

## Elsie Initiative Fund (EIF) Project Document (PRODOC) Revision Request

Complete this EIF PRODOC Revision Request where a **Budget** and/or **No-cost Extension Revision** is requested<sup>1</sup>, attach the following annexes and submit the signed request to the EIF Secretariat:

- **Annex A** - Updated workplan
- **Annex B** - Updated Budget where required
- **Annex C** – Original PRODOC

Delete all instructions written in blue prior to submitting.

<b>Project Information:</b>			
T/PCC and Security Institution Name: <b>UN Women</b>			
<b>Project Title:</b>	Barrier assessment on impediments to Uganda Policewomen’s participation in UN Peace Support Operations.		
<b>Project Description:</b>	<p>The constitution of Uganda mandates the UPF to keep law and order. In its contribution to peace, the UPF developed a PSO policy in fulfilment of the 30% threshold in the respective gender-focused Policies in line with article 33 of the Constitution which provides that the rights of women shall be respected and upheld by state agencies. This was developed to ensure women’s right to equal treatment and equal opportunities and affirmative action to address the deeply entrenched imbalances. The UPF has a peace support operations policy which calls for a 30% policy which is in line with Article 33 of the constitution above. Building on these legal, policy and institutional mechanisms, UPF has partnered with UN Women Uganda since 2011 with a focus on creating a Gender Responsive Institution (GRI). This culminated into the development of the first institutional gender policy and strategy (GP&amp;S 2019-2023). While these are positive developments, these strategies have not adequately addressed the imbalances on women's participation in PSO. It is against this background that UPF is applying for the 2nd round of the EIF to address these impediments through a barriers assessment. The main objective of this project is to generate baseline information regarding the existing impediments to deployment of sufficient numbers of uniformed women. The baseline information will be used to design strategies that will result in the increased meaningful participation of women in peace operations. This project, as well as the resultant strategic actions, will contribute to the implementation of the UNSCR 1325 and the Uganda National Action Plan III (NAP III) on UNSCR 1325</p>		
<b>Project Location:</b>	KAMPALA		
<b>Original Start Date:</b>	March 2022	<b>Funds Transfer Date:</b>	May 2022
<b>Original End date:</b>	February 2023	<b>New End Date:</b>	April 2023
<b>Original Project Cost</b> US\$:	\$219232.04	<b>Additional Funding Sought</b>	US\$ insert \$
		<b>Amended Project Total Cost</b>	US\$ insert \$

<b>Nature of the Amendment – check each box that applies</b>
<input type="checkbox"/> Budget Revision: (i) increase in budget; (ii) variation between budget categories; (iii) change to total budget or any outcome

<sup>1</sup> For Project Revision Requests, the Fund recipient is to submit a revised PRODOC and annexes



No-cost Extension Revision

<b>T/PCC FUND RECIPIENT</b> Where the fund recipient is a T/PCC, the following signatories are required:	<b>PUNO FUND RECIPIENT</b> Where the fund recipient is a PUNO, the following signatories are required:
<b>Name of the Government Coordinating Entity (GCE)<sup>2</sup>:</b>	<b>Name of United Nations Entity<sup>3</sup>:</b> <b>UN Women</b>
Signatory Name: Position: Signature: Date: Telephone Number: Email:	Signatory Name: Paulina Chiwangu Position: Country Representative Signature: [REDACTED] Date: 13 [REDACTED] Telephone Number: +256 772147538 Email: paulina.chiwangu@unwomen.org
<b>Name of the National Entity (NE)<sup>4</sup>:</b> Uganda Police Force	<b>UN Women Atlas Project No</b> 00130679
Signatory Name: Martin Amoru Position: Commissioner of Police Peace Support Operations Signature: [REDACTED] Date: [REDACTED] Telephone Number: +256772513488 Email: amoru2m@gmail.com	

**Justification:** Please provide a **detailed justification to support your project revision request.**

There was a challenge of delayed transfer of funds to the implementing partner that is Makerere University Peace Center. This was due to the long government approval processes that are needed for funds transfer and this was not completed until September 2022. This affected the planned workplan and implementation of activities which only started in November and so the remaining time until end of February can not be enough to complete the activities.

**Annex A: Updated Workplan**

- complete for both a Budget and No-cost Extension revision request
- include a copy of your updated workplan showing the new end date

Insert a copy of your updated workplan here.

- for BA projects, review the DCAF Template - Assessment Plan Timeline to determine remaining steps and timeframe required
- for all projects, provide an updated workplan, showing the updated months for activities to start and finish

<sup>2</sup> To be signed by the same GCE that signed the MOA

<sup>3</sup> To be signed by the PUNO Country Office Head / Representative

<sup>4</sup> CHoD / MOD; or Police Commissioner / MOI

**Annex B: Updated Budget**


- complete only where additional funds are requested

**Annex C: Original signed PRODOC**

- email a copy of the Original signed PRODOC to the EIF Secretariat



Activity description	Specific tasks/Sub activity	Indicator(s)	Data sources/MoVs[1]	Annual Target	July	Aug	Sept	Oct	Nov	Dec	Jan	Feb	Mar-23	Apr-23	Total Budget per Output
<b>Outcome: Barrier Assessment Report on the impediments to Uganda Police Women's Participation in UN Peace Support Operation</b>															
<b>Output: Increased knowledge of the impediments to Uganda Police Women's Participation in UN Peace Support Operation</b>															
Activity 1 1: Project Management Costs	Lead Researcher fees			9											79,200,000
	Project Coordinator			8											61142064
	Honarium for assessment team			9											90000000
	Progress meetings	Meeting Minutes		12											20160000
Activity 1 1: Data Analysis and Report writing	Transcript and Response matrices	Number of Transcripts and Response Matrices and Analysis Report	Key Informant Interviews	30											3,600,000
	Analysis exercise		Survey tool	380											26,250,000
Activity 2 1: Validation Process	Venue Hire	Validation report													1,200,000
	Transportation			30											12,000,000
	Accommodation			20											4,800,000
	Local Transportation			20											5,600,000
	Catering			60											12,000,000
	Stationary and Materials for			55											1,925,000
	Facilitation fees			15											3,000,000
	Report Proof reading	Revised draft report													4,800,000
	Report Layout	Sample report printed copy													5,000,000
	Report Printing	Printed copies		80											4,160,000
	Report Launch	Report launch ceremony													17,838,000
Administrative costs															23,233,557
	<b>TOTAL</b>														<b>375,908,621</b>

 Represents the pending activities that shall be implemented between January -April 2023.