



**UN EBOLA RESPONSE MPTF  
PROJECT MONTHLY PROGRESS REPORT - VERSION 1  
Period March 2016**

<b>Project Number and Title:</b> #40 – Maintaining essential service capability for UN Medical Clinic in Sierra Leone	<b>PROJECT START DATE<sup>1</sup>:</b> 01-07-2015	<b>AMOUNT ALLOCATED by MPTF</b>  \$609,900	<b>RECIPIENT ORGANIZATION</b>  United Nations Development Programme (on behalf of whole UN system)
<b>Project ID:</b> 00096306			
<b>Project Focal Point:</b> Name: Sudipto Mukerjee, UNDP Country Director E-mail: sudipto.mukerjee@undp.org	<b>EXTENSION DATE:</b> 30-04-2016	<b>FINANCIAL COMMITMENTS</b>  \$...	
<b>Strategic Objective (STEPP)</b> SO2 – Treat Infected People	<b>PROJECTED END DATE:</b>  30-04-2016	<b>EXPENDITURES as of 29 Feb 2016</b>  \$ US 397,797.21 (Cumulative)	<b>IMPLEMENTING PARTNER(S):</b>  UN Medical Clinic in Sierra Leone
<b>Mission Critical Action</b> MCA4 – Medical care for responders			
<b>Location:</b> Sierra Leone	<b>Sub-National Coverage Areas:</b> Freetown		

**MONTHLY PROGRESS REPORT RESULTS MATRIX**

**OUTPUT INDICATORS**

<b>Indicator</b>	<b>Geographic Area</b>	<b>Projected Target (as per results matrix)</b>	<b>Quantitative results for the (one month) reporting period</b>	<b>Cumulative results since project commencement (quantitative)</b>	<b>Delivery Rate (cumulative % of projected total) as of date</b>
<i>Description of the quantifiable indicator as set out in the approved project proposal</i>					
# of isolation/holding units fully functioning in Sierra Leone	Freetown	One observation unit continues to function in Sierra Leone	1	1	100%
# of hours per week that clinic is open for routine care	Freetown	40	40	40	100%
# of hours per week that clinic is open for	Freetown	168	168	168	100%

<sup>1</sup> The date project funds were first transferred.



**UN EBOLA RESPONSE MPTF  
PROJECT MONTHLY PROGRESS REPORT - VERSION 1  
Period March 2016**

emergencies					
<b>EFFECT INDICATORS (if available for the reporting period)</b>					
Availability of non-Ebola medical services provided to UN personnel (with ambulance services)	Freetown	24/7 medical services available through the duration of project	333 clients accessed services during the reporting period	3425	100%
% of cases addressed by UN clinic within night hours	Freetown	100% of emergency after-hours cases are addressed by UN clinic	2	8	100%

**NARRATIVE**

**Situation Update** *(please describe critical changes, if any, in the situation that affect the project (1-2 paragraphs))*

**Key Achievements** *(please use this section to highlight your key achievements for the month, using bullet points if preferred)*

- 346 Clients have accessed the Clinic for services (including administrative) in March 2016.
- Oxygen generating capacity is active. Oxygen generating plant has been installed.

**Delays or Deviations** *(if any, briefly describe the delays or changes in focus, approach or targets, and provide a short justification for the change (1-2 paragraphs))*

- The project was never interrupted though there had been some funding delays that caused concern with regards to renewal of staff contracts.

**Gender and Environmental Markers** *(Please provide disaggregated data, if applicable)*

<b>No. of Beneficiaries</b>		<b>Environmental Markers</b>	
<b>Women</b>	128	<i>e.g. Medical and Bio Hazard Waste</i>	
<b>Girls</b>	27	<i>e.g. Chemical Pollution</i>	



**UN EBOLA RESPONSE MPTF**  
**PROJECT MONTHLY PROGRESS REPORT - VERSION 1**  
**Period March 2016**

<b>Men</b>	171	<p>All consulting rooms, observation room, emergency room, ambulances, holding unit and laboratory are equipped with sharp disposal containers and biohazards bags which are collected periodically disposed of as per protocols for managing biomedical waste and safe waste by incineration at the specialized incineration unit installed at Choithrams. Suspected biohazard level 4 material is adequately decontaminated and triple packed prior to transportation and incineration.</p> <p>Oxygen plant generating O<sub>2</sub> from atmospheric air is installed.</p>
<b>Boys</b>	20	
<b>Total</b>	<b>346</b>	
<b>Additional Information</b> <i>(Optional)</i>		