

Peacebuilding Fund Project Progress Report



PEACEBUILDING FUND



PROJECT OVERVIEW

Thank you for taking the time to complete the PBF Progress report. For projects with more than one recipient, please consult among co-recipients prior to filling out the form to ensure collaboration on the responses. You can generate a print out of the blank form by clicking on the *print* icon on the top right corner of the page. If you have any questions or require technical assistance in filling out the form, please send an email to keshni.makoond@un.org

Click Next below to start

» Report Submission

Type of report *

- Semi-annual
- Annual
- Final
- Other

Date of submission of report *

2022-06-14

Name and Title of Person submitting the report *

Asel Suinaly, Associate Community based Protection Officer, UNHCR Zalingei Office

Name and Title of Person who approved the report *

Kyle Jacques, M&E Specialist, PBF Secretariat Sudan

Have all fund recipients for this project contributed to the report? *

- yes
 no

Did PBF Secretariat review the report? *

If there is no PBF secretariat in country, please select "Not applicable". If there is a PBF secretariat, you should normally ensure that they have an opportunity to review.

- yes
 no
 Not Applicable

» Project Information and Geographical Scope

Is this a cross-border project? *

- yes no

Please select the geographical region in which the project is implemented

- Asia and the Pacific Central & Southern Africa East Africa
 Europe and Central Asia Global Latin America and the Caribbean
 Middle East and North Africa West Africa

Country of project implementation *

- Ethiopia Kenya Madagascar
 Somalia South Sudan Sudan
 Other, Specify

Project Title *

- 00119468: Building Sustainable Peace and Social Cohesion in Tawilla Locality, North Darfur
- 00130002: Building the MHPSS-Gender-Peacebuilding nexus: fostering wellbeing, non-violent, gender equitable masculinity and social restoration with young people in West Darfur, Sudan.
- 00130052: Darfuri Youth Empowerment in Civic Spaces to Advance Peacebuilding
- 00119467: Durable Solutions for forced displacement in West Darfur
- 00119469: East Darfur: Assalaya-Sheiria-Yassin Triangle of Peace and Coexistence
- 00121172: PBF secretariat and peacebuilding project Sudan
- 00130005: Refugee and IDP Profiling Towards Sustainable Peace and Durable Solutions in Darfur
- 00125917: Strengthening the Political and Peacebuilding Role of Women in Sudan's Transition
- 00130705: Sudan Youth Citizen Observer Network: Strengthening Youth's Role as Peacebuilders and Promoters of Civic Space in Sudan's Transition
- 00125403: Support to the Sudanese Peace Process
- 00128019: Supporting Sustainable Peace in Blue Nile State through Gender-Responsive Natural Resource Governance, Inclusive Conflict Resolution Mechanisms and Climate-Resilient Livelihoods
- 00119470: Transition to Sustainable Peace in Central Darfur
- 00119471: Transition to Sustainable Peace in South Darfur
- Other, Specify

Project Start Date *

2022-01-10

Project end Date *

2023-06-30

Has this project received an extension? *

- YES, Cost Extension
- YES, No Cost Extension
- YES, Both Cost and No Cost extensions
- NO, No Extensions

Will this project be requesting an extension? *

- YES, Cost Extension
- YES, No Cost Extension
- YES, Both Cost and No Cost extensions
- NO, No Extensions

Is funding disbursed either into a national or regional trust fund *

- yes
 no

If yes, please select which *

- National Trust Fund
 Regional Trust Fund

Recipients

Is the lead recipient a UN agency or a non UN entity? *

- UN entity
 Non-UN Entity

Please select the lead recipient *

- UNDP: United Nations Development Programme IOM: International Organization for Migration
 UNICEF: United Nations Children's Fund
 OHCHR: Office of the United Nations High Commissioner for Human Rights
 UNWOMEN: United Nations Entity for Gender Equality and the Empowerment of Women
 UNHCR: United Nations High Commissioner for Refugees UNFPA: United Nations Population Fund
 FAO: Food and Agriculture Organization WFP: World Food Programme
 UNHABITAT: United Nations Human Settlements Programme
 UNESCO: United Nations Educational, Scientific and Cultural Organization
 UNEP: United Nations Environment Programme ILO: International Labour Organization
 WHO: World Health Organization PAHO/WHO
 UNCDF: United Nations Capital Development Fund UNODC: United Nations Office on Drugs and Crime
 UNOPS: United Nations Office for Project Services
 UNIDO: United Nations Industrial Development Organization ITC: International Trade Centre
 UNDPD Other, Specify

Are there other recipients for this project? *

- No other recipients
- Yes, other UN recipients only
- Yes, other non-UN recipients only
- Yes, both UN and non-UN recipients

Please select other UN recipients recipients *

- UNDP: United Nations Development Programme IOM: International Organization for Migration
- UNICEF: United Nations Children's Fund
- OHCHR: Office of the United Nations High Commissioner for Human Rights
- UNWOMEN: United Nations Entity for Gender Equality and the Empowerment of Women
- UNHCR: United Nations High Commissioner for Refugees UNFPA: United Nations Population Fund
- FAO: Food and Agriculture Organization WFP: World Food Programme
- UNHABITAT: United Nations Human Settlements Programme
- UNESCO: United Nations Educational, Scientific and Cultural Organization
- UNEP: United Nations Environment Programme ILO: International Labour Organization
- WHO: World Health Organization PAHO/WHO
- UNCDF: United Nations Capital Development Fund UNODC: United Nations Office on Drugs and Crime
- UNOPS: United Nations Office for Project Services
- UNIDO: United Nations Industrial Development Organization ITC: International Trade Centre
- UN Department of Peace Operations Other, Specify

Financial Reporting

» Delivery by Recipient

Please enter the total amounts in US dollars allocated to each recipient organization

Please enter the original budget amount, amount transferred to date and estimated expenditure by recipient.

*Please make sure you enter the correct amount. All values should be entered in **US Dollars***

Recipients	Total Project Budget (in US \$)	Transfers to date (in US \$)	Expenditure to date (in US \$)	Implementati on rate as a percentage of total budget (calculated automatically)
	<i>Please enter the total budget as is in the project document in US Dollars</i>	<i>Please enter the total amount transferred to each recipient to date in US Dollars</i>	<i>Please enter the approximate amount spent to date in US dollars</i>	
UNHCR: United Nations High Commission er for Refugees	750005.8 *	525004 *	44401.04 *	5.92 %
UNDP: United Nations Developmen t Programme	749995.1 *	524996 *	29098.27 *	3.88 %
TOTAL	1500000.9	1050000	73499.31	4.9 %

The approximate implementation rate as percentage of total project budget based on the values entered in the above matrix is **4.9%**. Can you confirm that this is correct?

Correct
 Incorrect

» Gender-responsive Budgeting

Indicate what **percentage (%)** of the budget contributes to gender equality or women's empowerment (GEWE)?

39.1

The dollar amount of the budget contributing to Gender Equality and Women's Empowerment (GEWE) based on percentage entered above and total project budget is **US \$ 586500.35**. Can you confirm that this is correct?

Correct Incorrect

Amount expended to date on efforts contributing to gender equality or women's empowerment is **US \$ 28738.23**. Is this correct?

Correct Incorrect

ATTACH PROJECT EXCEL BUDGET SHOWING CURRENT APPROXIMATE EXPENDITURE.

The templates for the budget are available [here](#)

Semi-annual PBF YPI Project Financial report June 2022 UNHCR UNDP-23_30_27.xlsx



Project Markers

Please select the Gender Marker Associated with this project

- Score 1 for projects that contribute in some way to gender equality, but not significantly (less than 30% of the total budget for GEWE)
- Score 2 for projects that have gender equality as a significant objective and allocate between 30 and 79% of the total project budget to GEWE
- Score 3 for projects that have gender equality as a principal objective and allocate at least 80% of the total project budget to Gender Equality and Women's Empowerment (GEWE)

Please select the Risk Marker Associated with this project

- Risk marker 0 = low risk to achieving outcomes
- Risk marker 1 = medium risk to achieving outcomes
- Risk marker 2 = high risk to achieving outcomes

Please select the PBF Focus Area associated with this project *

- (1.1) Security Sector Reform
- (1.2) Rule of Law
- (1.3) Demobilisation, Disarmament and Reintegration
- (1.4) Political Dialogue
- (2.1) National reconciliation
- (2.2) Democratic Governance
- (2.3) Conflict prevention/management
- (3.1) Employment
- (3.2) Equitable access to social services
- (4.1) Strengthening of essential national state capacity
- (4.2) Extension of state authority/Local Administration
- (4.3) Governance of peacebuilding resources (including PBF Secretariats)

Is the project part of one or more PBF priority windows? *

Select all that apply

- Gender promotion initiative
- Youth promotion initiative
- Transition from UN or regional peacekeeping or special political missions
- Cross-border or regional project
- None

PART I: OVERALL PROJECT PROGRESS

NOTES FOR COMPLETING THE REPORT:

- Avoid acronyms and UN jargon, use general /common language.
- Report on what has been achieved in the reporting period, not what the project aims to do.
- Be as concrete as possible. Avoid theoretical, vague or conceptual discourse.
- Ensure the analysis and project progress assessment is gender and age sensitive.
- If relevant, please include any COVID-19 related considerations, adjustments and results and respond to section IV. **(This section is optional)**

Briefly outline the *status of the project* in terms of implementation cycle, including whether preliminary/preparatory activities have been completed (i.e. contracting of partners, staff recruitment, etc.)

Please limit your response to 1500 characters including spaces.

The project commencement launch took place on 13 to 16 February 2022. Stakeholders were appraised of the project requirements and expected implementation modalities, government and youth led CSOs' role in the project. The launch was attended by senior leadership from both UNDP and UNHCR and included the PBF Secretariat. The project was well received by the stakeholders above. Major takeaways from the launch were a) stronger inter-agency & stakeholder coordination b) regular update on progress c) extensive conflict-sensitive targeting strategy d) inclusion of youth from all communities.

A targeting workshop was conducted in Zalingei in April, similar activity was planned for West Darfur but had to be postponed during to the outbreak of intercommunal violence in Kreinik and Geneina in April.

Staff contracting has been completed for UNDP with a Peacebuilding Officer in each state and an M&E Analyst covering both states. A call for proposal was commissioned to select implementing partners and expected to be finalised this month.

UNHCR is finalizing recruitment of two Protection Associates for both states, an Associate Durable Solutions Officer is expected to join the team early next month, and in the meantime a Durable Solutions Officer has already joined. Project Partnership Agreement has been signed in CD and under finalisation in WD. Selection of a national consultant to conduct Baseline Survey for the project is expected to be completed by 15 June 2022.

Summarize *the main structural, institutional or societal level change* the project has contributed to. This is not anecdotal evidence or a list of individual outputs, but a description of progress made toward the main purpose of the project

FOR PROJECTS WITHIN SIX MONTHS OF COMPLETION ONLY; (1500 character limit)

Not applicable

PART II: RESULT PROGRESS BY PROJECT OUTCOME

Describe overall progress under each Outcome made during the reporting period (for June reports: January-June; for November reports: January-November; for final reports: full project duration). Do not list individual activities. If the project is starting to make/has made a difference at the outcome level, provide specific evidence for the progress (quantitative and qualitative) and explain how it impacts the broader political and peacebuilding context.

- "On track" refers to the timely completion of outputs as indicated in the workplan.
- "On track with peacebuilding results" refers to higher-level changes in the conflict or peace factors that the project is meant to contribute to. These effects are more likely in mature projects than in newer ones.

How many OUTCOMES does this project have *

1 2 3 4 5 6 7 8 more than 8.

Please write out the project outcomes as they are in the project results framework found in the project document

Outcome 1: *

Youth access to civic spaces in West and Central Darfur expanded by enhancing their capacity to develop and disseminate digital content and Information, Education, and Communication (IEC) materials on issues related to peace and conflict

Outcome 2: *

Positive social and civic engagement by youth in their communities enhanced by youth-driven dialogues, micro-projects, and leadership skills building that contribute to peaceful coexistence

Outcome 3: *

Youth engagement in public policy spaces augmented through improved access to state, locality, and community-level powerholders

Outcome 1:

Youth access to civic spaces in West and Central Darfur expanded by enhancing their capacity to develop and disseminate digital content and Information, Education, and Communication (IEC) materials on issues related to peace and conflict

Rate the current status of the outcome progress *

1. Off Track 2. On Track 3. On Track with evidence of peacebuilding results

*

Progress summary

Please limit your response to 3000 characters including spaces.

A targeting workshop was organized by UNDP with support from the Central Darfur Department of Youth and Sports, Nomad Commissioner and UNHCR. A total of 42 youth (15 women; 27 men) from nomads, host and IDP communities participated. The participants acknowledged the importance of the YPI project objectives as it targets the most important segment of communities and could provide an effective platform to bring diverse youth groups together, enabling young people and their wider communities to recognize and understand the identities, narratives, and perspectives of those from disputing communities, thereby contributing to greater tolerance and reduced violence. In addition, a broad-based coalition of young people will be able to advocate for commonly identified aims instead of being driven apart by differences.

Capacity of youth in utilizing social media platforms was suggested to be improved. Youth expressed their willingness to work towards positive and effective utilization of social media platforms to manage diversity, promote peace messages and tackle hate speech which will contribute to social peace. It was suggested that the project activities should not only be limited to social media and sports, but should also include training courses, seminars, and awareness-raising campaigns.

During discussion on general criteria in selection of youth, it was agreed that confidence and self-esteem, motivation should be set as the key criteria. It was also suggested to revisit criteria related to age, increasing the age category given that marginalized communities such as IDPs camps and nomadic settlements were able to receive education at a later stage. An inclusive selection criteria was developed.

A similar targeting workshop was planned for West Darfur in April but had to be postponed during to the outbreak of intercommunal violence in Kreneik and Geneina. With the security situation relatively stable, the workshop to be held in June.

Indicate any additional analysis on how Gender Equality and Women's Empowerment and/or Youth Inclusion and Responsiveness has been ensured under this Outcome

Please limit your response to 1500 characters including spaces.

This workshop was attended by 100% youths with 36% young women participation. It was agreed to have 50% representation of young women in selection of Youth Peace Ambassadors, considering unequal opportunities women face in Darfur in accessing education.

Outcome 2:

Positive social and civic engagement by youth in their communities enhanced by youth-driven dialogues, micro-projects, and leadership skills building that contribute to peaceful coexistence

Rate the current status of the outcome progress

*

- 1. Off Track
- 2. On Track
- 3. On Track with evidence of peacebuilding results

Progress summary *

Please limit your response to 3000 characters including spaces.

This Outcome cannot commence without implementation of Output 1.1 under Outcome 1 since the young people who will be targeted by UNHCR under Outcome 2 for youth-led dialogues and microprojects will need to go through the UNDP-led peacebuilding/conflict resolution trainings.

UNHCR with support of HOPE in CD and UNDP have planned to conduct outreach activities, field visits to identified target locations and communities starting from 13 June 2022. It was emphasised by all actors that youth in rural areas need to be targeted through this project, especially since they face significant communication and network-related challenges.

Requests for youth-focused livelihoods activities were made by stakeholders throughout the course of the project launch, in both West and Central Darfur. Thus, some of the interventions under this Outcome such as micro-projects can be reoriented to include livelihoods and income generation activities, as well as arts, culture, and sports. For example, the Wali (Governor) of Central Darfur suggested to consider rehabilitation of the local stadium in Zalingei town and to support with establishment of a local gym to promote peacebuilding initiatives through sports.

Indicate any additional analysis on how Gender Equality and Women's Empowerment and/or Youth Inclusion and Responsiveness has been ensured under this Outcome

Please limit your response to 1500 characters including spaces.

The project launch demonstrated for the need to develop a strategy on outreach to young women, particularly young nomadic women, which is a process that can be guided through the Gender Equality and Women's Empowerment (GEWE) components of the project.

The project will ensure inclusion of young women in the project, including nomadic young women, and working closely with women-led CSOs.

Outcome 3:

Youth engagement in public policy spaces augmented through improved access to state, locality, and community-level powerholders

Rate the current status of the outcome progress *

1. Off Track
 2. On Track
 3. On Track with evidence of peacebuilding results

*

Progress summary

Please limit your response to 3000 characters including spaces.

Given the evolving political climate across Sudan, including Darfur states, recent major intercommunal violence in project target locations such as Kreinik and Geneina, high turnover of senior leadership of key government institutions and their minimal support for youth, approach to implement the activity related to internship programme is agreed to be changed in consultation with targeted youth/CSOs and identified implementing partner agencies. It is proposed to recruit and place the interns in I/NGOs/CSOs, including the project implementing partners, for mentoring and development of peacebuilding skills. A total of 32 young men and women will be chosen for this programme. The interns will be retained from 6 months up to 1 year in organizations.

The proposed re-programming would still contribute to the desired outcome objective through engaging youth in public policy spaces, which are comprised of civil society as well. Through the internship programme in CSOs/NGOs, youth would be equipped with enhanced access to state, locality and community-level powerholders, also setting the tone for a productive, enriching and collaborative dialogue between youth, civil society actors, governments and humanitarian organizations, addressing issues such as citizen participation, social development and durable solutions towards peacebuilding.

Indicate any additional analysis on how Gender Equality and Women's Empowerment and/or Youth Inclusion and Responsiveness has been ensured under this Outcome

Please limit your response to 1500 characters including spaces.

Half of the interns selected will be young women as well as youth from marginalized background, such as nomadic young men, will also be prioritised. With more young women in such placements, the activity aims to contribute to women's empowerment through their access to policy makers.

INDICATOR BASED PERFORMANCE ASSESSMENT

Using the Project Results Framework as per the approved project document or any amendments- provide an update on the achievement of key indicators at the **outcome** level in the table below

- If an outcome has more than 3 indicators , select the 3 most relevant ones with most relevant progress to highlight.
- Where it has not been possible to collect data on indicators, state this and provide any explanation. Provide gender and age disaggregated data. (300 characters max per entry)

» Outcome 1: Youth access to civic spaces in West and Central Darfur expanded by enhancing their capacity to develop and disseminate digital content and Information, Education, and Communication (IEC) materials on issues related to peace and conflict

Outcome	Performance Indicator	Indicator Baseline	End of Project Indicator Target	Indicator Milestone	Current Indicator progress	Reasons for Variance / Delay (if any)
1						

1.1	% of youth (disaggregated by community & sex) in target areas reporting improved access to civic spaces for peacebuilding	TBD	TBD	TBD	Baseline process ongoing	The project sites of El Geneina and Kerenik experienced intercommunal conflicts which led to severe loss of life and the evacuation of staff.
1.2	% of youth (disaggregated by community and sex) in target areas reporting increased capacity to produce & disseminate digital and low literacy level peacebuilding content	TBD	TBD	TBD	Baseline process ongoing	The project sites of El Geneina and Kerenik experienced intercommunal conflicts which led to severe loss of life and the evacuation of staff.
1.3	% of youth (disaggregated by community & sex) in target areas reporting improved peaceful coexistence	TBD	TBD	TBD	Baseline process ongoing	The project sites of El Geneina and Kerenik experienced intercommunal conflicts which led to severe loss of life and the evacuation of staff.

» **Outcome 2: Positive social and civic engagement by youth in their communities enhanced by youth-driven dialogues, micro-projects, and leadership skills building that contribute to peaceful coexistence**

Outcome 2	Performance Indicators	Indicator Baseline	End of Project Indicator Target	Indicator Milestone	Current Indicator progress	Reasons for Variance / Delay (if any)
-----------	------------------------	--------------------	---------------------------------	---------------------	----------------------------	---------------------------------------

2.1	<p>% of community members (disaggregated by community, age & sex) in target areas who state that youth contribute positively to their communities</p>	TBD	TBD	TBD	Baseline process ongoing	<p>The project sites of El Geneina and Kerenik experienced intercommunal conflicts which led to severe loss of life and the evacuation of staff. This Outcome cannot commence without implementation of Output 1.1, since the young people who will be targeted by UNHCR under Outcome 2 for youth-led dialogues and microprojects will need to go through the UNDP-led peacebuilding/conflict resolution trainings.</p>
-----	--	-----	-----	-----	--------------------------	---

2.2	% of youth (disaggregated by community & sex) in target areas who believe they have improved relationships with youth from disputing communities	TBD	TBD	TBD	Baseline process ongoing	The project sites of El Geneina and Kerenik experienced intercommunal conflicts which led to severe loss of life and the evacuation of staff. This Outcome cannot commence without implementation of Output 1.1, since the young people who will be targeted by UNHCR under Outcome 2 for youth-led dialogues and microprojects will need to go through the UNDP-led peacebuilding/conflict resolution trainings.
2.3						

» Outcome 3: Youth engagement in public policy spaces augmented through improved access to state, locality, and community-level powerholders

Outcome 3	Performance Indicators	Indicator Baseline	End of Project Indicator Target	Indicator Milestone	Current Indicator progress	Reasons for Variance / Delay (if any)

<p>3.1</p>	<p>% of youth (disaggregated by community & sex) in target locations reporting increased access to state, locality, and community level powerholders</p>	<p>TBD</p>	<p>TBD</p>	<p>TBD</p>	<p>Baseline process ongoing</p>	<p>The project sites of El Geneina and Kerenik experienced intercommunal conflicts which led to severe loss of life and the evacuation of staff.</p>
<p>3.2</p>	<p>% of youth (disaggregated by community & sex) in target locations who report increased engagement in public policy spaces</p>	<p>TBD</p>	<p>TBD</p>	<p>TBD</p>	<p>Baseline process ongoing</p>	<p>The project sites of El Geneina and Kerenik experienced intercommunal conflicts which led to severe loss of life and the evacuation of staff.</p>
<p>3.3</p>						

PART III: Cross-Cutting Issues

Please indicate any significant project-related events anticipated in the next six months, i.e. national dialogues, youth congresses, film screenings, etc.

Please limit your response to 3000 characters including spaces.

- **Baseline survey in all target localities**
- **Targeting workshop in Geneina to determine the election criteria for the youth in participation with young men and women of Geneina and Kreinik localities**
- **Outreach activities in the project target communities**
- **Creating a network of Youth Peace Ambassadors and youth-led CSOs**
- **Supporting youth to develop digital content and disseminate content on social media (Facebook, WhatsApp, Instagram, Tiktok and Twitter)**
- **Develop a dedicated website and/or Cloud-based platform**
- **Youth-led dialogues (a network of Youth Peace Ambassadors) with target communities on key conflict drivers, and how to best address these conflict drivers through non-violent means**

In a few sentences, explain whether the project has had a positive *human impact*. May include anecdotal stories about the project's positive effect on the people's lives. Include direct quotes where possible or weblinks to strategic communications pieces.

This is an optional question. You may leave it unanswered if not relevant(2000 character limit)

None, the project has just commenced. To be reported in the next reporting period.

You can also upload upto 3 files in various formats (picture files, powerpoint, pdf, video, etc..) to illustrate the human impact of the project

OPTIONAL

File 1

OPTIONAL

Click here to upload file. (< 5MB)

File 2

OPTIONAL

Click here to upload file. (< 5MB)

File 3

OPTIONAL

Click here to upload file. (< 5MB)

You can also add upto 3 links to online resources which illustrate the human impact of the project

OPTIONAL

Link 1

OPTIONAL

Link 2

OPTIONAL

Link 3

OPTIONAL**» Monitoring**

Please list monitoring activities undertaken in the reporting period *

*Please limit your response to 1000 characters including spaces.***A workshop was held to determine the selection criteria for the youth and this was led by the youth**

Do outcome indicators have baselines? *

If only some of the outcome indicators have baselines, select 'yes' yes no

Has the project launched perception surveys or other community-based data collection? *

 yes no**» Evaluation**

Has an evaluation been conducted during the reporting period? *

 yes no

Evaluation budget (in USD): *

31500

If project will end in next six months, describe the evaluation preparations

*Please limit your response to 3000 characters including spaces.***Not applicable****» Catalytic Effect**

Catalytic Effect (financial): Has the project led to additional funding from other sources? *

- yes
- no

Catalytic Effect (non-financial): Has the project enabled or created a larger or longer-term peacebuilding change to occur? *

- No catalytic effect
- Some catalytic effect
- Significant catalytic effect
- Very Significant catalytic effect
- Don't Know
- Too early to tell

PART IV: COVID-19

Please respond to these questions if the project underwent any monetary or non-monetary adjustments due to the COVID-19 pandemic.

This section is optional. You can leave it blank if not relevant

Monetary adjustments:

Please indicate the total amount in USD of adjustments due to COVID-19:

Non-monetary adjustments: Please indicate any adjustments to the project which did not have any financial implications:

Please limit your response to 3000 characters including spaces.

Please select all categories which describe the adjustments made to the project (and include details in general sections of this report):

- Reinforce crisis management capacities and communications
- Ensure inclusive and equitable response and recovery
- Strengthen inter-community social cohesion and border management
- Counter hate speech and stigmatization and address trauma
- Support the SG's call for a global ceasefire
- None
- Other (please describe):

If relevant, please share a COVID-19 success story of this project (i.e. how adjustments of this project made a difference and contributed to a positive response to the pandemic/prevented tensions or violence related to the pandemic etc.)

Please limit your response to 3000 characters including spaces.

Are there any other issues concerning project implementation (related to COVID-19 or not) that you want to share, including any capacity needs of the recipient organizations? (1500 character limit)

Please limit your response to 3000 characters including spaces.

Final Steps

- **Please save a pdf copy of the form by clicking on the *Printer* icon on the top right corner of the page.**
- **A dialogue box will appear: Please select the A4 size and portrait orientation.**
- **Click "prepare" and save the document as a PDF (if on first attempt, the generated page is not readable, close the pop up page and try again. If the problem persists, you can contact technical support at the email address below)**
- **Please upload the pdf version of the report as well as your financial report in excel format on the MPTF-O gateway.**

If you encounter any difficulty in filling the form or generating the print-out for MPTFO gateway, please contact Anupah Makoond keshni.makoond@un.org

Thank You. You have finished the report. Please Click on the SUBMIT button below. When the report is submitted, a confirmation note will appear on a yellow banner on top of the page. This can take a few seconds.