

Peacebuilding Fund Project Progress Report



**PEACEBUILDING
FUND**



PROJECT OVERVIEW

Thank you for taking the time to complete the PBF Progress report. For projects with more than one recipient, please consult among co-recipients prior to filling out the form to ensure collaboration on the responses. You can generate a print out of the blank form by clicking on the *print* icon on the top right corner of the page. If you have any questions or require technical assistance in filling out the form, please send an email to keshni.makoond@un.org

Click Next below to start

» Report Submission

Type of report *

- ☒ Semi-annual
- ☐ Annual
- ☐ Final
- ☐ Other

Date of submission of report *

2022-06-02

Name and Title of Person submitting the report *

Abdoulaye FADIGA Specialiste Suivi Evaluation et rapportage

Name and Title of Person who approved the report *

Gedeon BEHIGUIM Coordonnateur Secretariat Technique

Have all fund recipients for this project contributed to the report? *

☒ yes

☐ no

Did PBF Secretariat review the report? *

If there is no PBF secretariat in country, please select "Not applicable". If there is a PBF secretariat, you should normally ensure that they have an opportunity to review.

☒ yes

☐ no

☐ Not Applicable

» Project Information and Geographical Scope

Is this a cross-border project? *

☐ yes ☒ no

Please select the geographical region in which the project is implemented

- | | | |
|--|---|---|
| ☐ Asia and the Pacific | ☐ Central & Southern Africa | ☐ East Africa |
| ☐ Europe and Central Asia | ☐ Global | ☐ Latin America and the Caribbean |
| ☐ Middle East and North Africa | ☒ West Africa | |

Country of project implementation *

- | | | |
|------------------------------------|---|--------------------------------------|
| ☐ Benin | ☒ Burkina Faso | ☐ Cote D'Ivoire |
| ☐ Gambia | ☐ Guinea | ☐ Guinea-Bissau |
| ☐ Liberia | ☐ Mali | ☐ Mauritania |
| ☐ Niger | ☐ Nigeria | ☐ Senegal |
| ☐ Sierra Leone | ☐ Togo | ☐ Other, Specify |

Other, please specify *

Project Title *

- ☐ 00129742: Soigner les blessures invisibles des individus et communautés affectés par les conflits et les violences pour la consolidation de la paix au Burkina Faso : Une approche intégrée santé mentale et soutien psychosocial axés sur les jeunes.
- ☐ 00105283: "Project on Strategic Advisory Support to the Governance of the Security Sector"
- ☐ 00118903: « Appui à la mobilisation des jeunes, acteurs de la cohésion sociale et de la paix dans les régions du Centre Nord et du Sahel du Burkina Faso »
- ☒ 00126871: Appui à la Coordination et au Suivi des Projets du Fonds pour la Consolidation de la Paix (PBF) au Burkina Faso
- ☐ 00113590: Appui a la gestion pacific de conflits locaux dans les region du Sahel et du nord Burkina Faso
- ☐ 00125450: Appui à la prévention des risques de détérioration de la cohésion sociale et de la paix dans le contexte de la riposte à la COVID-19 aux points d'entrée et dans les lieux de détention au Burkina Faso
- ☐ 00129609: Appui au processus de réconciliation nationale au Burkina Faso
- ☐ 00125570: Appui au renforcement de la Cohésion sociale dans la région du Centre-Nord
- ☐ 00128826: Appui stratégique à la réforme du secteur de la sécurité, Phase II
- ☐ 00130026: Facilitation de l'accès à la terre et participation des jeunes à la prévention et la gestion des conflits fonciers dans les régions de la Boucle du Mouhoun et des Hauts Bassins
- ☐ 00125231: Prévention et gestion des conflits dans la Région de l'Est du Burkina Faso
- ☐ 00119319: Projet d'appui à la co consolidation de la paix et la cohésion sociale
- ☐ 00125640: Projet d'appui à la promotion, à la protection des jeunes défenseurs des droits de la personne des Régions du Sahel, du Nord et de l'Est.
- ☐ 00115098: Projet d'appui a l'amelioration de la confiance entre l'administration, les forces de defense et de securite (FDS) et les populations dans le Nord et le Sahel du Burkina Faso
- ☐ 00115126: Promotion de la culture de la paix et de la cohesion sociale dans les regions du Nord et du Sahel, Burkina Faso
- ☐ Other, Specify

Write the 8 digit MPTFO number and Project Title exactly as it appears in the Project Document *

EXAMPLE: 00118938: Community-based prevention of violence and social cohesion using innovation for young people in displaced and host communities

Please select the geographical region(s) in which the project is implemented *

If the project you are looking for does not appear in the following question, please make sure that you have selected the correct regions. A limited number of cross border projects span multiple geographic regions. For example, a cross border project between Niger and Chad spans both West Africa and Central & Southern Africa

- | | | |
|---|--|--|
| ☐ Asia and the Pacific | ☐ Central & Southern Africa | ☐ East Africa |
| ☐ Europe and Central Asia | ☐ Global | ☐ Latin America and the Caribbean |
| ☐ Middle East and North Africa | ☐ West Africa | |

Please select the title of the project for which you are submitting the report *

Write the 8 digit MPTFO numbers and Project Title exactly as it appears in the Project Document *

EXAMPLE: 00129699/700: Supporting Cross-Border Cooperation for Increased Community Resilience and Social Cohesion in The Gambia and Senegal

Please select the countries where this project is being implemented *

Other, Please specify *

Project Start Date *

2021-04-29

Project end Date *

2023-03-28

Has this project received an extension? *

- ☒ YES, Cost Extension
- ☐ YES, No Cost Extension
- ☐ YES, Both Cost and No Cost extensions
- ☐ NO, No Extensions

Will this project be requesting an extension? *

- ☒ YES, Cost Extension
- ☐ YES, No Cost Extension
- ☐ YES, Both Cost and No Cost extensions
- ☐ NO, No Extensions

Is funding disbursed either into a national or regional trust fund *

- ☐ yes
- ☒ no

If yes, please select which *

- ☐ National Trust Fund
- ☐ Regional Trust Fund

Recipients

Is the lead recipient a UN agency or a non UN entity? *

- ☒ UN entity
- ☐ Non-UN Entity

Please select the lead recipient *

- ☐ UNDP: United Nations Development Programme ☐ IOM: International Organization for Migration
- ☐ UNICEF: United Nations Children's Fund
- ☐ OHCHR: Office of the United Nations High Commissioner for Human Rights
- ☐ UNWOMEN: United Nations Entity for Gender Equality and the Empowerment of Women
- ☐ UNHCR: United Nations High Commissioner for Refugees ☒ UNFPA: United Nations Population Fund
- ☐ FAO: Food and Agriculture Organization ☐ WFP: World Food Programme
- ☐ UNHABITAT: United Nations Human Settlements Programme
- ☐ UNESCO: United Nations Educational, Scientific and Cultural Organization
- ☐ UNEP: United Nations Environment Programme ☐ ILO: International Labour Organization
- ☐ WHO: World Health Organization ☐ PAHO/WHO
- ☐ UNCDF: United Nations Capital Development Fund ☐ UNODC: United Nations Office on Drugs and Crime
- ☐ UNOPS: United Nations Office for Project Services
- ☐ UNIDO: United Nations Industrial Development Organization ☐ ITC: International Trade Centre
- ☐ UNDPO ☐ Other, Specify

Other, Please specify *

Are there other recipients for this project? *

- ☒ No other recipients
- ☐ Yes, other UN recipients only
- ☐ Yes, other non-UN recipients only
- ☐ Yes, both UN and non-UN recipients

Please select other UN recipients recipients *

- ☐ UNDP: United Nations Development Programme ☐ IOM: International Organization for Migration
- ☐ UNICEF: United Nations Children's Fund
- ☐ OHCHR: Office of the United Nations High Commissioner for Human Rights
- ☐ UNWOMEN: United Nations Entity for Gender Equality and the Empowerment of Women
- ☐ UNHCR: United Nations High Commissioner for Refugees ☐ UNFPA: United Nations Population Fund
- ☐ FAO: Food and Agriculture Organization ☐ WFP: World Food Programme
- ☐ UNHABITAT: United Nations Human Settlements Programme
- ☐ UNESCO: United Nations Educational, Scientific and Cultural Organization
- ☐ UNEP: United Nations Environment Programme ☐ ILO: International Labour Organization
- ☐ WHO: World Health Organization ☐ PAHO/WHO
- ☐ UNCDF: United Nations Capital Development Fund ☐ UNODC: United Nations Office on Drugs and Crime
- ☐ UNOPS: United Nations Office for Project Services
- ☐ UNIDO: United Nations Industrial Development Organization ☐ ITC: International Trade Centre
- ☐ UN Department of Peace Operations ☐ Other, Specify

Other, Please specify *

Please select other non-UN recipients *

- ☐ Action Aid
 ☐ The African Centre for the Constructive Resolution of Disputes (ACCORD)
- ☐ Agence de Coopération et de Recherche pour le Développement (ACORD)
- ☐ American Friends Service Committee (AFSC)
 ☐ Avocats Sans Frontières
- ☐ Avocats Sans Frontières Belgium
 ☐ Avocats sans frontières Canada
 ☐ Christian Aid Ireland
- ☐ CARE International UK
 ☐ The Carter Center, Inc.
- ☐ Centre d'étude et de coopération internationale (CECI) - BF
 ☐ COIPRODEN
- ☐ Concern Worldwide
 ☐ CORDAID
 ☐ CORD Burundi
- ☐ DanChurchAid
 ☐ Fundacion Estudios Superior (FESU)
 ☐ Fund for Congolese Women
- ☐ Fundación Mi Sangre (FMS)
 ☐ Fundación Nacional para el Desarrollo de Honduras (FUNADEH)
- ☐ Fundación para la Libertad de Prensa (FLIP)
 ☐ HELVETAS Swiss Intercooperation
- ☐ Humanity & Inclusion (HI)
 ☐ Instituto Holandes para Democracia Multipartidaria (NIMD)
- ☐ International Alert
 ☐ Interpeace
 ☐ Kvinna till Kvinna Foundation
- ☐ Life and Peace Institute (LPI)
- ☐ (MDG-EISA) Institut Electoral pour une Démocratie Durable en Afrique (EISA), bureau de Madagascar
- ☐ Mercy Corps
 ☐ MSIS-TATAO
 ☐ Norwegian Refugee Council (NRC)
- ☐ ONG AZHAR
 ☐ OXFAM
 ☐ Peace Direct
- ☐ PNG UN Country Fund
 ☐ Red de Instituciones por los Derechos de la Niñez
- ☐ Sampan'Asa Momba ny Fampandrosoana (SAF/FJKM)
 ☐ Saferworld
- ☐ Search for Common Ground (SFCG)
 ☐ SismaMujer
 ☐ Tearfund
- ☐ Trocaire
 ☐ World Vision International
 ☐ World Vision Myanmar
- ☐ ZOA
 ☐ Other, Please specify

Other, Please specify *

Financial Reporting

» Delivery by Recipient

Please enter the total amounts in US dollars allocated to each recipient organization

Please enter the original budget amount, amount transferred to date and estimated expenditure by recipient.

*Please make sure you enter the correct amount. All values should be entered in **US Dollars***

For cross-border projects, group the amounts by agency, even if different country offices are involved. You will have the opportunity to share a more detailed budget in the next section.

Recipients	Total Project Budget (in US \$) <i>Please enter the total budget as is in the project document in US Dollars</i>	Transfers to date (in US \$) <i>Please enter the total amount transferred to each recipient to date in US Dollars</i>	Expenditure to date (in US \$) <i>Please enter the approximate amount spent to date in US dollars</i>	Implementati on rate as a percentage of total budget (calculated automatically)
UNFPA: United Nations Population Fund	1210000	847000	634414	52.43%
	*	*	*	%
	*	*	*	%
	*	*	*	%
	*	*	*	%
	*	*	*	%
	*	*	*	%
	*	*	*	%
	*	*	*	%

	*	*	*	%
	*	*	*	%
	*	*	*	%
	*	*	*	%
	*	*	*	%
	*	*	*	%
	*	*	*	%
	*	*	*	%
TOTAL	1210000	847000	634414	52.43%

The approximate implementation rate as percentage of total project budget based on the values entered in the above matrix is **52.43%**. Can you confirm that this is correct?

☒ Correct
 ☐ Incorrect

If it is incorrect, please enter the approximate implementation rate as a %

» Gender-responsive Budgeting

Indicate what **percentage (%)** of the budget contributes to gender equality or women's empowerment (GEWE)?

15,5

The dollar amount of the budget contributing to Gender Equality and Women's Empowerment (GEWE) based on percentage entered above and total project budget is **US \$ 187550**. Can you confirm that this is correct?

☒ Correct ☐ Incorrect

If it is incorrect, please enter the *budget amount* allocated to GEWE in US Dollars

Amount expended to date on efforts contributing to gender equality or women's empowerment is **US \$ 98334.17**. Is this correct?

☒ Correct ☐ Incorrect

If it is incorrect, please enter the *expenditure to date* on GEWE in US dollars

ATTACH PROJECT EXCEL BUDGET SHOWING CURRENT APPROXIMATE EXPENDITURE.

The templates for the budget are available [here](#)

Rapport_Financier_Secretariat_Juin_2022-11_19_57.xlsx

**Project Markers**

Please select the Gender Marker Associated with this project *

- ☒ Score 1 for projects that contribute in some way to gender equality, but not significantly (less than 30% of the total budget for GEWE)
- ☐ Score 2 for projects that have gender equality as a significant objective and allocate between 30 and 79% of the total project budget to GEWE
- ☐ Score 3 for projects that have gender equality as a principal objective and allocate at least 80% of the total project budget to Gender Equality and Women's Empowerment (GEWE)

Please select the Risk Marker Associated with this project *

- ☒ Risk marker 0 = low risk to achieving outcomes
- ☐ Risk marker 1 = medium risk to achieving outcomes
- ☐ Risk marker 2 = high risk to achieving outcomes

Please select the PBF Focus Area associated with this project *

- ☐ (1.1) Security Sector Reform
- ☐ (1.2) Rule of Law
- ☐ (1.3) Demobilisation, Disarmament and Reintegration
- ☐ (1.4) Political Dialogue
- ☐ (2.1) National reconciliation
- ☐ (2.2) Democratic Governance
- ☐ (2.3) Conflict prevention/management
- ☐ (3.1) Employment
- ☐ (3.2) Equitable access to social services
- ☐ (4.1) Strengthening of essential national state capacity
- ☐ (4.2) Extension of state authority/Local Administration
- ☒ (4.3) Governance of peacebuilding resources (including PBF Secretariats)

Is the project part of one or more PBF priority windows? *

Select all that apply

- ☐ Gender promotion initiative
- ☐ Youth promotion initiative
- ☐ Transition from UN or regional peacekeeping or special political missions
- ☐ Cross-border or regional project
- ☒ None

PART I: OVERALL PROJECT PROGRESS

NOTES FOR COMPLETING THE REPORT:

- Avoid acronyms and UN jargon, use general /common language.
- Report on what has been achieved in the reporting period, not what the project aims to do.
- Be as concrete as possible. Avoid theoretical, vague or conceptual discourse.
- Ensure the analysis and project progress assessment is gender and age sensitive.
- If relevant, please include any COVID-19 related considerations, adjustments and results and respond to section IV. **(This section is optional)**

*

Briefly outline the *status of the project* in terms of implementation cycle, including whether preliminary/preparatory activities have been completed (i.e. contracting of partners, staff recruitment, etc.)

Please limit your response to 1500 characters including spaces.

Le projet Appui à la coordination et au suivi des projets du Fonds de Consolidation de la Paix au Burkina Faso est mis en place pour soutenir les dispositifs de gouvernance, de coordination et de suivi-évaluation du portefeuille PBF. Tout le staff du Secrétariat est en place et installé au sein de la Direction Générale du Développement Territorial (DGD), du Ministère de l'Économie, des Finances et de la Prospective. Le staff du PBF forme ainsi un Secrétariat conjoint avec l'équipe de Coordination du Programme d'Urgence pour le Sahel au Burkina Faso (PUS-BF). Le portefeuille actif au premier semestre 2022 du PBF au Burkina Faso comprend 13 projets pour un budget total de 22 543 724 \$. Ces projets interviennent dans 10 régions, précisément dans 48 Communes. Le taux d'exécution du budget global est de 52% au 31 mai 2022.

*

Summarize *the main structural, institutional or societal level change* the project has contributed to. This is not anecdotal evidence or a list of individual outputs, but a description of progress made toward the main purpose of the project

FOR PROJECTS WITHIN SIX MONTHS OF COMPLETION ONLY; (1500 character limit)

N/A

PART II: RESULT PROGRESS BY PROJECT OUTCOME

Describe overall progress under each Outcome made during the reporting period (for June reports: January-June; for November reports: January-November; for final reports: full project duration). Do not list individual activities. If the project is starting to make/has made a difference at the outcome level, provide specific evidence for the progress (quantitative and qualitative) and explain how it impacts the broader political and peacebuilding context.

- "On track" refers to the timely completion of outputs as indicated in the workplan.
- "On track with peacebuilding results" refers to higher-level changes in the conflict or peace factors that the project is meant to contribute to. These effects are more likely in mature projects than in newer ones.

How many OUTCOMES does this project have *

1 ☒ 2 ☐ 3 ☐ 4 ☐ 5 ☐ 6 ☐ 7 ☐ 8 ☐ more than 8.

Please write out the project outcomes as they are in the project results framework found in the project document

Outcome 1: *

La coordination, le suivi & évaluation et le rapportage des résultats du portefeuille du PBF sont assurés par le Secrétariat

Outcome 2: *

Le Comité pilotage assure de manière effective l'orientation stratégique et le suivi évaluation du portefeuille de consolidation de la paix au Burkina Faso

Outcome 3: *

Outcome 4: *

Outcome 5: *

Outcome 6: *

Outcome 7:

*

Outcome 8:

*

Additional Outcomes

*

If the project has more than 8 outcomes, please enumerate the remaining outcomes here

Outcome 1:

La coordination, le suivi & évaluation et le rapportage des résultats du portefeuille du PBF sont assurés par le Secrétariat

Rate the current status of the outcome progress *

☐ 1. Off Track
 ☒ 2. On Track
 ☐ 3. On Track with evidence of peacebuilding results

Progress summary *

Please limit your response to 3000 characters including spaces.

Le premier semestre 2022 est marqué par le coup d'Etat militaire survenu au Burkina Faso le 24 janvier 2022. Le Gouvernement et l'Assemblée nationale ont été dissouts et un Gouvernement de transition a été mise en place le 5 mars 2022. Les Conseils communaux ont été également dissouts et remplacés par des « délégations spéciales » supervisées par les Préfets. Cette situation d'exception, aggravée par une insécurité persistante a obligé les Nations Unies à effectuer un exercice de « Programme criticality » et suspendre partiellement certaines activités programmatiques, à l'exception de l'assistance humanitaire et l'appui direct aux communautés à travers les organisations de la société civile. Dans ces conditions, la mise en œuvre des projets PBF a connu un ralentissement important, voire une suspension de certains projets tels que la Réforme du Secteur de la Sécurité (RSS) et l'Appui au processus de réconciliation nationale.

En matière de coordination, le Secrétariat a organisé plusieurs rencontres avec les agences et ONG récipiendaires pour examiner la situation des différents projets selon les orientations du Programme criticality. Les agences ont été encouragées à poursuivre la mise en œuvre des activités communautaires suivant les directives de UNCT. Au niveau des projets transfrontaliers, plusieurs réunions virtuelles ont été organisées avec le Mali, le Niger, le Benin et le Togo.

Le Secrétariat a assuré le suivi de quatre évaluations finales des projets: PBF/IRF-315 Appui à la mobilisation des jeunes, acteurs de la cohésion sociale et la paix dans les régions du Centre Nord et du Sahel ; PBF/BFA/A-1 Appui à la gestion pacifique des conflits locaux dans les régions du Sahel et du Nord ; PBF/IRF-331 Appui à la Co-consolidation de la paix et de la cohésion sociale dans le Centre-Nord ; PBF/IRF-353 Promotion d'une transhumance pacifique dans la région du Liptako-Gourma (Mali, Niger, Burkina).

Une enquête de perception nationale sur la paix et la réconciliation nationale a été réalisée et les résultats préliminaires sont disponibles.

Trois missions de suivi sur le terrain et les rencontres bilatérales ont permis de surmonter les difficultés spécifiques des différents projets, notamment le changement de localité à cause de l'insécurité, l'orientation des OSC partenaires etc. Au cours des rencontres bilatérales, le Secrétariat a fait des rappels sur les règles de gestion des projets PBF aux agences et ONG récipiendaires.

Les missions d'appui ont été également organisées dans les régions de l'Est, des Hauts Bassins, des Cascades et du Sud-Ouest pour appuyer les équipes des agences et leurs partenaires locaux de mise en œuvre.

Tous les rapports du 1er semestre 2022 des 13 projets actifs sont revus par le Secrétariat avant de les mettre en ligne sur le Gateway.

Enfin le Secrétariat a joué un rôle important dans le processus de sélection des idées des projets et l'élaboration des notes conceptuelles en réponse à l'appel à proposition GYPI du PBF.

Indicate any additional analysis on how Gender Equality and Women's Empowerment and/or Youth Inclusion and Responsiveness has been ensured under this Outcome

Please limit your response to 1500 characters including spaces.

Il n'y a pas eu d'action spécifique sur l'égalité entre des sexes et l'autonomisation des femmes pendant la période. Toutefois, le Secrétariat a contribué à deux réunions techniques avec les agences sur la participation des femmes dans les instances de décision. Ces discussions techniques, impliquant des professeurs d'universités, ont été menées en considérant que la transition politique en cours peut être une opportunité pour promouvoir la participation politique des femmes. Ces réflexions ont nourri certains projets soumis au GYPI.

Outcome 2:

Le Comité pilotage assure de manière effective l'orientation stratégique et le suivi évaluation du portefeuille de consolidation de la paix au Burkina Faso

Rate the current status of the outcome progress

*

☒ 1. Off Track ☐ 2. On Track ☐ 3. On Track with evidence of peacebuilding results

Progress summary

*

Please limit your response to 3000 characters including spaces.

Le contexte post coup d'État du 24 janvier 2022 et les orientations de UNCT de suspendre les interactions directes avec les membres du Gouvernement n'ont pas permis d'organiser la rencontre du comité de pilotage du premier semestre 2022

Indicate any additional analysis on how Gender Equality and Women's Empowerment and/or Youth Inclusion and Responsiveness has been ensured under this Outcome

Please limit your response to 1500 characters including spaces.

Outcome 3:

Rate the current status of the outcome progress

*

☐ 1. Off Track ☐ 2. On Track ☐ 3. On Track with evidence of peacebuilding results

Progress summary

*

Please limit your response to 3000 characters including spaces.

Indicate any additional analysis on how Gender Equality and Women's Empowerment and/or Youth Inclusion and Responsiveness has been ensured under this Outcome

Please limit your response to 1500 characters including spaces.

Outcome 4:

Rate the current status of the outcome progress

*

☐ 1. Off Track ☐ 2. On Track ☐ 3. On Track with evidence of peacebuilding results

Progress summary

*

Please limit your response to 3000 characters including spaces.

Indicate any additional analysis on how Gender Equality and Women's Empowerment and/or Youth Inclusion and Responsiveness has been ensured under this Outcome

*Please limit your response to 1500 characters including spaces.***Outcome 5:**

Rate the current status of the outcome progress

*

☐ 1. Off Track ☐ 2. On Track ☐ 3. On Track with evidence of peacebuilding results

Progress summary

*

Please limit your response to 3000 characters including spaces.

Indicate any additional analysis on how Gender Equality and Women's Empowerment and/or Youth Inclusion and Responsiveness has been ensured under this Outcome

Please limit your response to 1500 characters including spaces.

Outcome 6:

Rate the current status of the outcome progress

*

☐ 1. Off Track ☐ 2. On Track ☐ 3. On Track with evidence of peacebuilding results

Progress summary

*

Please limit your response to 3000 characters including spaces.

Indicate any additional analysis on how Gender Equality and Women's Empowerment and/or Youth Inclusion and Responsiveness has been ensured under this Outcome

*Please limit your response to 1500 characters including spaces.***Outcome 7:**

Rate the current status of the outcome progress

*

☐ 1. Off Track ☐ 2. On Track ☐ 3. On Track with evidence of peacebuilding results

Progress summary

*

Please limit your response to 3000 characters including spaces.

Indicate any additional analysis on how Gender Equality and Women's Empowerment and/or Youth Inclusion and Responsiveness has been ensured under this Outcome

Please limit your response to 1500 characters including spaces.

Outcome 8:

Rate the current status of the outcome progress *

- ☐ 1. Off Track ☐ 2. On Track ☐ 3. On Track with evidence of peacebuilding results

Progress summary *

Please limit your response to 3000 characters including spaces.

Indicate any additional analysis on how Gender Equality and Women's Empowerment and/or Youth Inclusion and Responsiveness has been ensured under this Outcome

Please limit your response to 1500 characters including spaces.

If the project has more than 8 outcomes, please use this text box to describe the *status* of progress (on track with evidence of peacebuilding outcomes, on track or off track), as well as briefly describe the progress and any analysis on how Gender Equality and Women's Empowerment and/or Youth Inclusion and Responsiveness has been ensured under this Outcome

INDICATOR BASED PERFORMANCE ASSESSMENT

Using the Project Results Framework as per the approved project document or any amendments- provide an update on the achievement of key indicators at the **outcome** level in the table below

- If an outcome has more than 3 indicators , select the 3 most relevant ones with most relevant progress to highlight.
- Where it has not been possible to collect data on indicators, state this and provide any explanation. Provide gender and age disaggregated data. (300 characters max per entry)

» Outcome 1: La coordination, le suivi & évaluation et le rapportage des résultats du portefeuille du PBF sont assurés par le Secrétariat

Outcome 1	Performance Indicators	Indicator Baseline	End of Project Indicator Target	Indicator Milestone	Current Indicator progress	Reasons for Variance / Delay (if any)
1.1	Existence d'un mécanisme de coordination fonctionnel du portefeuille PBF au Burkina Faso favorisant des impacts de consolidation de la paix.	1	1	1	1	
1.2	Existence d'un mécanisme fonctionnel de Suivi et Evaluation du portefeuille PBF au Burkina Faso assurant la qualité des projets.	1	1	1	1	
1.3	Pourcentage de rapports (semestriels, annuels et stratégiques) soumis dans les délais requis et jugés acceptables par PBSO	0%	100%	90%	90%	

» Outcome 2: Le Comité pilotage assure de manière effective l'orientation stratégique et le suivi évaluation du portefeuille de consolidation de la paix au Burkina Faso

Outcome 2	Performance Indicators	Indicator Baseline	End of Project Indicator Target	Indicator Milestone	Current Indicator progress	Reasons for Variance / Delay (if any)
2.1	% de projets PBF ayant réalisé au moins un article/film documentant les résultats atteints	0%	90%	50%	30%	
2.2	Existence d'un plan de communication et de visibilité fonctionnel du portefeuille de consolidation de la paix au Burkina Faso	0	1	1	1	
2.3	% de projets PBF ayant réalisé au moins un article/film documentant les résultats atteints.	0%	90%	50%	30%	

» Outcome 3:

Outcome 3	Performance Indicators	Indicator Baseline	End of Project Indicator Target	Indicator Milestone	Current Indicator progress	Reasons for Variance / Delay (if any)
3.1						
3.2						
3.3						

» Outcome 4:

Outcome 4	Performance Indicators	Indicator Baseline	End of Project Indicator Target	Indicator Milestone	Current Indicator progress	Reasons for Variance / Delay (if any)
4.1						
4.2						
4.3						

» Outcome 5:

Outcome 5	Performance Indicators	Indicator Baseline	End of Project Indicator Target	Indicator Milestone	Current Indicator progress	Reasons for Variance / Delay (if any)
5.1						
5.2						
5.3						

» Outcome 6:

Outcome 6	Performance Indicators	Indicator Baseline	End of Project Indicator Target	Indicator Milestone	Current Indicator progress	Reasons for Variance / Delay (if any)
6.1						
6.2						
6.3						

» Outcome 7:

Outcome 7	Performance Indicators	Indicator Baseline	End of Project Indicator Target	Indicator Milestone	Current Indicator progress	Reasons for Variance / Delay (if any)
7.1						
7.2						
7.3						

» Outcome 8:

Outcome 8	Performance Indicators	Indicator Baseline	End of Project Indicator Target	Indicator Milestone	Current Indicator progress	Reasons for Variance / Delay (if any)
8.1						
8.2						
8.3						

If the project has more than 8 outcomes, use this space to describe progress on progress on indicators for the remaining outcomes

*

PART III: Cross-Cutting Issues

Please indicate any significant project-related events anticipated in the next six months, i.e. national dialogues, youth congresses, film screenings, etc. *

Please limit your response to 3000 characters including spaces.

2 comités conjoints d'orientation seront organisés, 2 missions de suivi terrain, 2 comités techniques de suivi, et une table ronde entre Système des Nations, les Médias et bailleurs de fonds.

In a few sentences, explain whether the project has had a positive *human impact*. May include anecdotal stories about the project's positive effect on the people's lives. Include direct quotes where possible or weblinks to strategic communications pieces.

This is an optional question. You may leave it unanswered if not relevant(2000 character limit)

N/A

You can also upload upto 3 files in various formats (picture files, powerpoint, pdf, video, etc..) to illustrate the human impact of the project

OPTIONAL

File 1

OPTIONAL

Click here to upload file. (< 10MB)

File 2

OPTIONAL

Click here to upload file. (< 10MB)

File 3

OPTIONAL

Click here to upload file. (< 10MB)

You can also add upto 3 links to online resources which illustrate the human impact of the project

OPTIONAL

Link 1

OPTIONAL

Link 2

OPTIONAL

Link 3

OPTIONAL

» Monitoring

Please list monitoring activities undertaken in the reporting period *

Please limit your response to 1000 characters including spaces.

Deux rencontres d'orientation ont été organisées pour connaître l'état de mise en oeuvre des projets en cours et proposer les solutions pour la levée des goulots d'étranglement sur les différents projets qui sont souvent liés au contexte politique et sécuritaire.

Do outcome indicators have baselines? *

If only some of the outcome indicators have baselines, select 'yes'

☒ yes

☐ no

Please provide a brief description *

Please limit your response to 3000 characters including spaces.

Ce projet n'a pas besoin d'enquête pour constituer les données de références, le cadre de résultats collecte les réalisations directes.

Has the project launched perception surveys or other community-based data collection? *

☒ yes

☐ no

Please provide a brief description *

Please limit your response to 3000 characters including spaces.

Enquête de perception des populations dans le domaine de la réconciliation nationale et la consolidation de la paix au Burkina Faso

» Evaluation

Has an evaluation been conducted during the reporting period? *

☐ yes

☒ no

Evaluation budget (in USD):

0

If project will end in next six months, describe the evaluation preparations

Please limit your response to 3000 characters including spaces.

» Catalytic Effect

Catalytic Effect (financial): Has the project led to additional funding from other sources?

☐ yes

☒ no

If yes, how many additional grants or donors has the project leveraged?

Catalytic Effect (non-financial): Has the project enabled or created a larger or longer-term peacebuilding change to occur?

☐ No catalytic effect

☐ Some catalytic effect

☐ Significant catalytic effect

☐ Very Significant catalytic effect

☒ Don't Know

☐ Too early to tell

Please describe how the project has had a (non-financial) catalytic effect

Please limit your response to 3000 characters including spaces.

PART IV: COVID-19

Please respond to these questions if the project underwent any monetary or non-monetary adjustments due to the COVID-19 pandemic.

This section is optional. You can leave it blank if not relevant

Monetary adjustments:

Please indicate the total amount in USD of adjustments due to COVID-19:

Non-monetary adjustments: Please indicate any adjustments to the project which did not have any financial implications:

Please limit your response to 3000 characters including spaces.

Please select all categories which describe the adjustments made to the project (and include details in general sections of this report):

- ☐ Reinforce crisis management capacities and communications
- ☐ Ensure inclusive and equitable response and recovery
- ☐ Strengthen inter-community social cohesion and border management
- ☐ Counter hate speech and stigmatization and address trauma
- ☐ Support the SG's call for a global ceasefire
- ☐ None
- ☐ Other (please describe):

Other, Please describe

If relevant, please share a COVID-19 success story of this project (i.e. how adjustments of this project made a difference and contributed to a positive response to the pandemic/prevented tensions or violence related to the pandemic etc.)

Please limit your response to 3000 characters including spaces.

Are there any other issues concerning project implementation (related to COVID-19 or not) that you want to share, including any capacity needs of the recipient organizations? (1500 character limit)

Please limit your response to 3000 characters including spaces.

Final Steps

- Please save a pdf copy of the form by clicking on the *Printer* icon on the top right corner of the page.
- A dialogue box will appear: Please select the A4 size and portrait orientation.
- Click "prepare" and save the document as a PDF (if on first attempt, the generated page is not readable, close the pop up page and try again. If the problem persists, you can contact technical support at the email address below)
- Please upload the pdf version of the report as well as your financial report in excel format on the MPTF-O gateway.

If you encounter any difficulty in filling the form or generating the print-out for MPTFO gateway, please contact Anupah Makoond keshni.makoond@un.org

Thank You. You have finished the report. Please Click on the SUBMIT button below. When the report is submitted, a confirmation note will appear on a yellow banner on top of the page. This can take a few seconds.