

Peacebuilding Fund Project Progress Report



**PEACEBUILDING
FUND** 

PROJECT OVERVIEW

Thank you for taking the time to complete the PBF Progress report. For projects with more than one recipient, please consult among co-recipients prior to filling out the form to ensure collaboration on the responses. You can generate a print out of the blank form by clicking on the *print* icon on the top right corner of the page. If you have any questions or require technical assistance in filling out the form, please send an email to keshni.makoond@un.org

Click Next below to start

» Report Submission

Type of report *

- ☒ Semi-annual
☐ Annual
☐ Final
☐ Other

Date of submission of report *

2022-07-04

Name and Title of Person submitting the report *

Robin Frost, M&E Analyst for UNDP Rule of Law & Security Portfolio

Name and Title of Person who approved the report *

Doel Mukerjee, UNDP Rule of Law & Security Portfolio Manager & Sadiq Syed, UN Women Country Programme Manager

Have all fund recipients for this project contributed to the report?

*

- ☒ yes
- ☐ no

Did PBF Secretariat review the report?

*

If there is no PBF secretariat in country, please select "Not applicable". If there is a PBF secretariat, you should normally ensure that they have an opportunity to review.

- ☐ yes
- ☒ no
- ☐ Not Applicable

» Project Information and Geographical Scope

Is this a cross-border project?

*

- ☐ yes ☒ no

Please select the geographical region in which the project is implemented

- | | | |
|--|---|---|
| <input type="radio"/> Asia and the Pacific | <input type="radio"/> Central & Southern Africa | <input checked="" type="radio"/> East Africa |
| <input type="radio"/> Europe and Central Asia | <input type="radio"/> Global | <input type="radio"/> Latin America and the Caribbean |
| <input type="radio"/> Middle East and North Africa | <input type="radio"/> West Africa | |

Country of project implementation

*

- | | | |
|--|-----------------------------------|----------------------------------|
| <input type="radio"/> Ethiopia | <input type="radio"/> Kenya | <input type="radio"/> Madagascar |
| <input checked="" type="radio"/> Somalia | <input type="radio"/> South Sudan | <input type="radio"/> Sudan |
| <input type="radio"/> Other, Specify | | |

Project Title

*

- ☐ 00130612: Bridging the "Youth Gap" – Strengthening Community-Based Reintegration Mechanisms – A IOM/UNICEF Partnership for Community Youth and Youth Formerly Associated with Al-Shabaab
- ☐ 00114230: Dhulka Nabaada (The Land of Peace): Supporting Land Reform in Somalia
- ☐ 00118835: Improving psychosocial support and mental health care for conflict affected youth in Somalia: a socially-inclusive integrated approach for peace building
- ☐ 00113082: Leveraging the Strength of Women in Peace Building and Promoting Gender Sensitivity in the National Programme on Disengaged Combatants
- ☐ 00130704: Making Space for Peacebuilding: Strengthening Participation and Safety of Women Activists and Journalists in South West state and Jubaland, Somalia
- ☐ 00113980: Midnimo II (Unity) - Support for the attainment of durable solutions in areas impacted by displacement and returns in Galmudug and Hirshabelle States
- ☐ 00113011: PBF Secretariat
- ☐ 00118131: Prevention of child recruitment and community-based reintegration of children formerly associated with armed forces and groups
- ☐ 00129735: Promoting Inclusive Action in Peacebuilding (PIAP Initiative)
- ☐ 00096601: Support for Somalia Reconciliation Conferences
- ☐ 00129368: Support Political Transition in Somalia
- ☐ 00119246: Support to mechanisms to prevent and manage conflict during elections
- ☐ 00118635: Support to National Independent Electoral Commission (NIEC) Electoral Dispute Resolution Mechanisms
- ☐ 00113565: Support to stabilization phase 2 (2S2II)
- ☐ 00113621: Supporting reconciliation and state-building processes
- ☒ 00129369: Women, Peace and Protection Programme
- ☐ 00119317: Youth Building Peace in Somalia
- ☐ Other, Specify

Project Start Date

*

2021-11-30

Project end Date

*

2023-11-30

Has this project received an extension?

*

- ☐ YES, Cost Extension
- ☐ YES, No Cost Extension
- ☐ YES, Both Cost and No Cost extensions
- ☒ NO, No Extensions

Will this project be requesting an extension? *

- ☐ YES, Cost Extension
- ☐ YES, No Cost Extension
- ☐ YES, Both Cost and No Cost extensions
- ☒ NO, No Extensions

Is funding disbursed either into a national or regional trust fund *

- ☐ yes
- ☒ no

Recipients

Is the lead recipient a UN agency or a non UN entity? *

- ☒ UN entity
- ☐ Non-UN Entity

Please select the lead recipient *

- ☒ UNDP: United Nations Development Programme ☐ IOM: International Organization for Migration
- ☐ UNICEF: United Nations Children's Fund
- ☐ OHCHR: Office of the United Nations High Commissioner for Human Rights
- ☐ UNWOMEN: United Nations Entity for Gender Equality and the Empowerment of Women
- ☐ UNHCR: United Nations High Commissioner for Refugees ☐ UNFPA: United Nations Population Fund
- ☐ FAO: Food and Agriculture Organization ☐ WFP: World Food Programme
- ☐ UNHABITAT: United Nations Human Settlements Programme
- ☐ UNESCO: United Nations Educational, Scientific and Cultural Organization
- ☐ UNEP: United Nations Environment Programme ☐ ILO: International Labour Organization
- ☐ WHO: World Health Organization ☐ PAHO/WHO
- ☐ UNCDF: United Nations Capital Development Fund ☐ UNODC: United Nations Office on Drugs and Crime
- ☐ UNOPS: United Nations Office for Project Services
- ☐ UNIDO: United Nations Industrial Development Organization ☐ ITC: International Trade Centre
- ☐ UNDPO ☐ Other, Specify

Are there other recipients for this project?

*

- ☐ No other recipients
- ☒ Yes, other UN recipients only
- ☐ Yes, other non-UN recipients only
- ☐ Yes, both UN and non-UN recipients

Please select other UN recipients recipients

*

- ☐ UNDP: United Nations Development Programme ☐ IOM: International Organization for Migration
- ☐ UNICEF: United Nations Children's Fund
- ☐ OHCHR: Office of the United Nations High Commissioner for Human Rights
- ☒ UNWOMEN: United Nations Entity for Gender Equality and the Empowerment of Women
- ☐ UNHCR: United Nations High Commissioner for Refugees ☐ UNFPA: United Nations Population Fund
- ☐ FAO: Food and Agriculture Organization ☐ WFP: World Food Programme
- ☐ UNHABITAT: United Nations Human Settlements Programme
- ☐ UNESCO: United Nations Educational, Scientific and Cultural Organization
- ☐ UNEP: United Nations Environment Programme ☐ ILO: International Labour Organization
- ☐ WHO: World Health Organization ☐ PAHO/WHO
- ☐ UNCDF: United Nations Capital Development Fund ☐ UNODC: United Nations Office on Drugs and Crime
- ☐ UNOPS: United Nations Office for Project Services
- ☐ UNIDO: United Nations Industrial Development Organization ☐ ITC: International Trade Centre
- ☐ UN Department of Peace Operations ☐ Other, Specify

Financial Reporting

» Delivery by Recipient

Please enter the total amounts in US dollars allocated to each recipient organization

Please enter the original budget amount, amount transferred to date and estimated expenditure by recipient.

Please make sure you enter the correct amount. All values should be entered in **US Dollars**

Recipients	Total Project Budget (in US \$)	Transfers to date (in US \$)	Expenditure to date (in US \$)	Implementati on rate as a percentage of total budget (calculated automatically)
	Please enter the total budget as is in the project document in US Dollars	Please enter the total amount transferred to each recipient to date in US Dollars	Please enter the approximate amount spent to date in US dollars	

UNDP: United Nations Development Programme	2745052.96*	823515.71*	208634.29*	7.6 %
UNWOMEN: United Nations Entity for Gender Equality and the Empowerment of Women	2254947.96*	676484.39*	134086.19*	5.95 %
TOTAL	5000000.92	1500000.1	342720.48	6.85 %

The approximate implementation rate as percentage of total project budget based on the values entered in the above matrix is **6.85%**. Can you confirm that this is correct?

☒ Correct ☐ Incorrect

Indicate what **percentage (%)** of the budget contributes to gender equality or women's empowerment (GEWE)?

90.9

The dollar amount of the budget contributing to Gender Equality and Women's Empowerment (GEWE) based on percentage entered above and total project budget is **US \$ 4545000.84**. Can you confirm that this is correct?

☒ Correct ☐ Incorrect

Amount expended to date on efforts contributing to gender equality or women's empowerment is **US \$ 311532.92**. Is this correct?

☐ Correct ☒ Incorrect

If it is incorrect, please enter the *expenditure to date* on GEWE in US dollars

342720.48

ATTACH PROJECT EXCEL BUDGET SHOWING CURRENT APPROXIMATE EXPENDITURE.
The templates for the budget are available [here](#)

Financial report WPP PBF-14_16_50.xlsx



Project Markers

Please select the Gender Marker Associated with this project

- ☐ Score 1 for projects that contribute in some way to gender equality, but not significantly (less than 30% of the total budget for GEWE)
- ☐ Score 2 for projects that have gender equality as a significant objective and allocate between 30 and 79% of the total project budget to GEWE
- ☒ Score 3 for projects that have gender equality as a principal objective and allocate at least 80% of the total project budget to Gender Equality and Women's Empowerment (GEWE)

Please select the Risk Marker Associated with this project

- ☐ Risk marker 0 = low risk to achieving outcomes
- ☒ Risk marker 1 = medium risk to achieving outcomes
- ☐ Risk marker 2 = high risk to achieving outcomes

Please select the PBF Focus Area associated with this project

*

- ☐ (1.1) Security Sector Reform
- ☐ (1.2) Rule of Law
- ☐ (1.3) Demobilisation, Disarmament and Reintegration
- ☐ (1.4) Political Dialogue
- ☒ (2.1) National reconciliation
- ☐ (2.2) Democratic Governance
- ☐ (2.3) Conflict prevention/management
- ☐ (3.1) Employment
- ☐ (3.2) Equitable access to social services
- ☐ (4.1) Strengthening of essential national state capacity
- ☐ (4.2) Extension of state authority/Local Administration
- ☐ (4.3) Governance of peacebuilding resources (including PBF Secretariats)

Is the project part of one or more PBF priority windows?

*

Select all that apply

- ☒ Gender promotion initiative
- ☐ Youth promotion initiative
- ☐ Transition from UN or regional peacekeeping or special political missions
- ☐ Cross-border or regional project
- ☐ None

PART I: OVERALL PROJECT PROGRESS

NOTES FOR COMPLETING THE REPORT:

- Avoid acronyms and UN jargon, use general /common language.
- Report on what has been achieved in the reporting period, not what the project aims to do.
- Be as concrete as possible. Avoid theoretical, vague or conceptual discourse.
- Ensure the analysis and project progress assessment is gender and age sensitive.
- If relevant, please include any COVID-19 related considerations, adjustments and results and respond to section IV. **(This section is optional)**

Briefly outline the *status of the project* in terms of implementation cycle, including whether preliminary/preparatory activities have been completed (i.e. contracting of partners, staff recruitment, etc.)

Please limit your response to 1500 characters including spaces.

The Women Peace and Protection (WPP) programme launched on 30 November 2021 and immediately moved into a start-up phase, focusing initially preparatory activities for implementation. The Programme Steering Committee (PSC) had its inaugural meeting in February, with all DGs of Ministries of Women at Federal and Federal Member State (FMS) level in attendance. The PSC approved the 2022 annual workplan and approved the selection of 17 districts across Banadir and each FMS – which have been identified as sites for implementation. The programme has conducted meetings with the various ministries and DGs to introduce the programme, increase awareness of the WPS agenda, and encourage collaboration as per the implementation plan.

Letters of Agreement with the Ministries of Women and Human Rights Development (MOWHRD) at FGS and FMS level have been signed and the initial tranche of funding dispersed to the Federal ministry; for the FMSs ministries, implementation of activities will be carried out under a direct implementation modality. To support the effective implementation of the programme, the partner Ministries have recruited 11 coordinators and M&E Officers (F:6, M:5), who have received results-based monitoring training.

The recruitment of an International Programme Manager and National Programme Officer under UNDP and an International Programme Specialist and a National Programme Specialist under UN Women is in the final stages and are expected to be in place by early July.

Summarize *the main structural, institutional or societal level change* the project has contributed to. This is not anecdotal evidence or a list of individual outputs, but a description of progress made toward the main purpose of the project

FOR PROJECTS WITHIN SIX MONTHS OF COMPLETION ONLY; (1500 character limit)

N/A

PART II: RESULT PROGRESS BY PROJECT OUTCOME

Describe overall progress under each Outcome made during the reporting period (for June reports: January-June; for November reports: January-November; for final reports: full project duration). Do not list individual activities. If the project is starting to make/has made a difference at the outcome level, provide specific evidence for the progress (quantitative and qualitative) and explain how it impacts the broader political and peacebuilding context.

- "On track" refers to the timely completion of outputs as indicated in the workplan.
- "On track with peacebuilding results" refers to higher-level changes in the conflict or peace factors that the project is meant to contribute to. These effects are more likely in mature projects than in newer ones.

How many OUTCOMES does this project have *

1 ☒ 2 ☐ 3 ☐ 4 ☐ 5 ☐ 6 ☐ 7 ☐ 8 ☐ more than 8.

Please write out the project outcomes as they are in the project results framework found in the project document

Outcome 1: *

Enhanced representation and meaningful participation of women in political, legislative and peace infrastructures and processes to promote, sustain and consolidate peace, and gender-responsive approaches to peacebuilding, with women at the helm of the peace building process.

Outcome 2: *

An enabling environment for women's participation in peacebuilding efforts at all levels is created through strengthened protection and prevention mechanisms and structures at FGS, FMS and community levels ensuring the rights, physical and mental health and security of women as well as through addressing social values and norms limiting participation.

Outcome 1:

Enhanced representation and meaningful participation of women in political, legislative and peace infrastructures and processes to promote, sustain and consolidate peace, and gender-responsive approaches to peacebuilding, with women at the helm of the peace building process.

Rate the current status of the outcome progress *

☐ 1. Off Track ☒ 2. On Track ☐ 3. On Track with evidence of peacebuilding results

Progress summary

Please limit your response to 3000 characters including spaces.

The programme supported and facilitated the validation of the National Action Plan on UN Security Council Resolution 1325, which was developed by the Ministry of Women through UN Women and Government of Sweden support in 2021, promoting women, peace and security agenda focusing on the SCR 1325 four pillars: participation and representation, prevention, protection, as well as relief and recovery.

The programme, in partnership with the Ministry of Women and Folke Bernodette Academy (FBA), supported three capacity development workshops organized for the NAP Technical Steering Committee members comprising Directors, Technical staff of Ministries of Women at the Federal and Federal Member States (FMSs), and Civil Society Organizations. The workshops focused on the implementation of the WPP joint programme including the development of local action plans in the FMS. Local action plans are currently under development and in-depth consultation processes are underway in the 15 FMS target districts. The local action plans will be integral to achieving the WPS agenda as they will be centred at local level to enhance community ownership, thereby increasing accountability towards implementing the actions plans and increasing their impact over the long run. Engaging and supporting female leaders in parliament, cabinet, committees and government is critical to expanding women's participation and representation in peace processes. Following the confirmation of the new federal parliament, through the leadership of Minister of Women a preliminary meeting was held with newly elected women parliamentarians on 5 May 2022 to explore their priorities and assure them of the availability of support, including for the establishment of the Parliamentary Women's Caucuses in both houses of the parliament and the provision of technical support to the Women's Caucuses.

The programme has begun preparation to undertake institutional and human resource capacity assessments for different levels of governance, including MoWHRD, MoIFAR and MoJ at FGS and FMS, and relevant Committee in the FGS/FMS Parliaments, assess the institutional capacity to implement and oversee the WPS agenda. In May 2022, UNDP recruited a consultant to lead this process, and an inception report was produced and shared with relevant stakeholders. An expert has also been contracted to carry out a mapping of existing women peacemakers, leaders, and networks.

The programme supported three trainings for the members of the newly established NAP 1325 national technical steering committee in Mogadishu. The participants from the NAP steering committee members received comprehensive training that includes the roles and responsibilities of the members and as well as gender mainstreaming of WPS initiatives to the ongoing programmes at the national level. The participants also received experience sharing towards operationalization and implementation of NAP delivered by experts from UN Women Kenya Office.

Indicate any additional analysis on how Gender Equality and Women's Empowerment and/or Youth Inclusion and Responsiveness has been ensured under this Outcome

Please limit your response to 1500 characters including spaces.

Although the programme is still ramping up activities following the preparatory stage, the engagement of newly elected female Members of Parliament for capacity building and advocacy is a key step in empowering women leaders and increasing meaningful female representation at the higher levels of government. The focus on increasing the coordination and capacitation of these women parliamentarians, in addition to broader advocacy efforts on gender equality in positions of leadership, will contribute both to enhancing the influence of existing women Members of Parliament and to increasing the number of female representatives in future. In May, a Somali female parliamentarian was elected to a senior house leadership position for the first time, as Sadia Yasin Samatar became the first female Deputy Speaker of the Federal Parliament. The programme has taken the initial steps toward building on this success and ensuring that more women are able to achieve these positions of leadership.

The process for establishing and strengthening of women parliamentary caucuses is underway and international and national experts will be supporting the process upon the formation of the cabinet including the confirmation of the minister of women at the FGS. In addition, the establishment of the national chapters of the African Women Leaders Network (AWLN) is also initiated and will focus on integration and capacity development of female youth as leaders.

Outcome 2:

An enabling environment for women's participation in peacebuilding efforts at all levels is created through strengthened protection and prevention mechanisms and structures at FGS, FMS and community levels ensuring the rights, physical and mental health and security of women as well as through addressing social values and norms limiting participation.

Rate the current status of the outcome progress

*

☐ 1. Off Track ☒ 2. On Track ☐ 3. On Track with evidence of peacebuilding results

Progress summary

*

Please limit your response to 3000 characters including spaces.

Addressing the barriers to women's participation in decision making and leadership positions requires awareness of the issues and commitment to change from those with power and influence in society. To achieve this, the programme will target traditional elders and religious leaders through awareness raising and capacity building to secure their support and advocacy for the WPS agenda. This process has begun with the identification of elders and leaders in Banadir, Jubbaland, SWS and Puntland, with the remaining states to follow. An initial orientation for traditional elders and religious leaders identified in Banadir and Puntland has been conducted, explaining the WPS agenda and presenting the need to challenge social norms. This engagement will continue to scale up across the target district to establish buy-in from the traditional elders and religious leaders and leverage their influence to help drive the WPS agenda and challenge social norms limiting women's participation.

With the support of the programme, the Ministry of Women at the Federal and the Ministries of Women in Southwest, Jubaland, Puntland, Hirshabelle and Galmudug have initiated the process for establishing women networks in the target districts, which integrate female youth to realize the WPS agenda at the grassroots level and implement the four pillars of the WPS. Establishing women's networks will support the peace process and promote social cohesion at the community level, as well as increase the voices and meaningful representation of women at the community level including political representation and decision-making processes.

Preparatory work to engage civil society in supporting women's participation in peacebuilding efforts has begun. A competitive process for the selection of CSOs to receive grants to promote the WPS agenda has been initiated through a call for proposals. Calls for applications for establishing a Civil Society Reference Group (RG) and an early warning system as a conflict prevention measure have also been issued. Terms of Reference have been developed for a consultant to lead the Community Conversations initiative and for an organisation to conduct media analysis and provide dissemination of messaging on women's, rights, protection, and political participation.

Indicate any additional analysis on how Gender Equality and Women's Empowerment and/or Youth Inclusion and Responsiveness has been ensured under this Outcome

Please limit your response to 1500 characters including spaces.

The Terms of Reference for the recruitment of an organisation to conduct the media analysis component of the programme requires that a network of young professionals, 50% of whom will be women, will be established and trained to introduce key messaging on the WPS agenda and to challenge negative practices which deter women's empowerment and women's protection in Somalia. The resulting increased participation of women in the media is expected to expand the coverage of women's issues and gender empowerment, and monitoring of social media will be conducted to ensure that this messaging is reflective of women's needs and concerns.

In addition, the establishment of the national chapters of the African Women Leaders Network (AWLN) is also initiated and it will focus on integration and capacity development of female youth as leaders.

INDICATOR BASED PERFORMANCE ASSESSMENT

Using the Project Results Framework as per the approved project document or any amendments- provide an update on the achievement of key indicators at the **outcome** level in the table below

- If an outcome has more than 3 indicators , select the 3 most relevant ones with most relevant progress to highlight.
- Where it has not been possible to collect data on indicators, state this and provide any explanation. Provide gender and age disaggregated data. (300 characters max per entry)

» **Outcome 1: Enhanced representation and meaningful participation of women in political, legislative and peace infrastructures and processes to promote, sustain and consolidate peace, and gender-responsive approaches to peacebuilding, with women at the helm of the peace building process.**

Outcome 1	Performance Indicators	Indicator Baseline	End of Project Indicator Target	Indicator Milestone	Current Indicator progress	Reasons for Variance / Delay (if any)
1.1	Gender sensitivity of key frameworks accompanying peace and national-building efforts (legislative elections, peace infrastructures, etc.)	N/A	Key frameworks accompanying peace and national-building efforts (legislative elections, peace infrastructures, etc.) are gender-sensitive	Year 1: 6 Advocacy campaigns targeting government institutions, Parliamentarians, regional leaders, and CSOs in FGS and 5 FMS for women's representation including quota provisions through media and public sessions.	<ul style="list-style-type: none"> • National Action Plan on SCR 1325 validated and initiated the process of Local Action Plan development. • Three Trainings for the technical steering committee held and capacities developed on WPS agenda. 	On Track

1.2	Indicator 1b % Women's representation in leadership and decision-making roles, including in legislatures, executive and judicial branches at FGS and FMS level.	Baseline: 24% in National Federal Parliament, 1.5% in Puntland, 15.8% in South West, 10.8% in Jubaland, 6.7% in Galmudug, 6.1% in Hirshabelle	At least 10% increase in representation of women in the cabinet, legislative, executive and judicial branches and in peacebuilding processes and sub-processes at FGS, FMS and community levels.	Year 1: - 6 Evidence-based advocacy and workshops for appointment of more women in legislative, executive and judicial branches of the government in FGS and FMS - Identification of the structures and advocacy for building capacity for gender mainstreaming and inclusion of women in the peacebuilding processes and sub-processes at FGS, FMS and community levels based on the mapping of such processes and sub-processes at FGS, FMS and community levels (1 mapping and 6 advocacy campaigns)	<ul style="list-style-type: none"> • Newly elected female MPs engaged on promoting collective advocacy on women leadership in Cabinet and committees. • Mapping of women peacemakers, organizations is in process and will be initiated in early July. 	On Track
-----	--	---	--	---	--	----------

1.3	Indicator 1c Improvement in perception of the role of women as peacebuilding actors/relevant to decision- making at community (disaggregated by sex and age, potentially also by stakeholder group;	TBD	TBD once baseline is established	Year 1: - Undertake 6 multi stakeholder consultations with key stakeholders including religious leaders to support the Government in identifying and clarifying legislative reform priorities relating to sexual violence especially bills such as the Sexual Offenses Bill; Establish one partnership MOU with regional academic institutions to build technical expertise which will balance the Islamic tenets and the international obligations of the Somali government;	Advocacy ongoing and will be accelerated upon formation of the cabinet and establishment of Parliamentary Committees.	Some delay due to political transition
-----	---	-----	--	---	--	---

» **Outcome 2: An enabling environment for women's participation in peacebuilding efforts at all levels is created through strengthened protection and prevention mechanisms and structures at FGS, FMS and community levels ensuring the rights, physical and mental health and security of women as well as through addressing social values and norms limiting participation.**

Outcome 2	Perform ance Indicator s	Indicator Baseline	End of Project Indicator Target	Indicator Mileston e	Current Indicator progress	Reasons for Variance / Delay (if any)

2.1	Indicator 2a One Sexual Offenses Bill (SOB) finalized that address conflict-related sexual and gender-based violence.	SOB approved by Cabinet in 2018	#Legal commentary note developed on proceedings of workshops (at FGS & FMS level) and shared with cabinet and Parliamentary committees for review and bill reintroduced	Year 1: - Undertake 6 multi stakeholder consultations with key stakeholders including religious leaders to support the Government in identifying and clarifying legislative reform priorities relating to sexual violence especially bills such as the Sexual Offenses Bill; Establish one partnership MOU with regional academic institutions to build technical expertise which will balance the Islamic tenets and the international obligations of the Somali government;	Advocacy ongoing and will be accelerated upon formation of the cabinet and establishment of Parliamentary Committees.	Some delay due to political transition
-----	--	---------------------------------	---	---	---	--

2.2	Indicator 2b % Budget allocated to relevant FGS and FMS institutions, including MOWHRD, other justice-sector institutions to address conflict-related sexual and gender-based violence	N/A	Baseline will be established.	Year 1: Training on Gender responsive policy making, planning for justice & security sector actors FGS & FMS	Planning for gender responsive policy making training is underway in coordination with the UNDP/UN Women Offices in Egypt and Morocco. It will be implemented upon formation of the cabinet.	Some delay due to political transition
2.3	Indicator 2c Increased perceptions concerning the enabling environment for women's participation in peace processes at national and local level (disaggregated by sex, age and target group)	TBD	TBD once baseline is established	Year 1: Stakeholder and expert roundtable consultation series, including religious leaders, to support the Government in identifying and clarifying legislative reform priorities to support harmonization of formal and informal laws related to WPS- in-depth discussion of at least two national draft bills. Also undertake perception survey.	Baseline perception surveys the enabling environment for women's participation in peace processes at national and local level to be conducted in Q3/Q4	On track

PART III: Cross-Cutting Issues

Please indicate any significant project-related events anticipated in the next six months, i.e. national dialogues, youth congresses, film screenings, etc.

Please limit your response to 3000 characters including spaces.

N?A

In a few sentences, explain whether the project has had a positive *human impact*. May include anecdotal stories about the project's positive effect on the people's lives. Include direct quotes where possible or weblinks to strategic communications pieces.

This is an optional question. You may leave it unanswered if not relevant(2000 character limit)

N/A – too early in programme implementation to determine positive impact at a human level.

You can also upload upto 3 files in various formats (picture files, powerpoint, pdf, video, etc..) to illustrate the human impact of the project

OPTIONAL

File 1

OPTIONAL

[Click here to upload file. \(< 5MB\)](#)

File 2

OPTIONAL

[Click here to upload file. \(< 5MB\)](#)

File 3

OPTIONAL

[Click here to upload file. \(< 5MB\)](#)

You can also add upto 3 links to online resources which illustrate the human impact of the project

OPTIONAL

Link 1

OPTIONAL

Link 2

OPTIONAL

Link 3

OPTIONAL

» Monitoring

Please list monitoring activities undertaken in the reporting period *

Please limit your response to 1000 characters including spaces.

As part of the preparation for the ramping up of implementation and subsequent monitoring activities, from 30 May - 01 June the monitoring focal points for all national counterparts participated in a result-based monitoring and evaluation training in Mogadishu. The training focused on enhancing the participants' understanding of M&E good practices and on the skills necessary for tracking the progress of programme implementation.

Do outcome indicators have baselines? *

If only some of the outcome indicators have baselines, select 'yes'

☒ yes

☐ no

Please provide a brief description *

Please limit your response to 3000 characters including spaces.

Some outcome indicators do not yet have baselines, which will be determined through perception surveys conducted in Q3/Q4 2022

Has the project launched perception surveys or other community-based data collection? *

☐ yes

☒ no

» Evaluation

Has an evaluation been conducted during the reporting period? *

☐ yes

☒ no

Evaluation budget (in USD): *

395900

If project will end in next six months, describe the evaluation preparations

Please limit your response to 3000 characters including spaces.

N/A

» Catalytic Effect

Catalytic Effect (financial): Has the project led to additional funding from other sources? *

☒ yes

☐ no

If yes, how many additional grants or donors has the project leveraged? *

1

Indicate name of funding agent and amount of additional non-PBF funding support that has been leveraged by the project.

Please enter each funding agent and their contributions separately

Name of Funder

MPTF

Amount in USD

1600000

Catalytic Effect (non-financial): Has the project enabled or created a larger or longer-term peacebuilding change to occur?

- ☐ No catalytic effect
- ☐ Some catalytic effect
- ☐ Significant catalytic effect
- ☐ Very Significant catalytic effect
- ☐ Don't Know
- ☒ Too early to tell

PART IV: COVID-19

Please respond to these questions if the project underwent any monetary or non-monetary adjustments due to the COVID-19 pandemic.

This section is optional. You can leave it blank if not relevant

Monetary adjustments:

Please indicate the total amount in USD of adjustments due to COVID-19:

Non-monetary adjustments: Please indicate any adjustments to the project which did not have any financial implications:

Please limit your response to 3000 characters including spaces.

N/A

Please select all categories which describe the adjustments made to the project (and include details in general sections of this report):

- ☐ Reinforce crisis management capacities and communications
- ☐ Ensure inclusive and equitable response and recovery
- ☐ Strengthen inter-community social cohesion and border management
- ☐ Counter hate speech and stigmatization and address trauma
- ☐ Support the SG's call for a global ceasefire
- ☒ None
- ☐ Other (please describe):

If relevant, please share a COVID-19 success story of this project (i.e. how adjustments of this project made a difference and contributed to a positive response to the pandemic/prevented tensions or violence related to the pandemic etc.)

Please limit your response to 3000 characters including spaces.

N/A

Are there any other issues concerning project implementation (related to COVID-19 or not) that you want to share, including any capacity needs of the recipient organizations? (1500 character limit)

Please limit your response to 3000 characters including spaces.

The programme's implementation pace has been affected by the political transition. Implementation will be further accelerated once the new Cabinet is established, and the leadership of the federal Women Affairs Ministry is identified. Early engagement with MoWHRD was prioritized to fast-track the implementation of the WPP programme.

Final Steps

- Please save a pdf copy of the form by clicking on the *Printer* icon on the top right corner of the page.
- A dialogue box will appear: Please select the A4 size and portrait orientation.
- Click "prepare" and save the document as a PDF (if on first attempt, the generated page is not readable, close the pop up page and try again. If the problem persists, you can contact technical support at the email address below)
- Please upload the pdf version of the report as well as your financial report in excel format on the MPTF-O gateway.

If you encounter any difficulty in filling the form or generating the print-out for MPTFO gateway, please contact Anupah Makoond keshni.makoond@un.org

Thank You. You have finished the report. Please Click on the SUBMIT button below. When the report is submitted, a confirmation note will appear on a yellow banner on top of the page. This can take a few seconds.