

# Peacebuilding Fund Project Progress Report



**PEACEBUILDING  
FUND** 

## PROJECT OVERVIEW

Thank you for taking the time to complete the PBF Progress report. For projects with more than one recipient, please consult among co-recipients prior to filling out the form to ensure collaboration on the responses. You can generate a print out of the blank form by clicking on the *print* icon on the top right corner of the page. If you have any questions or require technical assistance in filling out the form, please send an email to [keshni.makoond@un.org](mailto:keshni.makoond@un.org)

Click Next below to start

## » Report Submission

Type of report \*

- Semi-annual  
 Annual  
 Final  
 Other

Date of submission of report \*

2022-06-14

Name and Title of Person submitting the report \*

**Gerard Ng, Highlands Joint Programme Coordinator**

Name and Title of Person who approved the report \*

**Dirk Wagener, UN RC a.i.**

Have all fund recipients for this project contributed to the report? \*

yes

no

Did PBF Secretariat review the report? \*

*If there is no PBF secretariat in country, please select "Not applicable". If there is a PBF secretariat, you should normally ensure that they have an opportunity to review.*

yes

no

Not Applicable

### » Project Information and Geographical Scope

Is this a cross-border project? \*

yes  no

Please select the geographical region in which the project is implemented

- |   |   |   |
|---|---|---|
| <input checked="" type="radio"/> Asia and the Pacific | <input type="radio"/> Central & Southern Africa | <input type="radio"/> East Africa                     |
| <input type="radio"/> Europe and Central Asia         | <input type="radio"/> Global                    | <input type="radio"/> Latin America and the Caribbean |
| <input type="radio"/> Middle East and North Africa    | <input type="radio"/> West Africa               |   |

Country of project implementation \*

- |   |  |                                       |
|---|--|---------------------------------------|
| <input type="radio"/> Kiribati                    | <input type="radio"/> Marshall Islands | <input type="radio"/> Myanmar         |
| <input checked="" type="radio"/> Papua New Guinea | <input type="radio"/> Philippines      | <input type="radio"/> Solomon Islands |
| <input type="radio"/> Sri Lanka                   | <input type="radio"/> Tuvalu           | <input type="radio"/> Other, Specify  |

Other, please specify \*

Project Title \*

- 00124826: Creating Conditions for Peace in PNG Highlands
- 00130034: Gender transformative psychosocial support for peace and community resilience in Hela Province, Papua New Guinea
- 00129773: Preventing Climate-Induced Conflicts Through Empowered Women Leadership
- 00111260: Sustaining Peace in Bougainville
- Other, Specify

Write the 8 digit MPTFO number and Project Title exactly as it appears in the Project Document \*

*EXAMPLE: 00118938: Community-based prevention of violence and social cohesion using innovation for young people in displaced and host communities*

Please select the geographical region(s) in which the project is implemented \*

*If the project you are looking for does not appear in the following question, please make sure that you have selected the correct regions. A limited number of cross border projects span multiple geographic regions. For example, a cross border project between Niger and Chad spans both West Africa and Central & Southern Africa*

Asia and the Pacific
  Central & Southern Africa
  East Africa  
 Europe and Central Asia
  Global
  Latin America and the Caribbean  
 Middle East and North Africa
  West Africa

---

Please select the title of the project for which you are submitting the report \*

---

Write the 8 digit MPTFO numbers and Project Title exactly as it appears in the Project Document \*

*EXAMPLE: 00129699/700: Supporting Cross-Border Cooperation for Increased Community Resilience and Social Cohesion in The Gambia and Senegal*

---

Please select the countries where this project is being implemented \*

---

Other, Please specify \*

---

Project Start Date \*

2021-12-20

---

Project end Date \*

2023-06-15

---

Has this project received an extension? \*

YES, Cost Extension  
 YES, No Cost Extension  
 YES, Both Cost and No Cost extensions  
 NO, No Extensions

---

Will this project be requesting an extension? \*

YES, Cost Extension  
 YES, No Cost Extension  
 YES, Both Cost and No Cost extensions  
 NO, No Extensions

Is funding disbursed either into a national or regional trust fund \*

- yes  
 no

If yes, please select which \*

- National Trust Fund  
 Regional Trust Fund

## Recipients

Is the lead recipient a UN agency or a non UN entity? \*

- UN entity  
 Non-UN Entity

Please select the lead recipient \*

- UNDP: United Nations Development Programme     IOM: International Organization for Migration  
 UNICEF: United Nations Children's Fund  
 OHCHR: Office of the United Nations High Commissioner for Human Rights  
 UNWOMEN: United Nations Entity for Gender Equality and the Empowerment of Women  
 UNHCR: United Nations High Commissioner for Refugees     UNFPA: United Nations Population Fund  
 FAO: Food and Agriculture Organization     WFP: World Food Programme  
 UNHABITAT: United Nations Human Settlements Programme  
 UNESCO: United Nations Educational, Scientific and Cultural Organization  
 UNEP: United Nations Environment Programme     ILO: International Labour Organization  
 WHO: World Health Organization     PAHO/WHO  
 UNCDF: United Nations Capital Development Fund     UNODC: United Nations Office on Drugs and Crime  
 UNOPS: United Nations Office for Project Services  
 UNIDO: United Nations Industrial Development Organization     ITC: International Trade Centre  
 UNDPO     Other, Specify

Other, Please specify \*

Are there other recipients for this project? \*

- No other recipients
- Yes, other UN recipients only
- Yes, other non-UN recipients only
- Yes, both UN and non-UN recipients

Please select other UN recipients recipients \*

- UNDP: United Nations Development Programme  IOM: International Organization for Migration
- UNICEF: United Nations Children's Fund
- OHCHR: Office of the United Nations High Commissioner for Human Rights
- UNWOMEN: United Nations Entity for Gender Equality and the Empowerment of Women
- UNHCR: United Nations High Commissioner for Refugees  UNFPA: United Nations Population Fund
- FAO: Food and Agriculture Organization  WFP: World Food Programme
- UNHABITAT: United Nations Human Settlements Programme
- UNESCO: United Nations Educational, Scientific and Cultural Organization
- UNEP: United Nations Environment Programme  ILO: International Labour Organization
- WHO: World Health Organization  PAHO/WHO
- UNCDF: United Nations Capital Development Fund  UNODC: United Nations Office on Drugs and Crime
- UNOPS: United Nations Office for Project Services
- UNIDO: United Nations Industrial Development Organization  ITC: International Trade Centre
- UN Department of Peace Operations  Other, Specify

Other, Please specify \*

**Please select other non-UN recipients**

|  |  |  |
|--|--|--|
| <input type="checkbox"/> Action Aid  | <input type="checkbox"/> The African Centre for the Constructive Resolution of Disputes (ACCORD) |  |
| <input type="checkbox"/> Agence de Coopération et de Recherche pour le Développement (ACORD)                               |  |  |
| <input type="checkbox"/> American Friends Service Committee (AFSC)   | <input type="checkbox"/> Avocats Sans Frontières   |  |
| <input type="checkbox"/> Avocats Sans Frontières Belgium   | <input type="checkbox"/> Avocats sans frontières Canada  | <input type="checkbox"/> Christian Aid Ireland           |
| <input type="checkbox"/> CARE International UK   | <input type="checkbox"/> The Carter Center, Inc.   |  |
| <input type="checkbox"/> Centre d'étude et de coopération internationale (CECI) - BF                                       | <input type="checkbox"/> COIPRODEN   |  |
| <input type="checkbox"/> Concern Worldwide   | <input type="checkbox"/> CORDAID   | <input type="checkbox"/> CORD Burundi                    |
| <input type="checkbox"/> DanChurchAid  | <input type="checkbox"/> Fundacion Estudios Superior (FESU)                                      | <input type="checkbox"/> Fund for Congolese Women        |
| <input type="checkbox"/> Fundación Mi Sangre (FMS)   | <input type="checkbox"/> Fundación Nacional para el Desarrollo de Honduras (FUNADEH)             |  |
| <input type="checkbox"/> Fundación para la Libertad de Prensa (FLIP)   | <input type="checkbox"/> HELVETAS Swiss Intercooperation   |  |
| <input type="checkbox"/> Humanity & Inclusion (HI)   | <input type="checkbox"/> Instituto Holandes para Democracia Multipartidaria (NIMD)               |  |
| <input type="checkbox"/> International Alert   | <input type="checkbox"/> Interpeace  | <input type="checkbox"/> Kvinna till Kvinna Foundation   |
| <input type="checkbox"/> Life and Peace Institute (LPI)  |  |  |
| <input type="checkbox"/> (MDG-EISA) Institut Electoral pour une Démocratie Durable en Afrique (EISA), bureau de Madagascar |  |  |
| <input type="checkbox"/> Mercy Corps   | <input type="checkbox"/> MSIS-TATAO  | <input type="checkbox"/> Norwegian Refugee Council (NRC) |
| <input type="checkbox"/> ONG AZHAR   | <input type="checkbox"/> OXFAM   | <input type="checkbox"/> Peace Direct                    |
| <input type="checkbox"/> PNG UN Country Fund   | <input type="checkbox"/> Red de Instituciones por los Derechos de la Niñez                       |  |
| <input type="checkbox"/> Sampan'Asa Momba ny Fampanandrosoana (SAF/FJKM)   | <input type="checkbox"/> Saferworld  |  |
| <input type="checkbox"/> Search for Common Ground (SFCG)   | <input type="checkbox"/> SismaMujer  | <input type="checkbox"/> Tearfund                        |
| <input type="checkbox"/> Trocaire  | <input type="checkbox"/> World Vision International  | <input type="checkbox"/> World Vision Myanmar            |
| <input type="checkbox"/> ZOA   | <input type="checkbox"/> Other, Please specify   |  |

Other, Please specify

## Financial Reporting

### » Delivery by Recipient

**Please enter the total amounts in US dollars allocated to each recipient organization**

**Please enter the original budget amount, amount transferred to date and estimated expenditure by recipient.**

*Please make sure you enter the correct amount. All values should be entered in **US Dollars***

For cross-border projects, group the amounts by agency, even if different country offices are involved. You will have the opportunity to share a more detailed budget in the next section.

| <b>Recipients</b>  | <b>Total Project Budget</b><br><b>(in US \$)</b><br><br><i>Please enter the total budget as is in the project document in US Dollars</i> | <b>Transfers to date</b><br><b>(in US \$)</b><br><br><i>Please enter the total amount transferred to each recipient to date in US Dollars</i> | <b>Expenditure to date</b><br><b>(in US \$)</b><br><br><i>Please enter the approximate amount spent to date in US dollars</i> | <b>Implementation rate as a percentage of total budget</b><br><br><i>(calculated automatically)</i> |
|--|--|---|---|---|
| <b>UNDP:<br/>United Nations Development Programme</b>    | 1000000  | 700000  | 15000   | 1.5%  |
|  | *  | *   | *   | %   |
| <b>IOM:<br/>International Organization for Migration</b> | 500000   | 350000  | 0   | 0%  |
|  | *  | *   | *   | %   |
|  | *  | *   | *   | %   |
|  | *  | *   | *   | %   |



|  |   |   |   |   |
|--|---|---|---|---|
|  | * | * | * | % |
|  | * | * | * | % |
|  | * | * | * | % |
|  | * | * | * | % |
|  | * | * | * | % |
|  | * | * | * | % |
|  | * | * | * | % |
|  | * | * | * | % |
|  | * | * | * | % |
|  | * | * | * | % |
|  | * | * | * | % |
|  | * | * | * | % |
|  | * | * | * | % |
|  | * | * | * | % |
|  | * | * | * | % |
|  | * | * | * | % |

|              |                |                |              |           |
|--------------|----------------|----------------|--------------|-----------|
| <b>TOTAL</b> | <b>1500000</b> | <b>1050000</b> | <b>15000</b> | <b>1%</b> |
|--------------|----------------|----------------|--------------|-----------|

\*

The approximate implementation rate as percentage of total project budget based on the values entered in the above matrix is **1%**. Can you confirm that this is correct?

Correct
  Incorrect

If it is incorrect, please enter the approximate implementation rate as a %

### » Gender-responsive Budgeting

Indicate what **percentage (%)** of the budget contributes to gender equality or women's empowerment (GEWE)?

94.94

The dollar amount of the budget contributing to Gender Equality and Women's Empowerment (GEWE) based on percentage entered above and total project budget is **US \$ 1424100**. Can you confirm that this is correct?

Correct  Incorrect

If it is incorrect, please enter the *budget amount* allocated to GEWE in US Dollars

1409050

Amount expended to date on efforts contributing to gender equality or women's empowerment is **US \$ 14241**. Is this correct?

Correct  Incorrect

If it is incorrect, please enter the *expenditure to date* on GEWE in US dollars

ATTACH PROJECT EXCEL BUDGET SHOWING CURRENT APPROXIMATE EXPENDITURE.

The templates for the budget are available [here](#)

PBFIRF-434\_00129773\_GYPI PNG\_Semi-Annual Report\_Budget\_Jun 2022-22\_0\_49.xlsx



### Project Markers

Please select the Gender Marker Associated with this project \*

- Score 1 for projects that contribute in some way to gender equality, but not significantly (less than 30% of the total budget for GEWE)
- Score 2 for projects that have gender equality as a significant objective and allocate between 30 and 79% of the total project budget to GEWE
- Score 3 for projects that have gender equality as a principal objective and allocate at least 80% of the total project budget to Gender Equality and Women's Empowerment (GEWE)

Please select the Risk Marker Associated with this project \*

- Risk marker 0 = low risk to achieving outcomes
- Risk marker 1 = medium risk to achieving outcomes
- Risk marker 2 = high risk to achieving outcomes

Please select the PBF Focus Area associated with this project \*

- (1.1) Security Sector Reform
- (1.2) Rule of Law
- (1.3) Demobilisation, Disarmament and Reintegration
- (1.4) Political Dialogue
- (2.1) National reconciliation
- (2.2) Democratic Governance
- (2.3) Conflict prevention/management
- (3.1) Employment
- (3.2) Equitable access to social services
- (4.1) Strengthening of essential national state capacity
- (4.2) Extension of state authority/Local Administration
- (4.3) Governance of peacebuilding resources (including PBF Secretariats)

Is the project part of one or more PBF priority windows? \*

*Select all that apply*

- Gender promotion initiative
- Youth promotion initiative
- Transition from UN or regional peacekeeping or special political missions
- Cross-border or regional project
- None

## PART I: OVERALL PROJECT PROGRESS

---

## NOTES FOR COMPLETING THE REPORT:

- Avoid acronyms and UN jargon, use general /common language.
- Report on what has been achieved in the reporting period, not what the project aims to do.
- Be as concrete as possible. Avoid theoretical, vague or conceptual discourse.
- Ensure the analysis and project progress assessment is gender and age sensitive.
- If relevant, please include any COVID-19 related considerations, adjustments and results and respond to section IV. **(This section is optional)**

Briefly outline the *status of the project* in terms of implementation cycle, including whether preliminary/preparatory activities have been completed (i.e. contracting of partners, staff recruitment, etc.)

*Please limit your response to 1500 characters including spaces.*

**Project baseline study commenced in May 2022 and is ongoing while preliminary engagement with provincial authorities has been initiated. Recruitment of five (5) project personnel is complete for IOM while UNDP's recruitment of two (2) project personnel (project manager and project officer) is ongoing. Recruitment for project officer is in advanced stages and expected to be complete by Jul 22. Recruitment for project manager has been delayed due to lack of suitable candidates applying resulting in need for two additional rounds of readvertisement.**

**IOM is directly implementing the project in partnership with the provincial, district and local level government authorities. IOM works closely with local partners including Hela Council of Churches, Christian Brethren Church, Catholic Diocese of Mendi, Hela Orphans Hope Centre, and Hela Women's Forum. Identification of UNDP's NGO partner to implement community-based activities remains ongoing due to capacity challenges of pre-identified NGO partner.**

Summarize *the main structural, institutional or societal level change* the project has contributed to. This is not anecdotal evidence or a list of individual outputs, but a description of progress made toward the main purpose of the project

*FOR PROJECTS WITHIN SIX MONTHS OF COMPLETION ONLY; (1500 character limit)*

**Not applicable**

## PART II: RESULT PROGRESS BY PROJECT OUTCOME

Describe overall progress under each Outcome made during the reporting period (for June reports: January-June; for November reports: January-November; for final reports: full project duration). Do not list individual activities. If the project is starting to make/has made a difference at the outcome level, provide specific evidence for the progress (quantitative and qualitative) and explain how it impacts the broader political and peacebuilding context.

- "On track" refers to the timely completion of outputs as indicated in the workplan.
- "On track with peacebuilding results" refers to higher-level changes in the conflict or peace factors that the project is meant to contribute to. These effects are more likely in mature projects than in newer ones.

How many OUTCOMES does this project have \*

1  2  3  4  5  6  7  8  more than 8.

Please write out the project outcomes as they are in the project results framework found in the project document

Outcome 1:

**Increased active participation of women in communities in community action to mitigate climate-induced conflict risks**

Outcome 2:

**Communities and households have improved resilience to manage risks and mitigate shocks from conflict and human induced/natural disasters**

Outcome 3:

Outcome 4:

Outcome 5:

Outcome 6:

Outcome 7: \*

Outcome 8: \*

Additional Outcomes \*

*If the project has more than 8 outcomes, please enumerate the remaining outcomes here*

**Outcome 1:**

**Increased active participation of women in communities in community action to mitigate climate-induced conflict risks**

Rate the current status of the outcome progress \*

1. Off Track  2. On Track  3. On Track with evidence of peacebuilding results

Progress summary \*

*Please limit your response to 3000 characters including spaces.*

**Due to the surfacing of capacity challenges of pre-identified NGO partner, the project is reassessing the capacity of said NGO to be implementing partner for the project while also identifying out potential NGO partners with the capacity and expertise to deliver planned community-based activities.**

Indicate any additional analysis on how Gender Equality and Women's Empowerment and/or Youth Inclusion and Responsiveness has been ensured under this Outcome

*Please limit your response to 1500 characters including spaces.*

**The delivering training in awareness of climate-induced risks and local approaches/ to mitigate climate-induced conflict risks are specifically targeted at women community leaders by leveraging on their unique role within communities.**

**Outcome 2:**

**Communities and households have improved resilience to manage risks and mitigate shocks from conflict and human induced/natural disasters**

Rate the current status of the outcome progress \*

1. Off Track    2. On Track    3. On Track with evidence of peacebuilding results

Progress summary \*

*Please limit your response to 3000 characters including spaces.*

**The project is applying the 'whole of community' approach in delivering the project activities, ensuring the involvement and participation of all groups in the community (such as women, youth, elderly persons, and persons living with disabilities) and local authorities in all stages of the CPDPs. This approach promotes a sense of shared responsibility and strengthen community-driven initiatives that sustain peace at the local level beyond the life of the project. The training and community-level sessions will discuss various topics such as the climatic risks, conflict, gender, and women's empowerment which will inform the drafting and implementation of the CPDPs.**

**The project is presently in technical discussions with the Regional Integrated Multi-Hazard Early Warning Systems (RIMES) with technical support from UNDP's Regional Office to plan for the conduct of the downscaled climate risk assessment which would guide the development of provincial climate and gender-sensitive peace and security strategies.**

Indicate any additional analysis on how Gender Equality and Women's Empowerment and/or Youth Inclusion and Responsiveness has been ensured under this Outcome

*Please limit your response to 1500 characters including spaces.*

**The project will involve women and youth throughout its implementation. Trainings for community facilitation teams will target women and youth, and the project will also promote their active participation in the drafting and execution of the CPDPs. The downscaled climate risk assessment will also involve the integration of gender disaggregated vulnerabilities experienced by community members.**

**Outcome 3:**

Rate the current status of the outcome progress \*

1. Off Track  2. On Track  3. On Track with evidence of peacebuilding results

Progress summary \*

*Please limit your response to 3000 characters including spaces.*

Indicate any additional analysis on how Gender Equality and Women's Empowerment and/or Youth Inclusion and Responsiveness has been ensured under this Outcome

*Please limit your response to 1500 characters including spaces.***Outcome 4:**

Rate the current status of the outcome progress \*

1. Off Track  2. On Track  3. On Track with evidence of peacebuilding results

Progress summary \*

*Please limit your response to 3000 characters including spaces.*

Indicate any additional analysis on how Gender Equality and Women's Empowerment and/or Youth Inclusion and Responsiveness has been ensured under this Outcome

*Please limit your response to 1500 characters including spaces.*



**Outcome 5:**

Rate the current status of the outcome progress \*

1. Off Track  2. On Track  3. On Track with evidence of peacebuilding results

Progress summary \*

*Please limit your response to 3000 characters including spaces.*

Indicate any additional analysis on how Gender Equality and Women's Empowerment and/or Youth Inclusion and Responsiveness has been ensured under this Outcome

*Please limit your response to 1500 characters including spaces.***Outcome 6:**

Rate the current status of the outcome progress \*

1. Off Track  2. On Track  3. On Track with evidence of peacebuilding results

Progress summary \*

*Please limit your response to 3000 characters including spaces.*

Indicate any additional analysis on how Gender Equality and Women's Empowerment and/or Youth Inclusion and Responsiveness has been ensured under this Outcome

*Please limit your response to 1500 characters including spaces.*

**Outcome 7:**

Rate the current status of the outcome progress \*

1. Off Track  2. On Track  3. On Track with evidence of peacebuilding results

Progress summary \*

*Please limit your response to 3000 characters including spaces.*

Indicate any additional analysis on how Gender Equality and Women's Empowerment and/or Youth Inclusion and Responsiveness has been ensured under this Outcome

*Please limit your response to 1500 characters including spaces.***Outcome 8:**

Rate the current status of the outcome progress \*

1. Off Track  2. On Track  3. On Track with evidence of peacebuilding results

Progress summary \*

*Please limit your response to 3000 characters including spaces.*

Indicate any additional analysis on how Gender Equality and Women's Empowerment and/or Youth Inclusion and Responsiveness has been ensured under this Outcome

*Please limit your response to 1500 characters including spaces.*

If the project has more than 8 outcomes, please use this text box to describe the *status* of progress (on track with evidence of peacebuilding outcomes, on track or off track), as well as briefly describe the progress and any analysis on how Gender Equality and Women's Empowerment and/or Youth Inclusion and Responsiveness has been ensured under this Outcome

**INDICATOR BASED PERFORMANCE ASSESSMENT**

Using the Project Results Framework as per the approved project document or any amendments- provide an update on the achievement of key indicators at the **outcome** level in the table below

- If an outcome has more than 3 indicators , select the 3 most relevant ones with most relevant progress to highlight.
- Where it has not been possible to collect data on indicators, state this and provide any explanation. Provide gender and age disaggregated data. (300 characters max per entry)

**» Outcome 1: Increased active participation of women in communities in community action to mitigate climate-induced conflict risks**

| Outcome 1 | Performance Indicators  | Indicator Baseline                     | End of Project Indicator Target        | Indicator Milestone | Current Indicator progress | Reasons for Variance / Delay (if any)  |
|-----------|---|--|--|---------------------|----------------------------|--|
| 1.1       | <b>Women's self-rating of their understanding of climate-related security risks</b>   | <b>TBC (subject to baseline study)</b> | <b>TBC (subject to baseline study)</b> |                     | <b>Yet to commence</b>     | <b>Reassessment of capacity of NGO partner to deliver planned activities</b> |
| 1.2       | <b>Women's self-rating of their ability to contribute toward adaptation needs</b>   | <b>TBC (subject to baseline study)</b> | <b>TBC (subject to baseline study)</b> |                     | <b>Yet to commence</b>     | <b>Reassessment of capacity of NGO partner to deliver planned activities</b> |
| 1.3       | <b>Proportion of community members in target communities who believe that community dialogue is inclusive for women participation and responsive to undertaken climate and conflict-sensitive actions, by sex and age</b> | <b>TBC (subject to baseline study)</b> | <b>TBC (subject to baseline study)</b> |                     | <b>Yet to commence</b>     | <b>Reassessment of capacity of NGO partner to deliver planned activities</b> |

**» Outcome 2: Communities and households have improved resilience to manage risks and mitigate shocks from conflict and human induced/natural disasters**

| Outcome<br>2 | Performance<br>Indicators   | Indicator<br>Baseline | End of<br>Project<br>Indicator<br>Target | Indicator<br>Milestone | Current<br>Indicator<br>progress  | Reasons<br>for<br>Variance<br>/ Delay<br>(if any) |
|--------------|---|-----------------------|--|------------------------|---|---|
| 2.1          | <b>Number of trainings conducted for inclusive community facilitation teams on peacebuilding and development planning</b> | <b>2</b>              | <b>3</b>                                 |                        | <b>The training for inclusive community facilitation teams on peacebuilding and development planning is in the preparatory stage and will target participants from both Hela and Southern Highlands provinces</b> |   |

|     |   |           |           |  |   |  |
|-----|---|-----------|-----------|--|---|--|
| 2.2 | <b>Number of costed gender and climate-responsive community peace for development plans implemented</b> | <b>12</b> | <b>17</b> |  | <b>IOM is conducting consultations with the provincial, district, and local level government authorities, partners, and communities in Hela and Southern Highlands, which will inform the selection of target communities. The drafting and implementation of gender and climate-responsive community peace for development plans will be executed following delivery of the training for the community facilitation teams.</b> |  |
|-----|---|-----------|-----------|--|---|--|

|     |  |   |   |  |   |  |
|-----|--|---|---|--|---|--|
| 2.3 | <b>Number of provincial climate and gender-sensitive peace and security strategies with costed provincial action developed</b> | 0 | 2 |  | <b>Technical discussion with RIMES has commenced on designing risk assessment including essential factors of vulnerability to be integrated with climate assessment</b> |  |
|-----|--|---|---|--|---|--|

**» Outcome 3:**

| Outcome 3 | Performance Indicators | Indicator Baseline | End of Project Indicator Target | Indicator Milestone | Current Indicator progress | Reasons for Variance / Delay (if any) |
|-----------|------------------------|--------------------|---------------------------------|---------------------|----------------------------|---------------------------------------|
| 3.1       |                        |                    |                                 |                     |                            |                                       |
| 3.2       |                        |                    |                                 |                     |                            |                                       |
| 3.3       |                        |                    |                                 |                     |                            |                                       |

| » Outcome 4: |                        |                    |                                 |                     |                            |                                       |
|--------------|------------------------|--------------------|---------------------------------|---------------------|----------------------------|---------------------------------------|
| Outcome 4    | Performance Indicators | Indicator Baseline | End of Project Indicator Target | Indicator Milestone | Current Indicator progress | Reasons for Variance / Delay (if any) |
| 4.1          |                        |                    |                                 |                     |                            |                                       |
| 4.2          |                        |                    |                                 |                     |                            |                                       |
| 4.3          |                        |                    |                                 |                     |                            |                                       |
| » Outcome 5: |                        |                    |                                 |                     |                            |                                       |
| Outcome 5    | Performance Indicators | Indicator Baseline | End of Project Indicator Target | Indicator Milestone | Current Indicator progress | Reasons for Variance / Delay (if any) |
| 5.1          |                        |                    |                                 |                     |                            |                                       |
| 5.2          |                        |                    |                                 |                     |                            |                                       |
| 5.3          |                        |                    |                                 |                     |                            |                                       |



| » Outcome 6: |                        |                    |                                 |                     |                            |                                       |
|--------------|------------------------|--------------------|---------------------------------|---------------------|----------------------------|---------------------------------------|
| Outcome 6    | Performance Indicators | Indicator Baseline | End of Project Indicator Target | Indicator Milestone | Current Indicator progress | Reasons for Variance / Delay (if any) |
| 6.1          |                        |                    |                                 |                     |                            |                                       |
| 6.2          |                        |                    |                                 |                     |                            |                                       |
| 6.3          |                        |                    |                                 |                     |                            |                                       |
| » Outcome 7: |                        |                    |                                 |                     |                            |                                       |
| Outcome 7    | Performance Indicators | Indicator Baseline | End of Project Indicator Target | Indicator Milestone | Current Indicator progress | Reasons for Variance / Delay (if any) |
| 7.1          |                        |                    |                                 |                     |                            |                                       |
| 7.2          |                        |                    |                                 |                     |                            |                                       |
| 7.3          |                        |                    |                                 |                     |                            |                                       |

» Outcome 8:

| Outcome 8 | Performance Indicators | Indicator Baseline | End of Project Indicator Target | Indicator Milestone | Current Indicator progress | Reasons for Variance / Delay (if any) |
|-----------|------------------------|--------------------|---------------------------------|---------------------|----------------------------|---------------------------------------|
| 8.1       |                        |                    |                                 |                     |                            |                                       |
| 8.2       |                        |                    |                                 |                     |                            |                                       |
| 8.3       |                        |                    |                                 |                     |                            |                                       |

If the project has more than 8 outcomes, use this space to describe progress on progress on indicators for the remaining outcomes \*

**PART III: Cross-Cutting Issues**

Please indicate any significant project-related events anticipated in the next six months, i.e. national dialogues, youth congresses, film screenings, etc. \*

*Please limit your response to 3000 characters including spaces.*

- **Delivering training for inclusive community facilitation teams on peacebuilding and development planning.**
- **Development and implementation of gender and climate-responsive community peace for development plans.**
- **Commencement of climate risk assessment study**

In a few sentences, explain whether the project has had a positive *human impact*. May include anecdotal stories about the project's positive effect on the people's lives. Include direct quotes where possible or weblinks to strategic communications pieces.

*This is an optional question. You may leave it unanswered if not relevant(2000 character limit)*

You can also upload upto 3 files in various formats (picture files, powerpoint, pdf, video, etc..) to illustrate the human impact of the project

**OPTIONAL**

File 1

**OPTIONAL**

Click here to upload file. (< 10MB)

File 2

**OPTIONAL**

Click here to upload file. (< 10MB)

File 3

**OPTIONAL**

Click here to upload file. (< 10MB)

You can also add upto 3 links to online resources which illustrate the human impact of the project

**OPTIONAL**

Link 1

**OPTIONAL**

Link 2

**OPTIONAL**

Link 3

**OPTIONAL**

## » Monitoring

Please list monitoring activities undertaken in the reporting period \*

*Please limit your response to 1000 characters including spaces.*

**No**

Do outcome indicators have baselines? \*

*If only some of the outcome indicators have baselines, select 'yes'*

yes

no

Please provide a brief description \*

*Please limit your response to 3000 characters including spaces.*

**Project specific baseline study is ongoing but several baseline indicators are known and have been integrated into results framework.**

Has the project launched perception surveys or other community-based data collection? \*

yes

no

Please provide a brief description \*

*Please limit your response to 3000 characters including spaces.*

### » Evaluation

Has an evaluation been conducted during the reporting period? \*

yes

no

Evaluation budget (in USD): \*

40000

If project will end in next six months, describe the evaluation preparations

*Please limit your response to 3000 characters including spaces.*

**Not applicable**

### » Catalytic Effect

Catalytic Effect (financial): Has the project led to additional funding from other sources? \*

yes

no

If yes, how many additional grants or donors has the project leveraged? \*

Catalytic Effect (non-financial): Has the project enabled or created a larger or longer-term peacebuilding change to occur? \*

- No catalytic effect
- Some catalytic effect
- Significant catalytic effect
- Very Significant catalytic effect
- Don't Know
- Too early to tell

Please describe how the project has had a (non-financial) catalytic effect \*

*Please limit your response to 3000 characters including spaces.*

**Development partners have expressed interest in the climate-gender-conflict nexus approach taken by the project and is keen to explore further funding opportunities including expanding the project's current scope.**

## PART IV: COVID-19

Please respond to these questions if the project underwent any monetary or non-monetary adjustments due to the COVID-19 pandemic.

*This section is optional. You can leave it blank if not relevant*

*Monetary adjustments:*

*Please indicate the total amount in USD of adjustments due to COVID-19:*

Non-monetary adjustments: Please indicate any adjustments to the project which did not have any financial implications:

*Please limit your response to 3000 characters including spaces.*

Please select all categories which describe the adjustments made to the project (and include details in general sections of this report):

- Reinforce crisis management capacities and communications
- Ensure inclusive and equitable response and recovery
- Strengthen inter-community social cohesion and border management
- Counter hate speech and stigmatization and address trauma
- Support the SG's call for a global ceasefire
- None
- Other (please describe):

Other, Please describe

If relevant, please share a COVID-19 success story of this project (i.e. how adjustments of this project made a difference and contributed to a positive response to the pandemic/prevented tensions or violence related to the pandemic etc.)

*Please limit your response to 3000 characters including spaces.*

Are there any other issues concerning project implementation (related to COVID-19 or not) that you want to share, including any capacity needs of the recipient organizations? (1500 character limit)

*Please limit your response to 3000 characters including spaces.*

**RUNOs have experienced implementation delays as a result of several factors including:**

- **Increased instability due to outbreaks of violence in project locations (particularly in Hela province) since Feb 2022 caused by attributed to the withdrawal of the military (after more than 4 years) to prepare for the national elections creating opportunities for previously suppressed fighting to resume. The outbreak of fighting in Tari resulted in RUNOs having to move staff out of Tari for several weeks. This prevented further opportunities to scope out target communities.**
- **Unanticipated reduction in capacity of implementing partner to deliver on sub-activities**
- **Poor quality in pool of applicants for international project manager position resulting in the need to readvertise the recruitment for a third time.**

With the national elections being conducted from May to end Jul 22, there has been an upsurge of election-related security incidents in the Highlands including several killings, attempted killings and violent confrontations between opposing groups of supporters. Based on past trends, the situation is expected to continue escalating through to the immediate post-election period in Aug. RUNOs in consultation with the UN's Security Management Team is considering the adoption of alternate working modalities to minimise the significant risk exposure of staff/personnel based in Southern Highlands and Hela provinces.

Due to the highly volatile situation vis-à-vis the national general elections, it is expected that implementation of field-based project activities will be adversely impacted until Aug 22 as some field-based activities may be temporarily suspended. This is likely to cause delays in the overall project implementation timeline. When conditions improve including accessibility to project implementation sites, project beneficiaries, and as well as safety and security of the staff and where applicable their implementing partners, RUNOs will subsequently resume the implementation of the planned activities.

In the meantime, RUNOs will adopt the following strategies to minimise the impact of further delays to implementation:

- **Identifying alternative implementing partners (particularly partner organisations with better access to communities)**
- **Revising workplans to prioritise: 1) non-field-based activities (e.g. recruitment, procurements, baseline research, climate risk assessment etc); and 2) prioritising implementation in more permissible locations where possible.**

## Final Steps

- **Please save a pdf copy of the form by clicking on the *Printer* icon on the top right corner of the page.**
- **A dialogue box will appear: Please select the A4 size and portrait orientation.**
- **Click "prepare" and save the document as a PDF (if on first attempt, the generated page is not readable, close the pop up page and try again. If the problem persists, you can contact technical support at the email address below)**
- **Please upload the pdf version of the report as well as your financial report in excel format on the MPTF-O gateway.**

***If you encounter any difficulty in filling the form or generating the print-out for MPTFO gateway, please contact Anupah Makoond [keshni.makoond@un.org](mailto:keshni.makoond@un.org)***

Thank You. You have finished the report. Please Click on the SUBMIT button below. When the report is submitted, a confirmation note will appear on a yellow banner on top of the page. This can take a few seconds.

---