

Peacebuilding Fund Project Progress Report



PEACEBUILDING
FUND



PROJECT OVERVIEW

Thank you for taking the time to complete the PBF Progress report. For projects with more than one recipient, please consult among co-recipients prior to filling out the form to ensure collaboration on the responses. You can generate a print out of the blank form by clicking on the *print* icon on the top right corner of the page. If you have any questions or require technical assistance in filling out the form, please send an email to keshni.makoond@un.org

Click Next below to start

» Report Submission

Type of report *

- ☒ Semi-annual
- ☐ Annual
- ☐ Final
- ☐ Other

Date of submission of report *

2022-06-15

Name and Title of Person submitting the report *

TATIANA CARRILLO CORDOBA

Name and Title of Person who approved the report *

EDNA MARGARITA MARTINEZ ACOSTA

Have all fund recipients for this project contributed to the report? *

- ☒ yes
- ☐ no

Did PBF Secretariat review the report? *

If there is no PBF secretariat in country, please select "Not applicable". If there is a PBF secretariat, you should normally ensure that they have an opportunity to review.

- ☒ yes
- ☐ no
- ☐ Not Applicable

» Project Information and Geographical Scope

Is this a cross-border project? *

- ☐ yes ☒ no

Please select the geographical region in which the project is implemented

- | | | |
|--|---|--|
| <input type="radio"/> Asia and the Pacific | <input type="radio"/> Central & Southern Africa | <input type="radio"/> East Africa |
| <input type="radio"/> Europe and Central Asia | <input type="radio"/> Global | <input checked="" type="radio"/> Latin America and the Caribbean |
| <input type="radio"/> Middle East and North Africa | <input type="radio"/> West Africa | |

Country of project implementation *

- | | | |
|-------------------------------|---|--|
| <input type="radio"/> Bolivia | <input checked="" type="radio"/> Colombia | <input type="radio"/> Dominican Republic |
| <input type="radio"/> Ecuador | <input type="radio"/> El Salvador | <input type="radio"/> Guatemala |
| <input type="radio"/> Haiti | <input type="radio"/> Honduras | <input type="radio"/> Other, Specify |

Other, please specify *

Project Title

*

- ☐ 00125908: "Allanando el camino": Women and LGBT people paving a path from justice and memory toward sustaining peace in Colombia
- ☐ 00118801: Apoyar a la Comisión para el Esclarecimiento de la Verdad, la Convivencia y la No Repetición en el fortalecimiento de los diálogos nación-territorio para una verdad amplia e incluyente hacia un horizonte de convivencia y No Repetición
- ☐ 00130079: Cocreando la paz: participación de mujeres jóvenes diversas en el espacio cívico urbano-rural en Nariño y Cauca.
- ☐ 00108373: Commission of Truth
- ☐ 00108371: Confianza & Paz - Stabilization in 3 territories affected by the armed conflict
- ☒ 00130501: Construyendo Paz a través de alianzas productivas de Mujeres para la Vida en la Tierra.
- ☐ 00114098: De la financiación a la inversión para una paz sostenida/ Financing for Peace
- ☐ 00119341: Empowering women through local information as a tool for peacebuilding
- ☐ 00130080: Espacios cívicos juveniles para la resiliencia y la reconciliación en el Pacífico colombiano
- ☐ 00114100: Estrategia de reincorporación socioeconómica de excombatientes de las FARC con enfoque comunitario, de género, étnico y poblacional
- ☐ 00129657: Natural Paz – Naturaleza por la paz
- ☐ 00119521: ParticipAcción: Mujeres jóvenes construyendo paz en Urabá
- ☐ 00108370: Support to Children and Youth
- ☐ 00113215: Territorial model for non-repetition guarantees and citizen empowerment of youth and women victims of sexual violence and forced disappearance within the armed conflict, for their effective access to the "Comprehensive System for Truth, Justice, Reparations and Non-Recurrence" (SIVJRNR)
- ☐ 00125569: Transformación territorial para el ejercicio libre y seguro de los liderazgos, la defensa de los derechos humanos y los procesos de reincorporación
- ☐ 00125909: Young and female peacebuilders in northern Cauca. Tradition meets innovation in community-led approaches to protection and conflict transformation
- ☐ 00113454: Young women territorial peace builders in Colombia
- ☐ Other, Specify

Write the 8 digit MPTFO number and Project Title exactly as it appears in the Project Document

*

EXAMPLE: 00118938: Community-based prevention of violence and social cohesion using innovation for young people in displaced and host communities

Please select the geographical region(s) in which the project is implemented *

If the project you are looking for does not appear in the following question, please make sure that you have selected the correct regions. A limited number of cross border projects span multiple geographic regions. For example, a cross border project between Niger and Chad spans both West Africa and Central & Southern Africa

- | | | |
|---|--|---|
| <input type="checkbox"/> Asia and the Pacific | <input type="checkbox"/> Central & Southern Africa | <input type="checkbox"/> East Africa |
| <input type="checkbox"/> Europe and Central Asia | <input type="checkbox"/> Global | <input checked="" type="checkbox"/> Latin America and the Caribbean |
| <input type="checkbox"/> Middle East and North Africa | <input type="checkbox"/> West Africa | |

Please select the title of the project for which you are submitting the report *

- ☐ 00108345/6/7: El Salvador: Tri-National Project for Resilience and Social Cohesion in Northern Central America
- ☐ 00113833/4: Fortalecimiento de capacidades institucionales para la protección de niñas, niños, adolescentes y jóvenes de la zona transfronteriza Colombia-Ecuador, afectadas por la violencia y el conflicto armado
- ☐ 00125535/6: Renforcement du dialogue binational entre Haïti et la République Dominicaine pour faciliter la résolution pacifique des conflits transfrontaliers
- ☐ 00126440/1/2: Respuesta Trinacional para una Movilidad Humana Digna, Pacifica e Inclusiva en el Norte de Centroamerica
- ☒ Other, Specify

Write the 8 digit MPTFO numbers and Project Title exactly as it appears in the Project Document *

EXAMPLE: 00129699/700: Supporting Cross-Border Cooperation for Increased Community Resilience and Social Cohesion in The Gambia and Senegal

Please select the countries where this project is being implemented *

- ☐ Bolivia
- ☐ Colombia
- ☐ Dominican Republic
- ☐ Ecuador
- ☐ El Salvador
- ☐ Guatemala
- ☐ Haiti
- ☐ Honduras
- ☐ Other, Specify

Other, Please specify *

Project Start Date *

2022-02-17

Project end Date *

2023-08-15

Has this project received an extension? *

- ☐ YES, Cost Extension
- ☐ YES, No Cost Extension
- ☐ YES, Both Cost and No Cost extensions
- ☒ NO, No Extensions

Will this project be requesting an extension? *

- ☐ YES, Cost Extension
- ☐ YES, No Cost Extension
- ☐ YES, Both Cost and No Cost extensions
- ☒ NO, No Extensions

Is funding disbursed either into a national or regional trust fund *

- ☐ yes
- ☒ no

If yes, please select which *

- ☐ National Trust Fund
- ☐ Regional Trust Fund

Recipients

Is the lead recipient a UN agency or a non UN entity? *

- ☐ UN entity
- ☒ Non-UN Entity

Please select the lead recipient *

- ☐ Action Aid ☐ The African Centre for the Constructive Resolution of Disputes (ACCORD)
- ☐ Agence de Coopération et de Recherche pour le Développement (ACORD)
- ☐ American Friends Service Committee (AFSC) ☐ Avocats Sans Frontières
- ☐ Avocats Sans Frontières Belgium ☐ Avocats sans frontières Canada ☐ Christian Aid Ireland
- ☐ CARE International UK ☐ The Carter Center, Inc.
- ☐ Centre d'étude et de coopération internationale (CECI) - BF ☐ COIPRODEN
- ☐ Concern Worldwide ☐ CORDAID ☐ CORD Burundi
- ☐ DanChurchAid ☒ Fundación Estudios Superior (FESU) ☐ Fund for Congolese Women
- ☐ Fundación Mi Sangre (FMS) ☐ Fundación Nacional para el Desarrollo de Honduras (FUNADEH)
- ☐ Fundación para la Libertad de Prensa (FLIP) ☐ HELVETAS Swiss Intercooperation
- ☐ Humanity & Inclusion (HI) ☐ Instituto Holandes para Democracia Multipartidaria (NIMD)
- ☐ International Alert ☐ Interpeace ☐ Kvinna till Kvinna Foundation
- ☐ Life and Peace Institute (LPI)
- ☐ (MDG-EISA) Institut Electoral pour une Démocratie Durable en Afrique (EISA), bureau de Madagascar
- ☐ Mercy Corps ☐ MSIS-TATAO ☐ Norwegian Refugee Council (NRC)
- ☐ ONG AZHAR ☐ OXFAM ☐ Peace Direct
- ☐ PNG UN Country Fund ☐ Red de Instituciones por los Derechos de la Niñez
- ☐ Sampan'Asa Momba ny Fampanandrosoana (SAF/FJKM) ☐ Saferworld
- ☐ Search for Common Ground (SFCG) ☐ SismaMujer ☐ Tearfund
- ☐ Trocaire ☐ World Vision International ☐ World Vision Myanmar
- ☐ ZOA ☐ Other, Please specify

Other, Please specify *

Are there other recipients for this project? *

- ☒ No other recipients
- ☐ Yes, other UN recipients only
- ☐ Yes, other non-UN recipients only
- ☐ Yes, both UN and non-UN recipients

Please select other UN recipients recipients *

- | | | |
|--|--|---|
| <input type="checkbox"/> UNDP: United Nations Development Programme | <input type="checkbox"/> IOM: International Organization for Migration | |
| <input type="checkbox"/> UNICEF: United Nations Children's Fund | | |
| <input type="checkbox"/> OHCHR: Office of the United Nations High Commissioner for Human Rights | | |
| <input type="checkbox"/> UNWOMEN: United Nations Entity for Gender Equality and the Empowerment of Women | | |
| <input type="checkbox"/> UNHCR: United Nations High Commissioner for Refugees | <input type="checkbox"/> UNFPA: United Nations Population Fund | |
| <input type="checkbox"/> FAO: Food and Agriculture Organization | <input type="checkbox"/> WFP: World Food Programme | |
| <input type="checkbox"/> UNHABITAT: United Nations Human Settlements Programme | | |
| <input type="checkbox"/> UNESCO: United Nations Educational, Scientific and Cultural Organization | | |
| <input type="checkbox"/> UNEP: United Nations Environment Programme | <input type="checkbox"/> ILO: International Labour Organization | |
| <input type="checkbox"/> WHO: World Health Organization | <input type="checkbox"/> PAHO/WHO | |
| <input type="checkbox"/> UNCDF: United Nations Capital Development Fund | <input type="checkbox"/> UNODC: United Nations Office on Drugs and Crime | |
| <input type="checkbox"/> UNOPS: United Nations Office for Project Services | <input type="checkbox"/> UNIDO: United Nations Industrial Development Organization | |
| <input type="checkbox"/> ITC: International Trade Centre | <input type="checkbox"/> UN Department of Peace Operations | <input type="checkbox"/> Other, Specify |

Other, Please specify *

Please select other non-UN recipients *

- | | |
|--|---|
| <input type="checkbox"/> Action Aid | <input type="checkbox"/> The African Centre for the Constructive Resolution of Disputes (ACCORD) |
| <input type="checkbox"/> Agence de Coopération et de Recherche pour le Développement (ACORD) | |
| <input type="checkbox"/> American Friends Service Committee (AFSC) | <input type="checkbox"/> Avocats Sans Frontières |
| <input type="checkbox"/> Avocats Sans Frontières Belgium | <input type="checkbox"/> Avocats sans frontières Canada <input type="checkbox"/> Christian Aid Ireland |
| <input type="checkbox"/> CARE International UK | <input type="checkbox"/> The Carter Center, Inc. |
| <input type="checkbox"/> Centre d'étude et de coopération internationale (CECI) - BF | <input type="checkbox"/> COIPRODEN |
| <input type="checkbox"/> Concern Worldwide | <input type="checkbox"/> CORDAID <input type="checkbox"/> CORD Burundi |
| <input type="checkbox"/> DanChurchAid | <input type="checkbox"/> Fundacion Estudios Superior (FESU) <input type="checkbox"/> Fund for Congolese Women |
| <input type="checkbox"/> Fundación Mi Sangre (FMS) | <input type="checkbox"/> Fundación Nacional para el Desarrollo de Honduras (FUNADEH) |
| <input type="checkbox"/> Fundación para la Libertad de Prensa (FLIP) | <input type="checkbox"/> HELVETAS Swiss Intercooperation |
| <input type="checkbox"/> Humanity & Inclusion (HI) | <input type="checkbox"/> Instituto Holandes para Democracia Multipartidaria (NIMD) |
| <input type="checkbox"/> International Alert | <input type="checkbox"/> Interpeace <input type="checkbox"/> Kvinna till Kvinna Foundation |
| <input type="checkbox"/> Life and Peace Institute (LPI) | |
| <input type="checkbox"/> (MDG-EISA) Institut Electoral pour une Démocratie Durable en Afrique (EISA), bureau de Madagascar | |
| <input type="checkbox"/> Mercy Corps | <input type="checkbox"/> MSIS-TATAO <input type="checkbox"/> Norwegian Refugee Council (NRC) |
| <input type="checkbox"/> ONG AZHAR | <input type="checkbox"/> OXFAM <input type="checkbox"/> Peace Direct |
| <input type="checkbox"/> PNG UN Country Fund | <input type="checkbox"/> Red de Instituciones por los Derechos de la Niñez |
| <input type="checkbox"/> Sampan'Asa Momba ny Fampandrosoana (SAF/FJKM) | <input type="checkbox"/> Saferworld |
| <input type="checkbox"/> Search for Common Ground (SFCG) | <input type="checkbox"/> SismaMujer <input type="checkbox"/> Tearfund |
| <input type="checkbox"/> Trocaire | <input type="checkbox"/> World Vision International <input type="checkbox"/> World Vision Myanmar |
| <input type="checkbox"/> ZOA | <input type="checkbox"/> Other, Please specify |

Other, Please specify *

Financial Reporting

» Delivery by Recipient

Please enter the total amounts in US dollars allocated to each recipient organization

Please enter the original budget amount, amount transferred to date and estimated expenditure by recipient.

Please make sure you enter the correct amount. All values should be entered in **US Dollars**

For cross-border projects, group the amounts by agency, even if different country offices are involved. You will have the opportunity to share a more detailed budget in the next section.

Recipients	Total Project Budget (in US \$) <i>Please enter the total budget as is in the project document in US Dollars</i>	Transfers to date (in US \$) <i>Please enter the total amount transferred to each recipient to date in US Dollars</i>	Expenditure to date (in US \$) <i>Please enter the approximate amount spent to date in US dollars</i>	Implementation rate as a percentage of total budget <i>(calculated automatically)</i>
Fundacion Estudios Superior (FESU)	750000.45	262500.16	79520.72	10.6%
				%
				%
				%
				%
				%

--	--	--	--	--

The approximate implementation rate as percentage of total project budget based on the values entered in the above matrix is **10.6%**. Can you confirm that this is correct? *

☒ Correct ☐ Incorrect

If it is incorrect, please enter the approximate implementation rate as a % *

» Gender-responsive Budgeting

Indicate what **percentage (%)** of the budget contributes to gender equality or women's empowerment (GEWE)? *

97.43

The dollar amount of the budget contributing to Gender Equality and Women's Empowerment (GEWE) based on percentage entered above and total project budget is **US \$ 730725.44**. Can you confirm that this is correct? *

☒ Correct ☐ Incorrect

If it is incorrect, please enter the *budget amount* allocated to GEWE in US Dollars *

Amount expended to date on efforts contributing to gender equality or women's empowerment is **US \$ 77477.04**. Is this correct? *

☐ Correct ☒ Incorrect

If it is incorrect, please enter the *expenditure to date* on GEWE in US dollars *

79.52

ATTACH PROJECT EXCEL BUDGET SHOWING CURRENT APPROXIMATE EXPENDITURE.

The templates for the budget are available [here](#)

BUDGET EXECUTION FIRST REPORT ONU ENG-20_41_48.xlsx



Project Markers

Please select the Gender Marker Associated with this project

- ☒ Score 1 for projects that contribute in some way to gender equality, but not significantly (less than 30% of the total budget for GEWE)
- ☐ Score 2 for projects that have gender equality as a significant objective and allocate between 30 and 79% of the total project budget to GEWE
- ☐ Score 3 for projects that have gender equality as a principal objective and allocate at least 80% of the total project budget to Gender Equality and Women's Empowerment (GEWE)

Please select the Risk Marker Associated with this project

- ☒ Risk marker 0 = low risk to achieving outcomes
- ☐ Risk marker 1 = medium risk to achieving outcomes
- ☐ Risk marker 2 = high risk to achieving outcomes

Please select the PBF Focus Area associated with this project *

- ☐ (1.1) Security Sector Reform
- ☐ (1.2) Rule of Law
- ☐ (1.3) Demobilisation, Disarmament and Reintegration
- ☐ (1.4) Political Dialogue
- ☐ (2.1) National reconciliation
- ☐ (2.2) Democratic Governance
- ☐ (2.3) Conflict prevention/management
- ☐ (3.1) Employment
- ☐ (3.2) Equitable access to social services
- ☐ (4.1) Strengthening of essential national state capacity
- ☐ (4.2) Extension of state authority/Local Administration
- ☒ (4.3) Governance of peacebuilding resources (including PBF Secretariats)

Is the project part of one or more PBF priority windows? *

Select all that apply

- ☒ Gender promotion initiative
- ☐ Youth promotion initiative
- ☐ Transition from UN or regional peacekeeping or special political missions
- ☐ Cross-border or regional project
- ☐ None

PART I: OVERALL PROJECT PROGRESS

NOTES FOR COMPLETING THE REPORT:

- Avoid acronyms and UN jargon, use general /common language.
- Report on what has been achieved in the reporting period, not what the project aims to do.
- Be as concrete as possible. Avoid theoretical, vague or conceptual discourse.
- Ensure the analysis and project progress assessment is gender and age sensitive.
- If relevant, please include any COVID-19 related considerations, adjustments and results and respond to section IV. **(This section is optional)**

Briefly outline the *status of the project* in terms of implementation cycle, including whether preliminary/preparatory activities have been completed (i.e. contracting of partners, staff recruitment, etc.)

Please limit your response to 1500 characters including spaces.

The preparation phase began with the hiring of the implementing partners (REDEPAZ, FACILITAR, AND TROPICO DIVERSO, corporations) and the professionals who will intervene in the subregions of Uraba Chocoano, Uraba Antioqueño, and Bajo Cauca. The contracted implementing partners participated in the formulation of the project due to their experience in the territories to be intervened and experiences that contribute to gender equality in three main lines: 1) Community awareness and awareness of the active and central role of the woman. 2) The creation of spaces for inclusion and cultural resignification of the value and social position of women, beyond androcentric imaginaries and biases. 3) Training strategies and agreements for the empowerment of women leaders in social participation in the development of processes of inclusion and construction of peace with sustainability; the implementing partners contribute their experiences in participation from various disciplines and life trajectories, whose purpose is to contribute to the initiatives and alliances for the people, Work tables have been held with the team of project professionals, where methodologies and instruments to be implemented in the project were built with the intersectoral and interdisciplinary participation in peacebuilding, economic development, and ecological restoration of the project's implementing partners and professionals.

Summarize *the main structural, institutional or societal level change* the project has contributed to. This is not anecdotal evidence or a list of individual outputs, but a description of progress made toward the main purpose of the project

FOR PROJECTS WITHIN SIX MONTHS OF COMPLETION ONLY; (1500 character limit)

This stage was dedicated to the strategic implementation of inter-institutional alliances of the project

PART II: RESULT PROGRESS BY PROJECT OUTCOME

Describe overall progress under each Outcome made during the reporting period (for June reports: January-June; for November reports: January-November; for final reports: full project duration). Do not list individual activities. If the project is starting to make/has made a difference at the outcome level, provide specific evidence for the progress (quantitative and qualitative) and explain how it impacts the broader political and peacebuilding context.

- "On track" refers to the timely completion of outputs as indicated in the workplan.
- "On track with peacebuilding results" refers to higher-level changes in the conflict or peace factors that the project is meant to contribute to. These effects are more likely in mature projects than in newer ones.

How many OUTCOMES does this project have *

1 2 **3** 4 5 6 7 8 more than 8.

Please write out the project outcomes as they are in the project results framework found in the project document

Outcome 1: *

Local-level governance structures led by women strengthened to address risks related to both armed conflict and climate. Governance structure is understood as a group of women (network, collective, movement) that will carry out strategies and relationships that legitimize consensual decisions from a community life plan

Outcome 2: *

Livelihoods strengthened to promote the resilience of women to better respond and cope with climate change and transform conflicts.

Outcome 3: *

Strengthened communication and collaboration relationships between communities, women's organizations and disciplines, from experts in climate sciences and natural resource management, to actors in the construction of Peace and Development

Outcome 4: *

Outcome 5: *

Outcome 6: *

Outcome 7:

*

Outcome 8:

*

Additional Outcomes

If the project has more than 8 outcomes, please enumerate the remaining outcomes here

*

Outcome 1:

Local-level governance structures led by women strengthened to address risks related to both armed conflict and climate. Governance structure is understood as a group of women (network, collective, movement) that will carry out strategies and relationships that legitimize consensual decisions from a community life plan

Rate the current status of the outcome progress

*

☐ 1. Off Track ☒ 2. On Track ☐ 3. On Track with evidence of peacebuilding results

Progress summary

*

Please limit your response to 3000 characters including spaces.

The first inter-institutional table was held on May 26, 2022, with the purpose of socializing the project, its generalities, results, and indicators, and the formation and articulation of the intersectoral and interdisciplinary work table. It was attended by the Rural Development Agency (ADR), the Territory Renewal Agency (ART), the Corporation for the sustainable development of Urabá (Corpouraba), the Regional Autonomous Corporation of the center of Antioquia (Corantioquia), the Secretariat of Agriculture of the Municipalities of Turbo and Acandí, REDEPAZ - Corporation for Peace and Human Rights, TRÓPICO DIVERSO - Grupo Trópico Diverso, FACILITAR - Corporation for Human and Social Development and the ONUMC liaison officer of the Urabá Region

Indicate any additional analysis on how Gender Equality and Women's Empowerment and/or Youth Inclusion and Responsiveness has been ensured under this Outcome

Please limit your response to 1500 characters including spaces.

This stage was dedicated to the interconnection of alliances with other institutions of the project.

Outcome 2:

Livelihoods strengthened to promote the resilience of women to better respond and cope with climate change and transform conflicts.

Rate the current status of the outcome progress *

☐ 1. Off Track
 ☒ 2. On Track
 ☐ 3. On Track with evidence of peacebuilding results

Progress summary *

Please limit your response to 3000 characters including spaces.

Budget determination for investment, supplier management and registration.

Identification of necessary materials for the beekeeping establishment and forests.

Women establishing apiaries: 90

Women establishing forests: 90

With the establishment of beekeeping, it is sought to favor the means for socioeconomic development that allows a short-term harvest and there is an important demand in the Market that guarantees income for beekeepers. In addition to the contribution that bees make to forests and ecosystems through pollination. Favor the means for socioeconomic development through the beekeeping Establishment, which allows a short-term harvest and there is an important demand in the Market that guarantees income for beekeepers. In addition to the contribution that bees make to forests and ecosystems through pollination. Favor the means for socioeconomic development through the Establishment of Beekeeping, that allows a short-term harvest and there is a significant demand in the market that guarantees income for beekeepers. In addition to the contribution that bees make to forests and ecosystems through pollination. With the establishment of forests, it is sought to favor the means to prevent the risks associated with climate change through Forest Management and the resignification of forests, which go from territories of war to territories that diversify the economy of families, help to change the symbolic relationship with these spaces, generating transformations for peace.

Indicate any additional analysis on how Gender Equality and Women's Empowerment and/or Youth Inclusion and Responsiveness has been ensured under this Outcome

Please limit your response to 1500 characters including spaces.

This section establishes an administrative and financial management of the investment to be made by each component, as well as the distribution in each section.

Outcome 3:

Strengthened communication and collaboration relationships between communities, women's organizations and disciplines, from experts in climate sciences and natural resource management, to actors in the construction of Peace and Development

Rate the current status of the outcome progress *

☐ 1. Off Track ☒ 2. On Track ☐ 3. On Track with evidence of peacebuilding results

Progress summary *

Please limit your response to 3000 characters including spaces.

The first inter-institutional table was held with the purpose of addressing the risks associated with the armed conflict and the climate (care and self-care) in the Urabá Antioqueño Urabá Chocoano and Bajo Cauca subregion; included the participation of the Rural Development Agency (ADR), the Territorial Renewal Agency (ART), the Corporation for the sustainable development of Urabá (Corpouabá), the Regional Autonomous Corporation of the center of Antioquia (Corantioquia), the secretariat of Agriculture of the Municipalities of Turbo and Acandí, REDEPAZ - Corporation for Peace and Human Rights, TROPICO DIVERSO - Grupo Trópico Diverso Corporation, FACILITAR - Corporation for Human and Social Development and the ONUMC liaison officer of the Urabá Region

Indicate any additional analysis on how Gender Equality and Women's Empowerment and/or Youth Inclusion and Responsiveness has been ensured under this Outcome

Please limit your response to 1500 characters including spaces.

In this stage, the risks associated with the armed conflict and the climate were addressed.

Outcome 4:

Rate the current status of the outcome progress *

☐ 1. Off Track ☐ 2. On Track ☐ 3. On Track with evidence of peacebuilding results

Progress summary *

Please limit your response to 3000 characters including spaces.

Indicate any additional analysis on how Gender Equality and Women's Empowerment and/or Youth Inclusion and Responsiveness has been ensured under this Outcome

Please limit your response to 1500 characters including spaces.

Outcome 5:

Rate the current status of the outcome progress *

☐ 1. Off Track ☐ 2. On Track ☐ 3. On Track with evidence of peacebuilding results

Progress summary *

Please limit your response to 3000 characters including spaces.

Indicate any additional analysis on how Gender Equality and Women's Empowerment and/or Youth Inclusion and Responsiveness has been ensured under this Outcome

*Please limit your response to 1500 characters including spaces.***Outcome 6:**

Rate the current status of the outcome progress *

☐ 1. Off Track ☐ 2. On Track ☐ 3. On Track with evidence of peacebuilding results

Progress summary *

Please limit your response to 3000 characters including spaces.

Indicate any additional analysis on how Gender Equality and Women's Empowerment and/or Youth Inclusion and Responsiveness has been ensured under this Outcome

Please limit your response to 1500 characters including spaces.

Outcome 7:

Rate the current status of the outcome progress *

☐ 1. Off Track
 ☐ 2. On Track
 ☐ 3. On Track with evidence of peacebuilding results

Progress summary *

Please limit your response to 3000 characters including spaces.

Indicate any additional analysis on how Gender Equality and Women's Empowerment and/or Youth Inclusion and Responsiveness has been ensured under this Outcome

*Please limit your response to 1500 characters including spaces.***Outcome 8:**

Rate the current status of the outcome progress *

☐ 1. Off Track
 ☐ 2. On Track
 ☐ 3. On Track with evidence of peacebuilding results

Progress summary *

Please limit your response to 3000 characters including spaces.

Indicate any additional analysis on how Gender Equality and Women's Empowerment and/or Youth Inclusion and Responsiveness has been ensured under this Outcome

Please limit your response to 1500 characters including spaces.

If the project has more than 8 outcomes, please use this text box to describe the *status* of progress (on track with evidence of peacebuilding outcomes, on track or off track), as well as briefly describe the progress and any analysis on how Gender Equality and Women's Empowerment and/or Youth Inclusion and Responsiveness has been ensured under this Outcome

INDICATOR BASED PERFORMANCE ASSESSMENT

Using the Project Results Framework as per the approved project document or any amendments- provide an update on the achievement of key indicators at the **outcome** level in the table below

- If an outcome has more than 3 indicators , select the 3 most relevant ones with most relevant progress to highlight.
- Where it has not been possible to collect data on indicators, state this and provide any explanation. Provide gender and age disaggregated data. (300 characters max per entry)

» **Outcome 1: Local-level governance structures led by women strengthened to address risks related to both armed conflict and climate. Governance structure is understood as a group of women (network, collective, movement) that will carry out strategies and relationships that legitimize consensual decisions from a community life plan**

Outcome 1	Performance Indicators	Indicator Baseline	End of Project Indicator Target	Indicator Milestone	Current Indicator progress	Reasons for Variance/ Delay (if any)
1.1	Outcome indicator 1a: Number of governance structures led by women, strengthened and/or created through the project.	No information	3. A structure created and/or strengthened for each subregion.	One year after implementation, it is expected that the structures will already be formed and/or strengthened.		Inductions, socializations and agreements are being carried out with the implementing partners, organizations and institutions.
1.2	Result indicator 1b: % of women who participate in the decisionmaking spaces of the own government.	0 (No women participate in selfgovernment spaces in the El Pescaito Reservation)	20%	After 15 months of implementation, it is expected to meet the percentage of participation of women in the spaces decided by the government itself.		

1.3	Number of instances of interaction and participation managed by the project with other structures led by women already created in the area or subregions	0 (instances are absent because networks have not been created)	3	After 15 months of implementation, it is expected that the networks or governance structures created will have participated in 3 instances of interaction		
-----	--	---	---	---	--	--

» **Outcome 2: Livelihoods strengthened to promote the resilience of women to better respond and cope with climate change and transform conflicts.**

Outcome 2	Performance Indicators	Indicator Baseline	End of Project Indicator Target	Indicator Milestone	Current Indicator progress	Reasons for Variance/ Delay (if any)
2.1	Número de proyectos productivos implementados para apoyar la autonomía económica de las mujeres	No information	90	In one year, the 90 productive beekeeping projects will have been implemented		
2.2	Number of hectares of forest restored	No information	360	In 17 months, the 360 hectares of forest will have been restored		
2.3	% de mujeres que evidencian apropiación de las temáticas desarrolladas	No information	10%	In 15 months the climatic effects for the community will have been reduced by 10%		

» Outcome 3: Strengthened communication and collaboration relationships between communities, women's organizations and disciplines, from experts in climate sciences and natural resource management, to actors in the construction of Peace and Development

Outcome 3	Performance Indicators	Indicator Baseline	End of Project Indicator Target	Indicator Milestone	Current Indicator progress	Reasons for Variance/ Delay (if any)
3.1	Output indicator 3.2 Number of participating women's organizations	No information	Goal: 3 (Bajo Cauca, Urabá Antioqueño and Urabá Chocoano	In 6 months there will be 3 women's organizations participating		The first approaches and socialization of the project with partners, organizations and institutions are being carried out.
3.2	Number of disciplines, represented by experts from the different sectors (public and private) that will participate in the work table	No information	1	In 6 months there will already be the participation of the 3 disciplines		The first approaches and socialization of the project with partners, organizations and institutions are being carried out.
3.3	Number of work groups at the local community level, where environmental issues, climate change, and rights in the framework of peacebuilding, managed by the project, can be addressed	No information	1	In 6 months the work table will be created	The first institutional table was held with the participation of the territorial entities, Rural Development Agency-ADR, Land Renewal Agency - ART, and implementing partners	The first approaches and socialization of the project with partners, organizations and institutions are being carried out.

» Outcome 4:

Outcome 4	Performance Indicators	Indicator Baseline	End of Project Indicator Target	Indicator Milestone	Current Indicator progress	Reasons for Variance/ Delay (if any)
4.1						
4.2						
4.3						

» Outcome 5:

Outcome 5	Performance Indicators	Indicator Baseline	End of Project Indicator Target	Indicator Milestone	Current Indicator progress	Reasons for Variance/ Delay (if any)
5.1						
5.2						
5.3						

» Outcome 6:

Outcome 6	Performance Indicators	Indicator Baseline	End of Project Indicator Target	Indicator Milestone	Current Indicator progress	Reasons for Variance/ Delay (if any)
6.1						
6.2						
6.3						

» Outcome 7:

Outcome 7	Performance Indicators	Indicator Baseline	End of Project Indicator Target	Indicator Milestone	Current Indicator progress	Reasons for Variance/ Delay (if any)
7.1						
7.2						
7.3						

» Outcome 8:

Outcome 8	Performance Indicators	Indicator Baseline	End of Project Indicator Target	Indicator Milestone	Current Indicator progress	Reasons for Variance/ Delay (if any)
8.1						
8.2						
8.3						
If the project has more than 8 outcomes, use this space to describe progress on progress on indicators for the remaining outcomes						

PART III: Cross-Cutting Issues

Please indicate any significant project-related events anticipated in the next six months, i.e. national dialogues, youth congresses, film screenings, etc.

Please limit your response to 3000 characters including spaces.

The first institutional table was held on April 25, 2022, in alliance with the implementing partners Tropic Diverse, Facilitar, and Redepaz to present and socialize the project on socio-economic impact, climate change, and peace building with the 90 women, indigenous, Afro-descendants and peasant women with 30% of young people between 18 and 35 years of age in the sub-regions of Urabá Antioquia, Urabá Chocoano, and Bajo Cauca.

I know summoned to about the face-to-face and/or virtual meetings with all strategic allies.

the Rural Development Agency (ADR), the Territorial Renewal Agency (ART), the Corporation for the sustainable development of Urabá (Corpouraba), the Regional Autonomous Corporation of the center of Antioquia (Corantioquia), the Ministry of Agriculture of the Municipality of Turbo and Acandí, REDEPAZ - Corporation for Peace and Human Rights, TROPICO DIVERSO - Trópico Diverse Group Corporation, FACILITAR and the Corporation for Human and Social Development.

In a few sentences, explain whether the project has had a positive *human impact*. May include anecdotal stories about the project's positive effect on the people's lives. Include direct quotes where possible or weblinks to strategic communications pieces.

This is an optional question. You may leave it unanswered if not relevant (2000 character limit)

This stage was devoted to the strategic component of the project, establishing alliances and agreements with institutions.

You can also upload upto 3 files in various formats (picture files, powerpoint, pdf, video, etc..) to illustrate the human impact of the project

OPTIONAL

File 1

OPTIONAL

Haga clic aquí para subir el archivo. (<10MB)

File 2

OPTIONAL

Haga clic aquí para subir el archivo. (<10MB)

File 3

OPTIONAL

Haga clic aquí para subir el archivo. (<10MB)

You can also add upto 3 links to online resources which illustrate the human impact of the project

OPTIONAL

Link 1

OPTIONAL

Link 2

OPTIONAL

Link 3

OPTIONAL» **Monitoring**

Please list monitoring activities undertaken in the reporting period *

*Please limit your response to 1000 characters including spaces.***The baseline is obtained through the social, productive and environmental characterization, which includes visits to the territories, meetings with municipal authorities and communities.**

Do outcome indicators have baselines? *

If only some of the outcome indicators have baselines, select 'yes'☒ yes☐ no

Please provide a brief description *

*Please limit your response to 3000 characters including spaces.***The baseline is obtained through the social, productive and environmental characterization, which includes visits to the territories, meetings with municipal authorities and communities.**

Has the project launched perception surveys or other community-based data collection? *

☐ yes☒ no

Please provide a brief description *

Please limit your response to 3000 characters including spaces.» **Evaluation**

Has an evaluation been conducted during the reporting period? *

- ☐ yes
- ☒ no

Evaluation budget (in USD): *

0

If project will end in next six months, describe the evaluation preparations

Please limit your response to 3000 characters including spaces.

» Catalytic Effect

Catalytic Effect (financial): Has the project led to additional funding from other sources? *

- ☐ yes
- ☒ no

If yes, how many additional grants or donors has the project leveraged? *

Catalytic Effect (non-financial): Has the project enabled or created a larger or longer-term peacebuilding change to occur? *

- ☐ No catalytic effect
- ☐ Some catalytic effect
- ☐ Significant catalytic effect
- ☐ Very Significant catalytic effect
- ☒ Don't Know
- ☐ Too early to tell

Please describe how the project has had a (non-financial) catalytic effect *

Please limit your response to 3000 characters including spaces.

PART IV: COVID-19

Please respond to these questions if the project underwent any monetary or non-monetary adjustments due to the COVID-19 pandemic.

This section is optional. You can leave it blank if not relevant

Monetary adjustments:

Please indicate the total amount in USD of adjustments due to COVID-19:

0

Non-monetary adjustments: Please indicate any adjustments to the project which did not have any financial implications:

Please limit your response to 3000 characters including spaces.

Please select all categories which describe the adjustments made to the project (and include details in general sections of this report):

- ☐ Reinforce crisis management capacities and communications
- ☐ Ensure inclusive and equitable response and recovery
- ☐ Strengthen inter-community social cohesion and border management
- ☐ Counter hate speech and stigmatization and address trauma
- ☐ Support the SG's call for a global ceasefire
- ☐ None
- ☐ Other (please describe):

Other, Please describe

If relevant, please share a COVID-19 success story of this project (i.e. how adjustments of this project made a difference and contributed to a positive response to the pandemic/prevented tensions or violence related to the pandemic etc.)

Please limit your response to 3000 characters including spaces.

Are there any other issues concerning project implementation (related to COVID-19 or not) that you want to share, including any capacity needs of the recipient organizations? (1500 character limit)

Please limit your response to 3000 characters including spaces.

Final Steps

- Please save a pdf copy of the form by clicking on the *Printer* icon on the top right corner of the page.
- A dialogue box will appear: Please select the A4 size and portrait orientation.
- Click "prepare" and save the document as a PDF (if on first attempt, the generated page is not readable, close the pop up page and try again. If the problem persists, you can contact technical support at the email address below)
- Please upload the pdf version of the report as well as your financial report in excel format on the MPTF-O gateway.

If you encounter any difficulty in filling the form or generating the print-out for MPTFO gateway, please contact Anupah Makoond keshni.makoond@un.org

Thank You. You have finished the report. Please Click on the SUBMIT button below. When the report is submitted, a confirmation note will appear on a yellow banner on top of the page. This can take a few seconds.