

Peacebuilding Fund Project Progress Report



**PEACEBUILDING
FUND** 

PROJECT OVERVIEW

Thank you for taking the time to complete the PBF Progress report. For projects with more than one recipient, please consult among co-recipients prior to filling out the form to ensure collaboration on the responses. You can generate a print out of the blank form by clicking on the *print* icon on the top right corner of the page. If you have any questions or require technical assistance in filling out the form, please send an email to keshni.makoond@un.org

Click Next below to start

» Report Submission

Type of report *

- Semi-annual
 Annual
 Final
 Other

Date of submission of report *

2022-06-13

Name and Title of Person submitting the report *

Camilla Silva Floeistrup, Project Manager, UNDP

Name and Title of Person who approved the report *

Abdihakim Farah, Acting Head of Cluster, UNDP

Have all fund recipients for this project contributed to the report? *

yes

no

Did PBF Secretariat review the report? *

If there is no PBF secretariat in country, please select "Not applicable". If there is a PBF secretariat, you should normally ensure that they have an opportunity to review.

yes

no

Not Applicable

» Project Information and Geographical Scope

Is this a cross-border project? *

yes no

Please select the geographical region in which the project is implemented

- Asia and the Pacific
 Central & Southern Africa
 East Africa
 Europe and Central Asia
 Global
 Latin America and the Caribbean
 Middle East and North Africa
 West Africa

Country of project implementation *

- Benin
 Burkina Faso
 Cote D'Ivoire
 Gambia
 Guinea
 Guinea-Bissau
 Liberia
 Mali
 Mauritania
 Niger
 Nigeria
 Senegal
 Sierra Leone
 Togo
 Other, Specify

Other, please specify *

Project Title *

- 00130107: Creating safe and empowering public spaces with women to mitigate climate-security risks and sustain peace in Guinea-Bissau
 00129698: Enhancing the human rights protection system in Guinea-Bissau
 00129743: Inclusive Peaceful Land Management in OIO, CACHEU and BIOMBO regions
 00125914: No landa Djuntu- Drawing the pathway together: new leadership for meaningful participation, peace and stability in Guinea Bissau
 00119912: Political Stabilization and Reform through Confidence Building and Inclusive Dialogue
 00119443: Secretariat Project: Support to project coordination and monitoring of the United Nations Peacebuilding Fund (PBF) Projects in Guinea-Bissau
 00119444: Strengthening the justice and security sector response to drug trafficking and transnational organized crime to reduce insecurity in Guinea-Bissau
 Other, Specify

Write the 8 digit MPTFO number and Project Title exactly as it appears in the Project Document *

EXAMPLE: 00118938: Community-based prevention of violence and social cohesion using innovation for young people in displaced and host communities

Please select the geographical region(s) in which the project is implemented *

If the project you are looking for does not appear in the following question, please make sure that you have selected the correct regions. A limited number of cross border projects span multiple geographic regions. For example, a cross border project between Niger and Chad spans both West Africa and Central & Southern Africa

- | | | |
|---|--|--|
| <input type="checkbox"/> Asia and the Pacific | <input type="checkbox"/> Central & Southern Africa | <input type="checkbox"/> East Africa |
| <input type="checkbox"/> Europe and Central Asia | <input type="checkbox"/> Global | <input type="checkbox"/> Latin America and the Caribbean |
| <input type="checkbox"/> Middle East and North Africa | <input type="checkbox"/> West Africa | |

Please select the title of the project for which you are submitting the report *

Write the 8 digit MPTFO numbers and Project Title exactly as it appears in the Project Document *

EXAMPLE: 00129699/700: Supporting Cross-Border Cooperation for Increased Community Resilience and Social Cohesion in The Gambia and Senegal

Please select the countries where this project is being implemented *

Other, Please specify *

Project Start Date *

2022-01-14

Project end Date *

2023-07-12

Has this project received an extension? *

- YES, Cost Extension
- YES, No Cost Extension
- YES, Both Cost and No Cost extensions
- NO, No Extensions

Will this project be requesting an extension? *

- YES, Cost Extension
- YES, No Cost Extension
- YES, Both Cost and No Cost extensions
- NO, No Extensions

Is funding disbursed either into a national or regional trust fund *

- yes
- no

If yes, please select which *

- National Trust Fund
- Regional Trust Fund

Recipients

Is the lead recipient a UN agency or a non UN entity? *

- UN entity
- Non-UN Entity

Please select the lead recipient *

- UNDP: United Nations Development Programme IOM: International Organization for Migration
- UNICEF: United Nations Children's Fund
- OHCHR: Office of the United Nations High Commissioner for Human Rights
- UNWOMEN: United Nations Entity for Gender Equality and the Empowerment of Women
- UNHCR: United Nations High Commissioner for Refugees UNFPA: United Nations Population Fund
- FAO: Food and Agriculture Organization WFP: World Food Programme
- UNHABITAT: United Nations Human Settlements Programme
- UNESCO: United Nations Educational, Scientific and Cultural Organization
- UNEP: United Nations Environment Programme ILO: International Labour Organization
- WHO: World Health Organization PAHO/WHO
- UNCDF: United Nations Capital Development Fund UNODC: United Nations Office on Drugs and Crime
- UNOPS: United Nations Office for Project Services
- UNIDO: United Nations Industrial Development Organization ITC: International Trade Centre
- UNDPO Other, Specify

Other, Please specify *

Are there other recipients for this project? *

- No other recipients
- Yes, other UN recipients only
- Yes, other non-UN recipients only
- Yes, both UN and non-UN recipients

Please select other UN recipients recipients *

- UNDP: United Nations Development Programme IOM: International Organization for Migration
- UNICEF: United Nations Children's Fund
- OHCHR: Office of the United Nations High Commissioner for Human Rights
- UNWOMEN: United Nations Entity for Gender Equality and the Empowerment of Women
- UNHCR: United Nations High Commissioner for Refugees UNFPA: United Nations Population Fund
- FAO: Food and Agriculture Organization WFP: World Food Programme
- UNHABITAT: United Nations Human Settlements Programme
- UNESCO: United Nations Educational, Scientific and Cultural Organization
- UNEP: United Nations Environment Programme ILO: International Labour Organization
- WHO: World Health Organization PAHO/WHO
- UNCDF: United Nations Capital Development Fund UNODC: United Nations Office on Drugs and Crime
- UNOPS: United Nations Office for Project Services
- UNIDO: United Nations Industrial Development Organization ITC: International Trade Centre
- UN Department of Peace Operations Other, Specify

Other, Please specify *

Please select other non-UN recipients *

- Action Aid
 The African Centre for the Constructive Resolution of Disputes (ACCORD)
- Agence de Coopération et de Recherche pour le Développement (ACORD)
- American Friends Service Committee (AFSC)
 Avocats Sans Frontières
- Avocats Sans Frontières Belgium
 Avocats sans frontières Canada
 Christian Aid Ireland
- CARE International UK
 The Carter Center, Inc.
- Centre d'étude et de coopération internationale (CECI) - BF
 COIPRODEN
- Concern Worldwide
 CORDAID
 CORD Burundi
- DanChurchAid
 Fundacion Estudios Superior (FESU)
 Fund for Congolese Women
- Fundación Mi Sangre (FMS)
 Fundación Nacional para el Desarrollo de Honduras (FUNADEH)
- Fundación para la Libertad de Prensa (FLIP)
 HELVETAS Swiss Intercooperation
- Humanity & Inclusion (HI)
 Instituto Holandes para Democracia Multipartidaria (NIMD)
- International Alert
 Interpeace
 Kvinna till Kvinna Foundation
- Life and Peace Institute (LPI)
- (MDG-EISA) Institut Electoral pour une Démocratie Durable en Afrique (EISA), bureau de Madagascar
- Mercy Corps
 MSIS-TATAO
 Norwegian Refugee Council (NRC)
- ONG AZHAR
 OXFAM
 Peace Direct
- PNG UN Country Fund
 Red de Instituciones por los Derechos de la Niñez
- Sampan'Asa Momba ny Fampanandrosoana (SAF/FJKM)
 Saferworld
- Search for Common Ground (SFCG)
 SismaMujer
 Tearfund
- Trocaire
 World Vision International
 World Vision Myanmar
- ZOA
 Other, Please specify

Other, Please specify *

Financial Reporting

» Delivery by Recipient

Please enter the total amounts in US dollars allocated to each recipient organization

Please enter the original budget amount, amount transferred to date and estimated expenditure by recipient.

*Please make sure you enter the correct amount. All values should be entered in **US Dollars***

For cross-border projects, group the amounts by agency, even if different country offices are involved. You will have the opportunity to share a more detailed budget in the next section.

Recipients	Total Project Budget (in US \$) <i>Please enter the total budget as is in the project document in US Dollars</i>	Transfers to date (in US \$) <i>Please enter the total amount transferred to each recipient to date in US Dollars</i>	Expenditure to date (in US \$) <i>Please enter the approximate amount spent to date in US dollars</i>	Implementation rate as a percentage of total budget <i>(calculated automatically)</i>
UNDP: United Nations Development Programme	* 766615.41	* 536630.79	* 16955.36	2.21%
	*	*	*	%
WFP: World Food Programme	* 640078.28	* 448054.8	* 0	0%
	*	*	*	%
	*	*	*	%

	*	*	*	%
	*	*	*	%
	*	*	*	%
	*	*	*	%
	*	*	*	%
	*	*	*	%
	*	*	*	%
	*	*	*	%
	*	*	*	%
	*	*	*	%
	*	*	*	%
	*	*	*	%
	*	*	*	%
	*	*	*	%
	*	*	*	%
TOTAL	1406693.69	984685.59	16955.36	1.21 %

The approximate implementation rate as percentage of total project budget based on the values entered in the above matrix is **1.21%**. Can you confirm that this is correct? *

Correct Incorrect

If it is incorrect, please enter the approximate implementation rate as a % *

» Gender-responsive Budgeting

Indicate what **percentage (%)** of the budget contributes to gender equality or women's empowerment (GEWE)? *

89.13

The dollar amount of the budget contributing to Gender Equality and Women's Empowerment (GEWE) based on percentage entered above and total project budget is **US \$ 1253786.09**. Can you confirm that this is correct? *

Correct Incorrect

If it is incorrect, please enter the *budget amount* allocated to GEWE in US Dollars *

1253854.89

Amount expended to date on efforts contributing to gender equality or women's empowerment is **US \$ 15112.31**. Is this correct? *

Correct Incorrect

If it is incorrect, please enter the *expenditure to date* on GEWE in US dollars *

1547.98

ATTACH PROJECT EXCEL BUDGET SHOWING CURRENT APPROXIMATE EXPENDITURE. *

The templates for the budget are available [here](#)

PBF Civic Spaces - Report - June 2022 VDF-15_59_22.xlsx



Project Markers

Please select the Gender Marker Associated with this project *

- Score 1 for projects that contribute in some way to gender equality, but not significantly (less than 30% of the total budget for GEWE)
- Score 2 for projects that have gender equality as a significant objective and allocate between 30 and 79% of the total project budget to GEWE
- Score 3 for projects that have gender equality as a principal objective and allocate at least 80% of the total project budget to Gender Equality and Women's Empowerment (GEWE)

Please select the Risk Marker Associated with this project *

- Risk marker 0 = low risk to achieving outcomes
- Risk marker 1 = medium risk to achieving outcomes
- Risk marker 2 = high risk to achieving outcomes

Please select the PBF Focus Area associated with this project *

- (1.1) Security Sector Reform
- (1.2) Rule of Law
- (1.3) Demobilisation, Disarmament and Reintegration
- (1.4) Political Dialogue
- (2.1) National reconciliation
- (2.2) Democratic Governance
- (2.3) Conflict prevention/management
- (3.1) Employment
- (3.2) Equitable access to social services
- (4.1) Strengthening of essential national state capacity
- (4.2) Extension of state authority/Local Administration
- (4.3) Governance of peacebuilding resources (including PBF Secretariats)

Is the project part of one or more PBF priority windows? *

Select all that apply

- Gender promotion initiative
- Youth promotion initiative
- Transition from UN or regional peacekeeping or special political missions
- Cross-border or regional project
- None

PART I: OVERALL PROJECT PROGRESS

NOTES FOR COMPLETING THE REPORT:

- Avoid acronyms and UN jargon, use general /common language.
- Report on what has been achieved in the reporting period, not what the project aims to do.
- Be as concrete as possible. Avoid theoretical, vague or conceptual discourse.
- Ensure the analysis and project progress assessment is gender and age sensitive.
- If relevant, please include any COVID-19 related considerations, adjustments and results and respond to section IV. **(This section is optional)**

Briefly outline the *status of the project* in terms of implementation cycle, including whether preliminary/preparatory activities have been completed (i.e. contracting of partners, staff recruitment, etc.)

Please limit your response to 1500 characters including spaces.

External and internal factors delayed project implementation. Internally, lengthy recruitment processes deferred team constitution. However, UNDP succeeded in hiring a qualified project manager (International UNV), who will join the team on June 11. The National UNV has been on board since January 2022 and the project assistant will start in August 2022.

Despite these challenges, the project team successfully developed a joint project workplan and M&E plan, which were validated by the Agencies' Representatives and the PBF secretariat. Moreover, the project team finalized the terms of reference for the baseline study, which will be launched in June.

Moreover, the project team has made progress in identifying the communities to be targeted in the context of this intervention. The agencies consulted with Government representatives, including the Ministry of Territorial Administration, and put together a preliminary list of 15 villages (tabankas) in the three sectors targeted by the project, which are particularly vulnerable to climate-related conflicts. This selection also built on the extensive partner consultations made at the stage of the project proposal. The field missions scheduled for June/July will allow the team to visit these communities and confirm the relevance of the targeting.

Summarize *the main structural, institutional or societal level change* the project has contributed to. This is not anecdotal evidence or a list of individual outputs, but a description of progress made toward the main purpose of the project

FOR PROJECTS WITHIN SIX MONTHS OF COMPLETION ONLY; (1500 character limit)

N/A

PART II: RESULT PROGRESS BY PROJECT OUTCOME

Describe overall progress under each Outcome made during the reporting period (for June reports: January-June; for November reports: January-November; for final reports: full project duration). Do not list individual activities. If the project is starting to make/has made a difference at the outcome level, provide specific evidence for the progress (quantitative and qualitative) and explain how it impacts the broader political and peacebuilding context.

- "On track" refers to the timely completion of outputs as indicated in the workplan.
- "On track with peacebuilding results" refers to higher-level changes in the conflict or peace factors that the project is meant to contribute to. These effects are more likely in mature projects than in newer ones.

How many OUTCOMES does this project have *

1 2 3 4 5 6 7 8 more than 8.

Please write out the project outcomes as they are in the project results framework found in the project document

Outcome 1: *

Women's participation in inclusive civic spaces is enhanced and protected to address climate-security risks in São Domingos, Cufada and Piche

Outcome 2: *

The resilience of rural communities is strengthened through land rehabilitation activities and by raising awareness on climate-sensitive agriculture.

Outcome 3: *

Outcome 4: *

Outcome 5: *

Outcome 6: *

Outcome 7: *

Outcome 8: *

Additional Outcomes *

If the project has more than 8 outcomes, please enumerate the remaining outcomes here

Outcome 1:

Women's participation in inclusive civic spaces is enhanced and protected to address climate-security risks in São Domingos, Cufada and Piche

Rate the current status of the outcome progress *

1. Off Track 2. On Track 3. On Track with evidence of peacebuilding results

Progress summary *

Please limit your response to 3000 characters including spaces.

After discussion with the Ministry of Territorial Administration, the project team (both agencies) have decided to work with the 15 tabankas identified by the Ministry. A mapping exercise will be conducted in these communities to ensure that the mechanisms created by the project are what the affected populations need.

Indicate any additional analysis on how Gender Equality and Women's Empowerment and/or Youth Inclusion and Responsiveness has been ensured under this Outcome

Please limit your response to 1500 characters including spaces.

All activities planned under this outcome are planned centred on women and on shifting the power dynamics that put women in precarious situations. The educational materials that will be produced by the project will be done using gender equality lenses.

Outcome 2:

The resilience of rural communities is strengthened through land rehabilitation activities and by raising awareness on climate-sensitive agriculture.

Rate the current status of the outcome progress *

1. Off Track 2. On Track 3. On Track with evidence of peacebuilding results

Progress summary *

Please limit your response to 3000 characters including spaces.

The project preparatory activities (the creation of a joint workplan and M&E plan, the beginning of the partner consultations, the choice of target communities) have delayed the implementation of the activities under Outcome 2. However, now that the villages have been selected, the project team will kick-off implementation in June. WFP will begin by engaging with the communities to identify the climate security issues they want to tackle and define together the resilience project they wish to implement in their villages.

Indicate any additional analysis on how Gender Equality and Women's Empowerment and/or Youth Inclusion and Responsiveness has been ensured under this Outcome

Please limit your response to 1500 characters including spaces.

While implementing resilience activities, the project will try as much as possible to designate women in households as direct beneficiaries, in order to enable their active engagement into the activities' implementation and remuneration. Harnessing the support provided under Output 1, women will be encouraged to take the lead throughout the whole project cycle, actively participating in the choice, implementation and monitoring of the resilience projects. Moreover, under Output 2.2, the project will support capacity strengthening and awareness-raising among rural communities, with at least 80 percent of women as participants, in the areas of literacy, basic business skills, inclusion in the value chain and post-harvest loss prevention, organic farming techniques, nutrition, climate change adaptation and mitigation measures and gender equality and women empowerment. Training sessions will provide rural women and their communities with knowledge and practices to protect their communities, their land and natural resources from future damage.

Outcome 3:

Rate the current status of the outcome progress *

1. Off Track 2. On Track 3. On Track with evidence of peacebuilding results

Progress summary *

Please limit your response to 3000 characters including spaces.

Indicate any additional analysis on how Gender Equality and Women's Empowerment and/or Youth Inclusion and Responsiveness has been ensured under this Outcome

Please limit your response to 1500 characters including spaces.

Outcome 4:

Rate the current status of the outcome progress *

1. Off Track 2. On Track 3. On Track with evidence of peacebuilding results

Progress summary *

Please limit your response to 3000 characters including spaces.

Indicate any additional analysis on how Gender Equality and Women's Empowerment and/or Youth Inclusion and Responsiveness has been ensured under this Outcome

Please limit your response to 1500 characters including spaces.

Outcome 5:

Rate the current status of the outcome progress *

1. Off Track 2. On Track 3. On Track with evidence of peacebuilding results

Progress summary *

Please limit your response to 3000 characters including spaces.

Indicate any additional analysis on how Gender Equality and Women's Empowerment and/or Youth Inclusion and Responsiveness has been ensured under this Outcome

Please limit your response to 1500 characters including spaces.

Outcome 6:

Rate the current status of the outcome progress *

1. Off Track 2. On Track 3. On Track with evidence of peacebuilding results

Progress summary *

Please limit your response to 3000 characters including spaces.

Indicate any additional analysis on how Gender Equality and Women's Empowerment and/or Youth Inclusion and Responsiveness has been ensured under this Outcome

Please limit your response to 1500 characters including spaces.

Outcome 7:

Rate the current status of the outcome progress *

1. Off Track 2. On Track 3. On Track with evidence of peacebuilding results

Progress summary *

Please limit your response to 3000 characters including spaces.

Indicate any additional analysis on how Gender Equality and Women's Empowerment and/or Youth Inclusion and Responsiveness has been ensured under this Outcome

Please limit your response to 1500 characters including spaces.

Outcome 8:

Rate the current status of the outcome progress *

1. Off Track 2. On Track 3. On Track with evidence of peacebuilding results

Progress summary *

Please limit your response to 3000 characters including spaces.

Indicate any additional analysis on how Gender Equality and Women's Empowerment and/or Youth Inclusion and Responsiveness has been ensured under this Outcome

Please limit your response to 1500 characters including spaces.

If the project has more than 8 outcomes, please use this text box to describe the *status* of progress (on track with evidence of peacebuilding outcomes, on track or off track), as well as briefly describe the progress and any analysis on how Gender Equality and Women's Empowerment and/or Youth Inclusion and Responsiveness has been ensured under this Outcome *

INDICATOR BASED PERFORMANCE ASSESSMENT

Using the Project Results Framework as per the approved project document or any amendments- provide an update on the achievement of key indicators at the **outcome** level in the table below

- If an outcome has more than 3 indicators , select the 3 most relevant ones with most relevant progress to highlight.
- Where it has not been possible to collect data on indicators, state this and provide any explanation. Provide gender and age disaggregated data. (300 characters max per entry)

» **Outcome 1: Women's participation in inclusive civic spaces is enhanced and protected to address climate-security risks in São Domingos, Cufada and Piche**

Outcome 1	Performance Indicators	Indicator Baseline	End of Project Indicator Target	Indicator Milestone	Current Indicator progress	Reasons for Variance / Delay (if any)
1.1	Percentage (%) of rural women with increased knowledge and tools to participate in decision making spaces	TBD	30%			The project baseline has not been finalised yet. Baseline data is expected to be collected by an external consultancy by September 2022.
1.2	Percentage (%) of women on decision making structures/dialogue fora	TBD	40%			The project baseline has not been finalised yet. Baseline data is expected to be collected by an external consultancy by September 2022.
1.3	(%) of conflicts related to the impact of climate change addressed through the created dialogue mechanisms/structures	TBD	70%			The project baseline has not been finalised yet. Baseline data is expected to be collected by an external consultancy by September 2022

» Outcome 2: The resilience of rural communities is strengthened through land rehabilitation activities and by raising awareness on climate-sensitive agriculture.

Outcome 2	Performance Indicators	Indicator Baseline	End of Project Indicator Target	Indicator Milestone	Current Indicator progress	Reasons for Variance / Delay (if any)
2.1	Proportion of the population (%) in targeted communities reporting benefits from an enhanced livelihood asset base.	TBD	25%			The project baseline has not been finalised yet. Baseline data is expected to be collected by an external consultancy by September 2022.
2.2	Proportion of households with acceptable food consumption score disaggregated by sex.	62.3%	80%			
2.3	Percentage of targeted women reporting increased knowledge and leadership for engaging in the community-level decision-making process on climate change adaptation as a result of the project capacity strengthening.	TBD	50%			The project baseline has not been finalised yet. Baseline data is expected to be collected by an external consultancy by September 2022.

» Outcome 3:

Outcome 3	Performance Indicators	Indicator Baseline	End of Project Indicator Target	Indicator Milestone	Current Indicator progress	Reasons for Variance / Delay (if any)
3.1						
3.2						
3.3						

» Outcome 4:

Outcome 4	Performance Indicators	Indicator Baseline	End of Project Indicator Target	Indicator Milestone	Current Indicator progress	Reasons for Variance / Delay (if any)
4.1						
4.2						
4.3						

» Outcome 5:

Outcome 5	Performance Indicators	Indicator Baseline	End of Project Indicator Target	Indicator Milestone	Current Indicator progress	Reasons for Variance / Delay (if any)
5.1						
5.2						
5.3						

» Outcome 6:

Outcome 6	Performance Indicators	Indicator Baseline	End of Project Indicator Target	Indicator Milestone	Current Indicator progress	Reasons for Variance / Delay (if any)
6.1						
6.2						
6.3						

» Outcome 7:

Outcome 7	Performance Indicators	Indicator Baseline	End of Project Indicator Target	Indicator Milestone	Current Indicator progress	Reasons for Variance / Delay (if any)
7.1						
7.2						
7.3						

» Outcome 8:

Outcome 8	Performance Indicators	Indicator Baseline	End of Project Indicator Target	Indicator Milestone	Current Indicator progress	Reasons for Variance / Delay (if any)
8.1						
8.2						
8.3						

If the project has more than 8 outcomes, use this space to describe progress on progress on indicators for the remaining outcomes

*

PART III: Cross-Cutting Issues

Please indicate any significant project-related events anticipated in the next six months, i.e. national dialogues, youth congresses, film screenings, etc.

Please limit your response to 3000 characters including spaces.

In June/July, the project team will organize field missions to the 15 targeted communities to confirm the targeting, exchange with local actors, understand the needs and prepare the kick-off of the project implementation.

In a few sentences, explain whether the project has had a positive *human impact*. May include anecdotal stories about the project's positive effect on the people's lives. Include direct quotes where possible or weblinks to strategic communications pieces.

This is an optional question. You may leave it unanswered if not relevant(2000 character limit)

You can also upload upto 3 files in various formats (picture files, powerpoint, pdf, video, etc..) to illustrate the human impact of the project

OPTIONAL

File 1

OPTIONAL

Click here to upload file. (< 10MB)

File 2

OPTIONAL

Click here to upload file. (< 10MB)

File 3

OPTIONAL

Click here to upload file. (< 10MB)

You can also add upto 3 links to online resources which illustrate the human impact of the project

OPTIONAL

Link 1

OPTIONAL

Link 2

OPTIONAL

Link 3

OPTIONAL**» Monitoring**

Please list monitoring activities undertaken in the reporting period *

Please limit your response to 1000 characters including spaces.

The project team has developed and validated an M&E plan and has finalized the terms of reference for a baseline study (to be launched in June). The team will conduct a field visit in June/July to confirm the community targeting, understand the needs of affected populations and kick-off the project.

Do outcome indicators have baselines? *

If only some of the outcome indicators have baselines, select 'yes' yes no

Please provide a brief description *

Please limit your response to 3000 characters including spaces.

One of indicators has a baseline based on previous worked by WFP. The others, we will need to work on.

Has the project launched perception surveys or other community-based data collection? *

 yes no

Please provide a brief description *

*Please limit your response to 3000 characters including spaces.***» Evaluation**

Has an evaluation been conducted during the reporting period? *

 yes no

Evaluation budget (in USD): *

40000

If project will end in next six months, describe the evaluation preparations

Please limit your response to 3000 characters including spaces.

» Catalytic Effect

Catalytic Effect (financial): Has the project led to additional funding from other sources? *

- yes
 no

If yes, how many additional grants or donors has the project leveraged? *

Catalytic Effect (non-financial): Has the project enabled or created a larger or longer-term peacebuilding change to occur? *

- No catalytic effect
 Some catalytic effect
 Significant catalytic effect
 Very Significant catalytic effect
 Don't Know
 Too early to tell

Please describe how the project has had a (non-financial) catalytic effect *

Please limit your response to 3000 characters including spaces.

PART IV: COVID-19

Please respond to these questions if the project underwent any monetary or non-monetary adjustments due to the COVID-19 pandemic.

This section is optional. You can leave it blank if not relevant

Monetary adjustments:

Please indicate the total amount in USD of adjustments due to COVID-19:

Non-monetary adjustments: Please indicate any adjustments to the project which did not have any financial implications:

Please limit your response to 3000 characters including spaces.

Please select all categories which describe the adjustments made to the project (and include details in general sections of this report):

- Reinforce crisis management capacities and communications
- Ensure inclusive and equitable response and recovery
- Strengthen inter-community social cohesion and border management
- Counter hate speech and stigmatization and address trauma
- Support the SG's call for a global ceasefire
- None
- Other (please describe):

Other, Please describe

If relevant, please share a COVID-19 success story of this project (i.e. how adjustments of this project made a difference and contributed to a positive response to the pandemic/prevented tensions or violence related to the pandemic etc.)

Please limit your response to 3000 characters including spaces.

Are there any other issues concerning project implementation (related to COVID-19 or not) that you want to share, including any capacity needs of the recipient organizations? (1500 character limit)

Please limit your response to 3000 characters including spaces.

Final Steps

- **Please save a pdf copy of the form by clicking on the *Printer* icon on the top right corner of the page.**
- **A dialogue box will appear: Please select the A4 size and portrait orientation.**
- **Click "prepare" and save the document as a PDF (if on first attempt, the generated page is not readable, close the pop up page and try again. If the problem persists, you can contact technical support at the email address below)**
- **Please upload the pdf version of the report as well as your financial report in excel format on the MPTF-O gateway.**

If you encounter any difficulty in filling the form or generating the print-out for MPTFO gateway, please contact Anupah Makoond keshni.makoond@un.org

Thank You. You have finished the report. Please Click on the SUBMIT button below. When the report is submitted, a confirmation note will appear on a yellow banner on top of the page. This can take a few seconds.