

Peacebuilding Fund Project Progress Report



PEACEBUILDING
FUND



PROJECT OVERVIEW

Thank you for taking the time to complete the PBF Progress report. For projects with more than one recipient, please consult among co-recipients prior to filling out the form to ensure collaboration on the responses. You can generate a print out of the blank form by clicking on the *print* icon on the top right corner of the page. If you have any questions or require technical assistance in filling out the form, please send an email to keshni.makoond@un.org

Click Next below to start

» Report Submission

Type of report *

- ☒ Semi-annual
- ☐ Annual
- ☐ Final
- ☐ Other

Date of submission of report *

2022-07-05

Name and Title of Person submitting the report *

Amjad Bhatti, Project Manager, Supporting Political Transition, Inclusive Politics Portfolio, UNDP, Somalia

Name and Title of Person who approved the report *

Dragan Popovic, Portfolio Manager, Inclusive Politics, UNDP, Somalia

Have all fund recipients for this project contributed to the report?

*

- ☒ yes
- ☐ no

Did PBF Secretariat review the report?

*

If there is no PBF secretariat in country, please select "Not applicable". If there is a PBF secretariat, you should normally ensure that they have an opportunity to review.

- ☐ yes
- ☒ no
- ☐ Not Applicable

» Project Information and Geographical Scope

Is this a cross-border project?

*

- ☐ yes ☒ no

Please select the geographical region in which the project is implemented

- ☐ Asia and the Pacific
- ☐ Central & Southern Africa
- ☒ East Africa
- ☐ Europe and Central Asia
- ☐ Global
- ☐ Latin America and the Carribean
- ☐ Middle East and North Africa
- ☐ West Africa

Country of project implementation

- ☐ Ethiopia
- ☐ Kenya
- ☐ Madagascar
- ☒ Somalia
- ☐ South Sudan
- ☐ Sudan
- ☐ Other, Specify

Other, please secify

Project Title

*

- ☐ 00130612: Bridging the "Youth Gap" – Strengthening Community-Based Reintegration Mechanisms – A IOM/UNICEF Partnership for Community Youth and Youth Formerly Associated with Al-Shabaab
- ☐ 00114230: Dhulka Nabaada (The Land of Peace): Supporting Land Reform in Somalia
- ☐ 00118835: Improving psychosocial support and mental health care for conflict affected youth in Somalia: a socially-inclusive integrated approach for peace building
- ☐ 00113082: Leveraging the Strength of Women in Peace Building and Promoting Gender Sensitivity in the National Programme on Disengaged Combatants
- ☐ 00130704: Making Space for Peacebuilding: Strengthening Participation and Safety of Women Activists and Journalists in South West state and Jubaland, Somalia
- ☐ 00113980: Midnimo II (Unity) - Support for the attainment of durable solutions in areas impacted by displacement and returns in Galmudug and Hirshabelle States
- ☐ 00113011: PBF Secretariat
- ☐ 00118131: Prevention of child recruitment and community-based reintegration of children formerly associated with armed forces and groups
- ☐ 00129735: Promoting Inclusive Action in Peacebuilding (PIAP Initiative)
- ☐ 00096601: Support for Somalia Reconciliation Conferences
- ☒ 00129368: Support Political Transition in Somalia
- ☐ 00119246: Support to mechanisms to prevent and manage conflict during elections
- ☐ 00118635: Support to National Independent Electoral Commission (NIEC) Electoral Dispute Resolution Mechanisms
- ☐ 00113565: Support to stabilization phase 2 (2S2II)
- ☐ 00113621: Supporting reconciliation and state-building processes
- ☐ 00129369: Women, Peace and Protection Programme
- ☐ 00119317: Youth Building Peace in Somalia
- ☐ Other, Specify

Write the 8 digit MPTFO number and Project Title exactly as it appears in the Project Document

*

EXAMPLE: 00118938: Community-based prevention of violence and social cohesion using innovation for young people in displaced and host communities

Please select the geographical region(s) in which the project is implemented *

If the project you are looking for does not appear in the following question, please make sure that you have selected the correct regions. A limited number of cross border projects span multiple geographic regions. For example, a cross border project between Niger and Chad spans both West Africa and Central & Southern Africa

- | | | |
|---|--|--|
| <input type="checkbox"/> Asia and the Pacific | <input type="checkbox"/> Central & Southern Africa | <input type="checkbox"/> East Africa |
| <input type="checkbox"/> Europe and Central Asia | <input type="checkbox"/> Global | <input type="checkbox"/> Latin America and the Caribbean |
| <input type="checkbox"/> Middle East and North Africa | <input type="checkbox"/> West Africa | |

Please select the title of the project for which you are submitting the report *

Write the 8 digit MPTFO numbers and Project Title exactly as it appears in the Project Document *

EXAMPLE: 00129699/700: Supporting Cross-Border Cooperation for Increased Community Resilience and Social Cohesion in The Gambia and Senegal

Please select the countries where this project is being implemented *

Other, Please specify *

Project Start Date *

2021-10-01

Project end Date *

2023-04-30

Has this project received an extension? *

- ☐ YES, Cost Extension
- ☐ YES, No Cost Extension
- ☐ YES, Both Cost and No Cost extensions
- ☒ NO, No Extensions

Will this project be requesting an extension? *

- ☐ YES, Cost Extension
- ☐ YES, No Cost Extension
- ☐ YES, Both Cost and No Cost extensions
- ☒ NO, No Extensions

Is funding disbursed either into a national or regional trust fund

*

☐ yes

☒ no

If yes, please select which

*

☐ National Trust Fund

☐ Regional Trust Fund

Recipients

Is the lead recipient a UN agency or a non UN entity?

*

☒ UN entity

☐ Non-UN Entity

Please select the lead recipient

*

☒ UNDP: United Nations Development Programme ☐ IOM: International Organization for Migration

☐ UNICEF: United Nations Children's Fund

☐ OHCHR: Office of the United Nations High Commissioner for Human Rights

☐ UNWOMEN: United Nations Entity for Gender Equality and the Empowerment of Women

☐ UNHCR: United Nations High Commissioner for Refugees ☐ UNFPA: United Nations Population Fund

☐ FAO: Food and Agriculture Organization ☐ WFP: World Food Programme

☐ UNHABITAT: United Nations Human Settlements Programme

☐ UNESCO: United Nations Educational, Scientific and Cultural Organization

☐ UNEP: United Nations Environment Programme ☐ ILO: International Labour Organization

☐ WHO: World Health Organization ☐ PAHO/WHO

☐ UNCDF: United Nations Capital Development Fund ☐ UNODC: United Nations Office on Drugs and Crime

☐ UNOPS: United Nations Office for Project Services

☐ UNIDO: United Nations Industrial Development Organization ☐ ITC: International Trade Centre

☐ UNDPO ☐ Other, Specify

Other, Please specify

*

Are there other recipients for this project?

*

- ☐ No other recipients
- ☐ Yes, other UN recipients only
- ☒ Yes, other non-UN recipients only
- ☐ Yes, both UN and non-UN recipients

Please select other UN recipients recipients

*

- ☐ UNDP: United Nations Development Programme ☐ IOM: International Organization for Migration
- ☐ UNICEF: United Nations Children's Fund
- ☐ OHCHR: Office of the United Nations High Commissioner for Human Rights
- ☐ UNWOMEN: United Nations Entity for Gender Equality and the Empowerment of Women
- ☐ UNHCR: United Nations High Commissioner for Refugees ☐ UNFPA: United Nations Population Fund
- ☐ FAO: Food and Agriculture Organization ☐ WFP: World Food Programme
- ☐ UNHABITAT: United Nations Human Settlements Programme
- ☐ UNESCO: United Nations Educational, Scientific and Cultural Organization
- ☐ UNEP: United Nations Environment Programme ☐ ILO: International Labour Organization
- ☐ WHO: World Health Organization ☐ PAHO/WHO
- ☐ UNCDF: United Nations Capital Development Fund ☐ UNODC: United Nations Office on Drugs and Crime
- ☐ UNOPS: United Nations Office for Project Services
- ☐ UNIDO: United Nations Industrial Development Organization ☐ ITC: International Trade Centre
- ☐ UN Department of Peace Operations ☐ Other, Specify

Other, Please specify

*

Please select other non-UN recipients

*

- | | | |
|--|--|--|
| <input type="checkbox"/> Action Aid | <input type="checkbox"/> The African Centre for the Constructive Resolution of Disputes (ACCORD) | |
| <input type="checkbox"/> Agence de Coopération et de Recherche pour le Développement (ACORD) | | |
| <input type="checkbox"/> American Friends Service Committee (AFSC) | <input type="checkbox"/> Avocats Sans Frontières | |
| <input type="checkbox"/> Avocats Sans Frontières Belgium | <input type="checkbox"/> Avocats sans frontières Canada | <input type="checkbox"/> Christian Aid Ireland |
| <input type="checkbox"/> CARE International UK | <input type="checkbox"/> The Carter Center, Inc. | |
| <input type="checkbox"/> Centre d'étude et de coopération internationale (CECI) - BF | <input type="checkbox"/> COIPRODEN | |
| <input type="checkbox"/> Concern Worldwide | <input type="checkbox"/> CORDAID | <input type="checkbox"/> CORD Burundi |
| <input type="checkbox"/> DanChurchAid | <input type="checkbox"/> Fundacion Estudios Superior (FESU) | <input type="checkbox"/> Fund for Congolese Women |
| <input type="checkbox"/> Fundación Mi Sangre (FMS) | <input type="checkbox"/> Fundación Nacional para el Desarrollo de Honduras (FUNADEH) | |
| <input type="checkbox"/> Fundación para la Libertad de Prensa (FLIP) | <input type="checkbox"/> HELVETAS Swiss Intercooperation | |
| <input type="checkbox"/> Humanity & Inclusion (HI) | <input type="checkbox"/> Instituto Holandes para Democracia Multipartidaria (NIMD) | |
| <input type="checkbox"/> International Alert | <input type="checkbox"/> Interpeace | <input type="checkbox"/> Kvinna till Kvinna Foundation |
| <input type="checkbox"/> Life and Peace Institute (LPI) | | |
| <input type="checkbox"/> (MDG-EISA) Institut Electoral pour une Démocratie Durable en Afrique (EISA), bureau de Madagascar | | |
| <input type="checkbox"/> Mercy Corps | <input type="checkbox"/> MSIS-TATAO | <input type="checkbox"/> Norwegian Refugee Council (NRC) |
| <input type="checkbox"/> ONG AZHAR | <input type="checkbox"/> OXFAM | <input type="checkbox"/> Peace Direct |
| <input type="checkbox"/> PNG UN Country Fund | <input type="checkbox"/> Red de Instituciones por los Derechos de la Niñez | |
| <input type="checkbox"/> Sampan'Asa Momba ny Fampandrosoana (SAF/FJKM) | <input type="checkbox"/> Saferworld | |
| <input type="checkbox"/> Search for Common Ground (SFCG) | <input type="checkbox"/> SismaMujer | <input type="checkbox"/> Tearfund |
| <input type="checkbox"/> Trocaire | <input type="checkbox"/> World Vision International | <input type="checkbox"/> World Vision Myanmar |
| <input type="checkbox"/> ZOA | <input checked="" type="checkbox"/> Other, Please specify | |

Other, Please specify

*

Office of the Prime Minister

Financial Reporting

» Delivery by Recipient

Please enter the total amounts in US dollars allocated to each recipient organization

Please enter the original budget amount, amount transferred to date and estimated expenditure by recipient.

Please make sure you enter the correct amount. All values should be entered in **US Dollars**

For cross-border projects, group the amounts by agency, even if different country offices are involved. You will have the opportunity to share a more detailed budget in the next section.

| Recipients | Total Project Budget (in US \$) <i>Please enter the total budget as is in the project document in US Dollars</i> | Transfers to date (in US \$) <i>Please enter the total amount transferred to each recipient to date in US Dollars</i> | Expenditure to date (in US \$) <i>Please enter the approximate amount spent to date in US dollars</i> | Implementation rate as a percentage of total budget (calculated automatically) |
|--|--|---|---|---|
| UNDP: United Nations Development Programme | 2000000 | 800000 | 170124.13 | 8.51% |
| | | | | % |
| | | | | % |
| | | | | % |
| | | | | % |

| | | | | |
|------------------------------------|---|---|---|------|
| | * | * | * | % |
| | * | * | * | % |
| | * | * | * | % |
| | * | * | * | % |
| Other, Please specify | * | * | * | NaN% |
| | * | * | * | % |
| | * | * | * | % |
| | * | * | * | % |
| | * | * | * | % |
| | * | * | * | % |
| Office of the Prime Minister | * | * | * | % |

| |
|--|
| |
|--|

| | | | | |
|---|----------------|---------------|------------------|-------------------------|
| TOTAL | 2000000 | 800000 | 170124.13 | 8.51 % |
| <p>The approximate implementation rate as percentage of total project budget based on the values entered in the above matrix is 8.51%. Can you confirm that this is correct?</p> <p> <input checked="" type="radio"/> Correct <input type="radio"/> Incorrect </p> | | | | |
| <p>If it is incorrect, please enter the approximate implementation rate as a %</p> | | | | |

» Gender-responsive Budgeting

| |
|--|
| <p>Indicate what percentage (%) of the budget contributes to gender equality or women's empowerment (GEWE)?</p> <p>32.1</p> |
| <p>The dollar amount of the budget contributing to Gender Equality and Women's Empowerment (GEWE) based on percentage entered above and total project budget is US \$ 642000. Can you confirm that this is correct?</p> <p> <input checked="" type="radio"/> Correct <input type="radio"/> Incorrect </p> |
| <p>If it is incorrect, please enter the <i>budget amount</i> allocated to GEWE in US Dollars</p> |

Amount expended to date on efforts contributing to gender equality or women's empowerment is **US \$ 54609.85**. Is this correct? *

☒ Correct ☐ Incorrect

If it is incorrect, please enter the *expenditure to date* on GEWE in US dollars *

ATTACH PROJECT EXCEL BUDGET SHOWING CURRENT APPROXIMATE EXPENDITURE.
The templates for the budget are available [here](#) *

Interim Financial Report - PBF -00129480-0_0_54.pdf



Project Markers

Please select the Gender Marker Associated with this project *

- ☐ Score 1 for projects that contribute in some way to gender equality, but not significantly (less than 30% of the total budget for GEWE)
- ☒ Score 2 for projects that have gender equality as a significant objective and allocate between 30 and 79% of the total project budget to GEWE
- ☐ Score 3 for projects that have gender equality as a principal objective and allocate at least 80% of the total project budget to Gender Equality and Women's Empowerment (GEWE)

Please select the Risk Marker Associated with this project *

- ☐ Risk marker 0 = low risk to achieving outcomes
- ☐ Risk marker 1 = medium risk to achieving outcomes
- ☒ Risk marker 2 = high risk to achieving outcomes

Please select the PBF Focus Area associated with this project

*

- ☐ (1.1) Security Sector Reform
- ☐ (1.2) Rule of Law
- ☐ (1.3) Demobilisation, Disarmament and Reintegration
- ☒ (1.4) Political Dialogue
- ☐ (2.1) National reconciliation
- ☐ (2.2) Democratic Governance
- ☐ (2.3) Conflict prevention/management
- ☐ (3.1) Employment
- ☐ (3.2) Equitable access to social services
- ☐ (4.1) Strengthening of essential national state capacity
- ☐ (4.2) Extension of state authority/Local Administration
- ☐ (4.3) Governance of peacebuilding resources (including PBF Secretariats)

Is the project part of one or more PBF priority windows?

*

Select all that apply

- ☐ Gender promotion initiative
- ☐ Youth promotion initiative
- ☐ Transition from UN or regional peacekeeping or special political missions
- ☐ Cross-border or regional project
- ☒ None

PART I: OVERALL PROJECT PROGRESS

NOTES FOR COMPLETING THE REPORT:

- Avoid acronyms and UN jargon, use general /common language.
- Report on what has been achieved in the reporting period, not what the project aims to do.
- Be as concrete as possible. Avoid theoretical, vague or conceptual discourse.
- Ensure the analysis and project progress assessment is gender and age sensitive.
- If relevant, please include any COVID-19 related considerations, adjustments and results and respond to section IV. **(This section is optional)**

*

Briefly outline the *status of the project* in terms of implementation cycle, including whether preliminary/preparatory activities have been completed (i.e. contracting of partners, staff recruitment, etc.)

Please limit your response to 1500 characters including spaces.

This report covers the six months period from Jan – June 2022. Following the signing of the project document, a number of consultative sessions were conducted with Office of the Prime Minister to chalk out priority interventions and devise implementation modalities for the smooth functioning of the project. Annual Work Plan was developed and Letter of Agreement was signed off enabling planning and execution of the project activities.

OPM's Directorate of Inclusive Politics was facilitated with developing ToRs and identifying specific deliverables to be produced under the project activities. As a priority intervention, the OPM played a leading role in designing, planning and implementing the highest level political forum of National Consultative Council (NCC) in January 2022, which led to the peaceful transition of power through indirect elections in Somalia. Also, the project held consultation meetings with the partner and identified capacity needs including recruitment of staff and completed setting up the mechanisms required for the implementation of the project.

Summarize *the main structural, institutional or societal level change* the project has contributed to. This is not anecdotal evidence or a list of individual outputs, but a description of progress made toward the main purpose of the project

FOR PROJECTS WITHIN SIX MONTHS OF COMPLETION ONLY; (1500 character limit)

In line with the project document, key output of the project relates to support the political transition in Somalia, for which 27th May Communiqué remains a point of departure to achieve key commitments enlisted therein. Based on the prioritisation set out by the political leadership, the partner implemented critical activities aimed at supporting political process focused on the completion of the indirect electoral process. The project supported a crucial NCC meeting in January 2022 in Mogadishu. The NCC was chaired by the Prime Minister was attended by the FMS Presidents of Puntland, South West State, Jubbaland, Galmudug, Hirshabelle and Governor of Benadir Regional Administration. The NCC also invited representatives from the Union of [Council of Presidential] Candidates, Civil Society, Women and the International Community. Pursuant to the Electoral Agreement of 17 September 2020, the Agreement of 27 May 2021 and the Electoral Procedures of 1 October 2020 and 24 August 2021, the NCC adopted 18 point agenda aimed at improving the integrity/transparency of the elections, completion of the elections of the House of the People, and ensuring electoral security.

With the completion of Presidential election, the OPM organised another NCC in June 2022, chaired by the new President and attended by the leaders of the five regional states, the mayor of Mogadishu and the outgoing Prime Minister Mohamed Hussein Roble. The meeting produced a 7-point communiqué agreeing on constitutional, humanitarian, security and economic cooperation. The NCC agreed to initiate the necessary processes for the completion of the constitution, national security structure, uniform elections, reconciliation and complete federalization in the country. Resumption of talks with Somaliland and establishment of an independent judiciary were also part of the agreement. It was noted that for the first time in many years, the leaders of Jubaland and Puntland regional states attended a meeting at the presidential palace after years-long problematic relations with former president.

PART II: RESULT PROGRESS BY PROJECT OUTCOME

Describe overall progress under each Outcome made during the reporting period (for June reports: January-June; for November reports: January-November; for final reports: full project duration). Do not list individual activities. If the project is starting to make/has made a difference at the outcome level, provide specific evidence for the progress (quantitative and qualitative) and explain how it impacts the broader political and peacebuilding context.

- "On track" refers to the timely completion of outputs as indicated in the workplan.
- "On track with peacebuilding results" refers to higher-level changes in the conflict or peace factors that the project is meant to contribute to. These effects are more likely in mature projects than in newer ones.

How many OUTCOMES does this project have

1

2

3

4

5

6

7

8

more than 8.

Please write out the project outcomes as they are in the project results framework found in the project document

Outcome 1:

Strengthened capacity of key stakeholders to actively participate in the discussions and reach agreement on the implementation of the key state building priorities, based on the NCC Agreement.

Outcome 2:

Outcome 3:

Outcome 4:

Outcome 5:

Outcome 6:

Outcome 7:

Outcome 8:

Additional Outcomes

If the project has more than 8 outcomes, please enumerate the remaining outcomes here

Outcome 1:

Strengthened capacity of key stakeholders to actively participate in the discussions and reach agreement on the implementation of the key state building priorities, based on the NCC Agreement.

Rate the current status of the outcome progress

*

☐ 1. Off Track ☐ 2. On Track ☒ 3. On Track with evidence of peacebuilding results

Progress summary

*

Please limit your response to 3000 characters including spaces.

In the aftermath of 27 May Communiqué, with some inordinate delays and repeated changes in the timeline, finally the (se)lection of the House of the People was completed on 13 April and subsequently the Presidential (s)election through indirect voting was held on 15 May 2022. The President-elect HE Hassan Sheikh Mohamud highlighted five core areas as his policy direction: (1) achieving peace and security; (2) completion of the constitutional review process, (3) overcoming humanitarian crisis; (4) agreement on the federalist model, and (5) organization of the universal suffrage elections etc. These priorities are also aligned to the National Consultative Council's agreement from May 2021 on the state building roadmap, which are identified as the key inclusive politics priorities in the UNCF and CPD as well.

Indicate any additional analysis on how Gender Equality and Women's Empowerment and/or Youth Inclusion and Responsiveness has been ensured under this Outcome

Please limit your response to 1500 characters including spaces.

Outcome 2:

Rate the current status of the outcome progress

*

☐ 1. Off Track ☐ 2. On Track ☐ 3. On Track with evidence of peacebuilding results

Progress summary

*

Please limit your response to 3000 characters including spaces.

Indicate any additional analysis on how Gender Equality and Women's Empowerment and/or Youth Inclusion and Responsiveness has been ensured under this Outcome

Please limit your response to 1500 characters including spaces.

Outcome 3:

Rate the current status of the outcome progress

*

☐ 1. Off Track ☐ 2. On Track ☐ 3. On Track with evidence of peacebuilding results

Progress summary

*

Please limit your response to 3000 characters including spaces.

Indicate any additional analysis on how Gender Equality and Women's Empowerment and/or Youth Inclusion and Responsiveness has been ensured under this Outcome

Please limit your response to 1500 characters including spaces.

Outcome 4:

Rate the current status of the outcome progress

*

☐ 1. Off Track ☐ 2. On Track ☐ 3. On Track with evidence of peacebuilding results

Progress summary

*

Please limit your response to 3000 characters including spaces.

Indicate any additional analysis on how Gender Equality and Women's Empowerment and/or Youth Inclusion and Responsiveness has been ensured under this Outcome

Please limit your response to 1500 characters including spaces.

Outcome 5:

Rate the current status of the outcome progress

*

☐ 1. Off Track ☐ 2. On Track ☐ 3. On Track with evidence of peacebuilding results

Progress summary

*

Please limit your response to 3000 characters including spaces.

Indicate any additional analysis on how Gender Equality and Women's Empowerment and/or Youth Inclusion and Responsiveness has been ensured under this Outcome

Please limit your response to 1500 characters including spaces.

Outcome 6:

Rate the current status of the outcome progress

*

☐ 1. Off Track ☐ 2. On Track ☐ 3. On Track with evidence of peacebuilding results

Progress summary

*

Please limit your response to 3000 characters including spaces.

Indicate any additional analysis on how Gender Equality and Women's Empowerment and/or Youth Inclusion and Responsiveness has been ensured under this Outcome

Please limit your response to 1500 characters including spaces.

Outcome 7:

Rate the current status of the outcome progress

*

☐ 1. Off Track ☐ 2. On Track ☐ 3. On Track with evidence of peacebuilding results

Progress summary

*

Please limit your response to 3000 characters including spaces.

Indicate any additional analysis on how Gender Equality and Women's Empowerment and/or Youth Inclusion and Responsiveness has been ensured under this Outcome

Please limit your response to 1500 characters including spaces.

Outcome 8:

Rate the current status of the outcome progress

*

☐ 1. Off Track ☐ 2. On Track ☐ 3. On Track with evidence of peacebuilding results

Progress summary

*

Please limit your response to 3000 characters including spaces.

Indicate any additional analysis on how Gender Equality and Women's Empowerment and/or Youth Inclusion and Responsiveness has been ensured under this Outcome

Please limit your response to 1500 characters including spaces.

If the project has more than 8 outcomes, please use this text box to describe the *status* of progress (on track with evidence of peacebuilding outcomes, on track or off track), as well as briefly describe the progress and any analysis on how Gender Equality and Women's Empowerment and/or Youth Inclusion and Responsiveness has been ensured under this Outcome

INDICATOR BASED PERFORMANCE ASSESSMENT

Using the Project Results Framework as per the approved project document or any amendments- provide an update on the achievement of key indicators at the **outcome** level in the table below

- If an outcome has more than 3 indicators , select the 3 most relevant ones with most relevant progress to highlight.
- Where it has not been possible to collect data on indicators, state this and provide any explanation. Provide gender and age disaggregated data. (300 characters max per entry)

» **Outcome 1: Strengthened capacity of key stakeholders to actively participate in the discussions and reach agreement on the implementation of the key state building priorities, based on the NCC Agreement.**

| Outcome 1 | Performance Indicators | Indicator Baseline | End of Project Indicator Target | Indicator Milestone | Current Indicator progress | Reasons for Variance / Delay (if any) |
|-----------|--|--|--|---|--|---------------------------------------|
| 1.1 | FGS and FMS started implementing state building Roadmap based on the agreed action plan and sequencing/prioritization of the actions | The NCC agreed on the state building priorities, but an implementation plan and sequencing of actions have not been agreed yet | FGS and FMS started implementing state building Roadmap based on the agreed action plan and sequencing/prioritization of the actions | A plan to sequence and implement state building priorities agreed by the Somali leaders | Political transition through Indirect election is completed. New President has been selected. New Prime Minister has been appointed and validated by the the Parliament. | |
| 1.2 | # of contentious issues resolved, following the NCC state building roadmap | Contentious issues referring to federalism, power sharing, constitutionalism are yet to be resolved. | Somali leaders agreed on the principles how to review the Provisional Constitution | # of articles of the Federal Constitution amended and adopted | NCC Communique on 7 point agenda was agreed on 15 June 2022 - as a way forward for the new administration. | |
| 1.3 | | | | | | |

» Outcome 2:

| Outcom e 2 | Perform ance Indicator s | Indicator Baseline | End of Project Indicator Target | Indicator Mileston e | Current Indicator progress | Reasons for Variance / Delay (if any) |
|---------------|-----------------------------------|-----------------------|--|----------------------------|----------------------------------|---|
| 2.1 | | | | | | |
| 2.2 | | | | | | |
| 2.3 | | | | | | |

» Outcome 3:

| Outcom e 3 | Perform ance Indicator s | Indicator Baseline | End of Project Indicator Target | Indicator Mileston e | Current Indicator progress | Reasons for Variance / Delay (if any) |
|---------------|-----------------------------------|-----------------------|--|----------------------------|----------------------------------|---|
| 3.1 | | | | | | |
| 3.2 | | | | | | |
| 3.3 | | | | | | |

» Outcome 4:

| Outcom e 4 | Perform ance Indicator s | Indicator Baseline | End of Project Indicator Target | Indicator Mileston e | Current Indicator progress | Reasons for Variance / Delay (if any) |
|---------------|-----------------------------------|-----------------------|--|----------------------------|----------------------------------|---|
| 4.1 | | | | | | |
| 4.2 | | | | | | |
| 4.3 | | | | | | |

» Outcome 5:

| Outcom e 5 | Perform ance Indicator s | Indicator Baseline | End of Project Indicator Target | Indicator Mileston e | Current Indicator progress | Reasons for Variance / Delay (if any) |
|---------------|-----------------------------------|-----------------------|--|----------------------------|----------------------------------|---|
| 5.1 | | | | | | |
| 5.2 | | | | | | |
| 5.3 | | | | | | |

» Outcome 6:

| Outcom e 6 | Perform ance Indicator s | Indicator Baseline | End of Project Indicator Target | Indicator Mileston e | Current Indicator progress | Reasons for Variance / Delay (if any) |
|---------------|-----------------------------------|-----------------------|--|----------------------------|----------------------------------|---|
| 6.1 | | | | | | |
| 6.2 | | | | | | |
| 6.3 | | | | | | |

» Outcome 7:

| Outcom e 7 | Perform ance Indicator s | Indicator Baseline | End of Project Indicator Target | Indicator Mileston e | Current Indicator progress | Reasons for Variance / Delay (if any) |
|---------------|-----------------------------------|-----------------------|--|----------------------------|----------------------------------|---|
| 7.1 | | | | | | |
| 7.2 | | | | | | |
| 7.3 | | | | | | |

» Outcome 8:

| Outcome 8 | Performance Indicators | Indicator Baseline | End of Project Indicator Target | Indicator Milestone | Current Indicator progress | Reasons for Variance / Delay (if any) |
|-----------|------------------------|--------------------|---------------------------------|---------------------|----------------------------|---------------------------------------|
| 8.1 | | | | | | |
| 8.2 | | | | | | |
| 8.3 | | | | | | |

If the project has more than 8 outcomes, use this space to describe progress on progress on indicators for the remaining outcomes

PART III: Cross-Cutting Issues

Please indicate any significant project-related events anticipated in the next six months, i.e. national dialogues, youth congresses, film screenings, etc.

Please limit your response to 3000 characters including spaces.

At least 3 NCCs would be organized keeping the momentum of last successful NCC held in mid June 2022.

In a few sentences, explain whether the project has had a positive *human impact*. May include anecdotal stories about the project's positive effect on the people's lives. Include direct quotes where possible or weblinks to strategic communications pieces.

This is an optional question. You may leave it unanswered if not relevant(2000 character limit)

With the peaceful political transition through indirect elections a new wave of stabilization is likely to usher in Somalia with pending issues to be resolved through negotiated settlements led the national political stakeholders and supported by the international community.

You can also upload upto 3 files in various formats (picture files, powerpoint, pdf, video, etc..) to illustrate the human impact of the project

OPTIONAL

File 1

OPTIONAL

Click here to upload file. (< 10MB)

File 2

OPTIONAL

Click here to upload file. (< 10MB)

File 3

OPTIONAL

Click here to upload file. (< 10MB)

You can also add upto 3 links to online resources which illustrate the human impact of the project

OPTIONAL

Link 1

OPTIONAL

Link 2

OPTIONAL

Link 3

OPTIONAL

» Monitoring

Please list monitoring activities undertaken in the reporting period *

Please limit your response to 1000 characters including spaces.

N/A

Do outcome indicators have baselines? *

If only some of the outcome indicators have baselines, select 'yes'

☒ yes

☐ no

Please provide a brief description

*

Please limit your response to 3000 characters including spaces.

The NCC agreed on the state building priorities, but an implementation plan and sequencing of actions have not been agreed. Contentious issues referring to federalism, power sharing, constitutionalism are yet to be resolved.

Has the project launched perception surveys or other community-based data collection?

*

☐ yes

☒ no

Please provide a brief description

*

Please limit your response to 3000 characters including spaces.

» Evaluation

Has an evaluation been conducted during the reporting period?

*

☐ yes

☒ no

Evaluation budget (in USD):

*

50000

If project will end in next six months, describe the evaluation preparations

Please limit your response to 3000 characters including spaces.

» Catalytic Effect

Catalytic Effect (financial): Has the project led to additional funding from other sources?

*

☐ yes

☒ no

If yes, how many additional grants or donors has the project leveraged?

*

Catalytic Effect (non-financial): Has the project enabled or created a larger or longer-term peacebuilding change to occur? *

- ☐ No catalytic effect
- ☐ Some catalytic effect
- ☐ Significant catalytic effect
- ☒ Very Significant catalytic effect
- ☐ Don't Know
- ☐ Too early to tell

Please describe how the project has had a (non-financial) catalytic effect *

Please limit your response to 3000 characters including spaces.

The NCC forums have been instrumental in unlocking the political gridlock on electoral framework and timeline by convening the highest-level political dialogues and negotiations. Despite intermittent disruptions in the dialogues and repeated reversals in the electoral deadlines, these rounds of dialogues between Somali leadership helped reaching to a Somali-led and Somali-owned electoral framework making a way for a subsequent peaceful transition of power in May 2022. The support to the NCC remained catalytic by not only achieving transition of power but also securing an agreement on the policy directions for the new administration focusing on state building agenda.

PART IV: COVID-19

Please respond to these questions if the project underwent any monetary or non-monetary adjustments due to the COVID-19 pandemic.

This section is optional. You can leave it blank if not relevant

Monetary adjustments:

Please indicate the total amount in USD of adjustments due to COVID-19:

0

Non-monetary adjustments: Please indicate any adjustments to the project which did not have any financial implications:

Please limit your response to 3000 characters including spaces.

Please select all categories which describe the adjustments made to the project (and include details in general sections of this report):

- ☐ Reinforce crisis management capacities and communications
- ☐ Ensure inclusive and equitable response and recovery
- ☐ Strengthen inter-community social cohesion and border management
- ☐ Counter hate speech and stigmatization and address trauma
- ☐ Support the SG's call for a global ceasefire
- ☐ None
- ☐ Other (please describe):

Other, Please describe

If relevant, please share a COVID-19 success story of this project (i.e. how adjustments of this project made a difference and contributed to a positive response to the pandemic/prevented tensions or violence related to the pandemic etc.)

Please limit your response to 3000 characters including spaces.

Are there any other issues concerning project implementation (related to COVID-19 or not) that you want to share, including any capacity needs of the recipient organizations? (1500 character limit)

Please limit your response to 3000 characters including spaces.

Final Steps

- **Please save a pdf copy of the form by clicking on the *Printer* icon on the top right corner of the page.**
- **A dialogue box will appear: Please select the A4 size and portrait orientation.**
- **Click "prepare" and save the document as a PDF (if on first attempt, the generated page is not readable, close the pop up page and try again. If the problem persists, you can contact technical support at the email address below)**
- **Please upload the pdf version of the report as well as your financial report in excel format on the MPTF-O gateway.**

If you encounter any difficulty in filling the form or generating the print-out for MPTFO gateway, please contact Anupah Makoond keshni.makoond@un.org

Thank You. You have finished the report. Please Click on the SUBMIT button below. When the report is submitted, a confirmation note will appear on a yellow banner on top of the page. This can take a few seconds.