

Women's Peace and Humanitarian Fund

ANNUAL PROGRESS REPORT TEMPLATE 2022

<table border="1" style="width: 100%; border-collapse: collapse;"> <tr> <td style="background-color: #e6f2ff;">Country</td> </tr> <tr> <td>Pakistan</td> </tr> <tr> <td style="background-color: #e6f2ff;">MPTF Project Number</td> </tr> <tr> <td>00133808</td> </tr> <tr> <td style="background-color: #e6f2ff;">Reporting Period</td> </tr> <tr> <td>January 2022 - December 2022</td> </tr> <tr> <td style="background-color: #e6f2ff;">Funding Call <i>Select all that apply</i></td> </tr> <tr> <td> <input checked="" type="checkbox"/> Regular Funding Cycle <input type="checkbox"/> WPHF /Spotlight Partnership² <input type="checkbox"/> COVID-19 Emergency Response Window </td> </tr> <tr> <td style="background-color: #e6f2ff;">WPHF Outcomes³ to which report contributes for reporting period</td> </tr> <tr> <td> <i>Select all that apply</i> <input type="checkbox"/> Outcome 1: Enabling environment for implementation of WPS commitments <input type="checkbox"/> Outcome 2: Conflict prevention <input type="checkbox"/> Outcome 3: Humanitarian response <input type="checkbox"/> Outcome 4: Conflict resolution <input type="checkbox"/> Outcome 5: Protection <input checked="" type="checkbox"/> Outcome 6: Peacebuilding and recovery </td> </tr> <tr> <td style="background-color: #e6f2ff;">Programme Start Date</td> </tr> <tr> <td>29 November 2022</td> </tr> <tr> <td style="background-color: #e6f2ff;">Programme End Date</td> </tr> <tr> <td>15 May 2024</td> </tr> </table>	Country	Pakistan	MPTF Project Number	00133808	Reporting Period	January 2022 - December 2022	Funding Call <i>Select all that apply</i>	<input checked="" type="checkbox"/> Regular Funding Cycle <input type="checkbox"/> WPHF /Spotlight Partnership ² <input type="checkbox"/> COVID-19 Emergency Response Window	WPHF Outcomes³ to which report contributes for reporting period	<i>Select all that apply</i> <input type="checkbox"/> Outcome 1: Enabling environment for implementation of WPS commitments <input type="checkbox"/> Outcome 2: Conflict prevention <input type="checkbox"/> Outcome 3: Humanitarian response <input type="checkbox"/> Outcome 4: Conflict resolution <input type="checkbox"/> Outcome 5: Protection <input checked="" type="checkbox"/> Outcome 6: Peacebuilding and recovery	Programme Start Date	29 November 2022	Programme End Date	15 May 2024	<table border="1" style="width: 100%; border-collapse: collapse;"> <tr> <td style="background-color: #e6f2ff;">Submitted by PUNO(s) UN Women or NUNO(s)¹</td> </tr> <tr> <td> Name of Entity: UN WOMEN PAKISTAN Name of Representative: SHARMEELA RASSOOL </td> </tr> <tr> <td style="background-color: #e6f2ff;">Implementing Partners</td> </tr> <tr> <td> 1. Global Educational, Economic and Social Empowerment (GEESE) 2. PAIMAN Alumni Trust 3. Pakistan Alliance for Girls Education (PAGE) 4. Individualland Pakistan a. BARGAD Organization for Youth Development (woman-led organization) 5. Women Empowerment Organization (WEO) 6. Khwendo Khor 7. Pak Women </td> </tr> <tr> <td style="background-color: #e6f2ff;">Project Locations</td> </tr> <tr> <td> <i>List the provinces/regions where projects are being implemented</i> KP: Peshawar, Haripur, Mansehra, Mardan, Khyber, Bajaur, Lakki Marwat, Nowshera, Abbottabad, Kohat Punjab: Rawalpindi, Attock, Chakwal, Lahore, Balochistan: Pishin and Quetta Sindh: Karachi </td> </tr> <tr> <td style="background-color: #e6f2ff;">Total Approved Budget (USD)</td> </tr> <tr> <td>\$ 1,479,876</td> </tr> <tr> <td style="background-color: #e6f2ff;">Amount Transferred to CSOs (USD)</td> </tr> <tr> <td>USD 49,705.96</td> </tr> </table>	Submitted by PUNO(s) UN Women or NUNO(s)¹	Name of Entity: UN WOMEN PAKISTAN Name of Representative: SHARMEELA RASSOOL	Implementing Partners	1. Global Educational, Economic and Social Empowerment (GEESE) 2. PAIMAN Alumni Trust 3. Pakistan Alliance for Girls Education (PAGE) 4. Individualland Pakistan a. BARGAD Organization for Youth Development (woman-led organization) 5. Women Empowerment Organization (WEO) 6. Khwendo Khor 7. Pak Women	Project Locations	<i>List the provinces/regions where projects are being implemented</i> KP: Peshawar, Haripur, Mansehra, Mardan, Khyber, Bajaur, Lakki Marwat, Nowshera, Abbottabad, Kohat Punjab: Rawalpindi, Attock, Chakwal, Lahore, Balochistan: Pishin and Quetta Sindh: Karachi	Total Approved Budget (USD)	\$ 1,479,876	Amount Transferred to CSOs (USD)	USD 49,705.96
Country																									
Pakistan																									
MPTF Project Number																									
00133808																									
Reporting Period																									
January 2022 - December 2022																									
Funding Call <i>Select all that apply</i>																									
<input checked="" type="checkbox"/> Regular Funding Cycle <input type="checkbox"/> WPHF /Spotlight Partnership ² <input type="checkbox"/> COVID-19 Emergency Response Window																									
WPHF Outcomes³ to which report contributes for reporting period																									
<i>Select all that apply</i> <input type="checkbox"/> Outcome 1: Enabling environment for implementation of WPS commitments <input type="checkbox"/> Outcome 2: Conflict prevention <input type="checkbox"/> Outcome 3: Humanitarian response <input type="checkbox"/> Outcome 4: Conflict resolution <input type="checkbox"/> Outcome 5: Protection <input checked="" type="checkbox"/> Outcome 6: Peacebuilding and recovery																									
Programme Start Date																									
29 November 2022																									
Programme End Date																									
15 May 2024																									
Submitted by PUNO(s) UN Women or NUNO(s)¹																									
Name of Entity: UN WOMEN PAKISTAN Name of Representative: SHARMEELA RASSOOL																									
Implementing Partners																									
1. Global Educational, Economic and Social Empowerment (GEESE) 2. PAIMAN Alumni Trust 3. Pakistan Alliance for Girls Education (PAGE) 4. Individualland Pakistan a. BARGAD Organization for Youth Development (woman-led organization) 5. Women Empowerment Organization (WEO) 6. Khwendo Khor 7. Pak Women																									
Project Locations																									
<i>List the provinces/regions where projects are being implemented</i> KP: Peshawar, Haripur, Mansehra, Mardan, Khyber, Bajaur, Lakki Marwat, Nowshera, Abbottabad, Kohat Punjab: Rawalpindi, Attock, Chakwal, Lahore, Balochistan: Pishin and Quetta Sindh: Karachi																									
Total Approved Budget (USD)																									
\$ 1,479,876																									
Amount Transferred to CSOs (USD)																									
USD 49,705.96																									

¹ Non-UN Organization. Applicable to Rapid Response Window for Peace Processes

² For Spotlight Initiative grantees, a separate report must be submitted.

³ As per WPHF results framework nested model, WPHF outcome areas are equivalent to the impact level for grantees

Executive Summary

In 1 page, summarize the most important achievements of the Programme during the reporting period. The executive summary should be an analysis and consolidation of the achievements and should serve as a standalone summary of the WPHF country's results for the year.

Please include:

b) overall/consolidated WPHF impact at the country level (how WPHF funding has contributed to WPS, gender equality and peacebuilding, gender-responsive humanitarian action etc) and explain if any linkages with national processes (NAPs, humanitarian response, peace processes, etc). and how WPHF funding/grantees contributed.

In December 2021, Women Peace and Humanitarian Fund initiated discussion with UN Women country offices for the Afghanistan Regional Response Initiative to promote socio-economic recovery, participation and leadership of Afghan women and young women in forced displacement within Afghanistan or in the neighboring countries of Pakistan and Tajikistan. The Call for Proposals was specifically aimed at local civil society organizations that have a specific focus on women and young women in forced displacement in their mission and/or that have project activities that are led by women who are forcibly displaced.

With the support of the RC office, and triangulation of data from IOM and UNHCR from Pakistan's end, the Multi-Country Regional Call for Proposals for civil society organizations was launched on April 22, 2023, and closed on June 17, 2023. An online information session was held on May 26, 2022, where 63 participants from Pakistan attended. Based on the discussion, FAQs were developed and shared on social media channels. A total of 176 proposals received by the WPHF (123 from Afghanistan, 41 Pakistan, 12 Tajikistan). Of these 176 proposals, 127 were for programmatic funding – Streams 2 and 49 were for institutional funding - Stream 1. A total of 130 were longlisted and 52 proposals were shortlisted (40 for programmatic funding and 12 for institutional funding) of which 42 from Afghanistan, 8 from Pakistan, 2 from Tajikistan.

A Regional Steering Committee was constituted in July with participation of RC from Pakistan, as well as other UN agencies. Eight shortlisted proposals were endorsed by the Steering Committee on 8th August 2022. Thereafter, eight Risk-based Capacity Assessments were carried out for the selected CSOs, and their proposals and detailed budgets were revised and approved by WPHF. A challenging part of the process was that CSOs needed strong support in designing their results framework which included numerous outcomes and outputs – some quite ambitious and difficult to track as well. Four partner agreements were signed in November 2022 and the first payment tranche was released for three partners after CSOs submitted their workplans and first tranche request. The second batch of partner agreements were signed in January 2023. Due to the rollout of quantum, creation of budgets and vendors in the system, first tranche of payments to CSOs is still awaited for four CSOs. In all, a total of seven out of eight partners have been onboarded.

During the capacity assessment, the eighth partner, Umeed Partnerships Pakistan (UPP) was ranked high in terms of risk. Since alternative options could not be chosen (only those CSOs that have been shortlisted by the Regional Committee can receive funding), UN Women explored the option of undertaking UPP's initiative as a sub-grantee/co-implementing partner to an already selected CSO. However, given UPP's proposed area of work and targeted population – other relevant organizations were unable to accommodate UPP. In light, UN Women Pakistan decided to initiate a Partner Improvement Plan/Capacity Building Plan for UPP that would allow UPP to come onboard as a partner under closer supervision and handholding by UN Women. Till the filing of this report, UP had submitted its revised results framework and detailed budget breakdown. The Partner Improvement Plan is being developed, with the partner expected to be onboarded by end of February 2023.

In addition, UN Women carried out its in-person Orientation Session for seven CSO partners on 16th February 2023. A total of 23 participants attended the day-long orientation held in Islamabad. The agenda included orientation on communication guidelines, UN Women anti-fraud policies, PSEA training and M&E reporting. Information on WPHF Global L-Hub as well as Community of practice was also shared. The orientation session was joined by UNHCR Pakistan to better connect with the CSO partners and ensure that UN Women and UNHCR work is integrated in the Refuge Response Plan for Pakistan that is led by UNHCR.

1. Project Profile for Reporting Period

Use the following table for an overview by each project/organization. Also include grants for capacity building received at the country level, as outlined in the Project Document submitted to WPHF. Please add a new row for each project. Refer to definitions in the footnotes.

Funding CFP ⁴	Lead Organization Name	Type of Organization ⁵	Coverage/Level of Organization ⁶	WPHF Outcome/ Impact Area ⁷	Project Location (State, Province or Region)	Name of Implementing Partner(s) and type of Organisation ⁸	Project Start and End Date as per PCAs ⁹	Total Approved Budget (USD)
Afghan Regional Response (ARR)	Pakistan Alliance for Girls Education (PAGE)	Youth focused & women-led	National	Outcome 6	Punjab: Rawalpindi KP: Peshawar, Haripur, Mansehra, Lakki Marwat, Nowshera Balochistan: Quetta Sindh: Karachi	N/A	<i>Start: 25 Nov 22 End: 15 Nov 24</i>	\$199,779
ARR	PAIMAN Alumni Trust	Women rights & women-led	Sub-National	Outcome 6	Punjab: Rawalpindi KP: Mardan	N/A	<i>Start: 30 Nov 22 End: 15 May 24</i>	\$164,702
ARR	Individualland Pakistan	Women rights & women-led	Sub-National	Outcome 6	Balochistan: Pishin and Quetta Punjab: Rawalpindi, Attock & Lahore	BARGAD (women-led)	<i>Start: 30 Nov 22 End: 15 Nov 24</i>	\$199,806
ARR	Global Educational, Economic and Social Empowerment	Women rights and women-led	Sub-national	Outcome 6	KP: Mansehra, Haripur	N/A	<i>Start: 30 Nov 22 End: 15 May 24</i>	\$174,900
ARR	Women Empowerment Organization (WEO)	Women rights & women-led	Local	Outcome 6	KP: Peshawar and Nowshera	N/A	<i>Start: 30 Dec 22 End: 31 Dec 23</i>	\$193,595
ARR	Khwendo Khor	Women rights & women-led	Local	Outcome 6	KP: Peshawar, Mardan, Nowshera, Haripur, Abbottabad, Mansehra, Kohat	N/A	<i>Start: 30 Dec 22 End: 31 Dec 24</i>	\$198,572
ARR	Pak Women	Women rights & women-led	Sub-National	Outcome 6	KP: Peshawar, Haripur, Mansehra, Mardan, Khyber, Bajaur Punjab: Rawalpindi, Attock, Chakwal, Lahore	N/A	<i>Start: 30 Dec 22 End: 30 April 24</i>	\$199,622

⁴ For each grant, indicate if it is Country Cfp 1; Cfp 2; Cfp 3, etc. Please also note if it is a Spotlight WPHF Partnership; Partnership with BMZ on Forced Displacement; or COVID-19 Emergency Response

⁵ Type of organizations are: i) Women's Led; ii) Women's Rights; iii) Both Women-led and Women's Rights; iv) Women's Rights and Youth Focused; v) Youth-focused/led; or vi) Other as identified by the CSO.

⁶ Please select from: i) International; ii) National; iii) Sub-National/Regional; or iv) Community-based (local) for each grant. International organizations operate in more than one country. National organizations have a nationwide coverage. Sub-National are organizations that work across multiple provinces/states/regions, but do not cover all provinces/states/regions in the country. Local organizations focus their work at the community level and do not have a sub-national/regional or national scope.

⁷ WPHF Outcomes are Outcome 1: Enabling environment for the implementation of WPS commitments; Outcome 2: Conflict prevention; Outcome 3: Humanitarian and Crisis Response; Outcome 4: Conflict resolution; Outcome 5: Protection; Outcome 6: Peacebuilding and recovery. As per WPHF results framework nested model, WPHF outcome areas are equivalent to the impact level for grantees

⁸ For each co-implementing partner (those on cover page and who received a transfer), state if they are i) Women's Led; ii) Women's Rights; iii) Both Women-led and Women's Rights; iv) Youth-led/focused; or v) Other.

⁹ Use the official PCA for start and end dates. If the project received an extension, please note this.

2. Beneficiaries and Reach (Consolidated)

- a) Complete the Excel spreadsheet called "WPHF Beneficiary Template" for each project and attach it to this report during submission. Instructions for this working sheet are found in the template.
- b) In the table below, provide the consolidated number of direct beneficiaries reached for all projects during the reporting period for each sex/age group in your country. Also select the different intersectionalities (e.g. refugees/IDPs, PWDs or another variable important in your country). Refer to definitions in the footnotes.

	CURRENT REPORTING YEAR			CUMULATIVE		
	Direct Beneficiaries for Year	Indirect Beneficiaries	Number of CSOs, CBOs, women's groups supported	Direct Beneficiaries	Indirect Beneficiaries	Number of CSOs, CBOs, women's groups supported
Girls (0-17)						
Women (18+)	28			28		
Boys (0-17)						
Men (18+)	37			37		
Total	65			65		

Select all that apply

☒ Refugees/IDPs
 ☐ People/Women living with disabilities
 ☐ Survivors of SGBV
☐ Child/Single Mothers
 ☐ Widows
☒ Youth/Adolescents
☐ Others, please specify: Government stakeholders

***ATTACH WPHF Beneficiary Template.**

3. Context/New Developments

Describe any relevant updates in the peace/security/humanitarian/political/human rights context experienced by the country during the reporting period. Specifically describe how it impacts women and operations at the country level.

Pakistan currently hosts 1.3 million refugees, out of which more than half (52%) of the registered refugee population are children, including 197,428 (15%) being four years of age or under. Women, children and older people represent 76% of the population. Women alone constitute 47% of the population. Since August 2021, Pakistan has seen a large displacement of Afghans to Pakistan from across its 2500km shared border. In February 2022, UNHCR documented 117,547 newly arrived Afghans in Pakistan with 35% of them settling in Khyber Pakhtunkhwa, followed by 24% in Baluchistan, 23 % in Punjab and 14 % in the Federal Capital Territory. Generally, reports suggest slightly less than half are female, and majority lack legal documentation. Rough estimates suggest more than 250,000 newly displaced Afghans are present in the country.

In 2022, situation for displaced Afghans and especially for women and girls remained challenging. Lack of legal documentation and lack of opportunities to be gainfully employed, coupled with rising inflation in Pakistan has made the situation difficult. In May 2022, a large number of displaced Afghans including women and girls protested against the developed nations for delays and failure to repatriate them.¹⁰ In June similar protests were held against UNHCR for failure to grant displaced Afghans with asylum status.¹¹ It should be noted that while Pakistan has continued to host millions of refugees for decades, it is not a signatory to the 1951 Refugee Convention or the 1967 protocol. The Government of Pakistan has adopted a restrictive stance in registering new Afghans, citing its own restrained resources and economic downturn. Consultations held by UN Women with Afghan women and girls revealed frustration due to the inability to get employment opportunities and legal status, insecurity and fear of repatriation, need for psychosocial support and educational opportunities.

In October, Pakistan's Ministry of the Interior ran ads on television and social media telling migrants to the country whose visas had expired that they would risk deportation or jail time after Dec. 31, 2022. Those ads did not explicitly target any ethnicity but ran in Urdu, Pakistan's national language, as well as Pashto and Dari, two languages that are commonly spoken by Afghans. In December 2022, Pakistani police in multiple raids detained at least 1,200 Afghan nationals, including women and children, who had entered the southern port city of Karachi without valid travel documents.¹² According to a human rights lawyer, this included Afghan women who had fled Afghanistan to get medical treatment and one had also given birth in jail.¹³ Around 600 of them were later deported to Afghanistan. Overall, the situation for Afghan women and girls remained restrictive and challenging in 2022.

¹⁰<https://www.dawn.com/news/1691173>

¹¹ <https://www.cbsnews.com/news/afghan-refugees-pakistan-islamabad-slum-life-protests/>

¹² <https://thedi diplomat.com/2022/12/women-kids-among-1200-afghan-migrants-jailed-in-pakistan/>

¹³ *ibid*

4a. Overall Results (Impact and Outcomes) Achieved

a) Provide a short, consolidated COUNTRY LEVEL description of the impact and results achieved for all projects (1-2 paragraphs maximum, drawing on the impact level indicators)

b) Following this, report on the results achieved¹⁴ or progress towards¹⁵ results for EACH project by WPHF impact area in the country. Also, use any relevant impact and outcome indicators from the CSO results framework to help illustrate the change, including the change from the previous year. Do not describe outputs or activities. Ensure that the linkages between the projects and building peace, gender equality and WPS are explained.

c) Include grants for capacity building received at the country level, as outlined in the Project Document submitted to WPHF.

c) If an organization has received funding under two impact areas (e.g., Stream 1 (Impact Area 1) and another impact area), please report them separately. For countries with over 10 projects, you can consolidate the impact and results by WPHF impact area, rather than for each individual project. Complete the Table in **Annex A: Results Framework** for the details and progress against each impact and outcome indicator.

All Pakistan projects are focused on Impact Area 6: Improved socio-economic recovery and participation and leadership of women and young women in peacebuilding contexts. During the reporting period, field implementation of the projects had not begun, hence, there are no results to report at the impact or outcome level.

4b. Outputs and Activities Completed

Summarize the progress on **OUTPUTS** and key activities in narrative form by each project. Describe how these outputs were reached (or in progress) and explain if any variance in achieved versus planned results during the reporting period. Ensure all data is disaggregated if reporting on training, capacity building or other outputs. Also include grants for capacity building received at the country level. Please put organization names in the same order as Section 4a.

Please note that you **DO NOT** need to complete Annex A for the output level. For countries with over 10 projects, you can consolidate the outputs by outcome area.

Pakistan Alliance for Girls Education (PAGE)

During the reporting period, the organization completed its staff hiring and submitted its workplan.

Output 1.1: 600 Afghan women complete Language and cultural orientation program

- Output 1.2: 360 Afghan displaced women are provided vocational and business skills training to improve financial independence *Identification and finalization of locations where economic hubs/centres will be opened is currently being undertaken. A total of X hubs/centres are expected to be used.*

- Output 1.3: 15 local CSOs have the capacity to undertake gender responsive programming/interventions in education.

Activities under this output have not yet started

- Output 2.1: 600 Afghan children (400 girls, 200 boys) enrolled in non- formal ALP

Identification of locations where informal community schools is currently undergoing. IEC material for the training and books/registers to be given to enrolled students has been developed.

- Output 2.2 15 School Village Committees are established to support Afghan women and girls' education

Activities under this output have not yet started

PAIMAN Alumni Trust

During the reporting period, the organization completed its staff hiring and developed its workplan. As part of its community mobilisation, it also held two consultations in Peshawar (35 people, 19 male, 16 female) and Mardan (30 people, 18 male, 12 female) with community leaders, members of NGO/CBOs, Afghan women and girls as well as members of the host communities to apprise them of the project goals, the strategies that the organization will apply and understand the needs of the communities.

- Output 1.1: Training opportunities on entrepreneurship in Rawalpindi and Mardan provided to forcibly displaced women and women from host communities

To conduct the training of the targeted beneficiaries, the organization is currently developing its training manual for four vocational skills sets, which are textile waste up-cycling, beauticians training, Afghan embroidery and stitching. Training is expected to begin in 2023.

Activities under the other outputs will start in 2023.

Individualand

¹⁴ Progress achieved of the impact level or of an outcome is defined as actual change in the value of indicators being tracked as well as other indications that the project has had an effect in contributing to the impact/outcome as stated.

¹⁵ Progress towards an outcome means the target has not yet been met but there is evidence (through data) of meeting incremental milestones towards the eventual achievement of the outcome.

4b. Outputs and Activities Completed

- Output 1.1: The needs of 200 Afghan women are assessed and they have platform available to interact with local police officers (150) through 10 engagement sessions

A needs-based assessment survey was developed and translated to be rolled out to 1498 targeted numbers in each of the five targeted districts. The survey focuses on understanding the needs of Afghan women refugees with respect to (a) social integration, (b) interest-based skills acquired and needed (c) economic opportunities available. Till the filing of the report, survey's data entry was underway, with the findings to be finalized thereafter.

Activities under the other outputs will start in 2023.

Global Educational, Economic and Social Empowerment (GEESE)

During the reporting period, CSO completed the hiring of the project staff and their orientation of the project. Concurrent meetings were held with Ministry of SAFRON and Commissionerate of Afghan Refugees to gain permission to work with displaced Afghans (mandatory requirement for CSOs).

- Output 1.1: Afghan women are identified and finalized for selected trades

To contribute towards this output, a Training Needs Assessment tool was developed and rolled out to identify the trades needed by targeted population of Afghan women and girls. Till the filing of this report, results were being compiled to be shared.

Activities under the other outputs will start in 2023.

Women Economic Empowerment

This organization was onboarded in December 2022 and activities will begin in 2023.

Kwendo Khor

This organization was onboarded in December 2022 and core activities will begin in 2023. The CSO had completed its staff hiring and is awaiting permission from relevant authorities in Pakistan to engage with Afghans in refugee camps.

PakWomen

This organization was onboarded in December 2022 and core activities will begin in 2023. The CSO is awaiting the release of its first tranche of payment to begin field implementation.

5. Unintended Results (optional)

Describe any changes or occurrences that were unintended (or not expected or planned). These can be either positive or negative. If a negative unintended result, describe how this has been/will be mitigated. For example, the expected result was that women increased their economic resources through income generating activities in post-conflict contexts, however this increase caused cases of disputes and violence against women in the household. To address this, project X implemented new activities to engage men's involvement in group meetings.

N/A

6. A Specific Story (1/2 page maximum)

Include a profile of an individual or CSO, success story or case study to highlight a concrete example that has been important during the reporting period. It can be at the programmatic level (a specific achievement) or an individual story. Attach photos to illustrate the story and include captions. The story should illustrate the main objective of the project (WPHF impact area).

**Please ensure that consent has been obtained from the individual/organization to use the story and photo in the WPHF global annual report, website, community of practice and/or social media. Also, consider using a pseudonym (not the person's real name) to ensure protection/security. If obtaining a story could cause an individual harm/emotional stress, please consider doing a story on an organization instead.*

N/A

7. Knowledge Products and Communications/Visibility

Report on any new knowledge products and communication materials produced by UNW CO or grantees during the reporting period. This can include case studies, major surveys/research, evaluations, or assessments conducted during the reporting period. This section should also include a list and description of any new materials, social media, news articles, websites, etc., developed to increase visibility of the projects and programme, and of WPHF.

** Please attach a copy of the study/evaluation/survey/assessment as an Annex and include the weblinks in this section, if available.*

7. Knowledge Products and Communications/Visibility

- All partner CSOs developed their one-page project briefs to be shared with each other.
- Partner organization, Individualand, developed a survey to conduct needs assessment of the targeted group.
- Partner organization, GEESE, developed a survey to assess the needs of Afghan population that it will engage and plan skills based training.

8. Capacity Building of CSOs by UNW Country Office/Management Entity

**If your country has received additional funding from WPHF for capacity building initiatives, please report against these in Section 4a and 4b above.*

Briefly describe any capacity building sessions (webinars, in-person, workshops, etc.) that were conducted by the Country Office, Management Entity or other external agencies with CSOs/grantees. DO NOT include capacity building that was conducted by CSO grantees as part of their projects (except for the Women Have Wings Award¹⁶).

Indicate i) the topic/subject; ii) who conducted the capacity building; iii) where (virtual/in person) and when it took place; iv) number of WPHF partners and CSO representatives that participated (disaggregated by sex). Describe any results from pre and/or post training surveys that may have been completed. Finally, if any capacity building materials were produced and would benefit other CSOs, please share these for upload to the WPHF Global Community of Practice.

UN Women carried out its in-person Orientation Session for seven CSO partners on 16th February 2023. A total of 23 participants attended the day-long orientation held in Islamabad. The agenda included orientation on communication guidelines, UN Women anti-fraud policies, PSEA training and M&E reporting. Information on WPHF Global L-Hub as well as Community of practice was also shared. The orientation session was joined by UNHCR Pakistan to better connect with the CSO partners and ensure that UN Women and UNHCR work is integrated in the Refuge Response Plan for Pakistan that is led by UNHCR.

9. Risks and Mitigation

Using the table below, identify any risks that occurred during the reporting period and assess their i) risk level; ii) likelihood of it occurring; and iii) the impact this risk would have on the project, programme, or country. What are the mitigation measures to minimize the risk to prevent it or respond to it if it occurs? Consider risks related to COVID-19, new or escalating conflict/tensions, climate change, programmatic or institutional risks, monitoring and evaluation and Do No Harm

Risk Area (contextual, programmatic, institutionally, briefly describe)	Risk Level 4=Very High 3=High 2=Medium 1=Low	Likelihood 5=Very High 4=Likely 3=Possible 2=Unlikely 1=Rare	Impact 5=Extreme 4=Major 3=Moderate 2=Minor 1=Insignificant	Mitigation Mitigating measures undertaken during the reporting period to address the risk
Change in security dynamics and security operations in Khyber Pakhtunkhwa	2	3	3	The partners have been asked to regularly monitor and update UN Women on these dynamics. Based on changing dynamics and the security of the staff one organization has requested a change in two locations of its targeted areas. The request is currently being reviewed by UN Women and WPHF.
Government restriction on working with Afghan population	2	3	3	All CSOs have been asked to obtain "Allowed to Work" Status from the Ministry of States and Frontier Regions, SAFRON and the Commissionerate of Afghan refugees before starting field implementation.

10. Delays and Adaptations/Revisions

If there were delays at the country level, please explain the delays and reasons/factors for contributing to the delay, actions taken to mitigate future delays, and adaptations made to account for the delays. Indicate any major adjustments in strategies, targets or key outcomes that took place. This section should also include information on contracting and programmatic changes related to COVID-19 or other crisis.

At the Country Level: Delay in the roll out of Quantum and creation of vendor profiles has meant that four onboarded organizations have been unable to get their first tranche of payment. It is expected that CSOs might face delay in rolling out field activities as per the workplans submitted as a result.

¹⁶ For grantees that have been engaged in the Women Have Wings Awards, please use this section to report on the main results and activities completed as aligned with the Project Document.

10. Delays and Adaptations/Revisions

At the Project Level: One organization (Kwendo Khor) is currently awaiting its "Allowed to Work" status from the relevant ministry to work in refugee villages. The CSO has anticipated that this permission is not stringently being requested for in urban areas, so it is gearing to kick-start field implementation in a tiered approach for its targeted areas.

11. Lessons Learned¹⁷

What challenges and lessons were learned during the reporting period at both the project and country level? Include those lessons that can benefit other WPHF countries and of the fund overall. For each challenge, identify and describe the challenge, provide details on what are the factors that may have contributed to it occurring, describe how the challenge was addressed in the reporting period, or will be addressed in the future, and summarize the key lesson that can help inform the project, or improve in the future. These should include both programmatic and operational challenges. Add rows as required.

Identify Challenge/Describe <i>Challenges can be programmatic or operational affecting the country program and/or of projects.</i>	What are the factors/reasons contributing to this challenge?	How was the challenge addressed? What was done differently, or what will be done to address the challenge?	Key Lesson Learned <i>As a result of the challenge what did you (and partners) learn from the situation that has helped to inform the project, or improve how the project is implemented or for future interventions?</i>
N/A			

12. Innovations and Best Practices¹⁸

Please include information on any innovative practices (programmatic and operational) that emerged during the reporting period, especially those that can be beneficial for other WPHF countries, expand the body of knowledge on women, peace, and security and humanitarian action. Innovations and best practices can be from projects or country level. Please provide details such as CSO name, location, etc.

N/A

13. Auditing and Financial Management

Mention if any projects were audited during the reporting period and provide a brief summary of results. Attach the audit report as an Annex (for internal use only).

N/A

14. Next Steps and Priority Actions

- UN Women to ensure that the remaining CSO (UPP) is onboarded smoothly after the approval of its Partner Improvement Plan
- UN Women to ensure that all onboarded CSOs receive their first tranche of payment
- As field implementation begins, UN Women will be carrying out routine monitoring visits as well. To assess CSO's capacity and undertake timely interventions, UN Women has also set up monthly calls with all partner organizations. These discussions will also help ensure that all project activities are on track.

¹⁷ A lesson learned is a systematic reflection of challenges (or successes) that have occurred during the reporting period which has resulted in a change, adaption, or improvement as a result of the challenge, or a planned change or adaptation in the future.

¹⁸ A best practice is strategy, approach, technique, or process that has proven to work well and deemed to be effective or appropriate for addressing a problem based on experience, evaluation or in comparison to other practices, and is therefore recommended as a model. It is also a practice that has been tested and validated and has potential to be replicated and there is value in sharing with others working in similar contexts, sectors, or with similar target groups.

ANNEX A: Results Framework

Using the **Results Framework from the Project Document** - provide an update on the achievement of impact and outcome indicators for each project in the table below, including capacity building grant, if relevant. Where it has not been possible to collect data on indicators, a clear explanation should be given explaining why, as well as plans on how and when this data will be collected.

***DO NOT include outputs** as these are reported in narrative Section 4b only. For projects which have come to an end in the reporting year, impact level must be reported. For other organizations, and where possible progress towards the impact indicator(s) should be reported.

Please make sure that the results presented in this table, align with the narrative (Section 4a).

Expected Results	Indicators ¹⁹	Baseline (if applicable)	Planned Target (if applicable)	Results/Progress (Against Each Indicator ²⁰)	Reason for Variance against planned target (if any)
CSO Name: Individualand					
WPHF Impact Area 6: Improved socio-economic recovery and participation and leadership of women and young women in peacebuilding contexts	6.2. Number/percentage of women with increased agency as a result of economic productive resources (disaggregated by type of displacement and age)	N/A	N/A	During the reporting period, the CSO is conducting it needs assessment and has not yet contributed towards impact and outcome level indicators.	
	6.3. Number of women participating in decision-making processes (disaggregated by type of displacement and age)	N/A	N/A		
Outcome 1 Social Recovery - Enhanced trust and relationship building between Afghan displaced women and host communities and the local police is established to ensure their rights as refugees/forcefully displaced women in Pakistan	1a. Number of direct beneficiaries	0	300		
	1b: Number of indirect beneficiaries	0	1,500		
	1c: Number/percentage of women who have increased trust in police and other stakeholders	0	70%		
Outcome 2: Economic Recovery: Enhanced capacity of displaced Afghan women and young women on entrepreneurship, social development, and connected with stakeholders to support their economic recovery	2a. Number of Afghan refugee-led business ideas supported through Incubation Centers/platforms	0	10		
	2b: Number of Afghan women who were able to get employed through support/platforms from stakeholders	0	10		
CSO Name: PAGE					
Impact Area 6: Improved socio-economic recovery and participation and leadership of women and young women in peacebuilding contexts	6.2. Number/percentage of women with increased agency as a result of economic productive resources (disaggregated by type of displacement and age)	N/A	N/A	During the reporting period, the CSO is conducting it needs assessment and has not	

¹⁹ Use the indicators from the project document's results framework, ensuring that the disaggregation of the indicator is also included.

²⁰ Report on the progress made against each indicator, highlighting the indicator value for the reporting period and any cumulative results. These results should align with the narrative in Section 4a and/or 4b.

Expected Results	Indicators ¹⁹	Baseline (if applicable)	Planned Target (if applicable)	Results/Progress (Against Each Indicator ²⁰)	Reason for Variance against planned target (if any)
	6.3. Number of women participating in decision-making processes (disaggregated by type of displacement and age)		N/A	yet contributed towards impact and outcome level indicators.	
Outcome 1: Improved economic opportunities for displaced Afghan women	R1. 960 Afghan Women aged 18 and above will participate in cultural, language, vocational and business bootcamps	0	960		
	R2. Number of people indirectly benefiting from the response	0	4800		
	R3: Improved mental health and food security for 360 Afghan refugee families	0	360		
Outcome 2: Improved learning outcomes for Afghan refugee children.	2a: No. of Afghan students with improved learning outcomes	0	600 Afghan children (400 girls, 200 boys)		
	2b: No. of engaged Afghan students who pass educational requirements	0	400		
	2c: Percentage of parents who are positive about the learning outcomes achieved by their children	0	80%		
CSO Name: PAIMAN					
WPHF Impact Area 6: Improved socio-economic recovery and participation and leadership of women and young women in peacebuilding contexts	Number/Percentage of women/girls with increased agency as a result of economic productive resources	N/A	N/A	During the reporting period, the CSO is conducting it needs assessment and has not yet contributed towards impact and outcome level indicators.	
	Number and types of plans and/or policies in peacebuilding contexts influenced by women or civil society organizations	N/A	N/A		
	Number of women participating in decision-making processes (disaggregated by type of displacement and age)	N/A	N/A		
Outcome 1: Reduced Economic marginalization of forcible displaced Afghan women and girls as well as host communities	1a. Number/percentage of Afghan and host women and girls that have generated new income (disaggregated by displacement/host communities)	0	50%		
	1b. Number/% of displaced Afghan women and girls and host community women have established new businesses (disaggregated by displacement/host communities)	0	20%		
	1c. Average amount of money saved by each SHGs per month	0	PKR 10,000 per month		
Outcome 2: Improved Leadership skills of forcibly displaced Afghan women and girls as well as host communities to contribute to community decision-making	2a. Percentage of people who say that they are confident in their ability to voice concerns with duty bearers to address their needs	0	70%		
	2b. Number of TOLANA task force formed	0	Target: 2 (7 members in each district)		
CSO Name: GEESE					
Impact Area 6: Improved socio-economic recovery and participation and leadership	Number/percentage of women with increased agency as a result of economic productive	N/A	N/A	During the reporting period, the CSO is	

Expected Results	Indicators ¹⁹	Baseline (if applicable)	Planned Target (if applicable)	Results/Progress (Against Each Indicator ²⁰)	Reason for Variance against planned target (if any)
of women and young women in peacebuilding contexts	resources (disaggregated by type of displacement and age)			conducting it needs assessment and has not yet contributed towards impact and outcome level indicators.	
Outcome 1: Socio-economic condition of targeted beneficiaries will be enhanced and they are actively engaged in peace building initiatives	Indicator 1a: No. of Afghan Women capacitated in different trades	0	500 women		
	Indicator 1b: Percentage of the trained individuals successfully obtained safe and decent employment or started a new business in relevant industries	0	300 women		
	Indicator 1c: No. of trained Afghan women are financially supporting their families	0	300 women		
CSO Name: WEO					
Impact Area 6: Improved socio-economic recovery and participation and leadership of women and young women in peacebuilding contexts	6.1. Number/percentage of women with increased agency as a result of economic productive resources (disaggregated by type of displacement[2] and age[3])	N/A	N/A	The CSO was onboarded on Dec 30, 2022.	
	6.2. Number of women participating in decision-making processes (disaggregated by type of displacement and age)	N/A	N/A		
Outcome 1: Afghan women have increased access to and benefit from psychosocial support and livelihood opportunities	1a. Number of people directly benefiting from the project (disaggregated by age group, sex and type of displacement)	0	2610		
	1b. Number of women and girls in immediate danger received psychosocial support through counselling and referral mechanism	0	300		
CSO Name: Kwendo Khor					
Impact: Improved socio-economic recovery and participation and leadership of women and young women in peace building contexts	360 displaced Afghan women with increased agency as a result of economic productive resources (Afghans of 18 years and above)	0	360	The CSO was onboarded on Dec 30, 2022.	
	6000 displaced Afghan women have increased socio-economic status and participating in decision-making processes (18 years and above)	0	6000		
Outcome 1: Afghan Women and young women in KP participate in and benefit from socio-economic recovery and local integration towards sustainable social cohesion in Pakistan	Indicator 1.1 Number of displaced Afghan women and young women of the age of 18 and above directly benefiting from the response.	0	16,071		
	Indicator 1.2: Percentage of displaced Afghan women trained who establish business activities for their self-employment	0	30%		
	Indicator 1.3: Number of displaced Afghan engaged in the promotion of social cohesion and engaging women in economic activities in camps and host communities (age and sex disaggregated)	0	840 (50% women, 50% men)		
CSO Name: PakWomen					
	1a. Number of women/ girls incorporated into local conflict resolution mechanisms i.e. Jirgas and	0	50	The CSO was onboarded on Dec 30, 2022.	

Expected Results	Indicators ¹⁹	Baseline (if applicable)	Planned Target (if applicable)	Results/Progress (Against Each Indicator ²⁰)	Reason for Variance against planned target (if any)
Outcome 1: Improved leadership and participation of displaced Afghan women and girls in conflict resolution structures	Conflict Resolution Councils (CRCs) (Disaggregated by type of displacement and age).				
	1b. Number of conflicts resolved or averted.	0	500		
Outcome 2: The economic empowerment of displaced Afghan women/girls across 10 districts.	2a. Number of displaced Afghan women and young women that started their own micro enterprises, started income generation or income saving activities, or are gainfully employed (disaggregated by type).	0	60%		
	2b. Amount of savings collected	0	PKR 200,000 - 500,000		
	2c. Number of micro loans provided to members.	0	500 women and girls		
Outcome 3: Improved networking, experience sharing and integration of displaced Afghan women and girls in selected districts of Pakistan.	3a. 'She Can Lead Network' is active and raising voices for displaced Afghan women/ girls' social and economic rights.	0	1		
	3b. Number/Types of innovative initiatives by She Can Lead network for Afghan refugee and host communities' women/ girls' participation in peace process and economic development.	0	10 initiative per district		