
 
PROPOSAL MONTHLY PROGRESS UPDATE 

as of 31 December 2014 
 

Recipient UN 
Organization(s):   

World Food Programme 

SOs  

Strategic Objective(s) 
SO 2: Treat 

MCAs  

Mission Critical 
Action(s) 
 

MCA03: Care for persons with 

Ebola and infection control 
MCA04: Medical care for 

responders 

Implementing Partner(s):  
WFP is deploying additional staff capacity to implement activities; where possible, national 
commercial capacity is engaged to accompany the WFP logisticians and engineers. 

Project Number:   

Proposal Title: 
Common Services for the Health Response to the Ebola Virus Disease Outbreak in West 
Africa 

Total Approved Proposal 
Budget: 

US$ 40,023,716 

Total Approved Project 
Budget: 

MCA03: Care for persons 

with Ebola and infection 
control 

Project Budget Approved 

Augmentation of storage 
capacity  

US$ 2,910,600 

Transportation of essential 
items 

US$ 18,612,470 

Established ETUs US$ 2,687,375 

Communication equipment US$ 167,547  

MCA04: Medical care for 

responders 

Air Services US$ 12,675,724 

UN Clinics US$ 2,970,000 

Total US$ 40,023,716 

Geographical Focus Area 

 Guinea  
 Liberia 
 Sierra Leone  
 Common Services   

Geographical Local Area 
(Counties-Districts-
Prefectures) 

 Urban  
 Rural 
 Border  

Outbreak Hot Zones 
Please select one from the following   

 Yes (Y)  
 No  (N) 

# Direct Beneficiaries 
(Ensure the information 
below indicates both the total 
number of beneficiaries 
ensure inclusive participation 
and non-discrimination of the 
vulnerable and at-risk 
groups) 
 

Total Beneficiaries #  

Women: # 

Girls: # 

Men: # 

Boys: # 

AC Proposal Approval 
Date: 

dd Month yyyy 
Special Envoy Approval Date for 
the project: 

dd Month yyyy 

Project Duration (months): 4.5 
Starting 

Date: 
15 Oct 2014 

Completion 
Date:      

28 Feb 2015 
Delay 
(months) 

 

Proposal Title: Common Services for the Health Response to the Ebola Virus Disease Outbreak in West Africa 

Funds Committed:  US$   N/A 
% of 

Approved: 
% 

Funds Disbursed: US$   N/A 
% of 

Approved: 
% 

 



PROPOSAL – MONTHLY PROGRESS UPDATE RESULT MATRIX 
 

Strategic Objective to which the Proposal is contributing1 

MCA [ 3 ]  Care for persons with Ebola, and infection control 

Output Indicators 
Geographic
al Focus 
Area 

Target (as per 
Proposal Matrix) 

Quantitative Results 
achieved as of 31 
December 2014 

Planned % 
Delivery 
over 
duration of 
operation  

Effective % 
Delivery as 
of 31 
December 
2014 

Augmentation of storage capacity 

Number of common in-country 
storage facilities established 
and/or augmented and fully 
operational 

Guinea  Guinea: 1 x staging 

area + 1 x FLB 
 
 
 
 
 
 
 
Liberia: 3 x FLBs 

 
 
 
 
 
 
 
 
Sierra Leone: 1 x 

staging area + 1 x FLB 

Guinea: 1 staging area + 1 

x FLB.  
In addition, WFP has 
established a main hub + 
and one additional FLB.  
 
 
 
 
 
Liberia: 3 FLBs.  

In addition 1 x staging area 
+ 1 main hub + 2 x FLBs.  
 
 
 
 
 
Sierra Leone: 1 x staging 

area + 1 FLB.  
In addition, WFP has 
established 1 main hub  + 3 
x FLBs.  
 
 
 
 
 

100% 

Guinea: 

Staging Area 
– 100%; 
FLBs 200% 
 
 
 
Liberia:FLBs 

– 167%:  
 
 
 
 
 
Sierra 
Leone: 

Staging Area 
– 100%; 
FLBs – 
400%;  

Liberia  

Sierra Leone 

M² covered storage capacity 
augmented  

Guinea 2 staging areas 
(Guinea & Sierra 
Leone) = 1,400m² 
covered storage 
capacity  
 
5 FLBs (Guinea, Sierra 
Leone & Liberia) = 
9,600m² covered 
storage capacity 
 

 

2 Staging Areas 
achieved.  

 
Total of current storage 
capacity at Staging areas 
stands at 5280m2 with a 
breakdown as follows:   
1 Conakry (3,040m2) 
1 Monrovia (1,760m2) 
1 Freetown Lungi Airport 
(480m2).  
 
In addition, WFP has 
established 1 main hub in 
Monrovia (2,440m2) and  
1 Port Loko, Sierra Leone 
(2,160m2).  
 

100% 

 
Staging 
Areas – 
377% 
 
 
 
 
 
 
 
 
 
 
 
 
 
FLBs 152% 

Liberia 

Sierra Leone 

                                                                 
1 Proposal can only contribute to one Strategic Objective 



5 FLBs achieved.  

 
Total storage capacity of 
FLBs across the 3 
countries as follows:   
2 FLBs in Guinea 
(2,340m2) 
5 FLBs in Liberia (8,160m2) 
4 FLBS in Sierra Leone 
(4,108m2) 

Provision of common logistics and transport services to ensure the uninterrupted supply of essential items  

  Liberia:  
3 FLB with 1,920m² each = 9,600m² “covered 
space” capacity 

 
 
Volume of essential items 
transported by trucks, ranging 
in capacity from 2.5mt-40mt 

Guinea  

  
Guinea: 1,000m³ per 

month  

 
Liberia: 4,000m³ per 

month  
 

 
Sierra Leone: 2,000m³ 

per month  

 
Guinea: 1,741m³ during 

month of December 

 
Liberia: 3,424m³ during 

month of December 
 

 
Sierra Leone: 1,457m³ 

during month of December  
 
 

100% 
 
 

 
 

Guinea: 
174% 
 
 
Liberia: 86% 
 
 
 
Sierra Leone 
73% 
 

Liberia  

Sierra Leone 

Number of strategic airlift 
rotations to affected countries  

Guinea  

- Upon request by 
partners 

- 12 strategic 
airlifts/rotation out of 
international/region
al HRD hubs using 
MD-11, capacity 85 
mt and 747, 
capacity 95-100 mt 

 
15 Oct – 31 Dec 2014: 

19 strategic airlifts 
(facilitating deliveries to 
Guinea, Liberia, Sierra 
Leone and Nigeria):  

 Airlift to Monrovia 

 Airlift to Conakry 

 Airlift to Monrovia 

 Airlift to Freetown 

 Airlift to Freetown 

 Airlift to Freetown 

 Airlift to Conakry, 
Monrovia and Lagos 

 Airlift to Freetown and 
Monrovia 

 Airlift to Freetown 

 Airlift to Monrovia 

 Airlift to Monrovia 

 Airlift to Conakry 

 Airlift to Conakry, 
Monrovia and Freetown 

 Airlift to Monrovia 

 Airlift to Freetown 

 Airlift to Conakry and 
Freetown 

 Airlift to Freetown 

 Airlift to Freetown 

 Airlift to Conakry 

100% 
 

 

100% of 
partner 
requests for 
airlifts met 
 
158% 
achieved  

Liberia  

Sierra Leone 

Type of aircraft operated, and 
capacity 

Guinea  
 
 
 

- MD-11, capacity 85 
mt 

- 747, capacity 95-

 
15 Oct – 31 Dec 2014: 
The following aircraft were 
used: 

100% 
 
 
 

100% 
 
Additional 
aircraft used 



Liberia  
 
 
 
 

100 mt  Airlift to Monrovia with 
MD-11 (1 flight; DD* 15-
Oct-14)   

 Airlift to Conakry with 
MD-11 (1 flight; DD* 15-
Oct-14) 

 Airlift to Monrovia with 
MD-11 (1 flight; DD* 16-
Oct-14) 

 Airlift to Freetown with 
MD-11 (1 flight; DD* 18-
Oct-14) 

 Airlift to Freetown with 
B747 (1 flight; DD* 18-
Oct-14) 

 Airlift to Freetown with B-
747 (1 flight; DD* 19-Oct-
14) 

 Airlift to Conakry, 
Monrovia and Lagos with 
AN-124 (1 flight; DD* 8-
Nov-14) 

 Airlift to Freetown and 
Monrovia with MD-11 (9 
flights; DD* 31-Oct to 4-
Nov-14) 

 Airlift to Freetown with 
MD-11 (1 flight; DD* 31-
Oct-14) 

 Airlift to Monrovia with 
MD-11 (1 flight; DD* 8-
Nov-14) 

 Airlift to Monrovia with 
B747 (1 flight; DD* 19-
Nov-14) 

 Airlift to Conakry with 
MD-11 (1 flight; DD* 11-
Nov-14) 

 Airlift to Conakry, 
Monrovia and Freetown 
with MD-11 and B747 (4 
flights; DD* 10-Nov-14) 

 Airlift to Monrovia with 
B747 (1 flight; DD* 26-
Nov-14) 

 Airlift to Freetown with 
B747 (1 flight; DD* 8-
Dec-14) 

 Airlift to Conakry and 
Freetown with B747 (1 
flight; DD* 11-Dec-14) 

 Airlift to Freetown with 
B747 (1 flight; DD* 16-
Dec-14) 

 Airlift to Freetown with 
MD-11 (2 flights; DD* 22-
Dec-14) 

 Airlift to Conakry with 
MD-11 (1 flight; DD* 24-
Dec-14) 

 

- AN-124, 
capacity 100 
mt 

Sierra Leone 



*DD=Departure Date 

Number of ETUs dispatched and established (upon request) – and capacity of beds  

Number of ETUs finalized 

Guinea  
 
 
 
 
 
 

 
Guinea: 5 
 
 
 
 
 
 
 
 
 
 
Liberia: 2  
 
 
 
 
 
Sierra Leone: 2  
 
 
 

 
Guinea: Not yet funded by 

MPTF however,   

 3 ETUs completed *.  
(Work underway for 1 
additional ETUs  which is 
95% completed) 
* please refer to narrative 
on Qualitative 
achievements against 
outcomes and results 
 

 Liberia: Not yet funded 

by MPTF. No request 
 
 
 
 

 Sierra Leone: Funded by 

MPTF however, no 
request to construct.  

 

 

 
 
 
 
 
 
 
 
Note: ETUs 
are to be 
constructed 
upon request 
only 
 

 
 
Guinea: 
80% as of 31 
December 
2014 
 
 
 
 
 
 
 
Liberia: 0% 
 
 
 
 
Sierra Leone  
0% 

Liberia  

Sierra 
Leone 

Bed capacity augmented for the 
health response 

Guinea  
 
 

 
 
Average is 100 
beds/ETU  
 
 
 

Guinea:  

*As above – not yet funded 
by MPTF however,  

 3 ETUs completed = 150 
bed capacity in total   

 Work underway on 1 ETU 
(corresponding to 50 
beds) 
*please see narrative  
on Qualitative 
achievements against 
outcomes and results 
 
Liberia: Not yet funded 

by MPTF. No request.  
 
Sierra Leone: Funded by 

MPTF however, no 
request.  
 
 

 
 
Note: ETUs 
are to be 
constructed 
upon request 
only – and 
capacity 
determined 
based on 
partner 
request 
 

22%  
 
 

Liberia  
 
 

Sierra 
Leone 
 
 

Communications equipment provided and functioning in common operating areas for health response 

Number of FLBs equipped and 
provided with connectivity 

Guinea  
 
 
 
 
 
 
 
 
 
 

1 
 
 
 
 
 
 
 
 
 
 

Guinea -1 FLB. In addition 

a second FLB equipped.  
FLB: 

 Connectivity link is 
operational. 

 Wireless network 
installed. 

 All required equipment 
purchased. Delivery 
partially pending. 

Where 
requested 

Ongoing  
 
 
 
 
 
Ongoing  
 
 
 
 



Liberia 
 
 
 
 
 
 
 
 
 
 
 
 

3 
 
 
 
 
 
 
 
 
 
 
 

 
1 

Liberia - 3 FLBs: 

 Wireless networks 
installed 

 All required equipment 
has been purchased, and 
delivered to Monrovia. 

 
 
 

Sierra Leone – 1 FLB: 

 Connectivity is done 

 Wireless network is done 

 All required equipment 
has been purchased. 
Delivery partially pending.  

 
 
 
 
 
 
Ongoing 
 

Sierra 
Leone 

Number of ETUs equipped and 
provided with connectivity 

Guinea  
 
 
 
 
 
 
 

5 
 
 
 
 
 
 
 
 
 
 

2 
 
 
 
 
 
 
 
 
2 

Guinea: 

 3 ETUs equipped and 
provided with connectivity 

 All required equipment 
purchased. Delivery 
partially pending. 

 
 
 
 
 
Liberia:Although no 

request yet. However,  

 Site surveys done for 2 
locations (25% of total 
activity).  

 Most equipment 
purchased, not delivered 
yet. 

 
Sierra Leone: 

No connectivity provided in 
WFP-built ETUs in Sierra 
Leone (as there have been 
no requests for building of 
ETUs, as above). However, 
connectivity has been 
provided in 3 ETUs in 
Sierra Leone as per 
requests from partners.  

Where 
requested 

Ongoing 
 
 
 
 
 
 
 
 
 
 
Ongoing 
 
 
 
 
 
 
 
 
 
Ongoing 

Liberia  
 
 
 
 
 
 
 

 
Sierra 
Leone 



 
 

MCA [ 4 ]  Medical Care for Responders 

Output Indicators 
Geographic
al Focus 
Area 

Target (as per 
Proposal Matrix) 

Quantitative Results 
achieved as of 31 
December 2014 

Planned % 
Delivery 
over 
duration of 
operation  

Effective % 
Delivery as 
of 31 
December 
2014 

Provision of safe and efficient air services  

Number of passengers 
transported each month 

Guinea  
Average 1,300 
passengers 
transported per month 
 

01 Dec – 31 Dec 2014: 
1,520 passengers 
transported. 

100% 
 
(Air services 
are 
implemented 
as required, 
organized in 
collaboration 
with the user 
group) 

  
 
 

 
01 Dec – 31 
Dec 2014: 
117% 
 
 

Liberia  

Sierra Leone 

Number of take-offs realized 
per month 
 

Guinea 

Average of 300 “take-
offs” per month  

01 Dec – 31 Dec 2014: 283 
“take-offs” conducted 

 
01 Dec – 31 
Dec 2014: 
94% 

Liberia 

Sierra Leone 

Type of aircraft operated, and 
capacity 
 

Guinea  

 
Type of aircraft 
operated, and unit, at 
time of proposal:  

- 1 fixed-wing 50-
seater CRJ-200 

- 1 fixed-wing 19-
seater B-1900 

- 1 heli 9-seater 

 
As of 31 Dec, regular fleet 
composed of: 

 1 fixed-wing 50-seat 
Bombardier CRJ-200  

 1 fixed-wing 19-seat 
Beechcraft 1900  

 1 9-seat Bell 412 
helicopter. 
In addition: 

 1 9-seat Bell 205 
helicopter (specially 
equipped helicopter for 
medevac of health and 
humanitarian personnel 
with EVD) 

 1 ad-hoc 19-seat 
Beechcraft 1900 

 

 
100%.  
2 additional 
aircrafts 
used. 

Liberia 

Sierra Leone 

Rehabilitation of UN clinics upon request 

Rehabilitation of UN Clinics 
upon request 

Guinea 

Number of UN clinics 
rehabilitated  

90% of 1 clinic  
 
 
90%  

Sierra Leone 1 completed  100% 

 

Qualitative achievements against outcomes and results: 
Please, describe the achievements including documents – reports – pictures if relevant 

Section1: Results and Outcomes expected  
Section2: Impact on Gender Results 

Section 3: Environmental Impact Assessment in reference to the proposal  
Section 4: Describe the conditions based on which the proposal might have change its destination (even partially) 



Section: 1 - Expected Results 
 

WFP’s Special operation (SO) is a multi-donor funded programme. A budget revision was approved 15 December to adapt the operation in 
line with the evolving outbreak, to bolster the logistics capacity up to the “last mile,” and to extend the operation through end May to cover 
the period of the current Level 3 designation. The revised total value of the operation (October 2014 – May 2015) is now USD 178.5 million.  
 
In December 2014, the operational needs were reviewed in a budget revision which increased the total costs to USD 178.5 million. 
As at early January 2015, the SO had received USD 129.6 million. These resources received to date represent 73% of total revised needs 
of the operation. In order to ensure WFP’s agility to respond to the immediate and multiple requests from UNMEER to meet MCA 3 and 
MCA 4, WFP advanced internal funds and as at early January 2015, USD 2.7 million is yet to be repaid. The total overall shortfall – 
including the repayment portion – stands at USD 52 million.  
 
MCA [ 3 ]  

Facilitation of transport and storage of cargo is regularly provided - and undertaken upon request, on behalf of NGOs, Governments and 
UN agencies to and within the most affected countries. Between October and December 2014, the Logistics Cluster, through WFP, has 
facilitated across Guinea, Liberia, Sierra Leone the transportation of 19,978m3 of cargo on behalf of 43 organisations and the storage of 
23,952m3 of cargo on behalf of 32 organisations. 
 
WFP has reinforced storage capacity, procuring, delivering and establishing additional mobile storage units to provide for covered storage 
space in staging areas and hubs at capitals, and up-country at forward logistics bases. Staging areas and hubs allow prioritizing of 
equipment, and to kit packages of required items before forwarding on to ETUs, CCCs, and FLBs; dispatch of kits and other items is in 
response to the requests from partners. To support movement of goods – including the last mile – WFP has reinforced its transport capacity 
through the leasing of commercial trucks and the procurement and delivery of additional vehicles appropriate for the terrain and task.  
 
In addition to the activities above, WFP has responded to ad-hoc requests across the three countries: for example, WFP recently provided 
support to WHO regarding the rehabilitation of a hospital in Kambia, Sierra Leone.  
As a further example of activities performed beyond the plan, in Sierra Leone, in December as part of the Western Area Surge response, 
WFP ensured the procurement and dispatch of essential equipment such as ambulances, motorbikes (to be used for surveillance and 
collection of lab samples) and the hospital beds on behalf of the humanitarian community.  
 
MCA [4] 

Air service 
As of As of 31 Dec, the UNHAS WAC fleet consisted of two fixed-wing aircraft, two helicopters (out of which one is specially equipped for 
medical evacuations of health and humanitarian personnel with EVD) and one ad-hoc aircraft. The specially equipped helicopter (Bell 205) 
for medevac of health and humanitarian personnel with EVD, which is based in Conakry/Guinea, was accepted into service on 24 Dec 
2014. At the end of Dec 2014, UNHAS conducted the first medevac simulation in Macenta/Guinea in partnership with ALIMA. 
 
 

Section: 2 – Deviation from the Original Plan 
 

WFP commits to remaining flexible and being ready to adapt its response operations to accommodate critical need, as the situation evolves 
in order to respond to priority activities identified by health partners. 
                  
MCA [ 3 ] 

The volume of essential items transported by road transport across the three affected countries in November surpassed earlier monthly 
plans. 
  
Support for building ETUs is provided upon request from health partners; the bed capacity is defined by partners, and may vary.  
Whilst no funds were specifically allocated to the building of ETUs in Guinea, WFP prioritised the funding provided by the MPTF to Guinea 
due to urgent requests from the Government; this re-prioritisation of activities in the same category was based on the needs expressed 
at the time. No requests have so far been received to build ETUs in Sierra Leone, however WFP remains prepared to reallocate funds 
accordingly should there be a future need.  
  
MCA [4] 

Air service 
The target for passengers transported was exceeded, with a lower number of take-offs. 



Section: 3 - Gender Impact 
 
MCA [ 3 ]  
(Narrative) 
 
MCA [ 4 ] 

(Narrative) 
 

Section: 4 - Environmental Impact 
 
MCA [ 3 ]  
(Narrative) 
 
MCA [ 4 ] 

(Narrative) 
 


