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Abbreviations and Acronyms 

AA Administrative Agent 

ASPU Atoll Statistics and Planning Unit 

AWP Annual Work Plan 

CDAP Capacity Development Action Plan 

CSES Communication and Stakeholder Engagement Strategy 

CTA Chief Technical Advisor 

CSO Civil Society Organisations 

DMTP Data Management Training Plan 

DRM Disaster Risk Management 

DRR Disaster Risk Reduction 

EFW Expanded Funding Window 

FAO Food and Agriculture Organization 

GCA Government Coordinating Agency 

HDI Human Development Index 

ILO International Labour Organization 

IWG Island Working Groups 

IWRM Integrated Water Resource Management 

JAWP Joint Annual Work Plans 

LDC Least Developed Countries 

LECReD Low Emission Climate-Resilient Development  

LGA Local Government Authority 

LSA Land and Survey Authority 

LWG Laamu Working Group 

M&E Monitoring and Evaluation 

MDGs  Millennium Development Goals 

MEE Ministry of Environment, Energy 

MHA Ministry of Home Affairs 

MOFT Ministry of Finance and Treasury 

MOFT-DNP   Ministry of Finance and Treasury - Department of National Planning  

MOFT-ERMD 
Ministry of Finance and Treasury - External Resources Management 
Department 

MOU Memorandum of Understanding 

MPTF Office Multi-Partner Trust Fund Office UNDP 

MRC was signed with Maldivian Red Crescent 
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NBS National Bureau of Statistics 

NCIT National Center for Information and Technology 

NDMC National Disaster Management Centre 

NGO Non-Governmental Organization 

PB Programme Board 

PC Programme Coordinator 

PCA Programme Cooperation Agreement 

PCU Programme Coordination Unit 

PTC Programme Technical Committee 

PUNOs Participating United Nations Organizations 

RC Resident Coordinator 

RFP Request for Proposal  

SAP Strategic Action Plan - Framework for Development  

SOP Standard Operating Procedure 

SWM Solid Waste Management 

TOR Terms of Reference 

UN United Nations 

UNCT United Nations Country Team 

UNDAF United Nations Development Assistance Framework 

UNDP United Nations Development Programme 

UNESCAP United Nations Economic and Social Council for Asia and Pacific 

UNFPA United Nations Population Fund 

UNIDO United Nations Industrial Development Organization 

UNICEF United Nations Children Fund 

UNIFEM United Nations Development Fund for Women 

UNODC United Nations Office on Drugs and Crime 

UNOPS United Nations Office for Project Services 

VCA vulnerability capacity assessment 

WASH Water, Sanitation and Health 

WDCs Women’s Development Committees 

WHO  World Health Organization 
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Definitions1 

Allocation 
Amount approved by the relevant steering committee for a project/programme. 

Annual Work Plan (AWP) 
Annual plans that set out the activities to be undertaken during the year to reach the results specified in the 
project/programme. AWPs include a timeframe, budget and responsibilities for completing the activities. 

Approved Project/Programme 
A project or programme that has been approved by the Maldives One UN Fund Board for fund allocation 
purposes. 

Contributor Commitment 
A contribution expected to be received or already deposited by a contributor based on a signed a Standard 
Administrative Arrangement (SAA) with the UNDP Multi-Partner Trust Fund Office (MPTF Office), in its capacity 
as the Administrative Agent (AA) of the Fund. 

Contributor Deposit 
Cash deposit received by the MPTF Office for the Fund. 

Direct Cost 
A financial indicator of the percentage of funds that have been utilized by comparing the expenditures report by 
a Participating Organization against the ‘net funded amount’. 

Indirect Support Cost 

A general cost that cannot be directly related to any particular programme or activity of the Participating 

Organisations. Under UN MPTFs, these costs amount to 7 percent as per the UNDG agreed MPTF cost recovery.  

Net Funded Amount 
Amount transferred to a Participating Organisation less any refunds transferred back by a Participating 
Organisation. 

Participating Organisations 
Organisations that have signed a Memorandum of Understanding (MOU) with the MPTF Office. 

Project Expenditure 
The sum of expenses reported by all Participating Organization irrespective of which basis of accounting each 
Participating Organization follows. 

Project Financial Closure 
A project or programme is considered financially closed when all financial obligations of an operationally 
completed project or programme have been settled, and no further financial charges may be incurred. 

                                                           
 
1 Common definitions used by the MPTF Office in annual progress reporting. 
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Project Operational Closure 
A project or programme is considered operationally closed when all activities for which a Participating 
Organisation is responsible under the approved programmatic document have been completed. 

Project Start Date 
Date of transfer of first instalment from the MPTF Office to the Participating Organisation. 

Total Approved Budget 
Amount approved by the Steering Committee. 
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Executive Summary 

Introduction 

The Maldives One UN Fund was established in December 2010, as one of several funding instruments to 
support the implementation of the UN Development Assistance Framework (UNDAF) and UNDAF Action 
Plan. The Fund will remain active throughout the UNDAF cycle from 2011-2015. The MOU was 
concluded between 10 Participating Organisations and UNDP Multi-Partner Trust Fund Office (MPTF 
Office) in its capacity as the Administrative Agent (AA) of the Maldives One UN Fund. 

The Maldives One UN Fund will enhance the flexibility and predictability of funding to the UN system to 
implement the UNDAF and the UNDAF Action Plan in support of national priorities and emerging needs. 
The Maldives One UN Fund will ensure that funding and implementation are undertaken with special 
attention to transparency and accountability as well as efficient delivery and utilization of resources. 

Strategic Framework 

The UN Country Team (UNCT) in the Maldives developed the UNDAF 2011-2015 aligned with national 
priorities to guide the UN system’s assistance to Government of the Maldives, while promoting national 
ownership. The UNDAF process built on existing cooperation and was formulated through a nationally-
owned, consultative, and participatory process and signed by the Ministry of Finance and Treasury 
(MOFT) as the Government Coordinating Agency (GCA). The UNDAF is aligned with the national 
development priorities.  

Project Approval and Financial Performance  

As of 31 December 2014, a total of $10,187,288 had been deposited in the Maldives One UN Fund with 
contributions received from the Government of Denmark and the Expanded Delivering as One (DaO) 
Funding Window (EFW) for Achievement of the Millennium Development Goals (MDGs). The Maldives 
One UN Fund Board approved its first programme for a total of $445,500 in 2011 on aid-effectiveness 
and UN coherence. In 2012 a second programme was approved namely “Low-Emission Climate Resilient 
Development (LECReD) Programme Development” of $423,255 (Project Initiation Plan). The total of 
$3,577,305 have been transferred to PUNOs for the “Low-Emission Climate Resilient Development 
(LECReD) Programme Development” Programme.  
 

Transparency and Accountability 

The MPTF Office provides regular information on the operations of the Maldives One UN Fund on its 
GATEWAY. The MPTF Office GATEWAY is a knowledge platform providing real-time data, with a 
maximum two-hour delay, on financial information from the MPTF Office accounting system on donor 
contributions, programme budgets and transfers to Participating Organisations. All narrative reports are 
posted on the GATEWAY which provides easy access to over 9,600 relevant reports and documents, with 
tools and tables displaying financial and programme data. By providing easy access to the growing 
number of progress reports and related documents uploaded by users in the field, it facilitates 
knowledge sharing and management among UN Organisations. It is designed to provide transparent, 
accountable fund-management services to the UN system to enhance its coherence, effectiveness and 
efficiency. The MPTF Office GATEWAY has been recognised as a ‘standard setter’ by peers and partners.  

 

http://mptf.undp.org/factsheet/fund/MV100
http://mptf.undp.org/
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1 Introduction 
 
The Maldives One UN Fund was established in December 2010 with the conclusion of the Memorandum 
of Understanding (MOU) between 7 Participating Organisations and the UNDP Multi-Partner Trust Fund 
Office (MPTF Office) in its capacity as the Administrative Agent (AA) of the Maldives One UN Fund. The 
Maldives One UN Fund became operational on 1 July 2011 with the first contribution from the 
Government of Denmark.  

The fourth Consolidated Annual Progress Report on Activities Implemented under the Maldives One UN 
Fund is submitted to the Maldives One UN Fund Board and contributing Donors, in fulfilment of the 
reporting provisions of the Maldives One UN Fund Terms of Reference (TOR), the MOU between the 
MPTF Office and Participating Organisations, and the Standard Administrative Arrangement (SAA) 
between MPTF Office and Donors.  

The Maldives One UN Fund reports on the implementation of projects and programmes approved for 
funding from 1 January to 31 December 2014.  

In line with the MOU, the Progress Report is consolidated based on information and data contained in 
the individual progress reports and financial statements submitted by Participating Organisations to the 
MPTF Office. It is neither an evaluation of the Maldives One UN Fund nor the MPTF Office’s assessment 
of the performance of the Participating Organisations. 

2 Background 

2.1 Situation Analysis 

 

The Maldives projects a mixed picture of 
development trajectory. It graduated from the least 
developed country (LDC) category in 2011 and has 
achieved GNI per capita of USD 5600 in 2013 (WB, 
2015). Real GDP growth is projected to accelerate 
from 8.5% in 2014 to 10.5% in 2015, driven mainly by 
the strong growth of the tourism and the 
construction sectors. While the real economy is 
improving, the fiscal deficit continued to widen 
owing to high public debt and expenditure. In 2014, 
the Government has established notable revenue-
raising measures to address these macroeconomic 
challenges.  
 
The country has achieved five out of the eight Millennium Development Goals (MDGs) ahead of the 
2015 deadline, making it South Asia’s only “MDG+” country. However, the MDGs on gender equality, 
environmental sustainability and global partnership are “off-track”. Critical issues of regional income 
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disparities, urban poverty, child malnutrition, maternal mortality and high unemployment are also 
masked in aggregate figures. The new Government has embarked on major programmes to alleviate the 
high youth unemployment aimed at productive youth engagement in the job market and innovative 
youth entrepreneurship.  
 
The conclusion of the complex presidential 
elections in November 2013 was a step forward in 
the complex democratic transition of the country. 
The successful conduct of the parliamentary 
election in 2014 led the country to a period of 
relative stability. Simultaneously, changing 
executive structure, independence of the Judiciary, 
tension between the branches of the state, 
suspension of moratorium on the death penalty, 
shrinking space for civil society, restrictions on 
freedom of expression, regression on gender 
equality and increasing religious conservatism 
were observed in statements by countless number 
of international partners including the US state 
department, the Special Rapporteur of Independence 
of Judges and Lawyers, Commonwealth Associations and OHCHR and remain as critical development 
challenges for years ahead.  
 
Amidst the circumstances, progress was seen in areas such as legal reform wherein the long-awaited 
Penal Code, aimed towards overhauling the country’s criminal justice system, was signed into law by the 
President in 2014. Furthermore, 2014 saw the passage of important legislation aimed towards 
expanding the national economy. Amongst these include the passage of the Special Economic Zones Act 
which, as outlined by the government’s election manifesto, aimed towards attracting more foreign 
direct investments. Similarly, other key legislation were also passed including amendments to the Land 
Act, the Banking Act and the Import Export Act that would create an enabling environment for new 
businesses to develop and attract foreign investment. 
 
The year 2014 also reflected on the challenges faced by the Small Island Developing States (SIDS) and 
the stark vulnerabilities, most notably with regards to climate change. Several events in 2014, including 
the Male’ Water Crisis in December, and numerous occasions where disaster response was required to 
address flooding and water shortage issues in the islands, further confirmed this immediate and longer 
term vulnerabilities of the country to climate change and more frequent and intensive disaster events. 
In November 2014 Maldives was selected as the Chair of the Alliance of Small Island States (AOSIS) for 
2015-2016, indicating the importance that the Government places on the climate change related 
vulnerability issues of the Maldives as well as its foreign policy supporting active role in global 
governance and partnerships.  

2.2 UNDAF 2011 -2015 

The United Nations Development Assistance Framework (UNDAF) 2011-2015, signed between the 
Government of the Maldives and the UN system in April 2010 presents a coherent vision and strategy 
for a unified approach to assist the country in reaching its national development priorities where the UN 
system has a comparative advantage. 
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The process of UNDAF formulation was inclusive, participatory and evidence‐based. In identifying the 
UNDAF areas of cooperation, national stakeholders considered the dramatic political and governance 
changes, the significant developments in the economic, socio‐cultural, and natural environment of the 
country, and the major challenges to achieving the nation’s development goals and international 
commitments. The vulnerabilities of the Maldives to global crises, natural disasters, climate change, and 
other external factors were also considered. The UNDAF is the framework that guided the UN system in 
planning its assistance to address these risks and to sustain its development gains as the country 
transitioned to middle‐income status. 

The UNDAF has fifteen outcome areas that are broadly grouped in four clusters: 

 Social Equity: Health, Education, Social Protection, Social Security Floor, and Substance Abuse 
and HIV Prevention  

 Economic Development and Environment: Economic Sector, Decent Work, Environment 
Management and Water and Sanitation,  Climate Change and Disaster Risk Reduction  

 Good Governance: Transparency and Accountability, Access to Justice and Strengthened Rule of 
Law, Human Rights Promotion, Civil Society Empowerment, and Evidence-based Development 
Planning and Administration  

 Gender Equality and Women’s Empowerment 

2.3 UNDAF Action Plan 

The Government and the UN have formulated a UNDAF Action Plan to operationalise the commitments 
under the UNDAF. The UNDAF Action Plan is a critical tool for more efficient and effective programming 
of UN assistance, by ensuring strategic priorities identified in the UNDAF are operationalised in a 
coherent way creating synergies among programmes, identifying opportunities for joint programming, 
and avoiding duplication. It also elaborates on a common budgetary framework of the UNDAF by 
presenting activities that would need additional financial resources from the Maldives One UN Fund. 

2.4 National Priorities 

 
With the election of a new government in November 2013 and Election Manifesto and the sector plans 
being utilized as relevant national planning documents, the annual planning process for programming 
has accounted for this change. Hence, interventions and programmes under the 4 thematic area of 
UNDAF are now aligned to the government priorities. 

3 Governance Arrangements 

The Maldives One UN Fund TOR outlines the governance arrangements and decision-making process. 
The Governance Structure is outlined below. 

2.1 Board 

The Maldives One UN Fund Board is composed of representatives from the Government, the UN system, 
and the donor community. The Government is represented by the MOFT, Department of National 
Planning (DNP), Ministry of Foreign Affairs, and the Office of the President. The heads of the 
Participating Organisations are members of the Board as UN representatives. The Board is co-chaired by 
the MOFT as head of the GCA and the Resident Coordinator (RC). Since the two major programmes have 
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different donors and stakeholders two separate programme boards are maintained for ease of planning 
and implementation.  

The Board is responsible for: 

 Reviewing and approving the TOR and Rules of Procedures 

 Ensuring alignment of allocations with UNDAF and national priorities 

 Establishing criteria for allocation of un-earmarked funds 

 Reviewing and approving proposals from Participating Organisations 

 Ensuring consultations with key stakeholders 

 Reviewing periodic reports, audits, and lesson learned reviews 

2.2 Resident Coordinator (RC) 

The overall management of the Maldives One UN Fund is led and coordinated by the RC. In line with the 
overall objective of enhanced UN coherence in the Maldives, the RC is responsible for: 

 Providing strategic leadership of the One UN Fund on the basis of the UNDAF and UNDAF Action 
Plan 

 Advocating and mobilising resources for the One UN Fund in collaboration with Participating 
Organisations 

 Leading a consultative process on allocations from the One UN Fund, and taking final decisions if 
consensus cannot be reached, with documented process and rationale for such decisions 

 Holding the head of the Participating Organisations accountable for the funds allocated to their 
respective organisation under the One UN Fund 

 Providing substantive support to the Maldives One UN Fund, including liaising regularly with the 
AA to ensure the proper coordination of the Fund 

2.3 Resident Coordinator’s Office (RCO) 

The Resident Coordinator’s Office (RCO) supports the RC in the management of the Maldives One UN 
Fund. The RCO acts as the Secretariat for the Board, working closely with MOFT External Resources 
Management Department (ERMD).  

The RCO and MOFT-ERMD together compiled, reviewed and assessed the proposed priorities for 
funding allocations and ensure that proposals are in line with the UNDAF Action Plan and other national 
priorities before submitting the appropriate recommendation to the Board. 

2.4 Theme Groups  

To coordinate effectively and efficiently, the Maldives UNCT has established several inter-agency groups 
or Theme Groups. The groups were established to be the mechanism to develop strategies that will 
support the achievement of the UNDAF outcome, ensure that the UN agencies collaborate efficiently 
and effectively, and facilitate partnership with various stakeholders and donors. The groups reports and 
recommends appropriate action to the UNCT. 
 
The following are the UN inter-agency groups established under the UNDAF New Programming Cycle 
2011-2015: Social Equity, Economic Sector and Environment, Democratic Governance, Gender, M&E, 
HIV/AIDS, Communications, and Operation Management. 
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2.5 Administrative Agent (AA) 

As the AA for the Maldives One UN Fund, the UNDP MPTF Office is responsible for the receipt, 
administration and management of contributions from Donors; disbursement of funds to the 
Participating Organisations in accordance with instructions from the Board, through the RC, and 
consolidation of narrative and financial reports produced by each of the Participating Organisations as 
well as the provision of these reports to the Board and Donors. The MPTF Office performs the full range 
of AA functions in accordance with the UNDG-approved “Protocol on the Administrative Agent for MDTF 
and JP, and One UN Funds”.  

In line with the MOU concluded between Participating Organisations and the MPTF Office, a clear 
delineation, including distinct reporting lines and an accountability framework, has been established and 
is maintained within UNDP between its functions as an AA performed by the MPTF Office and its 
functions as a Participating Organisation performed by UNDP Maldives. 

4 Decision-Making Process 

Guided by the UNDAF and UNDAF Action Plan, the UNCT prepares Annual Work Plans (AWPs), 
documenting planned activities, budgets and resources for the year. Based on the indicative work plans, 
the Theme Groups/Inter-Agency Groups submit proposed funding priorities and an updated resources 
matrix indicating sources of funds and funding gaps. Proposals for funding reviewed and compiled by 
the RCO and the MOFT-ERMD are submitted to the Board. The Board submits an overview of the 
resource gap matrix to Donors in December each year to request funding. 

The Board reviews the proposed priorities to ensure that they are aligned with the UNDAF/UNDAF 
Action Plan and emerging national priorities based on which Participating Organisations develop and 
submit proposals. The Board utilises the allocation criteria to finalise and approve funding with the 
available un-earmarked funds. Decisions are based on a consultative process and documented jointly by 
the RCO Office and the MOFT-ERMD. 

When earmarked contributions are received, the Board allocates the resources based on the following 
criteria:  

 Alignment with the UNDAF and UNDAF Action Plan strategic priorities 

 Implementation capacity of the relevant partner(s) 

 Comparative advantages of the Participating Organisation in supporting the implementation of 
activities 

 Priorities which would otherwise not be funded with realistic outcome budgets 

 Additional criteria for subsequent allocations include: previous track record of the implementing 
partner and the Participating Organisation on delivering results, absorptive capacity, and timely, 
accurate, and meaningful reporting 
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5 Approval and Implementation Updates 

5.1 Programme Allocation, Overview and Status 

Contributing Donors for One UN Fund 
 

Contributors 
Prior Years 

as of 31-Dec-2013 
Current Year 
Jan-Dec-2014 Total 

DENMARK, Government of 9,737,288 - 9,737,288 

Expanded DaO Funding Window 450,000 - 450,000 

Grand Total 10,187,288 - 10,187,288 

 
Programmes under One UN Fund 
 

Project No. and Project Title 
Participating 
Organization 

Total Approved 
Amount 

00079975 MV105-UN Coherence, Aid Effectiveness UNDP 445,500 

00081822 MV102- LECReD (Project Initiation Plan) UNDP 423,255 

00088009 MV102-LECReD UNDP, UNICEF, UNFPA, WHO, UN Women, FAO, UNOPS 3,577,305 

 

5.2 Implementation Achievements  

The section below provides an overview of the main implementation achievements during the reporting 
period as reported by the Participating Organisations. 
 

5.2.1 UNDAF Outcome: Institutional capacity strengthened and framework in place to coordinate and 
plan national development at local and national levels  

The Programme “Strengthening UN Coherence, Aid Effectiveness and M&E” is an inter-agency initiative 
with four distinct activities that contribute to specific UNDAF outputs. Each programme activity is 
implemented closely with a lead partner. The following paragraphs give an overview of the activities 
funded under the programme including the lead partners, objectives and achievements to date.  

The programme is designed to support the country in accelerating the achievement of the MDGs 
through relevant and evidence-based development planning, budgeting, implementation, monitoring 
and effective coordination of development assistance. The expected outcome is to ‘enhance capacities 
to formulate, implement, and monitor progress in implementing the national strategy for MDG 
acceleration, including coordination capacities for coherent UN and other development assistance’. 

Due to the change in the government in 2012, and the subsequent delay in programme implementation, 
the workplan duration was amended to include 2013 and 2014. Although there were discussions on 
steps ahead the programme revisions were not formally carried out. With the Presidential Election in 
November 2013 and subsequent restructuring of the government, including one of the major 
implementing partners, Department of National Planning, some of the planned interventions were not 
undertaken and hence the One UN Fund Board has extended the project until the end of 31 December 
2015 and revised the programme workplan.  
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Funds available for the Programme are from the Expanded DAO Funds for MDG achievement amounting 
to USD 445, 500. USD 10,883.00 was expended from Jan-Dec 2014. From Sep 2011-Dec 2014, USD 
365,370 has been expended and at the end of 2014 and USD 80,130 remains. 

Component One: MDG Acceleration 

The objective of this component is to strengthen national development planning, budgeting, and 
monitoring capacities, and MDG advocacy. The lead partner is the Ministry of Finance and Treasury - 
Department of National Planning (MOFT-DNP).   
 
As part of the MY World campaign, United Nations in Maldives launched an online campaign via its 
social media outlets during the MY World Global Week of Action (GWA) that took place from 5-11 May 
2014. The campaign was carried out mainly throughout MY World – Maldives Facebook page to be part 
of the worldwide mobilization effort that allows people to have a direct say in shaping a better world. 
During the campaign, the myworld2015.org website was promoted and more people were encouraged 
to vote for the world they envision to live in. Official data collected from MY World campaign shows that 
3,979 people in the Maldives have taken part in the survey since it was launched in January 2013.  
 
UNDP and RCO along with other sister UN agencies assisted the Government of Maldives in developing 
the fourth MDG Progress Report of the country from June to September 2013. Compared to the 
previous MDG Reports, this edition included further analysis of trends and inequalities and the 
unfinished business of the MDGs and emerging issues taking into account the national priorities for the 
post-2015 development agenda.  
 
In October 2013, Government of Maldives requested for further review of the fourth MDG Progress 
Report. Hence, using DaO funds a thorough review of the draft MDG Report was undertaken through 
technical assistance from UNDP Asia-Pacific Regional Centre (APRC). During this process the Policy 
Specialist from UNDP APRC updated the report using available new data,  revised the analysis of the 
report where needed, reviewed the sensitive language and reduced the length of report by removing 
parts not within the MDG Report writing guidelines. The final endorsement and launching of the report 
awaits endorsement of the President’s Office. 
 

 
Component Two: Managing for Development Results (MFDR) 

Between 2011 and 2012, the UN team (1) supported Government to mainstream Management for 
Development Results (MFDR) approach to national planning and budgeting, (2) developed capacity of 
Ministry of Finance and Treasury (MoFT) and Department of National Planning (DNP) on RBM, and (3) 
supported Ministry of Gender, Family and Human Rights to enhance its capacity and develop a system 
to collect and analyze data on vulnerable groups as per recommendation from 2012 UNCT Gender Score 
Card report.  
 
With the change in government in 2012, the election manifesto of the incumbent party is applied as the 
national development plan supported by sectoral plans. Additionally, the main implementing partner for 
this intervention, Department of National Development was abolished in 2014 and the work of the 
Department was integrated into the Ministry of Finance and Treasury.  
 
Hence, interventions under planned under this area will not be undertaken.  
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Note: In 2015, Ministry of Finance and Treasury is leading the development of Maldives National 
Development Strategy (MNDS). This initiative is undertaken through financial support from ADB. UN 
agencies are providing technical support for this process.  
 
 
 
Component Three: Aid Effectiveness 

After the Presidential Elections in November 2013, the government experienced relative stability and 
hence discussions were commenced on donor coordination. To this end two technical meetings were 
held by Department of National Planning, Ministry of Finance and Treasury, Ministry of Foreign Affairs, 
Ministry of Economic Development and UNRCO where discussion centered around compiling 
information on development assistance and establishing a new and simple donor coordination 
mechanism. However, the restructuring of Department of National Planning meant that the process was 
postponed.  
 
In the absence of a permanent UNRC from January-mid October 2014, interim UNRCs lead the UNCT and 
this hindered the long-term leadership required for donor coordination. During this period UNRC a.i. 
convened a meeting with development partners based in Male’ and few based in Colombo to exchange 
information on development interventions in Maldives. This provided for a good platform to discuss and 
exchange information.  
 
The UNCT, including some non-resident agency members based outside of Male’, also discussed issue of 
donor coordination and agreed that it was important to convene a donor meeting with participation 
from the development partners of Maldives who are predominantly based in Colombo. Hence, within 
the new UNDAF roll-out road map plans were made to hold a donor meeting in Colombo in December 
2014 to present the first draft of the United National Development Assistance Framework (UNDAF) 
2016-2020. With recognition by both the government and UNCT to further synchronize the Agency 
planning processes (especially the formulation of Country Programme Documents of UNDP, UNICEF and 
UNFPA) with the UNDAF process, the milestones of the latter was delayed to align with agency 
processes. Hence, the donor meeting was postponed to March 2015. 
 
In UNCT Retreat 2013, decision was made to engage more with donors in Colombo after a permanent 
UNRC assumes office in 2014. A decision was also made to recruit a Communications Officer for the 
UNCT who will facilitate a One UN approach to communications, advocacy and strategic resource 
mobilization. This Communications Officer was recruited in 2014 with funding from UNFPA. Among the 
activities the Communications Officer undertook in 2014 include the production of the quarterly One UN 
Newsletters in June and October 2014 that were distributed via email to UN staff and external partners, 
the creation of the UN Maldives Facebook page www.facebook.com/UNMaldives on the eve of UN Day 
2014, and overseeing the development of an infomercial depicting the work of UN in Maldives. The 
video clip is being broadcast since February 2015 to mark the 50th anniversary of Maldives becoming a 
member of United Nations.  
 
Among the other tasks the Communications Officer undertook in 2014 include the facilitation of press 
coverage for the inauguration of the first-ever joint programme of UN agencies in Maldives – Low 
Emission Climate Resilient Development (LECReD) in May 2014, facilitating public participation in the 
post-2015 global agenda through an online campaign via social media during MY World Survey Global 
Week of Action (GWA), and creating and disseminating press releases, fact sheets and social media 

http://www.facebook.com/UNMaldives
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packages to mark significant International Days in 2014. In addition, the Communication Officer also 
worked closely with the web designer hired to create the new UN Maldives website and oversaw the 
designing and printing of advocacy materials as part of the plan to print visibility items for UN Maldives.  
 

 Component Four: UN Coherence 

New United Nations Development Assistance Framework (UNDAF) 2016-2020 roll-out process was 
commenced in April 2014 with guidance from UNDG, PSG and UNICEF-ROSA, the UNDAF convening 
agency for UN Maldives. This process was based on UNDAF roll-out roadmap that was jointly agreed by 
the Government and UN in Maldives. At the outset, the Government identified and requested UN 
Maldives support for 3 particular areas: (1) Youth and Children, (2) Gender and (3) Governance. 
Environment and Climate Change was later added to the support areas. The UNDAF process received 
active technical and financial support from resident and Non-Resident Agencies for this process. Hence, 
this process was carried out with funding from multiple sources including the DaO funds. 
 
UNDAF Training on UN programming principles of Results Based Management, Human Rights Based 
Approaches, Gender Equality and Environmental Sustainability was carried out in June and August 2015 
with participation from UN Agencies and Government. These capacity building initiative was based on 
technical support from UNDP, UN Women, UNEP, and HRA/OHCHR.  
 
This was followed by the Final Evaluation of UNDAF 2011 – 2015 which was completed in September 
2014. This independent evaluation pointed out that the vacuum created by the frequent change in 
leadership had detrimental effects on the UN delivering coherently during the times of political 
instability.  Over the three-and-half years from 2011 to 2014, the UN had two Resident Coordinators 
(RC) and five RC ad interim. The newly appointed RC joining the office in mid-October 2014 hence was 
very welcome and critical in terms of the new UNDAF roll-out process.  
 
A Common Country Assessment for new UNDAF was then carried out completed in November 2014. 
This assessment focused on the 4 identified areas for the UNDAF and identified (1) development 
problems, challenges and priorities, (2)  international agreed development goals that have/have not 
been achieved, (3) gaps in the existing analytic process, with a particular focus on excluded and 
vulnerable groups and (4) national capacities for evidence based planning and priority setting.   
 
Two internal Strategic Planning workshops were held with participation from resident and non-resident 
UNCT and programme colleagues. This enabled further reflection on how the UN can best position its 
support, at the agency level and as a DaO self-starter to the government of a middle-income country 
(MIC) and also identify the indicative resources of UN agencies for the new UNDAF cycle. Government 
also had its internal preparatory meetings and identified representatives who will engage in the 4 
outcome areas of the UNDAF. These participants along with the UN agency colleagues were then 
formed into 4 Outcome Groups co-chaired by both Government and UN Agencies. UNDAF Strategic 
Planning Retreat was then planned for November 2014 with support from UNSSC. However, the 
government took the decision to postpone the SPR to January 2015. 
 
Notable joint efforts were also put in place to expedite the implementation of the One UN programme, 
Low Emission Climate Resilient Development (LECReD), participated by 7 UN agencies.  In 2014, the joint 
programme saw the establishment of management and coordination arrangements. A Programme 
Coordination Unit was set up in Laamu Atoll and after much anticipation a Programme Manager/Chief 
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Technical Adviser was appointed. With these foundations, agencies aim at acceleration of programme 
implementation in a coherent and coordinated manner in 2015. 
 
For the new UNDAF formulation process the Ministry of Foreign Affairs was the main partner agency 
whereas Ministry of Finance and Treasury remained the implementing partner for the DaO programme. 
Additionally, the main implementing partner Department of National Planning being integrated into 
Ministry of Finance and Treasury also hindered the progress of the some of the activities of the DaO 
programme. 
 
5.2.2 UNDAF Outcome: Enhanced capacities at national and local levels to support low carbon 
lifestyles, climate change adaptation and risk reduction 

The Low Emission Climate Resilient Development (LECReD) Programme aims to assist government 
authorities in the Maldives in building capacities at national and local levels to support low carbon life-
styles, climate change adaptation, and disaster risk reduction. The programme is currently providing 
support to 12 islands in Laamu atoll to realize low emission and climate resilient development (LECReD). 
The programme seeks to mainstream LECReD issues into local level development planning and service 
delivery for greater community-level ownership and sustainability of programme benefits.  
 
The Programme builds on the integrated efforts of seven Participating United Nations Organizations 
(PUNOs) operating in the Maldives: UNDP, UNICEF, UNOPS, UNFPA, UN WOMEN, WHO and FAO. The 
LECReD Programme Board (PB), comprised of a wide range of stakeholders, provides policy direction 
and approves financial allocations. Oversight and coordination functions are carried out by the 
Programme Coordination Unit, the Programme Technical Committee, and the UN Technical Group 
integrating focal points from all PUNOs. The Multi-Partner Trust Fund (MPTF) Office serves as the 
Administrative Agent for the LECReD Programme Fund. 
 
This report on achievements under the LECReD Programme focuses on the period from 1 January – 31 
December 2014. It is based on programmatic and financial information contained in reports from 
individual agencies (UNDP, UNICEF, UNOPS, UNFPA, UN WOMEN, WHO and FAO) and from the LECReD 
Programme Coordination Unit (PCU).  
 
This first year of LECReD was mostly dedicated to the conceptualization and joint-programming of 
detailed activities and the effort to initiate multi-stakeholder dialogue. The launch of the PCU in May 
2014, integrated within Laamu Atoll Council, has allowed for the process of dialogue with the local 
communities to be strengthened and offered the grounds for the establishment of Island Working 
Groups (IWGs), which will act as the drivers of the local development planning processes. In the seven 
months since its inception LECReD has established itself in Laamu atoll and initial cooperation was 
initiated with both local and national level stakeholders. Initial steps in the sectors of Water, Waste 
Management, Agriculture, and governance have been taken during this period, as well as the initial work 
towards the creation of the local planning database, in coordination between central and local level 
institutions, most notably directly with the National Bureau of Statistics (NBS) and Atoll Council.  
 
LECReD programme has a strong emphasis in promoting sustainable Low Emission Climate Resilient 
Development options into local development planning, integrating strategic partnerships with national 
and local authorities that will be responsible for future implementation, replication and scaling up and is 
strongly anchored in the principle of being nationalized. This perspective is aiming at the sustainable 
delivery of the Programme but has its impact in difficulties in establishing consensus in terms of 
implementation options, investment priorities and overall coordination of the Programme. On the other 
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hand, it is also creating important synergies for implementation, replication and a growing sense of 
ownership from national and local authorities.  
 

 Results  
 
Activities outlined in the Joint Annual Work Plan (JAWP) have been initially based on agencies’ strengths. 
UNDP’s main area of focus includes reviewing of existing legal and institutional arrangements for 
environmental, LECReD and DRM governance and produce capacity development “roadmap” 
recommendations and local language advocacy tools for use by local councils, Women’s Development 
Committees (WDCs), Local Government Authority (LGA), Department of National Planning (DNP), and 
line ministries. UN WOMEN will provide training on gender issues and the role of women in addressing 
climate change to relevant stakeholders in Laamu Atoll. UNICEF will provide technical expertise in the 
areas of advocacy and awareness on child and women centered DRR and CCA to the schools and 
communities in Laamu. In addition UNFPA will focus on appropriate local-level multi-sector Data 
Management Plan and establishment of the Atoll Statistics and Planning Unit (ASPU) and provide 
training in accordance with LECReD Data Management Training Plan (DMTP) to strengthen systems to 
maintain data. WHO will provide support on the integration of public health and DRR related climate 
sensitive variables and resources into activities and provide associated training; and FAO will support 
integration of agriculture related climate sensitive variables and resources into activities and provide 
associated training. 
 

 Outcomes 
 
This programme responds to the United Nations Development Assistance Framework Outcome 9: 
“Enhanced capacities at national and local levels to support low carbon life-styles, climate change 
adaptation, and disaster risk reduction” and builds on the comparative strengths of United Nations 
Organizations. The programme is innovative and represents a pioneering initiative of bringing together 
the wealth of diverse development-oriented expertise from these United Nations Organizations with 
equally diverse national and local partners to address this multi-faceted development challenge. 
 
During this reporting period, agencies advanced their LECReD activities both in connection to the central 
government as well as at the local level with the support from the PCU. Through initial contacts and 
dialogue with the local communities, the Programme has increasingly engaged Laamu atoll in the 
introduction to LECReD initiatives.  
 
LECReD cannot operate outside the overall political context, as development issues cannot be effectively 
tackled in an indifferent or even adverse political environment. As such, during the period efforts have 
been made to strengthen highest level discussion on LECReD, to reinforce dialogue with MEE, the Local 
Government Authority and with the Atoll Council and to integrate Ministries that have so far been 
relatively indifferent to the process, such as the Ministry of Home Affairs (responsible for LGA and Local 
councils), the Ministry of Housing and Infrastructure, the Ministry of Defense (responsible for 
emergency response) and the Ministry of Education. This dialogue aims at ensuring the promotion of an 
economically, socially and environmentally sustainable future for the Maldives, integrating all 
responsible parties in building the capacities for LECReD and acknowledging its importance both at 
national and local level. 
 
The main outcome at this point is an increased understanding and openness in the dialogue towards 
LECReD implementation in the Maldives. All relevant stakeholders are engaged and show willingness to 
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collaborate in the process of implementation and there is an increased feeling of cooperation which 
translates in several joint-activities being programmed with national and local stakeholders and which 
aim at the sustainable delivery of LECReD Programme in the Maldives.  
 

 Outputs 
 
In pursuit of the core objective, the programme has proposed to achieve the following outputs: 
Output 1: Partnership, coordination and participation platform for local LECReD planning and action is 
strengthened; 
Output 2: Data and knowledge systems established or identified to support evidence-based planning 
and policy development for LECReD at the local level; 
Output 3: Improved Local Level Planning and Management for LECReD; 
Output 4: Practical local experience in LECReD’s interventions leads to learning and promotes replication 
 

From the Programme implementation viewpoint, the following results were achieved:  

 
Output 1: Partnership, coordination and participation platform for local LECReD planning and action is 
strengthened 
 
Activities under output 1 focused on building the necessary network and connections for community 
engagement and ownership. As such, the planned activities included consultations with key partners at 
the local and national level. This has been the main focus of delivery on the first year of the Programme. 
 
Setting up engagement platforms for mediation, leadership and consensus building was one of the 
main activities during 2014. At the programme inception stage, the importance of forming IWGs prior to 
establishing the Laamu Working Group (LWG) was recognized and ten out of the twelve island 
communities in Laamu have formed Island Working Groups (IWG). These working groups form the island 
level links to LECReD programme. 
  
Preparations for the first Laamu Climate Change Forum were initiated in the period. The first meeting is 
being programmed to take place in 2015 in partnership with Laamu Atoll Council and will be an 
opportunity to showcase some of the first LECReD results, reinforce stakeholder commitment and 
dialogue on Climate change, low emission and resilience/disaster risk management, and also to share 
knowledge and understanding about similar projects taking place in the Maldives and internationally.  
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LCCF as a platform for LECReD collaboration 

 
A Request for Proposal (RFP) was advertised to hire a local consultancy firm to review the existing legal 
and institutional arrangements for environmental, LECReD and DRM governance and to produce 
capacity development “roadmap” recommendations and local language advocacy tools to be used by 
the councils, WDSs, LGA and line ministries. As only one consultancy firm expressed their interest, the 
procurement process was not completed within the reporting period.  
 
In the absence of qualified applicants to conduct age and gender specific advocacy package on 
child-centered DRR and Climate Change Adaptation in Laamu Atoll, a Programme Cooperation 
Agreement (PCA) was signed with Maldivian Red Crescent (MRC) to provide technical expertise to 
implement advocacy initiatives and child-centered and community-based disaster response plans. A 
scoping mission to Laamu was completed in order to conduct vulnerability capacity assessment (VCA) 
trainings and to develop child centered community action plans for risk management. VCA trainings will 
be held in March 2015.  
 
Aiming to support initial no-regret actions several linked activities related to multi-sector dialogue 
between islands, and between local and national levels on water resource and waste management 
have been initiated. Agencies have had initial consultations with community members from key areas 
and representatives from minorities, to discuss their concerns related to water and waste management. 
Further sessions are planned with the Atoll Council, Island Councils and various key stakeholders from 
the island communities for planning for SWM and water management approaches in their respective 
islands. Similarly, and as part of the advocacy and outreach aspects related to the public health sector in 
Laamu Atoll, capacity building workshops on Water Quality Surveillance have been held in regard to 
water quality monitoring and surveillance and its impacts on health. In parallel to this, NGO “Water 
Care” was identified to conduct multi-sector dialogue on child-centered and community based WASH 
interventions. Integrated within the multi-sector dialogue platform that is being established, the 
‘Sustainable Agriculture Development Plan’ has also been initiated during the period.  



 
 

Fourth Annual Progress Report on Activities Implemented under the Maldives One UN Fund 

 
15 

 

 
Community consultation on water and solid waste management (left) | Training on water quality surveillance (right) 

 
Output 2: Data and knowledge systems established or identified to support evidence-based planning 
and policy development for LECReD at the local level 
 
Activities under this output have focused on supporting local councils and sectorial ministries to identify 
data and data management needs in order to promote climate resilient planning and management. 
Whilst ownership of some data and systems reside in the various sectors and institutions, a data 
management plan will make this data visible and an asset for local development planning for local 
authorities and communities. Capacity development needs will be identified in this process and the 
appropriate management and coordination structures strengthened.  
 
PUNOs and line ministries have been cooperating to establish the Laamu Development Planning 
Database, integrating LaamuInfo which is being developed in coordination between NBS and UNICEF. 
Partnerships with key stakeholders were strengthened, including the Local Government Authority (LGA), 
Land and Survey Authority (LSA) / Ministry of Housing and Infrastructure, Laamu Atoll Council, and the 
National Center for Information and Technology (NCIT). UNFPA will work with these partners in 2015 to 
establish the Laamu Development Planning Database – an online platform for knowledge products that 
will be used for local planning, as well as a basis to provide training. 
 
From amongst the planned activities, an initial situation analysis of data management and use at local 
level and data coordination at national level was conducted in the first quarter of 2014. This assisted to 
fine tune the project approach and to get the background information for other activities under the data 
management output. A mapping exercise of existing sectorial data and sectorial data needs for LECReD 
was also initiated in 2014, with NBS. The basis for the exercise is the ‘Framework for Development of 
Environment Statistics’ developed by the United Nations Statistics Division. The mapping exercise of 
Fisheries and Agriculture sector has been completed and Environment and Energy sector was initiated in 
2014. This exercise is expected to be completed by mid-2015. 
 
A partnership was also established with NBS and the United Nations Economic and Social Council for 
Asia and Pacific (UNESCAP) for technical assistance to develop environment statistics and indicators for 
the Maldives. A UNESCAP mission is planned for mid-late 2015, upon completion of the mapping 
exercise. 
 
The database has, during the reporting period, integrated efforts from different thematic areas: 
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- Water: The Ministry of Environment and Energy (MEE) has generated profuse data on water 
related climate sensitive variables, and UNOPS is working closely with the MEE and UNFPA to 
ascertain that these data will be reflected both in the Atoll and Integrated Water Resource 
Management (IWRM) Plan as well as in the data systems developed under LECReD Programme. 
Specific information related to water use and availability at households and communal buildings 
were also gathered through community consultations. 

- Public health: WHO has developed activities to support integration of public health and DRR 
related climate sensitive variables.  

- Agriculture: FAO has also identified agricultural data collection modules relevant to climate-
change and agriculture. With the assistance of the Ministry of Fisheries and Agriculture (MoFA) 
and the National Bureau of Statistics, the existing data collection procedure was assessed by 
FAO. New formats for data collection were completed. Currently, field level data collection 
procedures are being assessed, and the trainings are to be conducted with the assistance of 
MoFA. A Letter of Agreement (LOA) will be signed with MoFA to provide the necessary input.  

 
Additionally, scope of work and ToRs were developed to undertake the a) Capacity Assessment on 
collection, compilation and analysis of data in Island and Atoll Councils and local institutions of Laamu 
Atoll, and b) LECReD data needs assessment of the Participating UN Agencies (PUNOs). These 
assessments are expected to be completed in the first quarter of 2015 and will feed into the Data 
Collection and Management Plan (DCMP) for LECReD. 
 
As part of this process, several trainings and stakeholder engagement activities were initiated in 2014, 
targeting different stakeholder groups: 

- In order to raise awareness and knowledge of schools and communities on the importance of 
DRR and CCA to increase resilience and create an enabling environment to mitigate effects of 
disasters and climate change related hazards, the planned activities included the initiation of 
LaamuInfo and supporting multi-sector dialogues on child-centered and community-based 
WASH. The LaamuInfo user module’s orientation was completed with 11 participants from 10 
islands and the data collection template was developed and handed over to the participants. 
Data collection will be completed by 11th March 2015 whereupon LaamuInfo will be customized 
based on the gathered data. 

- Integration of public health and DRR related climate sensitive variables and resources was 
initiated and associated training was provided, along with the formation of a stakeholder 
committee. Using WHO methodology and inputs from the stakeholder committee itself, training 
the stakeholder committee on Health Sector Climate vulnerability and adaptation (V&A 
assessment) was achieved successfully by an international consultant. The final report will be 
shared in early 2015. 

- An initial field visit was undertaken by UNOPS during Q3, and community consultations were 
held to assess the existing ground situations with regard to Solid Waste Management (SWM) 
and water management including waste water in the 12 targets islands and update the situation 
analysis carried out in the conception phased of the project. The Atoll and Island Councils will be 
assisted to develop Atoll IWRM and WM Plan in 2015, based on the findings from the data 
gathered in these missions. 

- Initial vulnerability assessments were carried out by the IWGs, along with a preliminary visioning 
exercise in 10 islands. 

 
Preparatory work to develop Island and climate profile templates was initiated in 2014 with support 
from UNFPA Headquarters, and will be finalized once the census data is available in mid-2015.  
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Output 3: Improved Local Level Planning and Management for LECReD 
 
Local level planning activities are dependent on the one hand, on the initial background work related to 
island and climate profiles, and establishing baseline information that is being gathered under output 2 
and on the other hand, on the local development planning cycles, which will be structured in 
cooperation with the Local Government Authority (LGA). The process aims at introducing LECReD into 
local development planning and further to Laamu atoll council is looking at establishing itself at the 
national level. For this reason, the planning activities are planned to start in Q2 of 2015 in strict 
cooperation with LGA and local councils. 
 
In order to strengthen existing capacities at the local level, preliminary activities related to local 
development planning and land use mapping were initiated, particularly within the IWGs and in relation 
to Vulnerability Capacity Assessment (VCA), such as supporting the preparation and implementation of 
community-based disaster response plans or SOPs in accordance with NDMC requirements.  
 

 
 

IWG workshops: exercises on initial VCA and SWOT analysis 

 
As part of the local development planning process and in order to integrate the Disaster Management 
Plans, the Local Development Plans and the Land Use Plans, several activities were undertaken in 
parallel, and will be used as baseline information in the planning process: 
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- VCA was initiated within the IWGs and will be a useful basis for the further work to be 
developed. 
A work plan was signed with the National Disaster Management Centre (NDMC) to conduct 
training on post disaster needs assessment and emergency drills for all 12 islands in Laamu Atoll. 
In addition, the work plan determines that NDMC and MRC will develop and implement 
community action plans for risk management in all islands. 

- Surveying of 3 Health Care facilities & the Regional Hospital in Laamu using the Hospital Safety 
Index tool for Disaster Risk Reduction (DRR) was conducted by WHO. Although only 3 health 
centers were surveyed, it served as a prelude in conducting the other sub-activities for Disaster 
risk reduction and response capacity as well an overall glimpse of the general capacity of the 
local health centers and regional hospitals in Laamu in this regard. 

 
Output 4: Practical local experience in LECReD’s interventions leads to learning and promotes 
replication 

 
The “Feasibility Study and Technical Requirements” for Laamu Atoll Gan and Fonadhoo falling under 
Activity 4.2.1 was completed. The purpose of the study is to explore the feasibility of building a central 
power station, distribution network and intake of renewable energy of Gan and Fonadhoo in Laamu 
Atoll and to further explore the operation of the proposed system that need to be executed in the 
project location. The study was conducted through extensive consultation and collaboration with key 
stakeholders, including the Ministry of Environment and Energy, the Maldives Energy Authority and 
FENAKA Corporation Limited (which currently provides electricity to Laamu Atoll). Field work was 
conducted on the Gan-Fonadhoo stretch from September to October 2014. The findings of this study 
provides key information that the Government can carry forward in bid documents and to attract 
potential investors. This activity was carried out through Plankton Engineering; a local consulting firm.  

 
Planning and preparatory work for no-regret actions took place during the period, in order to improve 
the utilization of rainwater harvesting (RWH) by refurbishing and optimizing existing residential and 
communal facilities. UNOPS has initiated consultations to develop solid waste management systems and 
implement specific actions which has been one of the priority areas of concern identified in all islands. 

 

 Challenges, lessons learned and best practices 
 
Improved Coordination towards an integrated planning approach 
 
Despite several important initiatives in the years following the 2004 Indian Ocean Tsunami, progress has 
been slow in the area of climate change and proactive disaster risk management in the Maldives. 
Disaster response is handled by the civil defense, armed forces and the President’s office is not planned 
with a long term perspective. The National Disaster Management Center’s (NDMC) role has traditionally 
been confined to emergency logistics and water supply. LECReD Programme has made efforts to 
integrate all the relevant key partners in its implementation. Aiming at the sustainable delivery of the 
Programme, National partnerships between MEE, MNDF, NDMC and the Atoll council are being 
promoted and reinforced. These strategic key partnerships will activate a truly national response 
programme by strengthening the role and capacities of national authorities in what regards facing 
disaster risk reduction and improving the National adaptation and mitigation options.  
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Improved coordination mechanisms for communication and knowledge management will be a key 
element to achieve an integrated planning approach, both at the national and local level. As immediate 
next steps, Laamu Climate Change Forum and the creation of a web platform for communication and 
knowledge sharing will be important measures for 2015 that may benefit not only LECReD Programme 
but also aim to trigger the active participation of national and local level key partners. 
 

The programme is the first experience in the Maldives which involved direct implementation with 
multi-agency coordination, and therefore had to set up many processes and procedures for the smooth 
functioning of the coordination and implementation of activities and to have a clear understanding of 
each agency’s contribution. Agencies regularly meet and discuss issues on a formal platform on a weekly 
basis. All agencies now have a clearer overview of programme implementation and there is 
strengthened collaboration between agencies which now needs to be reinforced also by the full 
integration and participation of all relevant National and local level stakeholders.  

 
The Decentralisation Act 
 
The Maldives 2014 UNDP Human Development Report pointed out that “harmonising laws remains a 
key challenge facing the decentralisation transition”. The Decentralization Act identified land 
management as a core responsibility of the councils. However, this contradicts the Land Act, which 
provides that the Ministry of Housing and Infrastructure manage land distribution. Similarly, the 
Decentralization Act and the Constitution make provision for fiscal decentralization, revenue generation 
and management of own revenues by councils. This, in its turn, contradicts the Finance Act, which 
mandates all revenues collected from any Government body be deposited in the Government’s central 
public account. 
 
In order to face these challenges, LECReD Programme, together with the Local Government Authority 
and UNDP, has been programming a Governance week to take place in 2015, which will integrate a 
LECReD session and also a Governance forum and aims at discussing some of these key governance 
issues at the root of local development planning. This may be a first step in a longer process of 
re-discussion and strategic implementation of the Decentralisation Act. 
 
Empowerment of local authorities 
 
Among the objectives envisioned in the Decentralisation Act are the empowerment of local 
communities and the creation of an environment conducive for peace and prosperity. However, there is 
a growing reaction from local authorities suggesting that “Local Councils are now less empowered than 
they were in 2008 which was when they officially had even less functions and revenue raising powers”2.  
 
In order to pursue the aim of empowering local communities in the local development planning process 
and in the subsequent implementation of their local plans, the decentralisation process will need to 
continue to take its steps. This process should not be rushed and should be preceded by significant 
capacity building both at central and local level. LECReD has made efforts to not artificially overcome 
this challenge through international recruitment but rather to keep to its mission of reinforcing national 
and local stakeholders. This has, nonetheless, brought in many delays to Programme implementation. 
 

                                                           
 
2 UNICEF, Study on the Decentralization Process in the Maldives, 2013 
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In fact, one of the key challenges faced by LECReD has entailed recruitment of competent local 
individuals and firms to undertake the activities. Considerable amount of time was spent on recruitment 
processes and it was common for announcements to enter a second and even third round of 
applications, which delayed implementation significantly. This has been the case for many of the 
programmed activities: for example, the national level assessment and coordination activities were 
delayed significantly due to the unavailability of NBS technical staff who were involved in the 2014 
Census exercise until October 2014. UNFPA supported a National Project Professional who is based in 
NBS starting from November 2014, to undertake the sectorial data assessments, technical advice on 
project activities and coordination of LECReD Data Collection and Management Plan. This has 
significantly contributed to improve the coordination of LECReD activities with NBS and sectorial 
ministries. 

Also FAO, UNDP, UNICEF and UNWOMEN have reported similar significant delays due to trying to obtain 
local experts to carry out implementation of activities in Laamu. Advertisement was placed several times 
without success. In the case of Vulnerability capacity assessments and Community based disaster 
response plans, Maldivian Red Crescent came on board, through a long negotiation process. UNICEF 
signed a Programme Cooperation Agreement with them in order to implement activities in the six most 
populated islands of Laamu; while NDMC in partnership with MNDF will cover the remaining islands.  
 
Strengthening the cooperation with the national and local level leaderships is another necessary 
measure for the success of implementation of activities and for the continuity of the Programme. This 
has been one of the key areas of work for the PCU and will remain a key strategic priority for the 
Programme in order to fully empower the local and national authorities and to fully achieve a Low 
emission climate resilient development path in Laamu atoll and in the Maldives. The growing willingness 
of the Atoll Council to take leadership in the local development process is a good initial sign to be 
complemented during 2015 with the further commitment and improved capacity of the AC to undertake 
the organization of the activities programmed (such as LCCF) and to gradually take ownership of the 
new integrated atoll LECReD planning process. 

 

Community engagement 

One of the challenges during 2014 has been to deal with concerns of the local island communities:  

- There is a disparity in living conditions and access to services in health care and education 
between the different islands, with particular concerns coming from the outer islands. 

- Since the programme is mainly based on soft components, the local communities have had 
trouble understanding the exact nature of LECReD and how the programme would benefit 
them. Communities often express the need for more tangible outcomes. 

- LECReD is only a 3 year programme, and the concern in the local communities is how to 
promote a sustainable approach for the continuation of the activities initiated and the 
availability of funds after the programme ends. Questions have also been raised on how will 
LECReD programme feed into the local government’s plans. 

- Political tension at the national level has impacted the social and political dynamics of the 
communities. Due to political polarization, it is challenging to conduct activities in the most 
desirable and amicable manner, and further to get the support of certain groups for 
implementation. 
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6 Financial Performance  

The Financial Performance section includes key financial data on the Maldives One UN Fund and is 
presented as an annex. Financial information is also available on the on the MPTF Office GATEWAY: 
http://mptf.undp.org. 
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ANNEX 

 
 

Consolidated Annual Financial 
Report of the Administrative Agent 

of  
the Maldives One UN Fund 

for the period 1 January to 31 December 2014 
Multi-Partner Trust Fund Office 

Bureau of Management 
United Nations Development Programme 
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DEFINITIONS 

Allocation 
Amount approved by the Steering Committee 
for a project/programme. 
Approved Project/Programme 
A project/programme including budget, etc., 
that is approved by the Steering Committee for 
fund allocation purposes. 
Contributor Commitment 
Amount(s) committed by a donor to a Fund in a 
signed Standard Administrative Arrangement 
with the UNDP Multi-Partner Trust Fund Office 
(MPTF Office), in its capacity as the 
Administrative Agent. A commitment may be 
paid or pending payment. 
Contributor Deposit 
Cash deposit received by the MPTF Office for 
the Fund from a contributor in accordance with 
a signed Standard Administrative Arrangement. 
Delivery Rate 
The percentage of funds that have been 
utilized, calculated by comparing expenditures 
reported by a Participating Organization against 
the 'net funded amount'. 
Indirect Support Costs 
A general cost that cannot be directly related to 
any particular programme or activity of the 
Participating Organizations. UNDG policy 
establishes a fixed indirect cost rate of 7% of 
programmable costs. 

Net Funded Amount 
Amount transferred to a Participating 
Organization less any refunds transferred back to 
the MPTF Office by a Participating Organization. 
Participating Organization 
A UN Organization or other inter-governmental 
Organization that is an implementing partner in a 
Fund, as represented by signing a Memorandum 
of Understanding (MOU) with the MPTF Office for 
a particular Fund. 
Project Expenditure 
The sum of expenses and/or expenditure 
reported by all Participating Organizations for a 
Fund irrespective of which basis of accounting 
each Participating Organization follows for donor 
reporting. 
Project Financial Closure 
A project or programme is considered financially 
closed when all financial obligations of an 
operationally completed project or programme 
have been settled, and no further financial 
charges may be incurred. 
Project Operational Closure 
A project or programme is considered 
operationally closed when all programmatic 
activities for which Participating Organization(s) 
received funding have been completed. 
Project Start Date 
Date of transfer of first instalment from the MPTF 
Office to the Participating Organization. 
Total Approved Budget 
This represents the cumulative amount of 
allocations approved by the Steering Committee. 
US Dollar Amount 
The financial data in the report is recorded in US 
Dollars and due to rounding off of numbers, the 
totals may not add up. 
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2014 FINANCIAL PERFORMANCE  
This chapter presents financial data and analysis of 
the Maldives One UN Fund using the pass-through 
funding modality as of 31 December 2014. Financial 
information for this Fund is also available on the 
MPTF Office GATEWAY, at the following address: 
http://mptf.undp.org/factsheet/fund/MV100.  

1. SOURCES AND USES OF FUNDS 

As of 31 December 2014, 2 contributors have 
deposited US$ 10,187,288 in contributions and US$ 
141,001 has been earned in interest,  

bringing the cumulative source of funds to US$ 
10,328,289.  
Of this amount, US$ 4,446,060 has been transferred to 
7 Participating Organizations, of which US$ 1,183,093 
has been reported as expenditure. The Administrative 
Agent fee has been charged at the approved rate of 
1% on deposits and amounts to US$ 101,873. Table 1 
provides an overview of the overall sources, uses, and 
balance of the Maldives One UN Fund as of 31 
December 2014.  

 
Table 1. Financial Overview, as of 31 December 2014 (in US Dollars) 

  Annual 2013 Annual 2014 Cumulative 

Sources of Funds       

Gross Contributions - - 10,187,288 

Fund Earned Interest and Investment Income 32,942 16,759 141,001 

Interest Income received from Participating Organizations - - - 

Refunds by Administrative Agent to Contributors - - - 

Fund balance transferred to another MDTF - - - 

Other Revenues - - - 

Total: Sources of Funds 32,942 16,759 10,328,289 

Use of Funds       

Transfers to Participating Organizations 3,577,305 - 4,446,060 

Refunds received from Participating Organizations - - - 

Net Funded Amount to Participating Organizations 3,577,305 - 4,446,060 

Administrative Agent Fees - - 101,873 

Direct Costs: (Steering Committee, Secretariat...etc.) - - - 

Bank Charges 693 359 1,689 

Other Expenditures - - - 

Total: Uses of Funds 3,577,998 359 4,549,622 

Change in Fund cash balance with Administrative Agent (3,545,056) 16,400 5,778,667 

Opening Fund balance (1 January) 9,307,323 5,762,267 - 

Closing Fund balance (31 December) 5,762,267 5,778,667 5,778,667 

Net Funded Amount to Participating Organizations 3,577,305 - 4,446,060 

Participating Organizations' Expenditure 114,314 646,909 1,183,093 

Balance of Funds with Participating Organizations     3,262,967 

  

http://mptf.undp.org/factsheet/fund/MV100
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2. PARTNER CONTRIBUTIONS  
Table 2 provides information on cumulative 
contributions received from all contributors to this 
Fund as of 31 December 2014. 
 

Table 2. Contributors' Deposits, as of 31 December 2014 (in US Dollars) 

Contributors 
Prior Years 

as of 31-Dec-2013 
Current Year 
Jan-Dec-2014 Total 

DENMARK, Government of 9,737,288 - 9,737,288 

Expanded DaO Funding Window 450,000 - 450,000 

Grand Total 10,187,288 - 10,187,288 
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3. INTEREST EARNED  
Interest income is earned in two ways: 1) on the 
balance of funds held by the Administrative Agent 
('Fund earned interest'), and 2) on the balance of 
funds held by the Participating Organizations 
('Agency earned interest') where their Financial 
Regulations and Rules allow return of interest  

to the AA. As of 31 December 2014, Fund earned 
interest amounts to US$ 141,001 and interest received 
from Participating Organizations amounts to US$ -, 
bringing the cumulative interest received to US$ 
141,001. Details are provided in the table below.  

 
Table 3. Sources of Interest and Investment Income, as of 31 December 2014 (in US Dollars) 

Interest Earned 
Prior Years 

as of 31-Dec-2013 
Current Year 
Jan-Dec-2014 Total 

Administrative Agent       

Fund Earned Interest and Investment Income 124,242 16,759 141,001 

Total: Fund Earned Interest 124,242 16,759 141,001 

Participating Organization       

Total: Agency earned interest       

Grand Total 124,242 16,759 141,001 
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4. TRANSFER OF FUNDS  
Allocations to Participating Organizations are 
approved by the Steering Committee and disbursed 
by the Administrative Agent. As of 31 December 
2014, the AA has transferred US$ 4,446,060 to 7 
Participating Organizations (see list below).  

Table 4 provides additional information on the refunds 
received by the MPTF Office, and the net funded 
amount for each of the Participating Organizations. 

 
Table 4. Transfer, Refund, and Net Funded Amount by Participating Organization, as of 31 December 2014 
(in US Dollars) 

Participating 
Organization 

Prior Years as of 31-Dec-2013 Current Year Jan-Dec-2014 Total 

Transfers Refunds Net Funded Transfers Refunds Net Funded Transfers Refunds Net Funded 

FAO 172,912   172,912       172,912   172,912 

UNDP 3,026,892   3,026,892       3,026,892   3,026,892 

UNFPA 148,501   148,501       148,501   148,501 

UNICEF 146,233   146,233       146,233   146,233 

UNOPS 547,133   547,133       547,133   547,133 

UNWOMEN 72,475   72,475       72,475   72,475 

WHO 331,914   331,914       331,914   331,914 

Grand Total 4,446,060   4,446,060       4,446,060   4,446,060 
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5. EXPENDITURE AND FINANCIAL DELIVERY 
RATES  
All final expenditures reported for the year 2014 
were submitted by the Headquarters of the 
Participating Organizations. These were 
consolidated by the MPTF Office.  

5.1 EXPENDITURE REPORTED BY PARTICIPATING 
ORGANIZATION  
As shown in table below, the cumulative net funded 
amount is US$ 4,446,060 and cumulative expenditures 
reported by the Participating Organizations amount to 
US$ 1,183,093. This equates to an overall Fund 
expenditure delivery rate of 27 percent. The agencies 
with the three highest delivery rates are: WHO, 57%; 
UNDP, 30%; UNFPA, 14%. The highest expenditure 
rates do not relate to delivery but to financial 
reporting. WHO has a different financial reporting 
system from other agencies: the amounts reported as 
expenditure are related to transfer of funds and not 
direct Programmatic expenditure. UNDP’s approved 
amount includes 3 different projects with different 
delivery rates which reflects in the high delivery rate.   

 
Table 5. Net Funded Amount, Reported Expenditure, and Financial Delivery by Participating Organization, 
as of 31 December 2014 (in US Dollars) 

Participating 
Organization 

Approved 
Amount 

Net Funded 
Amount 

Expenditure 

Delivery Rate 
% 

Prior Years 
as of 31-Dec-2013 

Current Year 
Jan-Dec-2014 Cumulative 

FAO 172,912 172,912   3,725 3,725 2.15 

UNDP 3,026,892 3,026,892 531,443 372,712 904,155 29.87 

UNFPA 148,501 148,501   20,909 20,909 14.08 

UNICEF 146,233 146,233   7,538 7,538 5.15 

UNOPS 547,133 547,133   54,024 54,024 9.87 

UNWOMEN 72,475 72,475 4,741   4,741 6.54 

WHO 331,914 331,914   188,001 188,001 56.64 

Grand Total 4,446,060 4,446,060 536,184 646,909 1,183,093 26.61 

  



 
 

Fourth Annual Progress Report on Activities Implemented under the Maldives One UN Fund 

 
29 

5.3 EXPENDITURE BY PROJECT  
Table 6 displays the net funded amounts, expenditures reported and the financial delivery rates by Participating 
Organization. 

Table 6. Expenditure by Project within Sector, as of 31 December 2014 (in US Dollars)3
 

Sector / Project No.and Project Title 
Participating 
Organization 

Total Approved 
Amount 

Net Funded 
Amount 

Total 
Expenditure 

Delivery Rate 
% 

Aid Coordination M&E 

00079975 MV105-UN Coherence, Aid Effect UNDP 445,500 445,500 358,867 80.55 

Aid Coordination M&E: Total 445,500 445,500 358,867 80.55 

  

Economic Development & Envt 

00081822 MV102- Low carbon life-styles, UNDP 423,255 423,255 184,070 43.49 

00088009 MV102-LECReD FAO 172,912 172,912 3,725 2.15 

00088009 MV102-LECReD UNDP 2,158,137 2,158,137 361,217 16.74 

00088009 MV102-LECReD UNFPA 148,501 148,501 20,909 14.08 

00088009 MV102-LECReD UNICEF 146,233 146,233 7,538 5.15 

00088009 MV102-LECReD UNOPS 547,133 547,133 54,024 9.87 

00088009 MV102-LECReD UNWOMEN 72,475 72,475 4,741 6.54 

00088009 MV102-LECReD WHO 331,914 331,914 188,001 56.64 

Economic Development & Envt: Total 4,000,560 4,000,560 824,226 20.60 

  

Grand Total  4,446,060 4,446,060 1,183,093 26.61 

 
 
 
 
 
 
 
 
 

  

                                                           
 
3 UNDP Maldives Country Office reports a total expenditure for MV102-LECReD of US$ 347,205.36. 
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Table 7 displays the net funded amounts, expenditures reported and the financial delivery rates by Participating 
Organization. 

 
Table 7. Expenditure by Project within Country, as of 31 December 2014 (in US Dollars)4

 

Country / Project No.and Project Title 
Participating 
Organization 

Approved 
Amount 

Net Funded 
Amount Expenditure 

Delivery Rate 
% 

Maldives 

00079975 MV105-UN Coherence, Aid Effect UNDP 445,500 445,500 358,867 80.55 

00081822 MV102- Low carbon life-styles, UNDP 423,255 423,255 184,070 43.49 

00088009 MV102-LECReD FAO 172,912 172,912 3,725 2.15 

00088009 MV102-LECReD UNDP 2,158,137 2,158,137 361,217 16.74 

00088009 MV102-LECReD UNFPA 148,501 148,501 20,909 14.08 

00088009 MV102-LECReD UNICEF 146,233 146,233 7,538 5.15 

00088009 MV102-LECReD UNOPS 547,133 547,133 54,024 9.87 

00088009 MV102-LECReD UNWOMEN 72,475 72,475 4,741 6.54 

00088009 MV102-LECReD WHO 331,914 331,914 188,001 56.64 

Maldives Total 4,446,060 4,446,060 1,183,093 26.61 

  

Grand Total 4,446,060 4,446,060 1,183,093 26.61 

                                                           
 
4
 UNDP Maldives Country Office reports a total expenditure for MV102-LECReD of US$ 347,205.36. 
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5.4 EXPENDITURE REPORTED BY CATEGORY  
Project expenditures are incurred and monitored by each Participating Organization and are reported as per the 
agreed categories for inter-agency harmonized reporting. In 2006 the UN Development Group (UNDG) established 
six categories against which UN entities must report inter-agency project expenditures. Effective 1 January 2012, 
the UN Chief Executive Board (CEB) modified these categories as a result of IPSAS adoption to comprise eight 
categories. All expenditure incurred prior to 1 January 2012 have been reported in the old categories; post 1 
January 2012 all expenditure are reported in the new eight categories. The old and new categories are noted to 
the right.  
Table 6 reflects expenditure reported in the UNDG expense categories. Where the Fund has been operational pre 
and post 1 January 2012, the expenditures are reported using both categories. Where a Fund became operational 
post 1 January 2012, only the new categories are used.  

2012 CEB Expense Categories  
1. Staff and personnel costs 
2. Supplies, commodities and materials 
3. Equipment, vehicles, furniture and depreciation 
4. Contractual services 
5. Travel 
6. Transfers and grants 
7. General operating expenses 
8. Indirect costs 

2006 UNDG Expense Categories  
1. Supplies, commodities, equipment & transport 
2. Personnel 
3. Training counterparts 
4. Contracts 
5. Other direct costs 
6. Indirect costs 

Table 8. Expenditure by UNDG Budget Category, as of 31 December 2014 (in US Dollars) 

Category 

Expenditure 

Percentage of Total 
Programme Cost 

Prior Years 
as of 31-Dec-2013 

Current Year 
Jan-Dec-2014 Total 

Supplies, Commodities, Equipment and Transport (Old) - - - 
 

Personnel (Old) 117,657 - 117,657 10.67 

Training of Counterparts(Old) - - - 
 

Contracts (Old) - - - 
 

Other direct costs (Old) 3,882 - 3,882 0.35 

Staff & Personnel Cost (New) 89,625 88,473 178,098 16.14 

Suppl, Comm, Materials (New) - - - 
 

Equip, Veh, Furn, Depn (New) 4,187 15,942 20,130 1.82 

Contractual Services (New) 166,911 260,061 426,972 38.70 

Travel (New) 52,604 117,325 169,929 15.40 

Transfers and Grants (New) - 71,156 71,156 6.45 

General Operating (New) 62,645 52,730 115,375 10.46 

Programme Costs Total 497,511 605,687 1,103,198 100.00 

1 Indirect Support Costs Total 38,673 41,221 79,895 7.24 

Total 536,184 646,909 1,183,093 
 

______________________ 
1 Indirect Support Costs charged by Participating Organization, based on their financial regulations, can be deducted upfront or at a 
later stage during implementation. The percentage may therefore appear to exceed the 7% agreed-upon for on-going projects. Once 
projects are financially closed, this number is not to exceed 7%.  
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6. COST RECOVERY  
Cost recovery policies for the Fund are guided by the 
applicable provisions of the Terms of Reference, the 
MOU concluded between the Administrative Agent 
and Participating Organizations, and the SAAs 
concluded between the Administrative Agent and 
Contributors, based on rates approved by UNDG.  
The policies in place, as of 31 December 2014, were 
as follows: 

 The Administrative Agent (AA) fee: 1% is 
charged at the time of contributor deposit and 
covers services provided on that contribution 
for the entire duration of the Fund. In the 
reporting period US$ 0 was deducted in AA-
fees. Cumulatively, as of 31 December 2014, 
US$ 101,873 has been charged in AA-fees.  

 Indirect Costs of Participating Organizations: 
Participating Organizations may charge 7% 
indirect costs. In the current reporting period 
US$ 41,221 was deducted in indirect costs by 
Participating Organizations. Cumulatively, 
indirect costs amount to US$ 79,895 as of 31 
December 2014.  

7. ACCOUNTABILITY AND TRANSPARENCY  
In order to effectively provide fund administration 
services and facilitate monitoring and reporting to the 
UN system and its partners, the MPTF Office has 
developed a public website, the MPTF Office Gateway 
(http://mptf.undp.org). Refreshed in real time every 
two hours from an internal enterprise resource 
planning system, the MPTF Office Gateway has 
become a standard setter for providing transparent 
and accountable trust fund administration services.  
The Gateway provides financial information including: 
contributor commitments and deposits, approved 
programme budgets, transfers to and expenditures 
reported by Participating Organizations, interest 
income and other expenses. In addition, the Gateway 
provides an overview of the MPTF Office portfolio and 
extensive information on individual Funds, including 
their purpose, governance structure and key 
documents. By providing easy access to the growing 
number of narrative and financial reports, as well as 
related project documents, the Gateway collects and 
preserves important institutional knowledge and 
facilitates knowledge sharing and management among 
UN Organizations and their development partners, 
thereby contributing to UN coherence and 
development effectiveness.  
 

8. DIRECT COSTS 
The Fund governance mechanism may approve an 
allocation to a Participating Organization to cover 
costs associated with Secretariat services and overall 
coordination, as well as Fund level reviews and 
evaluations. These allocations are referred to as 
'direct costs'. In 2014, direct costs amount to US$ 
234,907.  

 
 

 

http://mptf.undp.org/

