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PART 1 – RESULTS PROGRESS
1.1 Assessment of the project implementation status and results 
For PRF projects, please identify Priority Plan outcome and indicators to which this project has contributed: 

	Priority Plan Outcome to which the project has contributed. Outcome II. Local self-government bodies, in partnership with related state institutions, and civil society, bridge divisions and reduce local tensions.

	Priority Plan Outcome indicator(s) to which project has contributed. 2.1 Number of documented disputes taken up by formal or informal local institutions increased 

*How many resolved, how many unresolved **Include sub-offices of Ombudsman’s Office 

2.2 Number of violent disputes decreases within targeted LSGs 



For both IRF and PRF projects, please rate this project’s overall achievement of results to date:  FORMDROPDOWN 

For both IRF and PRF projects, outline progress against each project outcome, using the format below. The space in the template allows for up to four project outcomes.
Outcome Statement 1:  Local self-government is convening communities by engaging everyone in joint action towards all citizens enjoying equal access to opportunities. Threats to peace, injustice and stability are met across ethnic, economic, gender and religious divisions by creating a stake of individuals in the rule of law and increased loyalty to the state that provides for security and an environment where young people as agents for positive change can secure livelihoods by deploying their skills.
Rate the current status of the outcome:  FORMDROPDOWN 

Output progress at the end of project
List the key outputs achieved under this Outcome (1000 character limit).Outputs are the immediate deliverables for a project.
1.1: During the 2014-2015 and 2015-2016 academic years, in total  3'767 students, including 1'968 girls, 116  teachers from 33 schools  of six provinces of Kyrgyzstan completed the entire My Prosperous Farm/MPF course participants applied  knowledge in their kitchen gardens by making composts. They are building and maintaining green houses, cultivating vegetables on a small plot of 0.01 ha, generating income through effective business planning. 

1.2: 2'099 students successfully completed the entire My Safe and Peaceful School/MSPS course, took actions to protect the rights of female peers and of young women. Over 9'000 people participated in school/community level peace-building actions. 

1.3: 500 key activists (290 men and 210 women) from 23 LSG were sensitized to human rights. 48 action plans on conflict prevention and peace-building were developed and implemented. 

Outcome progress at the end of project
Describe progress made toward the achievement of this outcome. This analysis should reflect the above indicator progress and the output achievement. Is there evidence of the outcome contributing to peacebuilding and to the specific conflict triggers (3000 character limit)? 
3'767 students completed the MPF. Students used scarce land resources applying organic methods of cultivation and agro-technology, such as, composting, low-cost family greenhouses, drip irrigation systems and small tunnel greenhouses, contributing to the green economy. Students gained an understanding of the benefit of joint action across ethnic divides, involving men and women in productive agriculture in a market economy as an alternative to poverty induced migration and to effectively apply their skills to avoid conflicts over land and irrigation water ensuring equal access to natural resources. Students learned how to develop and implement business plans for income generation. The MPF course is available in Kyrgyz, Russian, Uzbek and Tajik.
177 peer educators along with their 1'922 peers completed the MSPS course. They developed and implemented 67 actions plans within two academic years. Over 9’000 students, teachers and local activists participated in events promoting gender equality and justice in their communities. The trained peer educators, acting as agents of change, are regularly engaged in social activities and help create an enabling environment to enjoy equal rights and opportunities across ethnic, economic, gender divides. A movie about five girls of different ethnicities from different regions of Kyrgyzstan was produced. The message of the movie is about how girls empowerment can bring about positive changes in the perception and attitudes towards more equitable gender relations.
 500 key individuals from 23 municipalities were trained on human rights. Participants increased their awareness of theduties of state and municipal actors to protect human rights; they conducted a conflict analysis of their communities, developed and implemented 48 action plans of bringing justice on various disputes starting from household issues, such as, garbage collection and alcoholism, to political and economic issues, such as, lack of transparency of LSGs, water scarcity, border disputes, religious radicalization and religious marriages without official registry. KAP (knowledge, attitude, practice) research was conducted on “marriage choice” and “professional choices” among youth aged 14-28 of different ethnicities in the targeted LSGs. The findings are used by LSGs to further contribute to youth empowerment, gender equality, and non-violent conflict resolution.


Reasons for low achievement and rectifying measures
If sufficient progress was not made, what were the key reasons, bottlenecks and challenges? Were these foreseen in the risk matrix? How were they addressed (1500 character limit)?
The targets were achieved and exceeded, however some minor challenges throughout project implementation related to human capacity. There was some difficulty in finding committed local human resources, especially since the job description entailed working in remote areas. It proved very difficult to source talented professionals who were willing to regularly travel around the country and who speak Kyrgyz. This challenge was foreseen in the risk matrix and addressed pro-actively.



Outcome Statement 2:       
Rate the current status of the outcome:  FORMDROPDOWN 

Output progress at the end of project
List the key outputs achieved under this Outcome (1000 character limit).Outputs are the immediate deliverables for a project.
     
Outcome progress at the end of project
Describe progress made toward the achievement of this outcome. This analysis should reflect the above indicator progress and the output achievement. Is there evidence of the outcome contributing to peacebuilding and to the specific conflict triggers (3000 character limit)? 
     
Reasons for low achievement and rectifying measures
If sufficient progress was not made, what were the key reasons, bottlenecks and challenges? Were these foreseen in the risk matrix? How were they addressed (1500 character limit)?
     
Outcome Statement 3:       
Rate the current status of the outcome:  FORMDROPDOWN 

Output progress at the end of project
List the key outputs achieved under this Outcome (1000 character limit).Outputs are the immediate deliverables for a project.
     
Outcome progress at the end of project
Describe progress made toward the achievement of this outcome. This analysis should reflect the above indicator progress and the output achievement. Is there evidence of the outcome contributing to peacebuilding and to the specific conflict triggers (3000 character limit)? 
     
Reasons for low achievement and rectifying measures
If sufficient progress was not made, what were the key reasons, bottlenecks and challenges? Were these foreseen in the risk matrix? How were they addressed (1500 character limit)?
     
Outcome Statement 4:       
Rate the current status of the outcome:  FORMDROPDOWN 

Output progress at the end of project
List the key outputs achieved under this Outcome (1000 character limit).Outputs are the immediate deliverables for a project.
     
Outcome progress at the end of project
Describe progress made toward the achievement of this outcome. This analysis should reflect the above indicator progress and the output achievement. Is there evidence of the outcome contributing to peacebuilding and to the specific conflict triggers (3000 character limit)? 
     
Reasons for low achievement and rectifying measures
If sufficient progress was not made, what were the key reasons, bottlenecks and challenges? Were these foreseen in the risk matrix? How were they addressed (1500 character limit)?
     
1.2 Assessment of project evidence base, risk, catalytic effects, gender at the end of the project
	Evidence base: What was the evidence base for this report and for project progress? What consultation/validation process has taken place on this report (1000 character limit)?
	UN Women progress reports, including progress reports of the Responsible Parties served as the evidence base for this final report. Moreover, monitoring visit reports of the Oversight Group of the PBF Secretariat; a monthly calendar of events and newsletters of the PBF Secretariat; Analytical Report on the KAP research; press releases; manuals (MPF, MSPS and LSG) in Kyrgyz, Russian, Uzbek, English, Tajik; TV spots; a full-length movie; minutes of the JSC and Outcome group meetings provide the evidence base for this report. The results of the Project were validated by stakeholders, state agencies and CSOs through the final project closure workshop on 21 September 2016 and a pre-final high-level JSC meeting on 22 September 2016. Additionally, a project site visit by the PBF was carried out in April 2016 and a UN Women Executive Board mission was carried out in May 2016.




	Funding gaps: Did the project fill critical funding gaps in peacebuilding in the country? Briefly describe. (1500 character limit)
	The project is one of only a few, assisting students to
gain both theoretical and practical skills to prevent/solve/transform conflicts across various conflict divides
and divisions, and to build sustainable economic futures for
adolescent girls and boys. The project filled the gap of a much needed KAP study for policy-makers on how to design policy and interventions to bridge gaps between socially constructed attitudes and public practices towards GE and the constitutional guarantees of GE and human rights, including how to deliver services more effectively.The project produced material for advocacy and communication purposes in the form of a movie and manuals. These contribute to promote violence free relationships between youth within communities and promote tolerance for diversity and multilingual education. The project united youth of different ethnicities from all seven provinces of the country to advocate for peaceful conflict resolution, human rights, gender equality and inter-ethnic tolerance.



	Catalytic effects: Did the project achieve any catalytic effects, either through attracting additional funding commitments or creating immediate conditions to unblock/ accelerate peace relevant processes? Briefly describe. (1500 character limit)
	
The MSPS component contributed significantly to building a
coherent society through involving youth, especially girls as
actors for accelerating peace-building, in areas such as prevention of school racketeering, early marriage, bride-kidnapping, domestic violence, and violence against women and girls.
The project results has allowed UN Women to expand its
programming on peace-building through the KAP study which
revealed factors that dis-empower rights and opportunities of
women, especially of young girls. The Study served as a reliable data source for targeted LSGs to produce more effective and targeted interventions on girl empowerment specific for each ethnicity (Kyrgyz, Uzbek, Tajik, Dunghans, Russian, Uighurs). UN Women provided capacity building to young researchers and will use the Study findings for further programming.
The MPF course was expanded with additional chapters on effective use of water resources and how to prevent and manage conflicts over water scarcity.



	Risk taking/ innovation: Did the project support any innovative or risky activities to achieve peacebuilding results? What were they and what was the result? (1500 character limit)
	During the first year of the MSPS implementation, participants, mainly girls, frequently raised the issues of early marriage, limited professional choices due to gender and free marriage choice, citing narrowed opportunities for self-realization. Based on the experienced discrimination, the project undertook targeted research on the issues raised, including on professional choices and marriage choices. The research was conducted in project sites and control sites/groups among different ethnicities. The finding pointed to a culture of differentiated treatment of girls in their communities. In the framework of the MPF course, innovative ecologically sound agricultural practices were disseminated to help prevent disputes over scarce natural resources and serve as an alternative to youth migration. The MPF manual is available in five languages and is used as an additional resource book to support six obligatory subjects of the national curriculum and to promote multilingual education.




	Gender marker: How have gender considerations been mainstreamed in the project to the extent possible? Is the original gender marker for the project still the right one? Briefly justify. (1500 character limit)
	MSPS component students were trained on GEWE and
implemented action plans on the elimination of gender violence, early marriage, bride-kidnapping, including ensuring engendering of school and/or local community level policies. The entire purpose of the intervention was to ensure that gender equality considerations formed an integral part of project activities.The KAP study on "professional choices" and "marriage choices" was completed and its findings shared with stakeholders. Based on the recommendations stakeholders will develop policies to tackle gender issues. As part of the MPF component, students, especially girls, gained life and livelihoods skills and applied them to effectively use land plots, to develop business plans, to generate income, to become independent and pro-active, to strengthen their status in their families, to use available local resources effectively and were given an opportunity to continue studies that delay the age of marriage. 
In support of the MDG Goal 3: "Promote Gender Equality and Empowerment of Women", the Development of zero-tolerance toward violence against women and girls in conflict situations in the framework of the National Action Plan (NAP) of Kyrgyz Republic on UNSCR 1325, 2013-2015, UN Women equipped over 6,000 students, local law enforcement in 23 municipalities and community gatekeepers with knowledge about human rights including women's rights.
 


	Other issues: Are there any other issues concerning project implementation that should be shared with PBSO? This can include any cross-cutting issues or other issues which have not been included in the report so far. (1500 character limit)
	Based on the food security strategy of the Kyrgyz government and due to disputes over scarce water resources there is a need for rural initiatives, such as, greenhouses and drip irrigation systems. There is potential for further co-funding and dissemination of MPF interventions. The project experience confirms that informal social networks are more effective than formal networks in reaching and engaging with people. There are several cases when MSPS students were reached by LSG bodies directly or through informal social networks, such as parents, respected teachers, school principals, Elders' court, women activists and volunteers.


1.3 INDICATOR BASED PERFORMANCE ASSESSMENT: Using the Project Results Framework as per the approved project document- provide an update on the achievement of key indicators at both the outcome and output level in the table below. Where it has not been possible to collect data on indicators, state this and provide any explanation in the qualitative text above. (300 characters max per entry)

	
	Performance Indicators
	Indicator Baseline
	End of project Indicator Target
	Current indicator progress
	Reasons for Variance/ Delay
(if any)
	Adjustment of target (if any)

	Outcome 1
Local self-government bodies, in partnership with related state
institutions, and civil society, have the capacity to bridge divisions and reduce local
tensions

	Indicator 1.1
Students practice livelihood options on the family farm that will provide them with a livelihood after graduation, should they decide to work in the agricultural sector upon graduation from school or tertiary education
	0
	1'000
	2'331
	Due to limited opportunities and choices for high school students for extra curriculum activities at schools the MPF course attracted many more students than was initially planned. Great interest and support from parents contributed to keep the students through the entire course.
	N/A

	
	Indicator 1.2
Students in six provinces act as agents of positive change by advocating for and monitoring the protection of their female peers’ human rights by duty bearers 
	0
	1'000
	2'099
	MSPS students believed in becoming agents for change and this type of course equipped them with practical skills to become drivers for change rather than participants. 
	N/A

	
	Indicator 1.3
Diverse stakeholders at municipal level join in drafting conflict analysis  and implement the related action plan in cooperation with local self-government this resulting in fewer conflicts that turn violent                                           
	0
	18
	19
	N/A
	N/A

	Output 1.1
9th graders of both genders and various ethnicities in the conflict susceptible PRF project area are able to effectively use scarce land resources to build successful livelihoods and understand the benefit of joint action, also across ethnic divides

	Indicator  1.1.1
Number of students 30 PRF project area schools who successfully complete the entire course     
	0
	2'000
	3,767 completed the course (1,968 are girls)
	See above indicator 1.1
	N/A

	
	Indicator 1.1.2
Number of students in 30 PRF project area schools knowledgeable about business planning in relation to kitchen gardening  
	0
	2'000
	2,441 participants: 1,235 are girls, 1,096 are boys, 110 are teachers 
	See above indicator 1.1
	N/A

	Output 1.2
9th, 10th and 11th grade in 30 schools in the conflict susceptible PRF project area knowledgeable about human rights of young women and men, gender equality and how to conduct a conflict analysis taking action to address conflict causes and/or human rights infringements
	Indicator  1.2.1
1.
Number of students in 30 PRF project area schools successfully completed the entire courses
	0
	2'000
	2'099
	See indicator 1.2
	N/A

	
	Indicator 1.2.2
2. Number of students in 30 PRF project are schools who conducted a conflict analysis in their school and act upon it
3. Number of students in 30 PRF project are schools who take action, including advocacy action, to protect the rights of female peer

	0 (for both)
	2'000 (for both)
	2'099 (for both)
	See indicator 1.2
	N/A

	Output 1.3
20 key individuals in each of 23 municipalities are sensitized to human rights of young women and men; aware of the duties of state and municipal servants to protect human rights, justice and peace; able to conduct a conflict analysis of their community deriving from same an action plan for what the
	Indicator 1.3.1
Number of designated individuals convened for the training, actively participating and completing the course
	0
	460
	Appox. 500 participants (appr. 290 men and 210 women)
	N/A
	N/A

	
	Indicator 1.3.2
2. Number of designated individuals convened for the training, actively participating and completing the course
3. Documented evidence  of implementation of responsibility matrix                                                                     

	2. 0

3. 0

	2. 20

3. 15

	1. 23 LSGs trained
2. 48 action plans have been implemented in 19 communities

	N/A



	N/A

	Outcome 2
     

	Indicator 2.1
     
	     
	     
	     
	     
	     

	
	Indicator 2.2
     
	     
	     
	     
	     
	     

	Output 2.1
     

	Indicator  2.1.1
     
	     
	     
	     
	     
	     

	
	Indicator  2.1.2
     
	     
	     
	     
	     
	     

	Output 2.2
     
	Indicator  2.2.1
     
	     
	     
	     
	     
	     

	
	Indicator  2.2.2
     
	     
	     
	     
	     
	     

	Output 2.3
     
	Indicator  2.3.1
     
	     
	     
	     
	     
	     

	
	Indicator  2.3.2
     
	     
	     
	     
	     
	     

	Outcome 3
     
	Indicator 3.1
     
	     
	     
	     
	     
	     

	
	Indicator 3.2
     
	     
	     
	     
	     
	     

	Output 3.1
     
	Indicator 3.1.1
     
	     
	     
	     
	     
	     

	
	Indicator 3.1.2
     
	     
	     
	     
	     
	     

	Output 3.2
     
	Indicator 3.2.1
     
	     
	     
	     
	     
	     

	
	Indicator 3.2.2
     
	     
	     
	     
	     
	     

	Output 3.3
     
	Indicator 3.3.1
     
	     
	     
	     
	     
	     

	
	Indicator 3.3.2
     
	     
	     
	     
	     
	     

	Outcome 4
     
	Indicator 4.1
     
	     
	     
	     
	     
	     

	
	Indicator 4.2
     
	     
	     
	     
	     
	     

	Output 4.1
     
	Indicator 4.1.1
     
	     
	     
	     
	     
	     

	
	Indicator 4.1.2
     
	     
	     
	     
	     
	     

	Output 4.2
     
	Indicator 4.2.1
     
	     
	     
	     
	     
	     

	
	Indicator 4.2.2
     
	     
	     
	     
	     
	     

	Output 4.3
     
	Indicator 4.3.1
     
	     
	     
	     
	     
	     

	
	Indicator 4.3.2
     
	     
	     
	     
	     
	     


PART 2: LESSONS LEARNED AND SUCCESS STORY  
2.1 Lessons learned
Provide at least three key lessons learned from the implementation of the project. These can include lessons on the themes supported by the project or the project processes and management.
	Lesson 1 (1000 character limit)
	There is lack of professional and qualified translators and editors in Kyrgyz, Uzbek and Tajik in the country that impacts on timely publication of manuals to be distributed country wide. This issue needs to be up-scaled to the Ministry of Education and Science of the Kyrgyz Republic in communicating this demand to high school graduates. 

	Lesson 2 (1000 character limit)
	High turnover among LSG staff was a challenge to successfully
implement the project. The manual "Collaborative approaches to rights
protection and conflict transformation" is available in Kyrgyz, Russian
and English on disks and in a hard copy with LSG for community
members to regularly consult in order to refresh their knowledge and use this tool in their daily work.



	Lesson 3 (1000 character limit) 
	MSPS component created a pool of young gender activists of different
ethnicities from all over the country, who are empowered to solve local
issues independently in a peaceful manner, promote human rights
gender justice, tolerance and a society free from violence. Being pro active about bringing about positive changes in their communities, they are interested in establishing an association to formalize their further engagement and to attract more youth.



	Lesson 4 (1000 character limit)
	Commitment of school administration significantly contributes to successful implementation of the youth-focused project components. Subsequently, the project was much more effective, where school directors and teachers supported and participated in MSPS and MPF actions.

	Lesson 5 (1000 character limit)
	 


2.2 Success story (OPTIONAL)
Provide one success story from the project implementation which can be shared on the PBSO website and Newsletter as well as the Annual Report on Fund performance. Please include key facts and figures and any citations (3000 character limit).
Peer educators of this school are the catalysts to educate their peers on gender
equality, human rights, peace-building, conflict prevention and actively use advocacy
tools to bring about positive social change in their communities. This allows their peers to decide for themselves how they see their school, their town, their village, their community and how much of their time, effort, knowledge and skills they are willing to invest for the promotion of peace and tolerance.
Keldibek kyzy Kichiayim, a 9th grade student, joined the MSPS and successfully led
two groups of 15 peers each during two academic school years. She achieved the transformation of interests among her peers in the field of gender
equality, produced a joint work plan with the social educator and identified priorities that she and her group were able to defend. One indicator of her
success was the inclusion of a one week advocacy campaign against bride kidnapping
as a mandatory yearly school calendar event. An important advancement in this process was that the young men have taken steps to eliminate bride kidnapping in their village. Kichiayim says: "My Peaceful and Safe School course radically changed my view of the conflict. During participation in the project, I realized that conflicts are not necessarily always bad, and do not always have a negative impact. Conflict is a part of our development, unless it has a destructive effect on the person.
The most important thing I personally mastered for myself is the principle: "Do no
harm”. In future, I will always apply this principle and express my position as a
responsible civilian to prevent any conflicts, be it at school or in the community where
I live! I want to put a brick in the building of Peace and Reconciliation in my country,
through teaching the basics of mediation and tolerance to my peers!"


PART 3 – FINANCIAL PROGRESS AND MANAGEMENT ARRANGEMENTS
3.1 Comments on the overall state of financial expenditure
Please rate whether project financial expenditures were on track, slightly delayed, or off track:   FORMDROPDOWN 

If expenditure was delayed or off track, please provide a brief explanation (500 characters maximum):
     
Please provide an overview of project expensed budget by outcome and output as per the table below.

	Output number
	Output name
	RUNOs
	Approved budget
	Expensed budget
	Any remarks on expenditure

	Outcome 1: Local self-government bodies, in partnership with related state

institutions, and civil society, have the capacity to bridge divisions and reduce local

tensions


	Output 1.1
	9th graders of both genders and various ethnicities in the conflict susceptible PRF project area are able to effectively use scarce land resources to build successful livelihoods and understand the benefit of joint action, also across ethnic divides
	UN Women
	527'884
	584'715
	Staff and other personnel cost and indirect support costs were distributed among three outputs 

	Output 1.2
	9th, 10th and 11th grade in 30 schools in the conflict susceptible PRF project area knowledgeable about human rights of young women and men, gender equality and how to conduct a conflict analysis taking action to address conflict causes and/or human rights infringements
	UN Women
	693'954
	608'341   
	Staff and other personnel cost and indirect support costs were distributed among three outputs 

	Output 1.3
	20 key individuals in each of 23 municipalities are sensitized to human rights of young women and men; aware of the duties of state and municipal servants to protect human rights, justice and peace; able to conduct a conflict analysis of their community deriving from same an action plan for what they are going to do to change the situation towards justice and lasting peace
	UN Women
	431'292
	460'073
	Staff and other personnel cost and indirect support costs were distributed among three outputs 

	Outcome 2:      

	Output 2.1
	     
	     
	     
	     
	     

	Output 2.2
	     
	     
	     
	     
	     

	Output 2.3
	     
	     
	     
	     
	     

	Outcome 3:      

	Output 3.1
	     
	     
	     
	     
	     

	Output 3.2
	     
	     
	     
	     
	     

	Output 3.3
	     
	     
	     
	     
	     

	Outcome 4:      

	Output 4.1
	     
	     
	     
	     
	     

	Output 4.2
	     
	     
	     
	     
	     

	Output 4.3
	     
	     
	     
	     
	     

	Total
	
	
	     
	     
	     


3.2 Comments on management and implementation arrangements
Please comment on the management and implementation arrangements for the project, such as: the effectiveness of the implementation partnerships, coordination/coherence with other projects, any South-South cooperation, the modalities of support, any capacity building aspect, the use of partner country systems if any, the support by the PBF Secretariat and oversight by the Joint Steering Committee (for PRF only). Please also mention if there have been any changes to the project (what kind and when) (2000 character maximum):
From the onset, the Kyrgyz Republic Government including the Ministry of Labour and Social Protection and the Ministry of Education and Science (MES) were kept informed of the planned project. They were supportive of the MSPS and MPF components. The Oversight Group regularly visited the project sites. The subsequent monitoring reports with observations, feedback and recommendations were very helpful in terms of jointly responding to any issues raised.The PBF Secretariat was supportive by, for instance, organizing meetings and consultations with state counterparts and acting as a bridge between all stakeholders providing guidance on gender mainstreaming, project implementation processes, communications and promoting visibility. The PBF Secretariat has established as a common ground for UN agencies implementing 11 PRF-funded projects. The President's Office of the Kyrgyz Republic, other state agencies and civil society composed the Joint Steering
Committee which guaranteed successful implementation of projects based on UN – Kyrgyz Government cooperation. Peer educators were actively involved in other UN peacebuilding projects and country level advocacy campaigns and events with a focus on youth empowerment and participation in decision-making and peacebuilding processes. RAS JA managed to build strong partnerships with targeted schools on mutual conditions so that schools and school students held ownership over the project results. Timely technical assistance by UN Women Country Office was provided during the updating of MPF manual. Besides internal monitoring, PBSO Monitoring Mission in April 2016 and Executive Board of six UN agencies in May 2016 visited project sites in different parts of the country, where beneficiaries got an opportunity to present positive changes and effect on their lives.
 

�	 The MPTF Office Project Reference Number is the same number as the one on the Notification message. It is also referred to “Project ID” on the � HYPERLINK "http://mdtf.undp.org/"��MPTF Office GATEWAY�


�	 The start date is the date of the first transfer of the funds from the MPTF Office as Administrative Agent. Transfer date is available on the � HYPERLINK "http://mdtf.undp.org/"��MPTF Office GATEWAY�


�	 As per approval of the original project document by the relevant decision-making body/Steering Committee.


�	 If there has been an extension, then the revised, approved end date should be reflected here. If there has been no extension approved, then the current end date is the same as the original end date. The end date is the same as the operational closure date which is when all activities for which a Participating Organization is responsible under an approved MPTF / JP have been completed. 


�	 Please note that financial information is preliminary pending submission of annual financial report to the Administrative Agent.
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