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	Project No & Title:
	PBF/SLE/A-2   Support to Capacity Building and Programmes of National Anti-Corruption Strategy (NACS) Secretariat

	Recipient UN Organization:  
	UNDP
	Priority Sector: 
	Democracy and Good Governance

	National Authority: 
	Anti-Corruption Commission

	Location:
	Freetown

	Project Cost:
	USD 349,034

	SC Approval Date: 
	15 July 2008
	Starting Date:
	August 2008
	Completion Date:     
	July 2009-Delayed

	

	PBF Outcome and Priority area
	Priority 4: Rebuilding of essential government services 

Outcome 13. Rebuilt essential technical capacity.

	Project Description:
	Being committed to the fight against corruption, the Government of Sierra Leone set up the Anti-Corruption Commission through an Act of Parliament in February 2000 with a mandate to prevent all forms of corruption in Sierra Leone. In his maiden address to parliament the present Government of Ernest Bai Koroma has also reiterated its commitment to the fight against graft and zero tolerance policy for corruption.  

	Immediate Objectives:
	· A well structured secretariat equipped with manpower and logistical support to carry out the coordination of the NACS implementation. 

· Adequately sensitized Sierra Leonean public on their social responsibilities in the fight against corruption through national sensitization on all pillars of integrity in the fight against corruption

· Production of Monitoring reports to track progress made in the implementation of the NACS. Production of these reports will be coordinated by the NACS secretariat by collating the monitoring reports of entities with monitoring responsibilities as indicated on the policy matrix of the NACS.

	Project Progress as at June, 2009

	Funds disbursed:
	 USD 225,000.96

	Delivery rate:
	64.5%

	Outputs delivered:
	· Anti-corruption coordination Secretariat staffed, equipped and fully functional

· Operational capacities of the ACC strengthened through provision of logistic equipment. 

· Coordination of activities of Anti-corruption entities enhanced through the establishment of a fully functional Steering Committee

· Partnership with civil society groups for the monitoring of the implementation of the Strategy established

· 4 District level sensitization and awareness workshops conducted.
· The Action Plan for 2009/10 has been compiled and disseminated.

· Public sensitization through radio and TV discussions as well as the distribution of the 1,000 copies of the simple and abridged version of the NACS is raising awareness about combating corruption.
· The Secretariat has started engaging Ministries, Departments and Agencies in the monitoring of their recommended policy actions to mitigate corruption identified in their policy matrix.

	Achievements and challenges
	· Government has made provision in its 2009/10 budget for continued support to the ACC. 
· Capacity of line Ministries, Parliament, the Judiciary and other national institutions for successful project implementation without which the required legal instrument and policy directives will not be affected. Management responses to these challenges include: 
· Government in collaboration with donors to carry out capacity assessments and where necessary provide technical backstopping in terms of training for the implementation of projects
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