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LIBERIA PEACEBUILDING FUND 

QUARTERLY STATUS REPORT 
AS OF 30 JUNE 2009
	Recipient UN Organization:  
	UNDP
	PBF Priority Area: 
	Priority Area 3.3: Strengthening State Capacity for Development

	Implementing Partner(s): 
	Ministry of Justice / LNP

	Project Number: 
	PBF/LBR/E-7

	Project Title:
	Enhancing the relationship between the Police and Civilians in Communities

	Total Approved Project Budget 
	$750,000

	Funds Committed: 
	$7500,000
	Percentage of Approved:
	100%

	Funds Disbursed:
	$90,000
	Percentage of Approved:
	12%

	SC Approval Date:
	April 2009

	Expected Project Duration:
	18 Months
	Forecast Final Date:   
	December 2010
	Delay (Months):
	Two Months


	Outputs:
	Progress:
	Percentage of planned:

	Logistical support to LNP and Community Policing Forum
	Requisitions for the procurement of 3 vehicles (4X4 pick-ups)
	12%

	Renovation of 22 Community Policing Dorum Offices Depots
	BoQ for renovation of CPF underway
	10%

	Recruitment of Staff
	HR organizing recruitment, interviews in July
	90% of processes undertaken


	Qualitative achievements against expected results:

	1. Three consultative meetings with stakeholders (LNP, Community Policing Forum, UNPOL) on the implementation of the project has been held at the UNPOL Commissioner Office and LNP HQ
2. Focal Point established at the LNP HQ for implementation

3. A pre-implementation survey in the counties has been held

4. Assessment mission has been conducted on the establishment of CPF offices in the counties

5. Recruitment of project Officer near completion
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