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Strategic Results1
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Priority area/ strategic results:
Outcome 1 (Transitional Justice): Government leads a
credible, victim-centric process of accountability, truthseeking, reparations for past violations and guarantees of
non-recurrence in line with international standards and
obligations.
Outcome 2 (Reconciliation): Positive relationships and
mutual understanding between and among different groups
contribute to peaceful co-existence and a sense of
belonging in Sri Lanka.
Outcome 3 (Governance): State institutions effectively,
efficiently, equitably and transparently respond to the
priorities of the population.
Outcome 4: (linked to PPP Outcome Resettlement) The
State prioritizes sustainable return, resettlement and/or
local integration of conflict-displaced persons (IDPs, IDP
returnees, and refugee returnees) in a safe and dignified
manner to rebuild lives and communities.
Outcome 5: The JPP improves stakeholder coordination
on transitional justice and resettlement and the
effectiveness of support to the sector.
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Persons, Ministry of Health and Indigenous
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1

Strategic Results, as formulated in the Strategic UN Planning Framework (e.g. UNDAF) or project document;
The MPTF Office Project Reference Number is the same number as the one on the Notification message. It is also referred to as
“Project ID” on the project’s factsheet page the MPTF Office GATEWAY
2
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Programme/Project Cost (US$)

Programme Duration

Total approved budget as per project
document:
JP Contribution3: USD 1,941,378
•
•
•
•
•

UNDP: USD 932,439
UNW: USD 140,00
UNOPS: USD 405,383
IOM: USD 343,878
WHO: USD 119,577

Other contributions
USD 550,000 by US State Department

Overall Duration 36 months

Start Date4 11.11.2019
Original End Date5 : 01.04.2022
Current End date6: 01.04.2022

TOTAL: 2,491,378

Programme Assessment/Review/Mid-Term Eval.
Assessment/Review - if applicable please attach
Yes
No Date: dd.mm.yyyy
Mid-Term Evaluation Report – if applicable please attach
Yes
No Date: dd.mm.yyyy

Report Submitted By
o
o
o

o

Name: Hanaa Singer
Title: Resident Coordinator (UN Sri Lanka)
Participating Organization (Lead): UNRCO
Email address: hanaa.singer@one.un.org

3

The MPTF or JP Contribution, refers to the amount transferred to the Participating UN Organizations (PUNO), which is
available on the MPTF Office GATEWAY
4
The start date referred here is the date of the first transfer of the funds from the MPTF Office as Administrative Agent. Transfer
date is available on the MPTF Office GATEWAY. However, please note that the joint programme was established in April 2019.
5
As per approval of the original project document by the relevant decision-making body/Steering Committee.
6
If there has been an extension, then the revised, approved end date should be reflected here. If there has been no extension
approved, then the current end date is the same as the original end date. The end date is the same as the operational closure date
which is when all activities for which a Participating Organization is responsible under an approved MPTF / JP have been
completed. As per the MOU, agencies are to notify the MPTF Office when a programme completes its operational activities.
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List of Abbreviations
•
•
•
•
•
•
•
•
•
•
•
•
•
•
•
•
•
•
•
•
•
•
•
•
•
•

AA – Administrative Office
CBO – Community Based Organizations
GPS – Global Positioning System
IDPs- Internally Displaced Persons
ILO- International Labour Organization
IOM- International Organization for Migration
JPP- Joint Programme for Peace
MHPSS.net- Mental Health & Psychosocial Support Network
MOJ-Ministry of Justice
MPTF – Multi- Partner Trust Fund
MPTFO- Multi-Partner Trust Fund Office
OBM- Outboard Motor
OHCHR- Office of the United Nations High Commissioner for Human Rights
OMP- Office on Missing Persons
OR- Office for Reparations
PPP- Peacebuilding Priority Plan
PUNO – Participating United Nations Organization
SC – Steering Committee
SCRM- Secretariat for Coordinating Reconciliation Mechanisms
TJ- Transitional Justice
UN – United Nations
UN Women- United Nations Entity for Gender Equality and the Empowerment of Women
UNDP- United Nations Development Programme
UNV- United Nations Volunteers
WHH- Women Headed Households
WHO- World Health Organization
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EXECUTIVE SUMMARY
This Consolidated Annual Narrative Report under the ‘Joint Programme for Peace (JPP) in Sri Lanka’
covers the period from 1 January to 31 December 2019. This report is in fulfilment of the reporting
requirements set out in the Standard Administrative Arrangement (SAA) concluded with the Donors. In
line with the Memorandum of Understanding (MOU) signed by Participating UN Organizations
(PUNOs), the report is consolidated based on information, data and financial statements submitted by
Participating Organizations. It is neither an evaluation of the Joint Programme nor an assessment of the
performance of the Participating Organizations. The report provides the Steering Committee (SC) with a
comprehensive overview of achievements and challenges associated with the Joint Programme, enabling
it to make strategic decisions and take corrective measures, where applicable.
The Multi-Partner Trust Fund Office (MPTF Office) of the United Nations Development Programme
(UNDP) serves as the Administrative Agent (AA) for the pass-through funded portion of the Joint
Programme. The MPTF Office receives, administers and manages contributions from the Contributors,
and disburses these funds to the Participating Organizations in accordance with the decisions of the SC.
Peacebuilding and the “Sustaining Peace” agenda7 is a key objective for the United Nations system and
is a priority as part of the UN’s prevention agenda, globally, and in Sri Lanka. In a fluid political and
operational context following the emergence of a) new conflict drivers, b) low economic growth, c)
elections and d) changes in government, the Joint Programme for Peace (JPP) faced some challenges but
is now successfully grounded.
While formulation of the JPP was completed in the second quarter of 2019, the politico-constitutional
crisis in late 2018 created a context of ongoing political uncertainty with challenging ramifications for
the programme. Of these, the most important was the possibility that the government of Sri Lanka might
withdraw from the UN Human Rights Council Resolution 30/1 and disengage from some, but not all,
important peacebuilding initiatives. Additionally, the burst violent extremism associated with the Easter
Attacks in April 2019 further complicated the operating environment. Finally, while the JPP was
approved in April 2019, funds were not disbursed to the participating UN agencies at country level in Sri
Lanka until November and December 2019. This was owing to delay encountered in obtaining approval
for the finalized workplan by relevant stakeholders and delay in disbursements of funds to the MPTF by
donor partners. This culminated in a delayed start to the JPP. Therefore, many of the results for 2019 can
only be fully reported during the 2020 reporting cycle. Consequently, 2019 can best be viewed as a
successful foundational phase, in a challenging period.
Despite the above mentioned delays and disruptions in the operating context, the JPP achieved key
results in consolidation, expansion, and outcomes under the first two pillars (transitional justice and
resettlement) that became operational. These are primarily associated with a) support to the Office of
Mission Persons (OMP), b) establishing the way forward for key resettlement initiatives, and c)
onboarding of key personnel in the Office of Reparations (OR) among other interventions; of which the
details are provided below.
At an overall programme level, there was success in establishing foundations for the future, developing
positive working relations with implementing partners, and consolidating and broadening support from
the donor community to reinforce the JPP.

7

https://www.un.org/peacebuilding/content/report-secretary-general-peacebuilding-and-sustaining-peace
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I. Purpose
The JPP aims to contribute to efforts in building sustainable peace in Sri Lanka. This is achieved through
harnessing support from multiple partners for strategic, coherent and sustainable support to fast-track the
advancement of priority transitional justice and confidence building measures. It is constructed to support
priority areas identified by the Peacebuilding Priority Plan (PPP) which is scheduled to end in late 2020.
The following outlines the PPP Outcomes, the linked JPP Outputs and a stand-alone JPP Outcome as
outlined in the results framework of the JPP:
PPP Outcome 1 (Transitional Justice): Government leads a credible, victim-centric process of
accountability, truth-seeking, reparations for past violations and guarantees of non-recurrence in line with
international standards and obligations.
JPP Output 1: The UN in Sri Lanka provides strategic, coherent, timely and targeted support to the
Government of Sri Lanka’s existing and emerging transitional justice mechanisms.
PPP Outcome 2 (Reconciliation): Positive relationships and mutual understanding between and among
different groups contribute to peaceful co-existence and a sense of belonging in Sri Lanka.
JPP Output 2: The UN in Sri Lanka provides strategic, coherent, timely and targeted support to strengthen
reconciliation and social cohesion
PPP Outcome 3 (Governance): State institutions effectively, efficiently, equitably and transparently
respond to the priorities of the population.
JPP Output 3: Has yet to be resourced.
PPP Outcome 4 (Resettlement and Durable Solutions): The State prioritizes sustainable return,
resettlement and/or local integration of conflict-displaced persons (IDPs, IDP returnees, and refugee
returnees) in a safe and dignified manner to rebuild lives and communities.
JPP Output 4: The UN in Sri Lanka provides strategic, coherent, timely and targeted support towards the
resettlement process in the Northern Province and Eastern Province with an emphasis on ensuring durable
solutions and promoting confidence in the process.
JPP Outcome 5: The JPP improves stakeholder coordination on transitional justice and resettlement and the
effectiveness of support to the sectors.
II. Results
i) Narrative reporting on results:
In Transitional Justice, the Office of Mission Persons (OMP) was able to expand its outreach through
both regional presence and mass communications, supported initially by the peacebuilding fund (PBF)
and then by the JPP. This has helped achieve positive macro-level outcomes including increasing
national awareness and confidence in the OMP. Increase in awareness/confidence has grown from 43%
of respondents in 2018 as compared to 52% in 2019 according to the annual peacebuilding surveys.
Surveys also show 56% of respondents believing that OMP will resolve the concerns faced by the
families of the disappeared. The OMP’s communications efforts also reached 1 million people on social
media, and it opened two regional offices in Matara and Mannar which have been jointly supported by
the PBF and the JPP. The OMP was also successful influencing the provision of Rs. 6000 relief
payments to individuals holding a Certificate of Absence or to those holding a Certificate of Death
where the reason for death is listed as “disappearance” through the Government. The commissioners for
the Office of Reparations (OR) have been appointed and support has been rendered through a workshop
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on best practices related to data gathering for reparations. In terms of the development of a
communications strategy for the OR and effective implementation of its functions, IOM has supported
the onboarding of a JPP funded UNV focusing on communication.
Resettlement was the pillar most affected by the process delays in financial disbursements. However,
laying the groundwork to support the formation of community-based organizations (CBOs), innovative
income generation opportunities, and new resettled communities is already complete. Capacity
assessments for 63 CBOs in Jaffna, Kilinochchi, Mullaitivu and Trincomalee have been completed. The
JPP has made progress in its resettlement component especially with respect to the technical trainings
provided for communities in marketing and skills development. Some 82 individuals have benefited
from skills development and training on palmyrah handicraft, business coaching and marketing abilities
related to innovative income generation opportunities against a planned target of 240. Meanwhile, 75
beneficiaries of newly resettled communities have benefitted from with quick-win support measures in
agriculture and animal husbandry against a planned target of 260 thus far. It is expected that this area of
work will yield considerable results in 2020.
Significant progress has been made with respect to the JPP’s aim of harmonizing UN coordination and
peacebuilding programmes with donor support. Furthermore, expanding member states’ support has also
witnessed support from an increasing number of development partners (namely the United Kingdom,
Australia, Canada, Switzerland and the United States). This support has also enabled the commencement
of the reconciliation/social cohesion pillar of the JPP.
Under the Reconciliation/social cohesion pillar the development and implementation of the language
and public service delivery survey has yielded interesting insights. This will be useful for programming
in ensuring equality and equity is areas of public service delivery and has seen government interest in
expanding in the scope of institutions surveyed.8
Furthermore, despite the government’s decision to withdraw from co-sponsorship of the UNHRC
resolution 30/1, it has expressed that it intends to step up national efforts to achieve Agenda 2030 and
the Sustainable Development Goals (SDG). The SDG framework is grounded in a human rights-based
approach to development and includes significant avenues for working on peacebuilding and driving the
sustaining peace agenda going forward in coming years. This provides for a potential avenue for
reframing the JPP in a manner which sees convergence of interests and agendas between the
Government, the United Nations, and development partners.

8

Languages Service Delivery Survey (Pilot) was conducted to measure the level of compliance by public institutions of the official language
policy; which requires all state offices and government departments to offer services in English, Sinhala and Tamil.
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ii) Indicator Based Performance Assessment:
Achieved Indicator Targets
Outcome 1 Governments leads a credible
victim-centric process of accountability,
truth-seeking, reparations for past
violations and guarantees of nonrecurrence in line with international
standards and obligations.
Indicator: Degree of progress by the
government
in
implementing
TJ
mechanisms within the commitments in
HRC Res 30/1.
% of people that feel the GoSL is doing
a very good or somewhat good job to
redress past grievances.
% of people reporting confidence in
the transitional justice mechanisms
a.
OMP
b.
OR
Baseline: The government has advanced
on some of the commitments contained in
HRC resolution 30/1.
The Office on Missing Persons is being
operationalized and the Office for
Reparations Act was adopted in October
2018.
OMP = 43% and OR = n/a
Planned Target:
OMP completes archiving of documents
of past commissioners of inquiries.
Members of Office for Reparations
appointed, and Office operationalized
based on credible and victim-centric

Office
for
Reparations:
Commissioners appointed

46% of people felt that the GoSL is
doing a very good or somewhat
good job to redress past grievances
Confidence in the OMP increased to
52% from 43% last year. 56% of
individuals stated that their belief
was that the OMP will help the
families of the disappeared in all
communities. Confidence in the OR
was at 61%

Reasons for Variance with Planned
Target (if any)
The JPP MoU was signed on 1 April
2019, however funds for activities
were transferred only on 13 November
2019. This was three days prior to the
Presidential elections held in Sri
Lanka. The delivery of the project was
thus impacted, as activities had to be
planned around the elections, taking
into consideration sensitivities under
this Outcome.

Delays were also incurred while new
communication arrangements were
made under JPP with key officials of
the Government in line with the
Governance framework of the JPP.
Following Presidential elections which
WHO Sri Lanka and the Ministry of effected a Government change, a new
Health conducted Sri Lanka’s first responsible line Ministry, Ministry of
4Ws Mapping
Justice, was indicated only December
2019.

Source of Verification
Presidential elections held on
16 November 2019.
Extraordinary
Gazette
Notification
2153/12
10
December 2019.

Preliminary
unpublished
report: Who is Where, When,
doing What (4ws) in Mental
Health and Psychosocial
Support
(MHPSS)
in
The support geared towards the OMP Batticaloa,
Mannar
and
in the archiving process have been Gampaha Districts in Sri
paused owing to the Presidential Lanka
Election and the subsequent change in
regime. The operating environment for
the process has considerably altered
owing to the strategic tier of
Department of Archives being
changed. The matter is to be revisited
following the General Elections
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Achieved Indicator Targets

Reasons for Variance with Planned
Target (if any)

Source of Verification

policies for reparations, including
memorialization.
Truth commission established and
operationalized drawing on national
consultations and good practices (note
this target will be added following
consultations with government.)
Increased confidence in OMP and OR
Output 1.1
The JPP provides strategic, coherent,
timely and targeted support to the
Government of Sri Lanka’s existing and
emerging transitional justice mechanisms.
Indicator
1.1.1 Support provided through the JPP to
the transitional justice mechanisms,
according to priorities identified and
agreed upon in consultation with SCRM
and Commissioners of the TJ
mechanisms.
Baseline: Strategic consultants group
embedded within SCRM.
Planned Target:
2020
OMP Embed technical expertise and
UNVs to support development of
strategic plan, communications strategy
and strengthening of regional offices.
OR—Support for onboarding
Commissioners embed technical
expertise and support for national
policy on reparations and
communications.

Office for Missing Persons:
Communications strategy has been
developed for Short and Medium
Term.

The recruitment process for a regional
coordinator ad two senior legal
analysts to capacitate the OMP was
initiated with a competitive bidding
process and applicants shortlisting
The expenses incurred as rent by completed. The interviews however
two of the OMP regional offices in were delayed. Nevertheless, the senior
Matara and Mannar was cost shared legal analysts were recruited by April
by JPP together with PBF.
2020.

Phase 3 of the Conflict Mapping
and Archive Project (CMAP) was
initiated. It is anticipated that on
completion of this phase a
functional and search-able website
containing data and analyses will be
available for use by both the TJ
mechanisms as well as more broadly
by institutions working on human
rights, peace and justice.

The technical expertise and UNVs
requirement were not expanded by the
OMP and the existing demand was
catered to by a separate project.
However, this requirement will have
to be met by the JPP in 2020-2021
year.
Currently the OMP has 4 UNV’s
focusing
on
administration,
communications, operations support
(for Matara Regional office) and legal
research.
A web development company was
identified, and preliminary discussions
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Short and Medium Term
Comms strategy document

Conflict
Mapping
and
Archive Website (Accessible
by December 2020)

Achieved Indicator Targets

Office for Reparations:
IOM facilitated one workshop for
OR Members and Officials of OR
on best practices related to data
gathering for reparations by IOMs
International Technical Expert and
preparations to hire an Information
System Specialist to support the OR
in setting up the Database
Management System (expected to
start April 2020).

Reasons for Variance with Planned
Target (if any)
were held on how best to take forward
the creation of a simple website for the
OMP.

Source of Verification

In terms of the Truth Commission, the
Government has not reflected on any
movement following the unfortunate
events of Easter Sunday 2019
pertaining to the introduction of the
Act to the parliament for passage and
operationalization.
Outreach
activities
were
not Workshop
Programme,
undertaken owing to OR raising Meeting Reports
concerns on sensitivities when
conducting communications/outreach
during the lead up to and in the
immediate aftermath of Presidential
elections.

Minutes of Meetings Reports

Supporting development of a
communication strategy to promote
effective implementation of OR
function by IOM supported the
onboarding of a JPP funded UNV
focusing on communication (started
December 2019).
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Achieved Indicator Targets

OUTCOME 2: (linked to PPP Outcome
2: Reconciliation: Positive relationships
and mutual understanding between and
among different groups, and between
groups and the state, contribute to
peaceful co-existence and a sense of
belonging in Sri Lanka.
Indicators
% of people that strongly or somewhat
agree that Sri Lanka is making
progress on reconciliation.
Number of institutions seeing
improved ratings in the annual tracker
of service delivery capability in Tamil
Baseline
48% (2018 Strategic Context
Assessment)
The first survey will be 2019

Reasons for Variance with Planned
Target (if any)
The
Official
Languages Assessment on whether planned
Service Delivery Pilot Survey was targets are met can only be completed
completed. The survey is expected once the 2020 survey is completed.
to be repeated during the third
quarter of 2020.

The first survey will be conducted in
2019
Planned target
Increase to above 50% (over half) by
2020
50% of the institutions that take part
in the tracking exercise see improved
Tamil language service delivery
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Source of Verification

Achieved Indicator Targets
Output 2.1: The UN in Sri Lanka
provides strategic, coherent, timely and
targeted support to strengthen
reconciliation and social cohesion
Indicators
2.1.1 Service tracking tool and related
advocacy strategy finalized
2.1.2 Level of increase in capacity of
Ministry of National Integration, Official
Languages, Social Progress and Hindu
Religious Affairs to monitor Sinhala and
Tamil language service delivery
2.1.3 Extent of progress made in
institutionalizing positive incentive
measures for better service delivery
within the state system in both languages
Baseline
Methodology finalized and tested (2019)
Core team identified to work with the
Policy Think Tank
Award for best performing public
authority introduced by the Ministry as
part of the pilot project in June 2019
Planned target
Tracking exercise repeated (2020)

Reasons for Variance with Planned
Target (if any)

The methodology was finalized, and
the pilot survey conducted in 2019
via the Marga Institute.

Source of Verification
Survey Presentation
Report produced

Agreement was reached to introduce
the award for best performing
institution
with
government
counterparts and its scheduled to be
given in September 2020.

Ministry capacity enables system of
ranking public authorities by service
delivery based on language to be
established
Award institutionalized within state
system (i.e. awarded by the Ministry in
2019 and 2020) and institutional rankings
published
Page 11 of 20

and

Achieved Indicator Targets
OUTCOME 3: (linked to PPP
Outcome Governance) State
institutions effectively, efficiently,
equitably and transparently respond to
the priorities of the population
To be added if and when resources are
mobilized
OUTCOME 4: (linked to PPP
Outcome Resettlement) The State
prioritizes sustainable return,
resettlement and/or local integration of
conflict-displaced persons (IDPs, IDP
returnees, and refugee returnees) in a
safe and dignified manner to rebuild
lives and communities.

n/a

Please refer to the variance column

Reasons for Variance with Planned
Target (if any)
n/a

Assessment can only be completed
once the activity ends. The variance is
owing to the delay in materialization
of funding and lead up to presidential
elections and the limited space for
local authorities to function.
However preliminary activities and
assessments have been completed

Indicators:
% of targeted population reporting
that their incomes increased
Baseline:30%
Planned Target:70%
% of targeted population that report
having improved living standards
Baseline: Living Standard Index (0.4)
Planned Target: Living Standard
Index (0,5)
% of the targeted resettled population
that report increased feelings of
confidence and trust in the
resettlement process based on access to
livelihood services
Baseline:
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Source of Verification
n/a

Achieved Indicator Targets
a. Services for crop production 32%
b. animal husbandry 29%
c. fishing 15%
d. business 23%
Planned Target:
Services for crop production, animal
husbandry, fishing & business – above
60%Planned Target:65%
Output 4.1: The UN in Sri Lanka
Please refer to the variance column
provides strategic, coherent, timely and
targeted support towards the
resettlement process in the Northern
Province with an emphasis on ensuring
durable solutions and promoting
confidence in the process.

Source of Verification

Assessment can only be completed
once the activity ends. The variance is
owing to the delay in materialization
of funding and lead up to presidential
elections and the limited space for
local authorities to function.

District
and
Divisional
secretariat
statistics
Monitoring reports, progress
reports

However preliminary activities and
assessments have been completed.

Indicator 4.1.1. % of targeted
population that report being satisfied
with the services provided by
government and other stakeholders.
Baseline: 30%
Planned Target: 55%
Indicator 4.1.2
Indicator 4.1.2. Number of resettled
people in newly released areas supported
to obtain their legal and relevant
documents
Baseline:90
Planned Target:180

Reasons for Variance with Planned
Target (if any)

Please refer to the variance column

Pre-arrangement
activities
are District
and
Divisional
currently ongoing with relevant secretariat
statistics
Departmental staff to provide the Monitoring reports, progress
mobile service.
reports
Programme implementation has been
delayed due to delays in the
materialization of funding as well as
changes in the political landscape.
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Achieved Indicator Targets
Indicator 4.1.3. Number of newly
resettled families supported with quickwin support to achieve basic livelihood
subsistence (home-gardens etc.)
Baseline: 40
Planned Target:600
a.
Fishing: 125
b.
Agriculture:70
c.
Enterprise development:150
d.
Animal husbandry: 40
e.
Home gardening:140
f.
scaled-up/ expanded livelihood
activities (Agriculture, Enterprise &
Animal husbandry). 75

Beneficiary selection completed and
procurement is in process for
fishing.
Distributed agriculture equipment
for
11
beneficiaries
and
procurement is in process for
remaining beneficiaries

Reasons for Variance with Planned
Target (if any)
UN Women is contracting a local
implementing partner to deliver on
this indicator.
Programme implementation has been
delayed due to delays in the
materialization of funding as well as
changes in the political landscape.

Source of Verification
District
and
Divisional
secretariat
statistics
Monitoring reports, progress
reports

Household assessment is ongoing for
Assisted to 24 beneficiaries to remaining beneficiaries.
startup
their
business
and
procurement is in process for
remaining beneficiaries
Beneficiary selection completed for Procurement is in process for Animal
Animal husbandry.
husbandry.
40 families have been distributed
with home gardening packages and
basic training provided for another
31 beneficiaries.

Assessment completed for 15
Agriculture beneficiaries.
Indicator 4.1.4:
Renovation work completed for 06 Renovation work for 04 agro-wells are Monitoring reports, progress
agro-wells.
in progress at Jaffna. 35 farmers will reports
Indicator 4.1.4. Number of newly
benefit from this.
resettled families with access to basic
socio-economic infrastructure facilities
Preliminary activities, such as
Baseline:150
approvals from relevant authorities,
Planned Target: 3,000 returnees (direct
tender
procedures,
have
been
and indirect beneficiaries)
completed from relevant authorities
for the construction/ renovation of
drinking water wells and internal
roads at Kilinochchi.
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Achieved Indicator Targets

Reasons for Variance with Planned
Target (if any)

Source of Verification

Fishermen’s
auction
centre,
Multipurpose halls and landing site
works are in progress in Jaffna.
Preliminary works completed for
construction Women led local product
sale Centre and multipurpose hall at
Kilinochchi and Mullaitivu.
UN Women is contracting a local
implementing partner to deliver on
this indicator.

Indicator 4.1.5.
Number of innovative income generation
opportunities created for newly resettled
families.
Baseline: 2
Planned Target: 240 households

Jaffna Palmyrah Handicrafts Pvt Ltd
linked with the women groups to
promote marketing and advance
technical training.
Advanced
skills
development
agenda was conducted for 21
women over 15 who are engaging in
Palmyrah Handicraft.

Programme implementation has been
delayed due to delays in the signing of
the agreement, materialization of
funding as well as changes in the
political landscape. Awaiting finalised
needs assessment and selection of
beneficiaries by UNDP.
Preliminary steps have been taken
with private sector entities to link with
the agriculture beneficiaries to meet
better price for their organic products
including a discussion with the
Director of Thinnai Hotel.

OBM repairs, GPS usage training OBM repairs and GPS usage training
conducted for the 17 fishermen in programme
is
scheduled
for
Chavakachcheri
Divisional Chankanai division.
Secretriat division
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District
and
Divisional
secretariat
statistics
Monitoring reports, progress
reports

Achieved Indicator Targets

Reasons for Variance with Planned
Target (if any)
Two 5-day Business coaching UN Women is contracting a local
trainings were completed in Jaffna implementing partner to deliver on
for 44 participants (31 Male & 13 this indicator.
Female including 4 WHH and 26
Youths).
Programme implementation has been
delayed due to delays in the signing of
Rapid assessment conducted in all the agreement, materialization of
project location to identify the needs funding as well as changes in the
and availability of resources. political landscape. Awaiting finalised
Returnee family’s additional needs needs assessment and selection of
and requirement shared with other beneficiaries by UNDP.
agencies and Government counter
parts.
Indicator 4.1.6. % of stakeholders Please refer to the variance column
Assessment can only be completed
(resettled
beneficiaries)
reporting
once the activity ends. The variance is
satisfaction with support provided
owing to the delay in materialization
through the project
of funding and lead up to presidential
Baseline:30%
elections and the limited space for
Planned Target:55%
local authorities to function.

Indicator 4.1.7. 7.Number of CBOs/ Capacity assessment completed for
formed and activated
63 CBOs in Jaffna, Kilinochchi,
Baseline:14 CBOs
Mullaitivu and Trinco, and the
Planned Target:40 CBOs
analyzing part to be done.

Programme implementation has been
delayed due to delays in the signing of
the agreement as well as changes in
the political landscape.

Five action group formed in Jaffna
in GN levels and the members are
working together with RPA partner
for the assessment, mobilizing
resources and monitoring.

Two
new
CBOs
(Rural
Development Society and Sports
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Source of Verification

District
and
Divisional
secretariat
statistics
Monitoring reports, progress
reports

District
and
Divisional
secretariat
statistics
Monitoring reports, progress
reports

Achieved Indicator Targets

Reasons for Variance with Planned
Target (if any)

Source of Verification

Club) have newly been formed in
Inthirapuram. Kilinochchi.

Indicator 4.1.8:
Number
of
cooperatives
strengthened/established
Baseline: ILO has previously supported
several cooperatives in Tellipalai and
Maritimepattu. ILO has not worked
directly with cooperatives in Palai but can
access them through the link already.
Target: A minimum of 3, with at least one
per target area

Indicator 4.1.9
Number of members mobilized through
cooperative system to increase their
productive capacity
Baseline: 0
Planned target:
900 (300 per target area), including at
least 50% representation of women

178 families of refugee returnees
have been visited in Mullaitivu &
Trinco and completed the household
assessment. Refugee returnee’s
consultation meeting organized by
Offer Ceylon with all relevant
agencies and various issues were
discussed and referred to relevant
authorities
Please refer to the variance column
The baseline mapping and needs
assessment exercise in the target areas
to gather information on available
economic resources, existing capacity
of stakeholders is being conducted
Target is set for the total project
duration. There is not any deviation of
achievement of the target as at by the
end of December. However, the
National project coordinator to
implement the project is being hired.
As a result, implementation is behind
schedule.
Please refer to the variance column
The baseline mapping and needs
assessment exercise in the target areas
to gather information on available
economic resources, existing capacity
of stakeholders is being conducted
Target is set for the total project
duration. There is not any deviation of
achievement of the target as at by the
end of December. However, the
National project coordinator to
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Six monthly progress review
meeting , Project primary data
base

Cooperative records , Project
primary data base

Achieved Indicator Targets

Indicator 4.1.10
Number of partnerships established with
private sector companies to establish
backward linkages, strengthen supply
chains and aid marketing of produce.
Baseline: 0
Planned target:
3 by the end of project

OUTCOME 5: The JPP improves
stakeholder coordination on transitional
justice and resettlement and the
effectiveness of support to the sector.
Indicator:
Number of donor partners channeling
support through the JPP
% of Advisory Committee members
reporting improvements in coordination
and information sharing
Number
of
Advisory
Committee
meetings that take place
Baseline:
Donors providing bilateral assistance to
the UN through individual projects
n/a
zero
Planned target:
Target 3 by end 2020

Reasons for Variance with Planned
Target (if any)
implement the project is being hired.
As a result, implementation is behind
schedule.
Please refer to the variance column
The baseline mapping and needs
assessment exercise in the target areas
to gather information on available
economic resources, existing capacity
of stakeholders is being conducted
Target is set for the total project
duration. There is not any deviation of
achievement of the target as at by the
end of December. However, the
National project coordinator to
implement the project is being hired.
As a result, implementation is behind
schedule.
United Kingdom, Australia, US Owing to the security situation that
State Department, and Canada has arose in April 2019 and the
provided/agreed to support JPP in subsequent Presidential election in
terms of funding.
November that year, it was not
capable of holding advisory
committee meetings due to the
unavailability of government
interlocuters
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Source of Verification

Partnership agreements/ Six
monthly progress review
meeting

Completed
and
signed
Memorandums
of
Understanding / Standard
Administrative Arrangements

Achieved Indicator Targets

Reasons for Variance with Planned
Target (if any)

100%
At least two meetings per calendar year
(i.e. January to review end of year report,
and work plan for the year and mid-year
to review progress)
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Source of Verification

III.
Programmatic Revisions
With the inclusion of new development partners to the JPP, the reconciliation/social cohesion pillar
commenced its activities. To reflect this, the results framework of the JPP included the PPP Outcome on
reconciliation and developed the Output “to provide strategic, coherent, timely and targeted support to
strengthen reconciliation and social cohesion”. Indicators reflecting the ability of the state to adequately
deliver services in Sinhala and Tamil, the development of and inclusion of a service tracking tool as well as
the progress made in institutionalizing positive incentive measures for better service delivery within the state
system in both languages were included.
IV.
Resources
Discussions were initiated and successfully concluded on securing the support of Canada for the JPP. The
Standard Administrative Agreement was signed by the Canadian Department of Foreign Affairs, Trade and
Development in March 2020. Arrangements were concluded with the US State Department to support JPP
related activities, via a bilateral arrangement with ILO, in September 2019. The US will contribute directly to
the JPP in 2020. Additionally, the Government of Japan has in March 2020 asked for a proposal to support the
Women, Peace and Security Agenda as part of the JPP.
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