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31 MARCH 2010
	Project No & Title:
	PBF/SLE/E-1  Support to Government’s Capacity for monitoring and coordination of  the Peace Building Fund

	Recipient UN Organization:  
	UNDP
	Priority Sector: 
	Capacity Building of Public Administration

	National Authority: 
	Ministry Finance and Economic Development (MOFED)

	Location:
	Freetown

	Project Cost:
	USD 348,125

	SC Approval Date:
	15 July 2008
	Starting Date:
	August 2008
	Completion Date:
	Extended to March 2010 

	PBF Outcome and priority area
	Priority 4. Rebuilding essential government capacity

Outcome 13: technical capacity building

	Project Description:
	The Ministry of Finance and Economic Development (MOFED) is the Government institution responsible to oversee PBF projects in Sierra Leone. The PBF calls for national ownership with Government in the lead to initiate and oversee the envisaged peace building interventions.   This project will set up a Peace building Secretariat in the MOFED to increase its capacity to plan, monitor and evaluate peace building programmes, among others those funded by the PBF. It is envisaged that the Secretariat will focus on the PBF project monitoring in the first year, after which capacity and experience has been generated to broaden the peace building planning and monitoring to the wider program portfolio of the Ministry of Finance and Development.



	Immediate Objectives:
	i) Increased Government’s leadership/ownership of the PBF process; 

ii) Increased capacity for Government oversight of the Peacebuilding programmes; and
iii) Improved public awareness and engagement on the PBF and it’s activities

	Project Progress as at March, 2010

	Funds disbursed:
	USD 331, 875 (including encumbrance)

	Delivery rate:
	95.3%

	Outputs delivered:
	· PBF Secretariat established, staffed and fully functional at the Ministry of Finance and Development

· Internet connectivity established to provide information to the public on the progress and achievements of the PBF projects to peace consolidation and stability.

· 2 vehicles and computers provided for the Secretariat 
· The PBFS in concert with the PBF-SCO has undertaken four monitoring trips and three advocacy drives on the four regions (N,S,E&W)

	Achievements and challenges
	· The capacity of the PBF Secretariat has been enhanced to participate in the processes of the PBF’s contribution to PB in Sierra Leone.
· This is however now been challenged by the lack of full time staff to carry out day to day project activities 
· Heavy reliance on PBF with no guarantee of funds from the Government. Thus the concern for sustainability of the project
Management responses include:
· The Ministry of Finance and Economic Development has seconded one staff to coordinate with the PBF-SCO in the advocacy and M&E of the fund.  
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