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MDG ACHIEVEMENT FUND IN THE PHILIPPINES

MDG-F 2030: Ensuring Food Security and Nutrition of Children 0-24 Months Old in the Philippines

PROGRESS REPORT AS OF 31 MARCH 2010

UNDAF Outcome: Key policies and programmes on comprehensive, quality-rights-based and culturally sensitive education, health, nutrition, food and social

protection and security services for poor and vulnerable groups are designed, implemented, monitored and evaluated.

Time Frame UN Agency/ Source of Budget Amount
Annual Targets Key Activities 2010/Quarter Responsible Fundi D '9€ USD Remarks
712 3 |4 Party unding escription ( )

JP : Programme Management and Coordinatio

n

Hiring of programme
staff

TORs finalized;

UNICEF and NNC
had to settle issues
regarding hiring,
i.e. if UNICEF-hired
or if government-
hired

ILO has conducted
around of
recruitment but
could not find a
suitable candidate
through the UNV
system; created a
post and screening
of applicants is
ongoing

FAO targets to
have the national
consultants on
board before end
of May

I ot yet undertaken

On-going

I Done/completed
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JP Outcome 1 Output

1.1 Baseline 1.1.1  Baseline survey UNICEF MDG-F Supplies, training, 200,000 | TOR finalized; call
survey conducted conducted and reported contracts, others for proposals to be
published
1.2 Anevidence- | 1.2.1  Comparison of WHO MDG-F Contracts 20,000
based marketing anthropometric data
and advocacy from national and
campaign selected provinces, cities,
developed and municipalities, and
executed nationally | communities
andin JP areas 122  Branding of WHO Bidding in the DOH
behavior is ongoing after
1.2.2.1 Design/ Develop two failed biddings
Logo, 3-in-1 card (ANC
info card, stamp card and
perforated request card),
thank you certificates,
vest, recording form, TV
ad
1.2.2.2 Administrative Supplies, contract, 42,554 | Target launch of

mobilization personnel this component is
in August.
1.2.2.3 Issuance of memo
by the Secretary
1.2.2.4 Letter sent to all
staff including guards
1.2.2.5 Joint DILG-DSWD-
DOH memo to devolved
health facilities and other
networks
1.2.2.6 Memo of
I ot yet undertaken
On-going 20f17

I Done/completed
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Agreement with Phl
Hospital Association,
PMA, IMAP, PLGPMN,
POGS, PPS, Leagues

1,2.2.7 Development/
production of
Orientation Plan and Kit

1.2.2.6 Reproduction of
Video-"Breastfeeding
Crawl!"

1.2.2.7 Orientation on
Combi Plan

1.2.2.8 Hospital facility
staff

1.2.2.9 EB6 badges for
health workers

1.23  Deployment of
personal sellers

1.24  Public
relations/media activities

1.2.4,1 Feature Articles

1.2.4.2 Radio/TV
interviews/Phone patch
interviews

1.2.4.3 Announce-
ments

1.2.4.4 AVP

1.2.4.5 Insertions in
radio/TV dramas

1.2.4.6 Launching

I ot yet undertaken
On-going 3of17

I Done/completed
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Event

1.2.4.7 BF Week

1.2,4.8 MoA signing
and Press Con

1.2.5 Point of Service
Promotion

1.2.5.1 Posting of
Posters

1.2.5,2 Flags

MDG-F2030

First QuarterProgress Report2010

1.3  Needs 1.3.1  Conduct needs UNICEF MDG-F Supplies, | Linked with JP3
assessment on assessment to map out personnel,
knowledge, all nutrition programs/ training, contracts,
attitude and interventions with others
practices on three | agency responsible and
policies conducted | understanding of the 3
and identified all nutrition policies at
nutrition programs | national, regional and
in the 5 JP areas local level stakeholders
(linked with JP 3)
14 Integrated | 1.4.1 Develop and UNICEF MDG-F | Contracts, others 2,160
IYCF training/ pilot the integrated
guideline module training/guideline
for different target | module
;lrjgéeunczzs 1.4.2 Reproduction of
the integrated module
1.5 Primary 1.5.1  Training of UNICEF MDG-F | Supplies, training, 21,600

(immediate) key
multi-stakeholders
oriented/trained on
the integrated IYCF
module

primary multi-
stakeholders on the
integrated module

contracts, others

I ot yet undertaken

On-going

I Done/completed
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1.6 Nutrition 1.6.1  Orientation, UNICEF MDG-F Linked w/JP 3
programs/inter- mobilization and
ventions of primary | consultative meetings
(imme-diate) key with action plans/
multi-stakeholders | commitment developed
comply with the and reviewed annually
integrated IYCF with multi-sectoral key
guideline/module | stakeholders (linked with
JP3)
1.7 Identified 1.7.1  Qualitative UNICEF MDG-F Supplies, 8,000
critical points of research conducted contracts, others
support needed by | (lined with JP 2)
mother to
exclusively breast
feed (0-6mths) and
appropriaely feed
complementary
foods (children 6-
24mths)
1.8 Exclusive 1.8.1  Conduct national ILO MDG-F Supplies, 28,340
breastfeeding is consultations to review personnel,
included as a key the Family Welfare training, contracts,
component of the | Programme and existing others

National Family
Welfare

practices (baseline)

Programme
(NWFP)
1.8.2 Document and
disseminate good
practices on workplace-
based/ workplace-
I ot yet undertaken

On-going

I Done/completed
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initiated support to
working mothers,
particularly through the
promotion of
breastfeeding

1.8.3  Strengthen the
Family Welfare
Programme to
incorporate exclusive
breastfeeding

1.84  Formulation and
Issuance of Department
advisory on new Family
Welfare Programme

MDG-F2030

First QuarterProgress Report2010

1.9 New
Family Welfare
Programme piloted
in 3 JP cities

1.9.1  Conduct training
of FW Focal persons and
FW Committeesin 3 JP
cities

ILO

MDG-F

Supplies,
personnel,
training, others

17,840

1.9.2  Establish
partnership/ network of
FW Focal persons, FFW
committees and JP local
implementers,
particularly health
officers (PHO, CHO, MHO)

193 Conduct
advocacy among
employers/companies
and trade unions

194  Provide support
to companies piloting
EBF

I ot yet undertaken
On-going

I Done/completed
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1.9.5 Monitor and
document companies
practicing EBF

MDG-F2030

First QuarterProgress Report2010

1.10  Models of 1.10.1 Conduct baseline ILO MDG-F Supplies, 24,360
informal sector study on informal sector personnel,
workplace practices to promote training, others
interventions for breastfeeding/ EBF
exclusive
breastfeeding 1.10.2 C'onduc.t
designed and Fonsultatlons with
demonstrated in 3 informal sector
JP cities stalfehplders towards .
designing demonstration
projects for EBF in the
workplace
1.10.3 Provide support
to pilot informal sector
workplaces piloting EBF
1.10.4 Monitor and
document
demonstration projects
for informal sector
workplaces in 3 JP cities
1.11 Local peer | 1.11.1 Community UNICEF MDG-F Supplies, 8,300 | Will start after the
counselors mobilization personnel, others inception
nominated and workshop
trained
1.11.2  Community Others 450 | Will start after the
identify peer counselors inception
workshop
I
(l\)lﬁf;/gitnéndertaken 70f17
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1.11.3 Peer counselors Supplies, training, 33,370
trained in IYCF others
counseling, lactation
management, including
the critical points of
interventions and
educational materials
1.12 Home 1.12.1  Mapping of all UNICEF MDG-F | Personnel, others 1,766
visits conducted by | households with
peer support pregnant, lactating
counselors women and/or children
0-24mths
1.12.2 Home visits Personnel 1,037
conducted
1.13.  Pregnant 1.13.1 Procurement of UNICEF MDG-F Supplies 179,337
and lactating FeFo
women receive 1.13.2 Qualitative study Contracts 4,800
daily FeFo -
on KAP and compliance
1.13.3 Orientation & Personnel 1,033
distribution of health
staff on FeFo
1.14  Human 1.14.1 Qualitative study UNICEF MDG-F Contracts, others 9,200
milk bank on KAP and preception
established in by health staff and
tertiary hospitals community on use of
HMB
1.15  National 1.15.1 Develop the UNICEF MDG-F Supplies and 1,000
Standard Module national standard contracts
for Monitoring the | module for monitoring
Milk Code the Code
developed
I ot yet undertaken

On-going

I Done/completed
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1.15.2 Orientation of

community on Code,
rIRR, monitoring and

identification of Code
monitors

1.15.3 Train monitors

Supplies and 720

personnel

Supplies, training,

on Code monitoring others
1.15.4 Reporting Contracts
system for Code
violations reviewed and
strengthened
1.15.5 Code violations Contracts
monitored, reported and
verified
JP Outcome 2 Output
2.1 Resources | 2.1.1  Formative UNICEF MDG-F Linked w/JP 1
produced for research conducted on
counselling onage | KAP, behaviours of carers
appropriate on complementary
complementary feeding (linked with JP 1)
feeding produced 2,12 Resources Supplies,
designed and piloted for contracts, others
appropriate
complementary feeding
2.2 Training 22,1  Mapping of UNICEF MDG-F | Personnel, others
module developed | households with
and reproduced on | malnourished children
use of positive (linked with JP 1)

I ot yet undertaken
On-going

I Done/completed
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deviance for

MDG-F2030

First QuarterProgress Report2010

222 Qualitative/ Contracts 2,100
treatment of .
formative study
moderately
. conducted
malnourished
children 2.2.3  Training module Contracts, others 1,500
on positive deviance
developed & piloted
23 Commu- 23.1  Conduct FAO MDG-F Supplies, 10,000 | Related concerns
nity/household formative research and personnel, integrated in the
nutrition education | produce resource training TOR for the
activities on materials on counseling baseline study
improving the appropriate
quality of diets for | complementary feeding
complementary practices and recipes
foods from from locally available
homestead foods
gardens and locally
available foods
(FAO)
23.2  Counseling of Personnel, 5,000
mothers and child training
caregivers on appropriate
complementary feeding
practices
2.3.3  Train community Supplies, 25,000
health/ nutrition workers, personnel,
mothers and midwives training

on preparation of
nutritious and age
appropriate
complementary foods
made from
homestead/community
gardens and locally
available foods

I ot yet undertaken

On-going

I Done/completed
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24 Improved 241  Acquire approval WFP MDG-F
nutritional and for MNP import, and
micronutrient ethical approval for
status of all effectiveness study
;';'r'r‘fgigfg?(:?:; " 1242 Onetime Supplies 176,175
tendering and
and Aurora,
Zamboanga del procurement of MNP
Sur, through high 243 Transportand Supplies 23,032
levels of shipment, custom
Micronutrient clearance, storage and
Powder (MNP) quality control
consumption and .
proper utilization, 244 . Pla‘nnlng. Other 6,994
as indicated by meeting with national
significant partners and ot‘hgr.
decrease in the the | Preparatory activities
prevalence of
anaemia
(hemoglobin
<110g/L)
245 Local travel and Personnel 20.152
transport for project
management
24.6 Consultant to
assess possibilities and
considerations with
regard to local
production of MNP
24.7  Design social Contract 8,560
marketing strategy and
conduct formative
research
I ot yet undertaken

On-going

I Done/completed
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248 Development Supplies 10.700
and production of IEC
materials, including
advocacy, training
manuals, posters and
flyers
25 Increased 2.5.1  Distribution of WFP MDG-F Supplies 1,070
awareness on the IEC materials and MNP
need and sachets to implementing
importance of partners
using MNP in
improving the
nutritional status of
children 6-24
months of about 30
LGU officials in
Zamboanga City
and Aurora
Zamboanga del Sur
2.6 Improved 2.6.1 Two orientations WEFP MDG-F Training 2,033 | Will be pursued
capacity of all BHW | of LGU officials in once newly-elected
in project areas of Zamboanga City and officials assume
Zamboanga City Aurora Zamboanga del office in July
and Aurora Sur
ZamboangadelSur | o o 1 ining of MNP Training 5,457
in advising and ) -
. Trainers and Training of
counseling BHSWs in Zamb
mothers of the . S In zamboanga
appropriate use of ;'ty End Auroral
MNP to fortify amboanga del Sur
home-prepared 2.6.3  Social marketing Contact 5,350
complementary campaign
foods given to
children 6-24 mo
2.7 Increased 2.7.1  Develop study WFP MDG-F Contract
I
(l\)lﬁfgygitnéndertaken 120f17
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awareness among
the beneficiaries on
the importance of
vitamins, anemia,
MNP and good
nutrition practices

design for effectiveness
study and compliance
monitoring system

2.7.2  Identification
and listing of targeted
children and visit to
target households

2.7.3 Random
sampling of target
children for baseline

Personnel

Personnel

Personnel

I ot yet undertaken
On-going

I Done/completed
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