
 



 

 



 

 

 













Developed baseline 

survey questionnaires 

and guidelines through 

participatory approach 

with major sector 

agencies, CSOs and UN 

partners in December. 

Pre-testing of Baseline 
Survey Instrument 
completed in February 
2010 in 2 regions. 
 
Baseline Survey 
Guidelines refined. 
 
Manuals for Baseline 
Survey completed. 
 
Orientation and Planning 

Workshops for Baseline 



Survey on-going. 





Training 

of Trainers (TOT) for 
National CA Teams 
conducted in November 
2009. 
 
Developed CA 

Framework for Local 

Water Governance. 

Formulation of TOR for 

the WATSAN Toolbox 

Consultancy Services 

ongoing.



Prepared TOR for the 

Consultancy Services for 

the MW4SPs.

Procured M&E Specialist 

in November to assist in 

establishing M&E 

system at the local level. 

Conducted assessment 

of existing M&E 

mechanisms in Region 

5. 


