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I. PURPOSE
1.1.

Programme’s objectives:

The long-term objective of the UN-REDD Viet Nam Programme is to assist the Government of Viet
Nam in developing an effective REDD in Viet Nam and to contribute to reduction of greenhouse gas
emission and climate change.
The specific objective of the Programme is to strengthen institutional and technical capacity of relevant
organizations of the Ministry of Agriculture and Rural Development (MARD) at Central and local levels
to ensure that by the end of 2012 Viet Nam is REDD-ready and able to contribute to reducing emissions
from deforestation and forest degradation.
The success of UN-REDD Programme in Viet Nam will contribute to the following One UN Plan
Outcome and outputs:
Outcome 3: Economic growth takes into account environmental protection and rational use of natural
resources for poverty reduction under the following specific outputs:
Output 3.1: Capacities and systems for enhanced oversight by national and local legislative
bodies on the implementation of the Strategic Orientation on Sustainable Development (SD),
National Strategy on Environmental Protection and various other national environmental laws
and policies.
Output 3.2: Sustainable development and environmental legal frameworks, strategies, policies
and long-term plans developed with broad participation of local people and stakeholders and in
line with international environmental conventions.
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Output 3.3: Improved institutional mechanisms and capacities for action planning and
implementation to ensure that environmental concerns are integrated with poverty reduction and
economic growth.
1.2.

Programme Component

The Programme’ interventions are designed in three components:
Component 1: Improve technical and institutional capacity for national coordination to manage
REDD activities in Viet Nam.
Component 2: Improve Capacity to manage REDD and provide other Payment for Ecological
Services at district-level through sustainable development planning and implementation.
Component 3: Establish cooperation on information and experiences sharing on REDD
implementation in the Lower Mekong Basin, especially among the four countries selected under
the FCPF (Viet Nam, Lao PDR, Cambodia and Thailand).

1.3.

Implementation arrangements

National Implementing Partner: The Ministry of Agriculture and Rural Development (MARD) was
selected as the National Implementing Partner of this Programme, following the Prime Minister’s
approval of the Programme Document in 20th July 2009. The MARD carries overall accountability for
the Programme to the Government of Viet Nam and to the UN agencies.
The UN partners: The MARD is partner of the three UN Agencies namely: i) the Food and Agriculture
Organization (FAO); ii) the United Nations Environment Programme (UNEP) and iii) the United
Nations Development Programme (UNDP).
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II. RESOURCES
Total resources for the entire project duration
Outcomes
1. Improved technical and institutional
capacity for national coordination to manage
REDD activities

FAO ($) UNDP($) UNEP($)
658,200
634,700
61,000

2. Improved Capacity to manage REDD and
provide other Payment for Ecological
Services at district-level through sustainable
development planning and implementation

598,000 1,290,800

3. Improved knowledge of approaches to
reduce regional displacement of emissions

324,000

Programme management
Indirect Support Cost (7%)
Total Resources

84,900

Total
1,353,900

119,200

2,008,000

0

408,900

350,000
110,614
140,728 12,614
1,690,814 2,501,128 192,814

350,000
263,956
4,384,756

III. RESULTS
The following sections provide information on the Programme results in the reporting period from the 1st
January to 30th June 2010.
3.1. Assessment of the Programme during the reporting period
3.1.1. Overall assessment
In the first half of the year, activities gradually commenced with delays in some areas. Outcome 3 in
particular was delayed because the Technical Specialist only commenced duties March 2010 and the
restructuring at MARD also affected the unit responsible for the UN-REDD Programme.
The actual expenditure was relatively slow compared to the set targets mainly because some of the
outputs fall into the third and fourth quarter. Below are highlights of progress on outcomes.
Outcome 1:
Activity 1.1.3: National REDD Network
The National REDD Network met twice in February and early July. The priority actions of the Network
includes Designing the National REDD Strategy and Roadmap for implementation; Forest Inventory /
Assessment, REL, MRV, database management; Piloting REDD benefit-sharing in accordance with
formulation of decree on PFES and related documents; Capacity building, information and experience
sharing, promotion of stakeholder participation; Study and share information on carbon market;
Integration of forest governance with REDD and FLEGT; and Participation in regional and international
REDD-related Networks.
5 Sub technical working groups have been proposed in the thematic areas of REL/ MRV; governance;
benefit distribution; local implementation; capacity building.
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The Vietnam National REDD Network meetings have also discussed operations of national REDD
institutions including development of common work plan; coordination mechanism; information
sharing; and secretariat’s roles and functions.
Besides, most of the REDD related activities have been shared among the Network members including
updating REDD developments and key activities in Viet Nam, on Sub-Technical Working groups
especially on MRV, UNREDD-related FPIC activities, and FORMIS architecture development and
introduction of Viet Nam REDD website .
In addition to the two Plenary National REDD Network meetings and Sub-technical working groups
meetings, there have been discussions on the coordination among government agencies, Civil Society
Organizations (CSOs), Non Governmental Organizations (NGOs), academia and the donor community
in the REDD implementation. Under Output 1.3 Development of the National REDD Programme, a
number of consultants have been contracted to deal with coordination between the aforementioned
stakeholders and the implementation roadmap, among other issues (these consultants will commence
their duties as of 15 July).
Under Output 1.2, discussions have also been held about related activities, such as the National Forest
Inventory, FLEGT process, MRV, information and experience sharing (e.g. Winrock MRV/REL
workshop).
Lastly, an informal standing relationship with the National NGO Climate Change Network has been
established.
Output 1.1.5: Participation in International Meeting and Conference
The 4th UN-REDD Policy Board Meeting in Nairobi, Kenya (18-19 March, 2010):
The National Programme Director and REDD Team Leader participated in the meeting briefly and
reported on the progress and preliminary results of the country programme as well as the next steps.
Vietnam has complimented the work of the participating UN agencies, the UN-REDD Secretariats and
REDD countries. Vietnam has supported the approval of additional funding allocation for global
activities of 3 UN agencies and the Secretariat and asked 3 UN agencies for speeding up the
development of detailed manuals for the REDD implementation. Vietnam has also encouraged the 3 UN
agencies to adopt a harmonized management approach for the country program. In addition, Vietnam has
urged two international REDD Initiatives: FCPF and UN-REDD to work more closely together in
delivering the REDD support for developing countries. The UN-REDD Secretariat and the FCPF
Management Team should develop a common template for both JPD and R-PP and UN-REDD Policy
Board Meeting and FCPF Participants’ Committee Meeting should be held back to back to save time,
costs and enhancement of coordination. Vietnam has provided comments on draft JPDs of Bolivia, the
Democratic Republic of Congo (DRC) and Zambia, and supported for approvals of these proposals. Viet
Nam has also urged the donors to contribute additional support in order to implement the pilot REDD
payment schemes and to allow more developing countries to join the UN-REDD Programme. Viet Nam
also supports the development of regional cooperation in the lower Mekong Basin and in ASEAN.
Oslo Climate and Forests Conference (27 May, 2010)
A delegation led by Vice Minister of Ministry of Agriculture and Rural Development, Chairman or UNREDD Programme Executive Board, Hua Duc Nhi has participated in and delivered a speech at this
importance conference. Viet Nam has strongly supported to the establishment of the Interim REDD+
Partnership. During the conference, the delegation also met with the Norwegian Minister of the
Environment and International Development, the Norwegian Ambassador on Climate change and
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officials from Ministry of the Environment to discuss further cooperation and support from Norway for
piloting REDD in Vietnam as well as meetings with some other delegations from Japan and Finland.
Activity 1.1.6. REDD Website Development
The website of REDD in Viet Nam was successfully developed by the end of June and live test was
launched.
People can retrieve information on REDD updates including REDD related
project/programme activities on web address: http://www.vietnam-redd.org.
Output 1.2 – REL/RL Development
With respect to REL/RL development, collaboration with the Japanese and Finnish supported activities
has continued. These externally supported activities have freed up funds originally allocated under this
Output, which are now partially being reallocated to implement initial activities on MRV (other elements
of this work is planned for implementation under the FAO-Finnish project “NFA”).
Four Vietnamese staff participated in an FAO/GEO technical workshop in Mexico on MRV
establishment with remote sensing technology in late June. (A report on participants learning from the
workshop was submitted upon completion of the trainings and a presentation was shared with the subtechnical working group on MRV in June.)
Three Vietnamese staff and Technical Specialist of the Project Management Unit (PMU) will participate
in the GOFC-GOLD technical REDD Sourcebook workshop in Victoria, Canada coming up in early
July.
Some pending issues relating to this output include: Ecological stratification of the Vietnamese territory
for REDD purposes (pending government review for integration and coordination with the national
forest inventory process); development of training materials on REL/RL methodology (this was held
pending methodological development by JICA assisted project, will now be implemented in August);
analysis of drivers of deforestation (pending results from consultancy work and consultative dialogue on
FCPF R-PP); procurement of satellite images (pending submission of full specification from PMU).
The following revisions are being proposed to the Programme Executive Board (PEB):
Output 1.2 “RELs/RL development and MRV requirements integrated into the national forest inventory
and monitoring system”; and Annual output targets for 1.2: “<Dec 2010> A core group of national
experts are trained on RELs/RL methodology”; and “<Sept 2010> The proposal on national forest
inventory and monitoring system submitted to the Government of Viet Nam reflects MRV requirements”
Output 1.3 – Framework National REDD Strategy
The reference study on existing international initiatives on REDD governance has been completed
during the 1st quarter (the report has been posted on Viet Nam REDD website at http://www.vietnamredd.org). The results of this study will be integrated into the strategy document being prepared.
A team of consultants have been contracted to set up the study. Furthermore, five additional consultants
will be contracted in the next quarter to complete the team with specific expertise (i.e. SEA/EIA, M&E,
policy and regulatory framework). The 1st draft of the National REDD Programme is expected to be
available in quarter 4.
Output 1.4 – Benefit Distribution Study
As a follow-up to the BDS study, (report is available on http://www.vietnam-redd.org and
http://www.un-redd.org and workplace www.unredd.net), a team of consultants have been contracted to
address outstanding issues. These consultants will start their assignments in mid July 2010.
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The original BDS report has been translated into Vietnamese and is being distributed to Government
officials for review. Stakeholder workshops on BDS at national and provincial levels shall be organized
to discuss the BDS study.
Output 1.5 –Lessons learnt and Communication
In collaboration with regional UN-REDD office, lessons learnt and experience on REDD+, FPIC
consultation and benefit distribution study have been developed and shared with the regional and global
stakeholders at Regional FPIC Workshop and Katoomba XVII convened in June, 2010..

Pictures: Participants of the Katoomba meeting visited the UN-REDD Programme Exhibition Booth
Communication materials such as REDD+ films, posters on climate change, REDD, UN-REDD
activities, leaflets on FPIC, on UN-REDD, handbook for FPIC interlocutor have been designed, printed
and disseminated (please see http://www.vietnam-redd.org). In particular, these products and website
design have been shared with countries conducting REDD+ activities in the region such as Indonesia,
Cambodia, Myanmar, and Sri Lanka.
UN-REDD communication strategy for Viet Nam has been developed and presented at the PEB meeting
in mid July. Currently, the implementation plan is being discussed. Ground work is going to start in early
August.
UN-REDD also joined other REDD projects in putting up a display at the Katoomba XVII Meeting in
Hanoi in mid-June. UN-REDD information, FPIC film, photo show, posters, leaflets and lessons learnt
have been distributed widely to international and local stakeholders.
Outcome 2
Activity 2.1.4 - Conduct Free Prior Informed Consent (FPIC)

Pictures: Some pictures of the local people with UN-REDD Programme’s communication materials
As required by UN-REDD globally, FPIC must be conducted before implementing any activities on the
ground.
Viet Nam FPIC has been implemented in an 8- step approach from the end of January to mid June.
During FPIC preparation phase in Feb-March, substantial work was done including consultation
meetings with local governments as well as Sub-Committee of Ethnic Minority of Lam Dong Province
about FPIC process; development of FPIC communication materials (clip and posters) and recruitment
of interlocutors.
Within this period, a set of four posters (on Climate change, REDD and UN-REDD VN activities) was
developed in five different versions; twenty six interlocutors (including seven K'Ho and one Tay ethnic)
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were identified from forty five candidates. All of them are local; four awareness workshops were
conducted in Lam Ha and Di Linh for district and communal officials as well as village heads. Nine
awareness workshops were further conducted in nine communes of the two pilot districts. Local people
as well as local government have paid great attention to UN-REDD programme and look forward to
actual implementation in the coming months.
In the implementation phase, seventy eight village consultation meetings were conducted from April to
June. Awareness raising events for the commune, district officials as well as village headmen and then
followed by village meetings were carried out., Information on CC, REDD, UN-REDD was broadcasted
widely on radio waves and television channel. In addition, a group of eight site interlocutors were sent to
villages to disseminate the information and talk to villagers about one week before the village
consultation meetings.
To effectively handle the village work, trainings for interlocutors were conducted. After each phase,
lessons learnt were drawn. In particular, after each phase of the village consultation, the review was
conducted to assess, drawn lessons and receive additional training where necessary. These training
processes have been documented into a manual for interlocutors to use and share with other country
programmes.
In summary, 78 village consultation meetings were held with about 5,474 people participation from 20
communes, of 2 pilot districts of Lam Ha and Di Linh, Lam Dong.
FPIC verification and evaluation was conducted in mid-June and the full report is being circulated for
comment.
The Result of FPIC activities in Viet Nam including preliminary findings have also been shared at the
FPIC regional workshop held by the UN-REDD Global Programme in Hanoi in June. This experience
sharing from PFIC process in Vietnam was appreciated by colleagues from other countries that attended
this workshop
A short film on UN-REDD Viet Nam FPIC
http://www.youtube.com/watch?v=qpXQOOrTXNc

implementation

can

be

viewed

at

FPIC regional workshop in Hanoi
The UN-REDD Programme, in collaboration with the Asia Indigenous Peoples Pact, with the support of
UNDP’s Asia and Pacific Regional Indigenous Peoples Program and the UN-REDD Programme in
Vietnam, hosted a three-day workshop in Hanoi, from 16-18 June, to begin elaborating on how the
principle of free, prior and informed consent (FPIC) should be applied to the activities of the Programme
and in the context of readiness and REDD+ more broadly.
This 2nd gathering of Indigenous Peoples’ representatives from
Asia and the Pacific region brought together over 60 participants
from UN-REDD Programme pilot and partner countries, and
international civil society organizations, including the Indigenous
Peoples' International Centre for Policy Research and Education,
Forest Peoples Programme, the Center for International
Environmental Law, and The Forests Dialogue, as well as civil
society and Indigenous Peoples representatives to the UN-REDD
Group discussion at the UN-REDD Policy Board from Latin America.
Programme
FPIC workshop mid-June in Hanoi, At the workshop, members of the UN-REDD Programme teams in
Viet Nam.
Vietnam and Indonesia presented the efforts that are underway to
implement FPIC in national-level activities. The UN-REDD Programme in Vietnam reported on the
7

eight-step pilot FPIC process that was implemented in Lam Dong Province in the first half of this year.
The presentation was followed by an overview of the initial findings of an independent verification and
evaluation of the process conducted by The Center for People and Forests (RECOFTC).
Workshop participants then spent two days in working groups, tasked with offering specific guidance to
a hypothetical UN-REDD country on how to ensure that the readiness activities implemented by the
Programme receive the free, prior and informed consent of Indigenous Peoples where their resources,
territories or livelihoods are impacted and how adequate recourse will be provided in cases where their
decision is not respected, or FPIC is not properly implemented. The working group recommendations
will be consolidated into an initial set of guidelines that will serve as an input to the next regional
consultation for Latin America and the Caribbean that will take place in Panama, in late September.
Output 2.2 – Participatory Carbon Monitoring
The recruitment process for the international consultant planned for this output is underway, pending
conclusion of the contract. Activities will take place starting mid-July initially by the national
consultants. There is need to coordinate the activity at the policy level, with the on-going national forest
inventory review process. The two national consultants have been contracted.
Output 2.4. - Awareness Raising at District and Local levels
The communication strategy at the local level is included in the UN-REDD communication strategy for
Viet Nam, and it will be under implementation by early August.
Posters, pamphlets, radio programmes, and leaflet (see at the workspace and www.vietnam-redd.org)
were developed and distributed to the communes in the two pilot districts during the FPIC process.
Four awareness raising workshops at district and commune levels were conducted in Lam Ha and Di
Linh districts. The targeted participants were district, commune officials and village headmen. The
workshop focused on disseminating information about CC, REDD and UN-REDD Viet Nam
Programme.
Outcome 3
Output 3.1 – Quantification of regional displacement of emissions risk (FAO) and Output 3.3 –
Analysis of opportunities for linkages with non-REDD initiatives to reduce cross-border flow of
illegal timber
The implementation of this output was approved with conditions by the FAO Lead Technical Officer to
implement in time. To best structure and revise the Outputs, taking into account the increased
international understanding on the issue of regional emissions leakage, the following revisions are being
proposed to the PEB:
Revised scope of work: Output 3.1 “Framework for assessment of regional emissions leakage”; and
Output 3.3 “Opportunities identified for non-REDD activities to reduce regional emissions leakage”.
Revised annual target: Output 3.1 “Framework for assessment of regional emissions leakage is
established and presented including to regional audience”. Output 3.3 “Potential partners or working
group mechanisms to address non-REDD areas for reducing regional emissions leakage and improved
efficiency in timber use are identified and consulted”.
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3.1.2. Main activities undertaken and achievements: see details in annex 1.
3.1.3. Implementation constraints, lessons learned
The micro-assessment for Viet Nam Directorate of Forestry, MARD is yet to be completed and prevents
the application of HACT procedures until end of July.
The Programme Management Unit was short staffed in particular for procurement and finance. These
positions were not included in the approved Joint Programme Document and they require time and
additional resources
3.1.4. Key partnerships and inter-agency collaboration
Collaboration with GTZ, SNV, FORMIS project and ICRAF have been established and continued during
the reporting period on all aspects of the programme. Intensive collaboration with Winrock International
has led to UN-REDD involvement in Winrock’s regional technical project and workshop on REL and
MRV development in Hanoi early May. Contacts have been established with NGOs (ICRAF, IUCN,
SNV, FFI, MFF) and CSOs (SRD, CERDA); some of these contacts have led to pledges from these
organizations to actively participate in the programme.
Finland has supported the REL development which is an important input for the National REDD
Strategy. Key UN-REDD staff have provided advice to the Nordic Agency for Development and
Ecology (NORDECO) study team and participated in technical meetings. A visit was paid to the
Embassy to discuss Finnish cooperation in a possible Phase II of the UN-REDD Programme.
GTZ has indicated its willingness to contribute to the National REDD Strategy development. GTZ will
celebrate its collaboration with Viet Nam in a forestry congress, to be held early September; UN-REDD
will actively contribute to this congress. GTZ has invited the Technical Specialist to elaborate the REDD
programme and potential for integrating elements of REDD in current GTZ-sponsored projects, as well
as for integrating REDD into the new GTZ-Viet Nam strategy which will form the basis of the new GTZ
forestry programme, as of 2011. The UN-REDD Programme will organize a study tour to the Kien
Giang Biosphere project to study the particular issues related to mangrove and peat land restoration and
carbon assessment.
IV. FUTURE WORKPLAN
IV.1. Key activities in the last six months of 2010
1. Strengthening national coordination mechanism.
2. Development of training materials for RELs and establishment of sub-national REL. (Centralhighlands)
3. Development of Framework National REDD Strategy.
4. Finalization of benefit distribution system
5. Support local government in development of district-level forest land-use plan mainstreaming REDD
potential (period 2010-2020).
6. Development of Participatory C-stock monitoring system.
7. Implementation of awareness activities at district and local levels.
8. Organizing awareness raising events/trainings for government officials, journalists, and general
public.
9. Packaging lessons learned into information materials and development of communication materials.
10. Report of quantification of regional “displacement of emissions” risk and Regional Dialogue on
“displacement of emissions” risk.
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V. FINANCIAL IMPLEMENTATION

Participating UN
Org.

Cumulative
Up to 30 June 2010
ACTUALS

Total Transferred
Up to 30 June 2010
Commitments

Disbursements

FAO

$1,690,814

$75,014

UNDP

$2,501,128

$718,431

UNEP

$192,814

$146,697

$4,384,756

$940,142

Total
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Annex I: Assessment of the Programme Progress against the Targets
Outcome 1: Improved institutional and technical capacity for national coordination to manage REDD activities in Viet Nam
Expected Output
and Monitoring
Activities
1.1. National
coordination
mechanism

Key Activities

1.1.1. Conduct need assessment for
coordination of REDD implementation at
all
levels
1.1.2. Support monthly technical working
group meetings

1.1.3. Support quarterly REDD network
meetings

Progress

This has been delayed due to the recent new establishment of the Viet
Nam Directorate of Forestry, the national focal agency on REDD.

Report on reviewing all relevant methodologies on REL and RL
completed in early April. The working group members have discussed and
selected a tentative methodology to develop an interim REL for Viet Nam.
The TWG met on one occasion. The sub-TWG on REL/MRV meets once
as well.
The network has been actively operated.

1.1.4. Organize 1 study tours for the
network members to GTZ Kien Giang
Biosphere Reserve Project (*)

Rescheduled to 02-06 August, due to Oslo Conference

1.1.5. Support MARD team to attend
international meetings on REDD abroad
(follow-up COP15 and COP16) in Bonn

Oslo REDD Conference was attended, delegation led by Vice-Minister
Hua Duc Nhi

1.1.6. Develop Vietnam REDD/UN-REDD
Website

To end of June, the website of Viet Nam REDD has been successfully
developed and live test launched.
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Expected Output
and Monitoring
Activities
1.2.RELs / RL

Key Activities

1.2.1. Review of methodologies for
establishing RELs/RLs and Reference
Scenarios and selection of a suitable
method for Viet Nam's circumstance (on
going from Q 4 2009)
1.2.5. Support Vietnamese Technical
Experts to attend international Trainings

Progress

International consultancy completed with submission of a final report. The
report will be shared with larger stakeholders for further discussion.
Revision of Output is being proposed (see above sections.)

Two DoF officials have sponsors to attend the International Seminar on
REDD from 10 to 12 of March 2010 in Tokyo in Japan. The Seminar
focuses on overview of global deforestation (historical trend, underlying
causes and latest figures), current status and outcomes of REDD
negotiations under UNFCCC and Viet Nam representatives presented to
the audiences on the progress of activities since COP 13 meeting and
briefing on the progress of UN-REDD Programme.
Four staff attended FAO/GEO workshop in Mexico
Three staff attended GOFC-GOLD REDD Sourcebook conference in
Canada (early July)

1.2.6. Develop of training materials and
organization of trainings for technical staff
of key Government of Vietnam agencies at
national and sub-national levels in analysis
and formulation of RELs/RL scenario
1.2.8. Analysis of trend and drivers of
deforestation and degradation, and
recommendations for countermeasures

FCPF R-PP drafting consultant has provided a report on drivers of
deforestation which will be taken as point of departure.
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Expected Output
and Monitoring
Activities
1.3. Framework
National REDD
Programme

Key Activities

Progress

1.3.1. Review of existing international
proposals and national policies for a
National REDD Strategy

Review (1.3.1) was completed.

1.3.2 Review of relevant land-use and
forest policies and governance
1.3.2. Formulation of the structure of the
National REDD Strategy
1.3.3. Design of contents and Identification
of information requirements to complete
each component/element
1.3.4. Compiling those
components/elements for which
information requirements are already met
1.3.5. Preparation of a plan to fill
information gaps and/or to generate
additional information
1.3.6 Assessment of environment and
socio-economic impact (SEA)
1.3.7. Preparation for the implementation
framework of the National REDD Strategy
(including technical and financial options)
1.3.8. Design a monitoring system for the
implementation of the National REDD
Strategy (including forest-carbon stock,
emission, removals, benefit and impacts)

A team of three consultants has been recruited. Activities to start 15 July
and last until early 2011. Five more consultants will be recruited in Q3 to
complete the team.
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Expected Output
and Monitoring
Activities

1.4. Performancebased, transparent
benefit sharing
payment system
from national to
local levels

Key Activities

Progress

1.3.9. Development of concept notes for
implementation of different REDD-related
components/projects to achieve the NTP
RCC

Completed. Five different concept notes have been developed.

1.4.1. Improve BDS & translate the
documents into Vietnamese

The translation of BDS has completed.

1.4.2. Meeting with key persons within
MARD and with selected ministries to
present/brief about the BDS
1.4.5 Undertake follow-up work (research,
analysis, evaluation) to refine and improve
policy recommendations and prepare the
basis for policy implementation

This has been delayed to Q3 due to the unavailability of
Vietnamese translation of BDS study

1.5.
1.5.1 Identification of lessons likely to be
Communications
of relevance internationally (from FPIC
materials for sharing process)
lessons
internationally

Recruitment procedure completed. Consultants start working in July.

Lessons learnt and experience on REDD+, FPIC consultation and benefit
distribution study have been developed and shared with the regional and
global stakeholders at Regional FPIC Workshop and Katoomba XVII
convened in June, 2010.
Communication materials such as REDD+ films, poster on CC, REDD,
UN-REDD activities, leaflets on FPIC, on UN-REDD, handbook for FPIC
interlocutor have been designed, printed and disseminated. These products
and website design have been shared with countries which conducting
REDD+ activities in the region such as Indonesia, Cambodia, Myanmar,
and Sri Lanka.
UN-REDD communication strategy has been developed and presented at
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Expected Output
and Monitoring
Activities

Key Activities

Progress

the PEB meeting in mid July. Currently, the implementation plan is being
discussed. Ground work is going to start in early August by a number of
activities.
Outcome 2: Improved Capacity to manage REDD and provide other Payment for Ecological Services at district
2.1. District-level
forest land-use plan
mainstreaming
REDD potential

2.1.1.
Establishment of historical and current
land-use maps
Assessment of causes and trends in
deforestation and forest degradation

Term of reference has to be reviewed based on inputs from province.
Geographic scope will be reduced to the two pilot districts (Di Linh, Lam
Ha)

Mapping of at risk forest and “REDDpriority” forest areas

Recruitment is underway.

2.1.2. Analysis on opportunity cost

Recruitment is underway.

2.1.4 Conduct FPIC

Completed with 78 village meetings in 20 communes with 5,474 people
participation during January-June
Delayed a bit. The revised proposal from Department of Agriculture and
Rural Development of Lam Dong Province is expected

2.1.5. Preparation of district land-use plans

2.1.6. Provision of technical guidance and
monitoring progress of subcontracts
2.1.10. Support for the preparation of
provincial forest development plan for
period from 2010-2020

Bidding is underway. Result of tender expected in August.

Not yet start.
Letter of agreement to be signed in early July.
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Expected Output
and Monitoring
Activities

Key Activities

Progress

2.1.11. Establishment of district REDD
team

Provincial People’s Committee of Lam Dong Province has establish
REDD working group at provincial level consisting of representative of
DARD, DPI, DONRE, Sub-CEM, 2 DPCs and Forest Protection Units.
However, more details of working agenda of provincial REDD working
group need to be identified.

2.2. Participatory Cstock monitoring
system
`

2.2.1. Review current national forest
monitoring methods/systems and assess
practicality of existing methodologies to
local conditions
2.2.2.Modify existing FI methods/systems
to establish a suitable participatory forest C
stock monitoring methods
2.2.3. Test and finalize the designed
participatory monitoring methods/systems

National consultants have been recruited and started delivering on tasks.

2.4. Awareness
raising at district
and local levels

2.4.1 Assessment of awareness-raising
needs, groups and opportunities

It has been completed.
Communication strategy developed and put into implementation early
August

2.4.2 Preparation of awareness-raising Posters, pamphlets, radio programmes, leaflet as well as many other
materials such as posters, pamphlets, radio communications have been developed during FPIC process.
programmes, etc.)
2.4.3 Organization of awareness raising
events (through FPIC activities)

4 awareness raising workshops at district level and 9 at commune level
have been conducted in Lam Ha and Di Linh districts.
The targeted participants were district, commune officials and village
headmen. The workshop focus on disseminate information about CC,
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Expected Output
and Monitoring
Activities

Key Activities

Progress

REDD and UN-REDD Viet Nam Programme.
5,474 villagers through 78 village consultation meetings of 20 communes
have been raised awareness on CC, REDD, UN-REDD planned activities

Outcome 3: Improved knowledge of approaches to reduce regional displacement of leakage
3.1 Quantification of 3.1.1-3.1.3 Compilation of existing data, Internal discussion with PMU and other UN-REDD proponents is under
regional
including that being generated from on- way, to best structure this Output, with increased international
displacement of
going initiatives; analysis of status and understanding on the issue of regional emissions leakage.
emissions risk
trends; identification of areas of uncertainty Revision of Output is being proposed (see above sections.)
- Carryout the above through a review of
displacement calculation based on approach
used by P Meyfroidt and E Lambin (2008)
3.3 Analysis of
opportunities for
linkages with nonREDD to reduce
displacement of
emissions risk
Programme
Management

3.3.1 Review of FLEGT and identification Same as above.
of gaps; and
Revision of Output is being proposed (see above sections.)
3.3.2 Analysis of strengths and weaknesses
of REDD in addressing regional
displacement of emissions
- Carry out preparatory discussions only
Annual audit
2009 audit on UNDP expenditures conducted with no qualified
observation.
Micro-assessment exercise conducted and final report available with good
result.
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