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SIERRA LEONE PEACEBUILIDNG FUND                                                                    

QUARTERLY STATUS REPORT

[April - June 2010]
	Recipient UN Organization:  
	International Organization for Migration
	PBF Priority Area: 
	Democratic Governance

	Implementing Partner(s): 
	Civil Society Peacebuilding Engagement Committee (CSPEC)

	
	

	Project Number: 
	PBF/SLE/E-2

	Project Title:
	Strengthening the capacity of Civil Society Organizations including CSPEC, women’s organizations etc, to effectively engage and contribute to peace consolidation process

	Total Approved Project Budget 
	USD 140,000

	Funds Committed: 
	USD 140,000
	Percentage of Approved:
	100%

	Funds Disbursed:
	140,000 
	Percentage of Approved:
	100%


	SC Approval Date:
	3June 2009

	Expected Project Duration:
	12 months
	Forecast Final Date:     
	July 2010
	Delay (Months):
	


	Project Outputs
	Planned Activities for the Quarter
	Achieved Activities for the Quarter
	% of Planned

	CSPEC Desk established, furnished and project coordinator recruited.
	· Continue support to secretariat (payment of stipends to desk staff provision of support for office and machinery running costs )
	· Fulltime CSPEC Desk support staff were paid monthly stipend and fund were also disbursed to CSPEC for vehicle and office running costs.

	100%

	Community members have demonstrably increase their knowledge on information about the  PBC/PBF information through consultative engagements
	No Activities were planned for the quarter
	Down streaming of information about PBC/PBF to the wider public has been undertaken in previous quarters
	N/A

	Civil society Organizations (CSOs) have developed monitoring and tracking matrix to do independent impact assessment of PBC/PBF processes
	a) Hiring of local research consultants to conduct independent research for shadow report
b) Conduct project monitoring activities to assess impact of PBF projects in selected communities


	Research consultant was hired and research to assess the impact of PBC/PBF activities in the country was undertaken. The research methodology includes undertaking of focus group discussions and structured interviews.
Conduct project monitoring of some selected PBF funded activities to assess impact.
	100%

	Established, well-defined and functional civil society engagement in peace and governance processes in Sierra Leone
	No Activities were planned for the quarter
	activities to organize civil society to a functional force were undertaken in previous quarters
	N/A

	Civil Society organization effectively engaging and contributing to the PBC/PBF processes
	· Conduct national CSOs and Government dialogue session on the implementation of the Peace building and development framework 

· Engage relevant state and non state actors on topical peace and governance issues through national dialogue


	Conduced a national CSOs and Government dialogue session on peace and governance issues 
· Engaged the media through press conference and radio interviews to disseminate the civil society position on the proposed Government inquest into the extra judiciary killings of former Inspector General of Police, James Bambay Kamara and others in 1992.
· Engaged the UN Secretary General, Ban Ki-Moon during a working visit in Freetown, Sierra Leone. CSPEC led the civil society delegation and presented a position paper on peace and governance to the UN Secretariat General 

	100%


Variation between planned and realised:

Explain in a few words reasons for any variances between planned and archived and actions planned/taken to address negative variances.

· Low participation of government officials in the dialogue sessions to response to questions or disclose pertinent information on peace, security and governance. This is due to the bureaucratic nature of government officials and the lack of access to information policy in the country 

	Emerging results of Outputs (Qualitative achievements)

	· 
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