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30 SEPTEMBER 2010
	Project No & Title:
	PBF/SLE/B-7  Support to the Office of National Security  



	Recipient UN Organization:  
	UNDP
	Priority Sector: 
	Justice and Security 

	National Authority: 
	Office of National Security  

	Location:
	Country wide

	Project Cost:
	 USD 1,576,538

	SC Approval Date:
	15th  July 2008
	Starting Date:
	August  2008
	Completion Date:
	Extension requested to December 2010 

	

	PBF Outcome and Priority area
	Priority 4. Rebuilding essential government capacities

Outcome 14: Repaired essential infrastructure

	Project Description:
	 The main goal of the project is to establish Chiefdom Security Committees and strengthen security coordination and early warning systems within the framework of the national security architecture by strengthening capacities of local structures especially in the boarder areas. 

	Immediate Objectives:
	· Enhanced logistics and communication capability of SL security coordination system by through strengthening of the ONS and equipping its central MIS and other infrastructures

· Establishment of early warning system by recruitment and training of Chiefdom Security Coordinators (CHISECs) and procurement of security and ICT equipment.  Enhance capacity of NPA and the Ministry through provision of support personnel and equipment.

	Project Progress as at September 2010

	Funds disbursed:
	1,572,909  

	Delivery rate:
	  99.8%

	Outputs delivered:
	· All furniture have been sourced and delivered.

· With the employment of the personnel and provision of the requisite logistics, the national security architecture has now been fully extended to the proposed 22 pilot Chiefdoms.

· 13 (4X4) vehicles procured and delivered.

· ICT installation completed to ensure effective MIS system.

· Logistics and operational capability of the CHISECs, DISECs and ONS enhanced for improved response and monitoring of  security

· CHISECs have been trained and are fully operational with Communication and ICT equipment including laptop computers, mobile phones, and modem procured and installed. 

· Recruitment of additional 7 CHISECs has been completed and training for total of 22 CHISECs conducted.

· Air conditioners and overhead projectors been installed.



	Achievements and challenges
	· Enhanced logistical and communication capability of the Sierra Leonean security coordination system through strengthening the ONS’ capacity and equipping the organisation with a centralised Management Information System and other essential security infrastructure.

· Establishment of an early warning system of threats to national security throughout the country.

· Recruitment and training of Chiefdom Security Coordinators (CHISECs) who will provide added capacity support to security coordination
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