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PROGRESS REPORT

	Reporting UN Organization
	:
	United Nations Development Programme
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	:
	Lebanon

	Project No.
	:
	LRF – 19

	Project Title
	:
	 Socio – Economic Rehabilitation Programme in the Framework of ART GOLD Lebanon.

	LRF Signature date
	:
	March 26, 2009

	Project Start date 
	:
	April 2009

	Project Timeframe
	:
	Extended till end of February 2011

	Reporting Period
	:
	Oct-Dec 2010


	I. PURPOSE


Project Summary: 

Through ART GOLD’s participatory methodology and instruments, the programme will tackle issues of socio-economic local development for balanced regional development. This includes strengthening local participatory planning processes, local government strengthening, local economic development and decentralized cooperation. The programme builds on potentialities and capacities in target regions, hence contributing to recovery and socio-economic rehabilitation in Lebanon. 


The programme responds to national priorities of poverty reduction and the reduction of regional disparities through interventions in four underserved regions of the country, including North Lebanon, south Lebanon, West Bekaa and Beirut Southern Suburbs. 
Project Objectives and Outcomes: 

The specific objective is to improve the local population’s living conditions through increased access to employment, income, education, health, social integration and the environment, with a special focus on the most vulnerable population. This is done through improving the functioning of local public administration, enhancing basic social services, and promoting a wide participation of local communities in development processes. 

Outputs are carried out at the local, national and international levels:

At the local level:
· Governance:

· Improved skills and capacities of local authorities and administration to plan manage and promote human development.
· Improved partnerships between the local authorities and local actors such as civil society stakeholders.
· Lebanese institutions capacitated to take advantage of international partnerships such as decentralized cooperation networks. 
· Members of public institutions and civil associations better prepared to operate jointly in local development processes. 

· Local Economic Development:

· LEDAs established in the four regions of intervention.
· Local economic development promoted in a balanced and integrated way, hence reducing poverty and increasing access of the deprived sectors of the population to jobs and businesses. 
· Endogenous resources and regional competitiveness maximized.
· Number of small productive enterprises increased.
· Increased income for the disadvantaged sectors of the population.
· Productive activities use local resources in a more sustainable way. 
· Social Wellbeing:

· Improved coverage of public services and utilities in AGL’s priority sectors of education, health and the environment.
· Improved functioning of public services in the aforementioned social sectors.
· Access for excluded and marginalized areas and persons to basic social services increased.
· Innovations aimed at improving the quality and efficiency of services introduced.
· Social cohesion and dialogue promoted through ART GOLD’s participatory approaches and methodologies.

· Increased initiatives promoting social cohesion, such as the community maps of risks and resources.

Project Linkages to National Priorities and Reconstruction Goals:

The projects are in line with the Government’s goals to support basic social services and primary health care, enhance social integration and support to the youth, enhance the preservation of the environment (waste, water, energy and forestry) and Increase income generation and job opportunities. 

Project Implementation Partners:

The ART GOLD Programme is a part of the ART global initiative that was specially designed by a group of UN Agencies under UNDP leadership (UNESCO, UNIFEM, WHO, UNITAR and UNOPS). The ART GOLD is based on a cooperation framework between local, national and international partners interested in combining and coordinating their efforts to achieve the Millennium Development Goals (MDGs) and to contribute to local governance, decentralization, and balanced socio-economic development in the medium and long term.
AGL adopts a multi donor framework where donor countries pool their contributions in support of the programme. Most of the donors contribute to the project according to predefined approved proposals and clear platform for intervention. Progress reports are prepared and submitted for the concerned donors about achievements at the field level in addition to the continuous exchange visits that take place between the countries.  

The programme is managed at country level by UNDP in partnership with its national counterpart the Council for Development and Reconstruction (CDR).  Moreover, ART GOLD coordinates with the concerned line ministers and local authorities for the communal initiatives at the field level.

National Partners: 
· Council for Development and Reconstruction.

· Line ministries and municipalities as local partners.
International Partners: 
· Government of Italy

· Government of Spain 

· Government of Belgium 

· Principality of Monaco 

DC partners: ART GOLD Lebanon has established partnerships with around 50 local European partners, to name a few: FAMSI (Federacion Andaluza de Muinicipios para la Solidaridad Internacional, SPAIN), Diputacion de Barcelona , Catalan Cooperative Agency for Development, Tuscany region, COCOPA (Coordinamento de Municipi de la province de Turino, Italy), Sint-Truiden Municipality (Belgium), and Les Amis du Liban from Monaco. 

Decentralized Cooperation (DC) are local authorities of the North and their public and private stakeholders (NGOs, Universities, Enterprises, multi-utilities companies, etc.) make an important contribution to local development processes in the countries of the South by co-financing development programmes and by making their knowledge and experience available. It represents an innovative model of international cooperation which sets out to achieve the Millennium Development Goals through a relationship of partners and colleagues rather than the traditional beneficiaries and donors. In this way, DC can carry out initiatives that can have a significant impact on the territories, reducing fragmentation of resources and guaranteeing greater sustainability in terms of results.

Decentralized cooperation projects can encompass all or only some of the areas of activity in the framework program: governance, economic development, environment, health and welfare, education and training. The projects must be defined in collaboration with the local working groups, on the basis of the diagnosis made in the territorial marketing map.

II. RESOURCES

	
	As of December 31st, 2010

	Total budget approved
	$2,391,450.00

	Disbursements 
	$2,362,757.20

	Available Balance 
	$28,692.80

	Commitments for next quarter
	USD 28,692.80


	Account 
	Amount Disbursed by project

	
	00053003 - ARTGOLD Lebanon
	00056944 - ARTGOLD BSS
	00056945 - ARTGOLD South
	00056946 - ARTGOLD Bekaa
	00056947 - ARTGOLD North
	00073242 - Guarantee fund

	Non-Recurrent Payroll - IP Stf
	                      3,123.70 
	                        -   
	                            -   
	                            -   
	                           -   
	                         -   

	After Service Insurance
	                         192.36 
	                        -   
	                            -   
	                            -   
	                           -   
	                         -   

	ALD Employee Costs
	                   76,433.00 
	                        -   
	                            -   
	                            -   
	                           -   
	                         -   

	International Consultants
	                   63,000.00 
	                        -   
	                            -   
	                            -   
	                           -   
	                         -   

	Local Consultants
	                                   -   
	                        -   
	                            -   
	               2,600.00 
	                  500.00 
	                         -   

	Contractual Services - Individual
	                 104,884.56 
	         59,834.93 
	             91,720.54 
	             40,862.45 
	            85,700.18 
	                         -   

	UN Volunteers
	                      2,646.78 
	                        -   
	                            -   
	                            -   
	                           -   
	                         -   

	Travel
	                   45,335.69 
	         19,111.00 
	               6,045.84 
	               1,225.09 
	                           -   
	                         -   

	Contractual Services-Companies
	                   17,540.33 
	       232,916.00 
	           105,361.91 
	             30,850.00 
	            24,000.00 
	                         -   

	Equipment and Furniture
	                                   -   
	           5,571.00 
	             77,352.40 
	             10,239.55 
	            69,296.57 
	                         -   

	Materials & Goods
	                                   -   
	                        -   
	               4,836.20 
	             48,557.00 
	            42,573.63 
	                         -   

	Communication & Audio Visual Equip
	                         896.62 
	           4,556.23 
	             12,665.24 
	               1,317.06 
	              5,599.89 
	                         -   

	Supplies
	                         776.04 
	               479.85 
	               3,592.35 
	                            -   
	                    93.33 
	                         -   

	Grants
	                                   -   
	                        -   
	             47,106.41 
	             53,050.00 
	          108,834.89 
	        520,000.00 

	Information Technology Equip
	                      4,890.00 
	         20,183.45 
	               3,644.00 
	                   159.50 
	            10,113.70 
	                         -   

	Rental & Maintenance-Premises
	                   30,496.45 
	                        -   
	                   271.00 
	             13,017.13 
	              2,689.27 
	                         -   

	Rental & Maint of Info Tech Eq
	                         220.00 
	                        -   
	                   250.00 
	                            -   
	                           -   
	                         -   

	Rental & Maint of Other Equip
	                         282.02 
	           3,771.48 
	               7,312.44 
	               1,684.27 
	                  385.00 
	                         -   

	Professional Services
	                      1,589.09 
	           1,589.09 
	               1,589.09 
	               1,589.09 
	              1,589.09 
	                         -   

	Audio Visual&Print Prod Costs
	                   11,405.58 
	         13,134.00 
	             12,346.80 
	                   482.00 
	              1,045.00 
	                         -   

	Contributions
	                   18,642.37 
	                        -   
	                            -   
	                            -   
	                           -   
	                         -   

	Miscellaneous Expenses
	                      2,556.02 
	           2,142.97 
	               4,103.59 
	               3,653.52 
	                    78.67 
	                         -   

	Agency Management Support (7%)
	                   26,943.74 
	         25,430.30 
	             26,473.85 
	             14,650.07 
	            24,674.95 
	          36,400.00 

	Total Expenditure per project
	                 411,854.35 
	       388,720.30 
	           404,671.66 
	          223,936.73 
	          377,174.17 
	        556,400.00 

	Amount Approved per project
	                 433,180.00 
	       388,720.00 
	           404,770.00 
	          223,940.00 
	          384,440.00 
	        556,400.00 

	 Remaining Amounts per project 
	                   21,325.65 
	                 (0.30)
	                     98.34 
	                       3.27 
	              7,265.83 
	                         -   


	III. RESULTS



During the months of Oct – Dec 2010, ART GOLD has been finalizing the implementation of the remaining few projects under the LRF funds in different areas, while the remaining minor budget will be used to cover minor logistics. 
Achievements at the Field Level:
The Primary Health Care sector

· A primary Health care established in Al-Qaser, Bekaa. The beneficiaries from this initiative reached 15,000 inhabitants in Al Qaser the nearby villages as well. 
· Two Primary health care centers rehabilitated in Abboudieh and in Tebbeneh, North Lebanon. These centers were equipped with modern Medical and Technological equipments. 
· Female health workers trained to better address community’s health issues. More than 100 girls obtained skills in health issues to support families and communities through health awareness campaigns. Questionnaires were distributed to identify the needs and the types of topics to be addressed.  
· Clinic Furniture provided to the primary health care centers in Haret Hreik, Ghobeiry and Burj Al Barajneh, Beirut Southern Suburbs. 
· Quality and quantity of the services improved at relevant/targeted PHCCs in Bekaa, North Lebanon and Beirut Southern Suburbs. The outreach of the three PHCCs expanded as indicated by the increase in the visiting patients while the quality of service provided witnessed drastic improvement as shown in the results of satisfaction surveys conducted in some centers. The PHCCs are more recognized with some of them obtaining accreditation and on the right track for being sustainable; the municipalities are taking rigorous steps for their incorporation within their organigram.  These centers were capacitated to adapt the Lebanese context and to be accredited by the Ministry of Health” 
PHCC medical and paramedical personnel skills improved through
- training on chronic diseases protocols
-training informatic medical record
- training on planning and implementing health prevention programme
- Study tour to Italy 

PHCC management system enhanced 

  - Health Informatic System improved 
- Epidemiological data collected from the 3 PHCCs 
- training on financial management of the PHCCs
The Local Economic Development Component

· A soil and water testing facility established in Abdeh, North Lebanon. 
· 50 kiosks constructed in Baalbeck, Bekaa
· A network of women cooperatives established. More than 10 women cooperatives were established in the North and South Lebanon. These women cooperative shared in several forums for resource mobilization in addition they participated in many trainings to strengthen their capacities and skills for production. 
· A regional Mediterranean forum hosted with the Ministry of agriculture discussing and recommending solutions for enhancing beekeeping sector in Lebanon. 
On the national level, intensive coordination efforts were exerted with the Ministry of Agriculture enforcing the collaboration on many levels and leading to amelioration of beekeeping sector whether strategically or operationally. 

On the level of organization of beekeeping sector, AGL supported through international expertise, the issuing of national legislation – draft law- to organize the beekeeping sector in Lebanon. It also assisted the Lebanese Ministry of agriculture to develop software for managing the information collected by the government on the beekeeping sector in synergy to national strategy for performing a national census on beekeepers, bee hives and bee diseases.

Several trainings on disease control have been conducted for approximately 200 beekeepers in addition to analysis of honey quality and disease prevalence to prepare them for the market. An Italian expert has presented results of first analysis at March’s 2010 meeting.

Three beekeepers from North and South Lebanon and the Bekaa region attended a 10-day workshop in Perugia –Italy. 

Over 130 [local and international] participants attended the fourth Mediterranean beekeeping forum conducted for two days which AGL organized with the MoA in collaboration with the Association of Umbrian Beekeepers (APAU), FELCOS Umbria, Foligno Municipality and ART Initiative. 

The Forum which helped exchange ideas, information, and experiences, constituted a venue for elaboration of better solutions to the problems facing the beekeeping sector. A letter comprising main recommendations for improving the beekeeping sector in Lebanon was the outcome which was raised to the Minister’s attention for follow up.
The youth sector: 

· Two offices for youth development established at Al Hadath and Furn El Chebbak municipalities, Beirut Southern Suburbs.

· Two Cultural Centers established in Halba and Azaki, North Lebanon.
· Four IT centers established in Akkar, Minnieh Dinnieh and Tripoli in North Lebanon; 

· Two public parks for children established in Fneidek and Halba, North Lebanon. Number of beneficiaries reached 100 children from both villages. The intervention strengthened the social relationships among the youth and provided them a safe place to enjoy their leisure times and practice outdoor activities. 
· A municipal playground built in Kfarchalan, North Lebanon. This project benefited Kfarchalan youth in addition to the ones in the nearby villages.  The project also allowed the youth to organize sports tournaments among the villages and thus created a social environment for youth to meet from different areas and share ideas and exchange thoughts. Total numbers of beneficiaries is estimated to be around 250 youths. 
The Environment Sector

· A water irrigation canal of 500 ML constructed in Nahle, Baalbeck 

· 7000 trees (for honey bees) planted to increase honey production in West bekaa and Rachaya

· Two water maintenance centres established in Tyre and Marjeyoun; South Lebanon. 

The local governance Sector

· A programme for training around 300 newly elected local authorities (municipal offices) was set up to be complimented with different donors’ support. This programme is implemented at the national level in coordination with the Ministry of Interior and Municipalities. The project target newly elected municipalities in all over Lebanon through consecutive workshops (42 workshops) to introduce to the members the ABCs of the municipal work, laws, roles and responsibilities, financial rules and development opportunities. During 2010, the bases for this target are set however; the actual start up of those workshops is scheduled to start in January 2011.  
Progress in Project Implementation Oct – Dec 2010:
North Lebanon: 

In North Lebanon, the equipping and establishment of the youth IT center in Bakhoun village has been completed. Moreover, around 20 youth volunteers (male and female) in Akkar region have been trained as trainers on different IT topics (web design, accounting, computer fundamentals, entrepreneurship, etc...) to help transfer their skills and knowledge for local youth in market demanded topics.

The PHCC of Abboudieh has been established and equipped, allowing provision of enhanced health services. Additionally, the soil and water testing laboratory at LARI has been established and equipped with necessary equipment to provide critical information for farmers in North Lebanon that would eventually enhance their agricultural production.  The laboratory is operated by LARI. The production has enhanced due to the provision of modern and needed equipments that helped them to increase the quality and quantity of production. 
South Lebanon: 
In South Lebanon, a women cooperative network has been established comprised of 15 active cooperatives in food processing methods. A quality control center for agro-food products has been also established with LARI [testing equipment to chemicals, and glassware], which is expected to provide quality assurance for products of the women cooperatives. Moreover, the procurement of a vehicle for product distribution has been completed for the “Cooperative association for agricultural development in Tyre” – the major partner in this initiative which will be responsible to run and manage the “packaging and distribution center” funded by the UNDP socio economic rehabilitation project in south Lebanon.
Beirut Southern Suburbs: 

During the final stage of the project in BSS, the supported social municipal offices carried out some activities to support social integration in their territories such as Gift distribution for elementary and intermediate public schools in Furn el Shubak, al Masque for youth aged between 13 and 17 years old and Christmas reception celebration to Al Hadeth community. Also, the SMO with the technical support of UNDP ART GOLD and the expert from the University of Florence prepared the proposal for a Household social survey (Action plan, Term of References, chronogram, budget) to be implemented in 2011 2nd  quarter. In order to ensure sustainability of interventions, it was agreed to integrate the staff of Social municipal offices as part of the municipalities’ structure. 
Regarding the health component, conducted surveys has shown expansion in the outreach with more visiting patients which reached to 60% while the quality of service provided witnessed drastic improvement as according to satisfaction surveys. The PHCCs are more recognized with some of them obtaining accreditation and on the right track for being sustainable; the municipalities are taking rigorous steps for their incorporation within their organigram. 

National level: 
Capacity development programme: 

After completing the initial preparatory phase of the “Capacity Development Programme” namely through developing a database on the newly elected municipal members, and selecting the implementing partner to conduct the training in partnership with the Ministry of Interior, the last quarter of 2010 focused on selecting the trainees based on the following criterion: 1- Municipalities elected for the first time, 2- Municipalities enrolled within UNDP program, 3- Big sizes municipalities, 4- Municipalities identified by the MOIM. Moreover, a consultant to coordinate programme activities was recruited, who delineated the schedules and details of the first pilot training workshops in collaboration with area managers. The total number of workshops is 42. The start up of the workshops will start in January 2011.
Mediterranean Beekeeping Forum: 

Within the frame of honey value chain support, ART GOLD hosted the Mediterranean Beekeeping forum in Lebanon entitled “Honey Bees: promoters of biodiversity” in coordination with Italian partners and under the patronage of the Lebanese Ministry of Agriculture. More than 150 participants attended, representing honey producers’ associations and cooperatives, research institutes and public entities from 11 countries in the Mediterranean and abroad to discuss issues pertinent to biodiversity and honey role in it.
The Forum has helped exchange ideas, information, and experiences and provided better solutions to the problems facing the beekeeping sector. It was concluded with a letter comprising main recommendations for improving the beekeeping sector in Lebanon raised to the Minister’s attention for follow up.  

For info pertaining on the progress/status of each project, please refer to annex (1). 

Implementation Constraints and Lessons Learned:

	Constraints:

Two hindering factors have delayed the timely delivery of projects including:

1. Working groups’ methodology represents the cornerstone of ART GOLD work. As such, in parallel to activities implementation, several efforts were exerted to capacitate and strengthen the role of working groups in the planning process, particularly in 2009. This delayed the pace of implementation of some planned activities with local authorities resulting in shifting more than 60% of project budget till 2010. 

2. The municipal elections which took place in June 2010 led to a practical freeze of partnering local authorities roles for a lengthy duration of four months -preparatory work before elections and formulation of municipal councils after the elections. This caused an enormous disruption to the rhythm of ART work, further exacerbated by the changes in partner municipalities’ composition, hence working groups’ membership. This prolonged the completion of project implementation given the timeframe required to acquaint the new municipal members with the ART work and their roles and responsibilities. 

Lessons Learned are identified under each of the programme’s three main components: 1)participatory approach and working groups, 2) Decentralized Cooperation and 3) Local economic Development

1)Participatory Approach and Working groups:

· Moving from local working group (WG) towards regional working group (RWG)
·  Local ownership more obvious whenever a bottom-up approach is used

2)Decentralized partnerships:

· The DC Partnerships are sometimes more fruitful if the partners experience similar challenges and contexts 
· Working groups’ efficient and effective cooperation with decentralised cooperation partners has contributed to sustainable local development
· DC is a learning opportunity for a country such as Lebanon with a strong centralized administration, moving towards administrative decentralization 
3) Local Economic Development: 

· Innovative solutions: LEDOs instead of LEDAs




	IV. FUTURE WORK PLAN


In the final two months, ART GOLD will use the minor remaining budget to some logistical costs to ensure proper monitoring and closure of ongoing projects. 

Annex: 1

Projects Status

Last Updated 31 December 2010
	
	Mohafaza
	Village 
	Project Description
	Sector
	Starting Date
	Expected Ending Date 
	Funding Source
	Progress to Date

	
	
	
	
	
	
	
	
	

	
	
	
	
	
	
	
	
	

	
	ART GOLD – South Lebanon, Status of 2009 Projects

	
	Tyre Caza

	1
	South Lebanon and Nabatiyeh 
	Tyre and Union of Jabal Amel Municipalities 
	Improvement in drinking water distribution infrastructures and the water resource management system in the districts of Tyre and Jabal Amel
	Env't/Watr Mng't 
	Aug-09
	Dec-09
	Spain 
	Completed

	
	All Cazas

	2
	South Lebanon and Nabatiyeh 
	 
	Women cooperative network
	LED
	Aug-09
	Feb-2011
	Spain 
	Completed

	
	ART GOLD – Bekaa, Status of 2009 Projects

	
	Baalbeck Caza

	3
	Bekaa
	Baalbeck 
	Construction of Kiosks – Municiplity of Baalbeck
	Tourism 
	Aug-09
	Oct-09

 

 
	Belgium
	Completed

	
	
	
	
	
	
	
	Spain
	

	
	
	
	
	
	
	
	Baalbeck Mun.
	

	4
	Bekaa
	Nahle
	Nahle irrigation canal
	Env't/water Mng't
	Oct-09
	Jan-10
	Spain 
	Completed

	
	Hermel Caza

	5
	Bekaa
	Alqaser
	 Establishment of a PHC (equipment)
	Health
	Aug-09
	Sep-09
	Spain 
	Completed

	
	Rachaya Caza

	6
	Bekaa
	Khawkaba 
	Reforestation & Fire Prevention (nursery)
	Env't/ Watr Mng't
	Sep-09
	Oct-09
	Spain 
	Completed

	
	
	
	
	
	
	
	Kawkaba Mun. 
	

	7
	Bekaa
	 
	Provision of 10000 pollen trees -eucalyptus & Acacia- to beekeepers in W.Bekaa & Rashaya
	LED
	Mid Nov. 2009 
	Spain 
	Completed. 

	
	ART GOLD – North Lebanon, Status of 2009 projects

	
	Al-Minnieh Al Dinnieh Caza

	8
	North
	Azqi
	Rehabilitation of cultural centre 
	Social
	Nov. 09
	Dec. 09
	Belgium
	Completed

	
	
	
	
	
	
	
	Spain 
	

	9
	North 
	Bakhoun 
	Rehabilitation of primary health care centre 
	Health
	Nov. 09
	Feb 10
	Belgium 
	Completed

	
	
	
	
	
	
	
	Spain 
	

	10
	North 
	Bakhoun 
	Establish Youth IT center 
	Youth
	
	Dec. 2010
	Belgium

Spain
	Completed

	11
	North
	Deir Nbouh 
	Establish youth IT center 
	Youth 
	Nov. 09
	Dec.09
	Belgium 
	Completed

	
	
	
	
	
	
	
	Spain 
	

	12
	North 
	Kfarchalan
	Build a municipal playground
	Youth 
	Dec-08
	Sep-09
	Italy 
	Completed

	
	
	
	
	
	
	
	Spain 
	

	
	Akkar Caza

	13
	North 
	Abboudieh 
	Rehabilitation of Primary health Care center 
	Health
	Nov. 09
	Feb.10
	Belgium 
	Completed 

	
	
	
	
	
	
	
	Spain 
	

	14
	North 
	Akkar
	Establishment of a laboratory for soil & water testing & analysis at the LARI- Aabdeh station located in Akkar
	Agriculture /LED
	Nov. 09
	Dec.10
	Belgium 
	completed


	
	
	
	
	
	
	
	Spain 
	

	15
	North
	Akkar Atika 
	Establish Youth IT Center  1
	Youth 
	Nov. 09
	Dec. 10
	Belgium 
	Completed

	
	
	
	
	
	
	
	Spain 
	

	16
	North
	Fneidek 
	Establish a public park for children 
	Social
	Oct-09
	Dec-09
	Italy 
	Completed

	
	
	
	
	
	
	
	Spain 
	

	17
	North
	Halba 
	Establish  a public park for children 
	Social
	Oct-09
	Dec-09
	Italy 
	Completed

	
	
	
	
	
	 
	 
	Spain 
	

	18
	North
	Halba 
	Rehabilitation of cultural center 
	Social
	Nov. 09
	Dec. 09
	Belgium
	Completed

	
	
	
	
	
	
	
	Spain 
	

	19
	North
	Qobayat 
	Establish Youth IT center 2
	Youth  
	Nov. 09
	Dec. 09
	Belgium 
	Completed

	
	
	
	
	
	
	
	Spain 
	

	
	Tripoli Caza

	20
	North 
	Tebbeneh 
	Rehabilitation of Primary health Care center 
	Health
	Nov 09
	Feb 10
	Belgium 
	Completed 

	
	
	
	
	
	
	
	Spain 
	

	21
	North 
	Tripoli 
	Support the Youth vocational Training project
	Youth
	Nov. 09
	Dec. 09
	Italy 
	Completed 

	
	
	
	
	
	
	
	Italian DC
	

	
	
	
	
	
	
	
	Spain 
	

	22
	North
	Tripoli
	Establish Youth IT center 
	Youth
	Nov. 09
	Dec. 09
	Belgium 
	Completed

	
	
	
	
	
	
	
	Spain 
	

	
	ART GOLD- Beirut Southern Suburbs, Status of 2009 projects

	
	Baabda Caza

	23
	Mount Leb
	Al Chiah,
	Social intervention addressed to youth
	Social
	Jan-09
	Dec-09
	Spain
	Completed 

	24
	Mount Leb
	Hadath 
	Social intervention addressed to youth
	Social
	Jan-09
	Dec-09
	Spain
	Completed

	25
	Mount Leb
	Furn El Chebbak
	Social intervention addressed to youth
	Social
	Jan-09
	Dec-09
	Spain
	Completed 

	25.1
	 
	 
	Provision of equipment for the social programme  in Al-Chiah - Al-Hadath - Furn Al Chebbak 
	 
	2009
	Spain
	Completed

	25.2
	Mount Leb
	Al-Chiah - Al-Hadath - Furn Al Chebbak 
	Capacity Building within the 3 projects "Social development addressed to youth"


	 
	2009
	Tuscany Region -ARCI network 
	Completed

	
	
	
	
	
	
	Spain
	

	26
	Mount Leb
	Al Mreyjeh 
	Scholastic maps of Risk and Ressources
	Social
	Feb-08
	Oct-08
	Spain
	Completed

	26.1
	Mount Leb
	Al Mreyjeh 
	Capacity Building within the project "Scholastic maps of Risk and Ressources"
	Social
	Feb-09
	Oct-09
	Spain
	Completed

	27
	Mount Leb
	Haret Hreik 
	Pilot Programme for strengthening the Public Health Care Centers (PHCC) in Beirut Southern Suburbs 
	Health
	Jul-08
	Dec-09
	Spain
	Completed

	28
	Mount Leb
	Haret Hreik
Ghobeiri
Burj Al Barajneh 
	Capacity Building within the "Pilot Programme for strengthening the Public Health Care Centers (PHCC)"
	 

 
	 

 
	 

 
	Spain
	Completed

	
	
	
	
	
	
	
	Arezzo Municipality- Tuscany region 
	

	29
	Mount Leb
	Haret Hreik
Ghobeiri
Burj Al Barajneh 
	Provision of equipment  within the "Pilot Programme for strengthening the Public Health Care Centers (PHCC)"
	Health
	 
	 
	Spain
	Completed
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