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PROGRAMME QUARTERLY PROGRESS UPDATE

20th April 2009

	Country/Theme:
	China/ Environment and Climate Change 
	Participating UN Organization(s): 
	FAO, ILO, UNDP, UNEP, UNESCAP/ UNAPCAEM, UNESCO, UNICEF, UNIDO, WHO

	Name of Joint Programme:
	The China Climate Change Partnership Framework 

	OPAS Number 
	MDGF – 1654

	Total Approved Programme Budget:
	$ 12,000,000

	Total Amount Transferred to Date:
	$ 3,648,700

	Date of first fund transfer:
	May 2008

	Expected Programme Duration:
	3 years, from 2008 to 2010 


	Narrative (no more than 1 page): Significant events/achievements, and issues that are impeding implementation:

	Significant achievements in the last quarter:  
· Strategic guidance has been provided by NDRC to address keys issues within the post-2012 analysis process towards COP-15, including on technology transfer and finance mechanisms and the linkages between the global carbon budget and human development/equity concerns. Preparations are ongoing.
· A report on existing Chinese Low Carbon Economic (LCE) zones has been finalized offering relevant strategies, methodologies and expertise applicable to both China and South Africa Business Compacts was completed in March 2009. Contact has been initiated with the UN Global Compact Office and opportunities for collaboration will be confirmed in April 2009.
 Identification of pilot enterprises for training and case study work has been initiated. 
· 20 case studies on the best practices of green businesses and their impacts on employment promotion were completed in March 2009; development of Green Business Options (GBO) training material is ongoing and will be completed in April 2009.
· Evaluation visits were conducted at three coal-gangue brick factories in Shandong and Shanxi in February and March 2009. Results of feasibility studies will be released in May 2009.
· Analysis of household biogas data has been completed. Preparations of methodological guidelines are ongoing

· Workshops were held on climate change adaptation strategy on glacier melting and rising sea levels, in Beijing, 3rd March 2009. Outlines of reports on the same topics were completed in March 2009 and will undergo peer-review and be revised in Q3 2009.
· The international workshop: Climate Change Adaptation for Water Resources was held by MWR, Yellow River Conservation Commission and UNESCO in Zhengzhou, 14th-15th January 2009. 120 senior government officials, national and international researchers and local practitioners attended. A special session was held for local young PhD students. 

· The Yellow River case study was presented at a 5th World Water Forum Side Event held in Istanbul, Turkey, March 2009. The presentation was incorporated into the UN World Water Development Report III which was also officially released at the forum; 
· Preliminary findings of the first phase of Low-Carbon Development and Employment – Empirical Analysis in China research project were presented at ILO-MOHRSS China Green Jobs Experience Sharing Meeting on 30th-31st March 2009. The draft report will be finalized in April 2009, which has special significance during the current global financial crisis. 
· Technical support for groundwater monitoring and well maintenance in all three pilot provinces has been initiated and will continue throughout 2009. Procurement of field and lab testing equipment for groundwater monitoring and modelling is ongoing.
· Environmental Health Management for Climate Change – Volume 3 Workforce Competencies and Training Needs is being finalized and so are 10 training modules on Environmental Health Management, on subjects including: Water Quality and Health, Air Quality and Health, and Food Security and Nutrition
· Under Output 3.4, nine training modules have been prepared and the first of four technical training sessions for provincial and local authorities was held in Luoyang, Henan, 25th-27th March 2009. The three remaining sessions will be held in Jinan (Shandong), Dali (Shaanxi), and Yinchuan (Ningxia) in April 2009.
To be implemented or completed in the next quarter: 
· Preparations will continue for UN Business Compact CEO Conference scheduled for late 2009. 
· Development of Green Business Options (GBO) training materials will be completed in April 2009. A pilot workshop will be organized in May 2009 to pre-test training materials.
· The first phase of Low-Carbon Development and Employment – Empirical Analysis in China research project will be completed and the report finalized in May 2009; second phase research work will be initiated in May 2009
· Construction of Geographic Information System (GIS), a tool used to compile and analyze hydrological and metrological data in the Yellow River Basin and contribute to modelling and scenario creation work will start in Q2.    
· Preparations for visits to pilot provinces: Shandong, Hebei, and Shaanxi to exchange experience on groundwater exploration, utilization and management practices in different hydrogeological conditions in May 2009 are ongoing. 60 local participants are expected. 
UN Programme Coordinator, Dr. HU Tao joined the CCPF in early March 2009 and has since completed his first round visits to each participating UN Agency.  Preparations are complete for PMO to move to government office space in close proximity to NDRC.

The first PMC meeting of 2009 was held 11th February 2009, convening 60 representatives from all participating UN Agencies and Government partners. In addition, Ms LIANG Hong from MOFCOM and the Coordinators from the other two UN China Joint Programmes attended. Partners shared achievements in 2008, significant activities in 2009 and share lessons learnt etc. The PMC Recommendations and Follow-Up Report has been drafted and will be submitted for review at the NSC meeting, preparations for which are ongoing.








� UNIDO has developed a project in Durban, South Africa which will make use of materials compiled and best practices identified under CCPF Output 1.2, see CCPF 2008 Annual Progress Report for more details.
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