
4






















UN-REDD Programme                                                                   

PROGRAMME[footnoteRef:2] SEMI ANNUAL PROGRESS UPDATE [2:  The term “programme” is used for projects, programmes and joint programmes.] 


31 May 2009

	Participating UN Organization(s):  
	FAO/UNDP/UNEP
	Cluster / Priority Area: 
	Climate change

	Implementing Partner(s): 
	FAO/UNDP/UNEP

	Programme Number: 
	UN-REDD GLO-01

	Programme Title:
	UN-REDD Programme: Global Joint Programme (International Support Functions)

	Total Approved Programme Budget:
	$6,938,590

	Location:
	UNDP, HQTRS, 304 East, 45th Street, New York, NY 10017

	SC Approval Date:
	10 March 2009

	Programme Duration:
	
18 Months


	Starting Date:
	1 January 2009
	Completion Date:     
	30 June 2009

	Funds Committed: 
	$462,527 (for FAO’s total Budget of 
$1.927,926)
	Percentage of Approved:
	24% (FAO)


	
	$470,585 (for UNDP’s total Budget of 
$1,890,851) 
	
	25% (UNDP)

	
	[bookmark: OLE_LINK1][bookmark: OLE_LINK2]$1,209,305 (for UNEP’s total Budget of 2,854,813)
	
	42% (UNEP)

	Funds Disbursed:
	$493,661(for FAO’s total Budget of $1,927,926)
	Percentage of Approved:
	26% (FAO)

	
	$211,893 (for UNDP’s total Budget of $1,890,851
	
	11% (UNDP)

	
	$467,929 (for UNEP’s total Budget of 2,854,813)

	
	16% (UNEP)

	Expected Programme Duration:
	


	Forecast Final Date:     
	
	Delay (Months):
	



	Outcomes:
	Achievements/Results:
	Percentage of planned:

	Outcome 1 - By mid  2010, improved guidance on Monitoring, Reporting, and Verification (MRV) approaches

	· National experts have been trained and experience shared on linking forest inventories with GHG inventoried through regional capacity development workshops led by the Coalition of Rainforest Countries
· Common partner project is being started for Capacity Development for National GHGs Inventories in Non-Annex I Countries
· Several technical review papers have been completed, which provide guidance and basis for discussion on: measuring biomass; historical trends in deforestation and forest degradation; small scale MRV, etc. 
· Special study on forest degradation was started.
· Issue paper on MRV of multiple benefits started 
· Planning for MRV side event during June SBSTA started
· Planning for two workshops on sharing experiences from national forest inventories and for setting RELs has started in collaboration with CfRN
· Data supply is being improved -partnerships are established with space agencies and software tools are being developed for free, frequent and useful data and standardized interpretation of remote sensing data
· UN-REDD Programme was called by partners to take the lead in developing MRV guidance/advice – work initiated.
· MRV Roadmap served as a basis and contributed significantly for defining the UN-REDD programme activities on MRV. 
	100 % (ALL)

	Outcome 2 - By mid 2010, increased engagement of stakeholders in the REDD agenda

	· Hosted Global Indigenous Peoples Consultation on REDD
· Participated in regional and global indigenous peoples meetings on REDD and climate change
· Drafted and built consensus for UN-REDD Operational Guidance on the Engagement of Indigenous Peoples and other Forest Dependent Communities
· Supported National Joint Programmes to follow Operational Guidance
· Facilitated selection of IP representatives for UN-REDD Policy Board
· Contract signed with re-search institute for development of REDD support package for negotiators and support requests received by Regional Group Chairs
· REDD information provided to the Asia Regional Group through a presentation.
· Preparations for high level event during United Nations General Assembly started
· UN-REDD Programme Communication Strategy developed and planning of targeted communications activities started.
· UN-REDD programme visual identity for the UN-REDD Programme developed and printing of communications material in process 
· Planning for a workshop on sharing experiences of Sustainable Forest Management and its role in REDD has started in collaboration with CfRN
	100 % (ALL)

	Outcome 3 - By mid 2010, improved analytical and technical framework of co-benefits for REDD decision-makers
	· Preparations for 3 regional consultation meetings and on the delivery of multiple benefits from REDD started. 
· Issue paper on multiple benefits and REDD submitted to Policy Board 
· Development of tools to assist decision-makers to promote synergies, address conflicts, and manage trade-offs initiated.
· Draft analysis of legislative frameworks for REDD prepared
	100 % (ALL)

	Outcome 4 – Increased knowledge management, coordination and outreach 
	· UN-REDD Programme online workspace launched and populated
· Operational Guidance on National Joint Programme Approval Process, Implementation Arrangements, and Risk Management
· Approval of National Joint Programmes from Papua New Guinea, Tanzania, Vietnam (full) and Dem. Republic of the Congo and Indonesia (preparatory)
· Formulation of National Joint Programmes supported in Bolivia, Panama, Paraguay and Zambia
· Civil Society Advisory Group formed to provide independent advice to UN-REDD Programme
· A first UN-REDD Programme Policy Board meeting was successfully held in March 2009 and preparatory work for the second and the third Policy Board meetings started.
· A UN-REDD Programme website launched and updated.
· Planning for extraction of lessons learnt from pilot countries started. 
· UN-REDD Programme represented in about 30 international workshops and meetings. 
	100 % (ALL)



	Qualitative achievements against outcomes and results:

	
See above. 
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