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	Project No & Title:
	PBF/SLE/IRF-25  Amputee Support, Sport Development and Advocacy

	Recipient UN Organization:  
	IOM
	Priority Sector: 
	Democracy and Good Governance

	National Authority: 
	Single Leg Amputee Sports Club (SLASC) – Sierra Leone

	Location:
	Nationwide

	Project Cost:
	USD 100,000

	SC Approval Date:
	Dec 2010
	Starting Date:
	January 2011
	Completion Date:
	December 2011

	PBF Outcome priority area
	Priority Area 2. Promote coexistence and peaceful conflict resolution.

Outcomes 2 (PMP): Promotion of coexistence and social acceptance of marginalized groups that are still affected by the legacy of the civil war, in particular access to resources for socio-economic integration. 
Indicator Pro Doc. A total of 4 regions with amputee football clubs enabled and bringing on board more amputees to promote peaceful co-existence.

	Project Description:
	The project will work on developing organizational capacity of the Single Leg Amputee Sports Club to further the integration of physically disabled in society and strengthening their participation in the peace building process. Using the Sports Club as the driving force the project will promote individual and community development for disabled people and advocate the possibilities of marginalized groups to become self dependent. The project will focus on two key areas:

	Immediate Objective:
	· Capacity building for transparent management structures and income generation for the association.

· Advocacy for marginalized groups participation in the peace stabilization and democratization process

	Project Status as of June 2011

	Funds disbursed:
	  USD  66,400

	Delivery rate:
	     66.4 % 

	Outputs delivered:
	· Additional amputee players have been identified and brought into the teams established at regional levels
· On going monitoring is underway for the running of the motor bikes. Eight bikes have been relocated to the south in Bo from Kenema and Makeni.

· The office rent for the period 2011-2012 has also been paid.

· Part of the funds for the resource center was used to purchase a 3 acre land meant to open a sports complex to be financed by FIFA.

	Achievements and challenges
	Output delivery:

The main activity during this quarter has been the payment of office space rent and establishment of a resource centre. The main challenge has been funds for the establishment of a sports cinema has been delayed. This is been discussed and is expected to take off in this quarter. The procurement of the piece of land plus supporting document has enhanced the Amputees Club to benefit from FIFA’s sports complex been established for similar teams around the world..

Outcome achievements (with reference to programme results and indicator of PMP):

· The association has started realising meaningful returns from their venture. The motor bikes started operations in March. Till date, the total of some Le 22m USD 5,500 has been realised from the bikes. This figure is expected to reach USD 30,000 by the end of the project life span. This will provide sustainable funds to meet the day to day aspirations of the amputee football club and shall promote unity, participation of all amputees belonging to the club. This will promote co-existence and social acceptance of these groups of people been that they can generate income and become self reliant.
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