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PART 1 - RESULTS PROGRESS

1.1 Assessment of the current project implementation status and results

For PRF projects, please identify Priority Plan outcome and indicators to which this

project is contributing:

consolidation.

Priority Plan Outcome to which the project is contributing. Priority Plan Outcome No. 2: Building or
strengthening national capacities for promoting peaceful resolution of conflicts and peace

Goal for PBF Project: 100

Achieved to date: A total of 120

Prosecutor’s Office)
Goal: 5 criminal convictions

Achieved to date: 7

Priority Plan Outcome indicator(s) to which project is contributing.
Baseline: 65 victims of enforced disappearance identified.

Baseline: 3 criminal convictions (of a total of 15 paradigmatic cases prioritized by the Public

For both IRF and PRF projects, please rate this project’s overall achievement of results

to date: on track

For both IRF and PRF projects, outline progress against each project outcome, using
the format below. The space in the template allows for up to four project outcomes.

Outcome Statement 1: Capacities of the Public Prosecutors Office and the Judicial Branch
strengthenig to investigate, process and punish gross violations of human rights committed
during the internal armed conflict, with special emphasis on gender-based violence.

Rate the current status of the outcome: on track

Indicator 1:

# tools for strengthening criminal investigation of
paradigmatic cases of human rights violations
especially cases of sexual violence, promoted via
technical assistance by expert advisors to the Human
Rights Division.

Indicator 2:
Indicator Increase in cases of gross human rights

Baseline: 6 existing institutional
strengthening tools within the Internal
Armed Conflict Unit of the Human Rights
Division.

Target: At least 2 new institutional
strengthening tools created.
Progress:Database of digitalized files from
created; Matriz for analysis of file content
for investigation and prosecution strategies
created.




violations without plantiff in the framework of an
investigation strategy, especially cases of gender-
based violence.

Indicator 3:

# of trainings carried out with judges assigned to
cases of human rights violations committed during
the internal armed conflict, especially cases of gender
and ethnic violence.

Baseline: Human Rights Division is
promoting cases without plaintiffs in the
framework of the investigation strategy,
especially cases of gender-based violence.

Target: Increase by 20% in the number of
cases without plantiff in the framework of
the investigation strategy.

Progress:

Baseline: ~ Scarce  programming  and
implementation of training for judges on
the application of national and international
standards to cases of human rights
violations committed in the internal armed
conflict.

Target: At least 4 trainings of judges
assigned to cases of human rights
violations committed during the internal
armed conflict, especially cases of gender
and ethnic violence.

Progress:4 trainings carried out during 2013;
target met.

Output progress

List the key outputs achieved under this Outcome in the reporting period (1000 character limit). Outputs are the

immediate deliverables for a project.

1. Inventory of files relating to internal armed conflict located in Departmental and Municipal
offices of the Public Prosecutors Office in the 4 regions most affected by the internal armed
conflict completed and the process of scanning commenced. A matrix was also designed to
enable the organization and analysis of the information contained in the files and the process
of data-entry commenced. 2. Support continued to 2 civil society organisations to progress
the investigation of cases of sexual violence against women. 3.0ver 100 first instance and
trial judge judges (divided into 4 groups) from 10 departments of Guatemala were trained.
These courses were complemented by round-table discussions with eminent international law
jurists and the organization of public events for generating debate with the participation of

distinguished international experts.

Outcome progress

Describe progress made during the reporting period toward the achievement of this outcome. This analysis
should reflect the above indicator progress and the output achievement. Is there evidence of the outcome
contributing to peacebuilding and to the specific conflict triggers (3000 character limit)?

The Planned Target relative to the PBF Outcome is 5 convictions in paradigmatic

cases of the internal armed conflict.




During the period covered by this report (January - December 2013), 3 convictions
were achieved in the following cases:

. In March, a Military Commissioner was found guilty of the crimes of enforced
disappearance and crimes against humanity in Edgar Paredes Cheguen case;
. In May, a guilty verdict for genocide and crimes against humanity was

achieved in proceedings against former de facto Head of State Efrain Rios Montt. The
decision was celebrated internationally as a breakthrough not only for justice for
victims of Guatemala’s genocide, but for transitional justice in general, in that it
represents the first time a perpetrator of genocide has been convicted at the domestic
level. Furthermore, it reflects the huge advances that Guatemala’s justice system had
made towards building capacity to bring complex cases involving international crimes
committed decades ago to trial, and to do so successfully despite a highly charged
political environment.

. In September 2013, an Army Coronel as well as the Ex- Director of the
National Police were convicted of the crime of enforced disappearance and sentenced
to 40 years jail, in the of Edgar Fernando Garcia.

These convictions bring the total number of convictions achieved in the life of the
Project (September 2012 —December 2013) so far to 4, which combined with the
baseline of 3 prior to the project, brings the total number to 7 convictions.

These judgments contribute to advancing transitional justice, rule of law and peace
building on on a number of levels.

Firstly, these decisions fulfil victims’ right to justice. On an individual level, they
represent an important step forward with respect to providing justice to victims who
have suffered violations of their most fundamental human rights, an injustice only
compounded by decades of impunity, a further violation of a basic right. Such
convictions have a reparatory and healing effect for the families of the specific
victims in these cases.

Secondly, beyond fulfilling the right to justice of the family members of victims in the
specific cases, these convictions have a broader impact to the extent that they send an
important message to all of Guatemalan society that impunity for gross violations of
human rights will not be tolerated, that no one is above the law and violators of
human rights can be tried and punished, regardless of whether such individuals enjoy
political or social privileges. This promotes confidence in the rule of law and in
justice institutions as a fora achieving redress, in which in turn contributes to
peacebuilding.

Reasons for low achievement and rectifying measures

If sufficient progress is not being made, what are the key reasons, bottlenecks and challenges? Were these
foreseen in the risk matrix? How are they being addressed and what will be the rectifying measures (1500
character limit)?

Analissi de riesgos, hipotesis,m medidas de abordaje del riesgo y de rectificacion



Outcome Statement 2: Strengthening of State and civil society capacities to conduct
forensic-anthropology investigations to search for and identify victims of the internal armed
conflict

Rate the current status of the outcome: on track

Indicator 1:

Existence of an institutional analysis of state
capacities in the field of forensic anthropology for the
investigation of gross human rights violations.

Indicator 2:

# of progress reports delivered by FAFG to the Public
Prosecutors Office on the forensic anthropology
invetsigation at the Verbena Cementery.

Indicator 3:

# of comparative analyses carried out between DNA
profiles taken from bone samples and DNA profiles
taken from samples provided by relatives of victims
of enforced disappearance.

Baseline: No systematized data on state
services in  relation to  forensic
anthropology exists.

Target:  Institutional  analysis
systematizes information on resources
available and needed and the legal
framework necessary to enable the State to
offer forensic anthropology services in
cases of the internal armed conflict.
Progress:First draft of analysis completed.

which

Baseline: FAFG delivers monthly progress
reports to the Public Prosecutors Office on
the forensic anthropology investigation at
the Verbena Cementery.

Target: Public Prosecutor receives monthly

progress  reports on the forensic
anthropology investigation at the Verbena
cementery.

Progress:12 Monthly progress reports were
provided to the Public Prosecutors office.

Baseline: At June 2012, 626 comparative
analyses had been realized on the basis of
2142 DNA samples taken from more than
9,000 skeletons exhumed from the Verbena
cementery.

Target: Annual increase in number of
comparative analyses carried out via the
genetic database on the basis of DNA
samples obtained from skeletons exhumed
from the Verbena Cementery.
Progress:Genetic profiles from 2,064 bone
samples exhumed from the Verbena
Cementery, as well as genetic profiles from
4,406 DNA samples taken from family
members of victims, were entered into the
Genetic Database. These samples were
compared with the total number of profiles
contained in the database.

Output progress




List the key outputs achieved under this Outcome in the reporting period (1000 character limit). Outputs are the

immediate deliverables for a project.
A Consultant was hired in October to carry out an analysis of the capacities of the
National Forensic Science Institute (INACIF for its initials in Spanish) to undertake
exhumations, and a wide ranging consultation process supported to ensure the views
of all relevant PAJUST State and non-State partners were taken into account. A first
draft of the Report was provided for feedback in December, with the final version to
be delivered in early 2014. The exhumation of the Verbena Cementery by the
Guatemalan Forensic Anthropology Foundation concluded in mid-2013 and monthly
progress reports were provided to the Public Prosecutors Office, as well as DNA
profiles from bone samples and from relatives of victims of enforced disappearance
being entered on a continuous basis into a genetic database.

Outcome progress

Describe progress made during the reporting period toward the achievement of this outcome. This analysis
should reflect the above indicator progress and the output achievement. Is there evidence of the outcome
contributing to peacebuilding and to the specific conflict triggers (3000 character limit)?

In 2013, the Guatemalan Anthropology Foundation has achieved over 30 new
identifications of victims of enforced disappearance exhumed from mass graves in
both rural and urban settings, and in particular from a former military base (known as
“CREOMPAZ”) in the mountainous central-north of Guatemala.

These identifications mean the fulfillment of a fundamental right of family members
of victims of enforced disappearances, now enshrined in international law: the right to
know the fate of the disappeared, and in the case of their death, to have their remains
respected and returned. Without DNA technology, this right in a large majority of
cases is impossible to fulfill, as even in those few cases in which the bodies are
located and exhumed, the time that has elapsed between the date of the disappearance
and their exhumation means that the remains are often significantly decomposed,
making other identification methods unavailable.

As in the case of the criminal convictions detailed above, beyond fulfilling the rights
of the family members to know the fate of the individual victims of enforced
disappearance, these identifications have a broader impact on society, to the extent
that they provide scientific proof to support both victims claims as well as the findings
of the truth commissions that enforced disappearances were conducted —
systematically, and massively — by State forces (in particular the Army) throughout
the internal armed conflict. The identification of large numbers of individuals who
were reported missing and in some cases seen to be taken by the Army at the
CREOMPAZ site, is strong evidence that such sites were indeed centers for gross
human rights violations.

This contributes to fulfilling Guatemalan society’s collective right to know, and
strengthens peacebuilding to the extent that it helps provides a safeguard against the
recurrence of violations .

These identifications also contribute to justice, and reparations. The expert evidence
provided by Forensic Anthropologists is being incorporated into criminal
investigations underway to identify perpetrators of the crimes of enforced
disappearances. The identification and return of victims remains to family members
also has a profoundly reparatory effect, enabling those grieving to finally mourn their
loss — after in many cases decades of not knowing, an uncertainty which has been
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recognized by international courts to cause profound emotional trauma — and to move
on with their lives. Reparation of victims — such as via the identification and return of
the remains of the missing - is part of an ongoing process of individual and collective
healing which forms an integral part of overcoming the legacies of the past and
building peace for the future.

Reasons for low achievement and rectifying measures

If sufficient progress is not being made, what are the key reasons, bottlenecks and challenges? Were these
foreseen in the risk matrix? How are they being addressed and what will be the rectifying measures (1500
character limit)?

Outcome Statement 3: Strengthening of partnership between State and civil society for the
promotion of the rights to truth, justice, reparation and measures of non-repetition in the
framework of transitional justice.

Rate the current status of the outcome: on track

Indicator 1: Baseline: Weak coordination between civil
o _ society and the State on transitional justice
#of State-civil society partnerships. issues.
_ Target: At least 4 partnerships supported
Indicator 2: _ _ _ showing effective progress
# of proposals which progress in relation 10| proess17 partnerships in place supported
transitional justice. by this PBF Project and the broader
PAJUST programme.
Indicator 3: Baseline:
Target:
Progress:
Baseline:
Target:
Progress:
Output progress

List the key outputs achieved under this Outcome in the reporting period (1000 character limit). Outputs are the
immediate deliverables for a project.

PAJUST continued to convene project partners to meetings and workshops to
stimulate relationship building and alliances, between civil society organizations, and
between civil society and state bodies. PAJUST currently supports 17 civil society
projects, across a wide range of transitional justice issues, which commenced
implementation in April 2013. These civil society partners actively coordinate in a
range of ways with diverse State bodies, including: sharing responsibilities for victim
support (for example between organizations implementing psycho-social work and
the National Reparations Programme), technical assistance (International Commission
of Jurists and the Public Prosecutors office; Guatemalan Study Commission (CEG)
and Congressional Committees on ratification of international conventions;),



provision of teaching materials to schools (the Human Rights Office of the
Archbishop of Guatemala with the Ministry of Education), among others.

Outcome progress

Describe progress made during the reporting period toward the achievement of this outcome. This analysis
should reflect the above indicator progress and the output achievement. Is there evidence of the outcome
contributing to peacebuilding and to the specific conflict triggers (3000 character limit)?

PBF 9 has supported civil society organizations to promote a broad range of transitional
justice and peacebuilding initiatives, and in doing so to seek out alliances with relevant State
actors. After their decimation during the internal armed conflict, the re-emergence and
consolidation of civil society organizations in the post-conflict period has contributed
significantly to progress achieved in fulfilling victims’ rights to truth, justice and reparations
and to strengthening civil participation and democracy. Such organizations play a range of
roles, including providing technical assistance to institutions, drafting and lobbying law,
policy and institutional reform proposals, facilitating victim consultation and participation,
carrying out public information campaigns, providing training and social auditing, among
others. The diversity of these roles is a positive indicator of the evolution of civil society, in
which many victims and human rights organizations have moved away from an antagonistic
or confrontational standpoint and are able to develop constructive roles in coordination with
State entities. The success of these relationships with State bodies also depends, however, on
the political will of the State actors to work with organizations in a constructive and non-
confrontational way. Over time, the increasing empowerment of civil society is a positive
indicator of transformation of one factor which contributed to the internal armed conflict and
its devastating consequences: the weakness of civil society in the face of exclusionary and
repressive political system. To the extent that political space is created and consolidated for a
greater diversity of expressions of civil society — including victims and human rights groups
which promote transitional justice and reconciliation — peacebuilding occurs, and the risk of a
return to conflict is lessened.

Reasons for low achievement and rectifying measures
If sufficient progress is not being made, what are the key reasons, bottlenecks and challenges? Were these

foreseen in the risk matrix? How are they being addressed and what will be the rectifying measures (1500
character limit)?

Outcome Statement 4:

Rate the current status of the outcome: on track

Indicator 1: Baseline:
Target:
Progress:

Indicator 2; Baseline:
Target:
Progress:




Indicator 3:

Baseline:
Target:
Progress:

Output progress

List the key outputs achieved under this Outcome in the reporting period (1000 character limit). Outputs are the

immediate deliverables for a project.

Outcome progress

Describe progress made during the reporting period toward the achievement of this outcome. This analysis
should reflect the above indicator progress and the output achievement. Is there evidence of the outcome
contributing to peacebuilding and to the specific conflict triggers (3000 character limit)?

Reasons for low achievement and rectifying measures

If sufficient progress is not being made, what are the key reasons, bottlenecks and challenges? Were these
foreseen in the risk matrix? How are they being addressed and what will be the rectifying measures (1500

character limit)?

1.2 Assessment of project evidence base, risk, catalytic effects, gender in the

reporting period

Evidence base: What is the
evidence base for this report and
for project progress? What
consultation/validation process has
taken place on this report (17000
character limit)?

The evidence bases for this report include written Annual
Reports provided to PAJUST by our State and civil society
partners; monitoring meetings with partners; field visits to
monitor project activities; Executive Board meeetings.

Funding gaps: Did the project fill
critical funding gaps in
peacebuilding in the country?
Briefly describe. (1500 character limit)

PBF9 provided important funding to complement and extend
existing initiatives being supported by the Transitional Justice
Accompaniment Programme (PAJUST). For example, it enabled
the Programme to include a large scale training programme for
judges on international human rights and international
humanitarian law, complementing work undertaken with
Prosecutors. It also providing additional and much needed
funding for the DNA laboratory housed within the Guatemalan
Forensic Anthropology Foundation, and to enable that
Foundation to complete forensic investigations into the fate of
victims of enforced disappearance at the VVerbena cemetery.

Catalytic effects: Did the project
achieve any catalytic effects, either
through attracting additional
funding commitments or creating

As mentioned above, the genocide conviction of Efrain Rios
Montt - to which PBF9 contributed both via support to the Public
Prosecutors Office and via support to victims and expert
witnesses (FAFG) — had the catalytic effect of generating a
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immediate conditions to unblock/
accelerate peace relevant
processes? Briefly describe. (1500
character limit)

renewed interest in Guatemala’s history and in stimulating
historical memory projects and public debate around issues of
the internal armed conflict.

In terms of financing, PBF9 support to the dignification and
reconciliation initiative Memorial para la Concordia, led to other
international donors — specifically the German and Taiwanese
embassies - also agreeing to provide funding. PBF funding plus
the additional funding obtained has enabled the initiative to make
progress in building a Cultural Centre which will be the site for
artistic, cultural and educational events aimed at promoting
dialogue and reconciliation within diverse sectors of Guatemalan
society.

Risk taking/ innovation: Did the
project support any innovative or
risky activities to achieve
peacebuilding results? What were
they and what was the result? (1500
character limit)

This project, in relation to Outcome Statement 3, has provided
support to the victim dignifiction and reconciliation initiative
Memorial para la Concordia. Some UN agencies and civil
society organisations had initiaally expressed doubts about this
initiative, given percieved weaknessess relating to levels of
victim participation. In order to assist the initiative to strengthen
this aspect, the project focussed on a consultation process in 3
key regions of the country with a range of victims and civil
society organisations, in order to receive feedback on the
proposal. This process was very successful, with organisations
not only supporting the overall goals of the initiative, but
offering to participate on an ongoing basis to achieve its practical
consolidation.

Gender marker: Is the original
gender marker for the_project still
the right one? Have gender
considerations been mainstreamed
in the project to the extent
possible? Briefly justify. (1500
character limit)

The original gender (2) remains valid. A focus on strengthening
access to justice for women victims of sexual violence has been
included specifically in relation to Outcome Statement 1, via
ensuring that the matrix designed for analysis of files pertaining
to the conflict reflects the specific crimes - including sexual
violence - suffered by women, and via supporting 2 plaintiff
organisations to progress investigations on cases of rape and
sexual violence against women during the conflict.

PART 2: LESSONS LEARNED AND SUCCESS STORY

2.1 Lessons learned

Provide at least three key lessons learned from the implementation of the project. These can
include lessons on the themes supported by the project or the project processes and

management.

Lesson 1 (1000 0 Legal strategies to prosecute international crimes must be

character limit) accompanied by public information and media strategies, to ensure the
public is adequately informed about the origins and purposes of the
Cases.

Lesson 2 (1000 0 Identification of victims using DNA technology requires

character limit) accumulating a critical mass of samples from family members of
victims, using ongoing outreach campaigns.
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Lesson 3 (1000 (1 Effective State-civil society alliances for promoting initiatives
character limit) in the transitional justice field can take a broad range of forms and
must be adaptable and flexible to accommodate varying levels of
political will and technical capacities within State institutions.

Lesson 4 (1000
character limit)

Lesson 5 (1000
character limit)

2.2 Success story (OPTIONAL)

Provide one success story from the project implementation which can be shared on the PBSO
website and Newsletter as well as the Annual Report on Fund performance. Please include
key facts and figures and any citations (3000 character limit).

See Mario Chen story, attached, relating to the identification of his mother, Martina Rojas, by
the Guatemalan Forensic Anthropology Foundation - FAFG - using forensic anthropology
and DNA technology.

PART 3 - FINANCIAL PROGRESS AND MANAGEMENT ARRANGEMENTS

3.1 Comments on the overall state of financial expenditure
Please rate whether project financial expenditures are on track, slightly delayed, or off track: on track

If expenditure is delayed or off track, please provide a brief explanation (500 characters maximum):

3.2 Comments on management and implementation arrangements

Please comment on the management and implementation arrangements for the project, such as: the
effectiveness of the implementation partnerships, coordination/coherence with other projects, any South-South
cooperation, the modalities of support, any capacity building aspect, the use of partner country systems if any,
the support by the PBF Secretariat and oversight by the Joint Steering Committee (for PRF only). Please also
mention if there have been any changes to the project (what kind and when); or whether any changes are
envisaged in the near future (2000 character maximum):

This project complements the larger Transitional Justice Accompaniment Programme being
implemented by UNDP, and benefits from the management and monitoring structures in
place for that larger programme. It is therefore totally coherent with, and integrated into, the
PAJUST programme for management and implementation purposes. This will continue for th
remainder of the Project, until its completion at the end of August 2014.

12




