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CHF Allocation Revision/No-Cost Extension Request Form 
 

The CHF Technical Secretariat will compile all requests for the Humanitarian Coordinator’s final review and approval. 

Requests sent directly to the HC will be delayed in processing. 

For further CHF information please visit: http:www.unocha.org/south-sudanfinancing/common-humanitarianfund or contact the CHF Technical Secretariat. 
 

Instructions: 
Complete this request form and submit to the CHF Technical Secretariat at 

CHFsouthsudan@un.org and copy kizitoi@un.org. 

Any major changes made to the original allocation as stipulated in the 

approved project documents must have the endorsement of the cluster 

coordinator with final approval made by the Humanitarian Coordinator. No-

cost extension requests should be well justified and submitted at least two weeks 
before expiration of approved project duration. 

For CHF Technical Secretariat: 
  AA/ UNDP Informed Date:  By:   

  Cluster Coordinator  Informed Date:  By:   

  Grantee Informed Date:  By:   
  CHF Database Updated Date:  By:   

Allocation ID (CHF TS to fill in): SA2/131/13 

 

Section 1 – Project Details 

Date of Request 
22 May 2014, resubmitted 
12 June 2014 

Cluster  Health 

 

Organization Name: COSV Contact Name: Olore Peter Claver 

Project Code: SSD-13/H/55461/R/5572 Date of Allocation:  16 August 2013 

Location: Ayod County  Contact Email/Tel No.: 
cosv.countryrjuba@gmail.com 
0920429262 

Duration (start and end date as 

PPA/agreement): 
1 Sept 2013 – 30 June 
2014 

Amount Allocated: US$150.000  

Project Title: 
Improving life condition of the rural people of Ayod County (Jonglei State) through support of 
Primary Health Care System 

 

  

Section 2 – Revision Type/Reason for No-Cost Extension 

Type of Revision:   
Indicate the type (s) of revision being requested. 

Reason for NCE:  
Indicate reason (s) for no-cost extension. 

  

 
 

  Significant change in activities  Change in location 
 

X  Insecurity  Programmatic delays 
 

  Change in outputs  X Change in budget 
 

X  Inaccessibility   Delays in finalizing PPA 
 

 Change in target beneficiaries  Change in recipient org 
 

  Staffing/recruitment 
delays 

 
Delays in disbursement of funds 

 

  Change in project duration/NCE           Other  Specify:  ____________                                                     
 

 
 Internal admn delays                                            Delays in organization’s internal transfer of funds 

 
 

 Procurement delays                         Delay in securing supplies from pipeline 

                   No. of month requested  ____                   
                   New end date: _____________              

 

 

 
 Other Specify: __________________________ 

 

Section 3 – Level of Completion  

Provide information what amount of grant and activities have been implemented. Exact amounts and 
percentages are not necessary approximate numbers are sufficient.                     
      

 

Amount of Funds Spent as of 31 May 2014 $55.300 37% 
 

Amount of Funds Unspent as of 31 May 2014 $94.700 63% 
 

Amount of Funds Committed But Not Spent by 31 May 2014 $94.700  
 

Percentage of Activities Completed as of 31 May 2014 40% 
Section 4 

This section is for the approving official’s review. 

 CHF Technical Secretariat: 

 

    

 Endorsed by Mr. David Throp, Head of CHF TS, South Sudan   Review Date  

 OCHA, South Sudan 

 

 

      

Approved by Mr, Vincent Lelei, OCHA Head of Office, South Sudan  Review Date  

mailto:CHFsouthsudan@un.org
mailto:%20kizitoi@un.org
mailto:cosv.countryrjuba@gmail.com
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Section 5 – Revision Description and Justification 

Description and justification of requested change  

Please describe the requested changes to the original allocation and provide detailed background and justification for the proposed revision. CHF 
revision requests have to be submitted to the Humanitarian Coordinator for any significant changes in the following allocation parameters: major 
activities, implementation targets, location, allocation amount, recipient organization and/or recipient project, and project duration. 
 
To reallocate funds to a new project, please provide a detailed explanation for why the new project was chosen to receive the reallocation. 
 
Please provide revision details in the revision table in section 6 of this document. 

 
A. Budget lines that result reduced more the 20% or canceled in the amended budget: 

 
1 SUPPLIES/COMMODITIES/EQUIPMENT/TRANSPORT  
01.03 Transport Juba - Menime - Haat (barge) 

The initial budget forecast for this budget line has been changed to another means of transport using air transport rather than a 
barge which would have carried all the bulky supplies in one trip. The budget shall be reduced to two flights of 5,880 each. (- USD 
240) 
 
3 STAFF TRAVEL 
3.2 Travel (Juba - Ayod) 

Following fighting that was reported in Ayod on 27
th

 and 28
th

 April,  the community of Ayod fled and disbanded the area, leaving 
the town destroyed and COSV base possibly not spared (to be verified). COSV plans to shift its operation base to Jiech where the 
new County Health Coordination office shall be based. Hence travel to Ayod shall be diverted to Jiech. (- USD 400) 
 
B. Increase of costs more the 20% 
 
3 STAFF TRAVEL 

3.3 Food for staff on supervision mission  
Given the increased costs of food following fighting and fleeing of business community in Ayod county, staff feeding support during 
supervision will increase. (+ USD 640) 

List activities that were implemented during project period: 

Most of the activities are planned to be implemented within the 
all duration of the project. 
The following activities are ongoing: 
1. Provision of basic services at PHCC & PHCU (Curatives, 

RH, basic testing) 
2. Collect and compile monthly health facility report 
3. Prepare quarterly project report 
4. Conduct Quarterly M&E review meeting for technical staffs 
5. Training of key staff 

 
The following has been implemented: 
1) Procurement and transportation of drug kits, medical 

supplies, reproductive health kits, and vaccines: 
2) Provision of basic equipment and related supplies. 

List outstanding activities: 

The following activity has not yet been carried out 
1) Participate in Mass Immunization campaigns 
The following activities will be implemented until the end of the 
project: 
2) Organize 3 awareness campaigns 
3) Support weekly IDSR Reporting 
4) Installation of Radio Call in Menime 
5) Conduct monthly EPI outreaches to the Island 
6) Organize 3 awareness campaigns 
7) Support weekly IDSR Reporting 
8) Installation of Radio Call in Menime 
9) Conduct monthly EPI outreaches to the Island 
10) Participate in Mass Immunization campaigns 
 

Review remarks by cluster coordinator. Name of reviewer Dr. Julius Wekesa 

Explain the rational to endorse or reject the request   

The request is fully justified due to the circumstances highlighted by the partner. This led to significant delays in the 
implementation rate and some of the budget lines unspent. The health cluster therefore has no objection to the request. I am 
available to respond to any queries. 
 
 
 

Review remarks by CHF Technical Secretariat: Name of reviewer Thomas Nyambane 

CHF Technical Secretariat reviewed and requested the partner to update the project expenditure information, Health cluster 
coordinator to provide review remarks.  
 
COSV addressed the comments. Health cluster endorsed the requested allocation revision due to justifications provided above. 
 
CHF TS recommends the request for approval. 
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Section 6 - Revision Details 

Original CHF Allocation(s)  
Details of the original CHF allocations (please insert information from allocation tables). 

Proposed Revised Allocation(s) 
Details on proposed revised allocations. 

Output   1) Total direct beneficiaries (Women, Girls, Men, Boys); 6,492 (1,760 
women, 1517 girls, 1636 men, and 1393 boys) 

2) Number of consultations, 5 years or older (Men, Women); 3,396 
(1,636 Men; 1,760 Women) 

3) Number of <5 consultations (male and female) / (Boys, Girls); 2,660 
(1273 Boys; 1387 Girls) 

4) Number of births attended by skilled birth attendants; 18 deliveries 
5) Proportion of communicable diseases detected and responded  to 

within 48 hours; 100% of outbreak prone diseases listed in IDSR 
detected timely. 

6) Number of antenatal clients receiving IPT2 second dose; 160 mothers 
7) Number of mothers receiving TT2 second dose; 160 mothers 
8) Number of health facilities Rehabilitated and equipped; 1 Health 

facility (Menime PHCC) rehabilitated; 2 Health facilities equipped 
(Menime & Haat) 

9) Number of EPI <5 years; 250 (120 boys; 130girls) 
10) Number of health facilities providing components of BPHS; 2 Health 

facilities (1 PHCC and 1 PHCU) 
11) Number of direct beneficiaries from emergency drugs supplies (IEHK / 

trauma kit / RH kit / PHCU kits) (Women, Girls, Men, Boys); 6,492 
(1940 women, 1517 girls, 1642 men, and 1393 boys) 

12) Proportion of emergencies supplied with core pipeline kits (Number of 
Kits; Number of Emergencies); 100% of emergencies supplied with 
IEHK/PHCU kits 

13) Number of health workers trained in MISP / communicable diseases / 
outbreaks / IMCI / CMR (Women, Men); 8 Health staffs (100% of 
PHCC/PHCU health workers in the Island) 

14) Number of Immunization campaigns supported; At least 1 campaign 
15) Number of Radio Calls installed; 1 Radio call Installed 
 

 Output 
 

The proposed amendment does not forecast any change in the outputs 
 
 
 

Key Activities (i) Provision of essential drug kits, medical supplies, reproductive health 
kits, vaccines and related commodities to facilities in high risk areas: 

(ii) Strengthen or re-establish PHCC s and PHCUs in the affected areas 
including provision of basic equipment and related supplies to ensure 
essential basic curative services 

(iii) Support vaccination campaigns to the vulnerable communities while 
maintaining the expanded program for immunization 

(iv) Strengthen communicable disease control, prevention, and 
emergency response capacity including provision of outbreak 
investigation materials and training of key staff 

 

Key Activities The proposed amendment does not forecast any change in the key activities 
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Locations 
(specify county): 

Ayod County - Jonglei Locations 
(specify county): 

The proposed amendment does not forecast any change in the location 

Beneficiaries: Women: 1,940 
Girls: 1,517 
Men: 1,642 
Boys: 1,393 
TOTAL: 6,492 
Indirect beneficiaries: 27,745 

Beneficiaries: The proposed amendment does not forecast any change in the beneficiaries 

Duration: 10 months (1 Sept 2013 – 30 June 2014) Duration 10 months (1 Sept 2013 – 30 June 2014) 

Indicative CHF 
Budget: 

 Relief Items  and Transportation 51,000 
 

Indicative CHF 
Budget: 

 Relief Items  and Transportation  50,760 
 

Personnel   5,800 Personnel   5,800 

Staff Travel  31,046 Staff Travel  31,286 

Training/Workshop/Seminar/Campaign  3,600 Training/Workshop/Seminar/Campaign 3,600 

Contracts/ Sub grant  19,600 Contracts/ Sub grant 19,600 

Vehicle Operating and Maintenance  Costs  0 Vehicle Operating and Maintenance  Costs 0 

Office Equipment and Communication  25,953 Office Equipment and Communication 25,953 

Other Costs  1,800 Other Costs 1,800 

Programme Support Costs (PSC)  9,716 Programme Support Costs (PSC) 9,716 

Audit cost (NGOs only) 1,485 Audit cost (NGOs only)  1,485 

Total: 150,000 Total: 150,000 
 

 


