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CHF Allocation Revision/No-Cost Extension Request Form 
 

The CHF Technical Secretariat will compile all requests for the Humanitarian Coordinator’s final review and approval. 

Requests sent directly to the HC will be delayed in processing. 

For further CHF information please visit: http:www.unocha.org/south-sudanfinancing/common-humanitarianfund or contact the CHF Technical Secretariat. 
 

Instructions: 
Complete this request form and submit to the CHF Technical Secretariat at 

CHFsouthsudan@un.org and copy kizitoi@un.org. 

Any major changes made to the original allocation as stipulated in the 

approved project documents must have the endorsement of the cluster 

coordinator with final approval made by the Humanitarian Coordinator. No-

cost extension requests should be well justified and submitted at least two weeks 
before expiration of approved project duration. 

For CHF Technical Secretariat: 
  AA/ UNDP Informed Date:  By:   

  Cluster Coordinator  Informed Date:  By:   

  Grantee Informed Date:  By:   
  CHF Database Updated Date:  By:   

Allocation ID (CHF TS to fill in): 13/SA2/0233 

 

Section 1 – Project Details 

Date of Request 
14 February 2014, submitted 25 March 
2014,resubmitted 24 April 2014 

Cluster  FSL 

 

Organization Name: VSF BELGIUM Contact Name: Khang Chol Khang 

Project Code: SSD-13/A/55310/R/5110 
Contact Email/Tel 

No.: 
kchol@vsfb.or.ke 
0955151080 

Location: Jonglei (Ayod, Akobo, Wuror& Nyirol) Date of Allocation: 16 August 2013 

Duration (start and end 

date as PPA/agreement): 
1 October 2013 – 30 April 2014 Amount Allocated: US$270,000 

Project Title: 
Protecting and Rebuilding Livestock Assets for Enhanced Resilience of 

Pastoralists/Agro‑Pastoralists in Unity State 
 

  

Section 2 – Revision Type/Reason for No-Cost Extension 

Type of Revision:   
Indicate the type (s) of revision being requested. 

Reason for NCE:  
Indicate reason (s) for no-cost extension. 

  

 
 

  Significant change in 
activities 

 Change in location 
 

  
 Insecurity 

 
Programmatic delays 

 

  Change in outputs   Change in budget 
 

   Inaccessibility   Delays in finalizing PPA 
 

 Change in target 
beneficiaries 

 Change in recipient org 
 

  Staffing/recruitment 
delays 

 
Delays in disbursement of funds 

 

   Change in project duration/NCE           Other  Specify:  
____________                                                     

 

  Internal admn 
delays                                           

 Delays in organization’s internal transfer of funds 

 
 

 Procurement 
delays                        

 Delay in securing supplies from pipeline 

                   No. of month requested  _2___                   

                   New end date: ___30 June 2014__________              

 

 
 
 Other Specify: __________________________ 

 

Section 3 – Level of Completion  

Provide information what amount of grant and activities have been implemented. Exact amounts and 
percentages are not necessary approximate numbers are sufficient.                     
      

 

Amount of Funds Spent as of <28 February 2014> $174,743 65% 
 

Amount of Funds Unspent as of < 1 March 2014 > $95,257 35% 
 

Amount of Funds Committed But Not Spent by <1 March 2014> $34,210 13% 
 

Percentage of Activities Completed as of < 28 February 2014> 68% 
 

Section 4 

This section is for the approving official’s review. 

 OCHA South Sudan:     

 Endorsed by Mr. Vincent Lelei, OCHA Head of Office, South Sudan   Review Date  

 Humanitarian Coordinator, South Sudan 

 

 

      

Approved by Mr, Toby Lanzer, DSRSG/RC/HC/UNDP RR, South Sudan  Review Date  

mailto:CHFsouthsudan@un.org
mailto:%20kizitoi@un.org
mailto:kchol@vsfb.or.ke
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Section 5 – Revision Description and Justification 

Description and justification of requested change  

Please describe the requested changes to the original allocation and provide detailed background and justification for the proposed revision. CHF 
revision requests have to be submitted to the Humanitarian Coordinator for any significant changes in the following allocation parameters: major 
activities, implementation targets, location, allocation amount, recipient organization and/or recipient project, and project duration. 
 
To reallocate funds to a new project, please provide a detailed explanation for why the new project was chosen to receive the reallocation. 
 
Please provide revision details in the revision table in section 6 of this document. 

The project activities were planned for the 9 months as in the project document. When the contract was prepared it fail to indicate 
the end date as proposed in the project document. The document bears two different end dates. The one in the contract and one 
in the project proposal. 
Insecurity; the project areas are central Jonglei of Akobo, Ayod, Wuror and Nyirol Counties. There had been no accessibility since 
start of conflict in Juba in mid-December 2013. This had affected the project implementation in those areas. Attempts are 
underway to see if accessibility could be granted so that we deliver the most wanted humanitarian services to the needy 
populations in Jonglei. As we waiting for the accessibility to be granted we need the project to be granted NCE to 30 June 2014 as 
was planned subject to accessibility. We have already gain access to Akobo and also as part of contingency plan we are planning 
to increase supplies and reduce trainings and workshops. Veterinary supplies are now ready and we are working with logistic 
cluster to see how we can send them to areas not in the UNHASS flight lists. The restocking activity will be changed to life saving 
activity through slaughter destocking where animal bought then slaughtered, inspected and the meat distributed to vulnerable HHs 
and IDPs to supplement the food ration distributed by WFP. This will improve the nutritional diet of children, lactating and pregnant 
mothers and elderly people. There will be no budget revision at this point. We are already.   

List activities that were implemented during project period: 

 
Cold chain system 
CAHWs protective attires 
Livestock drugs and equipment supplies 
Vehicle Fuel 
  
 
 
 
 
 

List outstanding activities: 

Support for vaccination and treatment campaigns for 300,000 
livestock 
8 Support to livestock de-worming campaigns 
200 CAHWs refreshed and actively delivering animal health 
services 
4 fridge operators trained 
Supervisors  and disease surveillance incentives 4 
4 PDS conducted on livestock priority diseases 
Redistribution of small stock to vulnerable families in  (5 shoats 
*192 HH) Akobo 
8 Community dialogues on livestock vaccination, livestock 

Review remarks by cluster coordinator. Name of reviewer Samantha Chattaraj 

Explain the rational to endorse or reject the request   

This NCE request was reviewed by Nyabenyi Tipo, the chair of the FSL livestock working group. She approved of the request as it 
is for security reasons and hence is justified. 
 
 
 

Review remarks by CHF Technical Secretariat: Name of reviewer Anne- Sophie Lebeux 

FSL cluster reviewed the request and endorsed it. 
 
CHF Technical Secretariat reviewed the request for NCE and asked the requesting partner to provide contingence plans to 
implement the project activities incase access issues fail to improve. The requested information was provided. 
 
VSF (B) is required to provide a progress narrative report covering activities implemented upto 31 March 2014. A final narrative 
report will be required one month at the end of the NCE period. 
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Section 6 - Revision Details 

Original CHF Allocation(s)  
Details of the original CHF allocations (please insert information from allocation tables). 

Proposed Revised Allocation(s) 
Details on proposed revised allocations. 

Output     Provision of essential veterinary supplies (drugs & vaccines) for response to 
diseases and protection of livestock assets 

 Support to vulnerable households through redistribution of livestock assets 

 Output 
 

 Provision of essential veterinary supplies (drugs & vaccines) for response to 
diseases and protection of livestock assets 

 Support to vulnerable households through slaughter destocking of livestock 
and distribute meat to IDPs  

Key Activities  Community dialogues on livestock animal health services delivery (vaccinations,de-
worming and treatment), livestock pasture, water management and cross -cutting issues 

 Treatment/vaccination of livestock (cattle, sheep, chicken and goats) with particular 
attention to women and child headed families. 

 Carry out 4 de-worming campaigns (1Akobo, 1Wuror, 1 Nyirol and 1 Ayod counties). 

 Training / refresher for community animal health workers / small stock and poultry 
auxiliaries (mostly women) 

 Fridge operators 4 trained for the cold chain 

 Redistribution of livestock assets to vulnerable families 

Key Activities  Treatment/vaccination of livestock (cattle, sheep, chicken and goats) with 
particular attention to women and child headed families. 

 Carry out 4 de-worming campaigns (1Akobo, 1Wuror, 1 Nyirol and 1 Ayod 
counties). 

 Training / refresher for community animal health workers / small stock and 
poultry auxiliaries (mostly women) 

 Fridge operators 4 trained for the cold chain 

 Slaughter destocking and distribute meat to IDPs and vulnerable families 
 

Locations 
(specify county): 

Jonglei (Akobo, Ayod, Nyirol &Wuror) Locations 
(specify county): 

 Jonglei (Akobo, Ayod, Nyirol &Wuror) 

Beneficiaries: Vulnerable HHs, IDPs, returness 
Women   15,412 
Girls         17,434 
Men         10,921 
Boys         17,337 

Beneficiaries:  Vulnerable HHs, IDPs, returnees 

 Women   5,412 

 Girls         7,434 

 Men         4,921 

 Boys         7,337 

Duration: 1 October 2013 – 30 April 2014 Duration 1 October 2013 – 30 June 2014 

Indicative CHF 
Budget: 

 Relief Items  and Transportation 84,973 
 

Indicative CHF 
Budget: 

 Relief Items  and Transportation  84,973 
 

Personnel   91,088 Personnel   91,088 

Staff Travel  20,720 Staff Travel  20,720 

Training/Workshop/Seminar/Campaign  21,680 Training/Workshop/Seminar/Campaign 21,680 

Contracts/ Sub grant  0 Contracts/ Sub grant 0 

Vehicle Operating and Maintenance  Costs  13,000 Vehicle Operating and Maintenance  Costs 13,000 

Office Equipment and Communication  17,282 Office Equipment and Communication 17,282 

Other Costs  1,095 Other Costs 1,095 

Programme Support Costs (PSC)  17,489 Programme Support Costs (PSC) 17,489 

Audit cost (NGOs only) 2,673 Audit cost (NGOs only)  2,673 

Total: 270,000 Total: 270,000 

 

 


