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PEACEBUILDING FUND (PBF)
ANNUAL programme
 NARRATIVE progress report 

REPORTING PERIOD: 01 jANUARU 2013 – 31 December 2013
	Programme Title & Project Number
	
	Country, Locality(s), Priority Area(s) / Strategic Results


	· Programme Title: Immediate Response for Protection and Peace Building in South Kordofan State
· Programme Number: PBF/IRF-35  

· MPTF Office Project Reference Number:
 
	
	(if applicable)

Country/Region South Kordofan/ Nuba Mountains, Sudan



	· 
	
	Priority area/ strategic results 
1. Promote Peaceful Coexistence and non-violent conflict resolution

2. Revitalize the economy and immediate peace dividends


	Participating Organization(s)
	
	Implementing Partners

	· Organizations that have received direct funding from the MPTF Office under this programme: UNHCR

	
	· National counterparts (government, private, NGOs & others) and other International Organizations
· Nuba Mountain International Association for Development (NMIAD) 

· Ministry of Social Development, Women & Children Affairs (MoSDWCA) South Kordofan
· International Organization For Immigrants (IOM)



	Programme/Project Cost (US$)
	
	Programme Duration

	MPTF/JP Contribution:  by Agency (if applicable) $2,014,817

	
	
	Overall Duration (months) 31 months
	

	Agency Contribution

· by Agency (if applicable)
	
	
	Start Date
 (09/05/2011)
	

	Government Contribution

(if applicable)
	
	
	Original End Date
 (31/12/2012)
	

	Other Contributions (donors)

(if applicable)
	
	
	Current End date
(31/12/2013) (Reprogramming and NCE requested to 31/12/2014)
	

	TOTAL:
	
	
	
	


	Programme Assessment/Review/Mid-Term Eval.
	
	Report Submitted By

	Assessment/Review  - if applicable please attach
     Yes          No    Date: dd.mm.yyyy
Mid-Term Evaluation Report – if applicable please attach          
      Yes          No    Date: dd.mm.yyyy
	
	· Name: Joyce Munyao-Mbithi
· Title: Liaison Officer
· Participating Organization (Lead): UNHCR
· Email address: munyao@unhcr.org




Report ON 2013 Activities
The Peace Building objectives of this project continued to face enormous challenges due to the on-going conflict that has affected the region since mid-2011. In 2013 there was practically no implementation of the project in South Kordofan State (SKS) which continued to be the ground for an active conflict between the government and the SPLM/N forces through-out the year. The conflict that intensified in the second quarter of 2012, when the governments of Sudan and South Sudan clashed over the Heglig Oil fields along the border continued unabated through 2013. The conflict, which first broke out in June 2011, continued to displace civilians and curtail humanitarian activities in the region. Returnee movements, which were a major component of the project, were severely affected by the ongoing conflict, with returnees targeted and attacked. 
Humanitarian operations in 2012 and 2013 were hampered by the lack of access by International humanitarian organizations into the region. Both UN agencies and International Non-Governmental Organizations were neither allowed to access the area nor to provide most needed humanitarian assistance to the displaced populations. 
The project was therefore not implemented in 2013 and UNHCR continues to hold the unspent balance of the project since 2012. The operation together with the PBF office are looking into the possibilities of re-programming this project and re-allocating the funds elsewhere within the country as the objectives of the project can no longer be realized in a conflict zone. Details of expenditures in 2011 and 2012 are provided in the table below.

	
	Total PBSO Project Document
	PBSO Proposal
	UNHCR requested Revision
	Expenditures in 2012
	Un spent Funds in 2013

	
	
	2011
	2012
	2011
	2012
	
	

	Supplies, commodities, equipment and transport
	240,000
	
	
	
	240,000
	-
	240,000

	Personal (staff, consultants, travel)
	536,000
	
	
	37,917
	498,083
	65,000
	433,083

	Training of counterparts
	153,000
	
	
	
	153,000
	-
	153,000

	Contracts
	954,000
	
	
	348,090
	605,910
	288,839
	317,071

	7% overhead
	
	
	
	
	
	
	

	
	
	
	
	
	
	
	

	Sub total
	1,883,000
	1,266,834
	616,166
	386,007
	1,496,993
	353,839
	1,143,154

	 
	 
	 
	 
	 
	 
	
	

	7 % overhead
	131,810
	88,678
	43,132
	88,678
	43,132
	43,132
	

	
	
	
	
	
	
	
	

	
	
	
	
	
	
	
	

	Total              USD
	2,014,810
	1,355,512
	659,298
	474,685
	1,540,125
	396,971
	1,143,154
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� The term “programme” is used for programmes, joint programmes and projects.


� Strategic Results, as formulated in the Performance Management Plan (PMP) for the PBF, Priority Plan or project document; 


� The MPTF Office Project Reference Number is the same number as the one on the Notification message. It is also referred to “Project ID” on the � HYPERLINK "http://mdtf.undp.org" ��MPTF Office GATEWAY�


� The start date is the date of the first transfer of the funds from the MPTF Office as Administrative Agent. Transfer date is available on the � HYPERLINK "http://mdtf.undp.org/" ��MPTF Office GATEWAY�


� As per approval of the original project document by the relevant decision-making body/Steering Committee.


� If there has been an extension, then the revised, approved end date should be reflected here. If there has been no extension approved, then the current end date is the same as the original end date. The end date is the same as the operational closure date which is when all activities for which a Participating Organization is responsible under an approved MPTF / JP have been completed. As per the MOU, agencies are to notify the MPTF Office when a programme completes its operational activities. 
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