
Project Proposal
Organization   UNIDO (Universal Intervention and Development Organization)

Project Title   Increasing basic, accessible, equitable & protective quality education to the most Emergency affected young children & youth in Panyijiar County, Unity State

Fund Code   SSD15/HSS10/SA2/E/NGO/543

Cluster Primary cluster Sub cluster

EDUCATION None

Project Allocation 2nd Round Standard Allocation Allocation Category
Type

Frontline services

Project budget in US$ 190,017.16 Planned project
duration

6 months

Planned Start Date 01/09/2015 Planned End Date 29/02/2016

OPS Details OPS Code SSD15/E/72532/R OPS Budget 0.00

OPS Project Ranking OPS Gender Marker

Project Summary This project aims at increasing the protective capacity of education actors by building the capacity of teachers, PTA members and County Education officers who
lack lifesaving skills in Nyal Payam, UNIDO will enhance capacity of teachers on child protection referral mechanisms, psychosocial support and mental health to
assist the emergency affected children at their respective schools. In an assessment UNIDO carried out, about 23,000 children including over 1,151 IDPs children
(528 girls and 623 boys) are out of schools are 16 schools in Greater Nyal Payam continue to be closed; these if not provided with access to education risk
recruitment into the armed groups, increase in trauma, hard child labor, early marriages among other negative coping strategies. UNIDO will also implement WASH
in schools for boys and girls, to reduce open defecation that is feared to escalate the spread of cholera in the county among other health hazards. Additionally,
UNIDO WASH Hygiene Promoters will conduct awareness raising campaigns at schools on cholera prevention and control, school sanitation and personal hygiene
for both boys and girls at schools. Child Protection mainstreaming through formation of school child rights clubs to intensify provision of peer to peer lifesaving skills.
UNIDO will enhance the existing classrooms by rehabilitating and/or in some cases constructing new TLS within the dilapidated functioning classrooms so as to
provide protective and safe learning spaces. Teaching and learning materials will be provided to motivate and retain boys and girls in schools to reduce their risk of
being forcefully or voluntarily recruited and sexually exploited or engage in negative activities. The integrated nutritional activities to the ECD will include training of
ECD facilitators on integrated community management acute malnutrition in Nyal; HIV/AIDS messaging will be done by relevant health staff, Child Protection and
education officers to enhance safe and protective quality learning at schools. UNIDO’s Contingency Plan in case of insecurity will be GPAA in Jongei State.

Direct beneficiaries   Men Women Boys Girls Total

Beneficiary Summary 93    93 3140 3140 6,466

Total beneficiaries include the following:

People in Host Communities 60 50 2000 2140 4250

Internally Displaced People 33 43 1140 1000 2216

Indirect Beneficiaries 7000 individual are expected to benefit indirectly from the packages offered by
this project. Lifesaving messages provided in the TLS will be replicated by the
learners to their family members and friends. Local chiefs, church leaders,
youth and women groups will be indirectly benefit given their indirect
engagement including but not limited to awareness campaigns, mobilization of
resources for education activities among others.

Catchment Population The project targets both host and IDPs communities in
Greater Nyal Payams of Panyijiar County that included
men and women, boys and girls.

Link with the Allocation Strategy UNIDO works in the most conflict affected County of Panyijiar classified as high priority by the Cluster. In order to address directly these humanitarian needs
caused by the ongoing conflict, it is important to show accountability to the affected populations by providing necessary life threatening needs and psychosocial
support to education stakeholders. The principle of DO NO HARM is one of UNIDO core values and will therefore; maximize the funds granted by CHF towards the
betterment of the affected communities and will value this through transparent and accountable manner. UNIDO will empower the education actors by offering
capacity building training for teachers, PTAs and CED officers who in turn provide psychosocial support and life sustaining skills for conflict affected children at
schools. The education project fits into the stated Cluster and SRP objective (No 1) for 2015 which address the protection and lifesaving needs of the affected
populations on which this project is focusing. This acute education needs deserve immediate and collective interventions from all partnering agencies in Panyijiar
County of Unity State, since these tremendous challenges cannot be done by one organization alone, but in cooperation and partnership with other humanitarian
actors, since EiE cannot wait for the last minute. If these needs are not addressed radically, young girls and will miss education opportunities, hence, becoming
victims of forced marriage, sexual exploitation, child labor and boys to forceful recruitment into the ranks of armed groups.

SubGrants to Implementing Partners Other funding
Secured For the
Same Project (to date)

Organization focal point contact details Name Title Phone Email

James Keah Ninrew Executive Director 0955008160 ed@unidosouthsudan.org

Thomas Manyol Riek Programme Coordinator 0955060734 riekthomasmanyol@gmail.com

Riing Garwech Kuol Education Manager 0955921665 ringarwech91@yahoo.com

BACKGROUND INFORMATION

1. Humanitarian context analysis..
Humanitarian context: Describe the
current humanitarian situation in the
specific locations where this project will
be implemented

Panyijar County is one of the counties in Southern Unity State that has experienced several waves of the current conflict, currently accommodating 38,501 in Nyal
and 39,000 in Ganyiel (OCHA) IDPs drawing from within and the nearby counties of Manyendit and Leer. It should be noted the ongoing crisis has worsened the
already dire humanitarian situation marred with cattle raids, seasonal flooding and limited road access that limited operation of both humanitarian and development
partners prior to this conflict. The protraction of the conflict has not only exposed children to trauma, distress, SGBV but also some have fallen victims of
recruitment into the armed groups either forcefully or voluntarily as a last resort of engagement. All livelihoods and social fabrics are torn, living the communities
without any sources of survival thus heavy reliance on the already stretched humanitarian assistance. 
The multiple displacement of the IDPs has subsequently led to disruption of learning, worsening the already limited educational options for both children and the
adolescents increasing risk of being recruited into the armed group as well as perpetuating conflict within communities of Panyijar County. 
While schools were open and over stretched with the arrival of the IDPs early this year, over 20,289 (7,121 girls and 13,168 boys) young children and adolescents
both host and IDPs have been forced out of school as 16 schools closed due to lack of basic schools supplies, unavailability of motivated teachers among other
factors in the County. 

The implementation of this project will increase basic access for boys and girls and adolescents to psychosocial support which in turn will relieve distress and
restore normalcy, life skills education will reduce the likelihoods for recruitment into armed groups, while WASH in school will promote basic sanitation practices to
mitigate the outbreak of illness such as cholera in Panyijar County of Unity state during the second half of 2015 

2. Needs assessment. Explain the
specific needs of the target group(s),
explaining existing capacity and gaps.
State how the needs assessment was
conducted, list any baseline data and
explain how the number of
beneficiaries has been developed.
Indicates references to assessments

UNIDO field staff conducted a rapid needs assessment in Nyal payam in Panyijiar County (June 2015) and found out that there are 20,289 (7,121 girls and 13,168
boys) young children and adolescents from both host and IDPs communities, who fled the recent violence that broke out in late April 2015. Most of these IDPs
came from Leer, Mayendit and Koch Counties and integrated in the already congested 16 schools. Out of 20,289 children, only1, 151 are IDPs children (528 girls &
623 boys) scattered in 16 schools in Greater Nyal Payam alone. The teachers and children expressed their need for school supplies such as chalks, exercises
books, textbooks, blackboards and other basic learning materials. PTAs and teachers interviewed by UNIDO staff required for trainings on PSS & Mental Health
services as well as school management, roles and responsibilities of PTAs and incentives for teachers who worked voluntarily.



such as Multicluster/sector Initial
Rapid Assessments (MIRA)

3. Description Of Beneficiaries Total Target: 6,466. Children: 6,280 (3,140 girls & 3,140 boys) and youth below 18 years old: Adults 186 (93 women & 93 men) above 18 years among the most
Emergency affected people in Nyal Payam, Panyijiar County of Unity State.

4. Grant Request Justification. This education project puts strong and direct emphasis on increasing protective capacity of the available learning spaces in Greater Nyal Payams. It brings also
WASH into learning spaces up to minimum standard for cholera safety as well as Early childhood development activities within nutrition partner projects, in line with
UNICEF/WHO recommendations for integration of ECD with emergency nutrition programming where vulnerable children and young people displaced from recent
conflicts are settled. It will provide capacity building of education actors in child protection screening and referral as well as higher quality life skills and psychosocial
support at schools in Nyal Payams, where UNIDO education interventions and presence are wellfelt. UNIDO has the human technical expertise and financial
accountability policy to implement costeffective intervention for young children and youth who had been experiencing chronic emergencies in the mentioned
Payam. It had been implementing EiE activities and established strong relationships and rapport with local authorities, which enabled it to win trust of the local
communities and left lasting impact on the past educational interventions. Volunteers will be trained at schools and community levels who in turn can assume
special responsibilities for identifying and supporting atrisk children to access education and PSS services and refer to other services. Considering the importance
of the proposed project in terms of its contribution to the specific objectives towards the local populations, supervision for trained teachers, PTAs members and
other actors will be conducted on weekly basis to promote higher quality support which will enable the most vulnerable children to access and benefit from
education.

5. Complementarity. Explain how the
project will complement previous or
ongoing projects/activities implemented
by your organization.

The project will aim at working with the existing county education department to empower the local community members to sustain the project activities when it
phases out. In Greater Nyal Payam, UNIDO rehabilitated 4 classrooms and constructed other 4 classrooms last year using UNICEF funds, but these were not
enough and many schools remained untouched. Therefore, UNIDO will use CHF funding to complement the remaining educational gaps such as training of more 48
PTAs members, constructing and rehabilitating, training of teachers, CED officers, ECD caregivers, awareness raising campaigns of cross cutting issues, life
saving skills and others.

LOGICAL FRAMEWORK

Overall project objective To improve access to basic and quality education among the IDPs and host communities for both boys and girls in Nyal Payam of Panyijiar County in Unity State.

Logical Framework details for EDUCATION

Cluster objectives Strategic Response Plan (SRP) objectives Percentage of
activities

2015 SSO 1: Ensure uninterrupted access to critical and quality learning that is inclusive of lifeskills in protective spaces for
conflictaffected children and young people

SO 1: Save lives and alleviate suffering by providing multi
sector assistance to people in need

60

2015 SSO 2 : Ensure protection of learners and learning spaces so as to generate positive psychosocial impact for
children, young people, teachers and families

SO 2: Protect the rights of the most vulnerable people,
including their freedom of movement

20

2015 SSO 3: Enable conflictaffected children and young people to pursue healthy, productive lives through age and
gender appropriate alternatives to recruitment, child labor and exploitation

SO 2: Protect the rights of the most vulnerable people,
including their freedom of movement

20

Outcome 1 Improved access to protective temporary learning spaces and rehabilitated classrooms in the most affected schools within Nyal Payam of Panyijiar County

Code Description Assumptions & Risks

Output 1.1 Protective and safe temporary learning spaces 2 established and 2 rehabilitated in Nyal Payam of
Panyijiar County.

Security situation is stable in the County to allow implementation of education
activities.
Funds will be available

  Indicators

  Code Cluster Indicator End Cycle Beneficiaries End
Cycle
TargetMen Women Boys Girls

Indicator
1.1.1

EDUCATION [Frontline services] # of temporary/emergency learning spaces established 2

Means of Verification: Security situation is improved to allow implementation of education activities
Funds are available for these activities

Indicator
1.1.2

EDUCATION [Frontline services] # of temporary/emergency learning spaces rehabilitated 2

Means of Verification: Field Reports, photos and physical classrooms

Indicator
1.1.3

EDUCATION [Frontline services] # of children benefiting from TLS construction 240 240 480

Means of Verification: Field reports, names list, photos

Indicator
1.1.4

EDUCATION [Frontline services] # of children benefiting from TLS rehabilitation 280 280 560

Means of Verification: Field reports, names lists, photos

  Activities

  Activity 1.1.1 Establish 2 protective and safe temporary learning spaces (TLS) for 480 children (240 boys & 240 girls) in the most affected schools in Nyal Payam of Panyijiar County

Activity 1.1.2 Rehabilitate 2 safe and protective learning spaces for 560 children (280 boys and 280 girls) in Nyal Payam

Outcome 2 Enhanced capacity building of education actors and local community leaders and increased crosscutting issues related knowledge among the local community stakeholders in Nyal

Code Description Assumptions & Risks

Output 2.1 Primary teachers and ECD caregivers trained on integrated community management acute
malnutrition, personal and school sanitation and hygiene promotion, Child Protection referral
mechanisms, Cholera prevention and control, life saving skills, psychosocial support and
increased crosscutting issues related knowledge among the local community stakeholders in
Nyal

Security situation is improved to allow smooth implementation of education
activities.

Funds are secured and available

  Indicators

  Code Cluster Indicator End Cycle Beneficiaries End
Cycle
TargetMen Women Boys Girls

Indicator
2.1.1

EDUCATION [Frontline services] # of teachers trained in life skills education 64 64 128

Means of Verification: Field Reports, Attendance sheet,photos

Indicator EDUCATION [Frontline services] # of PTA trained 48



2.1.2

Means of Verification: Sign Up sheet, photos, field reports

Indicator
2.1.3

EDUCATION # of ECD caregivers on integrated community management acute malnutrition 4

Means of Verification: Signup sheets, photos, project officer field reports

Indicator
2.1.4

EDUCATION # of County Education Officers trained on child protection referral mechanisms,
psychosocial support and lifesaving skills

10

Means of Verification: Signup sheets, photos & field reports, interview records

  Activities

  Activity 2.1.1 Train 124 Primary teachers on personal and school sanitation and hygiene promotion, Child Protection referral mechanisms, Cholera prevention and control life saving skills and
psychosocial support

Activity 2.1.2 Train 4 ECD caregivers on integrated community management acute malnutrition in Nyal Payam of Panyijiar County

Activity 2.1.3 Train 48 PTAs (24 females & 24 males) on personal and school sanitation and hygiene promotion, community based child protection referral mechanisms, life skills and PSS and
mental health in the County

Activity 2.1.4 Train 10 County Education Officers (5 females & 5 males) on child protection referral mechanisms, psychosocial support and lifesaving skills, DRR, emergency response in the
County

Outcome 3 Increased quality teaching and learning of school children in Nyal Payam

Code Description Assumptions & Risks

Output 3.1 Improved teaching and learning process as well as crosscutting issues related knowledge at
schools in Nyal Payam

Availability of funds
Security situation is improved to allow smooth running of activities in Nyal
Payam

  Indicators

  Code Cluster Indicator End Cycle Beneficiaries End
Cycle
TargetMen Women Boys Girls

Indicator
3.1.1

EDUCATION # of primary school teachers received in kind incentives as a motivation 124

Means of Verification: Signup sheets, photos and field reports

Indicator
3.1.2

EDUCATION # of awareness raising activities conducted on key cross cutting issues among the children
and adults

2500

Means of Verification: Photos of the event and field reports

Indicator
3.1.3

EDUCATION # of cartons of soaps and hand wash containers purchase and distributed to avoid
diseases at schools

240

Means of Verification: Names and lists of schools, photos, field reports

Indicator
3.1.4

EDUCATION # of Peer Educators trained and child rights' clubs formed at schools to carry out life saving
messages on Child Protection, Cholera, personal & school hygiene, PSS and MH,
HIV/AIDS

64

Means of Verification: Lists and names of children, photos

Indicator
3.1.5

EDUCATION [Frontline services] # of children benefiting from learning supplies 5000

Means of Verification: Photos, names list of children

  Activities

  Activity 3.1.1 Purchase and distribute teaching and learning supplies to the most affected schools in Nyal Payam

Activity 3.1.2 Provide in kind incentives to 128 primary school volunteer teachers as a motivation in Nyal payam of Panyijiar County

Activity 3.1.3 Conduct 9 awareness raising activities on key cross cutting issues among the children and adults e.g. WASH...... girls’ education, GBV, HIV/AIDS, cholera prevention and control,
formation of child protection right clubs, early child marriage etc.

Activity 3.1.4 Purchase and distribute soaps and hand wash containers to avoid diseases at schools in Nyal

Activity 3.1.5 Form and train 64 Peer Educators at 16 schools to carry out life saving messages on Child Protection, Cholera, personal & school hygiene, PSS and MH, HIV/AIDS

Activity 3.1.6 Conduct daily school supervisory visits by UNIDO education officers to reinforce and mentor what PTAs and teachers learnt during trainings in Nyal

WORK PLAN

Project workplan for 
activities defined in the 
Logical framework

Activity Description (Month) Year Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec

Activity 1.1.1 Establish 2 protective and safe temporary learning spaces
(TLS) for 480 children (240 boys & 240 girls) in the most affected schools in
Nyal Payam of Panyijiar County

2015 X

2016

Activity 1.1.2 Rehabilitate 2 safe and protective learning spaces for 560
children (280 boys and 280 girls) in Nyal Payam

2015 X

2016

Activity 2.1.1 Train 124 Primary teachers on personal and school sanitation
and hygiene promotion, Child Protection referral mechanisms, Cholera
prevention and control life saving skills and psychosocial support

2015 X

2016

Activity 2.1.2 Train 4 ECD caregivers on integrated community management
acute malnutrition in Nyal Payam of Panyijiar County

2015 X

2016

Activity 2.1.3 Train 48 PTAs (24 females & 24 males) on personal and school
sanitation and hygiene promotion, community based child protection referral
mechanisms, life skills and PSS and mental health in the County

2015 X

2016



Percent
Charged to
CHF / ERF

Activity 2.1.4 Train 10 County Education Officers (5 females & 5 males) on
child protection referral mechanisms, psychosocial support and lifesaving
skills, DRR, emergency response in the County

2015 X

2016

Activity 3.1.1 Purchase and distribute teaching and learning supplies to the
most affected schools in Nyal Payam

2015 X

2016

Activity 3.1.2 Provide in kind incentives to 128 primary school volunteer
teachers as a motivation in Nyal payam of Panyijiar County

2015 X

2016

Activity 3.1.3 Conduct 9 awareness raising activities on key cross cutting
issues among the children and adults e.g. WASH...... girls’ education, GBV,
HIV/AIDS, cholera prevention and control, formation of child protection right
clubs, early child marriage etc.

2015 X X

2016 X X

Activity 3.1.4 Purchase and distribute soaps and hand wash containers to
avoid diseases at schools in Nyal

2015 X X

2016

Activity 3.1.5 Form and train 64 Peer Educators at 16 schools to carry out life
saving messages on Child Protection, Cholera, personal & school hygiene,
PSS and MH, HIV/AIDS

2015 X X X

2016

Activity 3.1.6 Conduct daily school supervisory visits by UNIDO education
officers to reinforce and mentor what PTAs and teachers learnt during
trainings in Nyal

2015 X X X X

2016 X X

M & R DETAILS

Monitoring & Reporting Plan:
Describe how you will monitor the
implementation of each activity.
Describe the tools you plan to use
(checklist, photo, questionnaires,
interviews, suggestion box etc.) in
order to collect data and how you will
store data. Explain the frequency type
and protocol of reporting (how often do
you report about what to whom?).
State if, when and how you plan to
evaluate your project .

A strong project monitoring team consisting of community monitoring committee who participated in needs assessments stage coming to design and project officers
led by UNIDO M&E officer has been established on the ground,who have a wealth of experience in Education, Child Protection, WASH and Nutrition sectors.
UNIDO has a good relationship with the state authority and is an active partner in Education, Wash, Nutrition, Protection and Health Clusters both at State and
national levels. This project will employ participatory approaches and weekly review meetings on project progress will be held with community monitoring committee.
All staff and partners will be trained in collecting information, recording, analyzing, sharing and documenting. In addition weekly and monthly project reports will be
analyzed and documented and shared with the community education committee and Education cluster 5Ws biweekly. UNIDO project officers will send project
narrative and financial reports to CHF quarterly and at the end of the project as well as with local authorities. Learning received from these monitoring will be
documented and used to inform project management and ensure correction and building on successes while mitigating errors and mistakes that may arise. There
will be project review quarterly which will decide the course of action to be taken. UNIDO M&E will travel to the project location after every three months to support
the team and M&E officer on the ground. The UNIDOs Monitoring and Evaluation officer will ensure that the implementation of the project is of quality and reflects
Donors and beneficiaries’ satisfaction. The expertise of UNIDO M&E having a good background in educational projects and prepared Performance Monitoring and
Outcome Evaluation Framework will be followed to track progress towards achieving program outcomes and outputs using a set of agreed process, output and
outcome indicators and targets as detailed in log frame.

OTHER INFORMATION

Accountability to Affected Populations UNIDO will ensure commitment to accountability to affected populations by ensuring transparent feedback and accountability mechanisms are integrated into
project proposals, monitoring and evaluations, recruitment, staff inductions, trainings and performance management and partnerships. UNIDO will ensure that the
affected community accesses timely sufficient information, guidance, and support that enable the target population to understand and influence key decisions in the
project to ensure that they can make informed decisions and choices through actiie participation, and facilitate a dialogue between an organization and its affected
populations over information provision. UNIDO had established local stakeholder mechanism to received the views of affected populations to improve policy and
practice in programming, ensuring that feedback and complaints mechanisms are streamlined, appropriate and robust enough to deal with (communicate, receive,
process, respond to and learn from) complaints about breaches in policy and stakeholders’ dissatisfaction participation. UNIDO will enable affected populations to
play an active role in the decisionmaking processes that affect them through the establishment of clear complaint guidelines to engage them appropriately and
ensure that the most marginalized and affected men and women, girls and boys are represented and have influence in project design, implementation, monitoring
and evaluate the goals and objectives of programs with the involvement of affected populations, feeding learning back into the organization on an ongoing basis and
reporting on the results of the process. UNIDO has put in place strategy to involve stake holder at the Payam levels, the affected population of women, boys, girls
and men in project implementation through consultation from the design, implementation, implementation and monitoring of the project activities. This will ensure
ownership of the project by the affected population and to enhancing the sustainability of the project. The affected communities will be involved through group
discussion, targeting women, men boys and girls in separate meeting as a way of encouraging women and girls to openly express their views on the project
progress and contribute to the implementation strategies, monitoring and way forward.

Implementation Plan: Describe for
each activity how you plan to
implement it and who is carrying out
what.

UNIDO is going to build the capacities of the local actors in the education sector, so that CED and the entire education team take up their role as focal lead persons
in education cluster coordination meetings at the county level. UNIDO will continue to take an active role at the County level cluster coordination meetings. UNIDO
will support PTA's members and education actors to develop and implement emergency response plans based on local capacities. UNIDO will purchase and
distribute education emergency supplies, and help distribute them with the help of other NGOs and county education department through the education cluster
coordination system. 
UNIDO will take lead on interagency assessments, and freely share the qualitative and quantitative information gathered, with other humanitarian agencies,
government officials and community members. Monitoring and evaluation teams comprising of representatives from these agencies and organizations will be used
to carry out monitoring and evaluation and the guidance of UNIDO monitoring and evaluation officer. UNIDO will advocate for and promote inclusive and protective
education at all levels, by emphasizing the importance by teachers to respect and follow the Teachers Code of Conduct, and respect the child rights including the
freedom to have and complete education in an environment that is free from abuse. UNIDO will strive to mainstream gender in trainings, recruitment policies and the
management of educational services. We shall ensure that not only equal opportunity is provided but that there is equal participation by both men and women. More
specifically, UNIDO will advocate for women to have affirmative action when nominating membership to project activities in the community and also, deciding on the
project beneficiaries. UNIDO will adapt the UNESCO life skills materials and PTA's Training Manual into trainable units based on the capacity of the beneficiaries.
These shall be conducted by UNIDO staff in three sessions to be carried out every two months while the teachers will carry out the study and activities at the
school level on a daily basis. UNIDO staff will carry out the, supervisory visits and mentoring the teachers and PTAs members who received trainings at the school
level.

Coordination with other Organizations
in project area

Environmental Marker Code B+: Medium environmental impact with mitigation(sector guidance)

Gender Marker Code 2bThe principal purpose of the project is to advance gender equality

Justify Chosen Gender Marker Code Equal participation of both males and females in the project cycle such in needs assessment, planning, design & implementation phases that is to say teachers,
PTAs, local chiefs, children & CED officers will be ensured. There will be a balanced selection of participants and formation of school clubs, peer educators,
HIV/AIDS community mobilizers, community based child protection committees, radio talk shows, open debates and other recreational activities. The project will
consult the opinions of direct beneficiaries; such as men, women, boys and girls for decision making; complaint mechanisms to express their views on the project
implementation and progress will also be established. The project will make sure that all the affected beneficiaries and stakeholders are equitably involved basing on
sex, age and disabilities in monitoring, review and evaluation process to ensure project efficiency, effectiveness and impact on its service delivery.

Protection Mainstreaming The project actively will provide protection to the vulnerable boys & girls, women and men by equipping them with life saving skills in order to cope with life
threatening dangers and ensure that all groups are represented and needs put in consideration.

Safety and Security UNIDO has good relationships with local authorities and Relief and Rehabilitation Agency in Nyal and will receive daily security updates for UNIDO staffs and the
beneficiaries. UNIDO has a field security focal point that will do this job and update all staff both in the morning and evening. Currently, Nyal is stable and there is no
security threat that may hinder the implementation of education activities.

Access UNIDO has field staffs, who can move with the community in case of any insecurity to provide assistance and support to the suffering populations. UNIDO field
staff will be moving by local made canoes in some swampy areas since they are from the community. Most Bomas in Greater Nyal can be accessed using
motorbikes, bicycles and cars.

BUDGET

1 Staff and Other Personnel Costs (please itemize costs of staff, consultants and other personnel to be recruited directly by the implementing partner for project implementation)

Code Budget Line Description D / S Unit
Quantity

Unit
Cost

Duration Total
Cost

2015 2016 Quarterly 
Total

Q3 Q4 Q1



13,200.00

14,400.00

2,345.40

1,680.00

2,218.80

1,650.00

1,110.00

570.00

3,717.00

6,320.00

Percent
Charged to
CHF / ERF

8,000.00

16,000.00

9,300.00

3,600.00

750.00

300.00

22,500.00

5,400.00

4,800.00

1.1 Education Manager D 1 2200 6 100.00% 6,600.00 6,600.00 0.00 13,200.00

1 Education Manager will have 100% of time in overseeing the project implementation. Payment terms are $2200 for 6 months($2200*6=$13,200 including PIT and NSI
employee contribution.

1.2 Education Project Officer D 2 1200 6 100.00% 7,200.00 7,200.00 0.00 14,400.00

2 Education project officers will have 100% of time in project implementation. Payment terms are $1200 each for six months= $14,400.

1.3 Executive Director S 1 7818 6 5.00% 1,172.70 1,172.70 0.00 2,345.40

Executive director will devote 5% LOE in ensuring project implementation coordination between the donor, stakeholders and beneficiaries. Payment terms $7818*6*5%=2345.

1.4 Programs Coordinator S 1 5600 6 5.00% 840.00 840.00 0.00 1,680.00

Programs coordinator will have 5% LOE on the project in ensuring project coordination, supervising project activities and ensuring project meets the donor dateline.

1.5 Finance manager S 1 7396 6 5.00% 1,109.40 1,109.40 0.00 2,218.80

Finance Manager will devote 5% of his time on advising on project implementation on the financial modalities and also ensuring the accountability of the project is met. Payment
terms are $7396 for six months=$2219.

1.6 M &amp; E Manager S 1 5500 6 5.00% 825.00 825.00 0.00 1,650.00

M &amp; E Manager will have 5% of his time to ensure the project is run according to the donor standard regulations. Payment terms are $5500 for six months totaling $1650.

1.7 Logistics &amp; Procurement Manager S 1 3700 6 5.00% 555.00 555.00 0.00 1,110.00

The logistics and procurement manager will have 5% of his time to ensure the smooth running of the procurement process. Payment terms are $3700* 6 months*5%=$1110.

1.8 Drivers S 2 950 6 5.00% 285.00 285.00 0.00 570.00

2 drivers will devote 5% of their time in assisting in movement of the involved staff or the associated project materials.Payment terms are $950 * 6 months =$570.

1.9 Staff Medical Insurance 10% D 1 3717 1 100.00% 1,858.50 1,858.50 0.00 3,717.00

Staff on project should get $3717 for six months for medical insurance. ( Total personnel cost is 37174.2usd *10% = 3717usd

1.10 Employer NSIF contribution 17% D 1 6320 1 100.00% 3,160.00 3,160.00 0.00 6,320.00

17% of salary contributed by the employer as NSIF. ( Total personnel costs is 37174usd*17% = 6320usd)

  Section Total 47,211.20 23,605.60 23,605.60 0.00 47,211.20

2 Supplies, Commodities, Materials (please itemize direct and indirect costs of consumables to be purchased under the project, including associated transportation, freight, storage and distribution costs)

Code Budget Line Description D / S Unit
Quantity

Unit
Cost

Duration Total
Cost

2015 2016 Quarterly 
Total

Q3 Q4 Q1

2.1 Rehabilitate 2 learning spaces with local
materials in Nyal Payam of Panyijar County

D 2 4000 1 100.00% 4,000.00 4,000.00 0.00 8,000.00

Repairing of 2 learning spaces using local materials purchased from the field location. Purchase of iron sheets, nails and other construction material which are not readly
available in the field location from Juba (2 * $4000 per learning space =$8000)

2.2 Construct and established 2 TLS in Nyal and
Panyijar

D 2 8000 1 100.00% 8,000.00 8,000.00 0.00 16,000.00

Construction of 2 temporary learning spaces for children in need of education and who have less access to learning places.(2 TLS @ $8000=$16000 the cost include purchase
of Irion sheets, nail, block board, purchase of local material and labor)

2.3 Train 124 Primary teachers on personal and
school sanitation and hygiene promotion, Child
Protection referral mechanisms, Cholera
prevention and control life saving skills and
psychosocial support

D 124 25 3 100.00% 4,650.00 4,650.00 0.00 9,300.00

3 days trainings for 124 teachers at $25*128*3=$9600.

2.4 Train 48 PTAs (24 females &amp; 24 males) on
personal and school sanitation and hygiene
promotion, community based child protection
referral mechanisms, life skills and PSS and
mental health in the County.

D 48 25 3 100.00% 1,800.00 1,800.00 0.00 3,600.00

3 days trainings for 48 PTA members as at an estimated cost of $25 per member which will include lunch, breakfast and water at a total of $3600.

2.5 Train 10 County Education Officers (5 females
&amp; 5 males) on child protection referral
mechanisms, psychosocial support and
lifesaving skills, DRR, emergency response in
the County

D 10 25 3 100.00% 375.00 375.00 0.00 750.00

3 days trainings for 10 county education officers for an estimated amount of $25 per trainee for lunch,breakfast and water for a total of $750.

2.6 Training of 4 ECD caregivers on integrated
community management of acute malnutrition in
Nyal Payam of Panyijar County

D 4 25 3 100.00% 150.00 150.00 0.00 300.00

Three trainings for 4 ECDs at $25 to a total of $300.

2.7 Purchase, preposition and distribute teaching
and learning supplies to the most affected
schools in Nyal Payam.

D 300 75 1 100.00% 11,250.00 11,250.00 0.00 22,500.00

Purchase of EiE teaching materials which include Exercise books, Text books, Pens, pencils, blackboards, rulers, rubbers and sharpeners in one carton @ carton is cost
75usd).

2.8 Conduct 9 awareness raising activities on key
cross cutting issues among the children and
adults e.g. WASH...... girls’ education, GBV,
HIV/AIDS, cholera prevention and control,
formation of child protection right clubs, early
child marriage etc.

D 9 600 1 100.00% 2,700.00 2,700.00 0.00 5,400.00

9 awareness raising campaigns at an estimated cost of $600 to come to a total of $5400. ( Hire of Public address system cost 100usd, plus 8 community mobilzer enumeration
cost 50usd per each mobilizer equal to 400 + 100 =600usd)

2.9 Form 64 Peer Educators at 16 schools to carry
out life saving messages on Child Protection,
Cholera, personal &amp; school hygiene, PSS
and MH, HIV/AIDS

D 64 25 3 100.00% 2,400.00 2,400.00 0.00 4,800.00



6,000.00

Percent
Charged to
CHF / ERF

Percent
Charged to
CHF / ERF

Percent
Charged to
CHF / ERF

15,000.00

4,500.00

2,400.00

3,000.00

300.00

Percent
Charged to
CHF / ERF

Percent
Charged to
CHF / ERF

6,000.00

3,000.00

1,500.00

1,440.00

720.00

7,200.00

945.00

267.00

400.50

2,392.80

3 days formation and training of peer educators each pp at 25 usd per day

2.10 Provide in kind incentives to 124 primary school
volunteer teachers as a motivation in Nyal
payam of Panyijiar County

D 240 25 1 100.00% 3,000.00 3,000.00 0.00 6,000.00

240 carton of soaps purchased at the rate of 25usd per carton

  Section Total 76,650.00 38,325.00 38,325.00 0.00 76,650.00

3 Equipment (please itemize costs of nonconsumables to be purchased under the project)

Code Budget Line Description D / S Unit
Quantity

Unit
Cost

Duration Total
Cost

2015 2016 Quarterly 
Total

Q3 Q4 Q1

  Section Total 0.00 0 0 0 0.00

4 Contractual Services (please list works and services to be contracted under the project)

Code Budget Line Description D / S Unit
Quantity

Unit
Cost

Duration Total
Cost

2015 2016 Quarterly 
Total

Q3 Q4 Q1

  Section Total 0.00 0 0 0 0.00

5 Travel (please itemize travel costs of staff, consultants and other personnel for project implementation)

Code Budget Line Description D / S Unit
Quantity

Unit
Cost

Duration Total
Cost

2015 2016 Quarterly 
Total

Q3 Q4 Q1

5.1 Chartering flight to carry project materials. D 1 5000 3 100.00% 7,500.00 7,500.00 0.00 15,000.00

There will be 240 cartons of soap @ carton is 15kg at estimate of 4 matrix tons for 240 cartons 6 drums of fuel for generator and motor cycle, 150 cartons of learning materials
and 100 pcs of iron sheets for TLS at an estimate of 2 matrix tons ( over all 6 matrix tons is an estimate the capacity of the plane is 2 matrix tons mean we shall have three
rotations at 5000usd each rotation)

5.2 Transportation of Project materials from Air strip
to UNIDO compound and distribution of the
material to the project sites

D 1 1500 3 100.00% 2,250.00 2,250.00 0.00 4,500.00

Hire of truck from Air strip to the project sites 2 tons truck for 3 rotations @ 1500usd per rotation.

5.3 Flight tickets for project staff(6 flights to and from
Panyijiar to juba for supportive supervision)

D 2 200 6 100.00% 1,200.00 1,200.00 0.00 2,400.00

6 flights for people on UNHAS to and from juba and Panyijiar at an estimated cost of $200 per flight. ( a 2 ways flight for 6 staff) 2*200*6 = 2400.

5.4 Ground travel per diems within project areas D 4 25 30 100.00% 1,500.00 1,500.00 0.00 3,000.00

Local transportation costs during project implementation.

5.5 Visa and work permits D 1 50 6 100.00% 150.00 150.00 0.00 300.00

Visa and work permits for staff in six months at $50

  Section Total 25,200.00 12,600.00 12,600.00 0.00 25,200.00

6 Transfers and Grants to Counterparts (please list transfers and subgrants to project implementing partners)

Code Budget Line Description D / S Unit
Quantity

Unit
Cost

Duration Total
Cost

2015 2016 Quarterly 
Total

Q3 Q4 Q1

  Section Total 0.00 0 0 0 0.00

7 General Operating and Other Direct Costs (please include general operating expenses and other direct costs for project implementation)

Code Budget Line Description D / S Unit
Quantity

Unit
Cost

Duration Total
Cost

2015 2016 Quarterly 
Total

Q3 Q4 Q1

7.1 Procurement of Motorcycle. D 1 6000 1 100.00% 3,000.00 3,000.00 0.00 6,000.00

For project monitoring and supervision 1Yahamah motorcycle is purchased at 6000usd.

7.2 Motorcycle fuel. D 1 500 6 100.00% 1,500.00 1,500.00 0.00 3,000.00

6 drums of fuel for the generator and motor cycle each drum of 250ltrs and each litre is at 2usd (250ltre*6*2 =3000)

7.3 Motor cycle repairs and maintenance. D 1 250 6 100.00% 750.00 750.00 0.00 1,500.00

100% cost on repairs and maintenance at average cost per month 250usd.

7.4 Internet subscription D 1 1200 6 20.00% 720.00 720.00 0.00 1,440.00

20% shared cost on internet subscription per month.

7.5 Thuraya phone airtime D 1 600 6 20.00% 360.00 360.00 0.00 720.00

20% charged to the budget for Thuraya airtime per month

7.6 Office rent(juba office) D 1 3000 6 40.00% 3,600.00 3,600.00 0.00 7,200.00

40% juba office rent charged to the budget

7.7 Stationeries D 1 5000 1 18.90% 472.50 472.50 0.00 945.00

18.9% charged on the budget for stationeries.

7.8 Juba office utility D 1 500 6 8.90% 133.50 133.50 0.00 267.00

9% cost charged on juba office utility @ 500usd per month

7.9 Juba office vehicle repairs and maintenance D 1 750 6 8.90% 200.25 200.25 0.00 400.50

9% cost charged on vehicle operation and maintenance for juba base @ 750usd per month

7.10 Juba office fuel for the vehicle D 1 2000 6 19.94% 1,196.40 1,196.40 0.00 2,392.80

9% cost charged on vehicle fuel in Juba at a cost per month 2000usd



3,000.007.11 ElectricityField offices D 1 1000 6 50.00% 1,500.00 1,500.00 0.00 3,000.00

50% of electricity charge charged on the budget.

  Section Total 26,865.30 13,432.65 13,432.65 0.00 26,865.30

Sub Total Direct Cost 175,926.50

Indirect Programme Support Cost PSC rate (insert percentage, not to exceed 7 per cent) 6.94%

Audit Cost (For NGO, in percent) 1%

PSC Amount 12,209.30

Quarterly Budget Details for PSC
Amount

2015 2016 Total

Q3 Q4 Q1

6,104.65 6,104.65 0.00 12,209.30

Total Fund Project Cost 188,135.80

Project Locations

Location Estimated percentage of budget for each location Beneficiary Men Women Boy Girl Total Activity

Unity > Panyijiar 100 0

Project Locations (first admin location where activities will be implemented. If the project is covering more than one State please indicate percentage per State)
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