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Project Title   Continued access to education in emergency affected counties of Jonglei state

Fund Code   SSD15/HSS10/SA2/E/NGO/603

Cluster Primary cluster Sub cluster

EDUCATION None

Project Allocation 2nd Round Standard Allocation Allocation Category
Type

Frontline services

Project budget in US$ 198,652.11 Planned project
duration
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Planned Start Date 10/08/2015 Planned End Date 09/02/2016

OPS Details OPS Code SSD15/E/72598/R OPS Budget 0.00

OPS Project Ranking OPS Gender Marker

Project Summary Continued access to education in emergency affected counties of Jonglei state project, will deliver lifesaving education services to newly displaced IDPs and
distressed children and youths who have sought refuge in Fangak county due to the fresh fights in Unity and upper Nile states. 
$198,652 will support the provision of Psychosocial support services and life skills education for 5,230 school age boys and girls, ECD activities for 2,000 pre
school aged boys and girls and vocational training for 300 youths in selected population pockets of Nyalual, Toch, old fangak and Keew, in Fangak County of
Jonglei state during the second half of 2015. Key messages on hygiene and health delivered to children in mobile classrooms will contribute to the reduction in water
born diseases in among children, psychosocial support services will relieve distress and restore normalcy, life skills education will reduced the likelihoods for
recruitment into armed groups, and vocational training will reduced the idleness among other associated tendencies i.e. recruitment and perpetuation of violence

Direct beneficiaries   Men Women Boys Girls Total

Beneficiary Summary 210    240 3610 3620 7,680

Total beneficiaries include the following:

Internally Displaced People 110 120 1810 1810 3850

People in Host Communities 100 120 1800 1810 3830

Internally Displaced People 0 0 0 0 0

People in Host Communities 0 0 0 0 0

Indirect Beneficiaries The project is anticipated to indirectly reach additional 12,000
children (boys and girls) and 7,000 adults during the
implementation cycle

Catchment Population 65,000 individuals including people who are close of the project sites from
which the final beneficiaries belong

Link with the Allocation Strategy The Implementation of this project in the 4 targeted IDP locations in Fangak county one of the highly vulnerable counties according to the Combined heat map, MYR
2015, Pg 7. This project will provide frontline services, for conflict affected and displaced boys and girls through 2 major outcomes; 1: Continued access to
lifesaving and conflict sensitive education for 5,230 children (2,610 boys and 2,620 girls) school age going children, and 300 youths (150 boys and 150 girls) in
Nyalual, Toch, Old fangak and Keew; 2: Increased access to early childhood development (ECD) activities for 2,000 (1,000 boys and 1,000 girls) under 5s, and
strengthened linkages/referrals between ECD centers and nutrition programs in Old fangak, Nyalual, Toch, and Keew. Based on our operational experience in the
implementation area (Fangak), activities and targets proposed under these outcomes are feasible during this implementation period of 6 months within the available
resources, and Hold the Child is able to immediately execute the implementation process. This project therefore directly contributes to the standards allocation
strategy and directly contributes to the cluster priority actions under this allocation

SubGrants to Implementing Partners Other funding
Secured For the
Same Project (to date)

Organization focal point contact details Name Title Phone Email

Kiweesi Alex Head of Programs +211 955 015 259 kiwesi@holdthechild.org

Mijjo Godfrey Programs Coordinator +211 955 120 773 mijjo@holdthechild.org

BACKGROUND INFORMATION

1. Humanitarian context analysis..
Humanitarian context: Describe the
current humanitarian situation in the
specific locations where this project will
be implemented

Fangak County is a home to 154,546 individuals (NBS, mid 2013) whose communities are intermittently divided by river and streams, which directly constrains their
access to the available services. The continued fighting in the greater Upper Nile region especially in Unity and Upper Nile state has been associated with grave
violations of child rights and the recent offensive episodes have caused additional movement of IDPs especially the Nuer and Shuluk tribes into Fangak County;
who are hosted in locations of Nyalual (28,000); Old Fangak (25,791); and Toch (20,539) among others. These estimates indicate a cumulative of about 113,074
IDPs (June 2015 County, CCCM county focal point Reports). 
As a result of the continued conflict situation, children have been exposed to extreme levels of violence against civilians, including brutal SGBV against girls, boys
and women; Observations indicate high levels of distress and trauma in children and increasing participation of unoccupied youth in organized crime and violence in
the IDP and host communities. The increased congestion in major IDP locations is associated with increased disease spreading tendencies of water borne
diseases like diarrheas, cholera etc. the current Cholera outbreak in Juba and Bor upstream the Nile is of a great concern it may be manifest in areas that are
downstream the Nile like Fangak. The increased food insecurity especially among IDPs majority of which are female headed households is associated with learners
and teachers coming to school hungry or with deteriorated nutrition status, disrupting teaching and learning. Reduced attendance of both teachers and learners is
likely to increase as they instead participate in labor or livelihoods work. 
Scholastic activities in the county are localized in a few areas like Old fangak, Kuernyang and intermittent classrooms in Toch and no scholastic activities in areas
like Nyalual and Keew, among others. There is a complete lack of alternative and postprimary education means that adolescents have few options, and boys are
particularly at risk of being recruited into the armed group as well as perpetuating conflict within communities of Fangak County. 
The ongoing education activities are immensely affected by the looming economic crisis that has made more teachers and volunteers to quit education and explore
other livelihood options. These underscore the need to deliver key lifesaving messages on hygiene, health, nutrition to school/pre school age going and youths
which will contribute to reduction in morbidity among children in IDP areas; the project will provide psychosocial support to boys and girls which in turn will relieve
distress and restore normalcy, life skills education will reduced the likelihoods for recruitment into armed groups, and vocational will reduced the idle tendencies
among associated with recruitment and perpetuation of violence in the selected population pockets of Nyalual, Old Fangak, Toch, and Keew, in Fangak County of
Jonglei state during the second half of 2015

2. Needs assessment. Explain the
specific needs of the target group(s),
explaining existing capacity and gaps.
State how the needs assessment was
conducted, list any baseline data and
explain how the number of
beneficiaries has been developed.
Indicates references to assessments
such as Multicluster/sector Initial
Rapid Assessments (MIRA)

These 4 target areas of Nyalual, Toch, Keew and Old fangak) have had rapid needs assessment as detailed NPA coordinated rapid needs assessment on Tock on
24 – 25 February 2015 indicated about 23,990 IDPs (Pending registration and verification) and it expressed that there is currently no school in Nyanlual since the
conflict occurred in December 2013. However, the children for both IDPs and host communities are mostly idle or spent their time playing or caring for cattle. Rapid
Assessment Report Toch Fangak County, Jonglei State on 21st March 2015; Solidarities. It indicated that there are about 5,700 conflict affected and 7,000 flood
affected IDPs in and around Toch area. It was observed that there are many school aged going children within the displaced community but currently the school is
not operational and is occupied by IDPs. Toch primary school comprises of 8 learning classrooms, but lacks teaching and learning materials. Keew, IRNA Report
for Keew, Pullita Payam, Fangak County on 1618th June 2015, indicated that over 15,000 IDPs (from 2014 up to midJune 2015) fled to and arrived in Keew and its
nearby surroundings No partners represented education in the assessment teams but according to local authorities and informants in Pullita Payam only one
school in Repulng village of Pajuong Boma (run by Catholic Church with six teachers) out of eleven primary schools (of grade 15) was functional but currently
closed allegedly due to lack of teachers, and basic education materials such as exercise books. Thus, at the moment children are not attending schools; due to
lack of education services in these targeted IDP and the host communities; Boys are at high risk of being recruited into the armed forces, girls getting married at



early age and this would expose them to the danger of contracting sexual transmitted diseases like HIV and Aids, Gonorrhea, Syphilis and may have complications
during the time of giving birth hence endangering the life of the baby and the mother.

3. Description Of Beneficiaries This project will deliver education in emergencies services to newly displaced IDPs and distressed children and youths who have sought refuge in Fangak County
due to the fresh fights in Unity and upper Nile states. 50 PTAs/SMCs (30 females and 20 males) mobilized and trained on the operations of mobile schools and their
management; 90 (70 male and 20 female) teachers/volunteers trained (65 trained on psychosocial support and life skills; and 25 trained as para ECD
teachers/Volunteers) to provide Psychosocial support services and life skills education for 5,230 (2,610 boys and 2,620 girls) school going age; ECD activities for
2,000 (1,000 boys and 1,000 girls) preschool age; and vocational training for 300 youths (150 males and 150 females) in selected population pockets of Nyalual,
Old Fangak, Toch, and Keew, in Fangak County of Jonglei state during the second half of 2015. Based on the immense needs for services the above target
categories will be selected as based on; • A total of 30 females and 20 males will be selected from among the IDP communities to compose Mobile school SMCs.
Former School PTAs will be identified with guidance of the local leaders/chiefs. 12 to 13 members will be selected in each of the 4 target IDP/host locations, if the
identified former PTAs are not sufficient, additional members will also be nominated by the local leaders • A total of 70 male and 20 female former teachers and
volunteer will be selected, 2223 individuals will be from among the IDP and host community locations • 5,230 (2,610 boys and 2,620 girls) school going age will be
admitted, at least 1,300 children will admitted into normal schools facilities in Old fangak, and Toch while mobile classrooms will be piloted in Nyalual and Keew IDP
locations where the populations are so fluid. • 2,000 (1,000 boys and 1,000 girls) preschool going age will be admitted, at least 500 from each of the IDP locations •
300 youths (150 males and 150 females) will be selected with guidance of local leaders on basis of cooperative vulnerability to involvement in the violence Provide
uninterrupted access to critical, multi sector lifesaving education to conflict affected and distressed 5,230 school age children (2,610 Boys and 2,620 Girls), 2,000
ECD (1,000 boys and 1,000 girls) and vocational training for 300 youths (150 boys and 150 girls) in selected population pockets of Nyalual, Toch and Keew, in
Fangak County of Jonglei state during the second half of 2015.

4. Grant Request Justification. Under this funding allocation of $ 198,652 towards the implementation of this project; will deliver key lifesaving messages on hygiene, health, nutrition to preschools
and school age going children, and youths which will contribute to reduction in morbidity for children in IDP and host settlements. The project will provide psycho
social support to distressed 5,230 school age children (2,610 Boys and 2,620 Girls), 2,000 (1,000 boys and 1,000 girls) preschool age restore normalcy, life skills
will reduce the likelihoods for recruitment into armed groups; and vocational 300 youths (150 boys and 150 girls) will reduce the idleness among other tendencies
associated with recruitment and perpetuation of violence in the IDP locations of Nyalual, Toch, Old fangak and Keew, in Fangak County of Jonglei state during the
second half of 2015. 

Based on our operations in Fangak since January 2013, we have built a working relations with the target communities, and are conversant with the operational
realities, Our progressive nutrition program has built the relevant operational capacity in the area, and our IDP tracking project has also cultivated our relations with
IDPs and host communities in the targeted areas that have high IDP caseloads. Our relations with protection, WASH and health cluster partners on ground will
facilitate quick coordination and optimal dissemination of life saving key messages, integration of life skills that will directly maximize the impact of this CHF
supported project on children survival and welfare. Our built institutional experience in delivering literacy, ECD and education in emergency programs will benefit
quality delivery of the proposed initiatives. These plus our longstanding working with partner on ground and the cluster coordination mechanism both at state and
national levels makes Hold the Child the most suitable national organization to undertake the operations as proposed in the this funding applications 

5. Complementarity. Explain how the
project will complement previous or
ongoing projects/activities implemented
by your organization.

The implementation of this project will the benefit from our existing capacity for teacher training of teachers on life skills, psychosocial support, and ECD that the
organization has built in the past years since 2012, the delivery of specialized psychosocial support for identified special cases will also maximize our child
protection specialists working with our current UNICEF support Child protection project in Jonlglei. Ground operation in Fangak County will benefit from the
continued community support and contacts among IDPshost populations that have been established by our CCCM/IDP tracking activities in other areas where we
currently do not offer nutrition services. These will enable a quick start of the activities such teacher/volunteers, PTAs/SMCs selections. Field movements will be
complemented by our logistical capacity build from our nutrition over 2 years’ nutrition program in the county. Mobile ECD activities annexed to nutrition centers will
provide a better opportunity for rapid MUAC screening and identification of malnourished children and a window to reach women with key child survival messages.
Mothers attending IYCF counseling sessions and mothertomother support groups will too have their children engaged with ECD activities that will also have
psychosocial support and life skills components and too ensure continuations with ECD after they are discharged from the nutrition programs. 
As a contribution to our longterm commitment to the children and communities of Fangak, Hold the Child will undertake deliberate efforts to ensure continuity of
education services in the targeted areas following this funding cycle including; strengthening the working relation with GESS program to explore the adopting of the
human resources (teacher/volunteers trained) following the end of this cycle. Upon the success of mobile classroom models among IDPhost communities,
additional efforts to will be invested in replicating the best practices and lobby for continued support to education in the area following the end of grant cycle. 

LOGICAL FRAMEWORK

Overall project objective Provide uninterrupted access to critical, multi sector lifesaving education to conflict affected and distressed 5,230 school age children (2,610 Boys and 2,620 Girls),
2,000 ECD (1,000 boys and 1,000 girls) and vocational training for 300 youths (150 boys and 150 girls) in selected population pockets of Nyalual, Toch, Old fangak,
and Keew, in Fangak County of Jonglei state during the second half of 2015.

Logical Framework details for EDUCATION

Cluster objectives Strategic Response Plan (SRP) objectives Percentage of
activities

2015 SSO 2 : Ensure protection of learners and learning spaces so as to generate positive psychosocial impact for children,
young people, teachers and families

SO 2: Protect the rights of the most vulnerable people,
including their freedom of movement

70

2015 SSO 3: Enable conflictaffected children and young people to pursue healthy, productive lives through age and gender
appropriate alternatives to recruitment, child labor and exploitation

SO 2: Protect the rights of the most vulnerable people,
including their freedom of movement

30

Outcome 1 Continued access to lifesaving, and inclusive education for 5,230 (2,610 boys and 2,620 girls) school age going, and conflict sensitive vocational training for 300 youths (150 boys
and 150 girls) in Nyalual, Toch, Old fangak and Keew

Code Description Assumptions & Risks

Output 1.1 5230 (2,610 boys and 2,620 girls) conflict affected and distressed school age going children
access psychosocial support services and life skills in Nyalual, Toch, Old fangak and Keew

Security situation remain calm, Access to target areas, Positive participation of
communities

  Indicators

  Code Cluster Indicator End Cycle Beneficiaries End
Cycle
TargetMen Women Boys Girls

Indicator
1.1.1

EDUCATION [Frontline services] # of teachers trained in life skills education 70 20 90

Means of Verification: Training attendance sheets, Training reports, Photos, Testimonials

Indicator
1.1.2

EDUCATION [Frontline services] # of teachers trained to provide psychosocial support 70 20 90

Means of Verification: Attendance sheet, project report

  Activities

  Activity 1.1.1 Identify teachers (former teachers or volunteers) among IDP and host communities of Nyalual,Toch Old fangak and Keew and provide training on psychosocial support and life
skills using clusterUNESCO Modules

Activity 1.1.2 Provide peer counseling, sporting and recreation sessions for distressed children attending schools and mobile classrooms; and screening of severally traumatize children and
appropriately refer for specialized child protection services available.

Activity 1.1.3 Disseminate key lifesaving messages to children attending mobile classrooms through demonstrations, use of IEC materials, and integration of play for peace games

Output 1.2 5230 (2,610 boys and 2,620 girls) conflict affected and distressed school age going children
access life saving education services in mobile classrooms in Nyalual, Toch, Old fangak and
Keew

Positive participation of the beneficiaries, Security situation remains calm

  Indicators

  Code Cluster Indicator End Cycle Beneficiaries End



Men Women Boys Girls Cycle
Target

Indicator
1.2.1

EDUCATION [Frontline services] # of children benefiting from learning supplies 2610 2620 5230

Means of Verification: Admission and attendance registers, 
Project reports, photos 

Indicator
1.2.2

EDUCATION [Frontline services] # of PTA trained 20 30 0 0 50

Means of Verification: Training attendance sheets, training and project report, photos

  Activities

  Activity 1.2.1 Identify and provide training for 50 PTAs/SMCs on their roles in schools and management and Mobile classroom models

Activity 1.2.2 Mobilize and register at least 5,230 (2,610 boys and 2,620 girls) to attend schools in Old fangak and Toch, and mobile classrooms piloted in Nyaual and Keew

Output 1.3 300 (150 male and 150 females) selected youths access conflict sensitive vocational training in
Nyalual, Toch, Old fangak and Keew

Acess to target areas, Positive community support, Positive participation of
youths

  Indicators

  Code Cluster Indicator End Cycle Beneficiaries End
Cycle
TargetMen Women Boys Girls

Indicator
1.3.1

EDUCATION [Frontline services] # of children and young people accessing vocational training programs 150 150 300

Means of Verification: Training attendance sheets, training and project report, photos

  Activities

  Activity 1.3.1 Provide vocational training sessions to selected and organized cohorts of Males and females on environmental friendly local stoves, Brick making and brick laying; and Crafts and
knitting for females

Outcome 2 Increased access to integrated early childhood development (ECD) activities for 2,000 (1,000 boys and 1,000 girls) preschool going age, and strengthened linkages/referrals
between ECD centers and nutrition programs in Nyalual, Toch, Old fangak and Keew.

Code Description Assumptions & Risks

Output 2.1 2,000 (1,000 boys and 1,000 girls) children of preschool going age access integrated ECD
activities are linked with existing nutrition services in Nyalual, Toch, Old fangak and Keew in line
with UNICEF/WHO recommendations for integration of ECD with emergency nutrition
programming

Continued access to target communities, positive participation of the target
communities

  Indicators

  Code Cluster Indicator End Cycle Beneficiaries End
Cycle
TargetMen Women Boys Girls

Indicator
2.1.1

EDUCATION [Frontline services] # of teacher trained on referral mechanisms for protection, nutrition and
health

10 15 25

Means of Verification: ECD reports, project reports, photos

Indicator
2.1.2

EDUCATION # preschool age children accessing ECD and cross referrals for nutrition and health 2000

Means of Verification: ECD reports, project reports, photos

  Activities

  Activity 2.1.1 Identify and provide rapid training for 25 Para ECD personnel

Activity 2.1.2 Provide integrated ECD activities for preschool going age at child spaces annexed to nutrition centers in Nyalual, Toch, Old fnagak and Keew

WORK PLAN

Project workplan for 
activities defined in the 
Logical framework

Activity Description (Month) Year Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec

Activity 1.1.1 Identify teachers (former teachers or volunteers) among IDP
and host communities of Nyalual,Toch Old fangak and Keew and provide
training on psychosocial support and life skills using clusterUNESCO
Modules

2015 X X

2016

Activity 1.2.1 Identify and provide training for 50 PTAs/SMCs on their roles in
schools and management and Mobile classroom models

2015 X X

2016

Activity 1.1.2 Provide peer counseling, sporting and recreation sessions for
distressed children attending schools and mobile classrooms; and screening
of severally traumatize children and appropriately refer for specialized child
protection services available.

2015 X X X X

2016 X X

Activity 1.2.2 Mobilize and register at least 5,230 (2,610 boys and 2,620 girls)
to attend schools in Old fangak and Toch, and mobile classrooms piloted in
Nyaual and Keew

2015 X X X X

2016 X X

Activity 2.1.1 Identify and provide rapid training for 25 Para ECD personnel 2015 X X

2016

Activity 2.1.2 Provide integrated ECD activities for preschool going age at
child spaces annexed to nutrition centers in Nyalual, Toch, Old fnagak and
Keew

2015 X X X X

2016 X X

Activity 1.1.3 Disseminate key lifesaving messages to children attending 2015 X X X X



mobile classrooms through demonstrations, use of IEC materials, and
integration of play for peace games 2016 X X

Activity 1.3.1 Provide vocational training sessions to selected and organized
cohorts of Males and females on environmental friendly local stoves, Brick
making and brick laying; and Crafts and knitting for females

2015 X X X X

2016 X

M & R DETAILS

Monitoring & Reporting Plan:
Describe how you will monitor the
implementation of each activity.
Describe the tools you plan to use
(checklist, photo, questionnaires,
interviews, suggestion box etc.) in
order to collect data and how you will
store data. Explain the frequency type
and protocol of reporting (how often do
you report about what to whom?).
State if, when and how you plan to
evaluate your project .

Based on the outlined project outcomes and indicators outlines above (iii), with reference to the project activity plan the following forms the monitoring plan: 
i. Minutes from discussions with local leaders during the section of teachers/volunteers and PTAs at the commencement of the project will be compiled by the
project officer 
ii. Report on rapid training sessions including participants, and training schedule which will be compiled at every end of each training session will compiled by the
project officer 
iii. Admissions and attendance reports (for mobile classrooms, ECD centres and vocational training) will be compiles on weekly basis by the project supervisors 
iv. Reports on the distribution of scholastic materials, to the mobile classrooms will be compiled on a weekly basis by the project supervisors 
v. Reports of children referred for specialized psychosocial support will be drawn on a weekly basis 
vi. Reports on specialized activities like play for peace and other recreation activities will be complied on a weekly basis by the project supervisors 
vii. Field visits by the management team to the project sites will be scheduled regularly after two months to support the teams on ground 
viii. Testimonies from the project beneficiaries will be compile at different instances during the project cycle by the project supervisors 
ix. The finance officer will keep track of the project expenditures will posted and Financial reports will be generated and reported based in CHF standards 

Monthly field meetings will be organized and the field base in Old fangak to review the progress and identify actions points for the new month in line with the project
plans. 
These reports will be summarized into one monthly narrative report that will also include the challenges faced in the reporting period. Reports will be submitted to the
cluster using the standards cluster reporting tools. Bi weekly cluster reports (5Ws) will also be completed and regularly shared by the programs coordinator 
Quarterly CHF reports will also be compiled by the project officer along with the programs coordinator with inputs from the monthly reports 

OTHER INFORMATION

Accountability to Affected Populations The implementation this project in the 4 target IDP settlements i.e. Nyalual, Keew, Old fangak, and Toch in Fangak county will involve project beneficiaries at
various levels i.e. 
• The project will hold stakeholders inception meetings in all the 4 target locations that will provide basic project information, set stakeholders expectation, and
establish a platform through which beneficiary communities will contribute to decision making. This forums will also be used to build more awareness of our
complaints and feedback mechanisms that will be made us of through and after this project 
• Site selections for ECD centers and temporary locations for mobile classrooms will be selected in consultation with the local leaders 
• All section of teachers/volunteers, para ECD PTAs/SMCs and youths for vocational training will be selected from the target communities through a consultative
process that will first of all refine the criteria with the local authorities and local leaders in each of the target locations, and then identify individuals 
• For each of the target areas/locations PTAs, will very instrumental in governing schools and mobile classrooms models operated in their respective areas.
Gender relevant roles (for men and women) in social mobilization and governance will clearly defined during the training and the project will implementation process
will equal encourage the same 
• Monthly coordination meeting with stakeholder will be a continuous practice though the project to capture additional inputs from the beneficiaries into the operation
of the project in the subsequent implementation period this will too be an opportunity to involve the beneficiary communities in the project monitoring processes 
• Focused group discussion with local communities especially on the issues arising out of mobile classrooms and ECD centers will be periodically organized by the
project in order to capture additional feedback, children, men and women will be equally involved in these processes 
• In line with the organization feedback mechanisms, a suggestion box and notice boards based at the field base will be utilized for complains and appropriate
feedback

Implementation Plan: Describe for
each activity how you plan to
implement it and who is carrying out
what.

Hold the Child will directly implementation this project in the 4 target IDP settlements i.e. Nyalual, Keew, Old fangak, and Toch in Fangak county will involve the
following modalities 
• Mobile classrooms will be piloted in selected IDP areas of Nyalual and Keew these will involve clearing of safe paces among IPD locations preferably with shades,
identifying custodians for classroom materials, Children with have lessons under shades seated on mats and tarpaulins • The selection of PTAs/SMC members will
prioritize former PTAs and other members selected in consultations with the local leaders among IDP communities to ensure consistency of mobile classrooms
even when more displacement happen or return to former locations 
• The selection of Teachers and volunteers will also maximize former teachers to ensure consistence and trainings will utilize clusterUNESCO modules on
Psychosocial support and life skills training for teachers 
• Social mobilization and schools admissions will conducted through the existing social structures i.e. local leaders, churches among other avenues to ensure
enrolment of children and attendance of schools in Old fangak and Toch and mobile classrooms in Nyalaual and Keew 
• EDC activities will be conducted through trained para ECD facilitators/teachers/volunteers, ECD centers will be established close to the existing nutrition centers
to maximize the referral relations for preschool age going children in this nutritionally challenged area 
• Peer Psychosocial support services will be provided in Mobile classrooms by trained teachers through recreation activities, and severely distressed children will
be referred to the available more specialized child protection service; where specialized child protection services are inexistent, Hold the Child will mobilize
additional efforts to meet the specialized needs of these identified children 
• Using ClusterUNESCO modules, Life skills for children sessions will be integrated in mobile classrooms that will too be complemented with other models like play
for peace 
• Hold the Child will locally procure Scholastic materials including exercise books, pens, chalk and blackboards and deliver them to mobile classrooms, Hold the
Child will too provide storage boxes for the these in the respective locations to ensure safety and continuity school the population be intending to relocate 
• Hold the Child will hire 2 trainers for vocational training for the youths, selected training theme will focus on the needs and applications in the areas targeted, these
include knitting, environmental sensitive cooking stoves, local brick making and laying 
The programs coordinator will oversee the implementation of the project, and will work with project officer who will manage the day today running of the project. The
project officer will also under the rapid training sessions for teachers and PTAs, 2 Field supervisors/trainers will be assigned to support youth groups (vocational
training). The logistic officer will support the procurement and delivery of scholastic materials and ensure that there is smooth movement of project teams with
Fangak. The finance officer will keep track of the project expenditures

Coordination with other Organizations
in project area

Name of the organization Areas/activities of collaboration and rationale

1. CADA As they continue supporting education in Kuernyang IDP area a number of opportunities exist for shared learning as we deliver
lifesaving education in other parts of the county. Through monthly coordination followup, Hold the Child will shared more on
matter arising from dealing with IDP education. Hold the Child will also work with CADA to deliver additional Psychosocial support
initiatives to the CFS in support of the identified children in mobile schools with too will complement the work of CADA

2. Food for the Hungry As they implement GESS program in the county, a number of links are exists collaboration as we deliver lifesaving education in
the IDP settlements. Hold the Child will explore means of sharing with FHSS on the operational realities relating to volunteer
teacher management

3. CMA As they deliver Health services in Juaibor, and Keew, There exists an opportunity for collaboration in delivering/disseminating
key messages on hygiene and sanitation among IDPs

Environmental Marker Code B+: Medium environmental impact with mitigation(sector guidance)

Gender Marker Code 2aThe project is designed to contribute significantly to gender equality

Justify Chosen Gender Marker Code The project will benefit both female and male, boys and girls in all its cycle

Protection Mainstreaming This project will undertake a number of measures to mainstream the key protection aspects of the beneficiaries, 
• The selection of PTAs/SMC members will prioritize former PTAs and other members selected in consultations with the local leaders among IDP and host
communities, the selection of Teachers/volunteers will also maximize former teachers; to ensure consistence this and reduce incidence of tension among
community members 
• Enrollment for preschool and School age going children for ECD center and Mobile classrooms will open to all children in the target areas IDP areas during the
implementation cycle to ensure that harmony among IDPs and host communities 
• The project will undertake deliberate efforts towards increase the protection of children through child rights awareness sessions/lessons, play for peace, life skills 
• Youths will also be engaged in vocational training that will contribute to the reduction of their tendencies to engage in violent activities among other social negative
practices 
• The project implementation will maximize and build on the existing close collaboration that Hold the Child has with the partners on ground and local authorities 

Safety and Security Fangak is one of the opposition held areas, it has not has significant fighting during this crisis apart from a few exchanges in the northern part; but is subject to any
possibilities; Our field base is situated in the south (Old fangak) one of the regional safe heaven. Based on our the team diversity; only indicated communities will be
involved with direct implementation of the project 
• Prior to movement to the field, notifications about the teams and items moving into the county will be done through our County based team leader 
• Only 3 staffs from external (Non locals’) will be involved with day to day operations i.e. project officer, and the 2 supervisors, these will be appropriately introduced
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CHF / ERF

3,600.00

4,800.00

9,000.00

2,700.00

2,700.00

9,600.00

Percent
Charged to
CHF / ERF

16,608.00

1,632.00

Percent
Charged to
CHF / ERF

Percent
Charged to
CHF / ERF

Percent
Charged to
CHF / ERF

2,400.00

1,800.00

Percent
Charged to
CHF / ERF

to the local authorities and their movements with between sites will be accompanied by a local team members. 
• Visibility initiatives will be maximized to reduce tendencies of attacks our teams 
• All our staff will appropriately oriented to our safety standards and be required to observe them at all times. 
• and should there be a need for evacuation, The 3 relocatable staff under this project will be part of those to be evacuated through the humanitarian system 

Access Fangak communities are intermittently divided by river streams, and a flood prone areas with likelihoods of having a share of the 2015 annual floods, 
With this working context, we have maintained our operations in these areas and continuously improved the quality of our interventions through approaches such
as; 
• Strong partnership with local communities, to enable us to target locations of high grounds with high populations or receive people as the move to due to floods,
and such locations are usually accessible by boats in the most parts of the year 
• Activity plans that are season sensitive i.e. preposition of supplies in locations that are higher levels 
This project is targeting IDP settlements with populations that are on high grounds and are accessible by boats all year round. During the funding cycle hold the
Hold the Child will harness working relations with partners on ground to maximize the on the costs of movements with the target areas and to ensure consistent
followups with the operations at the project sites. Fangak has been relatively stable through the since the onset of the crisis and its currently one of the safe
havens, the county is served by 3 landable air strips i.e. Old fangak, Juiabor and Toch if one area like old fangak is accessible the 2 options will be explored for
landing during the monitoring visits. If there are no accessible points, Hold the Child will work with local authorities and the social networks to remotely continue the
operation at a minimal level until the situation improves for direct supervision and support 

BUDGET

1 Staff and Other Personnel Costs (please itemize costs of staff, consultants and other personnel to be recruited directly by the implementing partner for project implementation)

Code Budget Line Description D / S Unit
Quantity

Unit
Cost

Duration Total
Cost

2015 2016 Quarterly 
Total

Q3 Q4 Q1

1.1 Head of Programs S 1 3000 6 20.00% 1,200.00 1,800.00 600.00 3,600.00

Will dedicate 20% of the of the monthly time for project oversight management and following up with Cluster and CHF teams over the project cycle

1.2 Programs Cordinator D 1 2000 6 40.00% 1,600.00 2,400.00 800.00 4,800.00

Will dedicate 40% of the of the monthly time for project oversight management and following up with Cluster and CHF teams over the project cycle

1.3 Project officer S 1 1500 6 100.00% 3,000.00 4,500.00 1,500.00 9,000.00

Will dedicate 100% of the monthly time for day to day project management; organize and conduct trainings, support the supervisors

1.4 Finance Officer D 1 1500 6 30.00% 900.00 1,350.00 450.00 2,700.00

Will dedicate 30% of the monthly time for project fiscal tracking and generation of fiscal reports for the project

1.5 Logistics officer D 1 1500 6 30.00% 900.00 1,350.00 450.00 2,700.00

Will dedicate 30% of the monthly time to ensure availability of logical requirements for the project management teams, procure and deliver scholastic supplies

1.6 Field Supervisor /Trainers D 2 800 6 100.00% 3,200.00 4,800.00 1,600.00 9,600.00

2 people will dedicate 40% of the monthly time for progressive supervision of the teachers in the mobile classrooms, ECD spaces; and 60% for youth vocational training
sessions. Each will be paid $ 800 per month for 6 months

  Section Total 32,400.00 10,800.00 16,200.00 5,400.00 32,400.00

2 Supplies, Commodities, Materials (please itemize direct and indirect costs of consumables to be purchased under the project, including associated transportation, freight, storage and distribution costs)

Code Budget Line Description D / S Unit
Quantity

Unit
Cost

Duration Total
Cost

2015 2016 Quarterly 
Total

Q3 Q4 Q1

2.1 School supplies D 4 4152 1 100.00% 16,608.00 0.00 0.00 16,608.00

Locally procured Scholastic materials including: writing materials (exercise books, pencils, pens), and teaching aids (chalk, backboards, rulers). It is estimated that each of the
target location would utilize materials within $ 4,152

2.2 Tarpaulins/mats for mobile schools D 4 408 1 100.00% 1,632.00 0.00 0.00 1,632.00

Sitting materials including mats and plastics sheets. It is estimated that each of the target location would utilize materials within $408

  Section Total 18,240.00 18,240.00 0.00 0.00 18,240.00

3 Equipment (please itemize costs of nonconsumables to be purchased under the project)

Code Budget Line Description D / S Unit
Quantity

Unit
Cost

Duration Total
Cost

2015 2016 Quarterly 
Total

Q3 Q4 Q1

  Section Total 0.00 0 0 0 0.00

4 Contractual Services (please list works and services to be contracted under the project)

Code Budget Line Description D / S Unit
Quantity

Unit
Cost

Duration Total
Cost

2015 2016 Quarterly 
Total

Q3 Q4 Q1

  Section Total 0.00 0 0 0 0.00

5 Travel (please itemize travel costs of staff, consultants and other personnel for project implementation)

Code Budget Line Description D / S Unit
Quantity

Unit
Cost

Duration Total
Cost

2015 2016 Quarterly 
Total

Q3 Q4 Q1

5.1 UNHAS return tickets D 2 400 3 100.00% 800.00 1,200.00 400.00 2,400.00

Monthly return UNHAS flights JubaOld fangakJuba each at $400, to ensure project quality, consistent project supervision

5.2 Peridiems D 2 300 3 100.00% 600.00 900.00 300.00 1,800.00

Cost for perdiems to technical teams as the move to the field locations, estimates done are based on the monthly projections. Each trip will be 7 days charged at $ 42

  Section Total 4,200.00 1,400.00 2,100.00 700.00 4,200.00

6 Transfers and Grants to Counterparts (please list transfers and subgrants to project implementing partners)

Code Budget Line Description D / S Unit
Quantity

Unit
Cost

Duration Total
Cost

2015 2016 Quarterly 
Total

Q3 Q4 Q1

  Section Total 0.00 0 0 0 0.00



Percent
Charged to
CHF / ERF

18,000.00

2,500.00

3,000.00

63,000.00

3,968.00

2,280.00

6,600.00

2,400.00

2,250.00

1,260.00

1,920.00

16,800.00

5,000.00

7 General Operating and Other Direct Costs (please include general operating expenses and other direct costs for project implementation)

Code Budget Line Description D / S Unit
Quantity

Unit
Cost

Duration Total
Cost

2015 2016 Quarterly 
Total

Q3 Q4 Q1

7.1 Teacher trainings on psychosocial support and
life skills for children and mobile school models

D 90 20 10 100.00% 18,000.00 0.00 0.00 18,000.00

costs for training 90 teachers/volunteers for a 10 days session, each teacher costing an average of $ 20 per a day. (Costs will cover meals, refreshments, and learning aids). 5
day session will cover life skills education and more 5 days will cover psychosocial support for children

7.2 Teachers/para ECD volunteers on ECD
education and links with health and nutrition for
children

D 25 20 5 100.00% 2,500.00 0.00 0.00 2,500.00

Costs for training 25 Para ECD teachers/volunteers for a 5 days session, each teacher costing an average of $ 20 per a day. (Costs will cover meals, refreshments, and
learning aids). Sessions will include Components of development psychology, early childhood education instructions and referrals links with nutrition and health

7.3 PTA training for PTAs on school management D 50 20 3 100.00% 3,000.00 0.00 0.00 3,000.00

costs for training 50 PTAs/SMCs for a 3 days session, each teacher costing an average of $ 20 per a day. (Costs will cover meals, refreshments, and learning aids). Sessions
will cover General schools management matters, social mobilization for education and Mobile school models

7.4 Incentives for Teachers/volunteers (Atleast 80
teachers during the funding cycle)

D 90 140 5 100.00% 12,600.00 37,800.00 12,600.00 63,000.00

Cost for enumeration of at least 90 teacher/Volunteers, to maintain the delivery of life saving education during the project cycle. each teacher will be paid $ 140 per month for 5
months

7.5 Kits for Vocational training D 1 992 4 100.00% 1,322.00 1,983.00 663.00 3,968.00

Costs of Kits including textiles for knitting and racks for brick making. each location is expected to utilize $ 992

7.6 Fangak field base Utilities D 1 760 6 50.00% 760.00 1,140.00 380.00 2,280.00

Cost to contribute towards monthly utilities at Fangak field base, Monthly contributions of $ 380 (half of 760) for 6 months

7.7 Contribution to Juba coordination office Utilities S 1 2200 6 50.00% 2,200.00 3,300.00 1,100.00 6,600.00

Cost to contribute towards monthly utilities at Juba Coordination Office including vehicle running, Monthly contributions of 50% of $ 2,200 for 6 months

7.8 Contribution to Juba generator running costs S 1 800 6 50.00% 800.00 1,200.00 400.00 2,400.00

Cost to contribute towards monthly generator Fuel and maintenance in Juba, Monthly contributions of 50% of $ 800 for 6 months

7.9 Communication (Airtime cards of Celular in Juba
and Thurayas in the field)

D 1 375 6 100.00% 750.00 1,125.00 375.00 2,250.00

Cost for Communication (Airtime) for project management, Monthly estimate of $ 375 for 6 months

7.10 Internet connection for Juba office (70%
contribution)

S 1 300 6 70.00% 420.00 630.00 210.00 1,260.00

Cost to contribute towards monthly Internet subscription in Juba, Monthly contributions of 70% of $ 300 for 6 months

7.11 Stationery for project management D 1 320 6 100.00% 640.00 960.00 320.00 1,920.00

Cost for Project stationery, Monthly estimate of $ 320 for 6 months

7.12 Fuel and maintenance of boat in Fangak
(Deliveries and supervision

D 1 2800 6 100.00% 5,600.00 8,400.00 2,800.00 16,800.00

Costs for boat fuel and maintenance in Fangak for regular monitoring visits and delivery of supplies to the locations. monthly charges of $ 2,800 for 6 months. Costs are
estimated based on our normal operational experiences

7.13 Charter costs for supply deliveries to Fangak D 1 5000 1 100.00% 5,000.00 0.00 0.00 5,000.00

Costs for charting a flight to deliver scholastic materials from Juba to Old fangak Base. costs for 1 charter trip at $ 5,000

  Section Total 128,978.00 53,592.00 56,538.00 18,848.00 128,978.00

Sub Total Direct Cost 183,818.00

Indirect Programme Support Cost PSC rate (insert percentage, not to exceed 7 per cent) 7%

Audit Cost (For NGO, in percent) 1%

PSC Amount 12,867.26

Quarterly Budget Details for PSC
Amount

2015 2016 Total

Q3 Q4 Q1

4,325.80 6,471.66 2,069.80 12,867.26

Total Fund Project Cost 196,685.26

Project Locations

Location Estimated percentage of
budget for each location

Beneficiary
Men

Women Boy Girl Total Activity

Jonglei >
Fangak

100 210 240 3610 3620 7680 Activity 1.1.1 : Identify teachers (former teachers or volunteers) among IDP and host communities of
Nyalual,Toch Old fangak and Keew and provide training on psychosocial support and life skills using cluster
UNESCO Modules 
Activity 1.1.2 : Provide peer counseling, sporting and recreation sessions for distressed children attending
schools and mobile classrooms; and screening of severally traumatize children and appropriately refer for
specialized child protection services available. 
Activity 1.1.3 : Disseminate key lifesaving messages to children attending mobile classrooms through
demonstrations, use of IEC materials, and integration of play for peace games 
Activity 1.2.1 : Identify and provide training for 50 PTAs/SMCs on their roles in schools and management and
Mobile classroom models 
Activity 1.2.2 : Mobilize and register at least 5,230 (2,610 boys and 2,620 girls) to attend schools in Old fangak
and Toch, and mobile classrooms piloted in Nyaual and Keew 
Activity 1.3.1 : Provide vocational training sessions to selected and organized cohorts of Males and females on
environmental friendly local stoves, Brick making and brick laying; and Crafts and knitting for females 
Activity 2.1.1 : Identify and provide rapid training for 25 Para ECD personnel 
Activity 2.1.2 : Provide integrated ECD activities for preschool going age at child spaces annexed to nutrition
centers in Nyalual, Toch, Old fnagak and Keew



Project Locations (first admin location where activities will be implemented. If the project is covering more than one State please indicate percentage per State)

DOCUMENTS




