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Project Summary Since the fighting broke out in 2013,The affected Communities especially in the conflict areas are relying on food aid from WFP this is not sustainable as WFP may
not be able to provide to all the HH for a long time, in June and July Nile Hope has been able to distribute agriculture inputs in Akobo County to 3750 HH in the first
half of the year ,we had aimed to deliver the supplies in April and May but due to the delay by our pipeline managers FAO this did not happen however we hope the
timing will not affect much the 2015 harvest for the already late planted cereal crops, this project is aimed at preventing food shortage between now and the next
planting season in 2016 in the target Counties of Akobo (bilkey,Nyandit and Dengjock ) and Nassir (Kier and Wanding ), by providing vegetable seeds which will
improve food production and provision of fishing kits, will contribute to better nutrition and improvement in household income and also better their livelihoods .The
agriculture inputs and fishing kits will be given to 15000 households vulnerable Host Communities and IDPs, (10,000 HH with vegetable kits) 70 percent Women and
30 percent men,(5000 HH with fishing kits) 70 % men and 30 % women , the children will indirectly benefit from their parents. Special focus will be given to people
with disability to make sure they are not left out; the modality to be used will be one kit per HH. Capacity building training will be conducted for 5 days on improved
vegetable production and good farming practices to selected beneficiaries of vegetable seeds at the Payam level as TOTs to the rest of the Community for
sustainability purposes targeting 250 people (150 women and 100 men) (Akobo 50% and Nassir Counties 50%) The selection of the trainees will done in
collaboration with the County Agriculture Department and other stakeholders in an inclusive selection meeting to identity the right TOTs that will meet the criteria that
will be agreed upon ,ensuring decisions are collective and representative .Each of the 5 target Payams will have 50 beneficiaries benefiting from the training. The
overall project objective is of the project is Improved food Security and Livelihoods at the house hold level to mitigate potential shocks such as conflicts ,drought,
flood and diseases by December 2015 targeting 15000 HH food insecure IDPS and Vulnerable host Community HH (7500 in Akobo County and 7500 in Nassir
County) 
Nile Hope has conducted the necessary assessments, also involving other agencies). We also worked closely with local leaders, IDPs and host community
representatives in mapping the emergency needs. This is corroborated by reports from our field coordinators and staff. The needs were captured through various
tools (questionnaires, case studies……) and methodologies including interrogative observation, interviews and discussion meetings with key community leaders
and local actors, focus group discussions with IDPs and host community members. A post distribution monitoring will be conducted to obtain feedback from the
beneficiaries for example regarding, timeline, quality and quantity of the kits provided. This also helps Nile Hope and its partners to learn and also improve future
programming. The outcome of the PDM will reflect in the interim and final report. 

Direct beneficiaries   Men Women Boys Girls Total

Beneficiary Summary 6500    8500 0 0 15,000

Total beneficiaries include the following:

Internally Displaced People 3250 4250 0 0 7500

People in Host Communities 3250 4250 0 0 7500

Indirect Beneficiaries We are targeting 15000 HH with vegetable and fishing kits,with the standard
number of each HH being 6 then the target indirect beneficiaries will be 90000
people

Catchment Population

Link with the Allocation Strategy Nile Hope will distribute production inputs namely vegetable seeds, fishing kits and offer capacity strengthening skills on vegetable production to the affected
population; this will enhance food production as well as fish production. This is aimed at preventing an even severe food shortage in 2016 that can lead to loss of
lives in line with the strategic objective saving life and alleviating suffering, and also contributing to cluster objective 2 Protect and rehabilitate Livelihoods for the
vulnerable population at risk of hunger and malnutrition. Akobo and Nassir Counties are strategically located along Pibor river allowing the Community to plant
vegetable even during dry season and also fishing; this enables them to grow for their own consumption and sell the extra, helping them generate some income that
can support their family. This will improve self reliance and coping capacities in line with the Strategic and cluster objective Nile Hope will also conduct farmers’
capacity building training, on vegetable production to increase production and that will contribute to self reliance

SubGrants to Implementing Partners Other funding
Secured For the
Same Project (to date)

Organization focal point contact details Name Title Phone Email

Rahab Wanja Karanja FSL Coordinator +211920010330 wanja@nilehope.org

Paul Biel Otoang Executive Director +211920010323 otoang@nilehope.org

Johnson Ndichu Head of Programs +211920010325 jndichu@nilehope.org

BACKGROUND INFORMATION

1. Humanitarian context analysis..
Humanitarian context: Describe the
current humanitarian situation in the
specific locations where this project will
be implemented

The situation remains unpredictable in South Sudan especially in Jonglei and Upper Nile with reported humanitarian response disruptions. Access constraints and
insecurity remain a concern to the aid operation ,further displacement especially from greater Upper Nile region continue to affect the areas, an estimated 1.5 million
persons have become internally displaced and another 137,100 are hosted in UN bases (WFP Situation Report, #81, 12th,June). The most affected is the greater
Upper Nile region where people have lost their livelihoods and are faced with acute food shortage (IPC report May to July 2015)). In Nassir County in IPC 3 more
than 30,000 people have been displaced by the conflict (IRNA report February 2015 ) leaving them extremely vulnerable, Akobo County in IPC 3 has also a very
high influx of IDPs running from the conflict areas of Bor, Malakal, Juba and also Nassir Counties (RRM assessment report)this has overstretched the host
communities since they have accommodated the IDPs and share the little they have with them, the critical and frontline needs of this affected population needs to
be attended to prevent an even major crisis. Nile Hope shall work to see that quality agriculture vegetable inputs are supplied in time to make sure food production
is enhanced and extra production can also be sold in the market and with the income they can cater for some of the HH needs; Fishing is a continuous means of
Livelihood in Akobo and Nassir Counties as they are strategically located along the river, the provision of quality vegetable seeds, and fishing kits is a sure way
forward to providing critical and frontline services for this emergency affected population in Akobo and Nassir Counties. Then there is a high food commodity price
in the market, due to the ongoing conflict the market were supplied from Bor and Malakal towns the routes are not accessible and the political differences hinders
free trading across counties, the only route supplying these locations (Akobo and Nassir County) is Ethiopia Gambella region by river making the market prices
very high and unaffordable for the IDPs and Vulnerable host community. The common source of livelihoods in this region is fish, livestock and cereal crops (which
has only one season per year), The crop production in 2014 was very low due to change of weather pattern the rains delayed affecting the farmers who had
planted in May as the rains are always expected at that time, they suffered a great loss because they had used up most of their seeds, also the conflict destabilized
the community and many people fled to safety leaving their farms unattended, lack of enough fishing gears and preservation skills have also contributed to food
deficit and increased malnutrition rates. It has been found that even the usual wild/native foods are not there this time. Nile Hope requires funding to continue
supporting IDPs and Vulnerable host community targeting 150000 vulnerable people (7500 in Akobo (Bilkey, Nyandit ,Dengjcok) and 7500 in Nassir(Kier and
Wanding) with vegetable kits and fishing kits as well as capacity building training on best practices on vegetable production; this initiative will ensure people’s
livelihoods are improved , as well as their resilience enhanced. Nile Hope in 2015 has been able to reach 3750 HH by supplying agriculture inputs(crop and



vegetable seeds) ,fishing kits, Cash for Work activities and Farmers capacity building training in Akobo County. Nile Hope participated in some of the referenced
assessments and also being a local actor has the knowledge of the frontline needs affecting the Community.

2. Needs assessment. Explain the
specific needs of the target group(s),
explaining existing capacity and gaps.
State how the needs assessment was
conducted, list any baseline data and
explain how the number of
beneficiaries has been developed.
Indicates references to assessments
such as Multicluster/sector Initial
Rapid Assessments (MIRA)

Continuous fighting in Greater Upper Nile region has led to massive displacement ,the already vulnerable region is receiving high influx of IDPS everyday running
from the hot conflict zones, Food insecurity is very high in Akobo County and Nassir County both classified in IPC phase 3(IPC report May to July 2015) ,even
before the 2013 conflict both regions were food insecure and the current conflict coupling with the economic crisis has made life hard for the vulnerable
communities(Women, Men, boys and girls) hosting a large number of IDPS approximately 30,000 IDPs (RRM report). Both Counties are able to access good and
services from Ethiopia Gambella region as they are strategically located along the river however their purchasing power in is low due to lack of source of income
and also being cut out by the National government since they are in the opposition strong holds, limits the circulation of money in the area and this has made the
traders increase the prices in the market. Wanding and Kier in Nassir County has received a large number of IDPS approximately 4000 in June alone 80% being
women ,children and elderly people according to an interagency needs assessment conducted on 14th July which Nile Hope participated among other
agencies(Save the Children ,IMC,OXFAM,INTERSOS,VSB Belgium and Plan international).The host community is already suffering and are overstretched relying
on food aid from WFP ,the small harvest they had from last year has run out and leaves them with no capacity to support the IDPs, providing them with fishing kits
will reduce the vulnerability as they will immediately access the fish for HH consumption as well as selling the surplus as means of income generation .Fishing kits
will target 70 percent men as they are the one majorly tasked by the community in fishing activities and are the major providers in the family . Vegetable kits will also
increase food production as they grow very fast and will contribute to saving live as it will enable to access balanced diet reducing the level of malnutrition and
diseases, also surplus production will be sold out in the market and they can use the income to support other HH needs this will improve their coping capacities and
contribute towards self reliance. The vegetable kits will target more women (70% ) than men as they are more engaged in farming activities than men

3. Description Of Beneficiaries The beneficiaries will include 6500 Men, 8500 Women, Vulnerable Host Communities and IDPs from the targeted emergency locations of Akobo County 50 %
(Bilkey, Nyandit and Dengjock Payam) and Nassir County 50% (Kier and Wanding). We shall deploy the Beneficiaries Vulnerability Matrix to identify the most
vulnerable in the community, both among the IDPs and host community. Special considerations will also be given to persons with disability to ensure they also
benefit from the interventions. The children under 13 will indirectly benefit from their parents. The activities will be fairly distributed according to the identified needs
of each set of beneficiaries, for example more women will benefit from vegetable seeds, and more men will be engaged in fishing activities also income generating
activities by selling the excess fish as men are the main income provider, while women are mostly responsible for farming, Nile Hope is targeting men and women
for this intervention to ensure equal gender participation. It is imperative to involve female headed HHs as they are shown to be more vulnerable compared to male
headed HHs. Nile Hope will remain conflictsensitive by applying the do no harm principle, for example, ensuring decisions are collective and representative

4. Grant Request Justification. Nile Hope has conducted the necessary assessments, also involving other agencies). We also worked closely with local leaders, IDPs and host community
representatives in mapping the emergency needs. This is corroborated by successive reports from our field coordinators and staff (for example IDPs and host
community members visiting our project sites). The needs were captured through various tools (questionnaires, case studies……) and methodologies including
interrogative observation, interviews and discussion meetings with key community leaders and local actors, focus group discussions with IDPs and host
community members and project site visits (perusal of field project records). There is a pressing need to provide frontline emergency services to the affected
population in Akobo and Nassir Counties both in IPC phase 3 and hosting a large number of IDPs running from the conflict in areas of Bor,Malakal and Juba. They
are faced with acute food shortage (IPC report May to July 2015) and are overwhelmed by the number of IDPs arriving each day, for example in Kier and Wanding
3000 IDPs arrived from Nassir Town in the month of June 2015, RRC and the humanitarian agencies including Nile Hope, Intersos, Save the children, IMC, Plan
international, Acted and OXFAM conducted an inter agency assessment in the area on July 14, 2015 to identify the needs as well as discuss with the authority on
how best the IDPs can be resettled. Timely provision of vegetable seeds and fishing equipments is a certain way of preventing an even bigger crisis for the conflict
affected population. Insecurity, poor access and infrastructure is also hampering humanitarian timely response and hence increasing suffering of women, children,
elderly and other vulnerable groups. Nile Hope will link up with its other sectors of WASH, Health, Nutrition, Education and Protection to ensure all assessed needs
are addressed wholesomely .Nile Hope is a National NGO established in 2004, well integrated with the Community in the areas its serving and has established its
presence, is an active member on the ground, well organized, with strong capacity and has been engaged with FSL works and other sector interventions for 9
years. Nile Hope always engage Community leaders and other stakeholders to ensure fair selection of the beneficiaries using the vulnerable group criteria .Nile
Hope also emphasizes on the involvement of women and youths in FSL work to empower them and make sure they are involved in nation building. In the first half of
2015 Nile Hope has reached 3750 HH through providing ,Crop and vegetable seeds, tools, fishing kits, CFW and also capacity building training in Akobo County
(Bilkey, Nyandit and Dengjock ,Diror,Buong and Walgak Payams).The gap is still very wide due to the increasing number of IDPs, With CHF standard allocation 2
,Nile Hope will provide quality fishing kits and vegetable seeds as well as capacity building training the beneficiaries on improved vegetable production , this is aimed
at improving food security at HH level and also reduce hunger and malnutrition. Nile Hope has proper systems ,policies , procedures and has well structured
,organized ,qualified human resource that are able to implement, account and report the activities on time 

5. Complementarity. Explain how the
project will complement previous or
ongoing projects/activities implemented
by your organization.

The overall project objective of this project is Improved food Security and Livelihoods at the house hold level to mitigate future shocks such as conflicts, drought,
flood and diseases. Nile Hope is actively engaged with FSL work and other sector work since 2004,In the first half of the year we have reached 3750 HH in Akobo
by supplying agriculture inputs(crop and vegetable seeds) ,fishing kits, Cash for Work activities and Farmers capacity building training .The gap is still very wide
because Akobo County is estimated to have more than 130,000 people and Nassir County has an estimated of over 150,000 people .Those estimated figures are
the host Communities, the Community is also hosting a large number of IDPs running from the conflict in the worst hit towns of Bor, Malakal and Juba This project
will compliment those activities implemented in the first half of the year by enhancing the capacity of the host community and IDPs through providing vegetable
seeds and fishing kits to improve food security at HH level, they will consume in their homes and sell the surplus to generate income that can support other HH
needs that may not be catered for by this allocation . Nile Hope will link up with its other sectors of WASH, Health, Nutrition, Education and Protection to ensure all
assessed needs are addressed wholesomely. Nile Hope will also work in building the capacity of the County Agriculture department and other local institutions to
make sure they take some of the roles in the community for sustainability purposes

LOGICAL FRAMEWORK

Overall project objective Improved food Security and Livelihoods at the house hold level to mitigate future shocks such as conflicts ,drought, flood and disease by December 2015

Logical Framework details for FOOD SECURITY AND LIVELIHOODS

Cluster objectives Strategic Response Plan (SRP) objectives Percentage of
activities

2015 SSO 2: Protect and rehabilitate livelihoods for the vulnerable population at risk
of hunger and malnutrition

SO 3: Improve selfreliance and coping capacities of people in need by protecting, restoring
and promoting their livelihoods

100

Outcome 1 Livelihoods of the most vulnerable and displaced are protected and rehabilitated, by sustainably restoring, and maintaining livelihood production.

Code Description Assumptions & Risks

Output 1.1 Emergency livelihood support provided to 15000 food insecure Vulnerable Host and displaced
households

Continuation of the conflict,high cost operation,delayed delivery of inputs from
FAO, unpredictable Government restrictions

  Indicators

  Code Cluster Indicator End Cycle Beneficiaries End
Cycle
TargetMen Women Boys Girls

Indicator
1.1.1

FOOD SECURITY AND
LIVELIHOODS

[Frontline services] [Livelihood] # of people provided with vegetable seeds 3000 7000 10000

Means of Verification: Distribution list.distribution report and photos

Indicator
1.1.2

FOOD SECURITY AND
LIVELIHOODS

[Frontline services] [Livelihood] Quantity of vegetable seeds distributed (Kg] 8000

Means of Verification: Distribution list,way bills,distribution report and photos

Indicator
1.1.3

FOOD SECURITY AND
LIVELIHOODS

Number of people trained on vegetable produciton 250

Means of Verification:
Attendance sheet,training report,monitoring report and photos

Indicator
1.1.4

FOOD SECURITY AND
LIVELIHOODS

[Frontline services] [Livelihood] # of fishing gears/kits distributed 5000

Means of Verification: Way bills,distribution forms,reports,photos and monitoring report

Indicator
1.1.5

FOOD SECURITY AND
LIVELIHOODS

[Frontline services] [Livelihood] # of people receiving fishing gears/kits 3500 1500 5000



Means of Verification: Distribution list,photos,reports and success stories,

Indicator
1.1.6

FOOD SECURITY AND
LIVELIHOODS

[Frontline services] [All] # of Post Distribution Monitoring (PDM] exercises conducted 1

Means of Verification: PDM report and data sheets

  Activities

  Activity 1.1.1 Mobilization and sensitization of 15,000 Vulnerable IDPs and Host Community in Akobo County 7500 and 7500 in Nassir County (70% Women and 30 % men for fishing kits and
70% men and 30% women for fishing kits)

Activity 1.1.2 Linking up with FAO to get the vegetable seeds for 10,000 HH and fishing kits for 5000 HH

Activity 1.1.3 Distribution of quality vegetable seeds to 10,000 HH,5000 in Akobo County and 5000 Nassir County (70% Women and 30 % men

Activity 1.1.4 Capacity building training on vegetable production to 150 women and 100 men (50% Akobo County and 50% Nassir County)

Activity 1.1.5 Distribution of quality Fishing kits to 5000 HH( 2500 Nassir County and 2500 in Akobo County (70 % men and 30% Women)

Activity 1.1.6 Post distribution monitoring targeting 15% of the HH beneficiaries

WORK PLAN

Project workplan for 
activities defined in the 
Logical framework

Activity Description (Month) Year Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec

Activity 1.1.1 Mobilization and sensitization of 15,000 Vulnerable IDPs and
Host Community in Akobo County 7500 and 7500 in Nassir County (70%
Women and 30 % men for fishing kits and 70% men and 30% women for
fishing kits)

2015 X X

Activity 1.1.2 Linking up with FAO to get the vegetable seeds for 10,000 HH
and fishing kits for 5000 HH

2015 X X

Activity 1.1.3 Distribution of quality vegetable seeds to 10,000 HH,5000 in
Akobo County and 5000 Nassir County (70% Women and 30 % men

2015 X X

Activity 1.1.4 Capacity building training on vegetable production to 150 women
and 100 men (50% Akobo County and 50% Nassir County)

2015 X

Activity 1.1.5 Distribution of quality Fishing kits to 5000 HH( 2500 Nassir
County and 2500 in Akobo County (70 % men and 30% Women)

2015 X X

Activity 1.1.6 Post distribution monitoring targeting 15% of the HH
beneficiaries

2015 X X

M & R DETAILS

Monitoring & Reporting Plan:
Describe how you will monitor the
implementation of each activity.
Describe the tools you plan to use
(checklist, photo, questionnaires,
interviews, suggestion box etc.) in
order to collect data and how you will
store data. Explain the frequency type
and protocol of reporting (how often do
you report about what to whom?).
State if, when and how you plan to
evaluate your project .

Nile Hope has an established Monitoring and Reporting department equipped with Monitoring Evaluation and Learning Tools, headed by the MEAL Officer supported
by the Program Coordinator and Executive Director’s Office .We shall use the Project Logical Framework as reference, MEAL tools and other procedures like case
findings and success stories including photos to track the results. The monitoring will be continuous and a monitoring report will be developed as well as other
reports which will include interim, quarterly and final report on the OCHA GMS. Monthly report will also be sent to cluster using the monthly online reporting tool also
updating the 5ws as required by the FSL cluster .The FSL coordinator and FSL field team will play critical roles in the monitoring process.. Nile Hope will track the
progress of the activities to ensure proper documentation is done using the organization’s internal M&amp;E tools. Nile Hope will also adhere to standard reporting
tools of pipeline partner FAO ,to report the in kind provided vegetable seeds and fishing kits, using the provided FAO distribution forms, summary sheet, post
distribution form and data analysis forms as required. The Finance Department headed by the Finance Manager with ensure continuous and robust budget tracking
and reporting to ensure resources are spent and accounted as per the agreement

OTHER INFORMATION

Accountability to Affected Populations We shall work to ensure accountability to the affected population (AAP) especially through participatory approaches and routinely consult and engage with the
communities. At the same time monitoring will be progressive, evaluation will be midterm and final and accountability reports (both financial and narrative) will be
generated and shared as appropriate. Some specific measures/activities undertaken/planned to integrate Accountability to the targeted Affected People in the
project. implementation and monitoring shall include the following: Consultation, and participation of, beneficiaries during needs assessments (including, for example,
the baseline surveys) Preimplementation stakeholder workshops and countylevel cluster meetings, Use of communitybased structures e.g. Self Help Farmers
Groups, Youth and Women Associations, Use of dedicated local staff (knowledge of cultures, local contexts and operational environment, costeffectiveness,
sustainability , Active collaboration with local authorities especially County Agriculture Departments and others at the Payam and Boma level, Communitybased
complaints mechanisms such as use of local leaders like chiefs, county authorities will be used 
We shall deploy the Beneficiaries Vulnerability Matrix to identify the most vulnerable in the community, both among the IDPs and host community. Special
considerations will also be given to persons with disability to ensure they also benefit from the interventions. Feedback and recommendation will be collected from
the beneficiaries through focus groups discussion and meetings to improve the quality of implementation. Nile Hope will remain conflictsensitive by applying the do
no harm principle, for example, ensuring decisions are collective and representative 

Implementation Plan: Describe for
each activity how you plan to
implement it and who is carrying out
what.

The project will solely be implemented by Nile Hope with the support of the respective County Authorities, Departments and local structures like the women groups,
youth’s groups and farmers groups. Nile Hope has an implementation and program oversight/administrative structure to help successfully drive the project. There
is a Food and Security Coordinator to lead the project, Livelihood Specialist to support the department with technical issues and build the capacity of the field staff
that includes FSL project Officers, Extension workers, supported by the Assistant FSL coordinator. The State Coordinator/s and the Logistics Team will continue to
spearhead statelevel coordination with the Cluster and partners and followup on deliveries of supplies to the respective counties. The MEAL Officer will help to
provide progressive M&E tools supplementing the project log frame, track and document useful lessons emanating from the implementation process and will render
support to the Cluster monitoring team when required. The Finance Department will progressively resource the project and ensures accountability through reports
while the head of Programs will provide quasitechnical support as well as create synergies with other Nile Hope projects and other humanitarian actors, the
Executive director will have the administrative responsibility. Nile Hope shall also coordinate and attend cluster meetings and interagency meetings at the County
Level, State level and National level to ensure a well coordinated intervention and to share information with other humanitarian actors to ensure maximum
complementarity as well as avoid duplication

Coordination with other Organizations
in project area

Name of the organization Areas/activities of collaboration and rationale

1. FAO Core pipeline support (vegetable seeds and fishing kits)

2. SCISS,OXFAM,Plan
International,ZOA,INTERSOS,IMC
and ACTED

Coordination at the County level

3. County Agriculture Department Implementation,collaboration and Capacity building

4. Food Security Cluster Coordination and reporting at the County,State and National level

Environmental Marker Code A+: Neutral Impact on environment with mitigation or enhancement

Gender Marker Code 2aThe project is designed to contribute significantly to gender equality

Justify Chosen Gender Marker Code Women are always sidelined and left out in decision making and activity planning in the Community. Nile Hope always engages with women during needs
assessments’, stakeholders meetings and workshops to make sure their views and needs are incorporated in all interventions. All activities are planned and



Percent
Charged to
CHF / ERF

15,750.00

8,750.00

10,000.00

6,000.00

4,000.00

2,000.00

2,000.00

1,875.00

3,000.00

1,500.00

1,500.00

Percent
Charged to
CHF / ERF

35,000.00

12,000.00

10,000.00

5,000.00

beneficiaries selected according to the needs assessments’ and consultation with each targeted affected population. Nile Hope seeks to empower women and
youth economically via Livelihood diversification by engaging them in vocations for example: Community Managed Micro Finance (CMMF), Micro business,
fisheries, vegetable production, soap making and bread making in its various projects. In this project Vegetable production will target more women than men as they
are more engaged in farming activities, Men will majorly benefit on fisheries for family consumption and as a means of income generation as majorly men are the
providers. In the project the genders are clearly articulated, the overall percentage target for Women is 57% and men 43% We will also form Synergizes and
collaboration with GBV and protection department to pass key messages to the beneficiaries and also mainstream GBV and protection in the project

Protection Mainstreaming Nile Hope will ensure all the target vulnerable people are consulted and included in all the stages of implementation, that is women and men, children will benefit
indirectly from their parents. Safe and appropriate distribution sites will be identified to ensure the safety of the beneficiaries especially women, also old and people
will be disability will be considered by ensuring the sites aren’t far and are easy to access. Appropriate distribution time will be agreed upon with all the stakeholders
and the beneficiaries’ representative to ensure it is convenient for the target beneficiaries and is not too early in the morning or late in the evening which can expose
them to insecurity and other protection issues. We will work closely with our protection colleagues to mainstream GBV and protection in the project

Safety and Security The project target location is Akobo and Nasir Counties where Nile Hope has established its presence ,the 2 areas are opposition strong hold however the security
situation in the area remains calm and no recent incident of attack has been reported except the incident that happened in 2013 in Akobo County where the youths
attacked UNMIS base and killed around 10 people, tension remains high in Nasir County for the last one month in fear of attack from the government forces, but
this does not threaten the security and safety of our staff .Nile Hope is cooperating with both the opposition and the government .We also keep in touch with OCHA
and UNDSS and Once we receive the report of imminent insecurity in the areas our office coordinates with OCHA to evacuate the relocateable staff and also
advise the local staff recruited in the area to follow the Community to safe areas. The newly recruited staff are always oriented to understand the area well and also
taken through basic security safety training to prepare them in case of an incident .Nile Hope always objectively works and cooperates with the Community to
ensure they are no conflicts arising from sidelining the local authority and other stakeholders, this also builds trust in the areas we are serving and incase a problem
or insecurity arises our staff are not targeted because we remain neutral in all our works .Inter clan conflicts are also a major issue troubling the area especially
Akobo County ,through our peace building projects we have established local peace committees and peace ambassadors to spearhead mediation and peace
process with the different clans that have conflicts, and in case one of our staff is targeted in the clan issues where possible we reshuffle them with other people in
other Counties or Payams where they will not be targeted and when it’s not possible to reshuffle them ,we liaise with the local authority to provide protection to the
targeted staff.

Access In this project we are targeting Nassir and Akobo Counties accessible by air using WFP’s UNHAS flights from Juba to Akobo then move by river to the target
Payams of Bilkey, Dengjock, Nyandit,Kier and Wanding, all of them are strategically located along Pibor river .Nile Hope has got 2 speed boats in Akobo to facilitate
movement of fishing kits , vegetables kits and staff during project implementation to the payams. During The dry season some of the Payams will be accessible by
car. Nile Hope been a local NGO has already established compounds and staff recruited locally and this is an added advantage as some of the staff either stay in
the target area or can walk to the project sites.

BUDGET

1 Staff and Other Personnel Costs (please itemize costs of staff, consultants and other personnel to be recruited directly by the implementing partner for project implementation)

Code Budget Line Description D / S Unit
Quantity

Unit
Cost

Duration Total
Cost

2015 Quarterly 
Total

Q3 Q4

1.1 Food Security and Livelihoods Manager D 1 3500 5 90.00% 6,300.00 9,450.00 15,750.00

Over see the implementation and planning of the project,report to the cluster,coordinate with other actors and compile all the required reports

1.2 Assitant Food Security and Livelihoods Manager D 1 2500 5 70.00% 3,500.00 5,250.00 8,750.00

Support the Food security Manager

1.3 Counties FSL Officers D 2 1000 5 100.00% 4,000.00 6,000.00 10,000.00

Implement and manage the project at the County levels,Akobo and Nassir Counties,

1.4 Agriculture extension workers D 4 300 5 100.00% 2,400.00 3,600.00 6,000.00

Collect data,register beneficiaries,participate in distribution and play a role in farmers capacity building training charged on this budget

1.5 Livelihood specialist D 1 4000 5 20.00% 1,600.00 2,400.00 4,000.00

Lead role in capacity building training,20 % charged on this project

1.6 Programs Coordinator S 1 5000 5 8.00% 800.00 1,200.00 2,000.00

1 Programme Coordinator @ $5000 per month for 5 months , 8% charged to CHF activities Location: Juba. He is incharge of all programs and he has responsibilities of
ensuring that the projects are implemented in accordance with the donors mandate, he will support the FSL team in monitoring and evaluation

1.7 Liaison and Compliance officer S 1 4000 5 10.00% 800.00 1,200.00 2,000.00

1 Liaison &amp; Compliance Officer, based in Juba with frequent travel to the field, charged with responsibility of ensuring that programs are implemented in accordance with
donors policies and regulations, the Monthly Salary for this project is $ 4000, CHF allocation is 10%

1.8 M&amp;E Officer S 1 2500 5 15.00% 750.00 1,125.00 1,875.00

M&amp;E Manager @2500 per month for 6 months ,15% charged to chf Locations:Juba with frequent travel to the fields,He/She will be responsible for monitoring and
overseeing the implementation of the progress and track the progress,15 % charged on this project

1.9 Field Accountant S 2 2000 5 15.00% 1,200.00 1,800.00 3,000.00

Field accountants each @$2000 per month for 5 months,15% charged on this project locations:1 in Akobo,1 in Nasir .They are responsible for payment and safe guarding field
staff salaries and activities funds and report

1.10 Field Coordinator S 1 2000 5 15.00% 600.00 900.00 1,500.00

Field Coordination and store managment 15 % charged in this project

1.11 Logistician S 1 2000 5 15.00% 600.00 900.00 1,500.00

Procurement procedure, coordinate with partners for timely delivery of supplies,storage and delivery to respective destination @$2000 per month for 5 months,15% charged to
this project Locations: Juba and is responsible for the movement of staff and supplies in and out of Juba.

  Section Total 56,375.00 22,550.00 33,825.00 56,375.00

2 Supplies, Commodities, Materials (please itemize direct and indirect costs of consumables to be purchased under the project, including associated transportation, freight, storage and distribution costs)

Code Budget Line Description D / S Unit
Quantity

Unit
Cost

Duration Total
Cost

2015 Quarterly 
Total

Q3 Q4

2.1 Vegetable Seeds and fishing kits Transport to
the Payams

D 2 17500 1 100.00% 25,000.00 10,000.00 35,000.00

Transport from Akobo to Nassir County and also to Payam sites in both locations by river

2.2 Distribution , loading /off loading Supplies D 2 6000 1 100.00% 12,000.00 0.00 12,000.00

Casual payment to loaders and off loaders and Distribution cost in both locations

2.3 Training of beneficiaries on vegetable production D 250 40 1 100.00% 0.00 10,000.00 10,000.00

stationery,food,transport and refreshments for the trainees

2.4 Stake holders workshop/Mobilization
sensitization

D 2 2500 1 100.00% 5,000.00 0.00 5,000.00



Percent
Charged to
CHF / ERF

2,000.00

1,500.00

400.00

Percent
Charged to
CHF / ERF

Percent
Charged to
CHF / ERF

4,000.00

6,023.92

Percent
Charged to
CHF / ERF

Percent
Charged to
CHF / ERF

5,000.00

1,500.00

stationery,food,transport and refreshments for the stakeholders attendees

  Section Total 62,000.00 42,000.00 20,000.00 62,000.00

3 Equipment (please itemize costs of nonconsumables to be purchased under the project)

Code Budget Line Description D / S Unit
Quantity

Unit
Cost

Duration Total
Cost

2015 Quarterly 
Total

Q3 Q4

3.1 Laptop D 2 1000 1 100.00% 2,000.00 0.00 2,000.00

Computer for reporting purpose

3.2 Thuraya D 1 1500 1 100.00% 1,500.00 0.00 1,500.00

Field sites communication

3.3 Thuraya airtime D 2 200 1 100.00% 200.00 200.00 400.00

Airtime Thuraya phone for field location communication

  Section Total 3,900.00 3,700.00 200.00 3,900.00

4 Contractual Services (please list works and services to be contracted under the project)

Code Budget Line Description D / S Unit
Quantity

Unit
Cost

Duration Total
Cost

2015 Quarterly 
Total

Q3 Q4

  Section Total 0.00 0 0 0.00

5 Travel (please itemize travel costs of staff, consultants and other personnel for project implementation)

Code Budget Line Description D / S Unit
Quantity

Unit
Cost

Duration Total
Cost

2015 Quarterly 
Total

Q3 Q4

5.1 Flights D 4 200 5 100.00% 2,000.00 2,000.00 4,000.00

Staff travel to and from the field sites

5.2 Fuel for operation D 2 3011.96 1 100.00% 3,011.96 3,011.96 6,023.92

Fuel for generator and vehicles

  Section Total 10,023.92 5,011.96 5,011.96 10,023.92

6 Transfers and Grants to Counterparts (please list transfers and subgrants to project implementing partners)

Code Budget Line Description D / S Unit
Quantity

Unit
Cost

Duration Total
Cost

2015 Quarterly 
Total

Q3 Q4

  Section Total 0.00 0 0 0.00

7 General Operating and Other Direct Costs (please include general operating expenses and other direct costs for project implementation)

Code Budget Line Description D / S Unit
Quantity

Unit
Cost

Duration Total
Cost

2015 Quarterly 
Total

Q3 Q4

7.1 Field accommodation S 2 2000 5 25.00% 2,500.00 2,500.00 5,000.00

Field base support,internet,power and food supplies

7.2 Office rent Juba S 1 5000 5 6.00% 750.00 750.00 1,500.00

Juba coordination office 6% charged on this project

  Section Total 6,500.00 3,250.00 3,250.00 6,500.00

Sub Total Direct Cost 138,798.92

Indirect Programme Support Cost PSC rate (insert percentage, not to exceed 7 per cent) 7%

Audit Cost (For NGO, in percent) 1%

PSC Amount 9,715.92

Quarterly Budget Details for PSC
Amount

2015 Total

Q3 Q4

3,886.37 5,829.55 9,715.92

Total Fund Project Cost 148,514.84

Project Locations

Location Estimated percentage of budget for each location Beneficiary Men Women Boy Girl Total Activity

Jonglei > Akobo 50 3250 4250 7500

Upper Nile > Luakpiny/Nasir 50 3250 4250 7500

Project Locations (first admin location where activities will be implemented. If the project is covering more than one State please indicate percentage per State)
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