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Project Summary This emergency food security support project is a 6Months response to assist 15,000 vulnerable IDPs and host community households (90,000 persons) in Nimni,
Nyathoar and Bill payams of Guit County in Unity State. 

The intervention aims to ensure that lives are saved and human suffering is reduced through provision of food security production inputs, to targeted beneficiaries,
in order to ensure immediate access to inputs and subsequently to food for the most vulnerable populations. 

The prioritized objectives to achieve the overall goal of this project are;: 
i. To mitigate immediate food security outcomes by providing access to food security inputs to the targeted beneficiaries. 
ii. To support the vulnerable persons to rehabilitate their basic livelihood activities that have been disrupted and/or destroyed by the conflict crises 

The main activities to be carried out to realize these objectives and achieve the overall goal will include: 

1) Distribution of agricultural (vegetables seeds and tools) inputs to improve access to food production by the targeted vulnerable IDPs and host community
individuals  both men and women 

2) Distribution of fisheries inputs/kits (hooks and fishing nets ) to improve access to off farm food production inputs by the targeted vulnerable IDPs and host
community individuals – mainly men and youth, 

A number of factors have predisposed these targeted IDP and host community households to their current of food shortages and lack of income. These factors
include the abandonment of farms due to conflict, destruction of crops by floods in the fields, and the loss of or abandonment of food stocks and livelihood assets
(e.g. livestock). Proxy indicators show that coping mechanisms have been stretched to the last limits with evidence of decreased daily food consumption of most
vulnerable households, (SPEDP Needs Assessment Report, 2015) i.e. restricting consumption by adults in order for small children to eat and reliance on kinship
support (those in the POCs) for food assistance. The report also shows that women relied on wild food harvesting to feed their families, while the men who do
fishing activities have very limited fish catches. Women have often taken the risk of looking for food even in very risky areas by walking on foot for 23 days to Leer
and the PoC site in Bentiu in order to access relief aid/food. Men’s contribution to the household food economy has also been significantly affected, by the ongoing
large scale deaths of livestock (cattle) leading to diminishing milk production and unfavorable terms of trade since November 2014. This loss in livestock assets
also means that most of the men lack any sustainable livelihood source and are idle. This reduction in daily meals to 1 meal per day, by most of the targeted
vulnerable households, has also significantly affected lactating mothers as they need to have adequate daily meals to enable them exclusively breast feed their
children below the age of six months. Thus the need to support the increasingly vulnerable beneficiaries with access to food production inputs (to get food through
farming and fishing activities). Fishing, a key livelihood activity for people in Guit county does not only contributes to nutritious food, but also household income, but
is currently highly constrained by the lack of fishing equipment (e.g. fish nets and hooks) which this project will provide. 

Direct beneficiaries   Men Women Boys Girls Total

Beneficiary Summary 7000    5000 1500 1500 15,000

Total beneficiaries include the following:

Internally Displaced People 4000 3000 1000 1000 9000

People in Host Communities 3000 2000 500 500 6000

Indirect Beneficiaries The project is intended to assist and benefit 15,000 vulnerable IDPs
and host community households (90,000 persons).75,000 individual
will benefit indirectly from this project.

Catchment Population Population estimate figures Guit County – Unity State (Source:
SSRRA). 160,511.

Link with the Allocation Strategy Current conflict has negatively affected peoples’ livelihoods, through the disruption of planting, livestock rearing, trade routes and markets, particularly in Unity state
which is one of the three most conflictaffected states. It has left farmers unable to sow and harvest their crops, fishermen unable to freely access rivers. Many of
agopastorals have also become destitute as their livestock, on which they often fall back during hard times, have been forcefully taken, most died of diseases.
These have resulted in severe food shortages and price increases due to disruption in markets. This has led to the current humanitarian crisis, of which nearly
40% of the people in Unity state (in which Guit County is) have moved from a crisis to emergency phase of food insecurity and this is already worsening with the
early onset of the peaking lean season or hunger gap period. (SPEDP Needs Assessment Report, 2015; IPC, April 2015). 

This proposed project has been designed to ensure that the targeted conflictaffected communities have continued and regular access to food through inputs
distribution. The main components and activities of this programme are in line with lifesaving sector activities of providing access to production inputs and restoring
food security and production capacity (CERF, 2010) for the targeted conflictaffected vulnerable communities. 

Similarly on the basis of FSL sector priorities, the focus will be on: saving lives and alleviating immediate suffering; supporting low livelihoods and weak coping
capacities of conflictaffected people by protecting, restoring and promoting their livelihoods. 

The project components of this proposal link with FSL Cluster’s 2015 strategy to ensure continued and regular access to food for the vulnerable population and
2015 HRP objective “to save lives and alleviate suffering by providing multisector assistance” to people in need. We seek to distribute agricultural and fishing inputs
to enable vulnerable households mitigate immediate hunger, and restoring households’ own productivity. Most people did not cultivate in the last and current planting
season (either due to displacement, insecurity or floods). This means that they have very limited food stocks or nothing to last them through the current lean period.

The project target 9,000 vulnerable individual IDPs and host community beneficiaries in each of the 3 selected payams in Guit County. This is an expansion of the
geographical area of our current Emergency Response, which focuses on Northern Bahr el Ghazel Aweil north and Nimule IDPS – Eastern Equatoria. 

Beneficiary targeting will involve a participatory process, which build on SPEDP’s current approach (SPEDP Project Report, 2015) where communities are involved
in beneficiary selection, household registration and beneficiarylist verification exercises. The selection criteria is: HHs who were not able to plant or have no food
stocks; femaleheaded HHs (e.g. widows); childheaded households, pregnant/lactating womenheaded HHs; HHs that are labour poor (e.g. elderly, malnourished
children or disabled people and the sick e.g. people living with or households affected by HIV/AIDs); HHs with no or very few assets e.g. livestock 

The selection was done through consultative stakeholder meetings involving camp/block leaders, County and Payam authorities (including IDP leaders), village
leaders and the target communities themselves. Specifically women and also persons with disabilities will continue be consulted and actively involved in the
beneficiary selection 
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BACKGROUND INFORMATION

1. Humanitarian context analysis..
Humanitarian context: Describe the
current humanitarian situation in the
specific locations where this project will
be implemented

Guit County has been identified as a High Priority project operating area where the needs are greatest, in terms food insecurity which has deteriorated from crises
to emergency levels, during the lean period, between May – July. This proposed intervention seeks to implement a programme based on CERF’s lifesaving
activities. Having successfully implemented food security and livelihoods activities in Northern Bahr el Ghazel (Aweil North County), SPEDP now wants to take
advantage of this opportunity to supply muchneeded food production inputs to three conflictaffected Payams (Nimni, Nyathoar and Bill) in Guit county. This
support is critical in order to enable the people be ready for Unity state’s next planting season. The supply of fishing kits will also address the current and next
hunger gap period, as the inputs will especially be most needed between August – October 2015 as per the Guit Calendar Season; when significant fish catches
are made by the fisher folks. To inform the design of this programme, SPEDP conducted 1 FSL Needs Assessments in April 2015. Various tools/methodologies
were used to collect data, analyse evidence and draw conclusions on beneficiaries’ needs, including semistructured interviews, focus group discussions,
household (HH) surveys and keyinformant interviews. Based on the data collected from this needs assessments, IPC report and SPEDP’ Final Project report, of a
recently implemented FSL project, funding this proposed project is most suitable, appropriate and timely. It will alleviate the significant food stress among the
affected populations; who have even resorted to negative coping strategies and their kinship support systems stretched beyond limits. In Unity state, and
particularly Guit County, food insecurity would have been deeper or worse without humanitarian assistance (IPC, 2015). Combining the outcomes of the SPEDP
Final Project Report, 2015, Guit FSL Assessment, 2105 and IPC, 2015) the following food security/livelihood gaps or needs have been identified: Support to
agricultural activities in order to produce more food crops – vegetables and oil seeds (mainly sesame):  HHs had only one meal per day and only restricted to kids.
Sometimes the whole family spent the day without food;  About 70% of the assessed households had cultivated food crops, but lost all of them to severe flooding in
August 2014, hence no harvest;  About 70% of the households had inadequate/poor food consumption i.e. dietary intake mainly consisting of cereals received from
WFP;  Of the HHs assessed, in terms of proportions they experienced the following shocks in the first quarter of 2015; 48%  late food aid distribution, 33% 
livestock diseases/deaths and 19% insecurity. These shocks significantly increased the proportions of severely food insecure persons;  About 63% of the
assessed households reported receiving at least one form of relief assistance (including food aid), prior to the needs assessment and they reportedly had
significantly better food consumption. Support to offfarm fisheries activities in order to increase fish production/incomes, by provision of fishing kits:  About 17% of
the respondents during the assessment reported having been involved in fishing;  An estimated 26% of livestock (mainly cattle) reported a very significant
loss/deaths of livestock and reduction in livestock products (mainly milk) due to unknown disease outbreak and also resulting in poor termsoftrade since
November 2014;  Fishing activities were/remained relatively low scale, due to lack of fishing equipment and umimproved fishing knowledge/skills among affected
population;  The main income sources for households assessed were sale of natural resources (firewood and grass)

2. Needs assessment. Explain the
specific needs of the target group(s),
explaining existing capacity and gaps.
State how the needs assessment was
conducted, list any baseline data and
explain how the number of
beneficiaries has been developed.
Indicates references to assessments
such as Multicluster/sector Initial
Rapid Assessments (MIRA)

The main providers/consulters’ for information and data, in the target project areas, included Key Informants (KIs e.g. SSRRA, the local authorities) and the
community members; i.e. vulnerable host community members and the IDPs. The main methodologies used were Key Informant Interviews (KIIs); which were
corroborated with Focus Group Discussions (FGDs) and individual Household Holds Interviews (HHIs). The baseline mainly borrowed from and adapted the
Household Economy Approach (HEA); which were used to assess the food security and livelihoods (FSL) status for affected households based on what
contributes to their food basket and how in this case variables; e.g. the number of meals consumed by a household per day or the dietary diversity of the meal
consumed are used to assess level of vulnerability based on food intake. The livelihood system/type versus the extent to which it may succumb to a shock(s), was
also used as a baseline variable and is used cumulatively, with other factors, to determine the FSL resilience of individual households. 

Assessments were based on livelihood/household groupings based on their sources of food and incomes and the strategies (including knowledge/practices and
access to inputs for food production) they use for obtaining food and/or income. Similarly the baseline exercise was able to demonstrate a positive correlation
between households succumbing to various shocks and the increasing proportion of food insecure persons/households; and also the converse positive correlation
between humanitarian assistance (food aid contributing to HH food basket) and better household food consumption. This was assessed through identifying the
various shocks, levels of vulnerabilities and how communities coped and/or applied coping mechanisms to withstand the various shocks. The baseline also
established the inverse proportional relations between higher households’ expenditure on food compared to the lower expenditure on other essential needs (e.g.
health and education). This also according to the IPC 2015, is as a result of the skyrocketing cost of leaving aggravated by the conflict crises, which has ‘deepened
food insecurity’ which also is worsened by ‘limited market functionality, high food prices due to rising inflation and depreciation of the local currency 

The baseline data generated from SPEDP’s recent (April 2015) rapid food security and livelihoods assessment were as follows: 
 HHs had only one meal per day and only restricted to kids. Sometimes the whole family spent the day without food; 
 About 70% of the assessed households had cultivated food crops, but lost all of them to severe flooding in 2014, hence no harvest; 
 About 70% of the households had inadequate/poor food consumption i.e. dietary intake mainly consisting of cereals received from WFP and not diversified; 
 Of the HHs assessed, the following proportions experienced the corresponding shocks in the first quarter of 2015; 48%  late food aid distribution, 33%  livestock
diseases/deaths and 19%  conflict insecurity. These shocks significantly increased the proportions of severely food insecure persons; 
 About 63% of the assessed households reported receiving at least one form of relief assistance (including food aid), prior to the needs assessment and they
reportedly had significantly better food consumption. 
 During the lean period, May to July 2015, the infant malnutrition rate still stands at above the emergency threshold (GAM >15%) for conflict affected states in
Greater Upper Nile, which includes Guit county, where the project will be implemented; 
 About 17% of the respondents during the assessment reported having been involved in fishing; 
 An estimated 26% of livestock (mainly cattle) owning households reported a very significant loss/deaths of livestock and reduction in livestock products (mainly
milk) due to unknown disease outbreak and also resulting in poor termsoftrade since November 2014; 

3. Description Of Beneficiaries The project will target conflict affected people. 90,000 individuals targeted by this programme: To ensure that assistance will be provided on the basis of need,
SPEDP has clear targeting criteria and scoring processes. Beneficiary targeting will be a participatory process where communities are involved in beneficiary
selection, household registrations and beneficiarylist verification exercises. The beneficiary selection criteria are HHs which are:  Not able to plant/have no food
stocks;  Femaleheaded HHs (e.g. widows);  Childheaded households,  Pregnant/lactating womenheaded HHs;  That are labour poor (e.g. elderly,
malnourished children, persons with disabilities, sick e.g. people living with or households affected by HIV/AIDs;  Not possessing/ have very few livelihood assets
e.g. livestock; As outlined in the CERF lifesaving criteria, livelihoods support (provision of food production inputs). SPEDP recognizes that South Sudan’s complex
emergency context has compounded the chronic vulnerability of these individuals, with limited access to food having major consequences on their health and well
being. These beneficiaries will be selected in consultation with local leaders and target community members. There will be respect for peoples’ privacy and
confidentiality and on any sensitive aspects of targeting and beneficiary selection; SPEDP will use proxy methods and/or secondary information where possible.
Impact and Sustainability: The impact of this response will be that vulnerable IDP and host families will enjoy a better quality of life, improved food/income security.
Expected outcomes of the proposed project is that 10,000 vulnerable IDP and host community families will benefit from access to vegetables inputs and 5,000 will
benefit from access to fisheries production inputs. Although the objective of this project is to address immediate humanitarian needs of people affected by the crisis
in Guit County, in Unity state, the project activities are designed in a way that they will address longerterm rehabilitation and resilience of beneficiaries. For
example, the seeds, tools and fishing inputs of the intervention are primarily designed to address immediate acute food insecurity. However, it is anticipated that
vegetables production will enable individuals and households to meet additional needs, highlighted through our recent needs assessments. For example, by
increasing beneficiaries’ food security we will increase their resilience in the next hunger gap. Monitoring, Reporting and Evaluation: SEPDP staff will conduct regular
project follow up and planned postmonitoring distribution exercises to assess progress against targets and get also to get feedback from the beneficiaries on the
benefits of the intervention. SPEDEP will share a simplified version of its monitoring framework with key stakeholders (SSRRA/RRC, local leaders and beneficiary
representatives – men and women  and where necessary, the description of indicators will be made user friendly to ensure that the project beneficiaries are able to
participate effectively in the monitoring process. Beneficiary communities will be supported to reflect on the successes and failures of the activities against the
indicators that they contributed to identify at the planning (assessments and previous projects monitoring feedback) and review stages. Post distribution monitoring
will be done during implementation and simple communitybased reviews and lessonlearn meetings will be conducted at least once in the life time of the project.
Distribution will be supervised by volunteers who will provide protection during the distribution and the distribution will take place during day time from 11: 00 am – 2:
PM. Vegetables Kits and Fishing kits will be transported closely to the beneficiaries. This will enable beneficiaries especially people with disabilities and sick people
to access the distribution points easily.

4. Grant Request Justification. After the successful completion of an emergency food security support to vulnerable conflictaffected populations in NBGS (Jan – May 2015) and based on the
project monitoring outcomes and recent food security and livelihoods needs assessment in Guit (SPEDP Guit April 2015 Assessment Report), this next phase of
the project will upscale into Guit County. SPEDP’s added value is its experience in the Northern Bahr el Ghazal, Central and Eastern Equatoria, where it has been
presence implementing FSL emergency projects with other INGO actors; notably the Christian Aid with institutional donor funding from Irish Aid since Jan  May
2015. SPEDP will seek vegetables seeds from FAO and fishing Kits for this project. These sustainable partnerships will be further developed and enhanced, with
coordination with other INGOs. In the foreseeable future, we hope to roll out ‘emergency livelihoods’ linked to ‘livelihoods recovery’ programme to new target areas,
on the condition of gradual end to the current conflict crisis. Eventual shift from interventions from emergency inputs provision to a more sustainable support
through early recovery and longerterm livelihoods support, will significantly contribute to reduce the number vulnerable persons needing emergency assistance.
SPEDP has the strong advantage of community acceptability, which is very vital in humanitarian response in the conflict context of South Sudan. During the Guit
Assessment in April 2015 where SPEDP intends to implement this project, SPEDP works closely with SSRRA counterparts, local leaders (chiefs and civil
authorities). SPEDP has been working most importantly with community groups and volunteers; who are able to reach most vulnerable and invisible people (people
living with HIV and AIDS, pregnant women, people with disabilities, childheaded households, older people and widows) through the community social networks.
SPEDP has dedicated local staff (men and women extension workers and project Officers) posted in each project site, to not only provide daily capacity
strengthening, but also to ensure projects are implemented to our highquality standards. SPEDP has supported local communities in several ways, including
training volunteers and village committees in supporting emergency livelihoods interventions e.g. cash transfers and other agricultural inputs distributions in



previous FSL projects; especially in Northern Bahr el Ghazal state, Central and Eastern Equatoria. The presence of SPEDP staff within these areas allows it to
regularly monitor the situation on the ground and involve men, women, boys and girls (including other special categories like persons’ with disabilities) to provide
feedback on the intervention during post distribution monitoring and project review sessions. SPEDP staff, through close project monitoring, field visits, have gained
ample experience in adjusting programming and project implementation based on how the context changes The project will also mainstream crosscutting issues
such as HIV/AIDS, protection and gender. SPEDP does and/or will do this by factoring into assessment tools, beneficiary criteria, project outcomes, activities and
indicators of all the relevant elements to engender the mainstreaming of crosscutting issues; which notably includes HIV/AIDs, protection, gender and conflict
sensitive approaches. SPEDP staff, men and women, will achieved through promotion of principles and values of fairness, dignity, respect, environmental
conservation, inclusiveness and equality (men and women) in project set up and implementation, set up of accessible and transparent complaint mechanisms
conducting basic awareness on relevant issues such as on HIV/AIDs. In relation to environmental stewardship, we will ensure that project promotes sustainable
land use, farming & fishing techniques.

5. Complementarity. Explain how the
project will complement previous or
ongoing projects/activities implemented
by your organization.

In May 2015, SPEDP successfully completion an emergency food security support to vulnerable conflictaffected populations in Northern Bahr el Ghazel states and
Food security and Livelihoods assessment in Guit County – Unity State. This next phase will upscale into Guit County, three payam areas of Niemni, Nyathoar and
Bill. This up scaling is based on and largely informed by the recent (SPEDP, April 2015) food security and livelihoods assessment, which also informed the setting of
beneficiary criteria, project formulation and design. SPEDP’s added value is its experience in Northern Bahr el Ghazal state as well as Central Equatoria and
Eastern Equatoria, where it has been present implementing FSL emergency projects with other INGOs; notably the Christian Aid with institutional donor funding
from Irish Aid since January 2015, UNFAO and previously CHF. SPEDP has been working there strategically, also with coordination from WFP and FAO therefore
giving SPEDP a medium to longterm strategic presence in both states. These sustainable partnerships will be further developed and enhanced, in coordination with
other INGOs, CBOs/community groups and the local government offices e.g. RRC/SSRRA and the County agriculture departments. We hope to roll out
‘emergency livelihoods’ linked to ‘livelihoods recovery’ programme to new target areas, on the condition of gradual end to the current conflict crisis. Eventual shift
from interventions from emergency inputs provision to a more sustainable support through early recovery and longerterm livelihoods support, will significantly
contribute to reduce the number vulnerable persons needing emergency assistance

LOGICAL FRAMEWORK

Overall project objective To ensure that lives are saved and human suffering is reduced through provision of food security production inputs, to targeted beneficiaries, in order to ensure
immediate access to inputs and subsequently to food for the most vulnerable populations.

Logical Framework details for FOOD SECURITY AND LIVELIHOODS

Cluster objectives Strategic Response Plan (SRP) objectives Percentage of
activities

2015 SSO 2: Protect and rehabilitate livelihoods for the vulnerable population at risk
of hunger and malnutrition

SO 3: Improve selfreliance and coping capacities of people in need by protecting, restoring
and promoting their livelihoods

100

Outcome 1 Livelihoods of the most vulnerable and displaced are protected and rehabilitated, by sustainably restoring, and maintaining livelihood production

Code Description Assumptions & Risks

Output 1.1 Emergency livelihood support provided to food insecure and displaced households 1Availability of vegetables seeds and tools from UNFAO
2Improved accessibility to the SPLAIO controlled areas
3Availability of the Logistic from UNFAO
5Presnece of SPEDP local staff on the ground

  Indicators

  Code Cluster Indicator End Cycle Beneficiaries End
Cycle
TargetMen Women Boys Girls

Indicator
1.1.1

FOOD SECURITY AND
LIVELIHOODS

[Frontline services] [Livelihood] Quantity of vegetable seeds distributed (Kg] 1800

Means of Verification: 1 Distribution list
2Release Order from UNFAO
3Quanty of seeds distributed

Indicator
1.1.2

FOOD SECURITY AND
LIVELIHOODS

[Frontline services] [Livelihood] # of people provided with vegetable seeds 4000 6000 10000

Means of Verification: 1Distributio List
2Registration List

Indicator
1.1.3

FOOD SECURITY AND
LIVELIHOODS

[Frontline services] [Livelihood] # of people receiving agricultural tools/kits 4000 6000 10000

Means of Verification: Distribution list
Release order of the Malodos

Indicator
1.1.4

FOOD SECURITY AND
LIVELIHOODS

[Frontline services] [Livelihood] # Recipient farmers of seeds and tools trained 4000 6000 10000

Means of Verification: Training attendance

Indicator
1.1.5

FOOD SECURITY AND
LIVELIHOODS

[Frontline services] [All] # of Post Distribution Monitoring (PDM] exercises conducted 1

Means of Verification: Post Distribution Report

  Activities

  Activity 1.1.1 Assessment: SPEDP has already conducted assessment that formed the basis for this proposal, however SPEDP staff will be able to carry out another assessment co currently
with the following activities of the project to determine the next year 2016 planing

Activity 1.1.2 Beneficiaries Mobilization and Identification through Community leaders

Activity 1.1.3 Beneficiaries Registration

Activity 1.1.4 Picking of Vegetables Kits from UNFAO

Activity 1.1.5
Kits distribution

Activity 1.1.6 Beneficiaries training on Vegetables production techniques e.g planting. Due to security situation on the project location SPEDP will provide one day on site training to beneficiaries
during the distribution period.

Activity 1.1.7 Post distribution Techniques

Activity 1.1.8 Routine Activities Monitering

Activity 1.1.9 Reporting

Outcome 2 Household food availability/access is enhanced through improved fish harvesting for consumption and earning of some incomes to access other market foods

Code Description Assumptions & Risks

Output 2.1 Food availability/access of 5,000 HHS is enhanced through improved fish kits distribution 1Availability of fishing kits from UNFAO



2Improved accessibility to the SPLA  IO controlled areas
3Availability of logistic transport from UNFAO and SPEDP

  Indicators

  Code Cluster Indicator End Cycle Beneficiaries End
Cycle
TargetMen Women Boys Girls

Indicator
2.1.1

FOOD SECURITY AND
LIVELIHOODS

[Frontline services] [Livelihood] # of fishing gears/kits distributed 5000

Means of Verification: 1 Release order from UNFAO
2Distribution List

Indicator
2.1.2

FOOD SECURITY AND
LIVELIHOODS

[Frontline services] [Livelihood] # of people receiving fishing gears/kits 3000 2000 5000

Means of Verification: 1Distriution List

Indicator
2.1.3

FOOD SECURITY AND
LIVELIHOODS

[Frontline services] [All] # of Post Distribution Monitoring (PDM] exercises conducted 0

Means of Verification: Post distribution Reports

  Activities

  Activity 2.1.1 Assessment: SPEDP has already conducted assessment that formed the basis for this proposal, however SPEDP staff will be able to carry out another assessment co currently
with the following activities of the project to determine the next year 2016 planing

Activity 2.1.2 Beneficiaries Mobilization and Identification through Community leaders

Activity 2.1.3 Beneficiaries Registration

Activity 2.1.4 Picking of Fishing Kits from UNFAO

Activity 2.1.5

Kits distribution

Activity 2.1.6 Beneficiaries training on Fishing techniques and Preservation. Due to security situation on the project location SPEDP will provide one day on site training to beneficiaries during
the distribution period.

Activity 2.1.7 Post – Distribution monitoring

Activity 2.1.8 Routine activities monitering

Activity 2.1.9 Reporting

WORK PLAN

Project workplan for 
activities defined in the 
Logical framework

Activity Description (Month) Year Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec

Activity 1.1.1 Assessment: SPEDP has already conducted assessment that
formed the basis for this proposal, however SPEDP staff will be able to carry
out another assessment co currently with the following activities of the
project to determine the next year 2016 planing

2015 X X

2016

Activity 1.1.2 Beneficiaries Mobilization and Identification through Community
leaders

2015 X X

2016

Activity 2.1.1 Assessment: SPEDP has already conducted assessment that
formed the basis for this proposal, however SPEDP staff will be able to carry
out another assessment co currently with the following activities of the
project to determine the next year 2016 planing

2015 X

2016

Activity 2.1.2 Beneficiaries Mobilization and Identification through Community
leaders

2015 X X

2016

Activity 2.1.3 Beneficiaries Registration 2015 X X

2016

Activity 2.1.4 Picking of Fishing Kits from UNFAO 2015 X X

2016

Activity 2.1.5 

Kits distribution

2015 X X X

2016

Activity 2.1.6 Beneficiaries training on Fishing techniques and Preservation.
Due to security situation on the project location SPEDP will provide one day
on site training to beneficiaries during the distribution period.

2015 X X X

2016

Activity 2.1.7 Post – Distribution monitoring 2015 X

2016 X

Activity 1.1.3 Beneficiaries Registration 2015 X X

2016

Activity 1.1.4 Picking of Vegetables Kits from UNFAO 2015 X X

2016

Activity 1.1.5 
Kits distribution

2015 X X X

2016

Activity 1.1.6 Beneficiaries training on Vegetables production techniques e.g
planting. Due to security situation on the project location SPEDP will provide
one day on site training to beneficiaries during the distribution period.

2015 X X X

2016

Activity 1.1.7 Post distribution Techniques 2015 X



2016 X

Activity 1.1.8 Routine Activities Monitering 2015 X X X X

2016 X

Activity 1.1.9 Reporting 2015

2016 X

Activity 2.1.8 Routine activities monitering 2015 X X X X

2016 X

Activity 2.1.9 Reporting 2015 X X X X

2016 X

M & R DETAILS

Monitoring & Reporting Plan:
Describe how you will monitor the
implementation of each activity.
Describe the tools you plan to use
(checklist, photo, questionnaires,
interviews, suggestion box etc.) in
order to collect data and how you will
store data. Explain the frequency type
and protocol of reporting (how often do
you report about what to whom?).
State if, when and how you plan to
evaluate your project .

SPEDP staff will conduct regular project follow up and planned postmonitoring distribution exercises to assess progress against targets and get also to get
feedback from the beneficiaries on the benefits of the intervention. SPEDP will share a simplified version of its monitoring framework with key stakeholders
(RRC/SSRA, local leaders and beneficiary representatives – men and women  and where necessary, the description of indicators will be made user friendly to
ensure that the project beneficiaries are able to participate effectively in the monitoring process. Post Distribution monitoring tools will be used and beneficiary
communities will be supported to reflect on the successes and failures of the activities against the indicators that they contributed to identify at the planning
(assessments and previous projects monitoring feedback) and review stages. Post distribution monitoring will be done during implementation and simple
communitybased reviews and lessonlearnt meetings will be conducted at least twice in the life time of the project. This will allow communities to evaluate the
benefits/impact of interventions.

OTHER INFORMATION

Accountability to Affected Populations Accountability to the affected communities: SPEDP will conduct a project inception workshop with all project stakeholders. During this workshop, SPEDP will
detailed project information including budget, project staff will share progress with relevant stakeholders including other food security actors in the county. The
beneficiaries have been involved during the April 2015 assessment that formed the basis for this proposal ( SPEDP Guit assessment Report) and therefore this 2nd
phase will also involved them 

NonDiscrimination: This project will focus on nondiscrimination principles, the need of women are considered equally to the needs of men. More women will be
targeted for vegetables production and more men will be targeted for fishing 

Linking right and standard: This project focus on right to food its activities empower beneficiaries to have access to food as its fundamental right. The proposed
activities such as seeds and fishing kits distribution already mat the standard as they will be provided by UNFAO. Each house hose will get 180 Grams for
vegetables kits. 

Distribution will take place during day time and the distribution point will be located closer to the beneficiaries such that sick, old people and people with disabilities
will easily access them. 

SPEDP staff, men and women, will achieved through promotion of principles and values of fairness, dignity, respect, environmental conservation, inclusiveness and
equality (men and women) in project set up and implementation, set up of accessible and transparent complaint mechanisms will be set and feed back provided
regularly on the project implementation. 

Implementation Plan: Describe for
each activity how you plan to
implement it and who is carrying out
what.

This project will be implemented directly by SPEDP and in close collaboration with UNFAO; where the inputs for this project i.e. vegetables and fishing kits will be
obtained. The other actors that SPEDP will collaborate with are the SSRRA, chiefs and community elders. All the activities will be planned in line within the rain
season calendar. SPEDP has already staff is place such as Agriculturist officer, Fishery Officer this technical team will be led by project Manager and supported by
Emergency Response Officer, M&E Officer among other supporting staff. SPEDP will constitute a project management committee comprising County Agriculture
department and the local authority. This committee will support the project implementation process and to ensure that the beneficiaries have a voice in the project
implementation process. Together with the stakeholders SPEDP will set Criteria for selecting beneficiaries among the returnees, IDPs and vulnerable host
households: The beneficiary selection criteria are HHs which are:  Not able to plant/have no food stocks;  Femaleheaded HHs (e.g. widows);  Childheaded
households,  Pregnant/lactating womenheaded HHs;  That are labour poor (e.g. elderly, malnourished children, persons with disabilities, sick e.g. people living
with or households affected by HIV/AIDs;  Not possessing/ have very few livelihood assets e.g. livestock; As outlined in the CERF lifesaving criteria, livelihoods
support (provision of food production inputs). 

These beneficiaries will be selected in consultation with local leaders and target community members as well the SSRRA/RRC. There will be respect for peoples’
privacy and confidentiality and on any sensitive aspects of targeting and beneficiary selection; SPEDP will use proxy methods and/or secondary information where
possible. 

The impact of this response will be that vulnerable IDP and host families will enjoy a better quality of life, improved food/income security. Expected outcomes of the
proposed project is that 10,000 vulnerable IDP and host community families will benefit from access to vegetables inputs and 5,000 will benefit from access to
fisheries production inputs. Although the objective of this project is to address immediate humanitarian needs of people affected by the crisis in Guit County, in Unity
state, the project activities are designed in a way that they will address longerterm rehabilitation and resilience of beneficiaries. For example, the seeds, Malados
and fishing inputs of the intervention are primarily designed to address immediate acute food insecurity. However, it is anticipated that vegetables production will
enable individuals and households to meet additional needs, highlighted through our recent needs assessments. For example, by increasing beneficiaries’ food
security we will increase their resilience in the next hunger gap 

SEPDP staff will conduct regular project follow up and planned postmonitoring distribution exercises to assess progress against targets and get also to get
feedback from the beneficiaries on the benefits of the intervention. SPEDP will share a simplified version of its monitoring framework with key stakeholders
(SSRRA/RRC, local leaders and beneficiary representatives – men and women  and where necessary. Post distribution monitoring will be done during
implementation and simple communitybased reviews and lessonlearn meetings will be conducted at least twice in the life time of the project. Distribution will be
supervised by volunteers who will provide protection during the distribution and the distribution will take place during day time from 11: 00 am – 2: PM. 

Exit Strategy: Given the context of this conflict there is no guarantee that permanent peace will be restored within the year. Therefore the communities will rely on
the support from the donors 

Coordination with other Organizations
in project area

Name of the organization Areas/activities of collaboration and rationale

1. UNFAO Collection of Vegetables Kits and Fishing kits for distribution, reporting, assesements in the project area

Environmental Marker Code A+: Neutral Impact on environment with mitigation or enhancement

Gender Marker Code 2aThe project is designed to contribute significantly to gender equality

Justify Chosen Gender Marker Code Our project is rated 2a because of its gender mainstreaming approach. Gender analyses conducted in each of the 2 components (provision of Vegetables seeds,
fisheries kits) beneficiary data and indicators are disaggregated by sex, both men and women (including people with disabilities) are involved during each step of
the project i.e. household surveys, key information interviews and focus group discussions. Both men and women have previously been/will also be involved in
determining the level of vulnerability targeting for programming humanitarian assistance in this project. The importance of identifying the specific roles and
vulnerabilities of women and men, in relation to food production and its implications for household food security in Guit County (SPEDP assessment) has been
underscored in the report. The inclusion of both men and women in the technical assessment teams was important; making it relatively easier for female
beneficiaries to openly discuss food security issues that not affect male beneficiaries. This ensures full beneficiary participation in the planning of the activities. We
collected information on their different views on the types of food they wanted to grow, types of food available to buy in the markets, who had access to land,
specifics of their usual diet and what other forms of livelihoods they wanted to pursue. These were then further analyses and synthesized through group
discussions to harmonize group findings Similarly all the planned activities and outcomes are based directly on the needs identified/findings on the SPEDP
assessment (in Guit) and the project report on assistance during a previous (2015) emergency food security support to vulnerable conflictaffected IDPs and host
communities in Northern Bahr el Ghazel states. These all underscored the fact that, assisting both men and women to access food through access to farming and
offfarm food production inputs will benefited their families by increasing access to food by the family (mainly the more vulnerable children, elderly, lactating and
pregnant women and the sick) and overall reduced “undesirable” copying mechanisms. The proposed intervention is designed to mitigate the food insecurity
drivers that primarily constrained food and livelihoods security; which mainly affects women and children, the elderly and sick. Mainly women and girls bear the
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brunt of survival struggle e.g. to ensure the family survives, even poor quality wild foods (eaten only during hunger periods). Young men, on the other hand at the
expense of their traditional fishing livelihood and now rare “other” income sources have made an opportunity cost and risked joining the military to be able to support
their families, men and women will be change agents/facilitators and should have equal access to participate as members e.g. inputs distribution committees, equal
access to do volunteer tasks. SPEDP Monitoring and Evaluation teams will be genderbalanced. There will be continued consultations with men and women, and
both genders will be equally represented in the M&E activities or project review meetings e.g. during postdistribution monitoring; after production inputs have been
distributed. The project will seek to establish whether/how a) the project has realized and immediate outcome, for both men and women, i.e. equal access to
production resources or inputs, how/whether has achieved an intermediate outcome, for both men and women, in relation to behavior, practice, utilization of the
production inputs received: how/whether the project, for both men and women, has contributed to a long term outcome

Protection Mainstreaming In line with a DoNoHarm and conflictsensitive approach, SPEDP and the target beneficiaries, community based groups, will carefully engage all relevant
stakeholders (including host communities). Community input will inform locations of farm sites, water points, and inputs distribution sites, days and times. Safe
access to the inputs (seeds, fishing kits) and distribution sites will be assessed to take in consideration all potential risk to beneficiaries as well as implementing
mitigating measures. SPEDP will ensure that it’s’ programme staff are well inducted/trained, on the job, in order for them to rollout this ‘do harm approach’ to frontline
workers (extension workers/inputs distributers) in the field. The locating distribution sites, timing of distributions and distribution procedures will also be informed by
safety considerations for women (including lactating and pregnant mothers), boys, girls and special categories e.g. the elderly and persons with disabilities to
ensure that distributions are inclusive and have no biases. Safe programming will also involve downwardaccountability through complaint feedback mechanisms.
Despite socioethnic and clan/tribal barriers to physical access, to benefit humanitarian assistance, all project activities (especially providing access to inputs) will
be carried out impartially in the target areas where SPEDP will implement this project; and also regardless of whether the selected beneficiary are IDPs, returnees
and/or host community. This will mitigate the potential for conflict over access to emergency assistance amongst the vulnerable groups. 

SPEDP will ensure that genderdisaggregated data will be collected and priority for support will be given to elderly women, femaleheaded households, widows,
pregnant and lactating mothers. Women will be separately consulted in identification of needs and project design, and there will be gender parity in the beneficiaries
committees. Both men and women, girls and boys participated in our food security and livelihoods needs assessment in 5 payam of Guit County in Unity state.
Specific attention will be given to victims of sexual and gender based violence (SGBV) and womenled structures will be assisted to link with specialized agencies
which will play an important role in identification of and provision of psychosocial support to victims of SGBV. In addition, women will be engaged as production
inputs distributors or social mobilisers during the planning and actual distribution of inputs. Distributions will be tailored (e.g. timing, location, prioritization, etc.). 

Throughout the project our M&E teams will either be genderbalanced. For example, seeds and tools will be distributed equally to both men and women, with both
genders represented in the distribution committees. The location of farmland for vegetables’ seed beds will be decided by both men and women to ensure it is in
wellprotected areas, close to their homes. 

SPEDP will employ watchmen/guards who will ensure the safety of the inputs in the ware house/stores and seeds and inputs distributions will be held at appropriate
places and times. Vegetable gardens will be next to dwellings or have ease of access to protection measure e.g. family and local community law enforcement
organs. This proposed project aims to improve capacity of local leaders and committees on access to inputs for quick impact and improved food production. The
SPEDP project staff and local leaders (chiefs) will be sensitized to encourage IDPs and vulnerable host communities to share communal resources (e.g. land and
water) and use the local farm implements and fishing tools to reengage in beneficial production activities. Activities such as the seeds, tools and fishing kits
distribution and the strengthening of community protection capacities aim at helping the targeted vulnerable individuals and households to rebuild their livelihoods in
the immediate to medium term. 

Safety and Security Based on our information gathering through the SSRRA Nairobi – Kenya office the security situation in Guit is improving and there will be possibility of from Loki.
While SPEDP continues to monitor the accessibility from Juba, other options are already in place for the implementation of this project. In case access to Guit is
restricted from Juba, SPEDP will access this project location through Loki in Kenya. In addition to this, we have already volunteers on the ground who are from the
community where this project is going to be implemented. This will ensure that activities will be implemented without much fear. SPEDP project Management will also
be selective considering the tribal nature of staff when sending senior staff teams from Juba to Guit. We have already built our relationship with SSRRA in Guit
during our assessment and this relationship will continue to enable us implement the project.

Access During our assessment from 2023rd In Guit, SPEDP accessed those locations through UNHAS flights to Nimni Air strip. SPEDP was welcomed to the area with the
SSRRA and the community leaders. We enjoyed good working relationship with the SSRRA and local authorities. Currently the organization is in touch with the
SSRRA Nairobi – Kenya in monitoring the security situation such that we can respond following our assessment. At moment the security situation is normal in Guit
and we belief with the ongoing negotiation between the SPLAIO and the government peace will come to allow NGOs to work freely.

BUDGET

1 Staff and Other Personnel Costs (please itemize costs of staff, consultants and other personnel to be recruited directly by the implementing partner for project implementation)

Code Budget Line Description D / S Unit
Quantity

Unit
Cost

Duration Total
Cost

2015 2016 Quarterly 
Total

Q3 Q4 Q1

1.1 Project Manager D 1 1600 6 100.00% 4,800.00 4,800.00 0.00 9,600.00

100% salary

1.2 Agriculturiest Officer D 1 1300 6 100.00% 3,900.00 3,900.00 0.00 7,800.00

100% salary

1.3 Agricluter extension/Distributor officer D 4 500 5 100.00% 5,000.00 5,000.00 0.00 10,000.00

100% salary

1.4 Emergency Response Officer D 1 2000 6 70.00% 4,200.00 4,200.00 0.00 8,400.00

70% salary contribution

1.5 Monitering and Evalation Officer D 1 2000 6 30.00% 1,800.00 1,800.00 0.00 3,600.00

30% salary contribution

1.6 Accountant S 1 2500 6 35.00% 2,625.00 2,625.00 0.00 5,250.00

35% salary contribution

1.7 Logistic Officer S 1 1200 6 30.00% 1,080.00 1,080.00 0.00 2,160.00

30% salary contribution

1.8 Opertion Manager S 1 2500 6 30.00% 2,250.00 2,250.00 0.00 4,500.00

30% salary contribution

1.9 Field finance Officer S 1 1200 6 30.00% 1,080.00 1,080.00 0.00 2,160.00

30% salary contribution

1.10 Chief Excutive Officer S 1 3500 6 32.00% 3,360.00 3,360.00 0.00 6,720.00

32% salary contribution

1.11 Fisheries Officer D 1 1200 6 100.00% 3,600.00 3,600.00 0.00 7,200.00

  Section Total 67,390.00 33,695.00 33,695.00 0.00 67,390.00

2 Supplies, Commodities, Materials (please itemize direct and indirect costs of consumables to be purchased under the project, including associated transportation, freight, storage and distribution costs)

Code Budget Line Description D / S Unit
Quantity

Unit
Cost

Duration Total
Cost

2015 2016 Quarterly 
Total

Q3 Q4 Q1

2.1 Store  Tent for temporary store D 2 3500 1 100.00% 7,000.00 0.00 0.00 7,000.00

100% payment for tents to be erected as store
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2.2 Fishing kits D 5000 0 0 100.00% 0.00 0.00 0.00

To be provided by UNFAO

2.3 Vegetables Kits D 1000 0 0 100.00% 0.00 0.00 0.00

To be provided by UNFAO for 1000 HHS

2.4 Local Transport for Kits distribution D 3 4000 1 100.00% 6,000.00 6,000.00 0.00 12,000.00

Local transportation of kits to distribution points in 3 payams  Guit County

2.5 Mobilisation meetings D 3 1200 1 100.00% 3,600.00 0.00 0.00 3,600.00

Transport refunds to stakeholders during mobilization of project beneficiaries in 3 payams

2.6 Tshirt printing for visibility D 200 10 1 100.00% 2,000.00 0.00 0.00 2,000.00

Tshirts printing for visibility in the project location

2.7 Hire of local security/volunteers during
distribution

D 15 150 1 100.00% 1,125.00 1,125.00 0.00 2,250.00

Hire of local security personnel/Volunteers to take care of the store and over see distribution

2.8 Post distribution Monitering in 3 Payams D 12 200 1 100.00% 1,200.00 1,200.00 0.00 2,400.00

Incentives and transport to data collectors during Post distribution Monitoring in 3 payams.

2.9 Beneficiaries trainings D 1 1500 1 100.00% 750.00 750.00 0.00 1,500.00

Beneficiaries training materials (Posters, Pictures, stationaries)

  Section Total 30,750.00 21,675.00 9,075.00 0.00 30,750.00

3 Equipment (please itemize costs of nonconsumables to be purchased under the project)

Code Budget Line Description D / S Unit
Quantity

Unit
Cost

Duration Total
Cost

2015 2016 Quarterly 
Total

Q3 Q4 Q1

3.1 Laptops D 3 1000 1 100.00% 3,000.00 0.00 0.00 3,000.00

Field laptops

3.2 Satlight Phone D 3 1500 1 100.00% 4,500.00 0.00 0.00 4,500.00

Field sat light phone

3.3 Air time D 3 1000 1 100.00% 1,000.00 1,000.00 1,000.00 3,000.00

air time per sat light phone

  Section Total 10,500.00 8,500.00 1,000.00 1,000.00 10,500.00

4 Contractual Services (please list works and services to be contracted under the project)

Code Budget Line Description D / S Unit
Quantity

Unit
Cost

Duration Total
Cost

2015 2016 Quarterly 
Total

Q3 Q4 Q1

  Section Total 0.00 0 0 0 0.00

5 Travel (please itemize travel costs of staff, consultants and other personnel for project implementation)

Code Budget Line Description D / S Unit
Quantity

Unit
Cost

Duration Total
Cost

2015 2016 Quarterly 
Total

Q3 Q4 Q1

5.1 Flight to field to and from D 18 400 1 100.00% 4,000.00 3,200.00 0.00 7,200.00

100% cost of field transport

5.2 Perduime D 250 35 1 100.00% 5,000.00 3,750.00 0.00 8,750.00

Feeding for staff While in the field(Project Manager, Agriculturist, Fisheries, Emergency Response Manager, Monitoring and Evaluation, C.E.O)

  Section Total 15,950.00 9,000.00 6,950.00 0.00 15,950.00

6 Transfers and Grants to Counterparts (please list transfers and subgrants to project implementing partners)

Code Budget Line Description D / S Unit
Quantity

Unit
Cost

Duration Total
Cost

2015 2016 Quarterly 
Total

Q3 Q4 Q1

  Section Total 0.00 0 0 0 0.00

7 General Operating and Other Direct Costs (please include general operating expenses and other direct costs for project implementation)

Code Budget Line Description D / S Unit
Quantity

Unit
Cost

Duration Total
Cost

2015 2016 Quarterly 
Total

Q3 Q4 Q1

7.1 Office rent contribution in Juba S 1 2000 6 25.00% 1,500.00 1,500.00 0.00 3,000.00

25% contribution

7.2 Internet subcription in Juba S 1 1200 6 25.00% 900.00 900.00 0.00 1,800.00

25% Contribution

7.3 Fuel and Lubricants for Field and Juba (vehicles
and Generaators)

S 2 3000 6 40.00% 7,200.00 7,200.00 0.00 14,400.00

40% Monthly contribution

7.4 UTILITY S 2 1500 6 30.00% 2,700.00 2,700.00 0.00 5,400.00

30% Contribution Juba and Guit

7.5 stationaries and Computor accessories D 1 900 6 100.00% 2,700.00 2,700.00 0.00 5,400.00



2,000.00

1,662.60

Stationary and accessories for project activities in the field

7.6 Mobile Internet D 4 100 5 100.00% 1,000.00 1,000.00 0.00 2,000.00

Mobile Internet for the field team while in the field

7.7 Bank Charges D 1 277.1 6 100.00% 831.30 831.30 0.00 1,662.60

Monthly bank charges for withdrawal

  Section Total 33,662.60 16,831.30 16,831.30 0.00 33,662.60

Sub Total Direct Cost 158,252.60

Indirect Programme Support Cost PSC rate (insert percentage, not to exceed 7 per cent) 7%

Audit Cost (For NGO, in percent) 1%

PSC Amount 11,077.68

Quarterly Budget Details for PSC
Amount

2015 2016 Total

Q3 Q4 Q1

5,540.00 5,537.68 0.00 11,077.68

Total Fund Project Cost 169,330.28

Project Locations

Location Estimated percentage of budget for each location Beneficiary Men Women Boy Girl Total Activity

Unity > Guit 100 0

Project Locations (first admin location where activities will be implemented. If the project is covering more than one State please indicate percentage per State)
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