
Project Proposal
Organization   LCED (Lacha Community and Economic Development)

Project Title   Shelter Monitoring and Repairs for the most vulnerable IDPs in UN House POCs (POCs 1 & 2)

Fund Code   SSD15/HSS10/SA2/NFI/NGO/589

Cluster Primary cluster Sub cluster

NON FOOD ITEMS AND EMERGENCY SHELTER None

Project Allocation 2nd Round Standard Allocation Allocation Category Type Frontline services

Project budget in US$ 50,333.45 Planned project duration 6 months

Planned Start Date 01/08/2015 Planned End Date 30/01/2016

OPS Details OPS Code SSD15/SNF/73061/R OPS Budget 0.00

OPS Project Ranking OPS Gender Marker

Project Summary The aim of this project is ensure continual support to the vulnerable IDPs in UN House POCs 1 & 2 in terms of shelter Monitoring and repair where necessary.
LCED having completed mass shelter reinforcement early this month will therefore focus its activities on these two indicate areas and with close collaborations with
Partners, LCED will be able to address protection issues related directly to shelter repairs. The shelter monitoring will include repair techniques of sewing and
patching to reduce on high demand for plastic sheeting of which locally materials available could be the best options. The shelter Monitoring and repair will target
5000 House Holds approximately 15000 individuals in POCs 1 and 2.

Direct beneficiaries   Men Women Boys Girls Total

Beneficiary Summary 1200    1420 1140 1050 4,810

Total beneficiaries include the following:

Other 45 60 38 55 198

Pregnant and Lactating Women 0 0 0 0 0

People in Host Communities 0 0 0 0 0

Indirect Beneficiaries Catchment Population

Link with the Allocation Strategy This project's objective is to providing Shelter Monitoring and repairs to IDPS populations in UN House in line SNFI Cluster strategy and the CHF Second round
allocation Strategy paper

SubGrants to Implementing Partners Other funding Secured For the Same
Project (to date)

Organization focal point contact details Name Title Phone Email

Driuni Jakani Driuni Executive Director + 211 926 862 356 driuni@lachalced.org

Janifa James Gismala Finance Officer +211 955 159 347 jennygisma@gmail.com

Driuni Jakani driuni Executive Director +211 926 862 356 driuni05@yahoo.com

BACKGROUND INFORMATION

1. Humanitarian context analysis..
Humanitarian context: Describe the
current humanitarian situation in the
specific locations where this project will
be implemented

The influx of IDPs in the Protection of Civilians Cites Since the December 2013 conflict engulfed the young nation; the South Sudan has never been stable. In 2013
at the edge of conflict, over 2.2 million people are displaced from their place of residence or county of origin with the country or across the border. This presented
The UNMISS and Humanitarian Agencies with big challenges to arrest the situation of suffering people are going through. The areas of Bentiu and Upper Nile are
the most affect states and therefore this sent out a lot of IDPs to the Capital Juba seeking refuge and means of survival. 
LCED being a determined SNFI Partner will continue with Shelter Monitoring and repairs to 5000 Households in UN House POCs and look into cases of
vulnerabilities hand in hand other Partners working in POCs in UN House specially the Protection cluster Partners. 

2. Needs assessment. Explain the
specific needs of the target group(s),
explaining existing capacity and gaps.
State how the needs assessment was
conducted, list any baseline data and
explain how the number of
beneficiaries has been developed.
Indicates references to assessments
such as Multicluster/sector Initial
Rapid Assessments (MIRA)

3. Description Of Beneficiaries The beneficiaries of this project will include 1200 men, 1420 women, 1140 boys and 1050 girls and 198 others including disabled and aged person who were
displaced by conflict and became IDPs. These people will be targeted for shelter Repairs and the new arrivals as well since they will have nothing. The case of new
arrivals and returnees from neighboring countries of Kenya and Uganda were also noted during LCEDs recent distributions. Therefore in the event of shelter
Monitoring and repair, LCED will also look into the cases of new arrivals as well but its major activity will be Shelter monitoring and repairs.

4. Grant Request Justification. Lacha Community and Economic Development (LCED) will need the funds to support the Shelter monitoring and repairs activities in POCs after having distributed
emergency Shelter kits to 4023 Households between the months of April and July 2015. The focus will be on Shelter Monitoring and repairs where possible. LCED
will target 5000 Households and the beneficiaries will comprises of 1200 men, 1420 women, 1050 boys and 1140 girls and others 190. The target number of
beneficiaries for shelter Monitoring and repairs will be identified during Monitoring shelter monitoring process

5. Complementarity. Explain how the
project will complement previous or
ongoing projects/activities implemented
by your organization.

LOGICAL FRAMEWORK

Overall project objective Coordinate SNFI Cluster in deliverance of Shelter Monitoring and repairs to the affected people with focus on most vulnerable

Logical Framework details for NON FOOD ITEMS AND EMERGENCY SHELTER

Cluster objectives Strategic Response Plan (SRP) objectives Percentage of
activities

2015 SSO 1: Coordinated delivery of needsbased lifesaving nonfood items and emergency shelter assistance for
conflictaffected people, with a focus on the most vulnerable

SO 1: Save lives and alleviate suffering by providing multi
sector assistance to people in need

100



Outcome 1 Provide shelter monitoring and repairs to most vulnerable men, women, boys and girls in UN house POCs

Code Description Assumptions & Risks

Output 1.1 By the end of 6 months, between 5000 individuals Households in UN House POCs 1 &2 monitored
for shelter repairs would have been supported.

Availability of access
 Political stability
Availability of NFI items in the pipeline.
_Timely approval and issuance of NFIs from pipeline
Timely delivery of NFI items.

  Indicators

  Code Cluster Indicator End Cycle Beneficiaries End
Cycle
TargetMen Women Boys Girls

Indicator
1.1.1

NON FOOD ITEMS
AND EMERGENCY
SHELTER

[Frontline services] # of NFI distributions conducted [total] 21900

Means of Verification: NFI distribution lsit
Photos where possible
PDM report
Project narrative report.

  Activities

  Activity 1.1.1 Conduct Shelter Monitoring assessment with the help of NFI/ES Cluster and Protection Partners to identify the most vulnerable IDPs in UN House POCs 1 & 2 for shelter repairs.

Activity 1.1.2 Shelter Monitoring and repairs have been done in UN House POCs for 5000 Households, men, women boys and girls

Activity 1.1.3 Share shelter Monitoring and repairs report to the NFI/ES partners.

Output 1.2 5000 IDPS men, women, boys and girls provided with Emergency Shelter Repairs. Availability of Shelter items in the Pipeline
Timely approval of Shelter items from the pipeline.

  Indicators

  Code Cluster Indicator End Cycle Beneficiaries End
Cycle
TargetMen Women Boys Girls

Indicator
1.2.1

NON FOOD ITEMS
AND EMERGENCY
SHELTER

[Frontline services] # of PostDistribution Monitoring exercises conducted [total] 5000

Means of Verification:

  Activities

  Activity 1.2.1 Conduct Post Shelter Monitoring repairs in UN House POCs 1 & 2 with help of SNFI Cluster Partners and share the report.

WORK PLAN

Project workplan for 
activities defined in the 
Logical framework

Activity Description (Month) Year Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec

Activity 1.1.1 Conduct Shelter Monitoring assessment with the help of NFI/ES
Cluster and Protection Partners to identify the most vulnerable IDPs in UN
House POCs 1 & 2 for shelter repairs.

2015 X X

2016

Activity 1.1.2 Shelter Monitoring and repairs have been done in UN House
POCs for 5000 Households, men, women boys and girls

2015 X X

2016

Activity 1.1.3 Share shelter Monitoring and repairs report to the NFI/ES
partners.

2015 X X

2016

Activity 1.2.1 Conduct Post Shelter Monitoring repairs in UN House POCs 1 &
2 with help of SNFI Cluster Partners and share the report.

2015 X

2016 X

M & R DETAILS

Monitoring & Reporting Plan:
Describe how you will monitor the
implementation of each activity.
Describe the tools you plan to use
(checklist, photo, questionnaires,
interviews, suggestion box etc.) in
order to collect data and how you will
store data. Explain the frequency type
and protocol of reporting (how often do
you report about what to whom?).
State if, when and how you plan to
evaluate your project .

LCED will do the monitoring of the shelters in UN House to see if the beneficiaries are really utilozing the materials given to them in an efficient way and give the
report on the progress

OTHER INFORMATION

Accountability to Affected Populations LCED through its Partner in SNFI will ensure that the suffering community in UN House POCs are served accordingly based on the assessment conducted. The
selected IDPs will be consulted on what they think is the most appropriate type of shelter and NFIs. LCED will work closely with the IDPs leaders during role out,
identification of the beneficiaries, project implementation monitoring and report regularly the progress and challenges of the project to cluster, donors and affected
population,

Implementation Plan: Describe for
each activity how you plan to
implement it and who is carrying out
what.

LCED will carry out shelter monitoring and repairs assessments in the two POCs and upon sharing the report with SNFI partners, LCED will implement the
distributions of the shelter repair materials with coordination from Pipeline from IOM in accordance with CHEF budget regulations and carry ut the implementation.
SNFI partners who will be interested will be involved along LCEDs staff. IOM in this case has been of help and Concern World Wide as a potential shelter partners
who LCED would involved during its implementation phrase!

Coordination with other Organizations
in project area

Environmental Marker Code



Percent
Charged to
CHF / ERF

7,200.00

3,360.00

1,200.00

4,800.00

960.00

1,500.00

1,800.00

900.00

Percent
Charged to
CHF / ERF

750.00

Percent
Charged to
CHF / ERF

800.00

Percent
Charged to
CHF / ERF

Percent
Charged to
CHF / ERF

1,800.00

2,100.00

2,400.00

Gender Marker Code 2aThe project is designed to contribute significantly to gender equality

Justify Chosen Gender Marker Code The affected population since the conflict broke out in December 15 is continuing to increase contrary to what most people anticipated and therefore given this fact,
most men, women, girls and boys including aged person and disables are at at great risk. Women and girls are faced with GBV and raping while men and boys are
forcefully recruited into army and hence disabled person and aged people are left helpless but to wait for death! This project therefore is to assess the different
needs of the people. LCED will ensure regular monitoring of Life saving activities in POC at UN House and other remote areas of Western Equatoria State which
witness a serious armed conflict couple of months ago and therefore creating the situation of Internal Displaced Persons into the county in addition to influx of IDPS
from the affected regions by the December 15 conflict. With such a situation, LCED sees this as of a paramount importance to make sure the affected population
are attended to in a balance manner. LCED through this round will concentrate on the magnitude of Vulnerability in the POCs which will include Disabled persons,
Aged men and women, Pregnant mothers vulnerable girls and boys as a result of GBV will be targeted for Shelter reinforcement and provision of NFIs to the
affected Counties in Western Equatoria state.

Protection Mainstreaming

Safety and Security

Access

BUDGET

1 Staff and Other Personnel Costs (please itemize costs of staff, consultants and other personnel to be recruited directly by the implementing partner for project implementation)

Code Budget Line Description D / S Unit
Quantity

Unit
Cost

Duration Total
Cost

2015 2016 Quarterly 
Total

Q3 Q4 Q1

1.1 Executive Director s 1 4000 6 30.00% 2,400.00 2,400.00 2,400.00 7,200.00

Executive Director who is based in Juba will dedicate 40% of his time and paid $4000 per month.

1.2 Emergency Response Officer s 1 1400 6 40.00% 1,120.00 1,120.00 1,120.00 3,360.00

Emergency Response Office is based in Juba with periodic move to Mundri field office dedicate 50% time and paidd $ 1400 monthly.

1.3 Admin and Finance s 1 1000 6 20.00% 400.00 400.00 400.00 1,200.00

Admin/Finance Officer is based in Juba and devotes her 50% time on administration of this project and hence paid $1000 monthly.

1.4 NFI/ES Assistants s 2 1000 6 40.00% 1,600.00 1,600.00 1,600.00 4,800.00

NFI and Emergency Shelter Assistants are based in Juba and devotes their time fully and earns $1000 monthly but due to budgetary issues, LCED will pay 20% meanwhile
80% will be met by this project.

1.5 Cashiers s 1 800 6 20.00% 320.00 320.00 320.00 960.00

Cashier devotes 50% time for this project and earns $800 monthly and is Juba based.

1.6 Driver s 1 500 6 50.00% 500.00 500.00 500.00 1,500.00

LCED's driver is based in Juba and paid $500 while he devotes 50% of his time for the project.

1.7 Security Guard s 2 300 6 50.00% 600.00 600.00 600.00 1,800.00

Full time security guards earn $300 and this project will contribute $150 monthly.

1.8 Cleaner s 1 300 6 50.00% 300.00 300.00 300.00 900.00

Juba based full time cleaner get payment of $300 per month and the project contributes $150 monthly.

  Section Total 21,720.00 7,240.00 7,240.00 7,240.00 21,720.00

2 Supplies, Commodities, Materials (please itemize direct and indirect costs of consumables to be purchased under the project, including associated transportation, freight, storage and distribution costs)

Code Budget Line Description D / S Unit
Quantity

Unit
Cost

Duration Total
Cost

2015 2016 Quarterly 
Total

Q3 Q4 Q1

2.1 Local transportation of NFIs from ware house to
distribution point  UN House POCs

D 1 250 3 100.00% 250.00 250.00 250.00 750.00

Transport charges of $250 per month of NFI/ES from Ware house to distributions with POCs at UN House Juba

  Section Total 750.00 250.00 250.00 250.00 750.00

3 Equipment (please itemize costs of nonconsumables to be purchased under the project)

Code Budget Line Description D / S Unit
Quantity

Unit
Cost

Duration Total
Cost

2015 2016 Quarterly 
Total

Q3 Q4 Q1

3.1 Light Vehicle tyres s 4 250 1 80.00% 300.00 300.00 200.00 800.00

4 light vehicle tires for project running vehicles will use 80% of projects budget to buy 10 tires at cost of $250

  Section Total 800.00 300.00 300.00 200.00 800.00

4 Contractual Services (please list works and services to be contracted under the project)

Code Budget Line Description D / S Unit
Quantity

Unit
Cost

Duration Total
Cost

2015 2016 Quarterly 
Total

Q3 Q4 Q1

  Section Total 0.00 0 0 0 0.00

5 Travel (please itemize travel costs of staff, consultants and other personnel for project implementation)

Code Budget Line Description D / S Unit
Quantity

Unit
Cost

Duration Total
Cost

2015 2016 Quarterly 
Total

Q3 Q4 Q1

5.1 DSA for Director and NFI Staff D 1 300 6 100.00% 600.00 600.00 600.00 1,800.00

DSA for 3 staff (project officers) per month is $200 per month during project implementation for the 7 months

5.2 Shelter Monitoring repairs and associated
protection referral

D 1 350 6 100.00% 700.00 700.00 700.00 2,100.00

5.3 Payment of volunteers for shelter repairs D 1 400 6 100.00% 800.00 800.00 800.00 2,400.00

  Section Total 6,300.00 2,100.00 2,100.00 2,100.00 6,300.00



Percent
Charged to
CHF / ERF

Percent
Charged to
CHF / ERF

2,880.00

5,400.00

900.00

3,600.00

3,600.00

512.00

1,000.00

6 Transfers and Grants to Counterparts (please list transfers and subgrants to project implementing partners)

Code Budget Line Description D / S Unit
Quantity

Unit
Cost

Duration Total
Cost

2015 2016 Quarterly 
Total

Q3 Q4 Q1

  Section Total 0.00 0 0 0 0.00

7 General Operating and Other Direct Costs (please include general operating expenses and other direct costs for project implementation)

Code Budget Line Description D / S Unit
Quantity

Unit
Cost

Duration Total
Cost

2015 2016 Quarterly 
Total

Q3 Q4 Q1

7.1 Internet charges s 1 1200 6 40.00% 960.00 960.00 960.00 2,880.00

7.2 Juba Office Rent s 1 5000 6 18.00% 1,800.00 1,800.00 1,800.00 5,400.00

7.3 Communications (Airtime for coordintions) s 2 150 6 50.00% 300.00 300.00 300.00 900.00

7.4 General services (generators, Motor bikes and
Vehicles)

s 2 600 6 50.00% 1,200.00 1,200.00 1,200.00 3,600.00

7.5 Gasoline(Fuel) for Generator and Vehicle in
Juba

s 450 4 4 50.00% 1,200.00 1,200.00 1,200.00 3,600.00

7.6 Engine oil (Generator and Vehicle s 40 4 4 80.00% 512.00 0.00 0.00 512.00

7.7 General Stationaries s 1 2000 1 50.00% 1,000.00 0.00 0.00 1,000.00

  Section Total 17,892.00 6,972.00 5,460.00 5,460.00 17,892.00

Sub Total Direct Cost 47,462.00

Indirect Programme Support Cost PSC rate (insert percentage, not to exceed 7 per cent) 5%

Audit Cost (For NGO, in percent) 1%

PSC Amount 2,373.10

Quarterly Budget Details for PSC
Amount

2015 2016 Total

Q3 Q4 Q1

2,373.10 0.00 0.00 2,373.10

Total Fund Project Cost 49,835.10

Project Locations

Location Estimated percentage of budget for each location Beneficiary Men Women Boy Girl Total Activity

Western Equatoria > Mundri East 30 0

Western Equatoria > Mundri West 30 0

Western Equatoria > Mvolo 15 0

Central Equatoria > Juba 25 0

Project Locations (first admin location where activities will be implemented. If the project is covering more than one State please indicate percentage per State)

DOCUMENTS




