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Project Summary The overarching objective of this project is to increase the safety and security of civilians in Wau Shilluk, and specifically to prevent and respond to child protection
concerns and incidents of SGBV within the community. This will be achieved through a combination of shortterm protection activities e.g. presence,
accompaniments, case management and longer term capacity building and community engagement to: promote participation and mobilization, raise awareness of
key issues and establish/strengthen communitybased protection mechanisms. The multitude of needs presented by different beneficiaries will be addressed
through a tailored approach to protection and prevention, and include individual needs assessments, case management and follow up support. The identification
and provision of support to particularly vulnerable community members will be a priority throughout the project, specifically where this relates to ensuring access to
vital services and aid. 

All project activities will be carried out following indepth context and protection assessments which will seek to maximise community participation. Regular meetings
and capacity building activities will seek to engage the whole community in project activities and support network building to strengthen local mechanisms for
prevention and response. By providing support to existing community structures the project will also seek to create safe spaces for women and girls to come
together and to widen the support networks available to survivors of SGBV. Direct protection activities such as proactive presence, patrols and accompaniments
will seek to deter violence and improve the safety of the most vulnerable community members. Due to the lack of humanitarian agencies in Wau Shilluk a key
component of the project will focus on case management and the development of referral mechanisms to ensure appropriate care for vulnerable children and
access to postincident support services for SGBV survivors. 

Direct beneficiaries   Men Women Boys Girls Total

Beneficiary Summary 7100    15140 9070 9115 40,425

Total beneficiaries include the following:

People in Host Communities 6035 12869 7710 7748 34362

Internally Displaced People 1065 2271 1360 1367 6063

Indirect Beneficiaries Catchment Population N/A

Link with the Allocation Strategy The project directly aligns with the allocation strategy’s objective of “protecting the rights of the most vulnerable, including freedom of movement.” The project is
primarily geared at preventing acute, direct physical and sexual violence against vulnerable civilians, particularly in displacement settings. Project activities have a
particular focus on ensuring that conflictaffected populations can move safely and freely, especially through the provision of direct protection in highrisk areas.
Additionally, through its protection mainstreaming component, the project improves access to lifesaving humanitarian services, particularly for the most vulnerable,
who are often unable to access humanitarian aid due to such factors as discrimination or an inability to travel. 

The project directly addresses two of the strategy’s four identified main underlying drivers of humanitarian need, namely conflict and death/injury/disease. It
mitigates the impact of the macrolevel conflict and prevents death/injury amongst the civilian population by a) reducing the risk that civilians will be the victim of
violence through direct protection and b) increasing the number of civilians that are able a to safely access lifesaving services through its protection mainstreaming
component. Additionally, the project prevents outbreaks of communal conflict that precipitate from the macrolevel conflict context, particularly in displacement
settings where there is a high risk of frequent communitylevel violence due to the breakdown of social structures, lack of resources and the conglomeration of
disparate populations. The two primary components of the project focusing on primarily SGBV prevention/ response and child protection directly contribute to the
specific objectives outlined by the protection cluster. Utilizing NPs unique programming methodology the project will seek to balance prevention activities such as
protective presence with capacity building activities which will seek to widen support networks and community based protection mechanisms. With the widespread
nature of family separation in Upper Nile, the child protection component will ensure appropriate case management and support services. 

SubGrants to Implementing Partners Other funding Secured For the Same
Project (to date)

Organization focal point contact details Name Title Phone Email

Tiffany Easthom Country Director 0912 566 843 Teasthom@nonviolentpeaceforce.org

James Avery Senior Program Development Manager 0914 736 933 Javery@nonviolentpeaceforce.org

BACKGROUND INFORMATION

1. Humanitarian context analysis..
Humanitarian context: Describe the
current humanitarian situation in the
specific locations where this project will
be implemented

Wau Shilluk  On December 24 2013, there was an influx of Shilluk IDPs from Malakal into Wau Shilluk. The IDPs sought refuge following the outbreak of armed
conflict in Malakal town. Many IDPs fled without their belongings and were separated from family members. Current estimates from humanitarian actors on the
ground in Malakal, put the IDP population Wau Shilluk at 40,000. This is in addition to host community population of approximately 6000. IDPs are living in public
buildings (including schools and churches), in makeshift shelters or have been absorbed by the host community. This has reportedly resulted in tensions between
the host community and the IDPs and has placed considerable pressure on the already limited resources of the host community in Wau Shilluk. Wau Shilluk is
12km upriver from Malakal and has an extremely limited presence of humanitarian actors and critical protection needs. The majority of the population is comprised
of women, children and the elderly. Compared to Malakal PoC, which has five organizations undertaking protection programming for 26,000 people, Wau Shilluk,
12km upriver from Malakal, has only a limited presence of humanitarians in general and protection actors in particular. 

SGBV  The political and ethnic dimensions of the civil war in South Sudan have led to targeted physical and sexual violence against women and girls due to their
perceived affiliations on either side of the conflict. In areas where civil war related violence overlaps with intercommunal violence, women and girls face even
greater threats to their safety and security as these divisions multiply. Prevailing social norms which existed prior to the war that impede women’s rights, fail to
challenge the male dominated status quo and contribute to a culture of impunity have been significantly exacerbated by the divisions brought about by the conflict.
In the projects chosen location, the lack of awareness and underlying stigma surrounding SGBV has combined with the breakdown of both formal and informal
social protection mechanisms making it very difficult for survivors to report access postincident services or justice in a safe and dignified manner. On 13 May
2015, Nonviolent Peaceforce in South Sudan (NPSS) conducted a protection assessment of Wau Shilluk. Whilst reporting rates are low, informal interviews and
focus group discussions conducted by the NPSS team revealed high rates of SGBV perpetrated against female IDPs. The large number of femaleheaded
households and a large number of women living without shelter, females IDPs particularly vulnerable to SGBV. In addition there are very limited livelihood
opportunities in Wau Shilluk, which assessments in South Sudan have consistently found, increases the risk of SGBV. Due to the lack of humanitarian agencies
postincident support services are limited, requiring the establishment of functional referral systems where possible. 

Child Protection  There is a large population of children in Wau Shilluk. As discussed above, when the IDP population in Wau Shilluk fled Malakal town, many
families were separated. This has resulted in a large, but unverified, number of separated and / or unaccompanied minors. The lack of livelihood opportunities,
shelter and services place children, particularly unaccompanied minors, at high risk of exploitation, sexual and physical abuse and abducted. In February of this
year, UNICEF estimated that hundreds of Shilluk boys were abducted from Wau Shilluk by Johsnon Olony’s forces, who at the time were aligned to the
Government of South Sudan. There is currently only one child protection actor working in Wau Shilluk. The vulnerability of children in Wau Shilluk and the high rates



of separation mean that this a critical protection gap.

2. Needs assessment. Explain the
specific needs of the target group(s),
explaining existing capacity and gaps.
State how the needs assessment was
conducted, list any baseline data and
explain how the number of
beneficiaries has been developed.
Indicates references to assessments
such as Multicluster/sector Initial
Rapid Assessments (MIRA)

On 13 May 2015, Nonviolent Peaceforce in South Sudan (NPSS) conducted a protection assessment of Wau Shilluk. Whilst reporting rates are low, informal
interviews and focus group discussions conducted by the NPSS team revealed high rates of SGBV perpetrated against female IDPs. The large number of female
headed households and a large number of women living without shelter, females IDPs particularly vulnerable to SGBV. In addition there are very limited livelihood
opportunities in Wau Shilluk, which assessments in South Sudan have consistently found, increases the risk of SGBV. Due to the lack of humanitarian agencies
postincident support services are limited, requiring the establishment of functional referral systems where possible. Child Protection  There is a large population of
children both boys and girls in Wau Shilluk. As discussed above, when the IDP population in Wau Shilluk fled Malakal town, many families were separated. This has
resulted in a large, but unverified, number of separated and / or unaccompanied minors. The lack of livelihood opportunities, shelter and services place children,
particularly unaccompanied minors, at high risk of exploitation, sexual and physical abuse and abducted. In February of this year, UNICEF estimated that hundreds
of Shilluk boys were abducted from Wau Shilluk by Johsnon Olony’s forces, who at the time were aligned to the Government of South Sudan. There is currently
only one child protection actor working in Wau Shilluk. The vulnerability of children in Wau Shilluk and the high rates of separation mean that this a critical protection
gap.

3. Description Of Beneficiaries The principal beneficiaries of this project are conflict affected civilians who are threatened by or vulnerable to violence. Due to the nature of SGBV in South Sudan
and the identified needs in Wau Shilluk, women and children will be specifically targeted for support by this project. The beneficiary population of Wau Shilluk will
include host community members and vulnerable IDPs who have fled recent fighting elsewhere in Upper Nile. In many cases the need to access vital services and
provisions can lead to greater vulnerabilities among IDP populations. Therefore the project will seek to support those who travel through conflict affected areas or in
remote locations to access basic needs such as food, water and firewood, these predominately tend to be women and girls. The community focused approach
adopted by NP will seek wide community engagement but will specifically encourage participation by women and girls as a means to supporting their capacities for
selfprotection. Depending on the situation inside the community NP will also seek to resolve disputes and reduce tensions that often arise as a result of IDPs and
host communities living in close quarters and sharing scarce resources. 

A key beneficiary group throughout the project will include vulnerable subsets of the conflict affected populations experiencing prohibitory restrictions on access life
saving aid. This includes: displaced communities in Malakal County, UASC, minority ethnic groups who can easily be overlooked in the distribution of aid, elderly
and disabled who may not be able to reach distributions, and civilians who would need to travel through unsafe areas in order to access aid. As NP’s teams live and
work in the communities with which they work and contain both local and international staff, they are closely in touch with the dynamics and intricacies of the
context, facilitating the ability to identify beneficiaries most in need on a constant basis. NP has establishes and maintains relationships with key local actors
including community leaders, government authorities, women leaders, and representatives from different displaced populations and community members more
generally. It is through coordination with these actors that NP is able to identify even the most disaffected individuals and groups, and patterns of civilian movement.

4. Grant Request Justification. Nonviolent Peaceforce is the largest protection actor in South Sudan and has been operating in the country since 2011, at present it has 1 mobile protection
response team and 9 static field sites established in six states including Upper Nile. As a singlesector protection actor with a niche community focused approach to
increasing the safety and security of civilians NP has both the appropriate organizational capacity and structure to undertake this project successfully. NP’s
programming is centered on four central thematic areas including: direct protection, child protection, women’s participation and protection and protection
mainstreaming. 

Specific examples of relevant experience in South Sudan include: 

• In 2012, when sexual violence was one of most serious concerns in Pibor County, NP began providing protective accompaniment for women in highrisk locations
such as boreholes and the women’s collective farm. In the first month of implementation the cases of reported rates dropped from more than 20 to 0. Since the
outbreak of the civil war, NP has been providing specific accompaniment for women and girls moving out of the PoC areas and in other conflict affected locations
with significant success. 
• Since 2011, NP has facilitated the establishment and operationalization of twelve Women’s Peacekeeping Teams (WPTs) across the country. WPTS, which
generally consist of 1530 women from a particular community, are trained, coached, and accompanied to set up and implementing communitylevel violence
prevention and peace building systems. The WPTs successes have ranged from successfully advocating for accountability from both the military and the police, to
effectively negotiating with armed cattle keepers to cancel planned attacks and engage in dialogue. Most recently, in Waat, Jonglei State, the IDP and the host
community women have joined their WPTs to facilitate nonviolent conflict resolution for IDP/host resource conflict. In Northern Bahr el Ghazal, the chiefs’ court now
refers cases to the WPT for resolution and followup, demonstrating an unusual level of recognition and respect for the role of women in peace and security issues. 
• NP established a Juba PoC field team in December 2013 and a Bentiu PoC field team in January 2015, and has continued to implement civilian protection and
violence prevention programming in both sites to date. In both locations, NP has been able to substantially reduce the level of SGBV outside the PoCs through a
combination of initiatives, including accompaniment for those most at risk, patrols in vulnerable areas and sustained advocacy to UNMISS, the diplomatic
community and other humanitarian actors. 

5. Complementarity. Explain how the
project will complement previous or
ongoing projects/activities implemented
by your organization.

This project will build upon a substantial body of programming focusing around GBV prevention/response and child protection by NP in South Sudan. Due to the
pressing needs of the population in Wau Shilluk the project itself will incorporate key elements of NPs emergency response programming and fuse it with more long
term capacity building to develop/strengthen community based protection mechanisms. Specific examples of similar programming include: 

• Pibor  In 2012, when sexual violence was one of most serious concerns in Pibor County, NP began providing protective accompaniment for women in highrisk
locations such as boreholes and the women’s collective farm. In the first month of implementation the cases of reported rates dropped from more than 20 to 0.
Since the outbreak of the civil war, NP has been providing specific accompaniment for women and girls moving out of the PoC areas and in other conflict affected
locations with significant success. 
• WPTs  Since 2011, NP has facilitated the establishment and operationalization of twelve Women’s Peacekeeping Teams (WPTs) across the country. WPTS,
which generally consist of 1530 women from a particular community, are trained, coached, and accompanied to set up and implementing communitylevel violence
prevention and peace building systems. The WPTs successes have ranged from successfully advocating for accountability from both the military and the police, to
effectively negotiating with armed cattle keepers to cancel planned attacks and engage in dialogue. Most recently, in Waat, Jonglei State, the IDP and the host
community women have joined their WPTs to facilitate nonviolent conflict resolution for IDP/host resource conflict. In Northern Bahr el Ghazal, the chiefs’ court now
refers cases to the WPT for resolution and followup, demonstrating an unusual level of recognition and respect for the role of women in peace and security issues. 
• NP established a Juba PoC field team in December 2013 and a Bentiu PoC field team in January 2015, and has continued to implement civilian protection and
violence prevention programming in both sites to date. In both locations, NP has been able to substantially reduce the level of SGBV outside the PoCs through a
combination of initiatives, including accompaniment for those most at risk, patrols in vulnerable areas and sustained advocacy to UNMISS, the diplomatic
community and other humanitarian actors. 

LOGICAL FRAMEWORK

Overall project objective Increase the safety and security of civilians affected by violent conflict in Upper Nile

Logical Framework details for PROTECTION

Cluster objectives Strategic Response Plan (SRP) objectives Percentage
of activities

2015 SSO 1: IDPs and conflictaffected people facing protection risks and threats are provided with timely protection response and
prevention services

SO 1: Save lives and alleviate suffering by providing
multisector assistance to people in need

40

2015 SSO 2: Protection needs of the most vulnerable IDPs and conflictaffected people are identified through effective protection
monitoring, reporting and response, including promoting safe movement and durable solutions

SO 2: Protect the rights of the most vulnerable people,
including their freedom of movement

60

Outcome 1 Reduction in the number of women, men and children vulnerable to violence including SGBV, exploitation and neglect

Code Description Assumptions & Risks

Output 1.1 Provision of direct protection to civilians vulnerable to violence and SGBV Risk: Violence forces programme staff to evacuate field locations. Mitigation:
Ongoing context, conflict and early warning analysis will seek to identify key
trends in wider security situation. Regular coordination and communication with
NP security manager, UN security, humanitarian agencies and trusted
stakeholders in local communities will ensure teams have significant time to
evacuate. In the case of evacuation, preplanning will ensure assets and project
documentation are secure. In all cases, secure fallback locations will be
identified and evacuation plans drawn up to ensure withdrawal is temporary.

  Indicators

  Code Cluster Indicator End Cycle Beneficiaries End
Cycle
TargetMen Women Boys Girls

Indicator
1.1.1

PROTECTION *** Revised indicator *** [Frontline services] # of targeted communities with protectionby
presence activities undertaken

2



Means of Verification: Field reports, activity reports

Indicator
1.1.2

PROTECTION % of beneficiaries receiving direct protection services who report an increased sense of
security disagregated by sex.

40

Means of Verification: Community security surveys, focus group discussions, key informant interviews

Indicator
1.1.3

PROTECTION # key preventative activities that mitigate against GBV conducted 120

Means of Verification: field reports, activity reports

  Activities

  Activity 1.1.1 Provide protective accompaniment to vulnerable groups and individuals when they are facing elevated threats, e.g., women gathering firewood/water/food in insecure areas, IDPs
as they displace to safer areas. 

Activity 1.1.2 Provide regular deterrent patrols in vulnerable communities, facilitating the participation of other protection actors in high risk areas.

Activity 1.1.3 Provide proactive, protective presence where threats and incidents of violence are occurring.

Activity 1.1.4 Carry out regular assessments to identify highrisk areas and factors exposing men, women, boys and girls to violence/SGBV

Output 1.2 Access to support services for vulnerable boys and girls and SGBV survivors provided Risk: Mistrust or lack of acceptance at community level makes programming
impossible. Mitigation: NP will ensure positive community relations from the start
of the project. In all cases, proactive, transparent, nonpartisan relationship
building with communities will help prevent any misconceptions about the project
and deliverables and will promote understanding of the key aims/objectives of
the project.

  Indicators

  Code Cluster Indicator End Cycle Beneficiaries End
Cycle
TargetMen Women Boys Girls

Indicator
1.2.1

PROTECTION ***Revised indicator***[Frontline] [Genderbased violence] # GBV survivors who have
received support services (CMR/heallth, PSS, case management)

0 45 0 45 90

Means of Verification: Field reports and case management notes

Indicator
1.2.2

PROTECTION # of referral pathways made operational or updated for GBV survivors 4

Means of Verification: Field reports, assessment reports

Indicator
1.2.3

PROTECTION ***Revised indicator***[Frontline services] # of communities/administrative areas with a
functional referral system for protection services for children at a community level

2

Means of Verification: Child Protection Reports

Indicator
1.2.4

PROTECTION ***Revised indicator***[Frontline] [Child Protection]# of children and adolescents who have
received critical protection services (data disagregated by service)

50 50 100

Means of Verification: Child Protection report

  Activities

  Activity 1.2.1 Assess and identify new/existing referral pathways to services for vulnerable boys and girls and SGBV survivors.

Activity 1.2.2 Provide appropriate case management, referral and followup services for boys and girls and SGBV survivors.

Activity 1.2.3 Conduct advocacy in response to identified gaps in humanitarian services where necessary.

Outcome 2 Community based protection mechanisms for GBV prevention & response established & utilized by survivors

Code Description Assumptions & Risks

Output 2.1 Establishment / strengthening of community based protection mechanisms Risk:Community based protection mechanisms require considerable amounts
of training and ongoing mentoring to ensure effectiveness. With SGBV
survivors, confidentiality is key especially due to the stigmatisation. Mitigation:
NP will ensure rigorous training, mentoring and follow up to ensure all SOPs for
supporting survivors are met by CBPM.

  Indicators

  Code Cluster Indicator End Cycle Beneficiaries End
Cycle
TargetMen Women Boys Girls

Indicator
2.1.1

PROTECTION *** Old indicator *** [Frontline services] [Genderbased violence] # of beneficiaries reached
with behaviour change messages on GBV and available services in emergency settings

40 40 20 20 120

Means of Verification: Field, training, activity reports

Indicator
2.1.2

PROTECTION # of community protection meetings held during project period. 12

Means of Verification: Field reports, meeting minutes and notes

Indicator
2.1.3

PROTECTION # of cases referred through community based protection mechanisms to approrpriate
services

30

Means of Verification: field reports, case management notes

  Activities

  Activity 2.1.1 Conduct training workshops for community members on SGBV prevention and response

Activity 2.1.2 Hold regular protection & security meetings with community members to improve prevention & response to SGBV

Activity 2.1.3 # of cases referred through community based protection mechanisms disagregated by sex and age



WORK PLAN

Project workplan for 
activities defined in the 
Logical framework

Activity Description (Month) Year Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec

Activity 1.1.1 Provide protective accompaniment to vulnerable groups and
individuals when they are facing elevated threats, e.g., women gathering
firewood/water/food in insecure areas, IDPs as they displace to safer areas. 

2015 X X X X

2016 X X

Activity 1.1.2 Provide regular deterrent patrols in vulnerable communities,
facilitating the participation of other protection actors in high risk areas.

2015 X X X X

2016 X X

Activity 1.1.3 Provide proactive, protective presence where threats and
incidents of violence are occurring.

2015 X X X X

2016 X X

Activity 1.2.1 Assess and identify new/existing referral pathways to services
for vulnerable boys and girls and SGBV survivors.

2015 X X X X

2016 X X

Activity 1.2.2 Provide appropriate case management, referral and followup
services for boys and girls and SGBV survivors.

2015 X X X X

2016 X X

Activity 2.1.1 Conduct training workshops for community members on SGBV
prevention and response

2015 X X X X

2016 X X

Activity 2.1.2 Hold regular protection & security meetings with community
members to improve prevention & response to SGBV

2015 X X X X

2016 X X

Activity 1.1.4 Carry out regular assessments to identify highrisk areas and
factors exposing men, women, boys and girls to violence/SGBV

2015 X X X X

2016 X X

Activity 1.2.3 Conduct advocacy in response to identified gaps in
humanitarian services where necessary.

2015 X X X X

2016 X X

Activity 2.1.3 # of cases referred through community based protection
mechanisms disagregated by sex and age

2015 X X X X

2016 X X

M & R DETAILS

Monitoring & Reporting Plan:
Describe how you will monitor the
implementation of each activity.
Describe the tools you plan to use
(checklist, photo, questionnaires,
interviews, suggestion box etc.) in
order to collect data and how you will
store data. Explain the frequency type
and protocol of reporting (how often do
you report about what to whom?).
State if, when and how you plan to
evaluate your project .

To ensure effective oversight of the project, consistent monitoring and evaluation will play an integral role in the overall project management cycle. The monitoring
process will be conducted both at field and HQ level and will be led by NP staff, but include input from key stakeholders and beneficiary communities. Detailed field
reports which include context overviews, beneficiary information, activity and meeting logs as well as any additional project information will be collected on a weekly
basis. Utilising NPs internal project monitoring matrix (PMM), this information will be input at HQ level to measure progress against set objectives and work plan, as
well as to capture key challenges and lessons learnt. On a regular basis the data captured in the PMM will be analysed for internal and donor reports and will feed
into NPs internal project planning and review process. All information captured at field level will be verified through regular field visits conducted by programme
officers and management. 

The project evaluation process will seek to verify NPs contribution to the safety and security of communities, both in the short and long term. Formative, mainly
qualitative assessment activities including participatory risk mapping exercises, community consultations and key informant interviews will seek to guide
implementation and provide an indication of community perceptions of the projects impact. The results of the formative evaluation will provide key information for the
project planning and review process and ongoing improvement of the project. The summative project evaluation will utilise a mixed methods approach which seeks
to illustrate NPs contribution to community safety and protection. Community security surveys will seek to identify protection risks, vulnerabilities and respondent’s
perceptions of security over time. By comparing results at baseline and end line, the results of the surveys will highlight any change positive or negative on
respondent’s security. To measure wider trends in the security situation during the project period, field teams will regularly collect primary and secondary data in
each location on actual incidence of violence through incident tracking logs. Finally, both community violence surveys and incidents logs will be triangulated with
results from focus group discussions, key information interviews and structured observations to provide a richer analysis of the projects impact. 

A central element of the projects implementation includes ensuring confidentiality of beneficiaries and case data. To ensure this all project staff will be trained in
effective information management. This will highlight the importance of data security in reporting and case management activities, removing names and key
identifiers from reports, password protecting all field reports and secure storage and disposal of confidential data. Hardcopy files will be stored in field locations for
nolonger than 14 days, in which time all relevant information will be inputted into a secure database with paper files disposed of. Regular information management
audits will ensure NPs standard operating procedures related to data protection are adhered to. In instances where community groups are engaged in activities
which require some form of information management, NP teams will again provide training to ensure data protection is assured. 

OTHER INFORMATION

Accountability to Affected Populations Beneficiaries will play a pivotal role in the design, implementation and evaluation stages of this project. Initially all staff will be provided compulsory training on the
basics of accountability to beneficiaries prior to implementation. Sensitization activities will appraise all community members, local leaders and officials about the
work of Nonviolent Peaceforce, the intended aims of the project and to assess key protection issues. The projects planning stages will draw heavily upon
beneficiary’s experiences of security, safety and risks to identify key areas of programming. Activities such as community meetings, focus group discussions, key
informant interviews and participatory riskmapping will help to identify the most pertinent security related information within the community. In addition these will
ensure community participation and input into effective, context relevant protection strategies. This beneficiary led assessment process will be supported by
independent contextual analysis conducted by the team which will focus on community hierarchies and decision making structures, gender relations and social
capital which will help to integrate community participation and mobilization in the implementation stages of the project. 

Regular meetings and outreach activities during the projects implementation will provide a necessary feedback loop for beneficiaries regarding project
activities/approaches. These will be recorded and reviewed periodically throughout the projectcycle to ensure programming is relevant and beneficiary focused at
all stages. In addition, as with all NP locations, post boxes will be located at the project site to allow for anonymous feedback and complaints from beneficiaries or
staff, which will be reviewed by Team leaders regularly. Capacity building and support provided to community groups will also be a central feature of the projects
implementation stage. These will combine elements of classroom, interactive and experiential learning, whereby knowledge gained in training workshops is
strengthened through regular mentoring sessions, meetings and joint prevention and response activities with community groups. Long term engagement in this way
ensures greater community involvement and ownership of project activities. Capacity building and awareness raising activities also seek to maximize community
participation and selfmobilization. In many cases participating individuals and groups can influence positive social change and play a key role in monitoring
violence, raising awareness of GBV, conducting referrals and basic prevention activities such as proactive patrols. 

In order to integrate do no harm principles within the project the teams will carry out detailed of the local context and conflict dynamics. Working in close
coordination with humanitarian partners will ensure that the food and items provided do not negatively interact with the situation on the ground. Specific measures
will be taken to ensure the physical safety of women and girls participating in the project including individual risk assessments conducted on a casebycase basis.
Due to the stigmatization of SGBV within South Sudan, teams will ensure discretion and confidentiality at all times while providing support to survivors. In addition,
regular followup and monitoring activities will ensure that immediate risk to the beneficiaries safety are mitigated and any ongoing protection concerns are
highlighted and addressed. 

Implementation Plan: Describe for
each activity how you plan to
implement it and who is carrying out
what.

Subpartners: The project will be directly implemented by NP there are no subpartners. 

Supervision/Reporting Lines/Distribution of Labor 
Project activities are carried out collaboratively by field teams who live and work in the affected communities. Field teams are composed of a Team Leader (TL),
International Protection Officers (IPOs), and National Protection Officers (NPOs). IPOs and NPOs report to the TL. While field teams utilize a collaborative model of
decisionmaking and programming, the TL has overall responsibility for management and supervision for the team at field level, and is the ultimate decisionmaker
on the ground. Specifically, TLs carry out oversight for programming, finance, security, reporting and logistics. TLs report to Area Coordinators, each of whom are
responsible for overseeing project implementation in 34 field sites, and for ensuring that their field teams have the necessary programmatic, financial and security
and logistical support. Area Coordinators report to the Senior Program Manager (SPM) and liaise with the programme development team to ensure successful
programme implementation, grants management and M&E functions. 

Financial Management 
Each field team has an appointed member who carries out financial administration at the field level, and is overseen by the TL. TLs create monthly field site budgets



Percent
Charged to
CHF / ERF

21,000.00

18,000.00

14,400.00

2,400.00

2,400.00

based on the relevant grant budget(s). The field site budgets are approved by the Senior Program Manager and Senior Finance Manager in Juba to ensure proper
oversight. Budget monitors are produced on a monthly basis to track spending against the grant. In addition, financial reports are given indepth reviews before
submission to ensure accuracy. 
Coordination with humanitarian partners 
NP is an active participant in the protection cluster system both at the national and state levels. In addition, NP is also the protection focal agency in Northern Bahr
el Ghazal, Unity and Jonglei states and the child protection focal agency in Unity, Jonglei and Central Equatoria states. Being a member of the Strategic Advisory
Group (SAG) for the national Protection Cluster, NP participates in the child protection and GBV protection subclusters as well as a number of working groups
including the Family Tracing and Reunification (FTR) working group and the MRM  Monitoring and Reporting Mechanism. 

Coordination 
At field level NP seeks to maintain strong coordination functions with humanitarian partners through regular meetings, dissemination of briefing reports, joint planning
sessions and participation in interagency assessments. These allow teams to raise awareness of pertinent protection needs in each locality and discuss joint
implementation and response plans where necessary. In most cases, NP’s direct protection and protection mainstreaming programming inherently complements
the work of many other humanitarian partners: reducing the potential for violence at distributions, facilitating safe access to services and providing direct referrals
and accompaniments where necessary. NPs strong links with both beneficiary communities and humanitarian agencies enables greater dialogue through the
establishment of joint meetings, workshops and local level advocacy. In many cases this has resulted in a greater understanding of the needs, motives and actions
on both sides and provided beneficiaries with improved clarity and understanding regarding service provision, while facilitating strengthened responses from
humanitarian agencies on the ground. In addition to the coordination carried out with humanitarian agencies, teams will seek to build collaborative relationships with
local 

Coordination with other Organizations
in project area

Name of the organization Areas/activities of collaboration and rationale

1. International Medical Corps IMC are a health agency who provide clinical management or rape (CMR) in Malakal / Wau Shilluk and we will refer appropriate
cases and coordinate to prevent SGBV.

2. World Vision World Vision have previously worked in Wau Shilluk providing child protection and psychosocial services. NP will work closely
with WV to identify child protection issues, refer cases and support psychosocial services.

3. HDC HDC currently has protection monitors based in Wau Shilluk who NP will work closely with to understand pressing protection
concerns in the community, identify protection cases and build relationships with the community.

Environmental Marker Code B: Medium environmental impact with NO mitigation

Gender Marker Code 2aThe project is designed to contribute significantly to gender equality

Justify Chosen Gender Marker Code The project’s primary focus on GBV prevention, especially as it results to freedom of movement and access to aid, addresses one of the most prominent barriers
to gender equality within the current context. The project necessarily incorporates women and girls’ needs into the planning and implementation of direct protection,
GBV prevention, and GBV response activities. NP also ensures the active participation of women in all CBR/community dispute resolution activities, not only for the
purposes of gender equality, but because empirically women are “more likely to find alternatives to violence in resolving conflicts,” and thus violence prevention
initiatives that incorporate women are more successful than those that do not (Goldstein, How Gender Shapes the War System, p.42). Reflexively, however, such
a process also empowers women and therefore promotes gender equality. Additionally, NP’s participatory M&E system is designed to obtain both qualitative and
quantitative data to inform project design, adapt implementation methods, and evaluate differential impact on women, men, boys and girls

Protection Mainstreaming Prioritization of Safety, Dignity and SelfProtection Capacities 
All project activities are designed to protect civilians and reduce violence, and thus inherently prioritize their safety. NP’s principal of ensuring the “primacy of local
conflict actors” ensures that the beneficiaries remain as the central participants in all of NP’s programming, and promotes their selfprotection capacities. Activities
such as creating safe space for conflict actors to engage in dialogue, or conducting strategic/protective accompaniments for civilians to access authorities or
security actors, are prime examples of this methodology. Such an approach prioritizes the dignity of beneficiaries, treating them as partners in implementation. Such
programming necessitates that, at a minimum, beneficiaries voices are respected, if not amplified. 

Equal/Impartial Access to Services 
The proposed programming is designed to enable equal and impartial access to services. Vulnerable subsets of the community, such as women having to travel
longdistances, older persons or persons with disabilities who are less able to protect themselves, minority ethnic groups who can easily be overlooked in other
types of aid are the starting point of specifically tailored activities. NP also engages with community leadership and advocates for the inclusion of the concerns of
these groups, or when possible representatives of these groups to be included in leadership structures. The protection mainstreaming component of the program
helps to support vulnerable groups in obtaining meaningful access to assistance and services provided by other actors. 

Consideration of Do No Harm 
NP carries out indepth context analysis and community consultations about the impact and potential effect of our work, prior to and throughout program
implementation. International, national, and local national staff are involved in the analyses, and relevant actors are regularly consulted. This means that the
implementers are finely tuned to the context, its changing dynamics, the interplay of relationships, and adapt activities to actively avoid causing harm – not just what
NP might think causes harm, but harm as defined by the communities we work with as well. Field staff are trained in protection mainstreaming, and NP’s Juba
based Protection Mainstreaming advisor provides oversight for protection mainstreaming programming, as well as the implementation of Do No Harm principles in
NP’s own work. 

Safety and Security The security situation in Malakal County is unstable. Control of Malakal town has changed hands numerous times over the last two months between Government
forces and Johnson Olony’s opposition aligned forces. However, in Wau Shilluk the security situation is reportedly stable. This was able to be confirmed by the NP
team when we conducted an assessment in Wau Shilluk on 14 May 2015, Since then there have been no reports of attacks by either government or opposition
forces against Wau Shilluk. 

Between 3 – 5 August, UNDSS will carry out a Security Risk Assessment (SRA) in Wau Shilluk which is likely to provide clearance for agencies to land in Wau
Shilluk. 

NP has Standard Operating Procedures (SOPs) which apply to all teams. In Wau Shilluk we will conduct our own security assessments in order to ensure we have
appropriate hibernation plans and evacuation plans (which will include multiple hibernation locations and evacuation options). Our staff will be provided with
telecommunications equipment, including VHF radios and Thurayas and will use our extensive network in Upper Nile State to constantly monitor the security
situation and to ensure our team is aware of any changes in the operating environment. The team will also communicate regularly with our security team in Juba.
Our team will use radios and thurayas to ensure staff are in contact with ‘base’ in Wau Shilluk when on mission. 

Access As stated above, between 3 – 5 August, UNDSS will carry out a Security Risk Assessment (SRA) in Wau Shilluk which is likely to provide clearance for agencies to
land in Wau Shilluk. OCHA have indicated an Interagency Rapids Needs Assessment (IRNA) will be conducted shortly after the SRA has been completed and
regular flights are likely to follow. 

Alternatively, we will negotiate to access Wau Shilluk via road and river. 

BUDGET

1 Staff and Other Personnel Costs (please itemize costs of staff, consultants and other personnel to be recruited directly by the implementing partner for project implementation)

Code Budget Line Description D / S Unit
Quantity

Unit
Cost

Duration Total
Cost

2015 2016 Quarterly 
Total

Q3 Q4 Q1

1.1 Team Leader D 1 3500 6 100.00% 7,000.00 7,000.00 7,000.00 21,000.00

The team leader will manage direct implementation in field sites and provide general oversight over HR, logistics and programming for all field staff under their supervision.

1.2 International Protection Officer (IPO) D 1 3000 6 100.00% 6,000.00 6,000.00 6,000.00 18,000.00

The IPO's will be responsible for direct project implementation at field locations and support to NPO's where necessary.

1.3 National Protection Officer D 3 800 6 100.00% 4,800.00 4,800.00 4,800.00 14,400.00

The NPO's will be responsible for on the ground project implementation, community engagement, mobilisation and capacty building activities.

1.4 Caretaker D 2 200 6 100.00% 800.00 800.00 800.00 2,400.00

Caretakers will prepare food and clean all areas for work and living.

1.5 Security guard D 2 200 6 100.00% 800.00 800.00 800.00 2,400.00



5,700.00

9,000.00

1,200.00

1,200.00

16,665.00

4,320.00

4,800.00

Percent
Charged to
CHF / ERF

6,000.00

4,800.00

3,600.00

400.00

1,200.00

1,200.00

Percent
Charged to
CHF / ERF

3,000.00

2,000.00

100.00

1,200.00

2,000.00

Percent
Charged to
CHF / ERF

Percent
Charged to
CHF / ERF

2,500.00

The secuity guard ensures safety and security of safety of staff and assets in each field location.

1.6 Senior Programme Manager (SPM) S 1 4750 6 20.00% 1,900.00 1,900.00 1,900.00 5,700.00

The SPM will ensure oversight of the project in terms of grants management, monitoring and evaluation and reporting. The budgeted amount includes additional rest and
recuperation expenses, insurance and medical coverage.

1.7 Programme Officer D 1 3000 6 50.00% 3,000.00 3,000.00 3,000.00 9,000.00

The programme officer will be the focal point for the management of the project and therfore the % is higher than for other support posts. Their role will include donor liaison and
reporting, monitoring and evaluation, project review and organisation of assessments as well as regular travel to the field.

1.8 Finance Officer S 1 1000 6 20.00% 400.00 400.00 400.00 1,200.00

The Finance officer will support the implementation of the project by overseeing all financial manaement and budgeting matters.

1.9 Logistics Officer S 1 1000 6 20.00% 400.00 400.00 400.00 1,200.00

The logistic officer will ensure all necessary equipment, supplies and vehicles are provided for at the field level to guarantee successful project implementation.

1.10 Fringe Benefits  International Staff @ 30% S 1 2777.5 6 100.00% 5,555.00 5,555.00 5,555.00 16,665.00

Fringe benefits for International staff includes: Medical insurance, workers compensation cover, rest and recuperation allowances, monthly communication allowance, optional
PSS support.

1.11 Fringe Benefits  National Staff @ 20% S 1 720 6 100.00% 1,440.00 1,440.00 1,440.00 4,320.00

Fringe benefits for national staff includes: Medical insurance, NSSF, workers compensation cover and monthly communication allowance.

1.12 Safety & Security Advisor S 1 4000 6 20.00% 1,600.00 1,600.00 1,600.00 4,800.00

A safety and security advisor is an essential role with this project as it is operating in an isolated area with a highly fluid security situation.

  Section Total 101,085.00 33,695.00 33,695.00 33,695.00 101,085.00

2 Supplies, Commodities, Materials (please itemize direct and indirect costs of consumables to be purchased under the project, including associated transportation, freight, storage and distribution costs)

Code Budget Line Description D / S Unit
Quantity

Unit
Cost

Duration Total
Cost

2015 2016 Quarterly 
Total

Q3 Q4 Q1

2.1 Cargo/Shipping (UNHAS) D 2000 3 1 100.00% 2,000.00 2,000.00 2,000.00 6,000.00

Cargo shipping costs based on current UNHAS pricing of $3 per kg. Estimated 2000kg required for project.

2.2 Field Consumables D 1 800 6 100.00% 1,600.00 1,600.00 1,600.00 4,800.00

Field consumables such as food, water and emergency supplies necessary for teams to carry out their activities.

2.3 Office supplies &amp; equipment D 1 600 6 100.00% 1,200.00 1,200.00 1,200.00 3,600.00

Including stationary, office furniture &amp; equipment.

2.4 First Aid and Medical supplies D 1 400 1 100.00% 200.00 200.00 0.00 400.00

Medical supplies and equipment necessary for carrying out project activities.

2.5 Printing / signage and associated materials D 1 200 6 100.00% 400.00 400.00 400.00 1,200.00

This will include printing of training materials, promotional materials and community protection messaging/ signage on prominent protection issues.

2.6 Community Protection Materials D 1 200 6 100.00% 400.00 400.00 400.00 1,200.00

This will include items such as whistles, torches, flags, plastic sheets and other equipment for community groups to carry out protection related activities.

  Section Total 17,200.00 5,800.00 5,800.00 5,600.00 17,200.00

3 Equipment (please itemize costs of nonconsumables to be purchased under the project)

Code Budget Line Description D / S Unit
Quantity

Unit
Cost

Duration Total
Cost

2015 2016 Quarterly 
Total

Q3 Q4 Q1

3.1 Camping equipment &amp; bedding D 1 3000 1 100.00% 1,000.00 1,000.00 1,000.00 3,000.00

Camping equipment and bedding required for staff accommodation and sleeping. Costs based on recent quotations.

3.2 Rain gear D 1 2000 1 100.00% 1,000.00 1,000.00 0.00 2,000.00

Rain gear necessary for the upcoming rainy season.

3.3 Cell Phones D 2 50 1 100.00% 100.00 0.00 0.00 100.00

2 x cell phone for staff communication. Costs based on recent quotations.

3.4 Visibility Materials & volunteer supplies D 60 20 1 100.00% 400.00 400.00 400.00 1,200.00

Visibility materials are essential in ensuring the effectiveness of NPs work. Costs based on recent quotations. Community volunteers engaed in the project such as Women
protection teams will be provided Tshirts whlst carrying out their activities.

3.5 Laptop D 2 1000 1 100.00% 2,000.00 0.00 0.00 2,000.00

Laptop required for reporting and project management activities. Costs based on recent quotations.

  Section Total 8,300.00 4,500.00 2,400.00 1,400.00 8,300.00

4 Contractual Services (please list works and services to be contracted under the project)

Code Budget Line Description D / S Unit
Quantity

Unit
Cost

Duration Total
Cost

2015 2016 Quarterly 
Total

Q3 Q4 Q1

  Section Total 0.00 0 0 0 0.00

5 Travel (please itemize travel costs of staff, consultants and other personnel for project implementation)

Code Budget Line Description D / S Unit
Quantity

Unit
Cost

Duration Total
Cost

2015 2016 Quarterly 
Total

Q3 Q4 Q1

5.1 International Flights (return) D 2 1250 1 100.00% 1,250.00 0.00 1,250.00 2,500.00

Return international flights for start and end of contracts for 3 x international staff. Costs based on average recent quotations.



6,000.00

300.00

6,000.00

Percent
Charged to
CHF / ERF

Percent
Charged to
CHF / ERF

6,000.00

16,200.00

2,700.00

1,200.00

6,000.00

1,200.00

2,400.00

1,200.00

5.2 Domestic flights D 30 200 1 100.00% 2,000.00 2,000.00 2,000.00 6,000.00

Domestic flights based on average current requirement for field staff. Costs are up to date UNHAS prices for one way flight.

5.3 Visa Fees S 3 100 1 100.00% 100.00 100.00 100.00 300.00

Visa fees fixed at current prices and cover all international staff for project period.

5.4 Field Travel costs D 1 1000 6 100.00% 2,000.00 2,000.00 2,000.00 6,000.00

Filed travel costs required for boat and vehicle hire to reach outlying areas.

  Section Total 14,800.00 5,350.00 4,100.00 5,350.00 14,800.00

6 Transfers and Grants to Counterparts (please list transfers and subgrants to project implementing partners)

Code Budget Line Description D / S Unit
Quantity

Unit
Cost

Duration Total
Cost

2015 2016 Quarterly 
Total

Q3 Q4 Q1

  Section Total 0.00 0 0 0 0.00

7 General Operating and Other Direct Costs (please include general operating expenses and other direct costs for project implementation)

Code Budget Line Description D / S Unit
Quantity

Unit
Cost

Duration Total
Cost

2015 2016 Quarterly 
Total

Q3 Q4 Q1

7.1 Staff accommodation  Wau Shilluk S 1 1000 6 100.00% 2,000.00 2,000.00 2,000.00 6,000.00

$1000 per month to cover accommodation/ compound speace rental in Wau Shilluk

7.2 Office / Accommodation rental costs (Juba) S 1 162000 1 10.00% 5,400.00 5,400.00 5,400.00 16,200.00

Rental costs to cover office and staff accommodation costs in Juba.

7.3 Utilities S 1 54000 1 5.00% 900.00 900.00 900.00 2,700.00

To cover utility costs in HQ office.

7.4 Emergency Case Management Costs D 1 200 6 100.00% 400.00 400.00 400.00 1,200.00

These costs will be incurred for cases where the provision of food, shelter or transportation is vital in the case management process.

7.5 Community Training Wokrshops D 1 1000 6 100.00% 2,000.00 2,000.00 2,000.00 6,000.00

Community training workshops will provide capacity building activities on protection, prevention and response to SGBV and child protection in project locations.

7.6 Community Protection Meetings D 1 200 6 100.00% 400.00 400.00 400.00 1,200.00

Community protetion meetings seek to provide a participatory forum for discussion of key proteciton issues with community members. NP will also seek to include humanitarian
and UN agencies in these meetings so that critical issues of service provision and access can be discussed openly with the community.

7.7 Communication Costs D 1 400 6 100.00% 800.00 800.00 800.00 2,400.00

Running costs for sat phones, internet and radio's in field site and at HQ.

7.8 Focus group discussions / Community
protection planning workshps

D 1 200 6 100.00% 400.00 400.00 400.00 1,200.00

FGD's and planning workshops provide a forum for community engagement and ownership over project activities. They wil stimualte engagement and ensure activities are
sustainabale.

  Section Total 36,900.00 12,300.00 12,300.00 12,300.00 36,900.00

Sub Total Direct Cost 178,285.00

Indirect Programme Support Cost PSC rate (insert percentage, not to exceed 7 per cent) 7%

Audit Cost (For NGO, in percent) 1%

PSC Amount 12,479.95

Quarterly Budget Details for PSC
Amount

2015 2016 Total

Q3 Q4 Q1

4,159.95 4,160.00 4,160.00 12,479.95

Total Fund Project Cost 190,764.95

Project Locations

Location Estimated percentage of budget for each location Beneficiary Men Women Boy Girl Total Activity

Upper Nile > Malakal 100 0

Project Locations (first admin location where activities will be implemented. If the project is covering more than one State please indicate percentage per State)
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