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Project Proposal
Organization   UNIDO (Universal Intervention and Development Organization)

Project Title   Addressing Acute Water, Sanitation and Hygiene needs of vulnerable and disaster affected population of Panyijiar and Koch Counties

Fund Code   SSD15/SA1/WASH/NGO/298

Cluster Primary cluster Sub cluster

WATER, SANITATION AND HYGIENE None

Project Allocation 1st Round Standard Allocation Allocation Category Type

Project budget in US$ 49,980.57 Planned project duration 6 months

Planned Start Date 01/01/2015 Planned End Date 30/06/2015

OPS Details OPS Code SSD15/WS/72854 OPS Budget 0.00

OPS Project Ranking OPS Gender Marker

Project Summary Addressing acute Water, Hygiene and Sanitation needs of vulnerable and disaster affected population of Panyijar and Koch Counties in Unity State is paramount
due to the fact that the population using water points are more than the standard required because the water points are few. The overuse contributes to breakdown
of the pumps and reduction in water availability. Due to that fact that the current water supply situation is below standards in quality and quantity of 500 people per
borehole approximately 1,000 people served by one hand pump, resulting in a limited amount of boreholes and water supply schemes which also results in
overuse, which contributes to breakdown of the pumps and reduction in water availability. This leads not only to low water consumption (under 10 L/person/day) but
also increases the burden of women and girls caretakers who are solely walk for more than five(5)km fetching water exposing them to some forms of GBV namely
abduction of young girls and boys, forceful marriages, killing and rape of young girls. 

Due to the fact that houses and sanitations structures were destroyed within the communities, the current hygiene and sanitation structures merely exist exposing
the residents to open defecation posing an extreme public health.The project aims to rehabilitate 30 and 25 nonfunctioning boreholes in Koch and panyijar so that
the population can access water at an average of 1,000 people per borehole which is above the standard quality requirement but is far better than the current
average usage of 1,984 per borehole as reported in OCHA led IRNA report for June 2014. A total 30,000 people will benefit through provision of access to water by
rehabilitation and repair of 25 boreholes and improve sanitation. 
There is a need for maintenance of hygienic conditions and hygiene promotion through services of waste disposal knowledge, improved toilets, water facilities and
waste disposal, hygiene promotion campaign to raise awareness on waterrelated health/hygiene issues, especially to raise awareness of water quality. 

Direct beneficiaries   Men Women Boys Girls Total

Beneficiary Summary 5000    8000 10320 9680 33,000

Total beneficiaries include the following:

People in Host Communities 4000 6000 7320 7680 25000

Internally Displaced People 1000 2000 3000 2000 8000

Indirect Beneficiaries Catchment Population

Link with the Allocation Strategy 1. If the project is implemented the affected populations are ensured with safe, equitable, and sustainable access to sufficient quantity of water for drinking, cooking,
and personal and domestic hygiene (15 L/p/day). 
2. If sanitation facilities are improved the affected populations have access to safe, sanitary, and hygienic living environment through provision of sanitation services
that are secure, sanitary, userfriendly and genderappropriate. 
3. The project will ensure hygiene promotions to the affected populations have reduced risk of WASHrelated diseases, or negative impacts on nutritional status,
through access to improved hygienic practices, hygiene promotion and delivery of hygiene products and services on a sustainable and equitable basis. 
The targeted beneficiaries include (10,320 ) boys and girls(9,680) (52% boys and 48% girls),Women, men affected by emergencies who will benefit from WASH 

SubGrants to Implementing Partners Other funding Secured For the Same
Project (to date)

Organization focal point contact details Name Title Phone Email

James Keah Ninrew Executive Director +254722308348 ninrewk@gmail.com

Charles Okwany M &amp; E +254724424841 me@unidosouthsudan.org

Thomas Manyol Riek Programs Coordinator +211 955060734 riekthomasmanyol@gmail.com

BACKGROUND INFORMATION

1. Humanitarian context
analysis.. Humanitarian context:
Describe the current humanitarian
situation in the specific locations where
this project will be implemented

Unity state is severely affected by the South Sudan conflict, hosting 289,300 IDPs and 109,300 returnees with IPC classification 4. Many have fled the capital Bentiu
to southern counties Mayendit and Leer, (hosting 20,022 and 33,000 IDPs) Koch and panyijiar also experience the same respectively). The ceasefire in May
allowed some returns but many found their houses destroyed and have to reconstruct their shelter and livelihoods. September floods further exacerbated the
situation, ruining crops and cutting areas off from basic services. Displaced populations have little access to water and sanitation; acute malnutrition (GAM) is at
emergency levels. 
Panyijiar, Leer, Mayendit and Koch County and all of Southern Unity state was already classified as one of the most food insecure areas of the country before the
current armed conflict began and it is currently categorised as IPC phase 4 and 3 emergency respectively by OCHA. The area was also characterized by lack of
development, poor physical infrastructure, low levels of education, poor access to quality water in some areas, and periodic low level conflict from cattle raiding or
militia activity. The ferocity of the recent conflict affected Southern Unity State severely, whose populations extended for months without any humanitarian
assistance and the countries remain under the control of SPLA in Opposition. 
The Inter Agency Rapid Needs Assessment (June 2014) which UNIDO participated in identified water supply situation to be below standards in quality and quantity
of 500 people per borehole to 1,000 people served by one hand pump, resulting in a limited amount of boreholes and water supply schemes. This also results in
overuse, which contributes to breakdown of the pumps and reduction in water availability. This leads not only to low water consumption (under 10 L/person/day) but
also increases the burden of women and girls caretakers who are solely walk for more than five km fetching water exposing them to some form of GBV namely
abduction of young girls and boys, forceful marriages, killing and rape of young girls. HIV and AIDS and various sexually transmitted diseases (STD) can also be
transmitted to these women and girls. 
The latrines are not adequate according to Sphere standards leaving both boys and girls vulnerable to communicable diseases caused by poor hygiene as there
were no provisions for hand washing facilities at the schools. Addressing acute Water, Hygiene and Sanitation needs of vulnerable and disaster affected population
of Koch, Leer, Mayendit and Panyijiar Counties is paramount due to the fact that the population using water points are more than the standard required because the
water points are few. The overuse contributes to breakdown of the pumps and reduction in water availability. Before and after the violence there was no system of
excreta disposal in Leer, Leer,Mayendit and Koch counties and people practiced open defecation with no marked or dedicated areas. In spite of the rare presence
of latrines, some of household latrines have also burned down. The populations in the towns are spread over a large catchment area so the open defecation
practice is an extreme public health risk which needs to be addressed. Most of the schools and health centers are not functional and the infrastructure is only being
used by a few vulnerable families. Some other IDPs, who have no relatives within the host community, are reported to be settling in public areas and have no
access to sanitation facilities at all and therefore practice open defecation. 

UNIDO has been able to demonstrate that hygiene and sanitation awareness coupled with the installation of improved water facilities can trigger an improvement in
attitudes towards hygiene and sanitation among the neighbouring communities in Leer, Panyijiar and Mayendit in partnership with UNICEF, which will subsequently
lead to an increase in their interest in establishing their own sanitation facilities. UNIDO belie

2. Needs assessment. Explain the
specific needs of the target group(s),
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explaining existing capacity and gaps.
State how the needs assessment was
conducted, list any baseline data and
explain how the number of
beneficiaries has been developed.
Indicates references to assessments
such as Multicluster/sector Initial
Rapid Assessments (MIRA)

3. Description Of Beneficiaries The target response of the proposed project will take place on two levels. Firstly the provision of sustainable access to clean water and develop community’s
capacity to prevent water borne diseases while rendering viable emergency preparedness and response. The project shall strengthen acutely vulnerable
communities’ capacities to withstand emergency WASH crises, through rehabilitation of existing water infrastructure and supporting operation and maintenance
systems in the community. In Panyijiar and Koch Counties for instance a borehole mapping undertaken by UNIDO in conjunction with UNICEF found 55 boreholes
being unusable having broken down, this is as a result of lack of adequate technicians and spares parts fabricators in the community. This is aimed at benefiting
30,000 populations. 

Secondly, project activities shall facilitate behavior change in acutely vulnerable communities in sanitation and hygiene practice through improved access to and
use of sanitation facilities and targeted hygiene promotion focusing on women and children at county level will focus in two counties (Panyijiar and Koch in Unity
State ). In total around 20,000 targeted vulnerable people will benefit from increased access to water, sanitation and hygiene promotion services. Assessments
conducted by interagency teams have found the need to for health and hygiene education, provision of water purifiers, Filter cloths and aqua tabs for communities
who are affected by flooding and are forced to use rain water and in most cases they draw water from ponds. 

The proposed project activities will ensure communities affected by emergencies in the two counties are provided with emergency WASH supplies and targeted
facilities renovated and constructed for communities. UNIDO plans to use health and hygiene promoters to conduct hygiene promotion and CLTS activities within
communities affected. 
UNIDO shall procure and distribute and preposition essential kits and supplies as well as train women in pump repairs to increase operational and maintenance
capacity of communities who have access to clean water sources. 
The project shall target to strengthen County departments ability to utilize tools and linkages available in the community to undertake emergency responses.
UNIDO targets to rehabilitate boreholes closer to or situated in schools and drill new ones in health facilities that are currently without to serve vulnerable
communities. 

4. Grant Request Justification. Sanitation is the hygienic means of promoting health through prevention of human contact with the hazards of wastes. Sanitation generally refers to the provision of
facilities and services for the safe disposal of human feces. Inadequate sanitation is a major cause of disease in Koch and Panyijar and improving sanitation is
known to have a significant beneficial impact on health both in households and across Koch communities. 

In Koch and panyijar there are a number of schools,IDPs and host communities without good sanitation due to the fact that they are hosting IDPs. There is a need
for maintenance of hygienic conditions and hygiene promotion through services of waste disposal knowledge, improved toilets, water facilities and waste disposal,
hygiene promotion campaign to raise awareness on waterrelated health/hygiene issues, especially to raise awareness of water quality in order to successfully
distribute NFIs (mosquito nets, jerri cans, soaps and Pur sachets to the community, to reduce the vulnerability rate. 

UNIDO has been able to demonstrate that hygiene and sanitation awareness coupled with the installation of improved water facilities can trigger an improvement in
attitudes towards hygiene and sanitation among the communities in Leer, Panyijiar and Mayendit in partnership with UNICEF, which will subsequently lead to an
increase in their interest in establishing their own sanitation facilities.hoever there is a need to scale up the intervention. At the same time UNIDO discovered the
importance of creating awareness about hygiene and sanitation in advance of the implementation of water facilities. This approach often guarantees a more
enthusiastic participation of women, boys and girls, which leads to a higher level of acceptance and ownership by a larger group of community members, and
supports greater sustainability of the program by reinforcing the link between water, sanitation and hygiene. UNIDO believes that by making an intervention in Koch
and Panyijiar Counties will help the community to overcome challenges they are facing currently 

5. Complementarity. Explain how
the project will complement previous or
ongoing projects/activities implemented
by your organization.

LOGICAL FRAMEWORK

Overall project objective Addressing acute Water, Sanitation and Hygiene needs of vulnerable and disaster affected population of Panyijiar and Koch Counties, southern area of Unity State

Logical Framework details for WATER, SANITATION AND HYGIENE

Cluster objectives Strategic Response Plan (SRP) objectives Percentage of
activities

2015 SSO 2: Affected people have access to safe, sanitary, and hygienic living environment through provision of sanitation
services that are secure, sanitary, userfriendly and genderappropriate

SO 1: Save lives and alleviate suffering by providing multi
sector assistance to people in need

35

2015 SSO 1: Affected people have timely access to safe, and sufficient quantity of water for drinking, cooking, and personal
and domestic hygiene

SO 1: Save lives and alleviate suffering by providing multi
sector assistance to people in need

35

2015 SSO 3: Affected people have access to improved hygienic practices, hygiene promotion and delivery of hygiene
products and services on a sustainable and equitable basis

SO 1: Save lives and alleviate suffering by providing multi
sector assistance to people in need

30

Outcome 1 Improve access to sanitation facilities and improve hygiene behavior in Koch and panyijiar

Code Description Assumptions & Risks

Output 1.1 1.1.1 Construction of 60 Family latrines/sanitation 
1.1.2 Train 50 PTAs from schools that have inadequate latrine facilities and 20 social change
agents on hygiene promotion and support of school health clubs. The application of knowledge
gained from training will be monitored by UNIDO M&E Officer in conjunction with County Education
Inspector for Schools and health officials together with County Liaison Officer.
1.1.3.Knowledge increase of 20 hygiene promoters
1.1.4.20 Health clubs better equipped to conduct hygiene promotion and knowledge and attitude
change.

1.Construction of 60 sanitation facilities to reduction in incidences of open
defecation in the target area
2. ReTraining of additional 25 Hand pump and community water user
committee members to assist the communities in maintaining the hand pumps
for a small fee which will be given by the community water management
committee for sustainability
3. Train 50 PTA from schools that have inadequate latrines facilities support of
school health clubs. The application of knowledge gained from training will be
monitored by UNIDO M&E Officer in conjunction with County Education
inspector for schools and health officials together with County Liaison officer.
The health clubs will be engaged in hygiene promotion campaigns in the target
areas and schools aimed at reducing open defecation, use of hand washing,
general personal hygiene practice and reports for monitoring shared

  Indicators

  Code Cluster Indicator End Cycle Beneficiaries End
Cycle
TargetMen Women Boys Girls

Indicator
1.1.1

WATER, SANITATION
AND HYGIENE

[Frontline services] # of people provided with sustained access to safe and gender
appropriate hygiene latrine facilities[SPHERE Standard]

5000 8000 10320 9680 33000

Means of Verification: 1. Attendance sheets
2 Photos . 
3. GPS of rehabilitated boreholes

  Activities

  Activity 1.1.1 Construction of 60 sanitation facilities to reduction in incidences of open defecation in the target area
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Percent
Charged to
CHF / ERF

5,400.00

4,800.00

2,345.40

Activity 1.1.2 ReTraining of additional 25 Hand pump and community water user committee members to assist the communities in maintaining the hand pumps for a small fee which will be
given by the community water management committee for sustainability

Activity 1.1.3 Train 50 PTA from schools that have inadequate latrines facilities support of school health clubs. The application of knowledge gained from training will be monitored by UNIDO
M&E Officer in conjunction with County Education inspector for schools and health officials together with County Liaison officer. The health clubs will be engaged in hygiene
promotion campaigns in the target areas and schools aimed at reducing open defecation, use of hand washing, general personal hygiene practice and reports for monitoring
shared

WORK PLAN

Project workplan for 
activities defined in the 
Logical framework

Activity Description (Month) Year Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec

Activity 1.1.1 Construction of 60 sanitation facilities to reduction in
incidences of open defecation in the target area

2015 X X X X X X

M & R DETAILS

Monitoring & Reporting Plan:
Describe how you will monitor the
implementation of each activity.
Describe the tools you plan to use
(checklist, photo, questionnaires,
interviews, suggestion box etc.) in
order to collect data and how you will
store data. Explain the frequency type
and protocol of reporting (how often do
you report about what to whom?).
State if, when and how you plan to
evaluate your project .

Every step in this project will employ participatory approaches. Every activity, transaction and communication related to this project will be documented all staff and
partners will be trained in collecting information, recording, analyzing, sharing and documenting. The tools employed here will include mapping, visualizing,
photography, focused group discussions, checklist administered with key stakeholders and monitoring forms. 

A monitoring and evaluation strategy will be developed to capture quantitative and qualitative data for quality education programme. Some examples of quantitative
data gathered will be: 
1. # of community volunteers who have received training 
2. # of women and girls who have been reached through outreach and training 
3. # of children benefiting from the improved environment 
4. # of community member individuals who will benefit from the training 
5. # of community members who will benefit from the project 

Qualitative data will be gathered from focus group discussions, monthly meetings with all stakeholders and service providers through interviews and observations.
Data gathered will include: 
1. Level of satisfaction with services, this will be conducted monthly 
2. Level of satisfaction with every training program, this will be carried out after every training program. 
3. Knowledge of conflict mitigation and human rights. 
4. increase in coexistence among communities 
5. Change in attitude and behaviors in community perception 
6. Change in policy makers, police and administrators’ response to the issue of gender based violence. 

In addition monthly information will be analysed and documented and shared with the committees, UNIDO staff and CHF, and committees and with local
government authorities. Learning received from these monitoring will be documented and used to inform project management and ensure correction and building on
successes while mitigating errors and mistakes that may arise. There will be project review quarterly which will decide the course of action to be taken. 

This framework will be designed: 

1) to allow for continuous improvement through the learning and future application of wellgrounded lessons; and ensures an acceptable level of accountability and
costeffectiveness is maintained, even in difficult circumstances. 

2) to help identify impact and achievements of the programme. However at the end of the month, a monitoring report will be developed and submitted. The report will
factor in; 
i. Number and level of trainings conducted at designated centre’s 
ii. Attendance of meetings by gender and age, sector and community. 
iii. Photo images of meetings and list of participants attending stakeholders training. 
iv. Names and list of places project activities have taken place. 
v. Copies of trainees evaluation sheets. 

OTHER INFORMATION

Accountability to Affected Populations Involving the stakeholders at the start to the end of the project.

Implementation Plan: Describe for
each activity how you plan to
implement it and who is carrying out
what.

In addition monthly information will be analysed and documented and shared with the committees, UNIDO staff and CHF, and committees and with local
government authorities. Learning received from these monitoring will be documented and used to inform project management and ensure correction and building on
successes while mitigating errors and mistakes that may arise. There will be project review quarterly which will decide the course of action to be taken.

Coordination with other Organizations
in project area

Environmental Marker Code

Gender Marker Code 2aThe project is designed to contribute significantly to gender equality

Justify Chosen Gender Marker Code 0 – No signs that gender issues were considered in project design 
1 – The project is designed to contribute in some limited way to gender equality 
2a The project is designed to contribute significantly to gender equality 
2b – The principal purpose of the project is to advance gender equality 

Protection Mainstreaming

Safety and Security

Access

BUDGET

1 Staff and Other Personnel Costs (please itemize costs of staff, consultants and other personnel to be recruited directly by the implementing partner for project implementation)

Code Budget Line Description D / S Unit
Quantity

Unit
Cost

Duration Total
Cost

2015 Quarterly 
Total

Q1 Q2

1.1 WASH Manager D 1 1800 6 50.00% 2,700.00 2,700.00 5,400.00

1 Wash Manager will have 100% of the time in Over seeing the project implementation payment term is $2500 per month. Project period is 12 months ( i.e 2500 * 12 = 30,000)
this cost include 10% PIT, 11% employer contribution toward NSIF of the monthly Salary

1.2 WASH officer D 1 800 6 100.00% 2,400.00 2,400.00 4,800.00

1 Wash Officer will have 100% of the time in running the project implementation. Payment term is $1500 per month. Project period is 12 months ( i.e 1500 * 12 = 18000 ) this
cost include 10% PIT, 11% employer contribution toward NSIF of the monthly Salary.

1.3 EXECUTIVE DIRECTOR D 1 7818 6 5.00% 1,172.70 1,172.70 2,345.40

Executive Director will have 15% LOE in ensuring coordinating project implementation in line with the donor guideline and binding the relation between the donor, Stakeholders
and the project ( 15% of 7818 = 1172.7) the project period is 12 month payment term is 1172.7 * 12 = 14072.4. This cost include the 10% PIT and 11% NSIF Employer
contribution of the LOE.
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1,350.00

1,800.00

1,260.00

1,110.00

Percent
Charged to
CHF / ERF

3,000.00

6,775.00

625.00

1,250.00

6,500.00

Percent
Charged to
CHF / ERF

Percent
Charged to
CHF / ERF

Percent
Charged to
CHF / ERF

720.00

900.00

360.00

Percent
Charged to
CHF / ERF

1.4 Programs Coordinator D 1 4500 6 5.00% 675.00 675.00 1,350.00

Programs Coordinator will have 15% LOE in ensuring coordinating project activities, supervising and overseeing project implementation and ensuring project meet the donor
dateline ( 15% of 4500 = 675 ) the project period is 12 months payment term is 675 * 12 = 8100 this cost include the 10% PIT and 11% NSIF Employer Contribution of the LOE.

1.5 Finance Manager D 1 6000 6 5.00% 900.00 900.00 1,800.00

Finance manager will have 15% LOE in controlling and advising project implementation on the financial aspect and ensuring financial accountability of the project meet the donor
accounting requirement. ( 15% of 6000 = 900) the project period is 12 months payment term is 900 * 12 = 10800 this cost include 10% PIT and 11% NSIF Employer contribution
of the LOE

1.6 M &amp;amp;amp;amp;amp;amp;amp; E
Manager

D 1 4200 6 5.00% 630.00 630.00 1,260.00

M&amp;amp;amp;amp;amp;amp;amp;E Manager will have 15% LOE in project monitoring and Evaluation is responsible to ensure project are run as per donor standard
procedure. (15% of 4200 = 630 ) the project period is 12 months payment term is 900 * 12 = 7560 this cost include 10% PIT and 11% NSIF Employer contribution of the LOE

1.7 Logistic &amp;amp;amp;amp;amp;amp;amp;
Procurement Coordinator

D 1 3700 6 5.00% 555.00 555.00 1,110.00

Logistics &amp;amp;amp;amp;amp;amp;amp; Procurement Coordinator will have 15% LoE in running the procurement process ( 15% of 3700 = 555 ) the project period is 12
months payment term is 555 * 12 =6660 this cost include 10% PIT and 11% NSIF Employer contribution of the LoE.

  Section Total 18,065.40 9,032.70 9,032.70 18,065.40

2 Supplies, Commodities, Materials (please itemize direct and indirect costs of consumables to be purchased under the project, including associated transportation, freight, storage
and distribution costs)

Code Budget Line Description D / S Unit
Quantity

Unit
Cost

Duration Total
Cost

2015 Quarterly 
Total

Q1 Q2

2.1 Assessment and water point mapping D 1 3000 1 100.00% 1,500.00 1,500.00 3,000.00

Training of Enumerators ( 3days x25usd X 10pax ) 10 days assessment ( 10 pax X 20 x 10 ) Location 5 in Koch , 5 in Panyijar, 250usd training materials

2.2 Rehabilitation of 25 boreholes D 25 271 1 100.00% 3,387.50 3,387.50 6,775.00

Procure rehabilitation materials Cement 55 pkts @ 50usd Sand 5 tonnes @ 1000 usd Gravel 5 tonnes @ 1000usd Transportation of borehole spare parts 2025 by charter Juba
to Koch and Panyijar

2.3 Training of 25 Hand pump mechanics D 25 25 1 100.00% 312.50 312.50 625.00

The project will have 3 days training of Hand pump mechanics for 35 participant selected from the two counties an estimated costs per participant is 25USD per day which
include break fast lunch and water ( 3 days * 25 USD * 35Pax = 2625 USD

2.4 Training of 50 PTA members D 50 25 1 100.00% 625.00 625.00 1,250.00

50 pax trained in 1 days x 25 usd

2.5 20 Health clubs better equipped to conduct
hygiene promotion

D 260 25 1 100.00% 3,250.00 3,250.00 6,500.00

20 clubs formed each with 13 members x 1 days training X 25usd per pax and provided with hygiene promotion materials

  Section Total 18,150.00 9,075.00 9,075.00 18,150.00

3 Equipment (please itemize costs of nonconsumables to be purchased under the project)

Code Budget Line Description D / S Unit
Quantity

Unit
Cost

Duration Total
Cost

2015 Quarterly 
Total

Q1 Q2

  Section Total 0.00 0 0 0.00

4 Contractual Services (please list works and services to be contracted under the project)

Code Budget Line Description D / S Unit
Quantity

Unit
Cost

Duration Total
Cost

2015 Quarterly 
Total

Q1 Q2

  Section Total 0.00 0 0 0.00

5 Travel (please itemize travel costs of staff, consultants and other personnel for project implementation)

Code Budget Line Description D / S Unit
Quantity

Unit
Cost

Duration Total
Cost

2015 Quarterly 
Total

Q1 Q2

5.1 Fligt Tickets of Project staff (12 Flights to and
from Juba to Leer for supportive supervision)

D 6 400 1 30.00% 360.00 360.00 720.00

12 flight to and from Juba to Leer including Wash Manager, Program Coordinator, and M&amp;amp;amp;amp;amp;amp;E Manager for supportive supervision and monitoring
Cost per flight is 400USD.

5.2 Ground Travel per diems within project areas D 4 25 30 30.00% 450.00 450.00 900.00

There will be 5 visits by Wash manager on the first and the last month of the project and 2 visits every month throughout the duration of the projects and average per diems for
Wash Manager and Wash officer is 25 USD per day

5.3 Visas and work permits D 2 50 12 30.00% 180.00 180.00 360.00

Two visas per month for Wash manger and M&amp;amp;amp;amp;amp;amp;E Manager

  Section Total 1,980.00 990.00 990.00 1,980.00

6 Transfers and Grants to Counterparts (please list transfers and subgrants to project implementing partners)

Code Budget Line Description D / S Unit
Quantity

Unit
Cost

Duration Total
Cost

2015 Quarterly 
Total

Q1 Q2

  Section Total 0.00 0 0 0.00

7 General Operating and Other Direct Costs (please include general operating expenses and other direct costs for project implementation)
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Percent
Charged to
CHF / ERF

4,800.00

3,900.00

480.00

180.00

240.00

600.00

120.00

Code Budget Line Description D / S Unit
Quantity

Unit
Cost

Duration Total
Cost

2015 Quarterly 
Total

Q1 Q2

7.1 Car Fuel D 2 800 6 50.00% 2,400.00 2,400.00 4,800.00

50% shared costs on car fuel

7.2 Car Repairs and maintenance D 2 650 6 50.00% 1,950.00 1,950.00 3,900.00

50% shared cost of car repairs and maintenance

7.3 Internet Subscription D 1 800 6 10.00% 240.00 240.00 480.00

20% shared cost of Internet subscription

7.4 Mobile Airtime D 1 300 6 10.00% 90.00 90.00 180.00

20% shared cost for Mobile airtime

7.5 Thuraya Phone Airtime D 1 400 6 10.00% 120.00 120.00 240.00

20% shared cost on Thuraya phone airtime

7.6 Office Rent ( Leer Office ) D 1 1000 6 10.00% 300.00 300.00 600.00

20% shared cost to the project fr office rent in Leer

7.7 Bank Charges D 1 200 6 10.00% 60.00 60.00 120.00

100% bank charger to the project

  Section Total 10,320.00 5,160.00 5,160.00 10,320.00

Sub Total Direct Cost 48,515.40

Indirect Programme Support Cost PSC rate (insert percentage, not to exceed 7 per cent) 2%

Audit Cost (For NGO, in percent) 1%

PSC Amount 970.31

Quarterly Budget Details for PSC
Amount

2015 Total

Q1 Q2

485.16 485.16 970.31

Total Fund Project Cost 49,485.71

Project Locations

Location Estimated percentage of budget for each location Beneficiary Men Women Boy Girl Total Activity

Unity > Koch 50 0

Unity > Panyijiar 50 0

Project Locations (first admin location where activities will be implemented. If the project is covering more than one State please indicate percentage per State)

DOCUMENTS



1/13/2015 SSD15/SA1/WASH/NGO/298298Proposal

https://chfsouthsudan.unocha.org/chf/printchfproject.aspx?request=2dZqFzTXjsRfsfRWOMSzXlc/+iYepjteGUdGvq7WkuY= 6/6


