
Requesting Organization : World Vision South Sudan

Allocation  Type : 1st Round Standard Allocation

Direct beneficiaries :

Men Women Boys Girls Total

916 3,254 1,248 1,152 6,570

Other Beneficiaries :

Beneficiary name Men Women Boys Girls Total

Children under 5 0 0 290 268 558

Internally Displaced People 850 2,372 605 558 4,385

People in Host Communities 66 228 353 326 973

Pregnant and Lactating Women 0 654 0 0 654

Indirect Beneficiaries :

Catchment Population:

Primary Cluster Sub Cluster Percentage

WATER, SANITATION AND 
HYGIENE

100.00

100

Project Title : Wau Shilluk Emergency Hygiene and Sanitation Project

Allocation Type Category : Frontline services

OPS Details 

Project Code : Fund Project Code : SSD-16/HSS10/SA1/WASH/INGO/804

Cluster : Project Budget in US$ : 200,000.00

Planned project duration : 6 months Priority:

Planned Start Date : 01/04/2016 Planned End Date : 31/10/2016

Actual Start Date: 01/04/2016 Actual End Date: 31/10/2016

Project Summary : This project will contribute to the HRP 2016 objective of saving lives and alleviating suffering of affected 
populations through improved safe access to sanitation and hygiene services and resources with 
dignity. The proposed lifesaving interventions will target IDPs and vulnerable host population who are 
hosting IDPs in Wau Shilluk. The proposed interventions will compliment nutrition interventions being 
undertaken by IMC and World Vision, through improved hygiene and sanitation practices. This will 
result in reduced incidences of acute malnutrition and diarrhea among children under 5 and reduction of 
water, sanitation and hygiene related diseases among targeted populations. This intervention will create 
synergies and complement with other national NGOs and INGOs WASH partners operational in Wau 
Shilluk such as Solidarities International who may also be funded through CHF 2016 for clean water 
supply. Learning spaces at schools shall be used as hygiene promotion platforms and sanitation 
services through coordination with local government key stakeholders, NGOs and the education cluster. 
In partnership with the protection cluster, the project will address protection related concerns linked to 
sanitation facilities to mitigate gender-based violence and to ensure minimum safety and privacy 
requirements are upheld. WASH core pipeline supplies shall be utilized to ensure optimization of 
resources, value for money and improve implementation efficiency. Beneficiary and community 
participation to ensure project ownership and accountability shall be achieved through community 
contribution in the project implementation cycle, for example, communities will contribute labor for 
excavation of latrine pits and garbage management pits, and construction of superstructure of latrines 
using local materials sourced by community. The project will seek to improve the safety and dignity for 
displaced people, particularly girls and women, through safe menstrual hygiene management. The 
project implementation strategy and model shall be based on participation of communities, working with 
key stakeholders, capacity building and coordination.
The key project interventions are; construction of latrines, waste management through establishment of 
garbage pits, menstrual hygiene management through distribution of hygiene and dignity kits to women 
and girls, schools sanitation and hygiene promotion and hygiene awareness support provided through 
home visits to target population.
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Link with allocation strategy :

This project will target severely affected communities in need of lifesaving emergency WASH interventions in areas with new or continued 
displacement trends in the past six months of 2015 in Wau Shilluk , Upper Nile State

Sub-Grants to Implementing Partners :

Partner Name Partner Type Budget in US$

Other funding secured for the same project (to date) :

Other Funding Source Other Funding Amount

Organization focal point :

Name Title Email Phone

Jacobus Koen Program Development 
Director

jacobus_koen@wvi.org +211 928 123 529

Lilian Mumbi Emergency Response 
Manager

Lilian_mumbi@wvi.org +211-920055179  

Tichaona Mashodo Programme Officer- 
Emergency Response

Tichaona_Mashodo@wvi.org +211915347542

BACKGROUND

1. Humanitarian context analysis

Wau Shilluk informal settlement site was established in December 2013 after civilians from Malakal Town and the surrounding area fled 
there for safety. As of October 2015, Wau Shilluk had an estimated population of 32,400 people of which the majority (93%) are IDPs. 
These displaced populations include 5,000 people displaced from Detang, Lelo and Warjock as a result of fighting in June-July 2015. Wau 
Shilluk is an island which has a big swamp that separates the dwellings into two distinct locations. Latrines had been placed on either side 
of the swamp, while the 9 SWAT systems supported by Solidarities are next to the river bank along the island. In September 2015, these 
IDPs were displaced by renewed fighting between government troops and SPLM/A-IO forces on the west bank of the Nile near Malakal in 
South Sudan’s Upper Nile state between June and Sept 2015. As a result humanitarian assistance to these IDPs was suspended from June 
to early October 2015 due to lack of access and insecurity. Existing WASH infrastructure in these locations are unable to provide adequate 
WASH services due to the large population in this settlement. In 2014, 823 cases of cholera with 17 deaths were reported in Wau Shilluk. 
The cholera cases were exacerbated by lack of safe and adequate sanitation, hygiene and inadequate safe water. In previous interventions 
by CARE and Mediar in 2014, a total of 206 emergency latrines were been constructed. However CARE and Mediar pulled out of Wau 
Shilluk in March 2015, since then most of the latrines have filled up, there also has been an influx of IDPs resulting in a very low sanitation 
coverage falling below the minimum sphere standards of at least 1 latrine per 50 persons thus placing the IDPs population at risk of another 
cholera outbreak. As part of the emergency response, World Vision planned to construct 455 latrines in Oct 2015 to June 2016, and 
decommission full and unsafe latrines. A total of 650 latrines are required to meet the sanitation needs of the current population. Moreover, 
as long as IDPs continue to stay in Wau Shilluk, on-going decommissioning and construction of additional latrines and hygiene promotion is 
critical in order to save the lives of the populations who are at risk to sanitation and hygiene related diseases. By June 2016, latrine 
coverage will be expected to be 71 persons per latrine against sphere minimum standards of 50 persons per latrine in an emergency camp 
setting. A total of 650 latrines are required to meet the minimum sanitation standards of the current population. Moreover, as long as IDPs 
continue to stay in Wau Shilluk, on-going decommissioning and construction of additional latrines and hygiene promotion is critical in order 
to save the lives of the populations who are at risk to sanitation and hygiene related diseases.

2. Needs assessment

According to surveys conducted by CARE in Wau Shilluk in December 2014, 66% of the displaced population continue to use unprotected 
sources such as rivers, swamps and stagnant waters for domestic purposes (drinking, cooking, and cleaning). This is alarming from a public 
health perspective and is seen as a major risk. Water availability and quality aspects become more critical in the rainy seasons. It is evident 
that prevention methods (awareness-raising and provision of appropriate water and sanitation facilities) and continued emergency 
preparedness for potential outbreaks in Wau Shilluk is essential. During the Rapid Needs assessment conducted by WV in late October 
2015, approximately 650 latrines are required to serve the sanitation needs of the population at Wau Shilluk, so as to meet sphere 
standards of 1 latrine per 50 people in an emergency camp set up. In addition, it was evidence the existing latrines were also in poor state 
and were filling fast. During the assessment it was evident, there is rampant open defecation around latrines including the passages. The 
swamp at Wau Shilluk is basically an open defecation field and you can only walk through it using designated paths. It was evident during 
the assessment that people were not using latrines in a proper manner. Main reason was because they were filthy and did not appear safe 
to use. Also due to cultural reasons – some of the people have grown up without a latrine and do not see the reason for changing that habit 
and using one. At Wau Shilluk, approximately 22,500 people have access to safe water supplied by 9 SWAT systems operated by 
Solidarities International. The rest of the population use raw water from the swamp or from River Nile. Hygiene Practices are poor with food 
vendors selling food in the open market. Vector control is poor and house flies thrive from garbage heaps which are evidently at available 
unused space of land. Hygiene and Sanitation related is prevalent in Wau Shilluk due to poor hygiene.

3. Description Of Beneficiaries

Page No : 2 of 11



As per results from demographic Assessment carried out by REACH in Jan 2015 at Wau Shilluk, the majority of IDPs (72.7%) arrived from 
Malakal and Panyikang Counties; they began arriving in December 2013 and January 2014 (60%). Arrivals from Fashoda County account 
for 18.7% of the site population, (77%) of these IDPs arrived in March 2014 or later. The remaining IDPs came from Upper Nile State. 
According to this survey IDPs comprised 93% of the total population in Wau Shilluk .At Wau Shilluk 48% of population are females while 
52% are males population. 28% of the population are children aged between 0 to 9 years, while 30% of population are aged between 10 to 
19 years old, 22% of the population are youths aged between 20 to 29 years while 9% of the population are adults between of 30-39. 11% 
of the total population is over 40 years.Beneficiaries shall include vulnerable people such as Pregnant and Lactating Women (PLW), the 
elderly and people with disabilities. The majority (90%) of the target group will therefore be IDPs.The project shall therefor prioritize, the 
needs of IDPs, those of vulnerable host communities who are in severe need of humanitarian lifesaving support

4. Grant Request Justification 

The current intervention in sanitation and hygiene are inadequate to address the needs. Wau Shilluk Settlement population was estimated 
at 27,000 individuals (5512 households) according to population figures from World Vision International’s registration of beneficiaries for 
emergency food rations in October 2015. Currently only 4000 persons have access to latrines 0 this represent% of target population. 
Additional latrines are required to replace those filling up and being decommissioned in Wau Shilluk. It may take some time as it is unlikely 
that the IDPs settled in Wau Shilluk will return to their original locations. Poor excreta disposal, hygiene practices and contamination of 
water sources, is the main cause of high prevalence of water-borne diseases in Wau Shilluk. Clean environment at household level has a 
major impact on health as well as the nutrition status of affected people at Wau Shilluk. This project will contribute to provision of adequate 
and appropriate sanitation facilities, vector control through management of garbage disposal, and improved hygiene practices benefiting 
affected IDPs and vulnerable host communities in Wau Shilluk. 

World Vision has several ongoing humanitarian projects (WASH, Food Security and Livelihoods, Nutrition , Food Assistance, NFIs Peace 
building and Education) in Malakal, Fashoda, Manyo and Melut counties in Upper Nile state. This is in addition to ongoing interventions in 
sanitation and hygiene, Nutrition, NFI and Food Assistance in Wau Shilluk. Through the proposed CHF intervention, World Vision will 
complement other partner interventions in target areas and address identified gaps in ongoing projects. The proposed emergency WASH 
response for Wau Shilluk will focus on the immediate sanitation and hygiene needs to address the acute needs of the affected population 
and avoid a disease outbreak. WV South Sudan has secured US $ 50,000 co-funding from WV Taiwan in support of this CHF funded 
intervention.

5. Complementarity 

This project will complement other ongoing humanitarian projects that WV has in Wau Shilluk This include food security and livelihoods, 
food aid, Nutrition and Protection projects. It will also work in synergy with Solidarities International who are supporting safe water supply 
and hygiene interventions in Wau Shilluk.

LOGICAL FRAMEWORK

Overall project objective

Contribute to saving lives and alleviating suffering through safe access to sanitation and hygiene services and resources with dignity

WATER, SANITATION AND HYGIENE

Cluster objectives Strategic Response Plan (SRP) objectives Percentage of activities

CO2: Affected populations are enabled to 
practice safe excreta disposal with dignity in 
a secure environment

HRP 2016 SO1: Save lives and alleviate 
suffering through safe access to services and 
resources with dignity

60

CO3: Affected populations have knowledge 
and appropriate behaviors to prevent and 
mitigate WASH related diseases and practice 
good hygiene

HRP 2016 SO2: Ensure communities are 
protected, capable and prepared to cope with 
significant threats

40

Contribution to Cluster/Sector Objectives : The proposed project will contribute to cluster objectives (2) : Affected populations are 
enabled to practice safe excreta disposal with dignity in a secure environment and (3) Affected populations have knowledge and appropriate 
behaviors to prevent and mitigate WASH related diseases and practice good hygiene In line with the cluster strategy, WVSS will target the 
conflict-affected people that have been displaced and demonstrate life threatening needs through the delivery and sanitation and hygiene 
support.Taking into consideration the CHF and cluster parameters of prioritization, WVSS plans to target Wau Shilluk in Upper Nile, which is 
one of the locations hosting a large population of IDPs with continued high levels of WASH needs.

Outcome 1

Improved access to safe sanitation to 4000 IDP population in new displacement settlements in the last 6 months

Output 1.1

Description

4000 Individuals have access to safe sanitation

Assumptions & Risks

1. Access and security constraints in to Wau Shilluk. World Vision is has presence in Wau Shilluk since April 2015. WV will continue to liaise 
with UNOCHA, WASH cluster and other existing protocols to resolve access with local authorities as happened in 2015.
2. Lack of adequate and timely stocks of WASH core pipeline supplies . World Vision has incorporated the required core pipeline in the 
proposal. Upon approval WV will pursue the required WASH NFIs/materials from available pipeline supplies. This will be delivered to 
required location in a timely manner, 
3. Logistical support by Logistic Cluster: Logistic cargo support by Logistic Cluster for timely delivery will be of essence. World Vision will 
make keep updating and revising its contingency emergency response plans to ensure timely security clearance and approval of WASH 
cargo flights to the project location

Activities

Activity 1.1.1  
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Conduct focused group discussions(FGDs) at targeted community settlement, to get feedback on design, implementation and monitoring of 
appropriateness of sanitation facilities

Activity 1.1.2  

Construct household latrines to be shared between 2- 4 families, segregating female and male users

Activity 1.1.3  

Establishment of 4 garbage disposal pits in collaboration with households/community 

Indicators

End cycle  beneficiaries End 
cycle

Code Cluster Indicator Men Women Boys Girls Target

Indicator 1.1.1 WATER, SANITATION 
AND HYGIENE

Frontline # of emergency affected people with 
access to improved sanitation facilities

872 808 1,20
8

1,11
2

4,000

Means of Verification : Monthly progress reports, field monitoring reports

Indicator 1.1.2 WATER, SANITATION 
AND HYGIENE

Number of people served by waste management 4,000

Means of Verification : Monthly Project Reports

Outcome 2

Affected populations have knowledge and appropriate behaviors to prevent and mitigate WASH related diseases and practice good hygiene

Output 2.1

Description

6570 affected population have improved knowledge and appropriate hygiene behavior to prevent contamination and spread of Diarrhea and 
other water borne diseases

Prior to commencement of hygiene interventions, community participation in the planning and implementation of this intervention will be 
sought and complaint /feedback mechanism will be agreed upon and established. Monitoring of the complaints and remedial action will be 
documented during the project implementation cycle . This will be with a view of promoting accountability. The community participation in 
the planning implementation and monitoring of the hygiene interventions will be solicited 

At the onset, the project will identify and training 10 community hygiene promoters who will be supervised by hygiene coordinator. The 
hygiene promoters will be equipped with hygiene promotion materials that will easily be understand . Hygiene promotion campaigns will be 
conducted at water collection points Hygiene messaging will include educating the community on the the routes by which diarrhea diseases 
can be transmitted (F diagram) and ways to mitigate and prevent water borne diseases. Emphasis will be put on importance of mitigating 
contamination of food and water with feces. Hygiene messaging will also focus on delivering Key messages such as importance of hand 
washing with soap, importance of latrines and need to have them well maintained/cleaned and vectors control through effective garbage 
disposal management.. Children are good agents of hygiene behavior change, this project will work with the Education Cluster to utilize 
learning spaces as a platform for hygiene message dissemination, as well as to provide hygiene services in schools. Through community 
hygiene promoters, the project make follow up home visits to reinforce and support hygiene awareness at household level, targeting 
women, girls, men and boys. Water containers sourced from WASH core pipeline supplies, will be distributes to the target community to 
facilitate improved hygiene -it is estimated 4000 individuals [1000 HH] will be targeted by this intervention.

In addition the project will source from the WASH cluster and distribute Menstrual Hygiene Management kits targeting 2400 Women and 
girls. Women hygiene promoters will specifically provide advice and demonstrate on how the kits will be utilized in a dignified and discrete 
manner during a women only gathering. 

Hand washing facilities with soap will be promoted at HH level, with community providing and maintaining the facilities 4 Bars of hand 
washing soap per HH per month will be distributed to the target 4000 individuals. The soap will be sourced from WASH core pipeline 
supplies. 

The project will coordinate hygiene promotion activities with Solidarities International (SI) that is supporting safe water supply at Wau 
Shilluk. Through collaboration with SI, this project f will encourage washing of water containers with soap prior to collection of water at water 
points. Soap will be provided by the project and a community hygiene promoter will work with the water operators to water collecting water 
wash their water collecting containers before the same are lined up to collect water
At end of the project, an KAP survey will undertaken to evaluate hygiene behavior change. The aim will be to determine % of target 
beneficiaries who hand wash with soap during 3 out of 5 critical times for hand washing.
Afripads, Water containers, Soap, will be sourced from the WASH core pile supplies as are as proposed on the attached WASH core 
pipeline projection .

Assumptions & Risks

(1) Deterioration of security situation, WVSS will continuously coordinate with partners and stakeholders; monitor situation regularly; work 
closely with OCHA/ UN and INGOs; security support in place; regular context/conflict analysis; continue to update contingency plans
(2) Limited availability of supplies/materials from local suppliers/markets, including fuel shortages, WVSS shall Monitor markets, including 
identify alternative sources of supplies; Coordinate procurement activities with other humanitarian organizations and through the Logistics 
Cluster (fuel); Cash-based programming to mitigate market shortages and allow flexibility
(3) Unwillingness of community leaders and other key decision makers to facilitate implementation of project activities (provision of land / 
community volunteers), the project shall ensure stakeholders participation in the project. Get buy in by the host communities and the 
government and engage with all key stakeholders throughout the project cycle and establishment of an effective complains reporting 
mechanism

Activities

Activity 2.1.1  
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M & R

Monitoring & Reporting plan 

Conduct focused group discussions at targeted community settlement, to get complaints feedback and inputs on appropriate design, 
implementation and monitoring of hygiene promotion campaigns and awareness

Activity 2.1.2  

Identify and train community hygiene promoters, 50% will be women on hygiene awareness and promotion.

Activity 2.1.3  

Beneficiary registration and distribution of appropriate menstrual hygiene management kits targeting 2400 adolescent girls and women of 
child bearing age. 

Indicators

End cycle  beneficiaries End 
cycle

Code Cluster Indicator Men Women Boys Girls Target

Indicator 2.1.1 WATER, SANITATION 
AND HYGIENE

Frontline # of emergency affected women & girls 
enabled to practice safe, dignified menstrual 
hygiene management.

0 1,920 0 480 2,400

Means of Verification : PDM reports, Progress reports, Distribution lists

Indicator 2.1.2 WATER, SANITATION 
AND HYGIENE

Frontline # of emergency affected people 
equipped to practice good hygiene behaviors 
through participatory hygiene promotion

916 3,254 1,24
8

1,15
2

6,570

Means of Verification : Training reports, Field monitoring reports

Indicator 2.1.3 WATER, SANITATION 
AND HYGIENE

Core Pipeline # of MHM kits distributed 6,000

Means of Verification : Project Activity Report

Additional Targets : Additional Indicators included in the revision above. This are indicator 1.1.2 and indicator 2.1.3. Revision on target for 
Frontline # of emergency affected people equipped to practice good hygiene behaviors through participatory hygiene promotion revised to 
6570.
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Workplan

Activitydescription Year 1 2 3 4 5 6 7 8 9 10 11 12

Activity 1.1.1: Conduct focused group discussions(FGDs) at targeted community 
settlement, to get feedback on design, implementation and monitoring of 
appropriateness of sanitation facilities

2016 X X X X

Activity 1.1.2: Construct household latrines to be shared between 2- 4 families, 
segregating female and male users

2016 X X X X X

World Vision South Sudan has Quality Assurance department that is responsible for program monitoring, evaluation and accountability 
.World Vision DME Coordinator for Upper Nile and the WASH Project officer will be responsible for monitoring and reporting of key outputs 
on regular basis. Project team and the M & E Assistant will also conduct regular field monitoring visits.

As part of the M & E Plan, the following will be the source of verification, frequency of data collection, data collection methodology and 
persons responsible for indicators.
.
Indicator 1.1.1: Number of people participating in at least 3 Focused group discussion to discuss design, implementation and monitoring of 
safe sanitation facilities 
Source of Verification: Attendance List
Frequency of data collection: every two months during community meeting on accountability issues; at the start of project and after end of 
project
Monitoring Tools/data collection method: Focus Group Discussions
Person Responsible: WASH Project Officer

Indicator 1.1.2, Number of people with access to improved sanitation facilities
Source of Verification: Project activity reports, End of Project Evaluation Report
Frequency of data collection: Monthly and end of Project Evaluation
Monitoring Tools: Observations, Focus Group Discussions
Person Responsible: WASH Project Officer

Indicator 1.1.3: Number of new latrines constructed
Source of Verification: Project activity reports, End of Project Evaluation Report
Frequency of data collection: Monthly Reports and end of Project Reports
Monitoring Tools/data collection method: Observation/Site visits
Person Responsible: WASH Project Officer

Indicator 1.1.4: Number of Garbage Disposal Pits established
Source of Verification: Project activity reports, End of Project Evaluation Report
Frequency of data collection: Monthly Reports and end of Project Reports
Monitoring Tools/data collection method :Observation/Site visits
Person Responsible: WASH Project Officer

Indicator 1.1.5: Number of People served by waste management
Source of Verification: Project activity reports, End of Project Evaluation Report
Frequency of data collection: Monthly Reports and end of Project Reports
Monitoring Tools/data collection method : Observation/Site visits
Person Responsible: WASH Project Officer

Indicator 2.1.1: Number of People trained on hygiene promotion messages to be shared with their community
Source of Verification: Attendance List during training of CHPs.
Frequency of data collection: During CHP Training sessions
Monitoring Tools/data collection method :Training Report
Person Responsible: WASH Project Officer

Indicator 2.1.2 Number of People reached with hygiene messaging 
Source of Verification: Monthly reports, End of project Evaluation Report
Frequency of data collection: Monthly reports and end of project.
Monitoring Tools/data collection method: Observation, Focus Group discussion
Person Responsible: Hygiene Coordinator

Indicator 2.1.3: Number of Menstrual management Kits distributed
Source of Verification: Project Activity Report 
Frequency of data collection: Monthly
Monitoring Tools/data collection method: Beneficiary List
Person Responsible: WASH Project Officer

Indicator 2.1.4: Number of women enabled to practice safe, dignified menstrual hygiene management.
Source of Verification: Project Activity Report 
Frequency of data collection: Monthly
Monitoring Tools/data collection method: Beneficiary List
Person Responsible: WASH Project Officer

Indicator 2.1.5: % of people practicing handwashing with soap during 3 out of 5 critical times for handwashing
Source of Verification: SMART Survey (Baseline) and End of project Evaluation Report 
Frequency of data collection: At project inception and at end of Project
Monitoring Tools/data collection method: Household Survey, Focus Group Discussion
Person Responsible: DME Coordinator, Up
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Activity 1.1.3: Establishment of 4 garbage disposal pits in collaboration with 
households/community 

2016 X X X X

Activity 2.1.1: Conduct focused group discussions at targeted community 
settlement, to get complaints feedback and inputs on appropriate design, 
implementation and monitoring of hygiene promotion campaigns and awareness

2016 X X X X X X X

Activity 2.1.2: Identify and train community hygiene promoters, 50% will be women 
on hygiene awareness and promotion.

2016 X X X

Activity 2.1.3: Beneficiary registration and distribution of appropriate menstrual 
hygiene management kits targeting 2400 adolescent girls and women of child 
bearing age. 

2016 X X X

Coordination with other Organizations in project area

Name of the organization Areas/activities of collaboration and rationale

Solidarities International World Vision will collaborate in sanitation and hygiene promotion 
activities. SI is providing support in safe water supply

IMC The organisation is implementing a nutrition program. WV will 
collaborate with them in improved hygiene and sanitation

OTHER INFO

Accountability to Affected Populations

• Consultation with men, women, boys and girls, as well as community leaders and focus group among affected population during project 
design, implementation and monitoring so as to identify needs with the aim of including them in the implementation planning and for learning 
purposes.
• WV will solicit complaint mechanism/feedback from community leaders and focus group discussion as well through quarterly meetings with 
community, make follow up to remedy the complaints where possible, including incorporating the feedback in the project implementation.

Implementation Plan

The project will be implemented directly by World Vision in collaboration with target community. Household Latrines will be dug by 
household members . They will also provide local materials such as grass. The project will provide timber, iron sheets and nails to construct 
substructure and plastic slabs. Hygiene promoters will selected and enlisted from the target community.

Environment Marker Of The Project

A+: Neutral Impact on environment with mitigation or enhancement

Gender Marker Of The Project

2a-The project is designed to contribute significantly to gender equality

Justify Chosen Gender Marker Code

The project is designed to contribute significantly to gender equality. Latrines constructed to care for the sanitation needs will have separate 
units for female and male users. The project will aim to promote equal participation of both males and females in all the project interventions 
and incorporation of the concerns of both males and females as part of community project implementation and consultation. The project will 
also focus on achieving a 50% gender representation and support in all project activities and interventions.

Protection Mainstreaming

The humanitarian crisis in South Sudan has further exacerbated gender inequality, especially with regard to health risks and sexual and 
gender-based violence. For example, women and girls face risks when they leave their homes to conduct daily duties, such as collecting 
firewood or water. Young girls are at greater risk of being forced into early marriage to provide their families with money as coping 
mechanism during the crisis. Separated children, especially boys, face the risk of being recruited into the armed forces or being targeted by 
ethnic-based violence. In particular, recruitment of boys belong age of 18 years has been prevalent in Wau Shilluk since the onset of the 
crisis.

The project will have separate sanitation facilities for female and male users, with visible demarcation erected. These Latrines will be 
located closer to homesteads at minimum distances, to ensure that women do not have to travel far to access services. Consideration will 
be done to ensure latrines are accessible by disabled and elderly men and women and physically disable persons by construction of ramps 
to them. In addition, during hygiene promotion, women will be responsible for creating awareness to target women on the use of dignity kit 
/menstrual hygiene management kit, in a discreet and dignified manner, in a women’s only forum. The project management will also work 
closely with protection committees when issues of GBV or child abuse are encountered.

Country Specific Information

Safety and Security  
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BUDGET

Code Budget Line Description D / S Quantity Unit 
cost

Duration 
Recurran
ce

% 
charged 
to CHF

Total Cost

Staff and Other Personnel Costs

1.1 WASH Project Officer D 1 6,930
.00

6 5000.00
%

20,790.00

responsible for direct day to day project implementation, field based grade level. The unit costs has been estimated by 
consideration of the grade level of the position , the cost includes salary, medical, staff benefits,hazard and social security

1.2 Hygiene Coordinator D 1 1,560
.00

6 10000.00
%

9,360.00

responsible for direct day to day project implementation, supervision of CHP and hygiene promotion , field based grade level. 
The unit costs has been estimated by consideration of the grade level of the position , the cost includes salary, medical, staff 
benefits,hazard and social security

1.3 Hygiene Promoters D 10 560.0
0

5 10000.00
%

28,000.00

responsible for community mobilizations and hygiene promotion. These are casual field based community based , the cost is a 
monthly or daily rate which is agreed as county cluster level as incentives and also recommended by SSRRC

The main threats in South Sudan are conflict and violence, economic decline, disease and climatic shock.
Since independence in 2011, South Sudan has experienced a continuous rise in crime, especially in Juba. This trend can be directly 
attributed to continued political instability coupled with poor infrastructure. Years of civil war, tribal conflict, and political unrest have provided 
the population with ready access to weapons and the knowledge of how to use them. Gunfire, especially in the hours of darkness, is not 
uncommon throughout the country. Since December 2014 political violence has been prevalent in South Sudan, with Upper Nile, Unity, 
Jongelei as being most affected. In addition violent crimes (murder, armed robbery, home invasions, cattle raiding, and kidnapping) and 
non-violent petty theft and fraud are pervasive. In Juba, the most frequently reported violent crimes include armed robbery, home invasions, 
and car-jacking. Armed robberies and car-jacking are the most common type of violent crime to affect expatriates. Both crimes usually occur 
during the night time hours and often involve multiple perpetrators. The number of reported car-jacking incidences has sharply increased 
since July 2014. These incidents have been violent and have targeted the diplomatic and international communities. Outside Juba, road 
ambushes and banditry are fairly common and often involve violence. Road banditry is common, especially during hours of darkness. These 
types of crime mostly affect the local population, large retaliatory attacks to include large scale fighting, kidnapping, and murder can have a 
spillover effect.

Non-violent crimes of petty theft and fraud are the most common forms of crime throughout South Sudan and are usually committed against 
targets of opportunity. These crimes include pick pocketing, theft of items from vehicles, fraudulent currency exchanges, and drive-by 
muggings. Drive-by muggings are another common occurrence. Road Safety and Road Conditions 

General road conditions are extremely poor. The vast majority of roads are unpaved or poorly maintained. Unpaved roads usually resemble, 
and regularly serve as, river beds that are strewn with ruts, rocks, ditches, or other obstacles that make passage very difficult. During the 
rainy season (May-November), all roads can become impassable due to flooding and the lack of drainage. Road travel times are often much 
longer than expected due to the poor road conditions, disabled vehicles, and slow traffic. Large overloaded trucks can also pose a risk to 
other traffic on roadways between major towns. Finally, livestock and other animals often wander the roads, even within city limits. Reliable 
mechanics and the availability of spare parts are extremely limited to non-existent outside of Juba.

Medical care is extremely limited, and the limited capabilities degrade quickly outside of Juba. There are few ambulance services, and none 
meet international standards. Primary health care workers, especially in rural areas, lack adequate professional training, and instances of 
incorrect diagnosis and improper treatment are common. 

World Vision South Sudan has a Security and Safety Department that is responsible for leadership, operational support and oversight of the 
security management system. It is responsible for staff Security. All Staff deployed in Insecure locations in South Sudan are trained in 
Security Management, in hostile environments. The department provides regular updates to staff on security situation in south Sudan. It 
closely liaises with UNDSS and NGO forum and issues location specific Security alerts to concerned staff in a timely manner. It is also 
responsible for advising top level management on staff relocation and evacuation when need arises.

Access

Wau Shilluk is to the North East of Malakal Town and is approximately 45 minutes from Malakal by speed boat. Access to Wau Shilluk is 
mainly by river. Alternative access is by hired cargo freights (helicopters). However due to distances from point of dispatch in Rumbek, the 
helicopters can only deliver 1.5 MT from and to Wau Shilluk, making it a very expensive alternative. Following conflict between government 
forces and SPLA/IO on the Western Bankof River Nile in Upper Nile in June 2015, access to Wau Shilluk was affected leading to 
suspension of humanitarian intervention. However following 3 months negotiation between the UN and the Government and Opposition 
forces, access to Wau Shilluk by the river and by air has since been restored as from 1 Oct 2015. The river access is essential, as required 
bulky supplies to support humanitarian interventions are basically delivered in Malakal through airfreight (and by Barge from Bor/Juba via 
river Nile, security allowing).

Prior to Western Bank of river nile being an SPLA-IO area, supplies from Sudan were able to reach Wau Shilluk. These were routed from 
Renk via river Nile. Currently this route is blocked as the river access from Renk to Malakal is not yet opened. Some commodities including 
food, fuel get to Wau Shilluk through the porous borders of Upper Nile and Southern Kordofan in Sudan. Most supplies are sourced in Juba 
after they are imported by traders. The supplies are dispatched to Bor or Rumbek from where they are airlifted to Malakal by airfreight or by 
Barge. From Malakal , the supplies are dispatched to Wau Shilluk via commercial boats. In addition, Malakal forms the base for 
Humanitarian Agencies intervening in Wau Shilluk, and personnel normally use the river access to and fro Wau Shilluk, as their current 
accommodation in Wau Shilluk is basic. 

Unicef and the WASH cluster are in the process of establishing a Warehouse at Wau Shilluk with aim of supporting storage and 
management of humanitarian supplies for this location. This warehouse is expected to be set up in the first quarter of 2015. This 
development coupled with improved security and access will have positive impact on Humanitarian interventions in Wau Shilluk.
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1.4 WASH Sector Advisor s 1 8,500
.00

6 500.00% 2,550.00

1.5 Driver s 2 780.0
0

6 3000.00
%

2,808.00

1.6 Security Guards s 4 400.0
0

6 3000.00
%

2,880.00

1.7 Logistics officer-Field s 2 2,200
.00

6 1000.00
%

2,640.00

1.8 Finance Staff-Field s 4 2,200
.00

6 1000.00
%

5,280.00

1.9 DME (Quality Assurance) officer (person/Month) s 1 8,250
.00

6 500.00% 2,475.00

1.10 Supply Chain Manager (person/Month) s 1 8,300
.00

6 500.00% 2,490.00

1.11 Security Officer (Person/Month) s 1 7,200
.00

6 500.00% 2,160.00

1.12 Response Manager ( Person/Month) s 1 8,300
.00

6 500.00% 2,490.00

1.13 Emergency Operations Manager (person/Month) s 1 7,200
.00

6 500.00% 2,160.00

Section Total 86,083.00

Supplies, Commodities, Materials

2.1 Iron Sheets for latrine superstructure and substructure-, Resin 
coated CI 6m long gauge 28-Peices

D 7 28.00 80 10000.00
%

15,680.00

2.2 Timber (2x2)-4m long pieces D 5 5.00 80 10000.00
%

2,000.00

2.3 Timber ( 4x2) -4m long pieces D 6 6.00 80 10000.00
%

2,880.00

2.4 Nails (roofing and Ordinary) -Kg D 4 4.00 80 10000.00
%

1,280.00

2.5 Hinges and Aldrops for Latrines doors- pairs D 2 4.00 80 10000.00
%

640.00

2.6 IEC materials for Hygiene promotion (kit) D 1 2,500
.00

2 10000.00
%

5,000.00

2.7 Warehousing cost in Juba (months) D 3 2,000
.00

1 10000.00
%

6,000.00
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2.8 Transportation and handling of supplies( Warehouse-Airport) -
MT

D 20 200.0
0

1 10000.00
%

4,000.00

2.9 Transportation and handling of supplies( Field)-MT D 30 500.0
0

1 10000.00
%

15,000.00

2.10 Distribution of WASH emergency supplies - times D 2 1,450
.00

1 10000.00
%

2,900.00

2.11 IEC materials for Hygiene promotion- kit D 0 1,500
.00

1 10000.00
%

0.00

Section Total 55,380.00

Equipment

3.1 Garbage pit management kits(shovels, mattock, , rope, Pails, 
craw bars etc)

D 2 300.0
0

1 10000.00
%

600.00

3.2 Laptop for Project officer-unit D 1 1,399
.35

1 10000.00
%

1,399.35

Section Total 1,999.35

Contractual Services

4.1 Construction of latrines substructure/pitlining and slab 
positioning ( masons/Capenter work)-Per unit latrine

D 80 200.0
0

1 10000.00
%

16,000.00

Section Total 16,000.00

Travel

5.1 Field Travel (Juba-field-Juba); project implementation 
personnel

D 4 400.0
0

3 10000.00
%

4,800.00

5.2 Field Travel (Juba-field-Juba) ; Project monitoring personnel D 2 400.0
0

2 10000.00
%

1,600.00

5.3 Staff travel (R& R, Home leave, Per diem , 2 staff) D 2 1,250
.00

2 10000.00
%

5,000.00

Section Total 11,400.00

General Operating and Other Direct Costs

7.1 Stationery- per purchase D 1 150.0
0

2 10000.00
%

300.00

7.2 Field Internet - per month D 1 500.0
0

6 10000.00
%

3,000.00

7.3 Telephone communication - per month D 1 300.0
0

6 10000.00
%

1,800.00

7.4 Field Generator (fuel and maintenance) - per month D 1 763.5
0

6 10000.00
%

4,581.00

7.5 Field Vehicle/Boat Operating costs-Per month S 2 770.1
5

6 3000.00
%

2,772.54
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7.6 Juba-field Cash transfer-times D 1 600.0
0

6 10000.00
%

3,600.00

7.7 End of Project Evaluation/KAP Survey-times D 0 0.00 0 10000.00
%

0.00

Section Total 16,053.54

SubTotal 208.00 186,915.89

Direct 156,210.35

Support 30,705.54

PSC Cost

PSC Cost Percent 7%

PSC Amount 13,084.11

Total Cost 200,000.00

Grand Total CHF Cost 200,000.00

Project Locations

Location Estimated 
percentage 
of budget 
for each 
location

Estimated number of beneficiaries 
for each location

Activity Name

Men Women Boys Girls Total

Upper Nile -> Malakal 100 872 808 1,208 1,112 4,000 Activity 1.1.1 : Conduct focused group 
discussions(FGDs) at targeted community 
settlement, to get feedback on design, 
implementation and monitoring of 
appropriateness of sanitation facilities 
Activity 1.1.2 : Construct household latrines to be 
shared between 2- 4 families, segregating female 
and male users 
Activity 1.1.3 : Establishment of 4 garbage 
disposal pits in collaboration with 
households/community 
Activity 2.1.1 : Conduct focused group 
discussions at targeted community settlement, to 
get complaints feedback and inputs on 
appropriate design, implementation and 
monitoring of hygiene promotion campaigns and 
awareness 
Activity 2.1.2 : Identify and train community 
hygiene promoters, 50% will be women on 
hygiene awareness and promotion. 
Activity 2.1.3 : Beneficiary registration and 
distribution of appropriate menstrual hygiene 
management kits targeting 2400 adolescent girls 
and women of child bearing age. 

Documents

Category Name Document Description

Project Supporting Documents CHF-2016-SA1_WASH_Core Pipeline _ needs for World Vision South 
Sudan.xlsx
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