
Requesting Organization : African Volunteers for Relief and Development

Allocation  Type : Standard Allocation 2 (Nov-Dec 2017)

Direct beneficiaries :

Men Women Boys Girls Total

4,500 6,000 2,250 2,250 15,000

Other Beneficiaries :

Beneficiary name Men Women Boys Girls Total

Internally Displaced People 4,500 6,000 2,250 2,250 15,000

Indirect Beneficiaries :

Primary Cluster Sub Cluster Percentage

Shelter and Non-food Items 77.00

Camp Coordination and Camp 
Management

7.00

Protection 16.00

100

Project Title : Provide integrated and life-saving support to drought and conflict affected IDPs in Kaxda and Daynile 
areas of Banadir through provision of NFIs, Emergency Shelter Kits, Protection Services and CCCM 
activities.

Allocation Type Category :

OPS Details 

Project Code : Fund Project Code : SOM-17/3485/SA2/Shelter-CCCM-
Prot/NGO/7553

Cluster : Project Budget in US$ : 377,945.19

Planned project duration : 6 months Priority:

Planned Start Date : 28/12/2017 Planned End Date : 28/06/2018

Actual Start Date: 28/12/2017 Actual End Date: 28/06/2018

Project Summary : The proposed intervention seeks to complement ongoing AVORD response in Benadir. It targets some 
2,500 IDP households belonging to the most vulnerable IDPs who live in makeshift buuls without 
adequate access to NFIs and Emergency Shelter. Following a need-based and transparent selection of 
beneficiaries and depending on local market conditions, African Volunteers for Relief and Development 
(AVORD) will facilitate a voucher or direct distribution program through which targeted IDPs will receive 
Emergency Shelter Kits (ESKs) and NFIs. AVORD will employ an owner-driven approach in the 
construction of emergency shelters by capacitating the IDPs to undertake the construction process. 
Proper site planning will be undertaken to ensure effective mitigation of hazards and reduce alarming 
congestion levels in target setllements.

Camp Coordination and management will be enhanced in 50 settlements in Benadir through training 
and infrastructure development. Post-training meetings among key stakeholders will touch on camp 
wide issues such as health, conflict mitigation, peaceful coexistence and service availability. It will also 
ensure equitable access to services, improve the quality of life of the IDPs during displacement while 
advocating for solutions and preparing them for life after displacement. Camp level structures will be 
strengthened where they exist and established where necessary. 

AVORD will closely coordinate with other partners operating Sexual and Gender Based Violence 
(SGBV) crisis centers in project target locations to facilitate principled referrals hence supporting 
survivors of GBV and other violence and enhancing protection levels among the IDPs. Project case-
workers will continuously identify and follow-up with SGBV survivors for psycho social, medical, and 
legal support while conducting sensitization on key protection issues. Religious leaders and 
representatives from camp management committees, community leaders, local authorities, women 
group and other key stakeholders will be trained on SGBV prevention, child protection, referral 
pathways and other context-specific issues related to protection. Involvement of local authorities, and 
relevant line ministries will be prioritized in order to build the capacity of government actors to take 
primary responsibility for coordination of protection mechanisms.

In the delivery of the proposed package, AVORD will seek Integration with protection, CCCM, protection 
and other clusters to ensure complementarity, value for money and efficiency of the response.
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Indirect beneficiaries are 248,091 drought and conflict affected IDPs in Benadir who will benefit from reduced congestion levels and 
improved camp management in satellite settlements which will translate into a reduction of communicable diseases.

Catchment Population:

Catchment population is 617,091 IDP persons living in Benadir.

Link with allocation strategy :

This proposal contributes to the Standard Allocation 2 (Nov-Dec 2017) in the following ways:

1- It provides rapid, integrated and life-saving response in specific areas of Benadir where drought and conflict affected fresh IDPs are living 
hence maximizing impact.
2- AVORD will ensure value for money by doing direct implementation and minimizing administrative and overhead costs.
3- Links with ongoing AVORD Shelter and CCCM activities and other agencies providing response therefore ensuring complementarity and 
maximizing efficiency.
4- Builds on success achieved with the SHF 2017 First Standard Allocation round (SHF-2017-SA1), CERF Underfunded Emergencies grant 
for Somalia (CERF-2017-UFE) and the CERF Rapid Response grant for Somalia (CERF-2017-RR).

Sub-Grants to Implementing Partners :

Partner Name Partner Type Budget in US$

Other funding secured for the same project (to date) :

Other Funding Source Other Funding Amount

Organization focal point :

Name Title Email Phone

Abdikarim Idow Executive Director director@avord.org +25261-5515829

BACKGROUND

1. Humanitarian context analysis

The humanitarian situation in Somalia continues to deteriorate. Consecutive seasons of poor rainfall since 2016 and low river water levels 
have resulted in one of the most difficult drought conditions in the country’s history. 

According to FSNAU Somalia Quarterly Brief released in September 2017, over 2.3 million people are in Crisis (IPC Phase 3) and 802,000 
are in Emergency (IPC Phase 4) through December 2017, totaling over 3.1 million people who need urgent humanitarian assistance. 
Besides, approximately 3.1 million people are Stressed (IPC Phase 2), bringing the total number of people in need of emergency food or 
livelihood support (IPC Phases 2, 3 and 4 combined) through the end of 2017 to 6.2 million. Acute and widespread food insecurity and 
increased morbidity have contributed to deterioration of the overall nutrition situation in Somalia. An estimated 388,000 children under the 
age of five are acutely malnourished, including 87,000 who are severely malnourished. 

The food security situation among poor urban households has worsened across most regions of Somalia due to several factors including but 
not limited to increased influx of drought affected people from rural areas and consequent competition for labor employment, declining 
incomes, deterioration in the terms of trade between casual labor wages and cereal prices and increases in the cost of minimum 
expenditure basket. Other locally important factors also include depreciation of the local currency against the U.S. Dollar and continued 
trade disruption due to blockade by insurgents although the impact has been moderated by humanitarian assistance.Likewise, the food 
security of most of the rural populations of Somalia have already been adversely impacted by the poor performance of the 2016 Deyr rains, 
followed by a drier and hotter than normal Jilaal (January-March) 2017 season, rising food prices, loss of livestock, and increased 
indebtedness. The deteriorated food security situation in all livelihood zones of the central regions is mainly attributed to at least two 
consecutive seasons of poor rainfall performance (Deyr 2016 and Gu 2017) which resulted in severe shortage of pasture and water, leading 
to significant loss of livestock and limited access to own production (milk and meat).

Hopes for improved humanitarian situation with the fall of Dayr rains in October 2017 appears to have dashed as it was delayed and had a 
short duration and erratic distribution. As per the FSNAU’s Food Security Outlook for Somalia from October 2017 to May 2017, rainfall in 
November and December is not expected to significantly improve crop prospects. Furthermore, a below-average April to June 2018 Gu 
season is likely, and if this forecast comes to fruition it will mark the fifth consecutive poor season in Somalia. Below-average production and 
limited regeneration of pasture and water is expected between October 2017 and May 2018. Two additional poor seasons will further erode 
households’ capacity to cope with continued risk of famine.

Food insecurity and worsening humanitarian situation continue to produce massive IDP influx into urban centers. UNHCR reports that as 
many as 1,029,000 persons have become IDPs countrywide from January to September 2017. Of this, 49,000 were displaced during the 
month of September alone. The region of Benadir where the Somali capital Mogadishu is located has received 248,091 IDPs making it the 
second largest recipient of IDPs after Baidoa. These fresh IDPs are particularly facing deplorable living conditions as they lack adequate 
access to food, save drinking water, shelter and sanitation facilities. With ongoing drought conditions and acute food insecurity, IDP influx to 
urban centers is expected to continue in 2018.

In light of the above, a robust level of humanitarian assistance must be sustained as humanitarian needs are not expected to reduce 
significantly in the near future

2. Needs assessment
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The IDP population in Benadir is now 617,091 persons comprising of 369,000 protracted IDPs and 248,091 fresh ones who arrived from 
November 2016 to date due to severe drought conditions that have weakened their resilience and disrupted livelihoods. This makes Benadir 
the region with the largest concentration of IDPs in Somalia. As drought conditions and civil unrest persist, more IDPs are expected to arrive 
further complicating the humanitarian conditions on the ground.

In addition to lack of access to adequate food, safe drinking water and WASH facilities, IDPs live in makeshift shelters mainly covered by 
cloths, rags, cardboards and other rudimentary tools. A large number of them are children under 5 years, pregnant or lactating mothers. In 
the overcrowded settlements, women are particularly vulnerable as they are exposed to sexual and gender based violence. In an inter-
agency IDP profiling in Mogadishu conducted in April 2016 it was found that 75% of the profiled population live in buuls which explain the 
high prevalence of buuls as main shelter type. On average, the shelters have 1.6 rooms and each room holds between 5.2 and 5.6 
individuals. Settlements often lack adequate structures to enhance service delivery and coordinate efforts to enhance their living conditions. 
In the context of weak government structures, instances of gender based violence are common in IDP settings where women often live in 
unprotected shelters with no lighting. Many don't not seek support due to stigma and the lack of information about available support 
systems. 

Hygiene levels in IDP settlements are extremely poor due to prevalence of open defecation and lack of hygiene awareness. This is one of 
key factors sustaining widespread AWD\Cholera in the region where WHO has reported a cumulative total of 60,701 cases and 820 deaths 
in 52 districts of 16 regions of South central and Puntland since January 2017.

3. Description Of Beneficiaries

The project targets 2,500 newly arrived and vulnerable IDP households (15,000 IDP persons) in Benadir who were effected by drought and 
conflict. This will include 6,000 women, 4,500 men, 2,250 boys and 2,250 girls. 1,500 households will be provided with full NFI kits 
comprising of 2 blankets, 1 plastic sheet, 1 kitchen set, 1 box sanitary towels, 2 soaps, 2 prayer mats and 2 Jerrycans with the capacity of 20
 liters each. 500 additional households will receive emergency shelter kits and solar lamps. A group of 500 women with increased risk of 
GBV will receive dignity kits comprising off 3 Shawls (Garbasaar), 1 box of sanitary napkin, 6 panties of different sizes, 3 Perricoats 
(Gorgorat), 3 head scarves (Shah), 3 pieces of bar soap (250gms) and 3 packets of powder soap. To maximize impact and coverage, 
beneficiaries in each category will be unique, meaning that a total of 2,500 unique households will be reached by the end of the project. 
Protection and CCCM activities will however cover all settlements where target beneficiaries will be identified. 

In the selection of beneficiaries, AVORD will employ a strict criteria that will prioritize the most vulnerable such as pregnant and lactating 
women, households with the largest number of under 5 children, female headed households and disabled IDPs. List of beneficiaries along 
with their contact numbers will be availed to SHF and other actors responding in the area to avoid overlap. Mindful of the Somali context and 
utilizing its expertise in target locations, AVORD will ensure clan balance in beneficiary selection. Gender balance will be as well observed.

4. Grant Request Justification 

Findings from a recent observation conducted by AVORD and fact sheets released by REACH corroborate an urgent and priority need for 
NFIs and ESKs among the IDPs in Benadir. There is a clear indication for a shelter gap where the majority of IDPs live in makeshift 
rudimentary Buuls. With the beginning of Dayr rainy season in October 2017, IDPs were exposed to harsh living conditions and at least 4 
persons have been confirmed dead with the onset of rains. As per a Fact Sheet released by the Shelter Cluster in September 2017, only 
135,000 of IDPs have been reached out of 450,000 persons requiring shelter by October 2017. In the midst of severe drought and significant 
levels of food insecurity, provision of a timely support and enhancing coordination levels is urgently needed to avert increasing possibility of 
humanitarian crisis in the region.

Hence, AVORD is submitting this proposal to complement ongoing interventions and address gaps in response.

5. Complementarity 

In the implementation of this project, AVORD will integrate with own interventions that are now being implemented in the outskirts of 
Benadir. One of these projects is funded by UNHCR and it involves construction of emergency shelter kits for newly arrived and vulnerable 
IDPs. Despite improvement in shelter, target IDPs urgently need NFIs, Protection services and CCCM to effectively improve their living 
conditions. AVORD will integrate activities proposed under the current proposal to address these gaps. 

In another ongoing project funded by SHF, AVORD is also providing NFIs and ESKs to IDPs around Benadir. Through the present proposal, 
this intervention will now be scaled-up to reach additional people and address gaps identified in the initial response, especially with regards 
to protection and CCCM.

In addition to own integration, AVORD will also coordinate with other like-minded organizations providing support in the same areas hence 
providing a multi-sectoral approach to response. The project staff will attend different cluster meetings both at local and Nairobi levels and 
will share project specific information through the 4w reporting to ensure complementarity and avoid overlaps.

LOGICAL FRAMEWORK

Overall project objective

Enhance shelter conditions, protection and access to services for 2,500 newly arrived IDPs in Kaxda and Dayniile areas of Benadir through 
principled referrals, distribution of Dignity Kits, Emergency Shelter Kits, NFIs and capacity building on Camp Coordination and Camp 
Management (CCCM) by the end of the project.
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Shelter and Non-food Items

Cluster objectives Strategic Response Plan (SRP) objectives Percentage of activities

Contribute to the protection of newly 
displaced people, refugee returns and those 
affected by natural hazards

2017-SO1: Provide life-saving and life-
sustaining integrated multi-sectoral 
assistance to reduce acute humanitarian 
needs and reduce excess mortality among 
the most vulnerable people

100

Contribution to Cluster/Sector Objectives : In-line with overall cluster objectives, AVORD will ensure value for money by doing direct 
implementation and reducing administrative and overhead costs. The intervention addresses a major gap in target areas where the majority 
of IDPs don't have access to NFIs and appropriate shelters. The project is tailored to complement ongoing AVORD interventions hence 
maximizing efficiency of the response. This project will prioritize strengthening of camp coordination and management through CCCM 
training and establishment of structures (shades) to encourage dialogue and effective use of shared resources. Protection will be 
mainstreamed throughout the project.

Outcome 1

2,500 protracted and newly IDP households in Benadir (15,000 IDP persons) have improved shelter conditions, protection and access to 
dignified services.

Output 1.1

Description

1,500 IDP households (9,000 IDP persons) receive full NFI kits

Assumptions & Risks

Security situation in target areas remains stable
Stakeholders will remain cooperative

Indicators

End cycle  beneficiaries End 
cycle

Code Cluster Indicator Men Women Boys Girls Target

Indicator 1.1.1 Shelter and Non-food Items Number of newly displaced people in need 
receiving NFIs

1,500

Means of Verification : Beneficiary lists
Photographic evidence
SHF monitoring visits

Activities

Activity 1.1.1  

Standard Activity : Provision of NFIs to newly displaced persons

AVORD will provide full NFI kits to 1,500 vulnerable IDP households in Kaxda and Daynile areas of Benadir. In the selection of beneficiaries, 
priority will be given to newly arrived IDPs who were displaced by conflict and drought. Each NFI kit will contain 2 blankets, 1 plastic sheet, 1 
kitchen set, 1 sanitary towel, 2 soaps, 2 prayer mats and 2 Jerry cans with the capacity of 20 liters each. Vouchers will be utilized whenever 
market conditions allow whereby beneficiaries will present uniquely identified vouchers to local vendors for the collection of the kits. Direct 
distribution will be used otherwise. Those receiving NFIs will not be receiving ESKs.

List of beneficiaries along with their phone contacts will be maintained to facilitate M&E processes.

Activity 1.1.2  

Standard Activity : Not Selected

Two PDM exercises will be conducted following distribution of NFIs and ESKs to document impact on the living conditions of IDPs.

Output 1.2

Description

500 IDP households (3,000 IDP persons) receive Emergency Shelter Kits (ESKs)

Assumptions & Risks

Security situation in target areas remains stable
Stakeholders will remain cooperative

Indicators

End cycle  beneficiaries End 
cycle

Code Cluster Indicator Men Women Boys Girls Target

Indicator 1.2.1 Shelter and Non-food Items Number of newly displaced people in need 
receiving ESKs

500

Means of Verification : Beneficiary lists
Photographic evidence
SHF Monitoring visits

Indicator 1.2.2 Shelter and Non-food Items Percentage of distributions having undergone 
PDM

100

Means of Verification : PDM Report

Activities
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Activity 1.2.1  

Standard Activity : Provision of Emergency Shelter Kits (ESKs)

AVORD will provide emergency shelter kits comprising of 3 plastic sheets, 2 prayer mats, 2 blankets, 2 kgs of Nails, 2 kgs of binding wire 
and 5 pieces of robe, 1 two hinge door, 2 padlocks, 4 hinges and timber of varying sizes to 500 most vulnerable IDP households in Kaxda 
and Daynile areas of Benadir. In the selection of beneficiaries, priority will be given to newly arrived IDPs displaced by conflict and drought. 
Vouchers will be utilized whenever market conditions allow whereby beneficiaries will present uniquely identified vouchers to local vendors 
for the collection of the kits. Direct distributions will be used otherwise. Following distribution of kits, AVORD will assist IDPs in the 
construction of emergency shelters that will enhance protection levels for women while enhancing overall living conditions for the IDPs. 
Proper site planning will be ensured before construction of shelters to reduce alarming congestion rates in target settlements. Security of 
tenure for beneficiaries will be as well ensured for a determined period and agreed upon between landowners and beneficiary families to 
mitigate against forced evictions. 

List of beneficiaries along with their phone contacts will be maintained to facilitate M&E processes.

Additional Targets : 

Camp Coordination and Camp Management

Cluster objectives Strategic Response Plan (SRP) objectives Percentage of activities

Strengthen the predictability and 
effectiveness of multi sectorial interventions 
at site level and/or areas of concentration of 
sites

2017-SO1: Provide life-saving and life-
sustaining integrated multi-sectoral 
assistance to reduce acute humanitarian 
needs and reduce excess mortality among 
the most vulnerable people

100

Contribution to Cluster/Sector Objectives : Project activities prioritize effective Camp Coordination and Camp Management (CCCM) 
through training and infrastructure development. Follow-up meetings will touch on camp wide issues such as health, conflict mitigation, 
peaceful coexistence and service availability. It will also ensure equitable access to services, improve the quality of life of the IDPs during 
displacement while advocating for solutions and preparing them for life after displacement. Camp level structures will be strengthened 
where they exist and established where necessary. 

Outcome 1

2,500 IDP households in Benadir have access to dignified basic services, enhanced settlement management and representational 
structures of all age groups and genders.

Output 1.1

Description

Improved Camp Coordination and Camp Management in target settlements.

Assumptions & Risks

Security remains stable.
Stakeholders will remain cooperative.

Indicators

End cycle  beneficiaries End 
cycle

Code Cluster Indicator Men Women Boys Girls Target

Indicator 1.1.1 Camp Coordination and 
Camp Management

No. of camp/community leaders trained on CCCM. 60

Means of Verification : Trainee attendance lists
Training report
Event photos

Indicator 1.1.2 Camp Coordination and 
Camp Management

Number of sites with appropriate informal 
settlements managers for the sites and other focal 
points

6

Means of Verification : Training report
Event photos
Attendance sheets

Indicator 1.1.3 Camp Coordination and 
Camp Management

No. of shades structures established in IDP 
settlements

10

Means of Verification : M&E reports
Photos

Activities

Activity 1.1.1  

Standard Activity : Needs evaluation of and capacity building trainings for government’s actors and relevant stakeholders
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AVORD will organize CCCM training for 60 camp and community leaders from target settlements in Benadir. Participants will be drawn from 
the different fabrics of the society in target settlements with strong attention to female participation and gender balance.

The trainings will adapt the CM Toolkit developed by the Global CCCM Cluster as applicable to the local context and in-line with the 
recommendations of the Somalia CCCM Cluster. It will also include topics such as camp set-up and management, protection of persons 
with specific needs, gender based violence, information management, community participation, environment, sensitizing on camp wide 
issues such as health, conflict mitigation, peaceful coexistence and service availability. The training will equip participants with skills 
necessary for improved CCCM. Follow-up meetings will be held at the end of each training where camp and community committees discuss 
issues pertaining to improved site management and coordination. Throughout project life-cycle, AVORD will continuously coordinate with 
the CCCM Cluster to ensure complementary and effectiveness of the response.

Activity 1.1.2  

Standard Activity : Creation of Coordination Structures and SOPs for emergency displacements

AVORD will construct 10 CGI structures (shades) in populated settlements in Kaxda and Daynile areas of Benadir. These shaded areas will 
be used as common social spaces that will support CCCM activities. The same spaces will also be used for resolving interpersonal conflicts, 
conducting social ceremonies and rituals, awareness raising, and other matters of concern to IDPs. Each shade will be equipped with 10 
plastic chairs and 3 plastic tables for efficient use of the space.

Activity 1.1.3  

Standard Activity : Not Selected

AVORD will conduct proper site planning/re-planning where neccessary during the construction of ESKs to reduce congestion levels in IDP 
settlements and improve hygiene. The CCCM component will directly benefit men and women in target IDP settlements who will also 
receive shelter and NFI assistance as part of the proposed intervention.

Activity 1.1.4  

Standard Activity : Needs evaluation of and capacity building trainings for government’s actors and relevant stakeholders

Detailed site assessments will be conducted in 50 target settlements in Benadir to identify priority needs and access to services and 
facilities. AVORD will employ mobile abs for data gathering and will seek support from the CCCM cluster for data analysis and reporting. 
These detailed site assessments and service mapping will help humanitarian actors make informed decisions on their programs and to 
effectively enhance service delivery at site level.

Additional Targets : 

Protection

Cluster objectives Strategic Response Plan (SRP) objectives Percentage of activities

To improve protection risk prevention, 
response and access to services for IDPs 
and other civilians affected by conflict, 
violence, human rights violations or natural 
disasters. 

2017-SO3: Reinforce gender sensitive 
protection of the displaced and other 
vulnerable groups at risk

100

Contribution to Cluster/Sector Objectives : AVORD will closely coordinate with other partners operating SGBV crisis centers in project 
target locations to facilitate principled referrals hence supporting survivors of GBV and other violence and enhancing protection levels 
among the IDPs. Project case-workers will continuously identify, refer and follow-up with GBV survivors for psycho social, medical, and legal 
support while conducting sensitization on key protection issues. Throughout project life-cycle, AVORD will continuously coordinate with the 
different organs of the Protection Cluster to ensure complementary and effectiveness of the response.

Outcome 1

2,500 vulnerable IDP households in Benadir have protection risks mitigated and addressed.

Output 1.1

Description

50 key stakeholders (religious leaders, local authorities, camp management committees and community leaders) trained on SGBV 
prevention, child protection, referral pathways and other context-specific issues related to protection.

Assumptions & Risks

Trainee list
Attendance sheet
Photos

Indicators

End cycle  beneficiaries End 
cycle

Code Cluster Indicator Men Women Boys Girls Target

Indicator 1.1.1 Protection No. of camp/community leaders trained on SGBV 
prevention, child protection, referral pathways and 
other context-specific issues related to protection.

50

Means of Verification : Trainee list
Training report
Attendance List
Photos

Indicator 1.1.2 Protection Number of male/female survivors who receive 
medical assistance, including post rape treatment 
within 72 hours, in line with set standards

50
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M & R

Monitoring & Reporting plan 

AVORD will submit timely progress narrative and financial reports to SHF as stipulated in the grant agreement. Each report will provide 
description of achievements as well as any challenges encountered during the reporting period. Plans are to make project activities visible 
to the public through the use of the social media in-line with SHF visibility guidelines.

With regards to monitoring, AVORD will use the project framework to evaluate progress. NFI and ESK distributions will be subjected to Post 
Distribution Monitoring (PDM) exercises and reports will be submitted to SHF for review. All beneficiary lists will be kept readily available for 
the inspection of SHF at any time. AVORD project teams and senior management will continuously monitor activities to ensure full 
attainment of outputs as captured in the project log-frame. An experienced M&E will be hired to dedicate him\herself to monitoring and 
evaluating of project activities on daily basis. Should challenges arise that may necessitate changes in project activities, AVORD will seek 
the approval of SHF beforehand.

Means of Verification : M&E processes
Beneficiary lists
Photographic evidence

Indicator 1.1.3 Protection Number of IDP households having access to 
ligting 

500

Means of Verification : Beneficiary lists
Photographic evidence
M&E reports

Activities

Activity 1.1.1  

Standard Activity : Capacity building

AVORD will train 50 key stakeholders from Benadir including field staff, community leaders, religious leaders, local authorities, women and 
youth group, community and camp management committees on a range of protection issues including GBV/CPiE, Protection 
Mainstreaming, principled referrals (sensitive questioning, confidentiality, informed consent, etc), child protection and referral pathways. 
During the three-day training, GBV crisis centers in target locations will be mapped and refferral pathways established to ensure that 
survivors get attention within 72 hours of incident. 

Activity 1.1.2  

Standard Activity : Psycho-social Support

AVORD will closely coordinate with existing crisis centers and safe spaces currently serving GBV survivors to ensure that GBV survivors get 
the psycho-social support they need. Project case-workers will continuously refer survivors within the shortest time possible and follow-up 
accordingly. AVORD will work closely with relevant law enforcement agencies and line ministries in target locations to promote GBV victims' 
access to justice.Violence against vulnerable social groups will be as well documented and confidentially reported to the protection cluster.

Activity 1.1.3  

Standard Activity : Material Support

AVORD will distribute solar lamps to 500 IDP households receiving emergency shelter kits to enhance protection levels for IDP women and 
girls.

Output 1.2

Description

500 IDP women receive dignity kits.

Assumptions & Risks

Beneficiary lists
Post Distribution Monitoring
M&E processes

Indicators

End cycle  beneficiaries End 
cycle

Code Cluster Indicator Men Women Boys Girls Target

Indicator 1.2.1 Protection No. of women provided with dignity kits 500

Means of Verification : Beneficiary lists
Photographic evidence
M&E processes

Indicator 1.2.2 Shelter and Non-food Items Percentage of distributions having undergone 
PDM

100

Means of Verification : 

Activities

Activity 1.2.1  

Standard Activity : Dignity Kits

AVORD will distribute dignity kits to 500 women with increased risk for GBV in target IDP settlements in Benadir. Each dignity kit will 
compromise of 3 Dresses, 3 Shawls (Garbasaar), 1 box of sanitary napkin, 6 panties of different sizes, 3 Perricoats (Gorgorat), 3 head 
scarves (Shash), 3 pieces of bar soap (250gms) and 3 packets of powder soap.

Additional Targets : 
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Workplan

Activitydescription Year 1 2 3 4 5 6 7 8 9 10 11 12

Activity 1.1.1: AVORD will organize CCCM training for 60 camp and community 
leaders from target settlements in Benadir. Participants will be drawn from the 
different fabrics of the society in target settlements with strong attention to female 
participation and gender balance.

The trainings will adapt the CM Toolkit developed by the Global CCCM Cluster as 
applicable to the local context and in-line with the recommendations of the Somalia 
CCCM Cluster. It will also include topics such as camp set-up and management, 
protection of persons with specific needs, gender based violence, information 
management, community participation, environment, sensitizing on camp wide 
issues such as health, conflict mitigation, peaceful coexistence and service 
availability. The training will equip participants with skills necessary for improved 
CCCM. Follow-up meetings will be held at the end of each training where camp 
and community committees discuss issues pertaining to improved site 
management and coordination. Throughout project life-cycle, AVORD will 
continuously coordinate with the CCCM Cluster to ensure complementary and 
effectiveness of the response.

2017

2018 X X X

Activity 1.1.1: AVORD will provide full NFI kits to 1,500 vulnerable IDP households 
in Kaxda and Daynile areas of Benadir. In the selection of beneficiaries, priority will 
be given to newly arrived IDPs who were displaced by conflict and drought. Each 
NFI kit will contain 2 blankets, 1 plastic sheet, 1 kitchen set, 1 sanitary towel, 2 
soaps, 2 prayer mats and 2 Jerry cans with the capacity of 20 liters each. Vouchers 
will be utilized whenever market conditions allow whereby beneficiaries will present 
uniquely identified vouchers to local vendors for the collection of the kits. Direct 
distribution will be used otherwise. Those receiving NFIs will not be receiving 
ESKs.

List of beneficiaries along with their phone contacts will be maintained to facilitate 
M&E processes.

2017

2018 X X X X

Activity 1.1.1: AVORD will train 50 key stakeholders from Benadir including field 
staff, community leaders, religious leaders, local authorities, women and youth 
group, community and camp management committees on a range of protection 
issues including GBV/CPiE, Protection Mainstreaming, principled referrals 
(sensitive questioning, confidentiality, informed consent, etc), child protection and 
referral pathways. During the three-day training, GBV crisis centers in target 
locations will be mapped and refferral pathways established to ensure that 
survivors get attention within 72 hours of incident. 

2017

2018 X X X

Activity 1.1.2: AVORD will closely coordinate with existing crisis centers and safe 
spaces currently serving GBV survivors to ensure that GBV survivors get the 
psycho-social support they need. Project case-workers will continuously refer 
survivors within the shortest time possible and follow-up accordingly. AVORD will 
work closely with relevant law enforcement agencies and line ministries in target 
locations to promote GBV victims' access to justice.Violence against vulnerable 
social groups will be as well documented and confidentially reported to the 
protection cluster.

2017

2018 X X X X X X

Activity 1.1.2: AVORD will construct 10 CGI structures (shades) in populated 
settlements in Kaxda and Daynile areas of Benadir. These shaded areas will be 
used as common social spaces that will support CCCM activities. The same 
spaces will also be used for resolving interpersonal conflicts, conducting social 
ceremonies and rituals, awareness raising, and other matters of concern to IDPs. 
Each shade will be equipped with 10 plastic chairs and 3 plastic tables for efficient 
use of the space.

2017

2018 X X

Activity 1.1.2: Two PDM exercises will be conducted following distribution of NFIs 
and ESKs to document impact on the living conditions of IDPs.

2017

2018 X X

Activity 1.1.3: AVORD will conduct proper site planning/re-planning where 
neccessary during the construction of ESKs to reduce congestion levels in IDP 
settlements and improve hygiene. The CCCM component will directly benefit men 
and women in target IDP settlements who will also receive shelter and NFI 
assistance as part of the proposed intervention.

2017

2018 X X X

Activity 1.1.3: AVORD will distribute solar lamps to 500 IDP households receiving 
emergency shelter kits to enhance protection levels for IDP women and girls.

2017

2018 X

Activity 1.1.4: Detailed site assessments will be conducted in 50 target settlements 
in Benadir to identify priority needs and access to services and facilities. AVORD 
will employ mobile abs for data gathering and will seek support from the CCCM 
cluster for data analysis and reporting. These detailed site assessments and 
service mapping will help humanitarian actors make informed decisions on their 
programs and to effectively enhance service delivery at site level.

2017

2018 X X X
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Activity 1.2.1: AVORD will distribute dignity kits to 500 women with increased risk 
for GBV in target IDP settlements in Benadir. Each dignity kit will compromise of 3 
Dresses, 3 Shawls (Garbasaar), 1 box of sanitary napkin, 6 panties of different 
sizes, 3 Perricoats (Gorgorat), 3 head scarves (Shash), 3 pieces of bar soap 
(250gms) and 3 packets of powder soap.

2017

2018 X X X

Activity 1.2.1: AVORD will provide emergency shelter kits comprising of 3 plastic 
sheets, 2 prayer mats, 2 blankets, 2 kgs of Nails, 2 kgs of binding wire and 5 pieces 
of robe, 1 two hinge door, 2 padlocks, 4 hinges and timber of varying sizes to 500 
most vulnerable IDP households in Kaxda and Daynile areas of Benadir. In the 
selection of beneficiaries, priority will be given to newly arrived IDPs displaced by 
conflict and drought. Vouchers will be utilized whenever market conditions allow 
whereby beneficiaries will present uniquely identified vouchers to local vendors for 
the collection of the kits. Direct distributions will be used otherwise. Following 
distribution of kits, AVORD will assist IDPs in the construction of emergency 
shelters that will enhance protection levels for women while enhancing overall 
living conditions for the IDPs. Proper site planning will be ensured before 
construction of shelters to reduce alarming congestion rates in target settlements. 
Security of tenure for beneficiaries will be as well ensured for a determined period 
and agreed upon between landowners and beneficiary families to mitigate against 
forced evictions. 

List of beneficiaries along with their phone contacts will be maintained to facilitate 
M&E processes.

2017

2018 X X X

Coordination with other Organizations in project area

Name of the organization Areas/activities of collaboration and rationale

NRC, DRC, DKH Shelter - AVORD will collaborate with NRC to maximize 
impact,Reintegrate with their shelter and NFI project,For ongoing 
shelter activities in Benadir.

OTHER INFO

Accountability to Affected Populations

AVORD has consulted key IDP community leaders, women groups and youth during the need identification phase and will continue to 
engage them in remaining project phases from implementation to monitoring, evaluation and handover. This will create a sense of 
ownership that will ultimately contribute to sustaining of project outcomes. Different components outlined in this proposal reflect the priority 
needs of beneficiaries as they have identified and local field assessment reports have confirmed. Throughout project implementation, 
beneficiaries will be encouraged to share their views and\or complains with the project team at any time. A feedback\suggestion box will be 
installed at AVORD offices where beneficiaries can submit written feedback notes unanimously. A dedicated hotline for the project will be 
ope-rationalized to provide yet another feedback/compliant mechanism. At weekly project staff meetings, feedback received from 
communities will be discussed and actions taken accordingly. Community representation and site management committees will be 
organized and capacitated to strengthen their engagement in project affairs. 

The principles of Do No Harm will be an integral part of the project. Local dynamics will be continuously assessed to ensure that proposed 
activities don't leave a negative footprint on target populations. Selection of beneficiaries will be done in a transparent manner involving 
community leaders with extensive understanding of local clan systems to avoid fueling conflicts that may result in unintended negative 
consequences. Should AVORD determines that proceeding with project implementation will do harm, appropriate actions will be taken in 
close coordination with SHF. Staff security and welfare will be as well maintained at all times.

Implementation Plan

Upon signing of grant agreement, AVORD will deploy necessary resources for timely execution of project activities. Mobilization meetings 
will be organized to brief community leaders, local authorities and humanitarian actors on project goals and to bring them on board so they 
can actively engage in its implementation, monitoring, evaluation and handover. 

Beneficiary selection and registration will be completed in-line with preset criteria with a focus on the most vulnerable. While project 
activities will target IDPs in specific sites, different beneficiaries will be selected for NFIs and ESKs to diversify response and reach the 
largest number of vulnerable households. Depending on local market conditions, AVORD will use either a voucher or direct distributions for 
the provision of NFIs and ESKs. AVORD will assist IDPs in the construction of emergency shelters with appropriate site planning and 
enhanced protection for IDP women. Security of tenure for beneficiaries will be ensured before the construction of shelters for a determined 
period and agreed upon between landowners and beneficiary families to mitigate against forced evictions.Given the urgent need for the 
improved shelter and NFIs, AVORD will ensure this activity is carried out as soon as the grant agreement is finalized with SHF and in 
accordance with project workplan. Mindful of security challenges in target locations, AVORD will require staff to follow strict safety protocols. 
A core project component will be to improve camp coordination and management through cccm trainings for camp leaders and construction 
of shaded areas in IDP settlements. CCCM activities will touch on camp wide issues such as health, conflict mitigation, peaceful 
coexistence and service availability.

AVORD will closely coordinate with other partners operating SGBV crisis centers in project target locations to facilitate principled referrals 
hence supporting survivors of GBV and other violence and enhancing protection levels among the IDPs. Two case-workers will be hired to 
identify, refer and follow-up with GBV survivors for psycho-social, medical, and legal support while conducting sensitization on key 
protection issues. Religious leaders and representatives from camp management committees, community leaders, local authorities, women 
group and other key stakeholders will be trained on SGBV prevention, child protection, referral pathways and other context-specific issues 
related to protection. Involvement of local authorities, and relevant line ministries will be prioritized in order to build the capacity of 
government actors to take primary responsibility for coordination of protection mechanisms. 

A key project activity will be the distribution of dignity kits to 500 IDP women identified as having higher risk for GBV, such as 
unaccompanied minors, women and girls, as well as survivors. Solar lamps will be distributed following construction of ESKs to improve 
lighting which will contribute to protection levels for women. Dignity kits will be provided to households other than those receiving ESKs and 
NFIs while solar lamps will be supplied to those receiving the ESKs to ensure complementarity. 
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BUDGET

Code Budget Line Description D / S Quantity Unit 
cost

Duration 
Recurran
ce

% 
charged 
to CHF

Total Cost

1. Supplies (materials and goods)

NA NA NA 0 0.00 0 0 0.00

NA

Section Total 0.00

2. Transport and Storage

NA NA NA 0 0.00 0 0 0.00

NA

Section Total 0.00

3. International Staff

NA NA NA 0 0.00 0 0 0.00

NA

Section Total 0.00

4. Local Staff

NA NA NA 0 0.00 0 0 0.00

NA

Section Total 0.00

5. Training of Counterparts

NA NA NA 0 0.00 0 0 0.00

NA

Section Total 0.00

Environment Marker Of The Project

A: Neutral Impact on environment with No mitigation

Gender Marker Of The Project

2a- The project is designed to contribute significantly to gender equality

Justify Chosen Gender Marker Code

The present proposal aims to address the unique needs of IDP men, women, boys and girls in target settlements. Of the 15,000 target 
persons, 30% will be men, 40% women, 15% boys and 15% girls and this is to ensure that no particular gender is excluded from the 
response. NFI kits will contain sanitary towels to protect the dignity of IDP women. Furthermore, key community leaders will be trained on 
protection wide issues and principled referrals to support survivors of GBV. Dignity kits will be provided to women identified to have 
increased risk for GBV. Mindful of the patriarchy nature of the Somali society, the project team will make an effort to ensure that women are 
actively engaged in all project phases and decision making processes.

Protection Mainstreaming

Construction of Emergency Shelters with lockable doors will significantly enhance the protection levels for women. Likewise, site planning 
will reduce congestion levels that fuel insecurity in IDP settings. Furthermore, key community leaders will be trained on protection wide 
issues and principled referrals to support survivors of GBV. Dignity kits will be provided to women identified to have increased risk of GBV. 
Protection will remain a cross cutting issue throughout all project activities and will be discussed in mobilization and planning meetings 
during the course of project implementation.

Country Specific Information

Safety and Security  

Security situation in target areas remains stable and conducive for the proposed intervention. AVORD will keep abreast with local dynamics 
to ensure the safety of staff and the population supported.

Access

Access to target IDP settlements in Benadir remains good and is expected to remain the same during project life-cycle.
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6. Contracts (with implementing partners)

NA NA NA 0 0.00 0 0 0.00

NA

Section Total 0.00

7. Other Direct Costs

NA NA NA 0 0.00 0 0 0.00

NA

Section Total 0.00

8. Indirect Costs

NA NA NA 0 0.00 0 0 0.00

NA

Section Total 0.00

11. A:1 Staff and Other Personnel Costs: International Staff

NA NA NA 0 0.00 0 0 0.00

NA

Section Total 0.00

12. A:1 Staff and Other Personnel Costs: Local Staff

NA NA NA 0 0.00 0 0 0.00

NA

Section Total 0.00

13. B:2 Supplies, Commodities, Materials

NA NA NA 0 0.00 0 0 0.00

NA

Section Total 0.00

14. C:3 Equipment

NA NA NA 0 0.00 0 0 0.00

NA

Section Total 0.00

15. D:4 Contractual Services

NA NA NA 0 0.00 0 0 0.00

NA

Section Total 0.00

16. E:5 Travel

NA NA NA 0 0.00 0 0 0.00

NA

Section Total 0.00

17. F:6 Transfers and Grants to Counterparts

NA NA NA 0 0.00 0 0 0.00

NA

Section Total 0.00
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18. G:7 General Operating and Other Direct Costs

NA NA NA 0 0.00 0 0 0.00

NA

Section Total 0.00

19. H.8 Indirect Programme Support Costs

NA NA NA 0 0.00 0 0 0.00

NA

Section Total 0.00

20. Staff and Other Personnel Costs

1.1 Project Manager D 1 1,500
.00

6 100.00 9,000.00

The project manager will be responsible for the implementation of project activities in accordance with approved log-frame and 
work-plans. Supervises staff to ensure timely and effective project implementation. Mitigates and responds to any risks that may 
hinder project implementation. SHF will contribute 100% of the salary for the position.

1.2 Field Officer D 1 1,000
.00

6 100.00 6,000.00

The field officer will assist the project manager and other project staff members in the coordination of field activities, conducting of 
assessments, generating field reports and collecting beneficiary complains. SHF will contribute 100% of the salary for the 
positions

1.3 Finance Officer D 1 700.0
0

6 100.00 4,200.00

The finance manager will ensure that project finances are managed in accountable manner and that all contemporary account 
procedures are applied. Submits progress financial reports. SHF will contribute 100% of the salary for the position.

1.4 M&E Officer D 1 800.0
0

6 100.00 4,800.00

The M&E officer will undertake continuous monitoring and evaluation of project outputs to ensure attainment of objectives and 
goals. SHF will contribute 100% of the salary for the position.

1.5 Logistics Officer D 1 800.0
0

6 100.00 4,800.00

The logistics officer is responsible for the procurement of project materials in accordance with African Volunteers for for Relief 
and Development (AVORD) policies and procedures. The staff member will have adequate experience and academic 
background to undertake procurement related tasks. SHF will contribute 100% of the salary for the position.

1.6 Shelter Officer D 1 700.0
0

6 100.00 4,200.00

The shelter office is will provide technical support to IDPs in the construction of ESKs and will advice on site planning and 
protection issues. SHF will contribute 100% of the salary for the position.

1.7 Community Mobilizers D 2 500.0
0

6 100.00 6,000.00

Two community mobilizers will be hired to assist in stakeholder mobilization, beneficiary identification and coordination with key 
community leaders. The officers will be hired at the rate of $500 per person per month. SHF will contribute 100% of the cost.

1.8 Case workers D 2 500.0
0

6 100.00 6,000.00

Two case-workers will be hired to document GBV cases, make prompt referral to crisis centers and undertake continuously 
follow-ups. 1 Case worker will be based in Mogadishu (Benadir). SHF to contribute 100% of the cost for the incumbents.

Section Total 45,000.00

21. Supplies, Commodities, Materials

2.1 NFI vouchers D 1500 81.50 1 100.00 122,250.00

Each of 1,500 target households will be provided with a full NFI kit comprising of 2 blankets, 1 plastic sheet, 1 kitchen set, 1 box 
sanitary towels, 2 soaps, 2 prayer mats and 2 Jerrycans with the capacity of 20 liters each. Those getting NFIs will not get ESKs. 
Cost breakdown attached.

2.2 Emergency Shelter Kits D 500 157.7
0

1 100.00 78,850.00

Emergency kits will be provided to newly arrived IDPs and constructed for vulnerable IDPs in extremely bad shelter conditions. 
Each ESK composes of 3 plastic sheets, 2 prayer mats, 2 blankets, 2 kgs of Nails, 2 kgs of binding wire and 5 pieces of robe, 1 
two hinge door, 2 padlocks, 4 hinges and timper of varying sizes. Those getting ESKs will not be getting NFIs. Breakdown is 
attached.

2.3 NFI distribution Costs D 1 11,05
0.00

1 100.00 11,050.00

To cover costs related to NFI distribution such as transportation of NFIs/ESK kits from warehouse to distribution site, printing of 
2,000 token cards for beneficiary identification at distribution site, and remuneration for registration, distribution and security 
teams. Breakdown is attached.
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2.4 Construction of settlement shades D 10 457.5
0

1 100.00 4,575.00

10 community shades will be constructed in populated settlements for use by camp leaders for settlement coordination and 
management. Breakdown attached.

2.5 CCCM training for camp leaders D 1 7,284
.40

1 100.00 7,284.40

This budget line item will cover costs related to training of 60 IDP camp and community leaders on disaster risk reduction such as 
venue rent, facilitation fee, stationary, meals and incentives. The training will last for 3 consecutive days. Breakdown attached.

2.6 Branded bags D 2000 2.00 1 100.00 4,000.00

2,000 branded bags will be required for use with the distribution of 1,500 NFI and 500 ESK kits. Each bag will contain a full kit at 
the rate of $2 per pag. SHF will contribute 100% of budget.

2.7 PDM exercises D 2 3,750
.00

1 100.00 7,500.00

Two Post Monitoring exercises will be conducted following distribution of NFIs and ESKs. It is planned that the first PDM will be 
conducted in March 2018 while the second will be conducted in May 2018. SHF to contribute 100% of the cost for the same.

2.8 Visibility D 1 900.0
0

1 100.00 900.00

Visibility banners and branded T-Shirts will be printed for use during project events such as NFI distributions. SHF will contribute 
100% of this budget line item.

2.9 Solar Lamps D 500 15.00 1 100.00 7,500.00

Solar lamps will be supplied to 500 IDP household following construction of ESKs. SHF to fund 100% of the cost.

2.10 Training on GBV prevention and principled referral D 1 6,230
.40

1 100.00 6,230.40

This budget line item is to cover costs related to the training of 50 key local stakeholders on a range on issues related to GBV. 
Costs include venue rent, facilitation fee, stationary, meals and incentives. The training will last for 3 consecutive days. Budget 
breakdown attached.

2.11 Dignity Kits D 500 67.20 1 100.00 33,600.00

AVORD will distribute dignity kits to 500 women with increased risk for GBV in target IDP settlements in Benadir. Each dignity kit 
will compromise of 3 Shawls (Garbasaar), 1 box of sanitary napkin, 6 panties of different sizes, 3 Perricoats (Gorgorat), 3 head 
scarves (Shah), 3 pieces of bar soap (250gms) and 3 packets of powder soap.

2.12 Plastic Chairs and Tables D 1 3,450
.00

1 100.00 3,450.00

Each of the planned settlement shades will be equipped with 10 plastic chairs and 3 Tables for use by camp/community 
committees. Breakdown is attached.

Section Total 287,189.80

22. Equipment

NA NA NA 0 0.00 0 0 0.00

NA

Section Total 0.00

23. Contractual Services

NA NA NA 0 0.00 0 0 0.00

NA

Section Total 0.00

24. Travel

5.1 Vehicle Rent (fuel inclusive) D 1 2,000
.00

6 100.00 12,000.00

To facilitate and coordinate various project activities and stakeholders in Benadir.

Section Total 12,000.00

25. Transfers and Grants to Counterparts

NA NA NA 0 0.00 0 0 0.00

NA

Section Total 0.00
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26. General Operating and Other Direct Costs

7.1 Office Rent - Mogadishu D 1 2,500
.00

6 30.00 4,500.00

Support to AVORD offices in Mogadishu (Benadir) where project staff will be based to manage project activities. SHF to cover 
30% of office costs.

7.2 Water - Mogadishu Office D 1 90.00 6 50.00 270.00

To cater for water bills for AVORD office in Mogadishu where project staff will be based. SHF will contribute 50%.

7.3 Electricity - Mogadishu Office D 1 200.0
0

6 50.00 600.00

SHF will contribute 50% of the electricity bill for AVORD office in Mogadishu (Benadir) where project staff will be based to 
undertake project activities.

7.4 Internet D 1 220.0
0

6 50.00 660.00

To cover costs related to internet costs for AVORD office in Mogadishu (Benadir) where project staff will be based to undertake 
all planned activities. SHF to contribute 50% of the costs.

7.5 Communications D 1 500.0
0

6 100.00 3,000.00

To cover telephone bills incurred as a direct result of facilitating project activities.

Section Total 9,030.00

SubTotal 5,033.00 353,219.80

Direct 353,219.80

Support

PSC Cost

PSC Cost Percent 7.00

PSC Amount 24,725.39

Total Cost 377,945.19

Project Locations

Location Estimated 
percentage 
of budget 
for each 
location

Estimated number of beneficiaries 
for each location

Activity Name

Men Women Boys Girls Total

Banadir -> Mogadishu-Daynile -> 
Mogadishu/Daynile

50 2,250 3,000 1,125 1,125 7,500 Activity 1.1.1 : AVORD will provide full NFI kits to 
1,500 vulnerable IDP households in Kaxda and 
Daynile areas of Benadir. In the selection of 
beneficiaries, priority will be given to newly 
arrived IDPs who were displaced by conflict and 
drought. Each NFI kit will contain 2 blankets, 1 
plastic sheet, 1 kitchen set, 1 sanitary towel, 2 
soaps, 2 prayer mats and 2 Jerry cans with the 
capacity of 20 liters each. Vouchers will be 
utilized whenever market conditions allow 
whereby beneficiaries will present uniquely 
identified vouchers to local vendors for the 
collection of the kits. Direct distribution will be 
used otherwise. Those receiving NFIs will not be 
receiving ESKs.

List of beneficiaries along with their phone 
contacts will be maintained to facilitate M&E 
processes.

Activity 1.1.1 : AVORD will organize CCCM 
training for 60 camp and community leaders from 
target settlements in Benadir. Participants will be 
drawn from the different fabrics of the society in 
target settlements with strong attention to female 
participation and gender balance.

The trainings will adapt the CM Toolkit developed 
by the Global CCCM Cluster as applicable to the 
local context and in-line with the 
recommendations of the Somalia CCCM Cluster. 
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It will also include topics such as camp set-up 
and management, protection of persons with 
specific needs, gender based violence, 
information management, community 
participation, environment, sensitizing on camp 
wide issues such as health, conflict mitigation, 
peaceful coexistence and service availability. 
The training will equip participants with skills 
necessary for improved CCCM. Follow-up 
meetings will be held at the end of each training 
where camp and community committees discuss 
issues pertaining to improved site management 
and coordination. Throughout project life-cycle, 
AVORD will continuously coordinate with the 
CCCM Cluster to ensure complementary and 
effectiveness of the response. 
Activity 1.1.1 : AVORD will train 50 key 
stakeholders from Benadir including field staff, 
community leaders, religious leaders, local 
authorities, women and youth group, community 
and camp management committees on a range 
of protection issues including GBV/CPiE, 
Protection Mainstreaming, principled referrals 
(sensitive questioning, confidentiality, informed 
consent, etc), child protection and referral 
pathways. During the three-day training, GBV 
crisis centers in target locations will be mapped 
and refferral pathways established to ensure that 
survivors get attention within 72 hours of incident. 

Activity 1.1.2 : AVORD will closely coordinate 
with existing crisis centers and safe spaces 
currently serving GBV survivors to ensure that 
GBV survivors get the psycho-social support they 
need. Project case-workers will continuously 
refer survivors within the shortest time possible 
and follow-up accordingly. AVORD will work 
closely with relevant law enforcement agencies 
and line ministries in target locations to promote 
GBV victims' access to justice.Violence against 
vulnerable social groups will be as well 
documented and confidentially reported to the 
protection cluster. 
Activity 1.1.2 : Two PDM exercises will be 
conducted following distribution of NFIs and 
ESKs to document impact on the living 
conditions of IDPs. 
Activity 1.1.2 : AVORD will construct 10 CGI 
structures (shades) in populated settlements in 
Kaxda and Daynile areas of Benadir. These 
shaded areas will be used as common social 
spaces that will support CCCM activities. The 
same spaces will also be used for resolving 
interpersonal conflicts, conducting social 
ceremonies and rituals, awareness raising, and 
other matters of concern to IDPs. Each shade 
will be equipped with 10 plastic chairs and 3 
plastic tables for efficient use of the space. 
Activity 1.1.3 : AVORD will conduct proper site 
planning/re-planning where neccessary during 
the construction of ESKs to reduce congestion 
levels in IDP settlements and improve hygiene. 
The CCCM component will directly benefit men 
and women in target IDP settlements who will 
also receive shelter and NFI assistance as part 
of the proposed intervention. 
Activity 1.1.3 : AVORD will distribute solar lamps 
to 500 IDP households receiving emergency 
shelter kits to enhance protection levels for IDP 
women and girls. 
Activity 1.1.4 : Detailed site assessments will be 
conducted in 50 target settlements in Benadir to 
identify priority needs and access to services and 
facilities. AVORD will employ mobile abs for data 
gathering and will seek support from the CCCM 
cluster for data analysis and reporting. These 
detailed site assessments and service mapping 
will help humanitarian actors make informed 
decisions on their programs and to effectively 
enhance service delivery at site level. 
Activity 1.2.1 : AVORD will distribute dignity kits 
to 500 women with increased risk for GBV in 
target IDP settlements in Benadir. Each dignity 
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kit will compromise of 3 Dresses, 3 Shawls 
(Garbasaar), 1 box of sanitary napkin, 6 panties 
of different sizes, 3 Perricoats (Gorgorat), 3 head 
scarves (Shash), 3 pieces of bar soap (250gms) 
and 3 packets of powder soap.

Activity 1.2.1 : AVORD will provide emergency 
shelter kits comprising of 3 plastic sheets, 2 
prayer mats, 2 blankets, 2 kgs of Nails, 2 kgs of 
binding wire and 5 pieces of robe, 1 two hinge 
door, 2 padlocks, 4 hinges and timber of varying 
sizes to 500 most vulnerable IDP households in 
Kaxda and Daynile areas of Benadir. In the 
selection of beneficiaries, priority will be given to 
newly arrived IDPs displaced by conflict and 
drought. Vouchers will be utilized whenever 
market conditions allow whereby beneficiaries 
will present uniquely identified vouchers to local 
vendors for the collection of the kits. Direct 
distributions will be used otherwise. Following 
distribution of kits, AVORD will assist IDPs in the 
construction of emergency shelters that will 
enhance protection levels for women while 
enhancing overall living conditions for the IDPs. 
Proper site planning will be ensured before 
construction of shelters to reduce alarming 
congestion rates in target settlements. Security 
of tenure for beneficiaries will be as well ensured 
for a determined period and agreed upon 
between landowners and beneficiary families to 
mitigate against forced evictions. 

List of beneficiaries along with their phone 
contacts will be maintained to facilitate M&E 
processes.

Banadir -> Mogadishu-Dharkenley 
-> Mogadishu/Dharkenley

50 2,250 3,000 1,125 1,125 7,500 Activity 1.1.1 : AVORD will provide full NFI kits to 
1,500 vulnerable IDP households in Kaxda and 
Daynile areas of Benadir. In the selection of 
beneficiaries, priority will be given to newly 
arrived IDPs who were displaced by conflict and 
drought. Each NFI kit will contain 2 blankets, 1 
plastic sheet, 1 kitchen set, 1 sanitary towel, 2 
soaps, 2 prayer mats and 2 Jerry cans with the 
capacity of 20 liters each. Vouchers will be 
utilized whenever market conditions allow 
whereby beneficiaries will present uniquely 
identified vouchers to local vendors for the 
collection of the kits. Direct distribution will be 
used otherwise. Those receiving NFIs will not be 
receiving ESKs.

List of beneficiaries along with their phone 
contacts will be maintained to facilitate M&E 
processes.

Activity 1.1.1 : AVORD will organize CCCM 
training for 60 camp and community leaders from 
target settlements in Benadir. Participants will be 
drawn from the different fabrics of the society in 
target settlements with strong attention to female 
participation and gender balance.

The trainings will adapt the CM Toolkit developed 
by the Global CCCM Cluster as applicable to the 
local context and in-line with the 
recommendations of the Somalia CCCM Cluster. 
It will also include topics such as camp set-up 
and management, protection of persons with 
specific needs, gender based violence, 
information management, community 
participation, environment, sensitizing on camp 
wide issues such as health, conflict mitigation, 
peaceful coexistence and service availability. 
The training will equip participants with skills 
necessary for improved CCCM. Follow-up 
meetings will be held at the end of each training 
where camp and community committees discuss 
issues pertaining to improved site management 
and coordination. Throughout project life-cycle, 
AVORD will continuously coordinate with the 
CCCM Cluster to ensure complementary and 
effectiveness of the response. 
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Activity 1.1.1 : AVORD will train 50 key 
stakeholders from Benadir including field staff, 
community leaders, religious leaders, local 
authorities, women and youth group, community 
and camp management committees on a range 
of protection issues including GBV/CPiE, 
Protection Mainstreaming, principled referrals 
(sensitive questioning, confidentiality, informed 
consent, etc), child protection and referral 
pathways. During the three-day training, GBV 
crisis centers in target locations will be mapped 
and refferral pathways established to ensure that 
survivors get attention within 72 hours of incident. 

Activity 1.1.2 : AVORD will closely coordinate 
with existing crisis centers and safe spaces 
currently serving GBV survivors to ensure that 
GBV survivors get the psycho-social support they 
need. Project case-workers will continuously 
refer survivors within the shortest time possible 
and follow-up accordingly. AVORD will work 
closely with relevant law enforcement agencies 
and line ministries in target locations to promote 
GBV victims' access to justice.Violence against 
vulnerable social groups will be as well 
documented and confidentially reported to the 
protection cluster. 
Activity 1.1.2 : Two PDM exercises will be 
conducted following distribution of NFIs and 
ESKs to document impact on the living 
conditions of IDPs. 
Activity 1.1.2 : AVORD will construct 10 CGI 
structures (shades) in populated settlements in 
Kaxda and Daynile areas of Benadir. These 
shaded areas will be used as common social 
spaces that will support CCCM activities. The 
same spaces will also be used for resolving 
interpersonal conflicts, conducting social 
ceremonies and rituals, awareness raising, and 
other matters of concern to IDPs. Each shade 
will be equipped with 10 plastic chairs and 3 
plastic tables for efficient use of the space. 
Activity 1.1.3 : AVORD will conduct proper site 
planning/re-planning where neccessary during 
the construction of ESKs to reduce congestion 
levels in IDP settlements and improve hygiene. 
The CCCM component will directly benefit men 
and women in target IDP settlements who will 
also receive shelter and NFI assistance as part 
of the proposed intervention. 
Activity 1.1.3 : AVORD will distribute solar lamps 
to 500 IDP households receiving emergency 
shelter kits to enhance protection levels for IDP 
women and girls. 
Activity 1.1.4 : Detailed site assessments will be 
conducted in 50 target settlements in Benadir to 
identify priority needs and access to services and 
facilities. AVORD will employ mobile abs for data 
gathering and will seek support from the CCCM 
cluster for data analysis and reporting. These 
detailed site assessments and service mapping 
will help humanitarian actors make informed 
decisions on their programs and to effectively 
enhance service delivery at site level. 
Activity 1.2.1 : AVORD will distribute dignity kits 
to 500 women with increased risk for GBV in 
target IDP settlements in Benadir. Each dignity 
kit will compromise of 3 Dresses, 3 Shawls 
(Garbasaar), 1 box of sanitary napkin, 6 panties 
of different sizes, 3 Perricoats (Gorgorat), 3 head 
scarves (Shash), 3 pieces of bar soap (250gms) 
and 3 packets of powder soap.

Activity 1.2.1 : AVORD will provide emergency 
shelter kits comprising of 3 plastic sheets, 2 
prayer mats, 2 blankets, 2 kgs of Nails, 2 kgs of 
binding wire and 5 pieces of robe, 1 two hinge 
door, 2 padlocks, 4 hinges and timber of varying 
sizes to 500 most vulnerable IDP households in 
Kaxda and Daynile areas of Benadir. In the 
selection of beneficiaries, priority will be given to 
newly arrived IDPs displaced by conflict and 
drought. Vouchers will be utilized whenever 
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market conditions allow whereby beneficiaries 
will present uniquely identified vouchers to local 
vendors for the collection of the kits. Direct 
distributions will be used otherwise. Following 
distribution of kits, AVORD will assist IDPs in the 
construction of emergency shelters that will 
enhance protection levels for women while 
enhancing overall living conditions for the IDPs. 
Proper site planning will be ensured before 
construction of shelters to reduce alarming 
congestion rates in target settlements. Security 
of tenure for beneficiaries will be as well ensured 
for a determined period and agreed upon 
between landowners and beneficiary families to 
mitigate against forced evictions. 

List of beneficiaries along with their phone 
contacts will be maintained to facilitate M&E 
processes.

Documents

Category Name Document Description

Budget Documents AVORD - Budget break down.xlsx

Budget Documents AVORD - Budget break down_Revised 7.12.2017.xlsx

Budget Documents AVORD - Budget break down_Revised 17.12.2017.xlsx
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