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SECRETARY-GENERAL’S PEACEBUILDING FUND

PBF PROJECT PROGRESS REPORT TEMPLATE
PBF PROJECT progress report 
COUNTRY: Kyrgyzstan
TYPE OF REPORT: semi-annual, annual OR FINAL Annual
date of report: November 2019
	Project Title: Inclusive governance and Justice system for Preventing Violent Extremism
Project Number from MPTF-O Gateway: 00108334

	PBF project modality:


IRF 

PRF 
	If funding is disbursed into a national or regional trust fund: 



Country Trust Fund 



Regional Trust Fund 

Name of Recipient Fund: 


	List all direct project recipient organizations (starting with Convening Agency), followed type of organization (UN, CSO etc): 

UNDP, OHCHR, UN Women, UNICEF
List additional implementing partners, Governmental and non-Governmental:

President’s Office, Government Office, Secretariat of Defense Council, Ministry of Justice, Coordination Council on justice for children, State Commission on Religious Affairs, State Agency on Local Self Governance and Interethnic Relations, Ministry of Labor and Social Development, Ministry of Interior, Ministry of Culture, Information and Tourism, Local Self-Governance (LSG) bodies in selected districts, CSOs, human rights defenders, legal professionals.

	Project commencement date
: 12/01/2018
Project duration in months:
 36


	Does the project fall under one of the specific PBF priority windows below:

 Gender promotion initiative

 Youth promotion initiative

 Transition from UN or regional peacekeeping or special political missions

 Cross-border or regional project



	Total PBF approved project budget* (by recipient organization): 

UNDP: $ 1 258 000
OHCHR   : $ 808 132
UN Women   : $ 673 133
UNICEF   : $ 350 000
Total: Peacebuilding Fund: $3,089,265 USD*

Fully allocated first tranche: 2,162,485 UNDP: 880,600 OHCHR: 565,692 UN Women: 471,193 UNICEF: 245,000

Conditional second tranche: 926,780 UNDP: 377,400 OHCHR: 242,440 UN Women: 201,940 UNICEF: 105,000
 

*The overall approved budget and the release of the second and any subsequent tranche are conditional and subject to PBSO’s approval and subject to availability of funds in the PBF account

How many tranches have been received so far: 1 ($ 2,162,485 USD)


	Report preparation:

Project report prepared by: UNDP KG
Project report approved by: 
Did PBF Secretariat clear the report: yes
Any comments from PBF Secretariat on the report: 
Has the project undertaken any evaluation exercises? Please specify and attach:      



NOTES FOR COMPLETING THE REPORT:
· Avoid acronyms and UN jargon, use general / common language.

· Be as concrete as possible. Avoid theoretical, vague or conceptual discourse.
· Ensure the analysis and project progress assessment is gender and age sensitive.
PART 1: RESULTS PROGRESS
1.1 Overall project progress to date
Briefly explain the status of the project in terms of its implementation cycle, including whether all preliminary/preparatory activities have been completed (1500 character limit): 
The project is in the active phase of its impl-on. In general, the proj. is impl-ed in line with and the scope of the planned tasks. All key proj. interv-s have been launched and are scheduled to be  implemented during the project term.

1) Support in policy making (ongoing):

- Draft amendments to relevant PVE-relevant laws and Action plans, including Child code

- High level coordination meeting

2) Digitalization (ongoing)
- Feasibility studies aimed at further building institutional frames for comprehensive system-wide monitoring of social tensions & VE cohesive with "Tunduk", as well as several other state service-oriented initiatives, like Automated Inform. System and Mob.App (public service and referral mechanisms)

3) Awareness raising and capacity building (done)
-   conducted numerous events, trainings & informational campaigns to integrate inclusive approaches into policies & practice, in particular on issues of international principles of human rights, gender equality, the rights of children, adolescents. Including strengthening capacities in gender-sensitive and socially inclusive (GESI) approaches in programming and budgeting, research and media literacy in the context of PVE for more than 200 LSG representatives, 15 personnel of the Center for Religious Studies, around 100 rep-s of state press services, journalists, teachers and community activists.

Given the recent/current political/peacebuilding/ transition situation/ needs in the country, has the project been/ does it continue to be relevant and well placed to address potential conflict factors/ sources of tensions/ risks to country’s sustaining peace progress? Please illustrate. If project is still ongoing, are any adjustments required? (1500 character limit)

The project remains relevant for Government of the Kyrgyz Republic and the country as a whole, in particular for the government program on combating terrorism and extremism. In particular, the project facilitates integration and coordination between interrelated policies:
1) Religious policy

2) Nat'l & Inter-Ethnic Cohesion

3) Social protection

4) Education

5) Culture

6) Cybersecurity, Digitalization

7) Gender

8) Youth Development 

9) Local self-governance 

10) Law Enforcement 

11) RoL, Justice & Human Rights

12) Forensic 

13) Advocacy (lawyers)
As well as creates conditions for the integration of different stakeholders:

1) Judiciary                                        

2) Human rights protection, legal Aid 

3) Pretrial, executive & penitent. probation

4) Forensic expertise 

5) Law enforcement                    

6) Protecting human rights abroad

And help to adapt new law on probation.

In a few sentences, summarize what is unique/ innovative/ interesting about what this project is trying/ has tried to achieve or its approach (rather than listing activity progress) (1500 character limit).
The project operates within an extremely challenging environment for tackling issues related to PVE. The project aims at addressing the root causes of PVE, such as social disparities and inequitable access to justice. Furthermore, the project in parts focuses clearly on fostering compliance of human rights with the context of state efforts to counter and prevent VE. The project focuses on early warning, through the creation of conditions for social and econ. dev-t, equitable access to justice and trust to law enforc. and gov-t officials.

Also, the probation law adopted since this year. The project provides significant assistance to the government, in particular the State Penitentiary Service and the Ministry of Justice, to adapt and develop forms and methods of providing probationary services, including for those convicted for extremism and terrorism crimes, or ideologically and socially vulnerable citizens.

The project is innovative by utilizing GESI approach, which allows to target the issues of PVE with a focus of ensuring that no one is left behind the important processes - such as planning and budgeting at the governance level – and that the institutional and structural changes aim at improving well-being for all, including vulnerable groups of women and girls.

The project recognizes the role of media in PVE and putting efforts in strengthening state press services and journalists on gender and conflict-sensitive journalism.

Considering the project’s implementation cycle, please rate this project’s overall progress towards results to date:

 FORMDROPDOWN 

In a few sentences summarize major project peacebuilding progress/results (with evidence), which PBSO can use in public communications to highlight the project (1500 character limit): 
The proj. works on multiple priorities for streng-g coord-n and interaction of relev. experts and gov.officials. The first, expert level coord-n mtng took place in July, next high level mtng is scheduled for 2020 with particip-n of relev. gov. policy and decision makers around PVE.
The proj. promotes the implem-n of inclusive mech-s in the implem-n of various policies and strat-s, on local, and nat. scales, such as gender, justice for children and human rights. Particularly monitoring functions sustained (23 public reception centers of the LSG agency), 2874 religious organizations mapped, Child Code revision completed & draft amendments for 15 laws developed, the pre-trial detention center established. 

The project provides informative-preventive and training activities, and legal advice services for the population, particularly for vulnerable communities. 2000 peop. received legal aid; 2000 peop. awareness raised on PVE; 1700 trained. 

6 research and analytical works are performed in order to develop new approaches for PVE. Topics include probation; judicial and lawyer practice; investigative and operational activities; psychological rehabilitation; social protection and rehabilitation; religious studies and the role of religious institutions; cybersecurity; analysis of laws on forensic science, on countering extremist activity, on countering terrorism, on probation, and preparing on their basis the corresponding package of proposals.

In a few sentences, explain how the project has made real human impact, that is, how did it affect the lives of any people in the country – where possible, use direct quotes that PBSO can use in public communications to highlight the project (1500 character limit):

During the proj. period 5700 peop. received direct benefits from project interv-on (at least 50% women). 2000 peop. received legal aid, 2000 took part in preventive seminars and campaigns, 1700 peop. underwent special trainings on PVE, media literacy, LSG, gender sensitivity and human rights, including juvenile justice.

In general, the State is increasing its capacity for addressing fundamental and root causes of VE. Previously, the government did pay little attention to  early warning and prevention of VE problems. However,the project sees some progress to better address prevention issues in particular regarding judicial and legal reform, prison reform, mechanisms in the field of social rehabilitation and reintegration are implemented in pilot basis. However, many areas still remain highly neglected and contentious, i.e. the conflation of religion and ‘extremism’ and religion, ethnic discrimination, and gender issues.

Under the leadership of the Government Office with support of UN, Peace Caravan with a slogan ""Life without Violence" brought together more than 500 people and took place in all seven provinces encouraging people to strive for peace, while respecting all the differences that exist and to foster a culture of peace. Peace Caravan provided a platform for inspirational personal stories of women about the importance of media literacy and gender- and conflict-sensitive communication in the context of peacebuilding and PVE.

If the project progress assessment is on-track, please explain what the key challenges (if any) have been and which measures were taken to address them (1500 character limit).

An independent team is currently conducting an interim assessm. of the proj. results, including other PVE projects funded by the PBF. One of the challenges is the complexity or unachievable nature of some indic-s, which were revealed only now, when the project team has already gained some experience. In this connection, some indicators will be reviewed by the project team together with the secretariat of the PBF in Kyrgyzstan, so that by the end of the project we have relevant data on the results of the project.
On the other hand the key challenge of the project is addressing the dissonance of international law (in particular international human rights law) and national law. Broad definitions of ‘terrorism’ and ‘extremism’ as a legal category in Kyrgyzstan have led to significant human rights concerns and difficulties in terms of framing joint UN-State programming. Broad interpretations of the state frequently clash with fundamental freedoms, in particular the freedom of religion or belief as well as the right to a fair trial. The implementing partners are continuously trying to reevaluate their programming trying to ensure that UN programming does not foster or abet broad State initiative, potentially harming individuals. The Action has thus shifted substantially to working with the State to ensure human rights compliance in countering and preventing violent extremism. This will be one of the focus areas of intervention for advocacy in the final year of implementation.

If the assessment is off-track, please list main reasons/ challenges and explain what impact this has had/will have on project duration or strategy and what measures have been taken/ will be taken to address the challenges/ rectify project progress (1500 character limit): 
N/A so far.
Please attach as a separate document(s) any materials highlighting or providing more evidence for project progress (for example: publications, photos, videos, monitoring reports, evaluation reports etc.). List below what has been attached to the report, including purpose and audience.
1. http://prevention.kg/
2. https://www.facebook.com/maralradio/videos/193002931590506/
3.https://www.facebook.com/maralradio/videos/512753042461542/
4.https://www.facebook.com/maralradio/videos/729074050780342/
5.https://www.facebook.com/maralradio/videos/321399475317945/
6.https://www.facebook.com/maralradio/videos/703945683312242/
7.https://www.facebook.com/maralradio/videos/2179814292296855/
8.https://www.facebook.com/maralradio/videos/1754988994630268/
9.https://www.facebook.com/maralradio/videos/2253536201540997/

10.https://www.facebook.com/maralradio/videos/282637812340279/
11.https://rrc.adis.kg/)
See the link to Peace Caravan overview video https://www.youtube.com/watch?v=NAjRRRWhOKk&feature=youtu.be See the link to video about the stereotypes flashmob  

https://www.youtube.com/watch?v=O8AwGJjiaJs&feature=youtu.be   

1.2 Result progress by project outcome
The space in the template allows for up to four project outcomes. If your project has more approved outcomes, contact PBSO for template modification.
Outcome 1:  Justice and security sector institutions, national and local authoritiess, civil society apply socially inclusive approaches and participatory decision-making in order to prevent violent extremism 
Rate the current status of the outcome progress:  FORMDROPDOWN 

Progress summary: Describe main progress under this Outcome made during the reporting period (for June reports: January-June; for November reports: January-November; for final reports: full project duration), including major output progress (not all individual activities). If the project is starting to make/ has made a difference at the outcome level, provide specific evidence for the progress (quantitative and qualitative) and explain how it impacts the broader political and peacebuilding context. Where possible, provide specific examples of change the project has supported/ contributed to as well as, where available and relevant, quotes from partners or beneficiaries about the project and their experience. (3000 character limit)?  
A set of progress around PVE achieved:

•
Legal assistance and advice for vulnerable citizens (2000 people, 55% women)

•
Monitoring of social tensions & VE together with LSG Agency (18 rep-s, 2009 prevention measures, 70 recomm. released for LSGs & Govt instit-s.

•
Monitoring functions sustained (23 public reception centers of the LSG agency)

•
Positively assessed: independent eval. of human rights in the country (Kylym Shamy CSO); Human Dimension Impl. Meeting of OSCE, Warsaw, Sept 16-27, 2019

•
2874 religious organizations mapped (https://rrc.adis.kg/)

•
Awareness of 1970 reps of local level actors raised on religious policy

•   213 representatives (105 women and 108 men) from 11 target municipalities strengthened their knowledge on gender-sensitive and socially inclusive (GESI) approaches in local programming and budgeting; and 15 personnel of the Center for Religious Studies (Center) in GESI research.

•
10 prisons of Russia visited by MFA (to detect and needs assessment of prisoners, KG citizens) 

•
Child Code revision completed & draft amendments for 15 laws developed 

•
# of PVE-related analytical papers, research reports (or similar) produced and submitted to state authorities

•
State Progr. on Juvenile Justice 2014-18 evaluated, and recom-s prov-d to the II phase  

•
The pre-trial detention center established

•
Analysis of 15 VE-related articles of the Criminal Legislation is ongoing 

•
Short & mid-term Road Map for probation is being developed 

•
TRNG centers of 6 law enforc. & courts and 270 MIA staff trained on human rights, non-discrimination & int'l human rights standards 

•
227 FLA lawyers trained on child-friendly justice procedures

•
On-line courses on J4C developed 

•
20 IT staff of the National Security Agency trained on the essentials of computer forensic & response to incidents

•
40 CSO reps trained on Human Rights, Equality & Non-Discrimination. 7 Human Rights initiatives initiated 

•
Schools of Strategic Litigation for Human Rights for 27 lawyers, 14 cases initiated, one case was won in the Constitutional Chamber

•
100 teachers from 4 universities (Karakol, Osh, JA) improved their skills in teaching multicultural education. One university institutionalized a course  

•
82 young professionals undergo a 4-month internship in State & municipal structures, of which 50 % are ethnic minorities, 69 % W & 7 are disabled 

•
+ 500 students from various universities participated in lectures on human rights & non-discrimination

•
Small Grants for start-ups and entrepreneurship provided ($Japan + $PBF). Youth-led Revolving Fund established (UNDP 100K$ + Bank 100K$)

•
22 university instructors, 22 teachers & 40 activists of 11 target LSGs (74 W, 12 M) enhanced knowledge on media literacy, conflict- and gender-sensitive journalism

•
Olympiad among 150 schoolchildren of 30 secondary schools of Bishkek to motivate them to become professionals in a such narrow-specific area as forensic. 24 became students of the Law Academy.     

Outcome 2:       
Rate the current status of the outcome progress:  FORMDROPDOWN 

Progress summary: (see guiding questions under Outcome 1)  


Outcome 3:       
Rate the current status of the outcome progress:  FORMDROPDOWN 

Progress summary: (see guiding questions under Outcome 1)  

Outcome 4:       
Rate the current status of the outcome progress:  FORMDROPDOWN 

Progress summary: (see guiding questions under Outcome 1)   


1.3 Cross-cutting issues 
	National ownership: How has the national government demonstrated ownership/ commitment to the project results and activities? Give specific examples. (1500 character limit)


	All national partners express great interest in working together and provide relevant support, as well as demostrate ownership to the project results. 

On 30 May and 5 November JSC meetings confirmed once again national ownership in joint implementation and achieving the results by review of all PBF portfolio projects for Kyrgyzstan. 

The trainings on media literacy, conflict and gender sensitivity for teaching staff of university journalism departments, teachers from secondary schools, and community activists were conducted in partnership with the Ministry of Culture, Information and Tourism and the Ministry of Education and Science of the KR. 


	Monitoring: Is the project M&E plan on track? What monitoring methods and sources of evidence are being/ have been used? Please attach any monitoring-related reports for the reporting period. (1500 character limit)? 
	Several times the project team met to discuss the M&E framework. The main conclusion was that some indicators are Strategic Outcome level which would be difficult to achieve within the given project duration, while other indicators do not always capture the essence of the project outcome description. It was decided that the project team would review the M&E framework and provide update on any revisions required with  justification, which would help to measure the project results at the end of the project and would be suggested as the basis for any future evaluations.
A localized analysis in 11 targeted municipalities is completed by PBF Secretariat and RUNOs to revisit the vulnerability and resilience factors for being radicalized and/or involved in VE activities, as well as programmatic approaches in PVE. This exercise assessed the relevance of the assumptions and the effectiveness of the programme approaches in achieving the expected results. In total, 11 reports with the results of localized analysis were produced by RUNOs Consolidated report is currently being finalized.


	Evaluation: Provide an update on the preparations for the external evaluation for the project, especially if within last 6 months of implementation or final report. Confirm available budget for evaluation. (1500 character limit)
	N/A so far.

	Catalytic effects (financial): Did the project lead to any specific non-PBF funding commitments? If yes, from whom and how much? If not, have any specific attempts been made to attract additional financial contributions to the project and beyond? (1500 character limit)
	Since March 2018, UNDP has launched a new regional project "Strengthening Community Resilience and Regional Cooperation for Prevention of Violent Extremism in Central Asia", funded by the Government of Japan. The project is implementing by the UNDP of Kyrgyzstan, Kazakhstan, Tajikistan and Turkmenistan. The term of the project is until September 2020. The amount of the project is $ 6,145,853.  $ 1.1 million USD was allocated to UNDP in Kyrgyzstan. Based on this, UNDP launched Small Grants initiative for start-ups and entrepreneurship for youth ($Japan + $PBF). Now the Youth-led Revolving Fund established and under implementation (UNDP 100K$ + Bank 100K$). 

The PBF initiative has contributed to the award of a similar project financed by the European Union dedicated to combatting discrimination in Kyrgyzstan, implemented by OHCHR. Specific components of the PBF initiative are now being implemented jointly with this newly financed project in order to increase scale and impact of certain components and activities.


	Catalytic effects (non-financial): Did the project create favourable conditions for additional peacebuilding activities by Government/ other donors? If yes, please specify. (1500 character limit)
	The project actualizing many other social aspects of Kyrgyz society and governance system, such as social protection, rehabilitation and reintegration of vulnerable groups, gaps in justice, economics and politics. It is important that by actualizing the consequences of the radicalization, the government and civil society itself is more actively seeking to promote reforms in significant justice, legal, social and economic areas. For example, the new Concept on inter-ethnic cohesion and integration is under Government's development, which should be complement the PVE efforts. Also, the Government is actively working on penitentiary, legal aid and religious policy reforms, which is also an important partnership effect to the UN PVE program in Kyrgyzstan.

	Exit strategy/ sustainability: What steps have been taken to prepare for end of project and help ensure sustainability of the project results beyond PBF support for this project? (1500 character limit)
	The main sustainable mechanism is a close partnership with the Government and national partners. The project suits and inline with the national and government plans for PVE. Project interventions already has a sustainable beginning, since the main engine of these activities is the Government itself.
Capacity building training and mentorship programme being provided to the Center of Religious Studies is comprehensive and trained research team can continue conducting social research in future using GESI approaches and international research standards and practices. Collected and analyzed research data will be also used to inform relevant programming and policy making.

Gender experts assigned to target municipalities plan to strengthen capacities of the personnel of Training Center of the Kyrgyz State Personal Service on GESI approaches in planning and budgeting. This will, in turn, allow this Institute to conduct similar training programs to representatives of LSGs and other state servants across the country as needed in future. 


	Risk taking: Describe how the project has responded to risks that threatened the achievement of results. Identify any new risks that have emerged since the last report. (1500 character limit)
	While radicalization and violent extremism is a highly recognized challenge/phenomenon in Kyrgyzstan, the practice has shown methodological and institutional frames of PVE are still at the nascent stage in the country. Including the issues of coordination and interaction of responsible structures among themselves. In order to ensure a unified understanding of the PVE policies and plans by all players, Project is aiming to create joint coordination platform between key government, non-governmental, private and international structures to share experiences and discuss new strategic decisions and practices in the field of PVE.

Within the context of sensitivities related to discussing PVE and human rights violations, OHCHR has successfully launched preparatory meetings with state authorities, in order increase awareness about the programme and activities that are planned within the context of the programme. These meetings were successful in so far as securing preliminary agreement for participation in events related to PVE and human rights. However, further work is needed in order to ensure future shortfalls in participation.



	Gender equality: In the reporting period, which activities have taken place with a specific focus on addressing issues of gender equality or women’s empowerment? (1500 character limit)
	The project ensures implementation of gender mainstreaming programmatic approach through all project components. Gender expertise was applied to establish  child friendly and gender sensitive procedures in justice for children.  

The project supports integration of gender-sensitive and socially-inclusive approaches in local strategic programming and budgeting  in 11 target municipalities.

Trainings on media literacy and conflict sensitivity in PVE adhere to GESI approaches as well. Trained participants, including teachers, state press personnel, journalists, community activists, learn the subject matters through GESI prism.

The Center of Religious Studies is implementing a research following GESI approaches across the whole cycle – from research design, data collection, to processing and analysis in a gender-sensitive way.

More than 200 women and girls from vulnerable groups are being mobilized and empowered for active engagement to the projects activities implementation project interventions. Six gender experts are assigned to 11 target municipalities to coach and ensure gender responsiveness of local development and peacebuilding plans.


	Other: Are there any other issues concerning project implementation that you want to share, including any capacity needs of the recipient organizations? (1500 character limit)

	One of the challenges is to work in the context of existing discriminatory patriarchal and social norms that strengthen gender stereotypes on women’s role within the family and the community. As a result, less women are willing to engage in meaningful participation in PVE and peacebuilding as equal actors, nor some of the state authorities admit the problem of gender equality and are willing to promote women’s role in PVE. The project utilizes GESI approaches in programming, implementation and budgeting of local peacebuilding and development strategies.


1.3 INDICATOR BASED PERFORMANCE ASSESSMENT: Using the Project Results Framework as per the approved project document or any amendments- provide an update on the achievement of key indicators at both the outcome and output level in the table below (if your project has more indicators than provided in the table, select the most relevant ones with most relevant progress to highlight). Where it has not been possible to collect data on indicators, state this and provide any explanation. Provide gender and age disaggregated data. (300 characters max per entry)

	
	Performance Indicators
	Indicator Baseline
	End of project Indicator Target
	Current indicator progress
	Reasons for Variance/ Delay

(if any)
	Adjustment of target (if any)

	Outcome 1

Justice and security sector institutions, national and local authoritiess, civil society apply socially inclusive approaches and participatory decision-making in order to prevent violent extremism 
	Indicator 1.1

Outcome Indicator 1a

% of national and local authorities that apply inclusive mechanisms and approaches to enhance citizen’s participation and increase civic space

	TBD
	20% increase
	On track
	     
	     

	
	Indicator 1.2

Proportion of population who believe decision making is inclusive and responsive by sex, age, disability and population group
	TBD
	20% increase
	On track
	     
	     

	
	Indicator 1.3

Rule of Law Score (measuring indicators on Constraints on Government Powers, Absence of Corruption, Open Government Fundamental Rights, Order and Security, Regulatory Enforcement Civil Justice, and Criminal Justice)
	(2016): 0.47
	0.55
	(2019): 0.48
	     
	     

	Output 1.1

State authorities have expertise and capacity to design and implement socially inclusive, gender sensitive, human rights compliant policies and legislation applying participatory approaches to prevent violent extremism

	Indicator  1.1.1

Level of people's trust index to the state and district authorities is raised
	(2017): 40.6
	at least 15%
	(2019): 37.2
	The level of peop.trust depends on many factors that proj. will not be able to infl-ce. It turned out that this is too ambitious, since the project does not work directly with the problem of mistrust.
	Ind-r will be reviewed and more realistic ind-r to be proposed. But we will continue to measure the level of peop.trust as a catalytic effect or as a proj.impact.

	
	Indicator 1.1.2

% of implemented

measures/recommendations of PVE actions plan

	0
	70%
	On track
	     
	     

	Output 1.2

Law enforcement and judiciary have expertise and capacity to engage with stakeholders, Including human rights organizations, experts and communities and operate in line with international human rights standards to prevent violent extremism
	Indicator  1.2.1

Number of interventions/ activities/initiatives implemented jointly by law enforcement, judiciary institutions, experts, local authorities and communities related to PVE (with information on how many of those were implemented with active participatio
	TBD
	At least 5
	At least 25 (see Outcome progress summary)
	     
	     

	
	Indicator 1.2.2

% of citizens who expressing positive perceptions that law enforcement and judiciary institutions have become better to prevent violent extremism (disaggregated by sex, age, population groups)
	TBD
	20% increase
	On track
	     
	     

	Output 1.3

Youth and women civic engagement in preventing violent extremism is enhanced
	Indicator 1.3.1

% of trained youth and women leaders initiating/organizing activities targeting youth and women in the field of PVE
	TBD
	20% increase
	On track. +600 youth trained so far and +40 women and youth activists from 11 target municipalities
	     
	     

	
	Indicator 1.3.2

Number of implemented PVE activities in schools, secondary and higher educational institutions lead by administration of educational institutions and students.
	TBD
	Increase by at least 30%
	5 (multicultural education; 4-month internship; lectures on human rights & non-discrimination; media literacy, conflict - and gender sensitive journalism; olympiad in forensic)
	     
	     

	Outcome 2

     

	Indicator 2.1

     
	     
	     
	     
	     
	     

	
	Indicator 2.2

     
	     
	     
	     
	     
	     

	
	Indicator 2.3
     
	     
	     
	     
	     
	     

	Output 2.1

     

	Indicator  2.1.1

     
	     
	     
	     
	     
	     

	
	Indicator  2.1.2

     
	     
	     
	     
	     
	     

	Output 2.2

     
	Indicator  2.2.1

     
	     
	     
	     
	     
	     

	
	Indicator  2.2.2

     
	     
	     
	     
	     
	     

	Output 2.3

     
	Indicator  2.3.1

     
	     
	     
	     
	     
	     

	
	Indicator  2.3.2

     
	     
	     
	     
	     
	     

	Outcome 3

     
	Indicator 3.1

     
	     
	     
	     
	     
	     

	
	Indicator 3.2
     
	     
	     
	     
	     
	     

	
	Indicator 3.3
     
	     
	     
	     
	     
	     

	Output 3.1

     
	Indicator 3.1.1

     
	     
	     
	     
	     
	     

	
	Indicator 3.1.2

     
	     
	     
	     
	     
	     

	Output 3.2

     
	Indicator 3.2.1

     
	     
	     
	     
	     
	     

	
	Indicator 3.2.2

     
	     
	     
	     
	     
	     

	Output 3.3

     
	Indicator 3.3.1

     
	     
	     
	     
	     
	     

	
	Indicator 3.3.2

     
	     
	     
	     
	     
	     

	Outcome 4

     
	Indicator 4.1

     
	     
	     
	     
	     
	     

	
	Indicator 4.2

     
	     
	     
	     
	     
	     

	
	Indicator 4.3
     
	     
	     
	     
	     
	     

	Output 4.1

     
	Indicator 4.1.1

     
	     
	     
	     
	     
	     

	
	Indicator 4.1.2

     
	     
	     
	     
	     
	     

	Output 4.2

     
	Indicator 4.2.1

     
	     
	     
	     
	     
	     

	
	Indicator 4.2.2

     
	     
	     
	     
	     
	     

	Output 4.3

     
	Indicator 4.3.1

     
	     
	     
	     
	     
	     

	
	Indicator 4.3.2

     
	     
	     
	     
	     
	     


PART 2: INDICATIVE PROJECT FINANCIAL PROGRESS 
2.1 Comments on the overall state of financial expenditures
Please rate whether project financial expenditures are on track, delayed, or off track, vis-à-vis project plans and by recipient organization:   FORMDROPDOWN 

How many project budget tranches have been received to date and what is the overall level of expenditure against the total budget and against the tranche(s) received so far (500 characters limit): 
UNDP total budget is $1,258,000.00 as of 1 Nov.2019 the level of expenditure is 73%.
UN Women total budget is $673,133.00, as of 1 Nov.2019 the level of expenditure is 63%.

OHCHR total budget is $808,132.00, as of 1 Nov.2019 the level of expenditure is 55,6%.

UNICEF total budget is $350,000.00, as of 1 Nov.2019 the level of expenditure is 77,5%.

When do you expect to seek the next tranche, if any tranches are outstanding:      


If expenditure is delayed or off track, please provide a brief explanation (500 characters limit):      
Please state what $ amount was planned (in the project document) to be allocated to activities focussed on gender equality or women’s empowerment and how much has been actually allocated to date: The project allocates 30% of its budget for Gender. For the 2019 project year about 479,706.00 USD spent for Gender equality and women's empowerment.
Please fill out and attach Annex A on project financial progress with detail on expenditures/ commitments to date using the original project budget table in Excel, even though the $ amounts are indicative only.
� Note: commencement date will be the date of first funds transfer.


� Maximum project duration for IRF projects is 18 months, for PRF projects – 36 months.





17

