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SECRETARY-GENERAL’S PEACEBUILDING FUND

PBF PROJECT PROGRESS REPORT TEMPLATE
PBF PROJECT progress report 
COUNTRY: Myanmar
TYPE OF REPORT: semi-annual, annual OR FINAL Annual
date of report: 15 November 2019
	Project Title: Empowering Young Women and Men as Agents in Peace Building
Project Number from MPTF-O Gateway: 00108362

	PBF project modality:


IRF 

PRF 
	If funding is disbursed into a national or regional trust fund: 



Country Trust Fund 



Regional Trust Fund 

Name of Recipient Fund: UNFPA and UNICEF


	List all direct project recipient organizations (starting with Convening Agency), followed type of organization (UN, CSO etc): 

UNFPA; UNICEF; UNV
List additional implementing partners, Governmental and non-Governmental:

Government: National Reconciliation and Peace Center, Ministry of Social Welfare, Relief and Resettlement, Ministry of Health and Sports, Ministry of Education, Ministry of Culture, Ministry of Information and Technology, Ministry of Labour, Immigration and Population, Ministry of Natural Resources and Environment Conservation.

Non-Governmental: AFXB, Myanmar Medical Association, Metta Development Foundation, National youth Congress, Ethnic Youth Alliance, Youth Policy Development Central Committee, Rattana metta Organisation, Creative Garden, Sittwe Student Association, Shwe Zaydi, Karuna Myanmar Social Services, Plan International, Save the Children, International Rescue Committee, Danish Refugee Council.  


	Project commencement date
: 1 January 2018
Project duration in months:
 18 months + 6 months non-cost extension.


	Does the project fall under one of the specific PBF priority windows below:

 Gender promotion initiative

 Youth promotion initiative

 Transition from UN or regional peacekeeping or special political missions

 Cross-border or regional project



	Total PBF approved project budget* (by recipient organization): 

UNFPA: $ 1,168,976
UNICEF   : $ 831,024
        : $ 

Total: 2,000,000 

*The overall approved budget and the release of the second and any subsequent tranche are conditional and subject to PBSO’s approval and subject to availability of funds in the PBF account
How many tranches have been received so far: 2


	Report preparation:

Project report prepared by: Theodora Pettersson
Project report approved by: Daniel Msonda and Nelida Rodrigues
Did PBF Secretariat clear the report: 
Any comments from PBF Secretariat on the report: 
Has the project undertaken any evaluation exercises? Please specify and attach: Planned evaluation at the end of programme



NOTES FOR COMPLETING THE REPORT:
· Avoid acronyms and UN jargon, use general / common language.

· Be as concrete as possible. Avoid theoretical, vague or conceptual discourse.
· Ensure the analysis and project progress assessment is gender and age sensitive.
PART 1: RESULTS PROGRESS
1.1 Overall project progress to date
Briefly explain the status of the project in terms of its implementation cycle, including whether all preliminary/preparatory activities have been completed (1500 character limit): 
Since the previous progress report, youth peace volunteers have successfully finished their assignemnts in key peace process related offices and in UNFPA field offices; youth peace journalists have continued to produce short films and news articles about issues related to youth; youth have arranged their own activities in their communities for international youth day; and youth have worked together in a five-day peace process review workshop and interacted with key stakeholders in the peace process.
UNICEF and the implementing partners are successfully undertaking the activities as planned. This includes the selection and training of adolescents and young people from both camps and in host communities. The training included topics on: Mental Health and Psychosocial Support, life skills for adolescent boys and girls; conflict prevention - including prevention of recruitment and use by armed groups and armed forces, Mine Risk Education. Reintegration support for the children released from armed forces and groups is ongoing. UNICEF also engaged, sought views and experiences of over 19,000 adolescents and youths through U Report on issues concerning peace and security.

Considering the project’s implementation cycle, please rate this project’s overall progress towards results to date:

 FORMDROPDOWN 

In a few sentences, summarize what is unique/ innovative/ interesting about what this project is trying/ has tried to achieve or its approach (rather than listing activity progress) (1500 character limit).

This project empowers the young generation of Myanmar to be peace leaders in their own spheres of influence as well as in the formal peace process. Through capacity building programs youth have built the skills and knowledge needed to bring forward the voices of youth from across different ethnic backgrounds in community level activities, in national media, in Myanmar’s new youth policy as well as bringing forward youth’s voices to key stakeholders in the formal peace process. The youth empowered through this project meet and discuss and are able to build networks, gain inspiration and collaborate on advocacy and make use of synergy effects between different peace efforts. U-Report provides a platform to amplify the voices of adolescents and young people from diverse backgrounds on issues of importance to them including peace and security.

Mine Risk Education Mobile Application is also an innovative and interactive tool, which capitalizes on Information and Communication Technologies (ICT). It contributes to a more interactive and dynamic learning experience for users, including young people. The application gives the possibility to learn about the dangers related to landmines, UXOs and ERWs in a dynamic manner, which goes beyond the traditional face-to-face MRE sessions delivered by trained facilitators. Available, at no cost, through distribution services such as Google Play and App Store, the application can be run and shared Offline. 

In a few sentences summarize major project peacebuilding progress/results (with evidence), which PBSO can use in public communications to highlight the project (1500 character limit): 
The advanced training for alumni from all six youth camps successfully built the capacity of more than 30 selected youth leaders from different ethnic minority and majority backgrounds who have now launched their own local peace - and trust building interventions within their own spheres of influence. All youth journalists have completed their training (including advanced trainig) and now use their visual and narrative storytelling skills to raise awareness of youth perspectives on peacebuilding obstacles and processes.
Youths have successfully finished their assignments in several key peace process actor teams. Their continued learning, exposure, and contribution to work within these teams has built the basis for strong youth involvement in the national peace process and opened up avenues for senior leaders to value and include youth perspectives permanently in their work.
The youth peace process review allowed 60 youth from 19 different ethnic backgrounds to learn about, and discuss, issues related to the peace process and to voice their concerns and priorities. They worked together for a common outcome: to bring in youth voices in the formal peace process. To amplify their voices, key peace process leaders were invited on the last day and the youth will write three thematic reports which they will present to senior leaders in the capital.

In a few sentences, explain how the project has made real human impact, that is, how did it affect the lives of any people in the country – where possible, use direct quotes that PBSO can use in public communications to highlight the project (1500 character limit):

The project has contributed to the reintegration of 266 children and young people formerly associated with armed forces and groups. During the project 121 children and young people were released from armed groups and forces. These children and young people received psychosocial support and benefitted from socio-economic reintegration programme, including vocational training and income generating activities. UNICEF and implementing partners continue to provide appropriate reintegration services to assist those young people to get back to civilian life.
Youth from Peace Review Workshop
Ms. Naw Pawthei Day, Kayin ethnic:
“We ethnic youth are the ones who have suffered most from the impacts of armed conflicts in the country for 70 years. We, sincerely, expected many fruitful results from this workshop. And we are pleased that some of our expectations are fulfilled. It is a good start that we have this opportunity to share our thoughts on peace and show our imagination on building a better nation.” 
Mr. Eain Da, Danu ethnic:

“In whatever situation of peace negotiation or development of the country, we youth are the next generation who is going to benefit good or bad from this. If today's youth do not respond and take this initiative, later generations will suffer. They will start over from scratch and it will be far more difficult to fix. Therefore, we as today’s youth have to take action now or never. This workshop is a great entry point to adress the voices of ethnic you

If the project progress assessment is on-track, please explain what the key challenges (if any) have been and which measures were taken to address them (1500 character limit).

In order to organise and make the youth peace process review workshop both meaningful and effective, key stakeholders from both the government and ethnic armed organisations were invited. It proved to be a challenge to coordinate meetings and negotiate with stakeholders and the workshop was delayed two months from the original plan. Receiving a permission to organise the event was another challenge as well as for some of the invited actors to receive travel authorisation to come to the event. UNFPA had close contact with local NGOs who had continuous dialog with stakeholders and arranged a series of meetings were youth and government officials met. As a result, not only was a permission to arrange the event granted, but a representative from the government came to support the event.
Another challenge is related to the Youth Policy Strategic Plan. UNFPA supported Ministry of Social Welfare, Relief and Resettlement to hold the finalisation of the youth policy plan in March and since then the process has been prolonged. The Office of the Union Attorney-General has given comments on the plan but still needs to officially adopt it. Once it is adopted, it is ready for dissemination. UNFPA is in close follow-up with the Department of Social Welfare, Ministry of Social Welfare, Relief and Resettlement about the process. 
Furthermore, the project covers Kachin, Shan and Rakhine states where conflicts are ongoing. Access remains limited in these areas.

If the assessment is off-track, please list main reasons/ challenges and explain what impact this has had/will have on project duration or strategy and what measures have been taken/ will be taken to address the challenges/ rectify project progress (1500 character limit): 
     
Please attach as a separate document(s) any materials highlighting or providing more evidence for project progress (for example: publications, photos, videos, monitoring reports, evaluation reports etc.). List below what has been attached to the report, including purpose and audience.
Annex 1 - Stories created by youth journalists
Annex 2 - Films created by youth journalists (Please note that these films cannot be screened nor circulated)
Annex 3 - Photos and videos from International Youth Day celebrations

Annex 4 - Photos and posts from the Youth Peace Process Review meeting with peace process stakeholders

1.2 Result progress by project outcome
The space in the template allows for up to four project outcomes. If your project has more approved outcomes, contact PBSO for template modification.
Outcome 1:  An inclusive peace building platform for young women and men with diverse backgrounds of Myanmar developed to engage in positive dialogue to promote national reconciliation and peace at national, sub-national, and community level.
Rate the current status of the outcome progress:  FORMDROPDOWN 

Progress summary: Describe main progress under this Outcome made during the reporting period (for June reports: January-June; for November reports: January-November; for final reports: full project duration), including major output progress (not all individual activities). If the project is starting to make/ has made a difference at the outcome level, provide specific evidence for the progress (quantitative and qualitative) and explain how it impacts the broader political and peacebuilding context. Where possible, provide specific examples of change the project has supported/ contributed to as well as, where available and relevant, quotes from partners or beneficiaries about the project and their experience. (3000 character limit)?  
The project team implemented advocacy workshops followed by youth camps in all six geographic locations. Further to building the capacity of youth leaders, these youth camps also raised awareness of youth peacebuilding among key stakeholders in all states and regions included in this project. Youth camp alumni are now implementing their own community-based interventions, while youth camps also established a basis for youth networks to engage in collaboration with peer networks on peace and conflict with political and government leaders at higher diplomatic/political levels.
Youth peace builders volunteering in key peace process actor teams have built a relationship among themselves as well as started to create a space within these teams which are open and receptacle to the involvement and input from youth. Youth journalists and youth filmmakers are continuing to publish stories and raise awareness among the public about issues related to youth, their lives and peace topics.
The youth peace review workshop established a network between the participants from different ethnic backgrounds. The youth participants reviewed and discussed the peace process and shared issues important for them and discussed how, and to which extent it is needed, to unite youth around a few topics which will presented to senior leaders as the voices of youth.

Outcome 2:  Capacity of young women and men strengthened through an inclusive peace building platform in peace building knowledge, skills and support conflict transformation.
Rate the current status of the outcome progress:  FORMDROPDOWN 

Progress summary: (see guiding questions under Outcome 1)  

Capacity of young men and women has been strengthened through UNICEF-supported interactive and participatory platform called U-Report. A total of 19,000 U-Reporters had a chance to voice their views on peace and security during the reporting period. Four polls were conducted covering the topics such as Road to Peace, Youth involvement in peace, security threats from landmines and other explosive ordnance. Over 19,000 U Reporters responded to these polls. The findings of polls were presented during the high-level events in the capital inviting the Minister, members of parliament, diplomats, UN agencies and other civil society organizations. The findings were also used for Radio talk show led by youth. 
3,381 adolescent and young people have been engaged and trained on life skills, Mine Risk Education and Monitoring and Reporting Mechanism (UNSC 1612) to better protect themselves. Of the total, 348 youth have been trained and equipped with interactive Mine Risk Education Smartphone Application in order to deliver mine risk education in the affected areas of Kachin and Shan.
During the reporting period, 266 children were supported with reintegration support. Between March and November 2019, 48 children and young people were released from armed forces and groups. UNICEF and partners including the Department of Rehabilitation continue to provide appropriate reintegration services to assist those young people to get back to civilian life.

Outcome 3:  Youth participation and meaningful youth representation in the formal and informal political dialogue and the national peace process increased.
Rate the current status of the outcome progress:  FORMDROPDOWN 

Progress summary: (see guiding questions under Outcome 1)  
Youth have participated in both formal and informal peace dialogue. To celebrate the International Youth Day, three local level events were arranged by youth and one national level event in which youth representatives from different ethnic backgrounds participated in. At the events youth were both panel speakers and facilitators, engaging all participants in discussion. During the national level event, youth had the opportunity to engage in informal dialog with the state counsellor, Daw Aung San Suu Kyi. Youth raised their concerns over the delay in the youth policy strategic plan, the delay in forming youth affair committees at township levels.
During a five-day peace review workshop, youth learnt and discussed about civilian protection, monitoring systems in place, peace building, nation and state-building and visualised their own Union of Myanmar. On the fourth day of the workshop participants discussed how to move forward and how to align their own vision with that of other youth and also with decision makers so that people are working towards the same goals with understanding of others views. On the last day, an event was arranged to which key peace process actors were invited. Youth learnt directly from them about what they see as the main challenges and how to move forward in the peace process. Youth shared their ideas with them and asked them questions they had prepared.

Outcome 4:       
Rate the current status of the outcome progress:  FORMDROPDOWN 

Progress summary: (see guiding questions under Outcome 1)   


1.3 Cross-cutting issues 
	National ownership: How has the national government demonstrated ownership/ commitment to the project results and activities? Give specific examples. (1500 character limit)


	UNFPA is in continous dialog with the Department of Social Welfare regarding the process of the Youth Policy Strategic Plan. The partnership has been successful in creating youth inclusion in drafting the Strategy Plan as well as in creating support and a push from youth for the finalisation and implementation of the plan.

The Myanmar Government is taking more responsibility in reintegration of the children released from armed forces. This includes the allocation of regular government budget and mobilizing of the case managers for the monitoring of the reintegration programme. For the 2019-2020 fiscal year, the government increased the reintegration package for the children formerly associated with armed forces, and is willing to extend this support to other vulnerable children and youth.


	Monitoring: Is the project M&E plan on track? What monitoring methods and sources of evidence are being/ have been used? Please attach any monitoring-related reports for the reporting period. (1500 character limit)? 
	UNFPA conducts monitoring visits to implementing partners and events and talks with both youth particpants as well as with partners. UNFPA receives quarterly reports from implementing partners who also conduct their own monitoring visits.

UNICEF maintains close coordination with the implementing partners at state and national level and through bilateral partnership review discussions. UNICEF Child Protection teams based in Rakhine, Kachin and Shan has been providing day-to-day supervision. Oversight and technical support is provided from UNICEF through programme visits (3) in the project areas and the regular reviews and feedback on the quarterly reports provided by the partners. 


	Evaluation: Provide an update on the preparations for the external evaluation for the project, especially if within last 6 months of implementation or final report. Confirm available budget for evaluation. (1500 character limit)
	An announcement for external evaluation has been made and the recruitment process is underway.

	Catalytic effects (financial): Did the project lead to any specific non-PBF funding commitments? If yes, from whom and how much? If not, have any specific attempts been made to attract additional financial contributions to the project and beyond? (1500 character limit)
	The Ministry of Social Welfare, Relief and Resettlement continue to allocate the funds for the reintegration of children released from the armed forces. The Department of Rehabilitation's contribution is partially covering 112 children and youths released from Tatmadaw. The Ministry of Social Welfare, Relief and Resettlment has doubled their budget for reintegration of children released from armed forces (1,000,000 MMK).

	Catalytic effects (non-financial): Did the project create favourable conditions for additional peacebuilding activities by Government/ other donors? If yes, please specify. (1500 character limit)
	As a result of dialogues carried out and informal and formal partnerships formed during the the initial stages of this project, trust has been built between ethnic minority youth networks and government agencies which in turn enables government peace process actors to engage in further youth dialogues as well as open their planning processes to the inclusion of youth voices. 

	Exit strategy/ sustainability: What steps have been taken to prepare for end of project and help ensure sustainability of the project results beyond PBF support for this project? (1500 character limit)
	At the center of this project are approaches that pursue sustainability through two mechanisms: Firstly, young people gain specialized skill sets at the individual level that will allow them to become leaders in their respective areas. Through partnerships, UNFPA has increased the role of local NGOs in supporting these youth as peace actors. Secondly, dialogue, collaboration, and media based influencing efforts create an enabling environment which will facilitate youth inclusion and participation in the peace process beyond the duration of the project.

The finalisation of the Youth Policy Strategic Plan leaves the government and Myanmar youth with a road map for youth empowerment to guide their work beyond the end of this project. 

UNICEF has applied the “localization” approach to reach hard-to-access areas as well as to contribute to the sustainability of the project. UNICEF is supporting the ‘localization’ approach through training, coaching and entering into the partnership with the local NGOs. For example, UNICEF is implementing the project through three local NGOs in Kachin and Shan.


	Risk taking: Describe how the project has responded to risks that threatened the achievement of results. Identify any new risks that have emerged since the last report. (1500 character limit)
	The political and conflict situation has stayed similar to when the previous progress report was written with the change that renewed effort has gone into jumpstarting the peace process. As sensitivities have persisted, dialog and meetings have been continuously conducted to raise an understanding of the work and importance of youth voices in the peace process and to gain the support of key actors.

	Gender equality: In the reporting period, which activities have taken place with a specific focus on addressing issues of gender equality or women’s empowerment? (1500 character limit)
	UNFPA has encouraged all local CSO partners to prioritise an equal ratio of gender when selecting particpants for trainings and events. UNFPA has worked together with partners to ensure that women have been both speakers, facilitators and panel members at the trainings and events.

The participation and involvement of female U Reporter is over 54%. Attention has been paid to life skill and mental health and psychosocial support for girls and young women.


	Other: Are there any other issues concerning project implementation that you want to share, including any capacity needs of the recipient organizations? (1500 character limit)

	Capacity building of local CSOs in organisational capacity and reporting skills is missing and would be of great benefit to the CSOs as well as to donors. The CSO partners of this project do work with a big impact, however, they are not as good at summarizing and disseminating this work and the results.


1.3 INDICATOR BASED PERFORMANCE ASSESSMENT: Using the Project Results Framework as per the approved project document or any amendments- provide an update on the achievement of key indicators at both the outcome and output level in the table below (if your project has more indicators than provided in the table, select the most relevant ones with most relevant progress to highlight). Where it has not been possible to collect data on indicators, state this and provide any explanation. Provide gender and age disaggregated data. (300 characters max per entry)

	
	Performance Indicators
	Indicator Baseline
	End of project Indicator Target
	Current indicator progress
	Reasons for Variance/ Delay

(if any)
	Adjustment of target (if any)

	Outcome 1

An inclusive peace building platform for young women and men with diverse backgrounds of Myanmar developed to engage in positive dialogue to promote national reconciliation and peace at national, sub-national, and community level.
	Indicator 1.1

Functional platform established for improvement of inclusivity of young peoples to engage in promoting of peace and reconciliation.
	No
	Yes
	Implementation of 6 out of 6 youth camps finished, including advanced trainings. Volunteers finished their  placements in peace process organisations and in UNFPA field offices. Youth peace journalists finished training and are producing content. Youth peace process review workshop finished.
	     
	     

	
	Indicator 1.2

     
	     
	     
	     
	     
	     

	
	Indicator 1.3

     
	     
	     
	     
	     
	     

	Output 1.1

     

	Indicator  1.1.1

children and young people engaged in peace building at the local level.
	0
	1,474, of which 737 (50%) will be girls and young women.
	1,206 (52 % girls and young women)
	     
	     

	
	Indicator 1.1.2

     
	     
	     
	     
	     
	     

	Output 1.2

     
	Indicator  1.2.1

State and regional level YPS consultation.     
	0
	17
	16 big youth policy consultations conducted. 14 in all states and regions and 2 in Naypyitaw. 3 smaller consultations led by youth representatives conducted in all 15 states and regions, totalling a number of 45 smaller consultations.
	     
	     

	
	Indicator 1.2.2

Union level YPS consultation at national and sub-national level.     
	0
	1
	1 YPS consultation at both national and sub-national levels completed.
	     
	     

	Output 1.3

     
	Indicator 1.3.1

     
	     
	     
	     
	     
	     

	
	Indicator 1.3.2

     
	     
	     
	     
	     
	     

	Output 1.4
     
	Indicator 1.4.1

     
	     
	     
	     
	     
	     

	
	Indicator 1.4.2

     
	     
	     
	     
	     
	     

	Outcome 2

Capacity of young women and men strengthened through an inclusive peace building platform in peace building knowledge, skills and support conflict transformation.

	Indicator 2.1

Proportion of young women and men with increased capacity in knowledge , skills and support in peace building transformation.
	0
	1200
	Alumni from 6 youth camps with around 200 participants each have increased capacity and knowledge on peacebuilding with a community focus. Alumni have launched their own community based peacebuilding interventions.
	     
	     

	
	Indicator 2.2

     
	     
	     
	     
	     
	     

	
	Indicator 2.3
     
	     
	     
	     
	     
	     

	Output 2.1

UN joint orientation workshop for Youth peace builders (National UNV) (UNFPA/UNICEF).

	Indicator  2.1.1

The number of orientation workshop for youth peace builders conducted.
	0
	3 with a target that at least 50% of participations are girls and young women.
	Two workshops organised. 55 participants (32 males and 23 females) attended.
	     
	     

	
	Indicator  2.1.2

     
	     
	     
	     
	     
	     

	Output 2.2

Consultations with youth networks use of ICT for Youth peace and security held.
	Indicator  2.2.1

Children and young people engaged in consultation, dialogue and awareness-raising on peace and security.     
	0
	15,474, of which 7,737 (50%) will be girls and young women.
	19,110 (54 % female) were engaged through the four U Report polls.
	     
	     

	
	Indicator  2.2.2

     
	     
	     
	     
	     
	     

	Output 2.3

Youth forums for Prevention child recruitment by armed forces and groups, and the reintegration of children formerly associated with armed forces and groups supported.  
	Indicator  2.3.1

Number of young people engaged in training sessions on conflict prevention, MRE and MRM.
	0
	1,175, of which 588 (50%) will be girls and young women. 
	2,175 (53% girls and young women) trained on life skills, MRE and grave violations against children in armed conflicts.
	Partnership with two local NGOs in Kachin state have increased number of beneficiaries. 
	     

	
	Indicator  2.3.2

Number of young people provided with reintegration support 
	0
	100 – NB, there is a likelihood that more than 50% of this target group will be boys, due to their increased vulnerability to recruitment.       
	266 children formerly associated with armed forces and armed groups are receiving reintegration services. 
	During the reporting period, 121 children  and young people were released from armed forces and armed groups. 31 cases, who have been receving reintegation support successfully are considereed as "case closed"). 
	     

	Output 2.4
     
	Indicator  2.4.1

     
	     
	     
	     
	     
	     

	
	Indicator  2.4.2

     
	     
	     
	     
	     
	     

	Outcome 3

Youth participation and meaningful youth representation in the formal and informal political dialogue and the national peace process increased.
	Indicator 3.1

Number of youth issues that were raised and discussed at the peace table.
	0
	6
	Three thematic papers will be written by youth based on the outcomes of the youth peace process review workshop. These will be presented to senior leaders and decision makers in the peace process to ensure a reflection of peace issues.
	The Union Peace Conference has been delayed by the government and the next one is scheduled for early 2020. Until then we cannot tell how many youth issues were discussed.
	     

	
	Indicator 3.2
     
	     
	     
	     
	     
	     

	
	Indicator 3.3
     
	     
	     
	     
	     
	     

	Output 3.1

     
	Indicator 3.1.1

A youth friendly documentation on the role of young people in Myanmar political journey and peace and reconciliation released.
	0
	1
	15 documentary films produced about young people, their lives, and peace.
	All the documentaries produced are between 15 - 25 minutes. 
	     

	
	Indicator 3.1.2

A short video on the role of young people in Myanmar political journey and peace and reconciliation documented.
	0
	1
	30 young film makers have finished their training and some of them are producing documentaries.
	     
	     

	Output 3.2

     
	Indicator 3.2.1

Peace dialogue on youth representation. 
	0
	17
	All dialogues finished as part of youth policy consultation meetings in all states and regions.
	     
	     

	
	Indicator 3.2.2

     
	     
	     
	     
	     
	     

	Output 3.3

     
	Indicator 3.3.1

meetings for youth participation in support of inclusive NCA implementation.
	0
	2
	One meeting was conducted at the last day of the peace process review workshop when youth from different ethnic backgrounds med with key stakeholders. The next meeting is planned in the capital when youth will present and discuss three peace related topics with senior leaders.
	     
	     

	
	Indicator 3.3.2

(3.4.2) Number of National UNV recruited.     
	0
	10
	12 youth peace volunteers have finished their assignments. 6 were at peace process actor offices and 6 at UNFPA field offices.
	     
	     

	Output 3.4
     
	Indicator 3.4.1

     
	     
	     
	     
	     
	     

	
	Indicator 3.4.2

     
	     
	     
	     
	     
	     

	Outcome 4

     
	Indicator 4.1

     
	     
	     
	     
	     
	     

	
	Indicator 4.2

     
	     
	     
	     
	     
	     

	
	Indicator 4.3
     
	     
	     
	     
	     
	     

	Output 4.1

     
	Indicator 4.1.1

     
	     
	     
	     
	     
	     

	
	Indicator 4.1.2

     
	     
	     
	     
	     
	     

	Output 4.2

     
	Indicator 4.2.1

     
	     
	     
	     
	     
	     

	
	Indicator 4.2.2

     
	     
	     
	     
	     
	     

	Output 4.3

     
	Indicator 4.3.1

     
	     
	     
	     
	     
	     

	
	Indicator 4.3.2

     
	     
	     
	     
	     
	     

	Output 4.4
     
	Indicator 4.4.1

     
	     
	     
	     
	     
	     

	
	Indicator 4.4.2

     
	     
	     
	     
	     
	     


PART 2: INDICATIVE PROJECT FINANCIAL PROGRESS 
2.1 Comments on the overall state of financial expenditures
Please rate whether project financial expenditures are on track, delayed, or off track, vis-à-vis project plans and by recipient organization:   FORMDROPDOWN 

How many project budget tranches have been received to date and when do you expect to request the next tranche if applicable: 2
What is the overall level of expenditure/ commitment against the total budget and against the tranche(s) received so far:  Expenditure against budget plans is on track. 
If expenditure is delayed or off track, please provide a brief explanation (500 characters limit):      
Please state what $ amount was planned (in the project document) to be allocated to activities focussed on gender equality or women’s empowerment and how much has been actually allocated to date: 0
Please fill out and attach the project document Excel budget Annex showing current project financial progress (expenditures/ commitments to date), using the original project budget table in Excel, even though the $ amounts are indicative only.
� Note: commencement date will be the date of first funds transfer.


� Maximum project duration for IRF projects is 18 months, for PRF projects – 36 months.
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