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	Title
	Support for Rural Development and Safer Environment through Mine Action

	Geographic Location
	Basra, Az Zubair

	Project Cost
	US$ 4,884,644
 

(US$ 3,231,751 UNDG ITF + Australian bilateral US$ 1,652,893)

	Duration
	18 months

	Approval  Date (SC)
	4/10/2007
	Starting Date
	19/10/2007
	Completion Date   
	  19/04/2009

	Project Description
	This project aims at creating enabling environment for rural development through prioritized mine action. This will be done through the support for a newly established Iraqi humanitarian mine action national NGO in Basra. This compliments the need in southern Iraq where considerable mine clearance and mine risk education capacity is needed to address the Explosive Remnants of War (ERW) contamination problem.


Development Goal and Immediate Objectives
	Support sustainable rural development by removing the threats to human security and livelihood through the increased capacity of the National Mine Action Authority (NMAA) and the organizations and NGO’s falling under its mandate, including the Regional Mine Action Centre (RMAC) based in Basra Governorate. It will be done by supporting a national humanitarian mine action NGO that serves and works with the local community, promoting rural development in Basra, and the provision of support to RMAC to carry out technical quality Assurance.  

Immediate Objectives:

1. Community awareness, agricultural development, and income generation activities enhanced (36 square kilometres of agricultural land cleared from mine and UXO)   

2. Management and operational capacity of an Iraqi humanitarian Mine Action NGO (hereinafter the national NGO) strengthened
3. Coordination between RMAC, NMAA and the national NGO increased 
	


Outputs, Key Activities and Procurement

	Outputs
	1.1. 
36 square kilometres of agricultural land cleared of landmines and ERW. 

1.2. 
Changing dangerous behaviour of the rural community through mine risk education

1.3. 
Increased cash crop from the cleared land.  

1.4. 
Indirect employment increased. 

	
	2.1. 
The Iraq NGO management continues to conduct capacity building activities independently 

2.2. 
General professional skills and technical skills further developed

2.3. 
Operational coordination capacity is strengthened

	
	3.1. 
Coordination capacity of RMAC and NMAA increased

3.2. 
RMAC's tasking capacity (to clearance organizations) increased 

3.3. 
Effective information sharing and cooperation between RMAC and the national NGO strengthened



	Key Activities
	1.1 
Clearance teams deployed and agricultural land cleared.
1.2 
Mine risk education activities and community reach-out conducted by the national NGO in cooperation with the UNICEF Project.

	
	2.1
Individual training planning and modules prepared by the national NGO with the assistance from an international monitoring partner

2.2
Participate in external Mine Action specialized courses facilitated by UNDP  

2.3
Quality Assurance (QA) processes analyzed in order to strengthen efficient work flow 

	
	3.1
Coordination between NMAA/RMAC supported by National Liaison Officer (Baghdad) and National Mine Action Advisor (Basra)

3.2
QA Advisor provides technical advisory support to RMAC on tasking and technical coordination. 

3.3
The Iraqi NGO meets with RMAC and Advisory Committee composed of the Basra Governorate, including the Department of Agriculture, to get their suggestion on priorities relevant to local development.

	Procurement

(major items) 
	NA


	Funds Committed 
	ITF : none

Australian funding: $1,112,292
	% of approved

	22.7%

	Funds Disbursed
	ITF: none

Australian funding: $1,112,292
	% of approved
	22.7%

	Forecast final date 
	30 June 2009

	Delay (months)
	2 months


Quantitative achievements against objectives and results
 

	1. Community awareness, agricultural development, and income generation activities enhanced 
	Target: 36 km² of agricultural land cleared from mine and UXO

Achievement: 8.82 km² of agricultural land cleared (from October 07 to mid June 08) 
	% of planned
	24.5%


Qualitative achievements against objectives and results 

	Output 2.2 General professional skills and technical skills further developed - Since the project started in Oct 07, UNDP treats RDO (the national NGO) as an independent organization; it has provided larger responsibility to Iraqi staff members in terms of management including financial and organizational management as well as reporting and donor relations.  Financial and operational reports have been improved in the past 9 months. 
Output 3.3 Effective information sharing and cooperation between RMAC and the national NGO – Despite of the fact that RMAC, NMAA are under transition period and have very limited capacity and activities due to mine action responsibility transferred from MoPDC to MoEnv, RMAC South and RDO coordination is increasing, while it is not fully structured and tends to be ad hoc.

	


� Total is different from that on the signed project document due to the difference in amount actually received bilaterally from the Government of Australia. 





� 22.7% of total project cost (ITF + Australia).  Australian funding was approved and deposited prior to ITF approval; thus it was decided to first utilize Australian funding. ITF will be started utilizing from July 2008.


� Project extension request will be submitted to ITF Support Office once the expected final date becomes certain.


� Quantitative and Qualitative Achievements were achieved by utilizing Australian funds.





