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CENTRAL FUND FOR INFLUENZA ACTION
PROGRAMME
 QUARTERLY PROGRESS UPDATE

April 2009 – May 2009
	Participating UN or Non-UN Organization:  
	International Organization for Migration (IOM)
	UNCAPAHI Objective(s) covered: 
	Objective 6: Continuity under pandemic conditions 

With reference to 

Objective 3: Human Health: 
Objective 5: Public information and communication for behavior change

	Implementing Partner(s): 
	International Organization for Migration

	Programme Number: 
	CFIA – B4

	Programme Title:
	Pandemic Preparedness For Migrants And Host Communities

	Total Approved Programme Budget:
	$ 990,000    

	Location:
	Cambodia, Egypt, Thailand ,Vietnam with global coordination from Geneva, Switzerland

	MC Approval Date:
	20 February 2008

	Programme Duration:
	12months
	Starting Date:
	February 2008
	Completion Date:     
	December

2008

	Funds Committed: 
	$ 990,000
	Percentage of Approved:
	100%

	Funds Disbursed:
	$ 990,000
	Percentage of Approved:
	100%

	Expected Programme Duration:
	12 months
	Forecast Final Date:     
	May 2009
	Delay (Months):
	3


	Outcomes:
	Achievements/Results:
	Percentage 
of 
planned:

	Pandemic preparedness for migrants and host communities
	The Introduction to basic counselling and communication skills: IOM training manual for migrant community leaders and community workers was published and made available on the IOM intra and internet.
Pandemic preparedness pamphlets tested and produced. Pamphlets available on the IOM intranet and internet disseminated to all IOM offices. Translations into several languages on going process.
	Completed

	Qualitative achievements against outcomes and results:

	This is a transition phase between ending phase I and the beginning of Phase II. Work plans for Phase II were finalized. Contact was made with new project locations In Africa: Ethiopia, Nairobi and Senegal to familiarize them with the consolidated action plan approach. 

In Asia: IOM Laos was encouraged to work in collaboration with Thailand in phase II. IOM Indonesia was oriented to participate in Phase II project.

Project locations changed some activities in responded to WHO phase change. Links were made with the H2P project activities in all proposed phase II new locations. 

IOM Geneva project team worked with the IOM Occupational health Unit in Geneva and produced information for staff and migrants on the IOM intranet and internet. 

IOM continues to engage with partners at the International, Regional, National and District levels to promote the needs of migrants.









































































































� The term “programme” is used for projects, programmes and joint programmes.








PAGE  
1

