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	Participating UN Organisation:  UNDP

	Cluster: E – Infrastructure Rehabilitation

	Govt of Iraq Line Ministry Responsible: Ministry of Electricity



	Title
	Rehabilitation of Taji Gas Power Station

	Location
	Taji, Baghdad Governorate

	Project Cost
	US$  25,891,860

	Duration
	22 months (as in project document) (project extended until 30 June 2008)

	Approval  Date (SC)
	22 July 2004
	Starting Date
	November 2004
	Completion Date     
	30 June 2008              

	Project Description
	The technical rehabilitation of existing 3 x 20 MW units No. 4, 6 and 7 will complete the comprehensive refurbishment of the entire Plant as the replacement of the other 4 existing units No.1, 2, 3 and 5 will be carried out under a separate bilaterally funded Project. Implementation of the Project will result in reinstatement of their design capacity, significant extension of the operational life span of existing units and will increase the overall output of the Plant by 50 MW.


Development Goal and Immediate Objectives
	To respond to the immediate humanitarian needs of the war-affected Iraqi people by ensuring the supply of reliable and safe electricity to permit operation of essential humanitarian services such as water supply, hospitals, schools, sewage treatment plants and other community services. 

Immediate Objectives
1. The generating capacity, availability and reliability of Taji Gas Power Station (Units No.4, 6 and 7) increased.

2. The plant management and staff able to operate and maintain the units in accordance with international standards


Outputs, Key activities and Procurement
	Outputs
	1. Gas units 4; 6 and 7 at Taji GPS rehabilitated with increased operational reliability. 

2. Set of selected, essential spare parts supplied to Taji GPS, which will be available in stock for emergency repairs and routine maintenance - in order to improve the reliability of generation.

3. Trained a substantial number of Plant engineers, who will be able to operate and maintain the power plant for higher levels of performance and also in turn would be able to train other junior technical personnel (engineers and technicians).

	Activities
	1. Implementation of scheduled rehabilitation works to all 3 units       (No. 4, 6 and 7).

2.Provision of the set of specified spare parts and relevant rectification of selected components coming from the all disassembled units.

3. Implementation of the relevant training process carried out both at site and at the Manufacturer’s workshop.

	Procurement

(major items) 
	Generator rotor
Generator rotor bearings


Situation as of 31/12/2007

	Funds Committed 
	USD 25,433,474
	% of approved
	98.23%

	Funds Disbursed
	USD 24,176,207
	% of approved
	93%

	Forecast final date 
	June 2008
	Delay (months)
	21 months


Quantitative achievements against objectives and results 
	Spare parts and equipment
	All the shipments of material have been delivered at site within schedule and are stored
	% of planned
	100%

	Drawings, manuals and test certificates
	Drawings and manuals delivered, Certificate of Substantial Completion signed.
	% of planned
	100%

	Training of Trainers
	12 Taji site engineers have received extensive training at the manufacturer’s facility in Japan.
	% of planned
	100%

	Pre-shipment inspection.
	Coordination and supervision of factory-witness tests in Japan of selected equipment successfully completed during March – April 06.
	% of planned
	100%


Qualitative achievements against objectives and results 
	Rehabilitation of all Units 1, 4 & 6 has been completed, including performance tests. Unit 1 energized on liquid fuel.  Energizing explored for Units 4 & 6. 
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