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ANNEX 4.1
Liberia Peacebuilding Fund 

QUARTERLY STATUS REPORT AS OF MARCH 2010
	Recipient UN Organization:  
	UNHCR
	PBF Priority Area: 
	2.3 Critical Interventions to Promote Peace and Resolve Conflict

	Implementing Partner(s): 
	Peace Building Resource Center (PBRC)

	Project Number: 
	PBF/LBR/D-8

	Project Title:
	Inter-Ethnic Reconciliation Project in Nimba County                                           

	Total Approved Project Budget 
	50,000.00 USD

	Funds Committed: 
	46,385.50 USD
	Percentage of Approved:
	93%

	Funds Disbursed:
	46,385.50 USD
	Percentage of Approved:
	100%

	SC Approval Date:
	3 July 2010

	Expected Project Duration:
	3 Months
	Forecast Final Date:   
	Unknown
	Delay (Months):
	-


	Outputs:
	Progress:
	Percentage of planned:

	1. Key conflict issues affecting  6 districts in Nimba County identified using social dialogue process by participation of 200 persons
	During the mobilization phase, The Flomo Theater Production produced jingles and radio dramas regarding land issues by “local English”. The program was aired through local radio station.

Dialogue was conducted both in Monrovia and Nimba County and in total 116 persons participated in the Dialogue/consultation process.
During the Monrovia consultation, the project consulted over 45 Nimba citizens residing in Monrovia, including a member of the Nimba Legislative Caucus and Members of the Ad-Hoc Special Presidential Commission on Nimba County.
Ganta Consultation was held on and total 28 including 9 women participated. Disaggregated by ethnic group are 7 Gio, 9 Manos, 5 Mandingos, 2 Grebos, 2 Kpellehs, 1 Kru, 1 Gbandi and 1 Kissi.
Saclepea consultation was held on and total 43 including 16 women participated. Disaggregated numbers by Ethnic group are 15 Gios, 17 Manos and 10 Mandingos.
	100%

	2. 30 members of Peace Councils in 6 districts in Nimba County trained in conflict resolution skills;
	30 members of Peace Councils have been trained in conflict resolution.
	100%

	3. One round table conference of 50 participants held in Ganta, Nimba County
	The roundtable conference was planned to be held around middle of March but postponed due to the resignation of the Minister of Internal Affairs, who has been instrumental in mobilizing political leaders, including the President. Also, political development during the funds delay complicates the situation. 
	0%

	4. Increased community utilization of Peace Huts including use by 6 Peace Councils
	Saclepea consultation was held in Peace Huts and brought 43 participants. The utilization of Peace Huts will be further promoted through the activities of Peace Councils. 
	-


	Outcomes:
	Progress:
{In terms of Indicators}
	Comments/Remarks:

	Improved understanding amongst local leadership of conflict issues in Nimba County.
	It remains difficult to measure at this stage. 
	-

	Improved social cohesion and understanding amongst conflict actors/groups in Nimba County.
	It remains difficult to measure at this stage.
	-

	Improved local capacity to respond to identified conflict issues in Nimba County.
	At least 30 Peace Council members in 6 districts enhanced their capacity in conflict resolution. 
	-

	Increased utilization of Peace Huts by local community for peacebuilding and community cohesion in Nimba County.
	This difficult to measure at this stage.
	-


	Qualitative achievements against expected results:

	The participants from different districts benefited from meeting each other and discussing solutions to common problems. There has been significant interest among participants to learn how to move the dialogue process forward.

	Challenges:

	Pending the Round Table Conference - As described above, the Round Table Conference was planned to be held in the middle of March but postponed due to resignation of the Minister of Internal Affairs, who has been highly instrumental in mobilizing political leaders, including the President. PBRC, PBO and UNHCR will continue to find a way to realize the conference as early as possible.
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