
 

Liberia Peacebuilding Fund 
QUARTERLY STATUS REPORT AS OF March 2010
 

	Recipient UN Organization:  
	United Nations Children’s Fund (UNICEF)
	PBF Priority Area: 
	Priority Area 1: Fostering National Reconciliation and Conflict Management (with strong linkages to Priority Area 2: Critical Interventions to Promote Peace and Resolve Conflict)

	Implementing Partner(s): 
	Name: Ministry of Youth and Sports 

Hon. Sam Hare- Deputy Minister/Youth Development
Address: Room 1046, SKD Sports Complex
Telephone: 06-415820
E-mail:serashare@yahoo.com 

Name: Federation of Liberian Youth (FLY)
Augustus Zayzay  - President
Address: Camp Johnson Road, Monrovia, Liberia
Telephone: 06-547382

	Project Number: 
	PBF/PP/R3/A1/01

	Project Title:
	Youth Empowerment Services for Peace Building and Stability (pilot project)

	Total Approved Project Budget 
	US$ 1,000,000.00

	Funds Committed: 
	US$ 1’000’000
	Percentage of Approved:
	58%

	Funds Disbursed:
	US$ 587‘643
	Percentage of Approved:
	58%

	SC Approval Date:
	April 2009

	Expected Project Duration:
	18 months
	Forecast Final Date: 
	December 2010
	Delay (Months): Three
	Three


 

	Outputs:
	Progress:
	Percentage of planned:

	· 6,000 youth acquire effective leadership skills in areas like: team building, strategic participation in community development decision making functioning in Grand Bassa and Grand Cape Mount; 
	· 60  peer educators have been trained  in Grand Bassa and Cape Mount counties in the use of the leadership training manual. Based on the experiences of the ToT trainings and the input of the peer educators, the leadership training manual was adjusted to the needs of local youth.  
· A validation workshop for the leadership skills training manual was held with key stakeholders in Monrovia. Representatives of MYS, MoE/PEHCED, MOGD, FLY, YWCA, National Youth Volunteers youth organizations, UNESCO, UNFPA  and Action Aid contributed their final input to the training resource packs. 

· The training resource packs were copied and distributed by Action Aid to the local peer educators in Cape Mount and Grand Bassa counties.
· The trainings of youth in the selected 30 outreach areas have been started. A total number of 1523 youth is trained in this first training cycle in Cape Mount and Grand Bassa Counties. 
· To increase the number of females, preparations are ongoing to select and train 30 additional female peer educators from the 30 communities.     
	 

	· Youth and communities knowledge and skills in approaches to non-violent conflict resolution and mediation enhanced 
	· 60  peer educators have been trained  in Grand Bassa and Cape Mount counties in the use of the peacebuilding training manual. Based on the experiences of the ToT trainings and the input of the peer educators, the peacebuilding training manual was adjusted to the needs of local youth.  
· The curriculum development experts held a validation workshop for the peacebuilding training resource pack with key stakeholders in Monrovia. Representatives of MYS, MoE/PEHCED, MOGD, FLY, YWCA, National Youth Volunteers youth organizations, UNESCO, UNFPA  and Action Aid contributed their final input to the training resource packs. 

· The training resource packs were copied and distributed by Action Aid to the local peer educators in Cape Mount and Grand Bassa counties.

· The trainings of youth in the selected 30 outreach areas have been started. A total number of 1523 youth is trained in this first training cycle in Cape Mount and Grand Bassa Counties. 
	 

	· Increased access to and utilization of youth friendly SRH knowledge, information and services, including VCT, distribution of contraceptives, RH kits and provision of life skills 
	This component of the programme is complementary to the Peacebuilding funded activities that is handled by UNFPA. 
	 

	· Efficient coordination systems and monitoring  mechanisms established at central, county and youth centre levels 
	· UNICEF has conducted regular field visits to monitor the activities such as the identification of beneficiaries and the ToT leadership skills and peace education trainings. 
· The relevant stakeholders in the county administration and government departments in both counties have been fully enrolled into the programme. The project document, the MOU between the communities, peer educators and AA has been handed over to the Superintendents of the two counties. 

· Members of the identified communities and local youth organisations have been informed about the project and they signed a MoU which states the responsibilities of the community, Action Aid and the peer educators.  
· Radio talkshows in Grand Bassa and Cape Mount have been held to sensitize the general public about the project. 
· A Technical Working Group meeting of the Joint Programme for Youth Empowerment and Employment was held. Furthermore, the programme for Youth Empowerment Services for Peace and Stability was represented at the Youth Coordination Meeting initiated by MYS. 
· A local consultant was hired by Action Aid to do a baseline study and support the finalisation of effective monitoring and evaluation tools for the project. 

	 


	Constraints and qualitative achievements against expected results and amendments

	There has been a delay in the construction and refurbishment of the Youth Centers for Cape Mount (Robertsport, Sinje, Tieni) and Grand Bassa (Buchanan and Compound #3) because of the procedural arrangements UNICEF had to undertake. The preparation for the construction of the Youth Centres has been concluded. 
To increase the number of females, preparations are ongoing to select and train 30 additional female peer educators from the 30 communities.     



