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SECOND Six monthly progress report FOR Water Quality Control and Surveillance in Iraq Programme

Summary

	Participating UN Organisation:
	
	Cluster:

	WHO & UNICEF
	
	Cluster E: Infrastructure Rehabilitation


	Project No. and Project Title:
	
	Project Location/Region/Province:

	E3-11: Water Quality Control and Surveillance in Iraq Programme Phase II

	
	Iraq, Nationwide


	Reporting Period: 

	
	Report no:

	1st Jan 2007 – 30th June 2007

	
	1


	Counterpart organisations / implementing partners:
	
	Project cost:

	· Ministry of Environment; 
· Ministry of Municipalities and Public Works; 
· Mayoralty of Baghdad.

	
	US$  4,297,643 


	Abbreviations and acronyms:
	
	Project Duration:

	· MDG:
Millennium Development Goals

· MOEv: 
Ministry of Environment
· MMPW:
Ministry of Municipalities and Public Works
· MOB:        Mayoralty of Baghdad

· WHO: 
World Health Organization

· UNICEF:
United Nations Children Fund
· WQC: 
Water Quality Control and Surveillance

	
	12 months


I. Purpose
	Main objectives and outcomes expected as per approved Project/Programme/project document:

	The main objectives of the project are as follow:

1. Strengthen the capacity of Ministry of Environment, Ministry of Municipalities and Public Works and Mayoralty of Baghdad at central, governorate and district levels in terms of planning, implementation and monitoring, main concentration will be improving technical and managerial capacities of laboratories and the staff responsible for water and waste water quality control.

2. Empower the Ministry of Environment, Ministry of Municipalities and Public Works and Mayoralty of Baghdad to ensure the provision of potable water and the enforcement of the rules and regulation related to the protection of the water resources from pollution. 

3. Raise public awareness among communities for the protection and preservation of water resources.
The  expected outcomes are as follow:

a. Water quality surveillance system supported, where a comprehensive water quality program is implemented through out the country.

b. Technical and managerial capacity of about 1120 professionals dealing with water quality monitoring enhanced.

c. Sustainable water quality laboratories affiliated to the Ministry of Environment and Mayoralty of Baghdad in addition to water and wastewater laboratories under the umbrella of the Ministry of Municipalities and Public Works fully furnished and equipped with essential equipment for quality testing.

d. Laboratory Information Management System strengthened for the entire water quality laboratories network as a tool for efficient monitoring and decision making.

e. Four hygiene awareness campaign related to water born diseases targeting high risky areas are implemented.


	Reference to how the programme/project relates to the UN Assistance Strategy to Iraq and how it aims to support international and national development goals (revised National Development Strategy Dead Sea July 2005) including the Millennium Development Goals and other goals as pertinent:

	The Programme contributes to the following Millennium Development Goals (MDGs), to:

· Halve by 2015, the proportion of people without sustainable access to safe drinking water and basic sanitation;

· Reduce by two thirds the mortality rate among children under five.

It also relates to the UN Assistance Strategy within “Rehabilitate and develop the country’s social, economic, financial, physical and institutional infrastructure to ensure sustainable livelihoods and durable solutions to displaced populations in the country.”

Furthermore, it relates to the National Development Strategy, through Goal 6 which is to “Achieve universal access to safe drinking water and sanitation” and to Target 8 in the Strategy which is to “Ensure that all people have sustainable access to safe drinking water and improved sanitation.”




	Main international and national implementing partners involved their specific roles and responsibilities in project implementation and their interaction with the agency:

	The main international  and national partners involved in the implementation of the project components are

· World Health Organization (WHO)

· United Nations Children Fund (UNICEF)

· Ministry of Environment ( MOEv )

· Ministry of Municipalities and Public Works (MMPW) 

· Mayoralty of Baghdad (MOB)
Both WHO and UNICEF are providing technical, logistic and financial support for the implementation of the project components, WHO  have three sub-offices in Iraq (Baghdad, Basra & Erbil) while UNICEF have two in (Basrah & Erbil) in addition to focal points in the other governorates. WHO has about 75 national staff (technical and supporting staff) working inside Iraq in addition to 30 technical and supporting staff working in its temporary office in Amman. WHO Regional Office in Cairo and the Head Quarter Office in Geneva and the Centre of Environmental Health Activities are having a well known expertise in the area of water quality control and surveillance which work as an asset during the implementation of the project. Similarly UNICEF has 25 national staff inside Iraq supported by 36 engineers and monitors hired through an institutional contract. Coordination at the national level is undertaken closely with Ministry of Environment, Ministry of Municipalities and Mayoralty of Baghdad technical staff during the project implementation, the coordinator with the focal points for the project have to travel between selected governorate to ensure proper implementation of the project and to do visible on spot monitoring. The project manager with the assistance of a UNICEF National Officer work with the counterparts both at technical and managerial level, setting with the technical unit the specification for all the equipment and supplies and follow with WHO regional Office and UNICEF’s Supply Division the process of the procurement and facilitates the implementation of the TOT activities outside Iraq, in addition to the responsibility for a periodic reporting on the progress of the implementation of the activities. Both are in direct contact with the Ministry’s staff at different levels and with WHO and UNICEF national staff via different means of communication mainly through video conferencing to ensure the proper and smooth implementation of the project activities.   
The delivery mechanism adopted is as follow:

· WHO/UNICEF in consultation with the counterparts prepared the technical specifications for the needed water analysis equipment and supplies. 

· WHO/UNICEF in consultation with MOEv, MMPW and MOB technical staff assessed the chemicals  and other laboratory reagents needed for water quality analysis.

· The procurement is progressing through procurement section at either WHO/UNICEF country, regional and  Head Quarter offices as shown in the below diagram. 
· WHO/UNICEF in consultation with the counterparts facilitate the implementation of training of trainers programs outside Iraq where the participants become trainers for the technical staff 
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Inside Iraq, this approach was used in many of WHO/UNICEF projects and it is considered one of the success stories in terms of implementation approaches.

· WHO in consultation with the counterpart design and support the implementation of hygiene awareness program for the community leaders.

· In terms of the rehabilitation works, WHO in coordination with MOEv prepared all the drawings, bill of quantities and the bidding documents. MOEv announced the tender in Iraqi local newspaper, after recieving offers from local contractors they offers went through many committees (Bid opening, analysis and review committee), then  a double check has to be done by WHO at the field level and at WHO temporary office in Amman to ensure that all the process went according to both WHO and MOEv rules and regulation. During the commence of the work,  both WHO and MOEv  engineer supervise and monitor the work.

· UNICEF apply a similar mechanisim fro rehabilitation where BOQs are jointly prepared with the government, while the anouncement and biding takes place in Amman. Work will be jointly supervised by the govermnet and UNICEF.
· WHO and UNICEF focal points inside Iraq follow-up the implementation of the project components and monitored the progress of all the activities on the ground and prepare a visit report in addition to the weekly and monthly reports.

The main national partner involved in the implementation are the MOEv, MMPW, MOB and local contractors. The role of the local authorities is to coordinate with WHO and UNICEF to set the specifications for the needed equipment and supplies, and to implement the training activities inside the country and to ensure the enforcement of rules and regualtions related to the water quality control. In addition to that, they have to implement the water quality monitoring program to ensure that the water delivered to the end users is tested and its within the Iraqi National Standard for Drinking Water. The local contractors are responsible for the rehabilitaion of the MOEv Central Water Quality Control Laboratory and the wastewater quality control labs according to the specification set by MOEv and MMPWE and both WHO and UNICEF.

Both WHO and UNICEF focal points were in almost daily contact with line ministries (MOEv, MMPW and MOB), in addition to the adhoc visits to the water quality control laboratories to monitor and provide technical advice to ministries staff.   Monthly meetings used to be conducted to update on the implementation status of the project components. In addition to that one meeting was conducted in Amman between WHO/UNICEF and a high official delegations from the line ministries to set the work plan for the implementation of the project components.
II. Resources

	Total approved budget and summary of resources available to the programme/project from the UNDG Iraq Trust Fund and non-Trust Fund resources where applicable:

	The total project budget approved by UNDG Trust Fund Steering Committee was US$ 4,297,643 (US$ 2,700,895 for WHO & US$ 1,596,748 for UNICEF), earmarked from the EC. Funds were received on the 27th December 2006 – the official start date of the project. The implementation of the project components are according to the plan and against the budget line for each component. 

Other additional resources which are being used in the implementation of the project, which are not included in the mentioned budget include:

· Logistics and administrative facilities of WHO/UNICEF such as videoconferencing, which particularly in the context of the security situation in Iraq, have been key to coordination and interaction with the MOEv, MMPW and MOB.

· Technical support and backstopping received from the regional and headquarters offices outside the agency management support framework;

· Additional MOEv, MMPW, MOB, UNICEF and WHO personnel involved in the project implementation, monitoring, evaluation and reporting.




III. Results

	An assessment of the extent to which the programme/project component/programme is progressing in relation to the outcomes and outputs expected for the year:

	The right to access safe water

During the reporting period, the implementation of the project components are almost progressing according to the plan of action agreed upon between all key partners (MMPW, MOEv, MOB, WHO and UNICEF) during the technical meeting which was held in Amman on 28-29 Jan 2007.
Main activities undertaken and achievements/ impacts:

The key implementation activities illustrated in the table below, derived from the Project Proposal, have been used to guide the implementation of the programme.
Key implementation activity

Status

1

Rehabilitating some of the existing water & wastewater quality control laboratories
· The bidding document for the extension of the MOEv Central Water Quality Control Laboratory has been completed by MOEv & WHO engineers. Bid was announced in the Iraqi Local Newspapers; offers were opened and analyzed by assigned committee from the MOEv with supervision from WHO.
· BOQs and bidding documents for three wastewater quality control labs are under the final preparation stage and will be announced for bidding by UNICEF office in Amman.
2

Procurement of 8 mobile laboratories for MoEnv, MMPW and MoB

· Technical specifications for the mobile laboratories including the equipment have been finalized in coordination with the technical staff from MOEv, MMPW and MOB.
· Procurement process is going on by WHO Regional Office.

3

Equipment, lab. supplies and reagents for Ministry of Environment Water quality control laboratories

· Technical specifications for the equipment and  laboratory supplies  including the laboratory reagents have been finalized in coordination with the technical staff from MOEv, 

· Procurement process is going on by WHO Regional Office.
· Orders have been put by UNICEF for procuring equipment and reagents for water and wastewater laboratories affiliated to MMPW & MOB.

4
Development of human capacity among laboratory managers, technicians and sanitarian professionals through training and workshops

· 12 technicians trained outside Iraq as trainers on sophisticated laboratory equipment such as Gas Chromatography, the mentioned figure represent 30% of the planned activity.

· 10 decision makers from MOEv, MMPW and KRG participated in a technical meeting in Amman to 
5
Establish Laboratory Information Management System (LIMS)

· Two technical meetings conducted in Baghdad in participation with all key partners (MOEv, MMPW, MOB, UNICEF and WHO) discussing the essential needs for LIMS (Hardware & Software).
6
Implement a hygiene education campaign, with special attention to the high risk areas in terms of water born diseases

· A hygiene education campaigns targeting community leaders and school teachers in 8 governorates namely ( Baghdad, Najaf, Kut, Basra, Dewanya, Erbil, Thi-Qar and Missan ) are progressing according to the work plan, where 1731 school teachers and community leaders participated in the campaigns, the said figure represent 43% of the planned activity.  

· Awareness material such as leaflets, booklets and posters are under preparation process.




	Key partnerships and inter-agency collaboration, impact on results:

	The good coordination and continuous cooperation between all key players (MOEv, MMPW, MOB, WHO and UNICEF) has led to smooth implementation of the major activities which as a consequence will have positive impact on the performance and functionality of the water quality monitoring system and will lead to more precise diagnosis of the pollution sources and will help the decision makers to choose the best available solutions.


	Highlights and cross cutting issues pertinent to the results being reported on, e.g.  gender disaggregation, policy engagement and participation of the public:

	In general, the project affects many cross cutting issues. In terms of the environment, the project is targeting the protection of water resources from pollution through good diagnosis mechanisms. As a result it will have a positive impact on the environment. In terms of gender, the project will benefit all water consumers (men, women and children) and with regards capacity building there was a conscious gender balance. In terms of employment creation, the rehabilitation works and local procurement and transport of goods will create about 1600 job opportunities. In terms of public participation, the hygiene campaign was based purely on public participation.


IV. Future Work Plan

	Priority actions planned for the subsequent reporting period to overcome constraints, build on achievements and partnerships, and use the lessons learned during the previous period:

	The priority actions for the subsequent reporting period will concentrate on the finalization the procurement process for the laboratory equipment and supplies, in addition to the start the rehabilitation work within the laboratory facilities, also focus will be on capacity building. It is expected that the planned project components will be implemented within the project time frame.


	Indication of major adjustments in the strategies, targets or key outcomes and outputs:

	As the project implementation is progressing according to the agreed upon work plan with all key partners, therefore, no any adjustments are needed at this stage.


	Estimated Budget required (including any major funding shortfalls):

	None
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