PBF PROJECT PROGRESS REPORT
COUNTRY: Solomon Islands
TYPE OF REPORT: ANNUAL:
YEAR OF REPORT: 2020
Project Title: Inclusive Governance of Natural Resources for greater social cohesion in the
Solomon Islands
Project Number from MPTF-O Gateway: 00119150
If funding is disbursed into a national Type and name of recipient organizations:
or regional trust fund:
Country Trust Fund
UNDP (Convening Agency)
Regional Trust Fund
UN Women
Name of Recipient Fund: PRF
Date of first transfer: December 2019
Project end date: 30 December 2021
Is the current project end date within 6 months? NO
Check if the project falls under one or more PBF priority windows:
Gender promotion initiative
Youth promotion initiative
Transition from UN or regional peacekeeping or special political missions
Cross-border or regional project
Total PBF approved project budget (by recipient organization):
Recipient Organization
Amount
UNDP
UN Women

$1,380,818.06
$ 769,002.34

Total: $ 2,149,820.41
Approximate implementation rate as percentage of total project budget: 56%
Annex 1: Financial report
*ATTACH PROJECT EXCEL BUDGET SHOWING CURRENT APPROXIMATE EXPENDITURE*
Gender-responsive Budgeting:
Indicate dollar amount from the project document to be allocated to activities focussed on gender
equality or women’s empowerment: USD$1,183,581.
Amount expended to date on activities focussed on gender equality or women’s empowerment:
USD$360,922.64
Project Gender Marker: 2
Project Risk Marker: 2
Project PBF focus area: 2.3

1

Report preparation:
Project report prepared by: Gaylyn Puairana, Project Manager, UNDP
Project report approved by: Berdi Berdiyev, Country Manager, UNDP Solomon Islands and Sandra
Bernklau, Representative-UN Women Fiji Multi-Country Office
Did PBF Secretariat review the report: No
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NOTES FOR COMPLETING THE REPORT:
- Avoid acronyms and UN jargon, use general /common language.
- Report on what has been achieved in the reporting period, not what the project aims to do.
- Be as concrete as possible. Avoid theoretical, vague or conceptual discourse.
- Ensure the analysis and project progress assessment is gender and age sensitive.

PART 1: OVERALL PROJECT PROGRESS
Briefly outline the status of the project in terms of implementation cycle, including whether
preliminary/preparatory activities have been completed (i.e. contracting of partners, staff
recruitment, etc.) (1500-character limit):
Overall, the project delivery is progressing and on track despite the challenges due to
the State of Emergency put in place by the Solomon Islands Government (SIG) as a
result of the COVID-19 pandemic. This ultimately delayed the implementation during
January to June 2020. Project activities resumed in July when restrictions were eased
by SIG. There is strong commitment amongst partners to implement the 2020 annual
workplan.
In particular, in the five target provinces, the project continued to support the provinces
and communities through strengthening participation of youth and women in the
consultations for the Traditional Governance and Customs Facilitation Bill, a desk
review and gender analysis of the draft bill was undertaken to support inclusiveness; a
review of targeted laws and policies to inform policy statement on the development of
the by-laws took place. Additionally, the establishment of the Provincial Youth
Councils; and capacity building trainings on peace building, anti-corruption and climate
change linking to the natural resource management were conducted.
The project successfully reached 1208 beneficiaries (723 Males and 485 Females). A
total of 626 people attended the provincial consultations on the Traditional Governance
and Customs Facilitation Bill, 162 (89 males and 73 females) youth participated in
revitalisation workshops for the Provincial Youth Councils; 364 (278 Male and 86
Female) participated in the Customary Land Act awareness and recording of six
customary tribal lands, and 56 youth (17 Female and 39 Male) from Guadalcanal,
Honiara, and Malaita Youth Councils participated in the trainings in Peacebuilding and
Anti-corruption linking to Natural Resources Management workshops. These trainings
will continue for youth in Western and Choiseul Provinces until end of November 2020.
The baseline study is progressing, and the report is anticipated to be complete at the
end of November 2020. The restrictions related to COVID 19 pandemic put in place by
the Solomon Islands government delayed data collections which resulted in the delay
on the completion of the report.
Please indicate any significant project-related events anticipated in the next six months, i.e.
national dialogues, youth congresses, film screenings, etc. (1000-character limit):
In the next six months, the major activities anticipated are:
o Support to the office of the Prime Minister on the Constitutional Reform
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o Completion of recording for the 6 customary land tribal groups (one in Western
Province, one in Guadalcanal and four in Malaita Province).
o Drafting of the policy statement and consultations to inform the development of
by-laws for customary holding groups under the customary land records Act.
o Support for Youth with advocacy for inclusive decision making in natural
resources.
o Development of 5 years strategic Plan for the National Youth Congress.
o Technical support to Provincial Women’s Caucuses to advocate at the provincial
level on natural resource management and climate adaptation including
Traditional Governance Bill recommendations advocacy.
o Community awareness on existing laws and policies that protect women and
girls.
o Advocacy for the implementation and monitoring of existing laws and policies
to protect women and girls from sexual exploitation and abuse.
o Conduct of women’s empowerment in leadership and decision-making trainings.
o Conflict analysis within target communities exploring sustainable natural
resources. Develop alternatives to inform policy frameworks and capacity
building plans.
o Completion of the Anthropological Study
FOR PROJECTS WITHIN SIX MONTHS OF COMPLETION: summarize the main
structural, institutional or societal level change the project has contributed to. This is not
anecdotal evidence or a list of individual outputs, but a description of progress made toward the
main purpose of the project. (1500-character limit):

In a few sentences, explain whether the project has had a positive human impact. May
include anecdotal stories about the project’s positive effect on the people’s lives. Include
direct quotes where possible or weblinks to strategic communications pieces. (2000-character
limit):
With the UN Sustainable Development Goals Agenda as a guiding thread, the Inclusive
Governance of Natural Resources for greater social cohesion in the Solomon Islands
(IGNR) project works to advance youth participation in both civic and political life,
their economic empowerment and their role as peacebuilders.
The project organises women, including grassroots women, to have a say in the
sustainable development of their communities. It does this by creating space and
opportunity for women leaders from communities, churches, civil societies,
government, provinces and private sectors to engage and dialogue on national policies
that can have an impact on their lives.
The project has provided training in leadership and peacebuilding, with appropriate
learning tools to women and youth. Consultations, workshops and the revitalization of
Provincial Youth Councils have been the main avenues for young leaders and women
leaders to collaborate and coordinate activities.
The revitalization of Provincial Youth Councils has vastly improved participation of
young people in actively discussing issues affecting their lives and development at the
provincial and community levels, and in seeking solutions.
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Giftson Semi, youth activist and one of the participants of IGNR consultations for the
Traditional Governance Bill and the revitalisation of the Western Provincial Youth
Council notes that: “These consultations are essential in times of crisis when quick
decisions need to be made. Such events help to hear the voices of young people and
build an inclusive and strong country where everyone is part of the dialogue.”
https://www.pacific.undp.org/content/pacific/en/home/presscenter/articles/2020/supporting-todaysyouth-is-the-best-way-to-build-a-sustaining-peace-in-the-future.html

Preparatory sessions on the Traditional Governance and Customs Facilitation Bill
(TGCFB) were held for women and youth from Honiara and targeted provinces.
These sessions were an opportunity for the women and youth to network, form
alliances and discuss issues affecting them in the area of land and natural resource
governance. In addition, the preparatory meetings equipped the women and youth
leaders with the tools and information needed to understand the contents of the
TGCFB, including the application of a gender lens. The women and youth were able
to well articulate their issues. A consensus arose with consolidated recommendations
for the Solomon Islands government on the TGCFB.
These recommendations have strongly reflected the women’s and youth’s voices. The
bottom-up development approach is appreciated by both women and youth. They
recognise the importance of their knowledge, representation and collective action as a
powerful resource that can promote substantiable use of natural resources. Below are
some statements made by women leaders from Auki, Malaita Province during the
TGCFB consultations.
“The preparatory session really helps us the women to understand the bill”
“It is very important to promote our traditional and custom values and to understand
that both men and women must participate equally in all decision making at all levels”
“We need both men and women to participate equally in all decision-making levels and
therefore the need to strengthen and empower women about the Bill”
Refer to Annex 2 for list of publications for the project.

PART II: RESULT PROGRESS BY PROJECT OUTCOME
Describe overall progress under each Outcome made during the reporting period (for June
reports: January-June; for November reports: January-November; for final reports: full
project duration). Do not list individual activities. If the project is starting to make/has made a
difference at the outcome level, provide specific evidence for the progress (quantitative and
qualitative) and explain how it impacts the broader political and peacebuilding context.
▪
▪

“On track” refers to the timely completion of outputs as indicated in the workplan.
“On track with peacebuilding results” refers to higher-level changes in the conflict or
peace factors that the project is meant to contribute to. These effects are more likely in
mature projects than in newer ones.

If your project has more than four outcomes, contact PBSO for template modification.
5

Outcome 1: The Government is equipped with analyses, laws, policies and frameworks
on land and natural resource management which are inclusive and reflective of
customary governance
Rate the current status of the outcome progress: On track
Progress summary: (3000-character limit)
Major consultations on the proposed TGCFB 2018 were completed successfully across
five provinces (including Honiara) reaching 626 stakeholders. A total of 309 female
and 317 males participated from national, provincial and community levels. Provincial
government members, community leaders, women and youths provided
recommendations towards the final draft bill. The journey to get women and youth
voices heard has not been easy especially, on a public stage. There is a slow but
increasing recognition of women’s and youth lived experiences and their important and
meaningful contributions in policy and legislative development processes including in
traditional governance.
Langi Sunga, President of Western Provincial Youth Council, in his opening remarks
during the TGCFB consultations for youth in Western Province mentioned;
“First of this kind in the country for provincial youths to be consulted on a national
bill. Youths have been left out and this is a great opportunity for us to contribute to
the bill and encourage us to work together to ensure our recommendations are
include in the draft bill”.
Nannette Panda, a member of the Western Province Women’s Caucus and member of
the Western Province Advisory Committee stated;
“…women from Western Province come from a matrilineal society, and we believe
women are custodians of the land and therefore women’s voices are crucial and must
be heard at all levels, especially for the future generation”.
In addition, the preparatory meetings equipped the women and youth leaders with the
tools and information needed to understand the contents of the TGCFB, including the
application of a gender lens. For instance, in pre-tests conducted during the preparatory
sessions for youth, only 30% of youth knew about the Bill, 70% did not know about the
Bill. Post-test showed that 95% of youth have an increased knowledge and level of
understanding of the Bill after the preparatory sessions. An evaluation conducted for
women participants from 3 provinces clearly showed that the bill was relevant to them
and that they are satisfied with the content analysis of the bill.
The Social and Anthropological research is underway and anticipated to be completed
in April 2021. A gender sensitive review of targeted laws and policies governing land
and natural resources has been completed. The review will inform a policy statement
that will guide the development of the by-laws for Customary Holding Groups under
the Customary Lands Record Act. This is currently underway and is anticipated to be
completed in January 2021.
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Indicate any additional analysis on how Gender Equality and Women’s Empowerment
and/or Youth Inclusion and Responsiveness has been ensured under this Outcome:
(1000-character limit)
Participation of youth and women increased and improved during the TGCFB
consultations through the support from the project. Women and youth attended
preparatory sessions on the TGCFB prior to the official consultations. The preparatory
sessions and the official consultations were organized in a conducive space enabling
women and youth to voice their views, make recommendations and actively
participate in discussions. Women constituted forty-nine percentage (49%) of those
who were engaged and consulted during the workshop. Thirty (30%) were youth (111
males and 77 females).
Outcome 2: Communities adversely affected by land and natural resource
mismanagement including VAWG participate more strongly in decisions on land and
natural resources.
Rate the current status of the outcome progress: On track
Progress summary: (3000-character limit)
The project is actively working with Ministry of Lands, Survey and Housing and has
had a breakthrough with six customary land holding groups in Malaita, Guadalcanal
and Western Provinces. This progress has strengthened the synergies between national
Government, provincial government and communities. Workshops held for customary
landowners has led to increased awareness of legislation and the process of recognising
and officially recording customary land.
The incentives to engage women and youth in customary land recording are always
challenging. The project has to articulate clearly to the Ministry of Lands, Survey and
Housing, Land Recorders and Customary landholding Groups the importance of
including women and youth in land recording. The work of the project resulted in 86
women and 31 youth (8 females and 23 males) attending various meetings on customary
land in the target communities. The project is not simply aiming for equal participation
and inclusiveness in the customary land recording processes, rather the project seeks
to understand the key social and institutional barriers to inclusion of women and youth
in customary land governance – ownership, uses, policies, practices and institutional.
Three Provincial Youth Councils (PYC) were revitalised in Malaita, Guadalcanal and
Western Provinces. Executive members of the PYCs in Honiara, Guadalcanal and
Malaita have undergone training in peace building, transparency/accountability,
climate change and natural resources governance. Below are some statements made by
the Youth during the trainings.
Jason Oihanua- Vice President of the Provincial Youth Council of Malaita;
“I’m very happy because I learnt that to become peace builder is not any easy and is
very challenging. To become peace builder in the community, we must have various
ways to approach our community people to maintain peace in our communities.
Already there are lots of issues with youths and logging in the communities that if not
handle in a responsible manner, will result in conflicts and this training is so timely
and equip us youth leaders”.
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Diana Baeta one of the female participants uttered that;
“… so privilege to attend this important training to learn about how to become peace
builder. Natural resources cause a lot of conflicts and it’s important to equip youths
with such skills and knowledge”.

Bobby Siarana, President for Honiara Youth Council stated;
“…this training is very rare and first of this kind. It’s rare and special as it targets
corruption, conflicts and natural resources governance. I have attended workshops,
and this is the first training to target corruption and peacebuilding in terms of land,
and forestry main causes of conflict and corruption in the country”.
The Youth Councils are building their networks and actively engaged in dialogue with
donors. In 2021, the project will link these councils to be a part of the advocacy drive
to broaden the discourse to inform the drafting of the TGCFB, the inclusion of women
and youth as active participants in Land boundary bi-laws, and linking women and
youth to private sector initiatives as an alternative to logging.
Indicate any additional analysis on how Gender Equality and Women’s Empowerment
and/or Youth Inclusion and Responsiveness has been ensured under this Outcome:
(1000-character limit).
The component on gender related activities under outcome 2 will be implemented in 2021.
Please input
PART III: CROSS-CUTTING ISSUES
Monitoring: Please list monitoring
activities undertaken in the reporting
period (1000 character limit)

Do outcome indicators have baselines? Yes. The project
has launched a baseline study. It is progressing, and the
report is anticipated to be complete at the end of November
2020. Due to the restrictions imposed by the Solomon
Islands Government, collection of data was delayed. Most
of the target provinces are in the emergency zones which
makes it difficult to travel for data collection.
The baseline study will be utilized not only to determine
targets against indicators but also to inform adaptation to
project interventions to respond to the impact of COVID19.
Various gender sensitive M&E tools have also been
developed to ensure rigorous process monitoring and
tracking of the project’s results. These include; Sex
disaggregated results tracker, activity concept notes,
milestones tracker and activity reports.
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Evaluation: Has an evaluation been
conducted during the reporting period?

Has the project launched perception surveys or other
community-based data collection? The Baseline includes
community-based data collections.
Evaluation budget (response required): Budget allocated is
USD47,855.
Not applicable at this stage. External evaluation and End
line study are scheduled for June 2021
If project will end in next six months, describe the
evaluation preparations (1500 character limit):

Catalytic effects (financial): Indicate
name of funding agent and amount of
additional non-PBF funding support that
has been leveraged by the project.

Name of funder:
Amount:
While no additional funding has been leveraged by the
project, the government and non-government partners
provided substantive and technical support to the project
through in-kind contributions. For example, leading with
facilitation of Customary tribal land recording and
consultations, information sharing and linking partners
from key ministries who were responsible for the land,
forestry and environment including climate change,
conducting peace building and anti-corruption trainings to
marginalized youths, facilitating the consultations on the
Traditional Governance and Customs Facilitation Bill
(TGCFB). These are critical funding gaps that would not
have happened without the establishment of the IGNR
project in the Solomon Islands and funding support it
rendered towards these activities.
The Ministry of Traditional Goverance and Ecclesiastical
Affairs (MTGPEA) contributed financially to the initial
development of the TGCFB since 2018, until IGNR
rendered support to five provinces in 2020. The MTGPEA
is funding consultations in the other five provinces that are
not target by the IGNR project.
The Ministry of Land, Housing and Survey (MLHS)
supported by providing three of the Ministry`s surveyors to
assist in demarcation of the customary tribal land. The
Customary Land Recording process is a conflict sensitive
process. The MLHS has strengthened partnership with the
MTGPEA.

Other: Are there any other issues
concerning project implementation that
you want to share, including any capacity
needs of the recipient organizations?
(1500 character limit)

There is better coordination of national agencies, including
creating stronger synergies between the IGNR project
outputs and activities.
The main challenge for this year was the delay of
implementation due to strict restrictions imposed by the
Solomon Islands Government in response to the COVID 19
pandemic. In April 2020, the Governor General declared the
State of Emergency (SoE) authorizing the Prime Minister
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with the powers to undertake any actions necessary to
initially prevent and then to combat a possible outbreak until
August 2020. In August 2020, the SoE extended for the next
four months until December 2020. Four of the five target
provinces were declared as emergency zones and initial
curfews were introduced. Despite this, the project continued
its engagement with communities in anticipation of
restrictions easing out, and ensured essential activities were
on track, including the contracting of consultants using
vetted rosters or through advertisements, and a UNV who
worked remotely.
The Solomon Islands geographical context poses issues and
many logistical challenges and high costs for project
implementation in terms of travel.
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PART IV: INDICATOR BASED PERFORMANCE ASSESSMENT
Using the Project Results Framework as per the approved project document or any amendments- provide an update on the achievement of key
indicators at both the outcome and output level in the table below (if your project has more indicators than provided in the table, select the most
relevant ones with most relevant progress to highlight). Where it has not been possible to collect data on indicators, state this and provide any
explanation. Provide gender and age disaggregated data. (300 characters max per entry)

Outcome 1
The
Government is
equipped with
analyses, laws,
policies and
frameworks on
land and
natural
resource
management
which are
inclusive and
reflective of
customary
governance

Performance
Indicators

Indicator
Baseline

Indicator 1.1
Number of inclusive,
gender sensitive
recommendations for
amendments to the bilaws and regulations
governing land and
natural resources
management.

The judiciary,
the Bar
Association,
Churches and
marginalised
groups, women
and youth were
not
meaningfully
consulted on the
first TGB.
Customary
Landowners are
unaware of the
benefits of
registering land
boundaries for
further
sustainable
development

End of project
Indicator
Target
Gender sensitive
revised draft
Traditional
Governance Bill
endorsed by the
MTGPEA

Indicator
Milestone
Inclusive
consultations
programs
Revised gendersensitive draft
Traditional
Governance Bill

Current indicator progress

An inclusive consultation
program was developed in
collaboration with key relevant
partners and implemented
during the preparatory sessions
for women and youth where
discussions, issues and
recommendations were raised.
A proper consultation program
provided space for women and
youth to present their
interventions and allowed for
vibrant discussions.
From the TGCFB preparatory
sessions, there were more than
50 specific recommendations
put forward by women
participants. Gender sensitive
recommendations include
women, youth and people with
special needs, to be included at
all levels of the proposed
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Reasons for Variance/
Delay
(if any)
N/A

Performance
Indicators

Indicator
Baseline

End of project
Indicator
Target

Indicator
Milestone

Current indicator progress

Reasons for Variance/
Delay
(if any)

TGCFB structure and the
principle of equality to be
reflected in the bill.
Indicator 1.2
Indicator 1.3
Output 1.1
Comprehensive
review of
legislative and
institutional
frameworks
governing land
and natural
resources

Indicator 1.1.1
Number of inclusive,
gender
sensitive
recommendations for
amendments to the bylaws and regulations
governing land and
natural
resources
management.

Customary land
recording act
and by-laws
under review

Recruitment
process of
national
consultant is in
progress to lead
the review and
develop by-laws
with gender
sensitive
recommendation
s

A gender sensitive desk review
on targeted laws and policies to
inform policy statement and
development of by-laws has
been completed. The review
identified several gaps in the
existing laws and policies that
are either non inclusive or
needed regulations in place to
guide implementation and
monitoring at community levels.
An example is the absence of
regulations for Land Holding
Groups in communities.

N/A

Indicator 1.1.2
Output 1.2
The Traditional
Governance
Bill is

Indicator 1.2.1
Recommendations of
gender analysis and
women’s consultations

TGB is
deficient in its
gender
inclusiveness,

The revised
traditional
governance bill

Social
Anthropological
research.

12

N/A

Performance
Indicators

Indicator
Baseline

End of project
Indicator
Target
is gender
sensitive

Indicator
Milestone

Current indicator progress

Gender Analysis
report.
Consultations
with youth.

A desk review and gender
analysis of the draft bill was
undertaken to support
inclusiveness. Final report on
recommendations anticipated to
be completed in January 2021.

submitted to
Parliament and
reflects the
concerns of
women and
youth and is
aligned with
Amended Land
and Titles Act
Outcome 2
Communities
adversely
affected by
land and
natural
resource
mismanageme
nt including
VAWG
participate
more strongly
in decisions on
land and
natural
resources

incorporated into the
revised
traditional
Governance Bill

currently
gender blind.

Indicator 2.1
Community members
in
target
zones
(disaggregated by sex
and age) feel that they
can participate in land
and natural resource
decision-making;

TBD

TBD - The
baseline and
target will be
determined after
conducting
baseline study.

Community
members in
target zones
(disaggregated
by sex and age)
feel that they can
participate in
land and natural
resource
decision-making

To be implemented in 2021

Output 2.1
Improved
recording of
customary land
titles and
strengthened

Indicator 2.1.1
Number of Customary
land titles successfully
recorded
through
community
led
consultative process

1 (during
PBF-phase 2
project, the
process of
customary land
boundary

At least 2
customary land
titles
successfully
recorded

Customary land
titles recorded

Six Customary tribal land
holding groups are identified.
Extensive technical support
throughout the process of
recording customary land titles

Indicator 2.2
N/A
Indicator 2.3
N/A
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Reasons for Variance/
Delay
(if any)

Performance
Indicators
synergies with
Government
and Private
Sector to
sustainably
develop
registered
customary land.

Output 2.2
Natural
resource
management
committees
provide an
opportunity for
community
members,
including
women, to
discuss and
address
grievances
within
communities,
with the private

Indicator
2.1.2
Number of sustainable
pilot business plans
mutually
developed
between
MLHS,
private sector and host
communities
with
registered customary
land.

Indicator 2.2.1
Increased Access of
women and youth to
natural
resource
management decision
making.

Indicator
Baseline
recording took
around 8
months)
Number
of
sustainable pilot
business plans
mutually
developed
between MLHS,
private sector
and
host
communities
with registered
customary land.
Limited
representation
of women,
PWDs and
youth in natural
resource
management
committees

End of project
Indicator
Target

Indicator
Milestone

Current indicator progress

will be provided by technically
sound national consultants.
At-least 2 pilot
business plans
developed for
customary land
titles recorded
during the
project

Pilot Business
plans

To be implemented in 2021

At-least 30%
women’s
representation in
the natural
resource
management
committees

Technical
support to
targeted
ministries to
mainstreaming
gender,
women’s
empowerment in
leadership and
decision making.

To be implemented in 2021 in
the first 6 months.

Technical
support to PWCs
and other women
groups on natural
resource
management and
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Reasons for Variance/
Delay
(if any)

Performance
Indicators
companies and
Government
representatives.

Indicator
Baseline

End of project
Indicator
Target

Indicator
Milestone

Current indicator progress

climate
adaptation.
Indicator 2.2.2
Indicator 2.3.1

Output 2.3
Community
members,
especially
women and
girls have
increased
awareness of
their legal rights
and feel
protected from
VAWG

Output 2.4
Avenues exist
for
communities,
especially youth
and women, to
hold their
leaders and

Indicator 2.3.2
Increased awareness of
community members
(of
those
who
participated
in
awareness sessions),
especially women and
girls, on existing laws
and
policies
that
protect women and
girls from VAWG

N/A

80% of the
community
members (of
those who
participated in
awareness
sessions)
reported
increased
awareness on
existing laws and
policies that
protect women
and girls from
VAWG

Community
Awareness
program.
Advocacy work
for the
implementation
and monitoring
of existing
laws/policies to
protect women
and girls from
sexual
exploitation and
abuse.

Indicator 2.4.1
Improved participation
of youth and women
advocacy forums in
decision-making
processes related to
peacebuilding, natural
resource governance

Limited
engagement of
youth and
women forums
in advocacy and
decisionmaking
processes
related to

At least 50% of
the participants
from youth and
women forums
feel satisfied
with their
involvement in
decision-making
processes related

Revitalization of
provincial youth
councils.
Training
youth.
Advocacy
initiatives with
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of

Selection of affected
communities confirmed
including key relevant
stakeholders to be engaged in
awareness raising of
communities on Violence
against Women and Girls. Key
relevant stakeholders include;
Ministry of Forestry, Ministry
of Lands, Ministry of Provincial
Government, Ministry of
Traditional Governance,
Ministry of Women, Ministry of
Environment, Ministry of
Justice and provincial
government counterparts.
To be implemented in 2021
Three Provincial Youth
Councils revitalized. This is a
platform for youth to be
involved in decision making in
provincial level and national
level on natural resources
management and issues
affecting youth. Initial planning
meetings held with the National

Reasons for Variance/
Delay
(if any)

government to
account with
regards to land
and natural
resource
management
decisions.
Output 2.5
Communities
are supported to
find more
sustainable and
inclusive use of
land which
reduces conflict
factors.

Performance
Indicators

Indicator
Baseline

and
accountability
mechanism

peacebuilding,
natural resource
governance and
accountability
mechanism.

Number of sustainable
business
ideas/proposals
developed by national
business development
forums.

0

End of project
Indicator
Target
to peacebuilding,
natural resource
governance and
accountability
mechanism.

At-least two
sustainable
business
ideas/concept
proposed by
national business
forum to MLHS

Indicator
Milestone
stakeholders
around
corruption issues
including;
transparency &
accountability,
peacebuilding
Establishment of
a national
business
development
forum
Sustainable
business
ideas/proposals
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Current indicator progress

Youth Congress, and Youth
Caucus with the Provincial
Youth Divisions to develop
awareness and trainings
framework on policies and
regulations governing national
resource management.
To be implemented in 2021

Reasons for Variance/
Delay
(if any)

ANNEX 1: Project Excel Budget
Financial Report PBF-PRF191203 Dec 2019 -Nov 2020.xlsx

ANNEX 2: List of publications:

Event

Social media post

Press release

TGB
consultation,
Auki, Malaita
Province

Facebook:
https://business.facebook.com/UNDPSOLOMON/po
sts/4489978654353422?__tn__=-R

https://www.pacific.undp.org/con
tent/pacific/en/home/presscenter
/pressreleases/2020/consultation
s-on-traditional-governance-billconducted-in-auki-malaita.html

TGB
consultation,
Auki, Malaita
Province

Facebook:
https://business.facebook.com/UNDPSOLOMON/po
sts/4493000467384574?__tn__=-R

Twitter:
https://twitter.com/undpsolomon/status/12814152
21404303360

Twitter:
https://twitter.com/undpsolomon/status/12816819
09496467456

Solomon Islands Government,
2020. Community Consultation on
Traditional Governance and Customs
Facilitation Bill. [online] Available at:

https://solomons.gov.sb/communit
y-consultation-on-traditional-
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Impact story

governance-and-customsfacilitation-bill/.
TGB
consultation,
Auki, Malaita
Province

Facebook:
https://business.facebook.com/UNDPSOLOMON/po
sts/4502294003121887?__tn__=-R
Twitter:
https://twitter.com/undpsolomon/status/12832867
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