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INTRODUCTION
This consolidated Annual Report of the UN Sri Lanka SDG Multi-Partner Trust Fund is prepared by the Fund Secretariat,
hosted by the RCO, and the MPTF Office in fulfillment of their obligations, as per the Fund’s Terms of Reference (TOR),
the Memorandum of Understanding (MOU), and the Standard Administrative Arrangement (SAA) signed with
contributors. This consolidated report covers the period 1 January to 31 December 2020 and provides narrative and
financial data on progress made in the implementation of projects of the Sri Lanka UN SDG MPTF. It is posted on the
MPTF Office Gateway. The report is divided in two sections. The first section is the consolidated Annual Narrative report,
which has been developed by the Fund Secretariat, currently hosted by the Resident Coordinator´s Office (RCO) in Sri
Lanka. The second section is the consolidated Annual Financial report, which has been developed by the UNDP Multi
Partner Trust Fund Office (MPTFO), as Administrative Agent of the Fund.

SECTION 1: NARRATIVE REPORT
EXECUTIVE SUMMARY
In 2020 the UN in Sri Lanka successfully established the UN Sri Lanka Sustainable Development Goals Multi-Partner Trust
Fund (SDG MPTF) with three (3) thematic windows focused on Peace, Resilience and Data, Finance and Planning. The
existing Joint Programme for Peace (JPP) was harmonized within the framework of the SDG Fund and ‘folded’ in the
Fund, in the Peace Window. Another Joint Programme - the Joint Programme for Resilience (JPR) and four COVID-19
emergency projects were funded through the Fund within the Resilience Window. The groundwork was laid for the
thematic window on Data, Finance and Planning through the submission of the SDG Programmatic Bonds, which could
potentially provide catalytic investments to unlock sustainable financing for government priorities. Setting up a Country
Pooled Fund is a comprehensive consultative process that involves the concurrence of the UNCT (14+ agencies in SL). A
new Terms of Reference (TOR) had to be drafted and agreed upon, that captured beyond Peace to include Resilience
and other aspects that the UNCT needed to address. The fund was established in mid-July 2020. Following the
establishment of the Fund and given the evolving situation around covid-19 and the prioritization on covid-19 response,
specifics such as the convening of the Steering Committee are underway, with a meeting scheduled for June 2021.
The following text provides a consolidated annual narrative on the implementation of the SDG Fund in Sri Lanka,
pertaining to the peace and the resilience window. This report is based on information and data submitted by the
PUNOs. It does not aim to be an evaluation of the joint programmes nor an assessment of the performance of the
PUNOs. The report provides a comprehensive overview of achievements and challenges associated with the joint
programmes and projects, allowing for donors and the UN Country Team to make future strategic decisions and take
corrective measures, where applicable.
In the context of the overwhelming COVID-19 challenge, curfews/movement restrictions for a significant part of the year
as well as the effort to reorient priorities towards supporting immediate response efforts, many planned activities took a
temporary back seat during 2020 as a result of limited capacities among all stakeholders.
Activities such as capacity building, field visits and stakeholder consultations, as well as the convening of children and
community clubs, were among the most impacted. Certain actions, such as raising awareness, capacity building, and
conducting training workshops, could only be carried out virtually and those that required a physical presence were
facilitated in smaller groups, adhering to strict health guidelines. Activities under the peace window were also hampered
by increased reports of surveillance, intimidation and self-censorship being reported by a number of civil society
partners.
Compounding COVID-19 related factors, and subsequent political developments posed a significant challenge on the
operational conditions for the JPP in 2020, including a) withdrawal from the UN Human Rights Council resolutions, b)
20th Amendment and c) lack of clear indications on state priorities owing to delayed national elections. In February 2020
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the Sri Lankan Government decided to withdraw from the co-sponsorship of the UNHRC resolutions 30/1 and 40/1. 1This
resulted in the need to re-examine the strategic priorities of the JPP in addition to raising uncertainty over the future of
transitional justice mechanisms operationalized with JPP support. This was further compounded by the introduction and
passage of the 20th Amendment to the constitution2. The amendment reduced the independence of independent
commissions which are supported by the JPP. This was exemplified by the newly constituted board of commissioners to
the Human Rights Commission in Sri Lanka and the appointment of a new chairperson to the Office of Missing Persons in
February 2021. The OMP also made requests to cease technical and logistical support provided by the United Nations.
COVID-19 also resulted in the election commission of Sri Lanka twice delaying the parliamentary election, resulting in
significant ambiguity on state priorities in terms of peacebuilding as well as curtailing access to central and district
administrative structures.
It is however anticipated that the agencies will respond to the challenge and continue their high rates of performance
Under the thematic area of peacebuilding the SDG Fund aims to harness support towards strategic, coherent and
sustainable support to fast-track the advancement of peace and confidence-building measures in Sri Lanka, in line with a
fundamental global objective of the United Nations system towards achieving the “sustaining peace agenda”3 i.e.
“preventing the outbreak, escalation, continuation, and recurrence of conflict”. Accordingly, the JPP aims to contribute
to efforts in building sustainable peace in Sri Lanka, through harnessing support from multiple partners for strategic,
coherent and sustainable support to fast-track the advancement of priority transitional justice and confidence building
measures. It is constructed to support priority areas identified by the Peacebuilding Priority Plan (PPP) which ended in
December 2020.
The JP for Resilience supports the efforts of the Sendai Framework for Disaster Risk Reduction (UNDRR) for the
“substantial reduction of disaster risk and losses in lives, livelihoods and health and in the economic, physical, social,
cultural and environmental assets of persons, businesses, communities and countries”. The JPR brings together UN
agencies to strengthen the capacity of government authorities and vulnerable communities on emergency preparedness
and response and improve the use of risk-informed programme planning to strengthen the resilience of the Government
and the communities against climate-related hazards. The programme uses a versatile approach, focusing on national
and sub-national preparedness on the one hand and community preparedness on the other. In addition, the activities
aimed at strengthening resilience are socially inclusive and gender responsive.

RESULTS
Concerning Transitional Justice, the JP for Peace supported the Office on Missing Persons (OMP) in launching its website
in November 2020 as well as in releasing a list of complaints of the missing by providing technical assistance. Sri Lanka
has one of the world’s highest number of disappearances4[1], the search for the missing has dominated Sri Lanka’s
national consciousness owing to repeated cycles of violence in the country’s history. The current list consists of 9391
missing persons across the 9 provinces (excluding data from the Batticaloa district as it is in the process of being verified
by the OMP). Additionally, the Public Interest Advocacy Group (PIAC) completed its Conflict Mapping Exercise, producing
an interactive website which showcases incidents of wide range of conflict related incidents and violations. This tool
would prove useful as it a sophisticated system for consolidation and visualization of information and datasets that
could prove useful to transitional justice and human rights measures. Similarly, the IOM continued providing technical
assistance to the Office for Reparations (OR) especially in areas of Mental Health and Psychosocial Support (MHPSS),
establishing an Information Management System (IMS) and providing technical guidance and administrative support.
Further, the National Reparations Policy was finalized and submitted to the Ministry of Justice in May 2020. IOM worked
with civil society partners to increase their understanding of reparations, including the Gender sensitivity in reparations
programmes and strengthening trust building efforts amongst victim groups. Several dialogues and strategic discussions
were organized with the participation of senior OR, UN and other civil society actors to prioritize women’s needs and
1

https://www.newsfirst.lk/2020/02/19/sri-lanka-government-to-withdraw-from-co-sponsoring-unhrc-resolution-30-1/
https://www.parliament.lk/uploads/acts/gbills/english/6176.pdf
3
https://www.un.org/peacebuilding/content/report-secretary-general-peacebuilding-and-sustaining-peace
2
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engagement in policy level decision making concerning Reparations. In implementing the reparations related work, IOM
also managed to secure key partnerships with appointed Minister of Justice and the Senior Officials of the Ministry of
Justice. In addition, key CSO partnerships were made with Institute for Health Policy (IHP) and Centre for Equality and
Justice (CEJ) on sensitizing the public on reparations programmes. IOM also partnered with CEJ towards building on the
successes of the UN peacebuilding fund to implement a sub project “Women in Reparations”.
In terms of the provision of MHPSS project via the WHO, despite the challenges posed in 2020, made significant
progress. The JPP successfully established a multi-stakeholder coordination platform with key national stakeholders
including the Directorate of Mental Health, Ministry of Health, Ministry of Social Services etc. to ensure greater
coordination and collaboration. The ongoing Who is Where, When, doing What (4Ws) and GIS mapping initiative has
been successfully completed in Ampara, Mullativu and Trincomalee districts. This builds on previous support and lessons
learnt from the JPP (2019-2020) to complete the exercise in the Batticaloa district. 3 needs and vulnerability
assessments with the support of MHPSS.net practitioner group as well as the Community of Practice for MHPSS covering
the 25 districts of the country were completed.
Further, due to the education sector being subject to COVID 19 prevention methods, the Ministry of Education
recognized the need for psychosocial support programmes at schools. This was addressed together with the Directorate
of Mental Health through teacher training and development of material to implement psychosocial wellbeing
development programmes in 10,000 schools across the country.
The growth of online-hate speech poses a new series of challenges to government and governance around ethnic,
social, cultural, and religious co-existence, diversity, and the process of reconciliation. Under the pillar of Reconciliation,
the RCO and the UNDP partnered with an Online Community Partner to monitor online hate speech on Facebook and
receives monthly hate speech reports, monthly hate speech datasets (which have been integrated into the UNDP Sri
Lanka Crisis Risk Dashboard (CRD))[2], and an annual hate speech report. As of December 2020, a total of 10 monthly
hate speech reports and 10 monthly hate speech datasets had been submitted by the Online Community Partner during
the period March 2020- December 2020 to the RCO, and were then disseminated to the JPP development partners,
OHCHR, DPPA, UNICEF, UNDP and other UN regional entities. The Online Community Partner’s work was complemented
by the establishment of a revised methodology which is in line with the UN Strategy and Plan of Action on Hate Speech.
Moreover, USD 200,000 was secured for UNDP and UNICEF for JPP Year 2. Upon programming additional funding
received to the JPP from the government of Canada for the UNDP-UNICEF project on responding to the spread of hate
speech, UNDP initiated discussions with Facebook to identify effective collaboration to promote positive narratives
against the spread of hate speech. In the meantime, a scoping study into understanding the spread of hate speech in
other social media platforms and IM spaces was envisioned with a ToR developed for securing interest. Additionally, the
programme involves the introduction of Government stakeholders to Hate Speech programming, and the ongoing
development of a training manual with a focus on digital literacy, digital storytelling and social cohesion for Child Rights
Promotion Officers (CRPOs), Youth Service Officers (YSOs), children’s youth club members and religious leaders. 20
children’s clubs and 20 youth clubs were identified for the implementation of this project in Batticaloa and Trincomalee
districts. Further, religious leaders at national and regional levels were engaged through an inter religious platform
involving the four largest religions in the country (Buddhism, Hinduism, Islam and Christianity), an initiative on the
negative impact of hate speech which reached 5,000 members of the community. A capacity assessment survey was
carried out with 3,000 religious leaders and will be used to inform future training initiatives on developing counter
narratives to hate speech.
Moreover, the preliminary activities concluded for a joint project (September 2020 - February 2023: after end of the JPP)
by UNFPA, UNICEF and UN Women on Sexual and Gender Based Violence and commenced the development of a joint
Results Framework. Discussions with key government stakeholders and CBOs were held in Mannar, NGO partners were
identified for project implementation and shelters for support were identified including Akasa & WDC for PPE and
essential items. Initial mapping of 141 children’s clubs was conducted pertaining to how they could be strengthened as
engagement platforms around issues of violence against girls and an online meeting was held to finalize a parenting
manual on positive discipline for the Sri Lankan context. Additionally, participating agencies engaged their regional
profiles to collect training materials, which also yielded insights into regional best practices.
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The Resettlement pillar saw substantial developments despite the extended lockdown period and reduced access to
central and field level government and civil society stakeholders, primary of which was the achievement of the planned
target of 70% of beneficiaries reporting that their incomes had increased. Similarly, 40% of conflict displaced persons
reported that their living standards had slightly improved and 65% of returnees reporting increased confidence in the
resettlement process. 3,509 households were provided with access to basic socio-economic facilities, 698 new resettled
families were provided with quick-win support to achieve basic livelihood subsistence and 769 beneficiaries (310 Male &
459 Female) were supported in obtaining civil documents. Furthermore, capacity strengthening of 329 Community
Based Organizations (CBOs) members (143 Male & 186 Female) was conducted for 41 newly mobilized and 32 existing
CBOs. Finally, through support rendered from the resettlement pillar 471 families have cultivated approximately 478
acres of Groundnut and Banana and 622 newly resettled persons (including Female Headed Households and Persons
with Disabilities) received new membership in selected cooperatives.
Considering the prevailing operational challenges in terms of the withdrawal of the UNHRC resolution, the JPP initiated a
process to revisit its priorities such that it is better suited towards adapting to the evolving political circumstances. The
process will ensure, to the greatest possible degree, the spirit in which the JPP was constructed preserved while linking it
to country priorities that would allow for engagement and implementation. This is currently envisioned through the
consideration of the UN 2030 Agenda for Sustainable Development, especially Goal 16, within the priorities of the JPP.
The achievement of the 2030 Agenda remains a key aspirational goal for the Government of Sri Lanka (GoSL)

Under the JP for Resilience, three UN implementing agencies (UNICEF, UNFPA,WFP and RCO) collaborated on and
optimized synergies between existing programming tools, activities, and services to reinforce the benefits of the
interventions. Between 1 January and 31 December 2020, activities undertaken primarily contributed to partial
achievements under the respective outcomes:
During the months of October and November, disaster management agencies were supported in preparing for the North
East Monsoon. Technical support was provided to the Disaster Management Centre (DMC) for the development of
District level resource maps and sub-national emergency planning for all the high-risk districts frequently affected by the
NE monsoon. The support was extended to devise national regulation for public administrative agencies to design their
emergency response plans amidst the COVID-19 outbreak health and safety guidelines. In partnership with the National
Disaster Relief Services Center (NDRSC), detailed guidelines on relief and safety shelter management were created, with
a special emphasis on women, children, and the elderly. This was a timely initiative that assisted in the planning and
response to the impact of Cyclone Burevi, that made a landfall in the country in early December 2020, bringing heavy
rainfall to the northern part of the island and displacing 10,000 people. Moreover, a Climate and Food Security bulletin
was produced in collaboration with Government technical agencies and disseminated to all stakeholders to inform
certain decisions for Maha cultivation season during September 2020 to March 2021.
Four preliminary meetings were convened with the DMC on the development of a Gender Handbook, that will be used
to facilitate training and the drafting of an action plan. The training guide has undergone a desk review in consultation
with the Ministries of Health (MOH) and the Ministry of Women and Child Affairs.
With the extension of Child-Centered Disaster Risk Reduction (CC-DRR) programmes to new districts, adolescent girls
and boys were empowered to become change agents for disaster risk reduction and climate change adaptation. During
the reporting period, 56 government officers at sub-national levels were trained on CC-DRR enabling them to
mainstream children’s needs into divisional development and Emergency Response Preparedness (ERP) plans. In
addition, 312 children participated in CC-DRR initiatives, which resulted in the development of three DRR and climate
change adaptation programs in operational districts. Divisional level DRR mechanisms were strengthened by providing
opportunities for Children’s Club members to participate in divisional level DRR meetings. This new development helped
to ensure that children’s needs are included in divisional development plans, while empowering children through their
participation in decision-making platforms.
Initial discussions were held with key stakeholders (Ministry of Water Supply, National Department for Rural Water
Supply, State Ministry of Rural and Regional Drinking Water Supply Project Development, National Water Supply &
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Drainage Board, provincial-level administrative authorities, and Ministry of Environment) to provide a briefing on the
project activities and expected results of the programme. Following key high-level meetings with the Ministries of Water
Supply and Environment, a technical working group was formed to integrate the two sectors to ensure the resilience of
drinking water to climate change, particular in the implementation of the Nationally Determined Contributions (NDCs)
of the water sector in Sri Lanka.
In addition, discussions, and preliminary work on the transition of a water safety planning approach into climate-resilient
water safety and security were initiated with the national level advisory group formed to implement a Water Safety Plan
(WSP). The WSP, developed under the purview of the Ministry of Water Supply and National Water Supply & Drainage
Board is a risk management tool for urban and rural water supply systems that consists of six measures to ensure secure
drinking water supply. As an entry point to the transition, the baseline assessment of rural water supply schemes at the
national level was completed with a focus on climate change. The project interventions will be formulated based on the
results of the survey to test pilot models on climate-resilient water safety and security plans in different climatic zones.
Three District-level Emergency Operating Centers were equipped to improve sub-national level operational planning
through scientific evidence. Trainings are being conducted to improve the capacity of government employees working in
the Disaster Management units at the district level. Two sessions were conducted with the Department of Meteorology
(DoM) to address local adaptation, new functionalities, and integrations with local data systems using the Platform for
Real-Time Impact and Situation Monitoring (PRISM) framework Advocacy efforts with the Disaster Management
agencies are currently underway to create a cohesive local emergency information system to collect, store, analyze, and
share critical emergency information. This will assist to link the emergency information systems of specialist
organizations at the national and local levels as well and strengthen the inter-departmental cooperation.
Preparatory steps have been taken to pave the way for a policy dialogue on resilience building among government
agencies under an integrated program road map. Through a joint resilience narrative document, strengthening synergies
between UN agencies working on climate change, disaster risk reduction and disaster/emergency response. To assess on
how the overall work on resilience aligns with country priorities, a mapping of UN resilience support was developed. The
analysis, thinking and discussion has helped identify clearer priorities, synergy, and goals for the UN in this area, as well
as better define how it can best support the government with strengthening resilience. Furthermore a meeting was
convened between the UNRC and the Director General of the Disaster Management Centre to establish a more focused
dialogue on ONE UN System Support to GoSL, where the need for closer coordination between the Ministries of Disaster
Management, Environment, and Climate Change Secretariat was highlighted. The UNRC also advocated with the Prime
Minister of Sri Lanka on the need to strengthen the country’s commitment to Climate Change through the establishment
of a Climate Change Commission, if established, could ensure a more robust intra-governmental mechanism with higher
level political buy-in and convening powers towards relevant ministries. This would further assist in significantly raising
the whole of government commitment towards Climate Change and Resilience issues and could potentially accelerate
progress. The UNRC is also engaging in a number of Forums including the preparatory event on the United Nations
Climate Change Conference (COP26) convened by the British High Commission and has also been a key note speaker
representing the UN System in this important political and technical forum on Climate Change.
Furthermore, strengthened coherence between the UN and other key stakeholders, through platforms such as the
Humanitarian country team and the Results group on Climate change. Two Humanitarian Country Team (HCT) meetings
were convened in 2020, in close collaboration with WFP and the Disaster Management Centre (DMC) in preparation for
the Southwest (SW) and the Northeast (NE) monsoons. Facilitated the convening of timely sector coordination meetings
(across five sectors) in preparation for the monsoon seasons; updated an HCT contingency plan (flood response) based
on scenario planning by the DMC(outcome of the Stakeholder monsoon forum meeting) and in compliance with the
covid-19 health guidelines. To avoid duplication of response for the Cyclone Burevi, a 4W matrix (who does what, where,
and when) was collated and distributed amongst the wider humanitarian partners.

Under the COVID-19 Emergency Funding Programmes, four agencies (UN WOMEN, IOM, WHO, UNICEF) supported with
the provision of immediate relief support.
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1,306 women heads of households severely impacted by COVID-19, were provided with emergency relief packages. The
initiative was unique in its design as it specifically reached a variety of vulnerable women heads of households including
widows, ex-combatants, persons with disabilities, young women, elderly women, and transgender women. Daily
essential items, consumables, and awareness material in local languages were included in the relief packages.
Furthermore, lockdown measures leading to confinement at homes were detrimental for survivors of domestic violence,
with Sri Lanka witnessing an increase in Sexual and Gender Based Violence (SGBV) during the pandemic period. As a
result, the project envisaged the distribution of awareness materials on SGBV as an effective prevention and response
measure against violence faced by women and girls.
Furthermore, 1,163 beneficiaries comprising of low-income households and vulnerable migrant returnees in the North
Central province were assisted with immediate relief support. The support comprised of relief packages of dry food
rations, sufficient for a period of one month. 115 vulnerable migrant returnee families,115 low-income families in the
community and 295 individual beneficiaries in 8 shelters were benefited via the interventions. The residents of the 8
shelters were further supported with the provision of hygiene products. The shelters housed victims of SGBV, pregnant
women, orphans, persons with disabilities and the elderly. 5
In addition, community leaders were engaged to empower communities in the high-risk districts to prevent infection
and slower transmission. COVID-19 preventive initiatives included the installation of 180 hand washing stations in the
Free Trade Zone (FTZ), as well as in elderly care homes, preschools, and places of worship. Distance display markings
were successfully installed in 30 places of worship, patronized by nearly 315,000 people. Furthermore, technical support
was provided to the Health Promotion Bureau and the Ministry of Health to develop a Risk Communication and
Community Engagement Strategy and the subsequent roll out to the local community.
Moreover, with the objective of supporting the efforts for safe school reopening and operations, 1.67 million primary
students nationwide benefited from an age appropriate cartoon book with Infection Prevention and Control (IPC)
messages. The cartoon book will specifically assist primary-aged children in better understanding key hygiene messages
and increasing their confidence in consistently practicing these positive hygiene practices both at school and at home.
Furthermore, learning losses of primary school children, especially the vulnerable and underserved, will be mitigated by
the provision of continuous learning

5

Refer Annexe 1 for Success story
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SECTION 2: FINANCIAL REPORT
This chapter presents financial data and analysis of the UN Sri Lanka SDG MPTF (Sri Lanka MPTF) using
the pass-through funding modality as of 31 December 2020. Financial information for this Fund is also
available
on
the
MPTF
Office
GATEWAY,
at
the
following
address:
http://mptf.undp.org/factsheet/fund/LKP00.

SOURCES AND USES OF FUNDS
As of 31 December 2020, 4 contributors deposited US$ 7,564,629 in contributions and US$ 20,517 was
earned in interest.
The cumulative source of funds was US$ 7,585,145.
Of this amount, US$ 5,768,813 has been net funded to 8 Participating Organizations, of which US$
1,916,192 has been reported as expenditure. The Administrative Agent fee has been charged at the
approved rate of 1% on deposits and amounts to US$ 75,646. Table 1 provides an overview of the
overall sources, uses, and balance of the Sri Lanka UN SDG MPTF as of 31 December 2020.
Table 1. Financial Overview, as of 31 December 2020 (in US Dollars)
Annual 2019

Annual 2020

Cumulative

Sources of Funds
Contributions from donors

2,071,518

5,493,110

7,564,629

6,744

13,773

20,517

Interest Income received from Participating Organizations

-

-

-

Refunds by Administrative Agent to Contributors

-

-

-

Fund balance transferred to another MDTF

-

-

-

Other Income

-

-

-

2,078,262

5,506,883

7,585,145

466,878

5,301,935

5,768,813

-

-

-

466,878

5,301,935

5,768,813

Fund Earned Interest and Investment Income

Total: Sources of Funds
Use of Funds
Transfers to Participating Organizations
Refunds received from Participating Organizations
Net Funded Amount
Administrative Agent Fees

20,715

54,931

75,646

Direct Costs: (Steering Committee, Secretariat...etc.)

-

-

-

Bank Charges

8

60

68

Other Expenditures

-

-

-

487,601

5,356,927

5,844,527

1,590,662

149,957

1,740,618

-

1,590,662

-

1,590,662

1,740,618

1,740,618

466,878

5,301,935

5,768,813

37,041

1,879,151

1,916,192

Total: Uses of Funds
Change in Fund cash balance with Administrative Agent
Opening Fund balance (1 January)
Closing Fund balance (31 December)
Net Funded Amount (Includes Direct Cost)
Participating Organizations' Expenditure (Includes Direct Cost)
Balance of Funds with Participating Organizations

Sixth Six-Month Progress Report

1 January – 30 June 2007

3,852,621
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PARTNER CONTRIBUTIONS
Table 2 provides information on cumulative contributions received from all contributors to this Fund as
of 31 December 2020.
The Sri Lanka MPTF is currently being financed by 4 contributors, as listed in the table below.
The table below includes commitments made up to 31 December 2020 through signed Standard
Administrative Agreements, and deposits made through 2020. It does not include commitments that
were made to the fund beyond 2020.
Table 2. Contributors' Commitments and Deposits, as of 31 December 2020 (in US Dollars)
Contributors

Total Commitments

Prior Years
as of 31-Dec-2019 Deposits

Current Year
Jan-Dec-2020 Deposits

Total Deposits

AUSTRALIA

1,977,001

472,216

1,504,785

1,977,001

CANADA

1,376,898

-

1,376,898

1,376,898

UNITED KINGDOM

3,045,730

1,599,302

1,446,427

3,045,730

UNITED STATES of AMERICA

1,165,000

-

1,165,000

1,165,000

Grand Total

7,564,629

2,071,518

5,493,110

7,564,629

INTEREST EARNED
Interest income is earned in two ways: 1) on the balance of funds held by the Administrative Agent
(Fund earned interest), and 2) on the balance of funds held by the Recipient Organizations (Agency
earned interest) where their Financial Regulations and Rules allow return of interest to the AA.
As of 31 December 2020, Fund earned interest amounts to US$ 20,517. Details are provided in the table
below.
Table 3. Sources of Interest and Investment Income, as of 31 December 2020 (in US Dollars)
Prior Years
as of 31-Dec-2019

Interest Earned

Current Year
Jan-Dec-2020

Total

Administrative Agent
Fund Earned Interest and Investment Income
Total: Fund Earned Interest
Grand Total

6,744

13,773

20,517

6,744

13,773

20,517

6,744

13,773

20,517

TRANSFER OF FUNDS
Allocations to Participating Organizations are approved by the Steering Committee and disbursed by the
Administrative Agent. As of 31 December 2020, the AA has transferred US$ 5,768,813 to 8 Participating
Organizations (see list below).
Table 4 provides additional information on the refunds received by the MPTF Office, and the net funded
amount for each of the Recipient Organizations.
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Table 4. Transfer, Refund, and Net Funded Amount by Recipient Organization, as of 31 December 2020 (in
US Dollars)
Participating
Organization
IOM

Prior Years as of 31-Dec-2019
Transfers

Refunds

343,878

Current Year Jan-Dec-2020

Net Funded

Transfers

343,878

Refunds

Total

Net Funded

Transfers

Refunds

Net Funded

219,955

219,955

563,833

563,833

2,057,263

2,057,263

2,057,263

2,057,263

UNFPA

440,861

440,861

440,861

440,861

UNICEF

593,850

593,850

593,850

593,850

945,589

945,589

1,068,589

1,068,589

UNWOMEN

512,350

512,350

512,350

512,350

WFP

192,500

192,500

192,500

192,500

WHO

339,567

339,567

339,567

339,567

5,301,935

5,301,935

5,768,813

5,768,813

UNDP

UNOPS

Grand Total

123,000

466,878

123,000

466,878

EXPENDITURE AND FINANCIAL DELIVERY RATES
All final expenditures reported for the year 2020 were submitted by the Headquarters of the Recipient
Organizations. These were consolidated by the MPTF Office.
Project expenditures are incurred and monitored by each Recipient Organization, and are reported as
per the agreed upon categories for inter-agency harmonized reporting. The reported expenditures were
submitted via the MPTF Office's online expenditure reporting tool. The 2020 expenditure data has been
posted on the MPTF Office GATEWAY at http://mptf.undp.org/factsheet/fund/LKP00.
EXPENDITURE REPORTED BY PARTICIPATING ORGANIZATION

In 2020, US$ 5,301,935 was net funded to Participating Organizations, and US$ 1,879,151 was reported
in expenditure.
As shown in table below, the cumulative net funded amount is US$ 5,768,813 and cumulative
expenditures reported by the Participating Organizations amount to US$ 1,916,192. This equates to an
overall Fund expenditure delivery rate of 33 percent.
5.1 Net Funded Amount, Reported Expenditure, and Financial Delivery by Participating Organization, as of
31 December 2020 (in US Dollars)
Expenditure
Participating
Organization
IOM

Approved
Amount

Net Funded
Amount

Prior Years
as of 31-Dec-2019

Current Year
Jan-Dec-2020

Cumulative

Delivery Rate
%

563,833

563,833

3,263

174,499

177,762

31.53

2,057,263

2,057,263

31,637

903,497

935,134

45.46

UNFPA

440,861

440,861

1,660

1,660

0.38

UNICEF

904,683

593,850

20,262

20,262

3.41

UNOPS

1,068,589

1,068,589

585,279

587,420

54.97

UNWOMEN

512,350

512,350

93,843

93,843

18.32

WFP

528,086

192,500

WHO

339,567

339,567

UNDP

2,141

0
100,112
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100,112

29.48

Grand Total

6,415,232

5,768,813

37,041

1,879,151

1,916,192

33.22

EXPENDITURE BY WINDOW AND BY PROJECT
Table 5.2 displays the net funded amounts, expenditures reported and the financial delivery rates by
Participating Organization, by Project and by Window.
Table 5.2: Expenditure by Project within Window, as of 31 December 2020 (in US Dollars)

Window/ Project No.and Project Title

Participating Project
Organization Status

Total
Approved
Amount

Net
Funded
Amount

Total
Expenditure

Delivery
Rate
%

Peace
00118629 Programme for Peace in Sri Lan

IOM

On
Going

511,422

511,422

125,351

24.51

00118629 Programme for Peace in Sri Lan

UNDP

On
Going

2,057,263

2,057,263

935,134

45.46

00118629 Programme for Peace in Sri Lan

UNFPA

On
Going

341,351

341,351

0

00118629 Programme for Peace in Sri Lan

UNICEF

On
Going

321,350

321,350

0

00118629 Programme for Peace in Sri Lan

UNOPS

On
Going

1,068,589

1,068,589

587,420

54.97

00118629 Programme for Peace in Sri Lan

UNWOMEN

On
Going

461,350

461,350

44,962

9.75

00118629 Programme for Peace in Sri Lan

WHO

On
Going

239,567

239,567

100,112

41.79

5,000,892

5,000,892

1,792,979

35.85

Peace: Total

Resilience
00123973 Joint Programme for Resilience

UNFPA

On
Going

99,510

99,510

1,660

1.67

00123973 Joint Programme for Resilience

UNICEF

On
Going

500,000

189,167

644

0.34

00123973 Joint Programme for Resilience

WFP

On
Going

528,086

192,500

00123974 COVID-19 Emergency Response

UNICEF

On
Going

83,333

83,333

WHO

On
Going

100,000

100,000

00123976 Assiting vulnerable women head

UNWOMEN

On
Going

51,000

51,000

48,881

95.84

00123977 Provision of Essential food an

IOM

On
Going

52,411

52,411

52,411

100.00

Resilience: Total

1,414,340

767,921

123,214

16.05

Grand Total

6,415,232

5,768,813

1,916,192

33.22

00123975

Stregthen
Engagement

Community

14

0
19,618

23.54
0

EXPENDITURE REPORTED BY CATEGORY

Project expenditures are incurred and monitored by each Recipient Organization and are reported as
per the agreed categories for inter-agency harmonized reporting. See table below.
2012 CEB Expense Categories
1.
Staff and personnel costs
2.
Supplies, commodities and materials
3.
Equipment, vehicles, furniture and depreciation
4.
Contractual services
5.
Travel
6.
Transfers and grants
7.
General operating expenses
8.
Indirect costs
Table 5.3 Expenditure by UNDG Budget Category, as of 31 December 2020 (in US Dollars)
Expenditure
Category
Staff & Personnel Cost
Suppl, Comm, Materials
Equip, Veh, Furn, Depn
Contractual Services
Travel
Transfers and Grants
General Operating
Programme Costs Total
1

Indirect Support Costs Total

Total

Prior Years
as of 31-Dec-2019

Current Year
Jan-Dec-2020

Total

Percentage of Total
Programme Cost

98

190,746

190,844

10.82

316

85,648

85,964

4.87

8,531

100,210

108,741

6.17

17,129

1,227,485

1,244,614

70.58

2,735

6,903

9,637

0.55

-

38,170

38,170

2.16

5,810

79,645

85,455

4.85

34,618

1,728,806

1,763,424

100.00

2,423

150,345

152,768

8.66

37,041

1,879,151

1,916,192

COST RECOVERY
Cost recovery policies for the Fund are guided by the applicable provisions of the Terms of Reference,
the MOU concluded between the Administrative Agent and Recipient Organizations, and the SAAs
concluded between the Administrative Agent and Contributors, based on rates approved by UNDG.
The policies in place, as of 31 December 2020, were as follows:
•

•

The Administrative Agent (AA) fee: 1% is charged at the time of contributor deposit and covers
services provided on that contribution for the entire duration of the Fund. In the reporting
period US$ 54,931 was deducted in AA-fees. Cumulatively, as of 31 December 2020, US$ 75,646
has been charged in AA-fees.
Indirect Costs of Participating Organizations: Participating Organizations may charge 7% indirect
costs. In the current reporting period US$ 150,345 was deducted in indirect costs by
Participating Organizations. Cumulatively, indirect costs amount to US$ 152,768 as of 31
December 2020.
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ACCOUNTABILITY AND TRANSPARENCY
In order to effectively provide fund administration services and facilitate monitoring and reporting to
the UN system and its partners, the MPTF Office has developed a public website, the MPTF Office
Gateway (http://mptf.undp.org). Refreshed in real time every two hours from an internal enterprise
resource planning system, the MPTF Office Gateway has become a standard setter for providing
transparent and accountable trust fund administration services.
The Gateway provides financial information including: contributor commitments and deposits, approved
programme budgets, transfers to and expenditures reported by Recipient Organizations, interest income
and other expenses. In addition, the Gateway provides an overview of the MPTF Office portfolio and
extensive information on individual Funds, including their purpose, governance structure and key
documents. By providing easy access to the growing number of narrative and financial reports, as well as
related project documents, the Gateway collects and preserves important institutional knowledge and
facilitates knowledge sharing and management among UN Organizations and their development
partners, thereby contributing to UN coherence and development effectiveness.
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Annex 1: Indicator Based Performance Assessment

Achieved Indicator Targets

Reasons for Variance with Source of Verification
Planned Target (if any)

Joint Programme for Peace
OUTCOME 1
Governments leads a credible victimcentric process of accountability, truthseeking, reparations for past violations
and guarantees of non-recurrence in line
with international standards and
obligations.
Indicator: Degree of progress by the
government
in
implementing
TJ
mechanisms within the commitments in
HRC Res 30/1.
% of people that feel the GoSL is doing a
very good or somewhat good job to
redress past grievances.
% of people reporting confidence in the
transitional justice mechanisms
a.
OMP
b.
OR
Baseline: The government has advanced
on some of the commitments contained
in HRC resolution 30/1.
The Office on Missing Persons is being
operationalized and the Office for
Reparations Act was adopted in October
2018.
OMP = 43% and OR = n/a

The OMP website was launched on the 19th of
November 2020.

http://www.ompsrilanka.org/om
p-documents/omp-publications

List of complaints on the disappeared released for all
districts except Batticaloa.
Gazette Extraordinary – 2187/27,
9 August 2020
Continued providing technical assistance to the
Human Rights Commission of SL in screening of
personnel for peacekeeping operations.

http://www.documents.gov.lk/fil
es/egz/2020/8/2187-27_E.pdf

Conflict Mapping Exercise by the Public Interest This activity will be subject to
review.
Training manuals on:
Advocacy Group (PIAC) completed.
Basic Psychosocial Skills
Peer Support

Initiated research study on emerging land issues.

Personal wellbeing and selfcare

Mapping and survey results

Sixth Six-Month Progress Report

1 January – 30 June 2007

Page 17 of 53

Planned Target:

Prioritization of community needs
results

OMP completes archiving of documents
of past commissioners of inquiries.
Members of Office for Reparations
appointed, and Office operationalized
based on credible and victim-centric
policies for reparations, including
memorialization.

The Office for Reparations (OR), continued its work
and operationalized with the appointed members
and Chairperson. Key achievements include:
inclusion of gender sensitive reparations,
establishing an information management system Parts of the study have been
Truth commission established and and drawing up a strategy on mental health and utilized as input to the UN’s
operationalized drawing on national psycho-social support.
Common Country Analysis and
consultations and good practices (note
conflict analysis documents.
this target will be added following
consultations with government.)
1.1.
No further update available for 2020. As of
2019, 46% of people are satisfied with the
Increased confidence in OMP and OR
Government’s efforts to redress past grievances
1.2.
No further update for 2020. As of 2019, 52%
and 61% of confidence has been recorded in OMP
and OR mechanisms.
The
implementation
of
planned activities and targets
were impacted by the onset of
The WHO established a multi-stakeholder the pandemic. Also, the
of
Government
coordination platform for MHPSS in emergencies change
(August 2020) caused certain
with the Directorate of Mental Health, Ministry of
delays including to the
Health, Ministry of Social Services, National Institute
adoption of the Reparations
of Mental Health, Academia, Consumer Carer
Policy.
Network and Civil Society organizations of the
Community of Practice for MHPSS.
In terms of the Truth
Conducted four community-based trainings for Commission, the Government
18

MHPSS service providers in the Eastern Province has not reflected on any
movement following the
including other vulnerable groups.
unfortunate events of Easter
Sunday 2019 pertaining to the
Initiated national school MHPSS programmes with introduction of the Act to the
parliament for passage and
the Ministry of Health and the Ministry of Education.
operationalization.
Supported the development of an online platform
for local MHPSS material, for public consumption. Peacebuilding Survey was not
conducted in 2020 owing to
The web domain is to be launched in April 2021.
COVID-19. As a result,
indicators could not be
measured.
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Output 1.1: The JPP provides strategic,
coherent, timely and targeted support to
the Government of Sri Lanka’s existing
and emerging transitional justice
mechanisms.

Indicator 1.1.1
Support provided through the JPP to the
transitional
justice
mechanisms,
according to priorities identified and
agreed upon in consultation with SCRM
and
Commissioners
of
the
TJ
mechanisms.
Baseline: Strategic consultants group
embedded within SCRM.
Planned Target:
OMP: Embed technical expertise and
UNVs to support development of
strategic plan, communications strategy
and strengthening of regional offices.’
OR:
Support
for
onboarding
Commissioners
embed
technical
expertise and support for national policy
on reparations and communications.

A MHPSS technical expert was hired to the Office of
Reparations by IOM on the integration of MHPSS to
the Reparations framework, and to support in the
internal capacity building of the staff.

Specialist consultant on Developing an Integrated
Management System (IMS), to revamp and develop
a comprehensive database for OR has been
completed. The draft request for proposals and
terms of reference has been completed.

Consultants and UNV officers have been identified
and contracted by the IOM to support operational
functions and technical functions for the OR.

A network to build capacities and awareness on
reparations for survivors’ associations and
grassroots CSOs has been completed by IOM in
partnership with the Centre for Equality and Justice
(CEJ).

Indicator 1.1.2
% of redress measures provided by OMP
and OR
Establishment of a CSO MHPSS support network for
Baseline: reparations commenced in December 2020 to
Planned Target: support strengthening MHPSS capacity of civil
20

Adverse impact of COVID-19
pandemic had a significant
effect
on
the
overall
transitional
justice
programmes.

society organizations and MHPSS professionals at
the national level.

Provided technical input to design a Q&A booklet for
communications and awareness building on the role
of the OR and legislative provisions related to
reparations.

Priority needs were mapped at the community level.
The key finding was that there was a need for
greater collaboration with multiple expertise to
address various service aspects such as livelihood,
health and disabilities, conflict, and violence.

Seventy-six community responders provided input
for the survey within three weeks from the date of
releasing the survey (i.e. 27th January 2021) and is
open till March 2021 for frontline workers to fill in.

WHO also conducted Sinhala and Tamil medium
trainings for around 150 participants to capacitate
MHPSS service providers working at the community
level using adopted global evidence-based material,
translated into Sinhalese and Tamil, while ensuring
that emerging vulnerable groups such as migrant
and domestic workers, quarantine center staff,
frontline responder in COVID 19 and the urban
21

settlement authority officers were reflected in such
trainings.

OUTCOME 2
Reconciliation: Positive relationships and
mutual understanding between and
among different groups, and between
groups and the state, contribute to
peaceful coexistence and a sense of
belonging in Sri Lanka.

Work is currently ongoing with
the implementation of two
programmes
titled
‘Empowering communities to
Funds were secured from the United Nations Office prevent Violence Against
on Genocide Prevention and the Responsibility to Women and Girls’ and a Youth
Protect to contact international experts and provide Social Cohesion Project.
further technical assistance to the Online
Community Partner.
Operations were slowed down
due
to
the
COVID19
pandemic.

Indicators: % of people that strongly or
somewhat agree that Sri Lanka is making
progress on reconciliation.
Number of institutions seeing improved
An annual report, 10 monthly hate speech reports
ratings in the annual tracker of service
and 10 monthly data sets were received from March
delivery capability in Tamil
2020 – December 2020.
Survey could not be repeated
in 2020 due to the prevailing
Baseline: 48% (2018
COVID-19 situation in country.
Strategic Context
Assessment)
The first survey will be conducted in 2019
Planned Target:
Increase to above 50% (over half) by2020
50% of the institutions that take part in
the tracking exercise see improved Tamil
language service delivery
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Output 2.1: The UN in Sri Lanka provides
strategic, coherent, timely and targeted
support to strengthen reconciliation and
social cohesion.

No further work could be
done as a result of COVID19
and the delays caused by the
August 2020 Elections.

Indicators:
2.1.1 Service tracking tool and related
advocacy strategy finalized
2.1.2 Level of increase in capacity of
Ministry of National Integration, Official
Languages, Social progress and Hindu
Religious Affairs to monitor Sinhala and
Tamil language service delivery
2.1.3 Extent of progress made in
institutionalizing
positive
incentive
measure for better service delivery
within the state system in both
languages
Baseline: Methodology finalized and
tested (2019)
Core team identified to work with the
Policy Think Tank
Award for the best performing public
authority introduced by the Ministry as
part of the pilot project in June 2019
Planned Target:
Tracking exercise repeated (2020)
Ministry capacity enables system of
ranking public authorities by service
delivery based on language to be
established
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Award institutionalized within state
system (i.e. awarded by the Ministry in
2019 and 2020) and institutional rankings
published
Enhanced systematic monitoring of, and
response to online/offline hate speech
and the spread of disinformation
affecting social cohesion (UNDP)
Enhanced constructive and factually
informed interactions between peer
groups to prevent hate speech and
promote ethical use of the internet and
forms of offline media (UNDP/UNICEF)
Indicator 2.2.2
Baseline:
Planned Target:

20 Youth Clubs and 20 Children’s Clubs were
selected in 2 districts.
Funding was received in
November 2020, and the
programme is currently on
5 orientation meetings and project planning track.
workshops were conducted with around 65
Government officials.

National and regional (Batticaloa) religious leaders’
forums were established and are functional. Around
5000 community members were reached through
these forums.

Government stakeholders were introduced to Hate
Speech programming

Discussions with Facebook to identify effective
collaboration to promote positive narratives against
the spread of hate speech were held.
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A ToR was developed for a proposed scoping study
into understanding the spread of hate speech on
social media platforms other than Facebook and IM
spaces was envisioned.

Ongoing development of a training curriculum with a
focus on digital literacy and life skills related to
respect, tolerance for diversity and non-violent
communication. Department of Probation &
Childcare Services (DPCS) to mainstream this
training curriculum into the on-the-job training for
CRPOs.

A capacity assessment survey carried out with 3,000
religious leaders to be used to inform future training
initiatives on developing counter narratives to hate
speech.

JPP Output 2B: The UN in Sri Lanka will
promote gender equality in securing
peace dividends by enhancing protection
of women and girls’ human rights,
physical and mental health and security;
enhancing Women’s participation in
decision-making
processes,
socioeconomic recovery processes and
responses related to conflict prevention

Preliminary activities concluded for UNFPA, UNICEF Programme implementation
and UN Women joint project on Sexual and Gender was delayed due to COVID-19
Based Violence.
and the late commencement
of the SGBV component in
September 2020.
A joint Results Framework is being developed.
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Discussions with key government stakeholders and
CBOs were held in Mannar, and NGO partners were
identified for project implementation.

Technical Advisory Committee was mobilized and
shelters for support were identified including Akasa
& WDC for PPE and essential items.

However, preparatory work
including the project’s joint
activity plan was finalized and
the project team is focusing
on alternative methods to
implementation
and
developing a joint RRF in
consideration of risks and
challenges brought on by
Covid-19.

Initial mapping of 141 children’s clubs was
conducted on how they could be strengthened as
engagement platforms around issues of violence
against girls.

An online meeting was held to finalize a parenting
manual on positive discipline for the Sri Lankan
context.

Regional profiles were engaged to collect training
materials.
OUTCOME 04

70% of the target population mentioned that The variance is primarily District and Divisional secretariat
increased their income.
owing to the implementation statistics, Monitoring reports,
The State prioritizes sustainable return,
delays caused by the COVID- progress reports
resettlement and/or local integration of
19 context.
conflict-displaced persons (IDPs, IDP
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returnees, and refugee returnees) in a
safe and dignified manner to rebuild lives
and communities.
40% of the target population mentioned that their Preliminary
work
was
living stranded after return slightly improved and completed to conduct the
that they were supported with basic facilities.
needs
assessment
and
women’s safety audit of public
Indicators: % of targeted population
spaces considering the impact
reporting that their incomes increased
of COVID-19.
Baseline:30% Planned Target:70%

% of targeted population that report
having improved living standards
Baseline: Living Standard Index (0.4)
Planned Target: Living Standard Index
(0,5)

65% of the returnees mentioned an increased
feeling of confidence and trust in the resettlement
process based on access to essential livelihood
services

% of the targeted resettled population
that report increased feelings of
confidence and trust in the resettlement
process based on access to livelihood
services

The UNW project engaged the
government
stakeholders
from the inception and
obtained the endorsement of
the Government authorities in
Mullaitivu district for a more
coordinated and integrated
implementation
of
the
project’s
intervention
strategy.

146 women IDP returnees
were identified as prospective
beneficiaries and profiling of
them with a digital database is
in progress.

Baseline:25%
Planned Target:60%

27

Output 4.1: The UN in Sri Lanka provides
strategic, coherent, timely and targeted
support towards the resettlement
process in the Northern Province with an
emphasis on ensuring durable solutions
and promoting confidence in the
process.

Indicator 4.1.1

65% of the targeted population was satisfied with
the services provided by the Government and other
authorities for their basic facilities and livelihood
opportunities.

4 Capacity building trainings were conducted for 104
government staff (61 Male & 43 Female) regarding
service delivery, community mobilization and
communication.

% of targeted population that report
being satisfied with the services provided
Preliminary
arrangement
completed
after
by government and other stakeholders.
conducting training for 160 staff in the second
phase.
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District and Divisional secretariat
statistics, Monitoring reports,
progress reports

Conducted Study on “UNDP
Intervention to Vitalize Income
Generating Activities among
Returnees in the Vallikamam
North
Divisional
Secretary
Division
AND
Social Research on Return and
Resettlement

Baseline:30%
Target: 53%

Indicator 4.1.2.

Assisted 769 beneficiaries (310 Male & 459 Female)
to obtain their civil documents such as birth, death,
Number of resettled people in newly marriage, NIC through mobile documentation
released areas supported to obtain their programmes.
legal and relevant documents

Discussions also held with divisional secretaries and
(Disaggregated by WHH, Refugee ADRs to conduct mobile documentation clinics.
returnees, Disables and ex-combatants)
Baseline: 90 beneficiaries
Planned Target: 180 beneficiaries
5 Mobile programme in second phase
Indicator 4.1.3: Number of newly In total, 698 resettled families were assisted.
resettled families supported with quickwin support to achieve basic livelihood
subsistence
Assisted with Livelihood startup support for 387
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District and Divisional secretariat
statistics, Monitoring reports,
progress reports and survey
reports

Baseline: 15

Families (265 Male & 122 Female) - Agriculture 62,
Enterprise development 179, Livestock 44 & Fishing
102 (WHH:38, Youth: 132, PWD: 10)

Planned Target: 600
a. Fishing: 95
b. Agriculture:62

77 families assisted with scaleup support (Male 59 &
Female 18) - Agriculture 37, Enterprise development
20, Livestock 20 (WHH:09, Youth: 12, PWD:02)

c. Enterprise development:178
Home gardening packages provided: 234 Families
(116 Male & 118 Female) including WHH:24, Youth:
e. Scaled-up/ expanded livelihood 24, PWD:03
activities (Agriculture, Enterprise &
Animal husbandry):75
d. Animal husbandry: 30

f. Home gardening:160

Ongoing to select the 576 beneficiaries for startup &
scaleup support and 110 for home gardening in the
second phase.

Indicator 4.1.4 Number of newly 3,509 household with access to basic socioresettled families with access to basic economic infrastructure facilities.
socio-economic infrastructure facilities

Baseline 150

18 agro-wells renovated for 56 Farmers (47 Male &
09 Female) including WHH:08, PWD:04) and
constructed and renovated

Target 3000
9 drinking water wells for 200 families.
Planned Target: 50

The assessment is ongoing to finalize 20 agro-wells
in the second phase
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District and Divisional secretariat
statistics Monitoring reports,
progress reports

a.

# of agro-wells renovated: 30

Constructed Landing site and sea access way and
Auction center for 100 fishermen and (85 Male and
b. # of drinking water wells renovated/ 15 Female) including WHH:05, Youth: 30, PWD:02
constructed: 10

Constructed 2 women-led sales outlet for 50 females
c. # of other community infrastructure for food preparation and selling their local products.
constructed - Auction Centre, Landing
site, women led sale center and MultiPurpose hall: 06
Constructed 2 multipurpose halls for the returnee
families receiving the services from frontline officers
and for community gatherings.
d. # of road renovated. -3

Renovated 1.8 km internal access road in the newly
e. # of water supply scheme constructed- released area.
1

Assessment completed and location finalized to
construct the community water supply system.

Indicator 4.1.5:

224 households had the opportunity for innovative
income generation opportunities through trainings,
Number of innovative income generation studies, coaching & alternate income generation
opportunities created for newly resettled activities. Further another 150 households will be
families.
assisted in the second phase.
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Monitoring
reports

reports,

progress

Baseline: 00

(excluded 227 beneficiaries from business
development coaching because those have already
been included under Livelihood)

Planned Target: 240 households
a. # of SMEs supported to secure 64 SMEs assisted with the provision of technical
necessary financial assistance, technical advice and training on Finance & bookkeeping (41
advice and training: 25
Male & 23 Female)

b. # of site-specific study conducted: 02

Two site specific studies were conducted regarding
the challenges during resettlement and of IDPs at
welfare centers.

c. # of advance skill training/ coaching
conducted: 13
Conducted 8 skills trainings on OBM repair,
operation of GPS, sustainable fishing, organic
agriculture, and good practices for 160 Participants
d. # of business development coaching (149 Male & 11 Female)
conducted: 22

e. # of families supported for alternate
income generation activities -24

5 skills trainings scheduled in the second phase

Conducted 07 trainings on business development
coaching: 227 Participants (Male 132 & Female 95
including WHH:08, Youth: 87, PWD:03)
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Resource mobilization to conduct 13 business
development coaching training in second phase was
completed.

The beneficiaries have been selected and consulted
with relevant Departments to support Cashew
cultivation in return areas

Indicator 4.1.6. % of stakeholders Will only be measured at project closure
(resettled
beneficiaries)
reporting
satisfaction with support provided
through the project
Baseline:30%
Planned Target:55%
Indicator 4.1.7. Number of CBOs/ formed 41 CBOS mobilized and activated in newly resettled
and activated
areas
and
32
existing
community-based
organizations strengthened to function effectively
Baseline:14 CBOs
through the conducting of capacity building training
for 329 CBO members (143 Male & 186 Female) and
Planned Target:106 CBOs
materialize assistance

In addition, the capacity assessment is ongoing for
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District and Divisional secretariat
statistics Monitoring reports,
progress reports

67 CBOs to identify their needs and priorities.

Strengthened counselling activities for communities
in epidemic situations for extending services at
community level-support, to Shanthiham for
enhanced e connectivity and hotline. The
procurement is in process.

Indicator 4.1.8:
Number
of
strengthened/established

Formed a “Groundnut Producers Cooperative N/A
Society” at the Maritimepattu DS level to promote
cooperatives groundnut cultivation in addition to providing
market and other input services for cultivators.

Six monthly progress review
meeting. Project primary data
base

Baseline:

By the end of 2020, ILO entered collaboration with
Target: A minimum of 3, with at least one four cooperatives. The Department of Cooperative
Development’s existing training modules have been
per target area
updated to build management, bookkeeping,
accounting, and governance capacities.
Indicator 4.1.9

622 newly resettled persons (324 Male and 298
Female) including 37 Female Heads of Households
Number of members mobilized through (FHH) and 11 Persons with Disabilities (PwD)
cooperative system to increase their received new memberships in the selected four
productive capacity
cooperatives by the end 2020.
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With the public health crisis Cooperative records,
that occurred throughout the primary data base
year, ground-level awareness
and discussions were also
limited as ILO had to adhere
to the government imposed
public health guidelines. As a
result, the ILO was able to

Project

reach a lesser number of
people than planned.

Baseline: 0

Planned target:
900 (300 per target area), including at
least 50% representation of women
Indicator 4.1.10

No partnership established signing the agreement Target is set for the total Partnership agreements/ Six
between companies and the ILO by the end of 2020. project duration. With the monthly progress review meeting
Number of partnerships established with
existed public health crisis,
private sector companies to establish However, ILO had conducted several discussions and entire implementation of
backward linkages, strengthen supply agreed to sign the agreement with the David Gram activities has been negatively
chains, and aid marketing of produce.
Company, the gram sector leader to provide market impacted at moderate level.
and inputs services for groundnut farmers.
Baseline: 0

Planned target:
3 by the end of project
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OUTCOME 5

Held 4 coordination meetings with PUNOs

The
JPP
improves
stakeholder
coordination on transitional justice and
resettlement and the effectiveness of Held 5 coordination meetings with donor partners
support to the sector.
Indicator:

Canada and the US State Department have
Number of donor partners channeling provided/ agreed to support JPP in terms of funding
support through the JPP
% of Advisory Committee members
reporting improvements in coordination
and information sharing
Number of Advisory Committee meetings
that take place
Baseline:
Donors providing bilateral assistance to
the UN through individual projects
n/a
zero
Planned target:
Target 3 by end 2020

36

100%

Joint Programme for Resilience
OUTCOME 1.1: National and sub-national
authorities involved in disaster risk
management promote resilience and are able
to effectively respond to disasters
District level resource maps produced
Output 1.1.1: Government authorities for high-risk districts frequently
involved in disaster management have affected by the NE monsoon.
systems in place to effectively prepare,
manage and respond to disasters, including In partnership with the National
the compounding effects of other shocks, Disaster Relief Services Center
through improved coordination.
(NDRSC), detailed guidelines on relief
and safety shelter management in Ongoing
Indicator 1.1: # of national level consultation line with COVID safety guidelines
events and forums conducted on risk sensitive from Health authorities, were
developed, with a special focus on
planning approach
# of national and sub national forums on Women, Children, and the Elderly.
emergency planning and response
# of trainings conducted on disaster risk
Convened a meeting between the
management
UNRC and the Director General of the
DRR policy paper and emergency planning Disaster Management Centre to
create a dialogue on how best to help
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Monsoon forum organized by
DoM and Emergency planning
meeting organized by DMC
Government
circular
of
emergency planning and relief
management

guidelines developed

the GoSL, where the need for closer
coordination between the Ministries
Baseline: Strengthening Local Authorities on of
Disaster
Management,
DRM activities need to be priority and there Environment, and Climate Change
was no comprehensive guiding document for Secretariat was highlighted.
Local Authorities for undertaking activities
related to disaster risk management and Risksensitive planning.
Advocated with Prime Minister of Sri
Planned Targets: Development of guidelines Lanka for the strengthening of
to strengthen emergency management governance structures going forward
planning and coordination; Facilitate a process within the government, proposing the
on risk-sensitive planning and prioritization of establishment of a Climate Change
public investment in risk reduction projects; Commission, as well as strengthening
Conduct a policy dialogue on building government cooperation and linkages
resilience amongst government agencies; around disaster risk reduction and
Support Communication, outreach and resilience.
awareness raising; Facilitate cross knowledge
sharing.
Output 1.1.2: Government institutions and
systems at the national and sub-national level
are strengthened to deliver universal Sexual
and Reproductive Health Rights (SRHR) and
integrated gender-based violence prevention
and response systems.
Indicator 1.1: Gender handbook for
addressing SGBV & SRH in emergency affected
areas developed to build the capacity of the Please refer to the variance column
DMC for response and prevention.
Baseline: 0
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Delays
in
undertaking
policy
development
on
risk
reduction
programme planning to implement the
Community Resilience Framework due to
COVID restrictions.

Activities were commenced in February
and will be accelerated in collaboration
with the respective government agencies.

Planned Targets: Provide technical support
and equipment to engage in remote referral
and counselling and mapping of relevant
SGBV prevention and response actors/
services providers; developing standard
operating procedures for addressing SGBV in
Emergency affected areas across all sectors of
interventions during emergencies; technical
support to review and integrate SGBV and
SRHR in disaster risk reduction plans and
systems.

Due to COVID-19 implications, the
planned field visits to kick-start the
programme were postponed.

Ongoing discussions with the Ministry
of Women and Child Affairs (MoWC)
in the identification of locations to
capacitate.
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Procurement of equipment to
facilitate efficient and effective
referrals have been initiated in
coordination with the MoWC
Technical consultant recruited and 4
discussions initiated with the Disaster
Management
Center
on
the
development
of
the
Gender
Handbook
Desk review conducted for the
formulation of the training guide in
consultation with the Ministry of
Health and Ministry of Women.
A review meeting with key
stakeholders to be initiated by 2nd/
3rd week of March to support the
development of the handbook.
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Output 1.1.3: National and sub-national
authorities involved in disaster management
have the knowledge and skills to conduct
hazard specific contingency planning with
special attention on women, children and the
most vulnerable population

Technical assistance provided to the
district level coordination discussions
for
the
North-East
Monsoon
preparation in Badulla, Polonnaruwa,
Ampara, Batticaloa, Trincomalee, and
Monaragala

Indicator 1.1.3: # of targeted sub national
government authorities improved capacities District level resource maps were
produced for all high-risk districts
in contingency planning
likely to be impacted by the
# of simulation exercises conducted
Northeast monsoon.
ongoing
Baseline:
Hazard-focused
emergency
preparedness has not been properly
developed and institutionalized at a
subnational level in recent years.

In partnership with the National
Disaster Relief Services Center
(NDRSC), detailed guidelines on relief
and safety shelter management in
line with COVID safety guidelines
Hazard specific contingency planning needed from Health authorities, were
for basic emergency support services and developed, with a special focus on
functions to respond effectively to the needs Women, Children, and the Elderly
of the identified risks/scenarios.
Planned Target: Support the development
and promotion of the use of divisional
scenario-based contingency planning for
humanitarian responses; Develop guidelines
for contingency planning for public
administrative agencies;
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Hazard and resource maps
produced; district level plan
developed by DMC together
with stakeholders.
Relief management guidelines
issued by NDRSC

Planned Target: Facilitate stakeholder Please refer to the variance column
awareness sessions and consultations on
emergency planning process; Coordinate
simulation exercises to test the contingency
plans with relevant stakeholders, and school
community.
Output 1.1.4: Horizontal and vertical
expansion of current social safety net
schemes to become more shock-responsive to
address essential needs of the most
vulnerable amongst disaster impacted
populations
Indicator 1.1.4: Digital system for Samurdhi
bank network established in targeted districts
% of trained sub-national staff using digital
devices for social safety fund transfer
management
# of policy forums on shock responsive safety
net conducted
Baseline: The country's largest social safety
net program, at the Department of Samurdhi,
operates as a decentralized manual system
through the Samurdhi bank network.
Establishment of national level shock
responsive social safety net system is needed
with a focus on strong policy approach to
device government regulations.

The Department of Samurdhi
Development is provided support to
scale up to digitize the social safety
fund transfer system, using the SCOPE
system (automated system).

The Department of Samurdhi
Development has been supported to
Planned Target: Strengthen the current social digitize their existing bank branches
four
pilot
locations
in
protection system; Train sub-national level in
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Although delays have been experienced
due to COVID-19 movement restrictions,
the implementation of activities will be
accelerated in collaboration with the
respective government agencies.

staff on the use of digital devices; Scale-up the Anuradhapura, Kalutara, Ratnapura,
registration, verification and management of Puttalam. This digitization has been
digital data.
further scaled up in eleven Divisional
secretariats in the district of Kalutara.
OUTCOME 1.2: Children and adolescents
demonstrate improved understanding of and
the skills to mitigate disaster-related risks
affecting their lives by engaging meaningfully
in disaster preparedness and response in the
four province.
312 children engaged in CC-DRR
programmes
resulting
in
the
Output 1.2.1: Children and adolescents have development of 3 DRR and climate
the skills and knowledge to contribute to the change adaptation programmes in
design and implementation of disaster risk operational districts. Divisional level
reduction, emergency response preparedness DRR mechanisms were strengthened
including health emergencies and climate by providing opportunities for
change adaptation initiatives.
Children’s
Club
members
to
Indicator 1.2.1: # of members of children’s participate in divisional level DRR
clubs and councils that have been trained on meetings. This new development
child centered risk assessments, risk reduction helped to ensure that children’s
planning and child protection in emergencies. needs are included in divisional
development
plans,
while
Baseline: 300
empowering children through their
participation in decision-making
# of adolescents that have been trained to platforms
support Government authorities with childfriendly
camp
management
and
establishment of child-friendly spaces
Baseline: 126
Planned Target: Train members and the
assigned adolescents of targeted Children’s
Clubs;
Disseminate
Early
warning
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Training participant lists; pre &
post training evaluations

Training participant lists; pre &
post training evaluations

communication and the provision of
monitoring equipment to Children’s Clubs;
Engage children in risk communication and
enhance community awareness on COVID-19;
Mobilize children and adolescents on food
security and nutrition and include them in the
contingency planning process; Network
children’s clubs in targeted districts.

Adolescent girls and boys are
empowered to become change
agents for disaster risk reduction and
climate change adaptation with the
expansion of the Child-Centered
Disaster Risk Reduction (CC-DRR)
programme to new districts through
Output 1.2.2: Children and adolescents have this joint programme
increased opportunities to participate in subnational disaster preparedness mechanisms 56 government officers at suband in designing related knowledge products national levels were trained on CCDRR enabling them to mainstream
in the four targeted
children’s needs into divisional
and
Emergency
Indicator 1.2.2: # of district and divisional development
level officials with increased knowledge and Response Preparedness (ERP) plans.
skills to mainstream CC-DRR into development
planning
and
emergency
response .
preparedness
Baseline: 250
# of risk mitigation projects implemented
through the village/divisional Children’s
Club/Councils. Sri Lanka Children’s Charter for
Disaster Risk Reduction and Climate Change
Adaptation is promoted through the National
Children’s Council to the national-level
Government and non-governmental decisionmakers

Capacity building workshop
participant lists;
Pre
and
post
training
evaluations
Project proposals & reports

Baseline:12
Finalized Sri Lanka Children’s
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Planned Target: Capacity building of district
and divisional level officials; Establish linkages
between Divisional Children’s Councils and
Divisional Disaster Management Coordination
Committees; Support the implementation of
priority risk mitigation projects; Engage
children and adolescents in child-centered risk
assessments and DRR planning; Introduce the
climate-smart village concept.
OUTCOME 2.1: Sub-national level authorities
have the capacity for risk informed
programming through mainstreaming of
disaster risk reduction and climate risk
management into their planning

Charter for DRR & CCA
Promotion
campaigns
conducted at national level

Initial discussions were held with the
key stakeholders (Ministry of Water
Supply, National Department for
Rural Water Supply, State Ministry of
Rural and Regional Drinking Water
Supply Project Development, National
Water Supply & Drainage Board,
provincial-level
administrative
authorities,
and
Ministry
of
Environment) to brief on the project
activities and expected results.

Output 2.1.1: Strengthened local government
capacity to effectively develop risk analysis
considering exposure and vulnerability to
various climate-related hazards, including
health emergencies, and multi-sectoral impact
analysis, as well as risk-informed theories of
change for strategic planning and budgeting High-level meetings conducted with
for local development
the Ministries of Water Supply and
Environment which resulted in
Indicator 2.1.1: Availability of training establishing a technical working
material on using risk assessment tools for group to integrate the two sectors to
water safety and security and disaster risk ensure resilience of drinking water to
reduction
climate change, particularly to
implement the Nationally Determined
Baseline: Training materials are available but Contributions (NDCs) of the water
need to be reviewed and updated
sector in Sri Lanka.
Indicator 2.1.1: # of government officers/
development officers that have received an
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advanced level training on using risk
assessment tools for water safety and security
and disaster risk reduction
Discussions and preliminary work
initiated with the national level
Baseline: 0
advisory group established for the
water safety plan implementation
Planned Target: Capacity building of sub- under the purview of the Ministry of
national
level
government
entities; Water Supply and National Water
Mainstream climate and disaster risk Supply & Drainage Board on the
reduction into provincial development transition of the water safety
planning;
Strengthen
participatory planning approach into climateconsultative platforms; Provide technical resilient water safety and security.
assistance to enhance the capacity of local
government staff; Create awareness and As an entry point to the transition,
mobilize youth and children as change the baseline assessment of rural
agents; Advocate for the Sri Lanka Children’s water supply schemes at the national
level was completed with a climate
Charter on DRR and CCA.
change focus.
The project
Output 2.1.2: Strengthened capacities of local interventions will be built up based
government
and
local on the results of the survey to test
communities/community-based
water pilot models on climate-resilient
committees (CBOs) in better planning and water safety and security plans in
management of community managed water different climatic zones.
schemes to ensure drinking water supply in
rural areas, particularly in disaster prone
areas to build resilience against the adverse
effects of climate change
Indicator 2.1.2 Availability of tested models
on climate-resilient water supply systems that
promote water safety and security
Government policies, strategies and national
action plans include climate resilience and
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Documentation of Climateresilient Water safety plans
Policy review documents
Stakeholder
workshops

consultative

DRR aspects

Output 2.1.3: Availability of information
products and tools to support timely planning
for climate variabilities and to reduce disaster
impacts

2 awareness sessions conducted with
the DoM on the new PRISM
prototype that includes new features
and integrations with local data
systems.

Indicator 2.1.3: Implementation of automated
situation monitoring and impact analyzing the new development will begin in
system for evidence-based planning
quarter-2 of 2021.
# of district level emergency units established
Facilitated the establishment by
Baseline: no situation monitoring and impact equipping 3 District level Emergency
analysing system available for the country.
Operating Centers in Galle, Ratnapura
and Kalutara, together with DMC and
Planned Target: Development of impact district DM units.
assessment tools and systems; Upgrade the
impact assessment system; Support DMC to Technical support provided to the
set-up District level emergency units; Provide DMC to scale up to all 25 districts.
capacity building for national and sub-national WFP is currently working on SOPs on
level staff.
operational management.
Continued advocacy for an unified
local emergency information system
to gather, store, analyze and transmit
relevant emergency information. The
system will also help in linking the
emergency information systems of
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The Department of Meteorology (DoM)
was advocated to revamp the PRISM
system with new global prototype
inclusion of new technology and
database system.

2
awareness
conducted.

sessions

Expenditure of USD 15,317 and
District level EOCs in Galle,
Ratnapura and Kalutara

the national and local level
professional agencies to strengthen
inter-departmental cooperation.
COVID-19 Emergency Programmes
OUTCOME: Empowered military and war 1,306 women (including women
widows have sustainable livelihoods, and heads of households) who were
access social support services with dignity.
severely impacted socio-economically
by COVID-19, were able to support
Indicator: N/A
their families through the emergency
relief packages provided by UN
Baseline: N/A
Women.
This
emergency-relief
initiative supported those in dire
Planned Target: N/A
situations, including daily wage
earners, women from vulnerable
circumstances and those caught in
debt traps.
Output 4.2.4: Vulnerable women-headed
households are supported during the COVID19 pandemic, to reduce care burdens and
address immediate needs concerning shortage
of food and financial resources.
LKA_D_4.2.4A # of vulnerable women
provided with emergency relief packs
(disaggregated according to district).
Baseline: Value: 0 | Year: 2019
Planned Target: Value: 962 | Year: 2020

Status: Target exceeded.
A total of 1,306 beneficiaries were
reached,
with
the
following
breakdown:
Jaffna district: 415
Kilinochchi district: 891

Progress report by Viluthu

In coordinating with government officials, Progress report by Viluthu
UN Women, local communities and
suppliers
amidst
a
restricted
environment, the original target of 992
was exceeded to reach a total of 1,306
beneficiaries maximizing on the available
budget.

Beneficiaries received relief packages
in the districts of Jaffna and
Kilinochchi to strengthen resilience
and support to mitigate the severe
impact of COVID-19 pandemic.

OUTCOME: To improve safety and living 1,163 (666 women; 497 men) in
conditions of the most vulnerable migrant Anuradhapura districts were assisted
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Project reports

returnees and their host communities affected with hygiene food items and hygiene
by COVID -19 in Anuradhapura district through kits.
provision of essential food and hygiene kits.

Indicator: # of persons whose needs in
relation to the core essential food and hygiene
are met
Baseline: 0
Planned Target: 800

Although the objective is not listed in the
original reporting template, it is added here
since it was in the approved project results
matrix and has reportable results during the
project timeframe.
100% of beneficiaries listed in the
Output 1: Access to food and hygiene kits identified beneficiary lists received
enable protection in the short term for the humanitarian assistance in a safe, and
COVID -19 affected beneficiaries
timely manner. The assistance was
delivered
in
locations
which
Indicator: % of beneficiaries (disaggregated by beneficiaries could easily access and
sex, diversity) reporting that humanitarian participate.
Signed
forms
assistance is delivered in a safe and accessible, acknowledging assistance receipt
timely, accountable, and participatory were obtained.
manner.
Baseline: 0
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Informal interviews

Planned Target: 80%
Output 1.1: 600 persons from migrant
returnee and low-income families and 200
persons in 3 shelters worst affected by COVID19 receive food provisions

115 migrant returnee families
received food items (Total 392
individuals in 115 returnee families.
202 women; 190 men)

Distribution
observation

records/onsite

Indicator 1.1.1 # of migrant families who
receive food assistance
Baseline: 0
Planned Target: 100
Indicator 1.1.2: # of low-income families who 115 low income families received
receive food assistance.
food items (Total 476 individuals in
115 low income families; 265 women;
Baseline: 0
211 men).

Distribution records

Planned Target: 100
Indicator 1.1.3: # of shelters receiving 8 shelters with 295 occupants.
food/dry rations.

Onsite observation

Baseline: 0
Planned Target: 3
295 (199 women; 96 men) shelter
Output 1.2: Minimum 200 persons in 3 occupants in the 8 shelter.
shelters have access to hygiene kits.

Distribution records
Onsite observation

Indicator 1.2.1: # of persons who received
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hygiene kits
Baseline: 0
Planned Target: 200
OUTCOME: To support safe-school operations,
education recovery and continuous learning,
based on tried and tested models
implemented
by
provincial education
authorities in Uva and Central provinces
Output 1.1: Increased understanding amongst
primary-aged children on key hygiene
messages that they need to practice both in
school and at home
Indicator 1.1.1: # of children reached with IPC
messages.
Baseline: 0
Planned Target: 560,000 primary students

UNICEF developed, in coordination
with the MoE and MoH, a childfriendly, age-appropriate cartoon
book with IPC messages particularly
aimed at primary students, which was
printed both in Sinhala and Tamil
languages. This cartoon book is
currently being distributed to all
primary schools in the nine (9)
provinces, which will benefit more
than 1.67 million children nationwide. The contribution from DFAT will
directly reach an estimated 33 per
cent of all primary schools, covering
around 560,000 primary students in
3,300 primary schools.

MoE records

Strategy document
Output 1.2: Improved efforts by key UNICEF supported the MoE and PDE
stakeholders to ensure continued learning and to consolidate and document a draft
minimize learning losses.
strategy for learning recovery.
Indicator 1.2.1: Availability of a strategy on The draft strategy is currently under
learning continuity and learning recovery
review by high-level MoE leadership.
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Baseline: Strategy is not available
Planned Target: Evidence-driven national
strategy on learning continuity and learning
recovery is mainstreamed for nation-wide
implementation.

- Mobilized and engaged community
Outcome:
Strengthen
Community leaders/volunteers and communityEngagement in the COVID-19 Response based organizations (CBOs) in the
through Civil Society Collective of Sri Lanka.
prevention and control of COVID-19.
Engaged
and
sensitized
communities, including vulnerable
Indicator 1.1.2 N/A
community groups on COVID-19
Baseline: N/A
preventive measures and supported
Planned Target: N/A
to equip vulnerable community
settings with practical protective
measures.
- Strengthened the leadership and
meaningful participation of women
and girls in all decision-making in
addressing the prevention and control
COVID-19 outbreak.
- Mobilizing religious/faith leaders in
COVID-19 prevention and control
activities.
- Develop and disseminate COVID-19
risk communication materials in
Sinhala, Tamil and English targeting
specific social groups and settings,
and involving youth organizations.
- Provided technical support for the
development of Risk Communication
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Local
CBOs
/CSOs
and
Community
Groups
were
strengthened to support the
community.
Installed 180 hand-washing
stations in the districts (each
district received 30).
Nearly 1254 youth and women
leaders were trained on COVID19 prevention
355 women / women led
organization staffs were trained
to provide service to their local
community.
Communication materials were
developed disseminated to local
communities.
The Ministry developed a Risk
Communication and Community
Engagement Strategy.

and Community Engagement Strategy
(RCCE).

Annex 2: Human Story
Caption: Rajeshwari* in her temporary dwelling making use of the provisions in the emergency relief
pack, distributed as a response to the COVID-19 pandemic’s impact on vulnerable women-headed
households, in collaboration with local government in Jaffna and Kilinochchi districts. Credit: Viluthu.
*Name has been changed to protect her identity.
Rajeshwari, a 70-year-old woman from Sri Lanka's Northern Province, lives alone in a small makeshift
shelter with no electricity. Her husband has been missing since 1989, and her only son had died in a car
accident. She has a lifelong vision disability as a result of an injury and swelling caused by an explosion
during the civil war. Rajeshwari has no source of income and relies on her neighbors and relatives for
support. The COVID-19 pandemic exacerbated her vulnerability further, compelling her to keep and
consume food for longer lengths of time during the lockdown period despite the fact they’ve become
stale and spoilt. She was chosen as a beneficiary of the program intervention by the community's
women leaders. When she received the box, she began to weep as it included items she had not
received in years. The relief package included dry rations along with sanitary items recommended by the women leaders of the community.
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