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Joint Programme Monitoring Report:

China Climate Change Partnership Framework
Section I: Identification and Joint Programme Status

a. Joint Programme Identification and basic data

	Date of Submission:

Submitted by:

Name: Renata Lok-Dessallien

Title: UN Resident Coordinator & UNDP Representative

Organization: UNDP

Contact information: renata.dessallien@undp.org 
	
	Country and Thematic Window

China/ Environment and Climate Change


	
	
	


	MDTF Atlas Project No:  67144
Title:  China Climate Change Partnership Framework
	
	Report Number: 2
Reporting Period: January – June 2010 

Programme Duration: 3 years
Official starting date: 8th May 2008

	
	
	


	Participating UN Organizations:
FAO, ILO, UNAPCAEM, UNDP, UNEP, UNESCO, UNICEF, UNIDO, WHO

	
	Implementing partners 

Department of Climate Change, National Development and Reform Commission (DCC/NDRC), China Council for International Cooperation on Environment and Development, Ministry of Environmental Protection (CCICED/MEP), China International Centre for Economic and Technical Exchanges, Ministry of Commerce (CICETE/ MOFCOM), China International Institute of Multinational Corporations, Ministry of Commerce (CIIMC / MOFCOM), China Society for Promotion of the Guangcai Programme, United Front Work Department (CSPGP/UFWD), Ministry of Human Resources and Social Security (MHRSS), Ministry of Water Resources (MOWR), National Energy Administration (NEA), Ministry of Agriculture (MOA), Ministry of Health (MOH)

	
	
	


The financial information reported should include overhead, M&E and other associated costs.

	Budget Summary

	Total Approved Joint Programme Budget 


	FAO: 1,592,160
ILO: 214,000
UNAPCAEM: 214,000
UNDP: 3,528,695
UNEP: 1,278,650
UNESCO: 999,915
UNICEF: 995,100
UNIDO: 1,748,000
WHO:1,492,650
Total: 12,000,000

	Total Amount of Transferred to date
	FAO: 1,592,160
ILO: 214,000
UNAPCAEM: 214,000
UNDP: 3,528,695

UNEP: 1,278,650
UNESCO: 999,915
UNICEF: 995,100
UNIDO: 1,748,000
WHO:1,492,650
Total: 12,000,000

	Total Budget Committed to date
	FAO: 964,616 
ILO: 155,000
UNAPCAEM: 200,000 
UNDP: 2,562,046 
UNEP: 710,000 
UNESCO: 369,000 
UNICEF: 501,000 
UNIDO: 948,599 
WHO: 305,500 
Total: 6,715,761

	Total Budget Disbursed to date
	FAO: 641,928 
ILO: 55,750
UNAPCAEM: 175,279 
UNDP: 2,522,355 
UNEP: 652,201 
UNESCO: 340,330 
UNICEF: 315,500 
UNIDO: 246,406 
WHO: 199,750 
Total: 5,149,499


BENEFICIARIES 

Direct Beneficiaries: “The individuals, groups, or organizations, targeted, that benefit, directly, from the development intervention”.
	Indicate Beneficiary type
	Expected number of Institutions
	Number of Institutions to date
	Expected 

Number of 

Women
	Number of 

Women 

To date
	Expected number of Men
	Number of men to date
	Expected number of individuals

from Ethnic Groups
	number of individuals

from Ethnic Groups to date

	National Institutions
	35 
	52 
	20,030 
	20,043 
	80,100 
	80,150 
	                -   
	                -   

	Local Institutions
	 96 
	97 
	35 
	22 
	180 
	131 
	                -   
	                -   

	Urban 
	1 
	20 
	-   
	30 
	-   
	105 
	                -   
	                -   

	Rural
	-   
	11 
	515 
	615 
	1,285 
	1,495 
	120 
	120 

	Total
	132
	180
	20,580
	20,710
	81,565
	81,881
	120
	120


	Indicate Beneficiary type
	Expected number of Institutions
	Number of Institutions to date
	Expected 

Number of 

Women
	Number of 

Women 

To date
	Expected number of Men
	Number of men to date
	Expected number of individuals

from Ethnic Groups
	number of individuals

from Ethnic Groups to date

	National Institutions
	10  
	68 
	-   
	155 
	-   
	315 
	-   
	-   

	Local Institutions
	84
	95 
	-   
	-   
	-   
	-   
	-   
	-   

	Urban 
	-   
	-   
	980,000 
	-   
	1,020,000 
	-   
	-   
	-   

	Rural
	-   
	11 
	2,455 
	1,355 
	4,765 
	3,965 
	500 
	300 

	Total
	94  
	174 
	983,335 
	1,510 
	1,028,965 
	4,280 
	500 
	300 


Indirect Beneficiaries: “The individuals, groups, or organizations, not targeted, that benefit, indirectly, from the development intervention”
b. Joint Programme M&E framework  

(See M&E Framework in the following page)

	Expected Results
	Indicators
	Overall  JP Expected target
(The desired level of improvement to be reached at the end of the  reporting period)
	Update June 2010
	Responsibilities


	1.1 Improved policies and partnerships at national-level to mainstream climate change mitigation and adaptation into policy frameworks
	Indicator a: No. of scientists and officials having capacity for the post 2012 negotiations
Baseline: 50
	80
	- At present, 30 officials and 52 scientists have capacity for post-2012 negotiations.
	UNDP
CICETE
ONLGCC

	
	Indicator b:  No. of studies carried out and disseminated on post-Kyoto strategies

Baseline: 0
	 7+ 3
	 7 studies completed and presented at a UNFCCC COP15 Side Event.
	UNDP
CICETE
ONLGCC

	
	Indicator c: A knowledge hub for global best practices on mitigation and adaptation
Baseline: No such information system
	 Commence preparations for High-Level Climate Change Adaptation Symposium,

3. Training (including CDM project development)
	- The first activity of GCCC has been carried out (training on CDM for 20 participants from Southeast Asia and 80 domestic participants). 

The High-Level Climate Change Adaptation Symposium is scheduled for November 2010 during the UN Secretary General’s visit Beijing.
	UNDP
CICETE
ONLGCC

	
	Indicator d: No. of cooperative initiatives added into the south-south cooperation framework
Baseline: 0
	 Further training will take place after High-Level Adaptation Symposium and groundwork has been laid for establishment of GCCC
	- Training on CDM carried out; 80 local and 20 international representatives from Pakistan, Laos, Nepal, Myanmar, Sri Lanka, and Bangladesh participated.
	UNDP
CICETE
ONLGCC

	
	Indicator e: A new high-level Climate Change Policy Task Force 
Baseline: No dedicated task force on climate change policy
	One task force established.

Research conducted and recommendations made at CCICED annual meeting 
	- The Task Force was established in September 2008. 

- Policy recommendations by Task Force were presented at 2009 CCICED annual meeting.
	UNDP
CICETE
CCICED

	
	Indicator f: Basic Energy Law draft
Baseline: No basic energy law
	Basic energy law drafted


	- The draft Basic Energy Law was submitted to People’s Congress at end of 2009. 

	UNDP
CICETE

ONELG 

	
	Indicator g: Series of energy strategies
Baseline: Lack of effective energy strategies
	Eight special studies conducted
	- Completed: detailed strategies presented in the report “Research on Relevant Rural Energy Issue”.
	UNDP
CICETE 

ONELG

	1.2 UN-business partnerships and new ‘green’ financing mechanisms to mainstream climate change and energy into investment frameworks and business practices
	Indicator a: A UN-Business Compact on Climate Change, and series of high profile communication and awareness raising activities, including citizen engagement
Baseline: No such compact
	Two CEO forums organized

Three climate change CSR workshops held. 

Three pilot enterprises trained on how to develop climate change CSR operational policies and how to develop CSR reporting
	- The UN-Business Compact on Climate Change was launched. One CEO forum has been held.

As of June 2010, the planned three climate change CSR workshops have been held. These workshops introduced climate change, CSR and the benefits that be realized by improving energy efficiency and reducing GHG emissions in terms of strengthening corporate image and increasing financial returns through energy cost savings.
To date, three UN Global Compact pilot enterprises have been trained on how to develop climate change CSR operational policies and how to develop CSR reporting. Pilot enterprises have already applied or are in the process of applying to join UN Compact. 
	UNDP/UNIDO
CICETE

Guancai, CIIMC

UNCTAD

	
	Indicator b: No. of climate change-friendly designs and products from multinational firms
Baseline: To be identified during the first year of the project implementation
	Development of materials for dissemination
	As of June 2010, one of the three main project publications is ready for release with the following two publications being finalized over the summer of 2010. The publications are:

1. CSR Guidelines on Climate Change for Chinese Enterprises

2. Climate Friendly Investment Financing for Chinese Enterprises

3. Energy Efficiency and GHG Mitigation Best Practices for Chinese Enterprises

In addition to these publications the CSR reports from the three UN Global Compact pilot enterprises have been produced and the Guangcai Programme website has been readied to launch a new GHG and climate change CSR sub-domain to host and continue the project concepts and materials.
	UNDP/UNIDO
CICETE

Guangcai, CIIMC

UNCTAD

	
	Indicator c: Number of training institutes where GBO has been piloted 
Baseline: 0
	Commence training in 11 pilot provinces
	Training of Trainers workshop has been completed, pilot training is ongoing in 11 provinces. 


	ILO
MHRSS



	2.1 Development and dissemination at the local level of innovative models for energy efficiency
	Indicator a: Partnership and financing for one pilot clean coal power plant
Baseline: No clean coal power plant in the province
	10 pilots established, with three power plants.
	- Partnerships have been formed with three pilot clean coal power plant and seven other coal-related enterprises. 
	UNDP
CICETE, Shanxi Government, Earth Institute, CIIMC

	
	Indicator b: Finalization and publication of China's Blue Paper on Clean Coal Technology
	Volume One of China’s Blue paper on Clean Coal published


	List of Contents finalized
	UNDP
CICETE, Shanxi Government, Earth Institute, CIIMC

	
	Indicator c: Energy and resources efficiency model developed
Indicator: model finalized
Baseline: no model available
Timeframe: 1st semester
	CGB Sectoral Model Package ready for release by end of 2010.
	- A sectoral study of the coal-gangue brick sector and the heat-recovery power generation sector in China has been completed.
- Construction of the Coal-Gangue Brick Heat Recovery Power Generation Model Package is still ongoing pending completion of the first pilot upon which time an evaluation can be built in the model package.
	UNIDO
MOA
Counterpart companies

	
	Indicator d: Pilot bricks making factories established
Indicator:
Number of the pilots established: 2
Baseline:
No enterprises using energy efficiency coal gangue technology 
Timeframe: 3rd semester
	The first pilot fully operational and the second pilot selected and under construction.
	- One pilot – Juyi Industrial is nearing  construction completion with expected commissioning to occur in July 2010; Feasibility studies on 3 selected  possible  second pilot factory is ongoing and nearing completion. Upon completion and acceptance of these studies, the second pilot will be selected and the procurement process begun.  
	UNIDO
MOA

Project staff for pilot sites
Counterpart companies / project staff from replication sites

	
	Indicator e: Pilot bricks making factories performance
Indicators (pilot sites):
- Coal gangue brick production: No. 150 Millions/year
- Energy production: 20,000 MW/year
- Coal gangue recycled: 300,000 tonnes/year
- Energy saving: 3,000 TCE/year 
- CO2 emission reduction: 6,000 tonnes/year
- Unit energy consumption: 0 (Zero) TCE/ 1 Mil bricks (Coal gangue brick)
Baseline:
- Unit energy consumption: 132TCE/ 1 Mil bricks (Clay brick)
Timeframe: 4th semester
	The first pilot fully operational and the second pilot selected and under construction.
	- As above, pilot will be operational at the end of July 2010. This will be a production line of 120 million bricks per year. 

Note: all other indicators will be addressed post pilot commissioning under the evaluation of the pilot HRPG plant.

A major CDM assessment has been undertaken to determine feasibility of the CGB sector in regard to CDM. Unfortunately, the study has determined that the sector is not so feasible in terms of CDM. 
	UNIDO
MOA

Project staff for pilot sites
Counterpart companies / project staff from replication sites

	
	Indicator e: Technical competences upgraded
Indicators:
- Number of technicians trained and licensed: 60
Baseline:
- No technicians available
Timeframe: 5th semester
	
	- Training of technicians commences in July 2010 for the Juyi Industrial plant.
	UNIDO

	
	Indicator f: New policy set up and financial tools established
Indicators:
- Energy generate has access to the grid and is marketable
- Local policy and financial incentives available for power generation through waste heat recovering in coal gangue brick manufacturing
Baseline:
- No access to the grid
- No specific policy and financial incentive to promote power generation through waste heat recovering in coal gangue brick manufacturing
Timeframe: 4th semester
	Findings to central Government by focus group.
	- Significant investigations and consultations in regard to grid connection have taken place in 2009 and are continuing in 2010 within policy focus groups of relevant Government ministry officials. The first pilot needs to commissioned and evaluated before this process can be concluded and recommendations made to central Government. 
	UNIDO
MOA

	
	Indicator g: Public awareness campaign, rural areas
Indicators:
- Number of people aware of the problem and potential remedies
Baseline:
- Number of people aware of the problem and potential remedies
Timeframe: 6th semester
	One of three regional workshops held (by December 2010).
	- The public or rather sectoral awareness campaign has begun with the documentary film. 

- Once the evaluation of pilot one has been completed three regional workshops will be held to attending CGB enterprise owners/operators.
	UNIDO
MOA

	
	Indicator h: Monitoring and assessment of working condition and working environment. Set up efficiency management protocol and mitigation measures
Indicators:
- No. of enterprises monitored

· Set up protocol productivity parameters
Baseline:
- Baseline productivity parameters
Timeframe: 3rd semester

	Interim report made available to central Government on health and safety aspects in the CGB sector.
	- This has been initiated under a joint UNIDO/WHO/ILO partnership. 
	UNIDO
MOA

ILO/WHO

Enterprises

	
	Indicator i: Specific conclusions and recommendations for application of CDM in biogas and conservation agriculture.
Baseline: No recommendation
	Final reports completed 
	- Conclusions and recommendations for the application of CDM in household biogas and conservation agriculture (CA) have been made in the final study report;

- Methodological guidelines for the application of CDM in biogas and CA and are also available.


	APCAEM
FAO 
MOA, CAAE, CTRC

	2.2 Development and dissemination at the local level of innovative models for renewable energy in rural areas
	Indicator a:  No. of households surveyed for biomass supply;             

Baseline: 0
	308 households surveyed and one survey report drafted
	308 households were surveyed and the report has been finished. 
	UNDP
CICETE
Energy Bureau of NDRC

	
	Indicator b:  No. of suppliers of pellet machinery surveyed;             

Baseline: 0
	11  suppliers surveyed and one survey report drafted
	11 suppliers of pellet machinery were surveyed and the report has been finished. 
	UNDP
CICETE
Energy Bureau of NDRC

	
	Indicator c:  No. of households with stoves and boilers surveyed;                    

Baseline: Not available
	308 households surveyed and one survey report drafted
	308 households were surveyed and the report has been finished.
	UNDP
CICETE
Energy Bureau of NDRC

	
	Indicator d:  Feasibility study completed on rural biomass pellets;     

Baseline: no such study
	One feasibility study report drafted
	Feasibility study completed on rural biomass pellets
	UNDP
CICETE
Energy Bureau of NDRC

	
	Indicator e:  No. of off-grid rural renewable power plants surveyed;                       

Baseline: 0
	Five provinces surveyed
	Since the indicators of 2.2.1 were not approved until NSC meeting in Q2 2010, work on off-grid rural renewable power plants has not yet started.
	UNDP
CICETE
Energy Bureau of NDRC

	
	Indicator f:  No. of rural renewable power plants, TVEs and rural individuals trained.   

Baseline: 0     
	Five  provinces surveyed
	Since the indicators of 2.2.1 were not approved until NSC meeting in Q2 2010, work on off-grid rural renewable power plants has not yet started.
	UNDP
CICETE
Energy Bureau of NDRC

	3.1 Climate proofing of poverty reduction in less developed areas of West China and vulnerable coastal areas of Southeast China
	Indicator a: Situation analysis report of glacier in Himalayas (2008)
Baseline: no situation analysis report
	Peer review conducted
	- Two reports: “Adaptation Needs and Social-economic Analysis of Climate Change” and “Impact of Glacier Melting in Himalayas” have been completed and a peer review conducted.


	UNEP, ONLGCC/MEP/MOST/CAS
/local government

	
	Indicator b: Adaptation strategy for glacier melting (2008-2010)

Baseline: no adaptation strategy
	Peer review conducted
	- The final draft of the report “Impact Assessment of Glacier Melting in Himalaya Regions on Social-Economic Development of Northwest Region and Adaptation Strategy” has been completed and a peer review conducted

- The two provincial impact assessments of glacier melting on social-economic development and adaptation strategies in Xinjiang and Gansu should be completed in Q2 2010.
	UNEP/ONLGCC/MEP
/MOST/CAS
/local government

	
	Indicator d: Situation analysis report of sea-level rising in the selected coastal areas (2008)
Baseline: no situation analysis report
	Peer review conducted

Training materials completed 
	- Two reports: “The Impact of Rising Sea Level on Yangtze River Delta” and “Social-economic Analysis of Impact of Rising Sea Level in Yangtze River Delta” have been completed and a peer review conducted.

- Training materials have been completed.
	UNEP/ONLGCC/MEP/
SOA/MOST/
Local government

	
	Indicator d: Adaptation strategy for sea level rising (2009-2010)

Baseline: no adaptation strategy
	Peer review conducted
	- The final draft of “Impact Assessment of Rising Sea Level on Social-Economic Development of Coastal Region and Adaptation Strategy” has been completed and a peer review conducted.

- The two provincial impact assessments of rising sea-level on social-economic development and adaptation strategies in Zhejiang and Guangdong Province should be completed in Q2 2010.
	UNEP//ONLGCC
/MEP/ SOA/MOST/

Local government

	
	Indicator e: 
- Outreach materials
- no. of individuals received information (2009-2010)
Baseline: limited publications and no. of individuals aware of the issues
	Training materials completed
	- Training materials have been completed.

- 40 officials were trained on the impacts of rising sea level and climate change adaptation. 
.
	UNEP/ONLGCC/MEP/ MOST/CAS/SOA/Local government

	
	Indicator f:
- Number of feasibility studies, comparative studies and needs assessments conducted;
- Geographical areas covered;
- Number of policy recommendations given
Baseline: 
- 0
	All work completed 
	- One comprehensive research report was completed incorporating four separate reports: a macro economic analysis and projection of employment impacts up to 2020 and three sectoral analysis reports on impacts in energy, forestry and cement industries. In addition, the employment impacts of China’s green stimulus measures in response to the financial and economic crises were analysed. 
	ILO
MHRSS
CASS

	3.2 Policies and capacities developed to manage environmental health issues from climate change
	Indicator a: Institutional capacity for management of climate change risks to health at national and provincial levels
Baseline: 
-no comprehensive knowledge base (KB)
-no toolkit or capacity building model adapted to China's need
-need for developing a national EH management systems in NEHAP
	Four provincial training workshops held 
	- Training packages for development of Local Environmental Health Action Plans (LEHAPs) completed. 

- Four workshops held for 209 participants to improve knowledge on LEHAP development. Necessary strategic planning tools and climate change adaptation and mitigation strategies for environment and health. 
	WHO
MOH

	
	Indicator b: Local action plans to protect human health from climate change risks
Baseline: 
-no local EH action plan
	Four provincial training workshops held
	-  As above

	WHO
MOH

	
	Indicator c: Capacity for climate risk assessment and specific policy recommendations 
Baseline: 
-Strategic analysis of environmental risks to health in China is out of date
-Limited skills, access to tools and knowledge on EH impact assessment, risk assessment or cost benefit analysis
	Training materials completed
	- Course materials for training programs on promoting technical capacity in health risk assessment completed.


	WHO
MOH

	
	Indicator d: Health related climate impact monitoring capacity
Baseline: 
-assessment of current EH monitoring system in China is out of date
-limited skills, access to tools and knowledge on EH monitoring
	Continued work on assessment of monitoring system
	- Assessment of the environmental health monitoring and information system is on-going.

	WHO
MOH

	
	Indicator e: No. of pilot EH monitoring systems established and made functional, and lessons shared
Baseline: no EH monitoring system
	N/a
	- N/a.
	WHO
MOH

	3.3 Capacities enhanced and policies developed for understanding and adapting to impacts of water resources changes on China’s environment and development
	Indicator a: Policy recommendations and development of key indicators on the 11 identified challenges;
Baseline: Fragmented, sector based policy papers
	Basin policies reviewed and analysis conducted.

Stakeholder consultation held

Results shared in  the Yellow River Water Resources Bulletin
	- Basin-scaled policies on integrated water resources management and allocation,  prevention of sedimentation etc have been reviewed jointly by experts from the project technical taskforce and analysis conducted to explore strategic point of intervention. 

- A small scale stakeholder consultation held, a plenary stakeholder consultation is scheduled Q3 2010.

- Project research outputs, including and recommendations from the scenario development and modelling calibration have been submitted for inclusion in the Yellow River Water Resources Bulletin

	UNESCO
MWR, Yellow River Conservancy Commission,
ONLGCC, and NDRC

	
	Indicator b: Strategies and methodology to monitor groundwater quality developed
Baseline: National standard on groundwater quality index. Regional strategies and methodologies, No existing national strategies & methodologies
	Methodology of  groundwater analysis established based on the historical data. 
	- Data on groundwater has been collected and an analysis methodology established. The characteristics of climate change drivers and the impacts of climate change and human activities on groundwater level were analyzed based on the historical data and three papers published based on the results.
	UNICEF, MWR, GCM, local water and Geological sectors

	
	Indicator c: Improved strategies and methodology to monitoring groundwater level
Baseline: weak existing national strategies & methodologies
	Technical Standards for Groundwater Monitoring recommended for national wide adoption.
	- The second round meeting for revision of the Technical Standards for Groundwater Monitoring has been finished and recommended for national-wide adoption.
	UNICEF, MWR, GCM, local water and Geological sectors

	
	Indicator d: An integrated groundwater system in high alter areas
Baseline: weak integrated system on water quality and level in part of the areas
	Analysis of groundwater quality and level for three pilot areas completed.
	- Analysis of basic data for groundwater quality and level has been finished for three pilot areas.
	UNICEF, MWR, GCM, local water and Geological sectors

	
	Indicator e: Partnerships at national level
Baseline: Weak cooperation among sectors 
	Continued strengthening of strategic partnerships.  
	- Partnerships have been established and groundwater management experience exchanged.
	MWR, IWHR, CGM MOA, MOH, MEP, CDS

	
	Indicator f: Model of management and control of groundwater level
Baseline: No such model
	Validation and calibration of model in three pilot areas completed.
	- Conceptual Hydrogeologic Model and Mathematical Model of Groundwater have been built. 
	MWR, CGS, local water and Geological sectors

	
	Indicator g: Long-term sustainable capacity after the end of the programme
Baseline: No enough specific training on groundwater and climate change
	Capacity continuously enhanced through the technical support and application training for groundwater modelling.
	- Training has been provided to a total of 256 local technicians and professionals from 7 River Basin Committees as well as 31 Provinces.
	MWR, CGS, local water and Geological sectors

	3.4 Enhanced strategies for climate-proofed and environmentally sound agricultural production:  Agricultural development in selected agro-ecosystems of the Yellow River Basin
	Indicator a: National and provincial MDTs working with stakeholders (1st year)
Baseline: MDTs not available currently
	National and provincial MDTs established
	- National and provincial MDTs established and dialogue has been ongoing with stakeholders.
	FAO
MOA, CAAS, YRB authorities

	
	Indicator b: A multi-sector information system for eastern provinces of the YRB facilitating the analysis and exchange of information (1st year)
Baseline: No such information and knowledge system 
	Multi-sector information system established and open for public’s access
	- The Information System (IS) has been established but has not been made public under the domain: www.cpesap.net. Contents are still being uploaded and edited 
	FAO
MOA, CAAS, YRB authorities

	
	Indicator c: Guidelines to involve communities and farmers associations in planning for C-PESAP (2nd year)
Baseline: No guidelines available
	Guidelines to involve communities and farmers associations in planning for C-PESAP prepared
	- Inputs on how to involve communities and farmers in planning for C-PESAP are being discussed for compilation from lessons learned and experiences of the farmers training and demonstration activities at pilot sites ongoing until fall 2010.
	FAO
MOA, CAAS, YRB authorities

	
	Indicator e: Technical advice to local authorities to implement C-PESAP by trained MDTs (2nd year)
Baseline: Lack of C-PESAP advice
	Technical advice to local authorities to implement C-PESAP by trained MDTs provided
	- Technical advices provided by provincial MDTs to local authorities on how to implement C-PESAP during training and demonstration implementations


	FAO
MOA, CAAS, YRB authorities

	
	Indicator f: Menu of C-PESAP practices and options for implementation at local level available (2nd year)
Baseline: Practices dispersed or not documented
	C-PESAP practices compiled and documented
	- A menu of C-PESAP practices at the provincial level has been developed and is being fed into IS for reference and selection for implementation
	FAO
MOA, CAAS, YRB authorities

	
	Indicator g: No. of trained field technicians, farmers and farmer associations in C-PESAP (2nd year)
Baseline: 0
	At the end of 2nd year, 240 field technicians and 1,200 farmers trained in C-PESAP
	- A total of 240 field technicians and 1,300 farmers from 4 provinces were trained in C-PESAP. 

	FAO
MOA, CAAS, YRB authorities

	
	Indicator h: Pilot testing of suitable C-PESAP practices  (2-3rd year)
Baseline: No such plan previously
	Ongoing demonstration activities that began Q4 2009, to continue until Q4 2010 
	- Ongoing – pilot testing of suitable C-PESAP practices already commenced in some of the pilot sites during the period October 2009 -Spring 2010, and will continue until autumn 2010.
	FAO
MOA, CAAS, YRB authorities

	
	Indicator i: Four to five provincial adaptation action plans for C_PESAP (3rd year)
Baseline: No provincial action plan
	Planning of formulation of the four provincial adaptation action plans for C-PESAP
	- Began discussion and making plans to conduct action-planning workshop in the provinces with provincial teams
	FAO
MOA, CAAS, YRB authorities


c. Joint Programme Results Framework with financial information

Definitions on financial categories

· Total amount planned for the JP: Complete allocated budget for the entire duration of the JP.

· Estimated total amount committed: This category includes all amount committed and disbursed to date.

· Estimated total amount disbursed: this category includes only funds disbursed, that have been spent to date.

· Estimated % delivery rate: Funds disbursed over funds transferred to date.

(See Results Framework with financial information in next page)

	Annual Targets
	Activity
	Year
	UN Agency
	Responsible Party


	Estimated Implementation Progress
(“Total planned budgets” below reflect these latest changes to total allocations approved at NSC meeting in May2010.)

	
	
	Y1
	Y2
	Y3
	
	
	Total amount planned
	Total amount committed
	Total Amount Disbursed
	Estimated % Delivery rate of budget

	1. Six studies on key issues in international negotiations have been carried out and presented or circulated at UNFCCC meetings; 

2. A series of workshops and roundtables have been held.

	1.1.1
	
	
	X
	UNDP 
	NDRC 
	      430,612 
	220,000 
	261,061 
	61%

	1. Capacity building activities for different stake holders and promotion of south-south cooperation have been implemented;
2. Training sessions have been carried out;
3. Workshops have been held. 

	1.1.2
	
	
	X
	UNDP 
	NDRC 
	      508,995 
	299,210 
	299,210 
	59%

	1. Meetings have been held with relevant parties on the medium term progress report and listen to advice;
2. To revise and improve the medium-term report by field trip;  

3. Draft of project report has been submitted and discussions held;
4. Meeting has been held to review the Task Force policy report.

	1.1.3
	
	
	X
	UNDP 
	CCICED 
	      375,049 
	375,049 
	344,596 
	92%

	1. Series of roundtables, workshops to collect comments on draft energy law;
2. Draft energy strategy be finished and comments collected through workshops.

	1.1.4
	
	
	X
	UNDP 
	NDRC 
	      586,386 
	586,386 
	576,948 
	98%

	1. UN-Business Compact launched and promoted;

2. Compact support materials produced and published;

3. Findings on best practice on green employment from ILO Activity 1.2.3 have been shared with UNDP, UNIDO and Guangcai to strengthen outputs under Activities 1.2.1-2.  


	1.2.1
	
	
	X
	UNDP
	CICETE/ Guangcai  
	        88,657 
	75,486 
	75,486 
	85%

	
	1.2.2
	
	
	X
	UNIDO
	CICETE/ Guangcai 
	      231,821 
	220,490 
	220,490 
	95%

	1. Green Business Option Training has been piloted in 20 universities;

2. Findings on green employment best practice have been shared with UNDP, UNIDO and Guangcai and disseminated in as part of UN-Business Compact on Climate Change and used to strengthen outputs under Activities 1.2.1 – 2.


	1.2.3
	
	
	X
	ILO 
	MOHRSS 
	120,000
	75,000
	27,750
	23%

	1. Partnership and financing for one pilot clean coal power plant;

2. Demonstration achieved through replication of Activity results; 
3. Information and best practice on cleaner coal technology has been shared with UNIDO to strengthen outputs under Activity 2.1.2. 
	2.1.1
	
	
	X
	UNDP 
	CICETE 
	      292,697 
	234,500 
	234,500 
	80%

	1. Coal-Gangue Brick Heat Recovery Model has been released;

2. CDM Potential Assessment for the Coal-Gangue Brick Sector has been carried out; 

3. Two Pilot Sites have been established;

4. Supporting Policy Analysis has been completed; 

5. Paper on Promoting Heat Recovery Power Generation has been issued;

6. Information and best practice on cleaner coal technology has been shared with UNDP to strengthen outputs under Activity 2.1.1.
	2.1.2
	
	
	X
	UNIDO 
	 MOA 
	   1,389,071 
	728,109 
	25,916 
	2%

	1. Specific conclusions have been drawn and recommendations made for application of CDM in biogas and conservation agriculture;  
2. Findings on CDM application in the agricultural sector have been shared with FAO and UNDP to strengthen outputs under Activities 2.2.1 and 3.4.1-5. 


	2.1.3
	
	
	X
	UN-APCAEM 
	 MOA　 
	      200,000 
	200,000 
	175,279 
	88%

	1. Building 1-2 biomass pellets production projects; 

2. Suggestions have been provided for incentive policies for biomass pellet technology;
3. Findings have been shared with UNAPCAEM and FAO and used to strengthen outputs under Activities 2.1.3 and 3.4.1-5. 


	2.2.1
	
	
	X
	UNDP 
	 Energy Bureau of NDRC 
	      368,104 
	227,939 
	227,939 
	62%

	1. Best practice for climate change adaptation has been identified and demonstrated in Himalaya region;

2. Two local and national training courses  have been organized for 100 government officials and technical staff; 

3. Adaptation practice has been incorporated in governmental planning;

4. Expertise of UNESCO and ILO have been brought in to this Activity;

5. Findings from UNEP Activities 3.1.1 -2 have been used to strengthen outputs of WHO Activities 3.2.1-4.
	3.1.1
	
	
	X
	UNEP 
	NDRC 
	      593,332 
	357,000 
	328,137 
	55%

	1. Best practice for climate change adaptation has been identified and demonstrated in coastal regions;

2. Two local and national training courses  have been organized for 100 government officials and technical staff; 

3. Adaptation practice has been included in the governmental planning;

4. Expertise of UNESCO and ILO have been brought in to this Activity;

5. Findings from UNEP Activities 3.1.1 -2 have been used to strengthen outputs of WHO Activities 3.2.1-4;


	3.1.2
	
	
	X
	UNEP 
	NDRC 
	      592,339 
	353,000 
	324,064 
	55%

	1. The knowledge base on employment impacts of transition to low carbon economy is improved significantly by making this information available; 

2. Expertise of UNESCO and UNEP have been brought in to this Activity.


	3.1.3
	
	
	X
	 ILO 
	MOHRSS 
	        80,000 
	80,000
	28,000
	35%

	1. Final report on comparative assessment of Environmental Health Management and practices with experiences in China has been completed;
2. Advance skills learnt and knowledge acquired on environmental health management and best practices and experiences have been shared through the study tour to the selected provinces in china; 
3. EH managers and officers have improved skills and knowledge;
4. Findings from UNEP Activities 3.1.1 -2 have been used to strengthen outputs of WHO Activities 3.2.1-4.
	3.2.1
	
	
	X
	WHO 
	 MOH 
	      322,463 
	17,000 
	17,000 
	5%

	1. Draft Local Environmental Health Action Plan with a focus climate change has been developed in the 4 selected provinces.

2. Local Environmental Health officials and managers have been trained on EH Planning, and have substantially improved capacity on EH planning (150 officials or managers trained).

3. Findings from UNEP Activities 3.1.1 -2 have been used to strengthen outputs of WHO Activities 3.2.1-4.
	3.2.2
	
	
	X
	WHO 
	 MOH 
	      215,802 
	      106,750 
	80,750 
	37%

	4. Training workshop conducted on Environmental Health Risk Assessment with focus on Climate Change and Health in 4 Provinces (150 officials, managers and professional  staff trained);

5. Review of the local environmental health services completed for 4 provinces;

6. Findings from UNEP Activities 3.1.1 -2 have been used to strengthen outputs of WHO Activities 3.2.1-4.
	3.2.3
	
	
	X
	 WHO 
	 MOH 
	      573,984 
	      117,750 
	     70,000 
	12%

	1. Assessment of the existing EH monitoring system in china and definition of EH indicators for monitoring system has been completed;

2. Draft report available on Environmental Health Monitoring System Assessment and indicators in China by the end of December 2009;

3. Training materials on EH monitoring and indicators developed by the end of December 2009;

4. Findings from UNEP Activities 3.1.1 -2 have been used to strengthen outputs of WHO Activities 3.2.1-4.


	3.2.4


	
	
	X
	 WHO 
	 MOH 
	      271,861 
	        64,000 
	     32,000 
	12%

	1. Inception workshop held in the 1st quarter, 2009, due publicity and research expertise mobilized; 

2. Data analysis of past hydrological alterations due to climate change in the yellow river basin has been completed;
3. GIS techniques and modelling process have been used to complete projecting of future risk scenarios due to climate change;
4. Stakeholder meeting and consultation meeting have been held to ensure a holistic approach for the assessment;
5. Expertise of UNEP and ILO have been brought in to this Activity.

	3.3.1
	
	
	X
	UNESCO 
	 MOWR 
	      927,205 
	369,000 
	   340,330 
	37%

	1. Field and lab testing equipments for three pilot areas has been procured;

2. Computers for three pilot areas has been procured;

3. Field technical support for groundwater monitoring and quality analysis has been put in place;

4. Supplies and field work are being effectively coordinated;

5. Findings from UNICEF Activities 3.3.2 -4 have been used to strengthen outputs of WHO Activities 3.2.1-4.


	3.3.2
	
	
	X
	UNICEF 
	 MOWR 
	      233,165 
	131,000 
	68,500 
	29%

	1. Analysis of the impacts of climate change on groundwater has been completed;

2. Groundwater management model has been developed and tested;
3. The project is being effectively managed and monitored;
4. Findings from UNICEF Activities 3.3.2 -4 have been used to strengthen outputs of WHO Activities 3.2.1-4.

	3.3.3
	
	
	X
	UNICEF 
	 MOWR 
	      461,370 
	 228,000 
	 160,000 
	35%

	1. International experience exchange and training for developed countries (USGS) (8-9 persons including: 1 government official,2 experts and 6 academics/ 2 weeks) have been carried out;

2. National training/workshop for groundwater monitoring has been held;

3. Findings from UNICEF Activities 3.3.2 -4 have been used to strengthen outputs of WHO Activities 3.2.1-4.


	3.3.4
	
	
	X
	UNICEF 
	 MOWR 
	      228,204 
	      142,000 
	     87,000 
	38%

	1. IS has been established and is functional;                                                           

2. Suitable agricultural practices to address climate-proof and environmentally sound agricultural production (C-PESAP) have been identified and a publication has been compiled on the best practices;

3. A training manual has been produced and at least 120 government officials, 240 field technicians and 640 farmers have  received training;

4. One national workshop for best practice collection has been conducted, and information and knowledge exchange strengthened;

5. Capacity of county, region and provincial authorities to implement multidisciplinary and participatory approaches towards C-PESAP has been strengthened;

6. Workshops and other events have been held to ensure greater visibility of outcomes of Activities 3.4.1-5;

7. Findings on C-PESAP have been shared with UNAPCAEM and UNDP to strengthen outputs under Activities 2.1.3 and 2.2.1. 
	3.4.1-5


	
	
	X
	FAO
	 MOA 
	   1,476,384 
	  964,616 
	   641,928 
	43%

	1. Management, coordination, monitoring and evaluation


	4.1.1
	
	
	X
	UNDP
	 NDRC 
	      180,000 
	180,000 
	180,000 
	100%

	
	4.1.2
	
	
	X
	UNDP
	 NDRC 
	      118,762 
	       118,762 
	118,762 
	100%

	
	4.1.3
	
	
	X
	UNDP
	 NDRC 
	      250,000 
	           159,853 
	      123,853 
	50%

	
	4.1.4
	
	
	X
	UNDP 
	NDRC 
	        80,000 
	         80,000 
	 80,000 
	100%

	Total Planned Budget without management fee*

*not including USD 20,000 for programme document formulation
	11,196,262*
	 6,710,900 
	5,149,499 
	

	Management Fee for MDG-F (7%)
	      783,738 
	    469,763 
	   360,465 
	

	Grand-Total
	 12,000,000 
	        7,200,663

(60.0%) 
	   5,529,964

(46.1%) 
	


SECTION II: Joint Programme Progress  

a. assessment (250 words) of the extent to which the joint programme components are progressing

a. Narrative on progress, obstacles and contingency measures

Are there difficulties in the implementation? What are the causes of these difficulties? Please check the most suitable option  

b.

 FORMCHECKBOX 
 UN agency Coordination

 FORMCHECKBOX 
 Coordination with Government 

 FORMCHECKBOX 
 Coordination within the Government (s)

√    Administrative (Procurement, etc)  /Financial (management of funds, availability, budget revision, etc)

 FORMCHECKBOX 
 Management: 1. Activity and output management 2. Governance/Decision making (PMC/NSC) 4. Accountability

 FORMCHECKBOX 
 Joint Programme design

√ External to the Joint Programme (risks and assumptions, elections, natural disaster, social unrest, etc)

 FORMCHECKBOX 
 Other. Please specify: 

b. Please, briefly describe (250 words) the current difficulties the Joint Programme is facing. Refer only to progress in relation to the planned in the Joint Program Document. Try to describe facts avoiding interpretations or personal opinions.


c. Please, briefly describe (250 words) the current external difficulties (not caused by the joint programme) that delay implementation. Try to describe facts avoiding interpretations or personal opinions.


Please, briefly explain (250 words) the actions that are or will be taken to eliminate or mitigate the difficulties (internal and external referred B+C) described in the previous text boxes b and c. Try to be specific in your answer.


b. Inter-Agency Coordination and Delivering as One

The MDG-F Secretariat asks the office of the Resident Coordinator complete this subsection,  briefly commenting on  the joint programme, providing its perspective from within the broader country context. The aim is to collect relevant information on how the joint programme is contributing to inter-agency work and Delivering as One. 

You will find some multiple choice questions where you can select the most appropriate to the case, text boxes to provide narrative information and 2 indicators on common processes and outputs to measure interagency coordination. These indicators have been already used to measure progress on the One UN pilot countries. Please, refer to the examples in the subsection to complete the information requested.

· Is the Joint Programme still in line with the UNDAF? Please check the relevant answer

√ Yes  FORMCHECKBOX 
No

· If not, does the Joint Programme fit into the national strategies?

 FORMCHECKBOX 
Yes  FORMCHECKBOX 
No

If not, please explain:

What types of coordination mechanisms and decisions have been taken to ensure joint delivery? 
Are different joint programmes in the country coordinating among themselves? Please reflect on these questions above and add any other relevant comments and examples if you consider it necessary:

In addition to coordination mechanisms detailed in the programme document i.e PMC meetings etc., CCPF makes use of existing coordination mechanisms within UN system in China, including UN Theme Group on Climate Change and Environment’s core and expanded groups to share information across different CCPF Outputs and promote advocacy of the programme as a whole. 
Coordination takes place also through output-level meetings involving just those Agencies working on substantively similar issues. 
For example, coordination meetings have been held between: 
(1) UNIDO and UNDP to develop materials, deliver trainings and raise awareness on UN Compact (Output 1.2). 
(2) FAO and UNESCO which have led to an agreement on data sharing and the pooling of expertise and are exploring the role of GIS application in development of sustainable agriculture. UNESCO and UNICEF are also looking for synergies in the piloting groundwater pollution models in some pilot sites selected in the Yellow River Basin. 
(3) UNIDO WHO, ILO and MOH on the development of an occupational health and safety assessment for the coal gangue brick sector (Output 2.1). The results of this work will be presented at three joint UNIDO/WHO/ILO regional workshops (the three main coal producing regions in China). 

In addition, the Programme Coordinators from all China MDGF Joint Programmes in China and the RCO meet regularly to share information and experiences on management and implementation as well as cross-cutting issues.

Please provide the values for each category of the indicator table described below:

	Indicators
	Baseline
	Current Value
	Means of Verification
	Collection methods

	Number of managerial practices (financial, procurement, etc) implemented jointly by the UN implementing agencies for MDG-F JPs.
	0
	8
	Quarterly M&E and annual reports, newsletters etc. 

Meeting agendas and minutes 
	Compiling of quarterly and annual reports 



	Number of joint analytical work (studies, diagnostic) undertaken jointly by UN implementing agencies for MDG-F JPs.
	0
	5
	Joint reports
	Submission of reports to PMO



	Number of joint missions undertaken jointly by UN implementing agencies for MDG-F JPs.
	0
	3
	Mission reports
	Compiling of quarterly and annual reports 




Please provide additional information to substantiate the indicators value (150 words). Try to describe qualitative and quantitative facts avoiding interpretations or personal opinions.

Managerial procedures include PMC meetings, Output-level meetings, PMC Co-Chairs’ hotline, CCPF Newsletter and Joint Programme Coordinators’ meetings.

Regarding joint analytical work, research is led by Government counterparts and often involved numerous local academic/Government research institutes. However, in each instance, drafts were shared with other UN Agencies and inputs provided. 

Joint missions were conducted under Outputs 1.2 and 2.1.
c. Development Effectiveness: Paris Declaration and Accra Agenda for Action

This subsection seeks to gather relevant information on how the joint programme is fostering the principles for aid effectiveness by having appropriate ownership, alignment, harmonization and mutual accountability in the last 6 months of implementation.

You will find some multiple choice questions where you can select the most appropriate to the case, text boxes to provide narrative information and 2 indicators on ownership ad alignment. These indicators have been used extensively to measure progress on the Paris Declaration. Please, refer to the examples in the subsection to complete the information requested.

Ownership: Partner countries exercise effective leadership over their development policies, and strategies and co-ordinate development actions

Are Government and other national implementation partners involved in the implementation of activities and the delivery of outputs? 

 FORMCHECKBOX 
 Not involved

 FORMCHECKBOX 
Slightly involved

 FORMCHECKBOX 
Fairly involved

√  Fully involved

In what kind of decisions and activities is the government involved? Please check the relevant answer

√ Policy/decision making

√ Management: √ budget  √procurement  FORMCHECKBOX 
 service provision  FORMCHECKBOX 
 other, specify

Who leads and/or chair the PMC and how many times have they met?

Institution leading and/or chairing the PMC: _Chair of UNTGCCE______      Number of meetings. 3
Is civil society involved in the implementation of activities and the delivery of outputs? 

 FORMCHECKBOX 
 Not involved

 FORMCHECKBOX 
Slightly involved

√ Fairly involved

 FORMCHECKBOX 
Fully involved

In what kind of decisions and activities is the civil society involved? Please check the relevant answer

√ Policy/decision making

 FORMCHECKBOX 
 Management:  FORMCHECKBOX 
 budget  FORMCHECKBOX 
 procurement  FORMCHECKBOX 
 service provision  FORMCHECKBOX 
 other, specify

Are citizens involved in the implementation of activities and the delivery of outputs?

√ Not involved

 FORMCHECKBOX 
Slightly involved

 FORMCHECKBOX 
Fairly involved

 FORMCHECKBOX 
Fully involved

In what kind of decisions and activities are citizens involved? Please check the relevant answer

 FORMCHECKBOX 
 Policy/decision making

 FORMCHECKBOX 
 Management:  FORMCHECKBOX 
 budget  FORMCHECKBOX 
 procurement  FORMCHECKBOX 
 service provision  FORMCHECKBOX 
 other, specify

Where is the joint programme management unit seated? 

√ National Government  FORMCHECKBOX 
 Local Government  FORMCHECKBOX 
 UN Agency  FORMCHECKBOX 
 By itself  FORMCHECKBOX 
 other, specify

Based on your previous answers, briefly describe the current situation of the government, civil society, private sector and citizens in relation of ownership, alignment and mutual accountability of the joint programmes, please, provide some examples. Try to describe facts avoiding interpretations or personal opinions.


d. Communication and Advocacy

Has the JP articulated an advocacy & communication strategy that helps advance its policy objectives and development outcomes?  Please provide a brief explanation of the objectives, key elements and target audience of this strategy, if relevant, please attach (max. 250 words). 

√  Yes    FORMCHECKBOX 
No
At the programme level, the PMC and PMO are working based on suggestions from MTE to compile all results and make them readily available online. To ensure joint advocacy of programme results, a CCPF Forum is planned at the end of the programme to present results to Government, academia, other potential donors and the broader international community.
What concrete gains are the advocacy and communication efforts outlined in the JP and/or national strategy contributing towards achieving? 

X  Increased awareness on MDG related issues amongst citizens and governments

X  Increased dialogue among citizens, civil society, local national government in relation to         

   development policy and practice

X New/adopted policy and legislation that advance MDGs and related goals 

X Establishment and/or liaison with social networks to advance MDGs and related goals

X Key moments/events of social mobilization that highlight issues 

X Media outreach and advocacy 

X Others (use box below)

What is the number and type of partnerships that have been established amongst different sectors of society to promote the achievement of the MDGs and related goals? Please explain.

x  Faith-based organizations     
Number 1
x  Social networks/coalitions    
Number 1
x  Local citizen groups                
Number 1
x  Private sector 

      
Number 30
x  Academic institutions              
Number 34
x  Media groups and journalist   
Number 9
 FORMCHECKBOX 
  Others (use box below)          
Number      
What outreach activities do the programme implement to ensure that local citizens have adequate access to information on the programme and opportunities to actively participate?

√ Focus groups discussions

√ Household surveys

√ Use of local communication mediums such as radio, theatre groups, newpapers, etc

√ Open forum meetings

√ Capacity building/trainings

 FORMCHECKBOX 
  Others

Section III: Millennium Development Goals

a. Millennium Development Goals 

The MDG-F main objective is to contribute to progress to the attainment of the Millennium Development Goals worldwide. This subsection aims to capture data and information on the joint programmes contribution to 1 or more Millennium Development Goals and targets.

For this purpose the Secretariat has developed a matrix where you should link your joint programme outcomes to 1 or more Millennium Development Goals and Targets. This matrix should be interpreted from left to right. As a first step you should reflect on the contributions that each of the JP outcomes is making to one or more MDGs. Once this linked is established, it needs to be further developed by connecting each joint programme outcome to one or more MDG targets. As a third step you should estimate the number of beneficiaries the JP is reaching in each of the specifics outcomes. Finally you should select the most suitable indicators from your joint programme’s M&E framework as a measure of the Millennium targets selected. Please, refer to the example provided below.

	MDG 7
	Joint Programme Outcome 1
	MDG Target 7.A
	# Beneficiaries reached 
	MDG Indicators
	JP Indicator

	Goal 7: Ensure environmental sustainability

	Mainstreaming of climate change mitigation and adaptation into national and sub-national policies, planning, and investment frameworks
	Integrate the principles of sustainable development into country policies and programmes and reverse the loss of environmental resources

 

  


	82
	N/a

	1.1a: No. of scientists and officials having capacity for the post 2012 negotiations
Baseline: 50

1.1b: No. of studies carried out and disseminated on post-Kyoto strategies

1.1f: Basic Energy Law draft

1.1g: Series of energy strategies



	
	Joint Programme Outcome 2
	MDG Target 7. A 
	# Beneficiaries reached
	MDG Indicators 
	JP Target

	
	Establishment of innovative partnerships and dissemination of technologies to mitigate climate change and increase local access to sustainable energy:
	Integrate the principles of sustainable development into country policies and programmes and reverse the loss of environmental resources


	200 representatives of different enterprises (and local Government) selected from the Guangcai Programme’s network.
6 coal gangue brick enterprises
	N/a
	1.2a: A UN-Business Compact on Climate Change, and series of high profile communication and awareness raising activities, including citizen engagement

2.1a: Partnership and financing for one pilot clean coal power plant

2.1c: Energy and resources efficiency model developed

2.1f: New policy set up and financial tools established



	
	Joint Programme Outcome 3
	MDG Target 7.A
	# Beneficiaries reached
	MDG Indicators
	JP Target

	
	Accelerated action by China in assessing vulnerability to climate change and developing adaptation plans and mechanisms.


	Integrate the principles of sustainable development into country policies and programmes and reverse the loss of environmental resources


	Capacity building in the form of training workshops takes place in YIII
209 local and provincial health professionals
1,800 to date
	N/a

	3.1b: Adaptation strategy for glacier melting

3.1d: Adaptation strategy for sea level rising

3.2a: Institutional capacity for management of climate change risks to health at national and provincial levels

3.4h: Four to five provincial adaptation action plans for C_PESAP


	
	Joint Programme Outcome 3
	MDG Target 7 C
	# Beneficiaries reached
	MDG Indicators
	JP Target

	
	Accelerated action by China in assessing vulnerability to climate change and developing adaptation plans and mechanisms.


	Halve, by 2015, the proportion of people without sustainable access to safe drinking water and basic sanitation
	
	7.5 Proportion of total water resources used

7.8 Proportion of population using an improved drinking water source


	3.3: Improved strategies and methodology to monitoring groundwater level

	
	Joint Programme Outcome 3
	MDG Target 7 C
	# Beneficiaries reached
	MDG Indicators
	JP Target

	
	Outcome 3.4 Enhanced strategies for climate-proofed
 and environmentally sound agricultural production (C-PESAP): Agricultural development in selected agro-ecosystems of the Yellow River Basin.


	Goal 1: Eradicate poverty and hunger
	1,800 to date
	1.3 Halve, between 1990 and 2015, the proportion of people who suffer from hunger
	3.4h: Four to five provincial adaptation action plans for C_PESAP



Additional Narrative comments

Please provide any relevant information and contributions of the programme to the MDGs, whether at national or local level.

Please provide other comments you would like to communicate to the MDG-F Secretariat:

Section 4: General Thematic Indicators


	1.1. Number of sectors or mainstreaming laws, policies or plans supported by the joint programme:        FORMCHECKBOX 
 Applies     FORMCHECKBOX 
 Does not apply, if so move to section 2 

	 FORMCHECKBOX 
 On Environmental Management
	 FORMCHECKBOX 
 On Climate Change

	 FORMCHECKBOX 
 Policies           

 FORMCHECKBOX 
 Laws               

 FORMCHECKBOX 
 Plans               
	No. National    2  

No. National    0 

No. National    0
	      No. Local    1 

      No. Local    0 

      No. Local    4
	 FORMCHECKBOX 
 Policies           

 FORMCHECKBOX 
 Laws               

 FORMCHECKBOX 
 Plan               


	No. National    7  

No. National    2 

        No. National    1
	      No. Local    3 

      No. Local    32 

      No. Local    4


	1.2. Please briefly provide some contextual information on the law, policy or plan and the country/municipality where it is (or will be) implemented (base line, stage of development and approval, potential impact of the policy):
Climate change policy: formulation of seven post-Kyoto strategies, the establishing of Beijing International Climate Change Centre (BICCC) (Output 1.1) various vulnerability assessments on climate change effects on Yellow River Basin, groundwater (Output 3.2) and agriculture (Output 3.4), the impacts of glacial melting in Himalayas, sea level rising in the coastal areas of Zhejiang and Guangdong provinces (Output 3.1) could have an impact on future climate change policy and climate change vulnerability planning.

National Environmental Health Action Plan (2007-2015): (Output 3.2) The National Environmental Health Action Plan (NEHAP) was endorsed by 18 Ministries and CCPF supports its implementation. Action plans are being developed in four provinces, Guangdong, Gansu, Jiangsu and Chongqing.

National Energy-saving and emissions reduction plan under the 11th five year plan, under which each local region should formulate their own

energy-saving and emissions reduction plan
Basic Energy Law/ energy sector:  (Output 1.1) support has been given under CCPF to formulate Basic Energy Law and series of Energy Strategies, in addition, (Outputs 2.1-2.2) pilots of clean coal technology, biomass pellets, and heat recovery power generation (HRPG) for brick sector, investigative work into off-grid rural renewable power generation could have an wide reaching effects on China’s energy sector.

Technical standards for groundwater monitoring (SL183-2005): (Output 3.3) the technical standards have been revised to integrate water quantity and water quality which were previously less fully addressed. Regulations have been recommended to Ministry of Water Resources for adoption in the whole country.

Private sector: (Output 1.2) the UN-Business Compact on Climate Change through a series of pilots and training materials created engage multinational and local companies to increase awareness on climate change issues in China while promoting the adoption of green investment and financing mechanisms to address climate change.

Rural development: (Output 1.1) the CCPF High-Level Climate Change Task Force has produced policy recommendations on China’s rural development, energy, environment and climate change adaptation which were presented at the CCICED Annual General Meeting 2009.

Green employment promotion/low carbon economy: (Output 3.1) CCPF activities help build knowledge base on climate change impacts on employment and need for coherent policy responses in the fields of employment, skills development and social security to ensure just transition to low carbon economy. Such research activities inform future policies on green employment promotion and green skills development. China does not currently have specific policies on these issues, but MOHRSS has included green jobs promotion on its agenda. 



	1.3. Sector in which the law(s), policy(ies) or plan(s) is/are focused

       FORMCHECKBOX 
 Nature conservation
       FORMCHECKBOX 
 Water management
       FORMCHECKBOX 
 Sanitation
       FORMCHECKBOX 
 Sustainable management of natural resources

       FORMCHECKBOX 
 Climate Change:               FORMCHECKBOX 
 Adaptation      FORMCHECKBOX 
 Mitigation

       FORMCHECKBOX 
 Other , please specify:      
	Comments

	1.4. Number of citizens and/or institutions that the law(s), policy(ies) or plan(s)  directly affects 

	       FORMCHECKBOX 
 Citizens         

       FORMCHECKBOX 
 National Public Institutions   

       FORMCHECKBOX 
 Local Public Institutions   

       FORMCHECKBOX 
 Private Sector Institutions    
	Total No.  All  (1.1.4 Energy Law and 3.3.2-4 NEHAP) 

Total No.  21     


Total No   111


Total No.  10,020     
	No. Urban  All (1.1.4 Energy Law and 3.3.2-4 NEHAP)

No. Urban  0 

No. Urban  0
No. Urban   0
	No.  Rural All (1.1.4 Energy Law and 3.3.2-4 NEHAP) 

No. Urban  0 

No. Rural  80 

 No. Rurl  10,00


a


	1.5. 
Government budget allocated to environmental issues
 before the implementation of the Joint Programme
National budget:                  $ USD     

Total Local budget (s) :        $ USD     

(in localities of intervention of the JP)
	Comments

Not available at present 

	1.6. % variation in government budget allocated to environmental policies or programmes  from the beginning of the joint programme to present time: 
        National budget:             %    Overall
                                                   %    Triggered by the Joint Programme

                            
	Comments

Not available at present

	        Local budget:                   %     Overall 

                    
                                                   %     Triggered by the Joint Programme


	

	1.7. Government budget allocated to Climate Change before the implementation of the Joint Programme
National budget:                  $ USD     

Total Local budget (s) :        $ USD     

(in localities of intervention of the JP)
	Comments

Not available at present

	1.8. % variation in government budget allocated to Climate Change from the beginning of the Joint programme to present time: 
        National budget:             %    Overall: USD 3.2 mn
                                                   %    Triggered by the Joint Programme

                            
	Comments

As result of CCPF activities under Output 3.2

	        Local budget:                   %     Overall 

                    
                                                   %     Triggered by the Joint Programme
	



	2.1. Number of km2 of land newly managed by a natural resource plan supported by the Joint Programme         FORMCHECKBOX 
 Applies     FORMCHECKBOX 
 Does not apply if so move to section 2.4                

	Total of the area managed in Km2.                                                         

	By habitat
:                                                                                                                          

 FORMCHECKBOX 
 tropical  forest 

 FORMCHECKBOX 
 Temperate  forest

 FORMCHECKBOX 
 Savannah


 FORMCHECKBOX 
 Shrub land


 FORMCHECKBOX 
 Grassland

	Km2                                         

Km2       

Km2      
Km2      
Km2      
	 FORMCHECKBOX 
 Wetlands


 FORMCHECKBOX 
 Rocky areas 
 FORMCHECKBOX 
 Desert


 FORMCHECKBOX 
 Sea/oceans



 FORMCHECKBOX 
 Artificial terrestrial (pastoral land, arable land, etc)
	Km2      
Km2      
Km2      
Km2      
Km2      
Km2      

	2.2  Number of institutions, civil servants and citizens trained by the JP to take informed decisions on environmental issues (excluding climate change):

	  FORMCHECKBOX 
 Does not apply

         FORMCHECKBOX 
 Public Institutions   

  FORMCHECKBOX 
 Private Sector Institutions  

  FORMCHECKBOX 
 NGO/CBO’s                       

  FORMCHECKBOX 
 Civil servants

         FORMCHECKBOX 
 Citizens      
	Total  No. 62   
 

Total  No. 125

Total  No. 10         

Total No.  390     

 Total No.  380           
	Women           

Women          
	Men      
Men      

	2.3.  Number of citizens supported by the JP that have organised themselves to effectively participate in natural resource management initiatives:  

 FORMCHECKBOX 
 Applies   FORMCHECKBOX 
 Does not apply

	        Total No.        


	No. Women           
	No. Men        
	Ethnic groups      




	2.4. Number of successful environmental service payment mechanisms that have been promoted by the JP :  FORMCHECKBOX 
 Does not apply                  

	Total  No.         
	No. Of beneficiaries:      
	Sectors of application:

 FORMCHECKBOX 
  Forest protection

 FORMCHECKBOX 
  Water resources Management

 FORMCHECKBOX 
  Pollution
	Financing source:

 FORMCHECKBOX 
 MDGF

 FORMCHECKBOX 
 Public Fund

 FORMCHECKBOX 
 NGO

 FORMCHECKBOX 
 International Organization

 FORMCHECKBOX 
 Others:



	2.5. Has the JP had an impact on the development of national and local policies or regulations that recognize schemes of Payment for Ecosystem Services as an environmental management tool, How?

Under Output 1.1 a study was conducted on related to Reduced Emissions from Degradation and Deforestation.  However, it is too soon to tell if it will have impact on the scheme of PES. The UN Compact under Output 1.2 has helped promote adoption of green investment and financing mechanisms to address climate change by the private sector and may have indirect impact on the PES in the long run.



	3.1  Number of Km2  and type of habitat covered by mechanisms and/or actions to adapt to climate change (implemented with the support of the joint programme:  

 FORMCHECKBOX 
 Applies  FORMCHECKBOX 
 Does not apply

	 FORMCHECKBOX 
 Tropical  Forest 
              Km2     
 FORMCHECKBOX 
 Temperate  Forest                  Km2     
 FORMCHECKBOX 
 Savannah                                  Km2          

 FORMCHECKBOX 
 Shrub land
                             Km2     

	 FORMCHECKBOX 
 Grassland
                                                                                Km2     
 FORMCHECKBOX 
 Wetlands
                                                                                Km2 700              

 FORMCHECKBOX 
 Rocky Areas                                                                                Km2     
 FORMCHECKBOX 
 Desert

                                                                 Km2     
 FORMCHECKBOX 
 Artificial terrestrial (pastoral land, arable land, etc)           Km2    1

	3.2  Adaptation measures supported by JP that are addressing the following climate change issues:  FORMCHECKBOX 
 Applies  FORMCHECKBOX 
 Does not apply

	      FORMCHECKBOX 
 Land degradation

      FORMCHECKBOX 
 Soil fertility decrease

      FORMCHECKBOX 
 Atmospheric pollution
	 FORMCHECKBOX 
 Change in native species dynamics 


 FORMCHECKBOX 
 Wildfire


 FORMCHECKBOX 
 Drought, Storms/flooding

	 FORMCHECKBOX 
 Alteration of rain patterns, 

 FORMCHECKBOX 
 Sea levels rise

 FORMCHECKBOX 
 Acidification    

     

	3.3 Based on available data, what kind of improvements on the population’s wellbeing have been achieved through JP supported adaptation measures?
:

	       FORMCHECKBOX 
 Health 

       FORMCHECKBOX 
 Vulnerability  (in terms of natural disasters)       

       FORMCHECKBOX 
 Improved livelihoods                                               

       FORMCHECKBOX 
 Others
                                                              



	3.4  Number of individuals and institutions with improved capacities to adapt to climate change or mitigate it:  FORMCHECKBOX 
 Applies  FORMCHECKBOX 
 Does not apply                  

	

	       FORMCHECKBOX 
 Adaptation     

       FORMCHECKBOX 
 Mitigation


	       FORMCHECKBOX 
 Public Institutions     

       FORMCHECKBOX 
Private Sector Institutions

       FORMCHECKBOX 
 Civil servants

       FORMCHECKBOX 
 Citizens                                  
	Total  No. 157  

Total  No. 112                        

Total  No. 569
Total No.  1,500                  
	Women 90     

Women 325    
	Men 270 

Men 975

	3.5  Interventions funded by the JP to improve capacities of individuals and institutions to adapt to Climate Change or mitigate it:    FORMCHECKBOX 
 Does not apply          

      FORMCHECKBOX 
 Adaptation   FORMCHECKBOX 
  Mitigation                                                              FORMCHECKBOX 
 Capacity building   FORMCHECKBOX 
 Equipment   FORMCHECKBOX 
 Knowledge transfer


	3.6  Number of clean development mechanism projects registered to mitigate climate change:   FORMCHECKBOX 
 Does not apply                  

	     FORMCHECKBOX 
 CO2 Emissions captured through conservation      




      Total Number         

     FORMCHECKBOX 
 CO2  Emission reduction through the use of Renewable Energies     
                     Total Number 1 (Activity 2.1.3 to be confirmed)   

     FORMCHECKBOX 
 CO2 Emission reduction through the use of clean technologies             

      Total Number 6.7 mn/year  




[image: image1][image: image2][image: image3]









3. Climate change adaptation and mitigation and development of institutional capacities








1. Environmental and Climate Change policy development and mainstreaming

















Progress in outcomes: 


Five new studies have been identified for presentation at COP-16 which should help contribute to China’s international negotiations on climate change and to an improved policies and partnerships for mainstreaming climate change mitigation and adaption into policy frameworks. Preparations have commenced for the High-Level Adaptation Symposium under Outcome 1. While there has been great attention paid to mitigation, this will be the first time an event showcasing adaption efforts in China has been held.


A peer review of national and provincial assessments and strategic plans was conducted under Outcome 3. Results were presented in international and national workshops and are being considered by national government and will be considered in the national and provincial development plans.


As of June 2010, all capacity building activities under Output 3.4 have been completed and awareness of farmers and local technicians on climate change and agricultural pollution raised. Green Business Options (GBO) developed under Outcome 1 have been incorporated as a new training module in Start and Improve Your Own Business programme (SIYB). The International Seminar on Application of CDM Facility in Agricultural Sector held in May 2010 shared experience and ideas on promoting the CDM application to reduce GHG emissions and support sustainable development of agriculture.


Progress in Outputs: 


To date, three pilot enterprises have been trained on how to develop climate change CSR operational policies and meet reporting requirements. Pilot enterprises have already applied or are in the process of applying to join UN Compact (Output 1.2). Groundwork has been laid for survey of off-grid rural renewable energy stations and related analysis to commence in Q3 2010 (Output 2.2) and construction of the first heat recovery power generation coal gangue brick pilot completed (Output 2.1) with a second pilot enterprise already selected. The system is now being prepared for testing. Work has started on the joint occupational assessment by WHO and ILO in coordination with UNIDO for the coal gangue brick sector. 


Four workshops were held for 209 participants to improve knowledge on LEHAP development, necessary strategic planning tools and climate change adaptation and mitigation strategies for environment and health (Output 3.2). Yellow River Basin-related policies were reviewed, an analysis conducted and relevancy verified through a stakeholder meeting. Research outputs to date, including and recommendations from the scenario development and modelling calibration have been submitted for inclusion in the Yellow River Water Resources Bulletin (Output 3.3). 


Data on groundwater has been collected and an analysis methodology established. The characteristics of climate change drivers and the impacts of climate change and human activities on groundwater level were analyzed based on the historical data and three papers drafted based sharingresults. The paper “Analysis on Characteristics of Groundwater Level Changes in Yundong Plain from 1976” has been published and the two papers on groundwater research have already accepted by journals (Output 3.3). 


Measures taken for the sustainability of the joint programme


All activities are implemented through Government: China has actively replicated pilots that have proven to be successful 


The programme places a strong emphasis on capacity building: beneficiaries include national and local government, government officials from SIDS and other developing countries, health professionals, farmers and farmers associations, university students, academia, etc. 


Policy-level interventions are made wherever possible: activities under Output 1.1 contribute to China’s strategies and positioning post-Kyoto and to China’s draft energy law, while Local Environment and Health Action Plans are developed under Output 3.2 based on NEHAP and work under Output 3.3 has resulted in revisions to technical groundwater monitoring  standards.  Policy recommendations will also be developed for coal gangue brick sector, Yellow River Basin and climate change adaptation. 


Additionally, it should be noted that many of CCPF interventions are part of UN agencies’ country programmes and as opposed to stand alone or “one-off” activities, are linked to agencies’ core work and mandate thus ensuring sustainability of results.











The Government is fully involved as key implementers of all CCPF activities. Almost ill activities involve strong coordination with academia and mitigation activities, in particular, demand active participation of and consultation with the private sector. To date, stakeholder meetings and household/field surveys have been used to consult a broader range of stakeholders affected by programme interventions mostly under Outcomes 2 and 3. 





2. Institutional capacities for environmental management developed and civil society participation increased











2. Institutional capacities for environmental management developed and civil society participation increased











Environmental and Climate Change policy development and mainstreaming























Under (b), the CCPF PMO actively supports and assists both participating UN agencies and Government counterparts with reporting and budgetary issues. Additionally, UNTGCCE meetings are used to update UN agencies on latest reporting requirements, etc. 


As for (c), second pilot enterprise has now been selected. 








The main recurrent problem has been the global economic slowdown which has had a negative effect on the Chinese construction materials sector which resulted in the second of two pilot enterprise under Output 1.2 pulling out. A second pilot enterprise has since been selected and results of the engineering feasibility study are now pending. 








Administrative/Financial: The differing administrative procedures of UN Agencies occasionally impede joint implementation. Partners usually need to sign a contract with each Agency, each with different budgeting and reporting requirements. In addition, different budgeting systems and requirements of UN Agencies and the MDG Achievement Fund overburden UN staff in budget reporting exercises.











� Please list all the partners actually working in the joint’s programme implementation, NGOs, Universities, etc





� In this case climate proofing is taken as a process that can lead to minimize, if not eliminate potential disasters and to mitigate, if not prevent, the unwanted consequences of extreme weather events or climate change. Climate proofing is not meant in this context as product.





� For indicators 1.5, 1.6, 1.7 and 1.8 the Secretariat acknowledges the potential difficulties to obtain the information requested. Therefore, if not available, please provide the best available estimate. The information requested refers to the budgetary year in which the monitoring report falls


� Environmental issues should refer to budget allocated to natural resource management and conservation


� IUCN categories


� This indicator requires the use of baseline information from which a variation can be observed.  If this data is not available the Secretariat recommends collecting it in order to complete this impact indicator for next reporting period.
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